

## Kieling, John, NMENV

---

**From:** McBee, John SPA <John.M.McBee@usace.army.mil>  
**Sent:** Friday, January 17, 2014 8:16 AM  
**To:** Kieling, John, NMENV; Cobrain, Dave, NMENV; Reuter, Stephen, NMENV; Moats, William, NMENV  
**Subject:** KAFB Bulk Fuels Weekly Activity Report - 15 Jan 2014 (UNCLASSIFIED)  
**Attachments:** Weekly Activity Report 15 January 2014.pdf

Classification: UNCLASSIFIED  
Caveats: NONE

FYI

John M. McBee, PE  
Project Manager,  
U.S. Army Corps of Engineers  
4101 Jefferson Plaza, NE  
Albuquerque, NM 87109  
Office (505) 342-3104  
Cell (505) 206-7802  
[john.m.mcbee@usace.army.mil](mailto:john.m.mcbee@usace.army.mil)

Classification: UNCLASSIFIED  
Caveats: NONE

Weekly Activity Report (15 Jan 2014) –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

SVE System Status

- ✓ System ordered from vendor – 3 August 2012
- ✓ Emergency Air Permit – Approved by AEHD 31 August 2012, public notice on 5 September 2012
- ✓ Submittal of Phase II Remediation Interim Measure Plan to the NMED – 6 December 2012 (revised from 10 October 2012)
- ✓ Installation of utilities (electrical and natural gas) began on 30 October 2012
- ✓ SVE System Operation begins – 22 January 2013 (revised from 28 December 2012)
- Air permit – estimated delivery date to AEHD on 20 March 2014

Current Week: 8 – 15 January 2014

- Replacing catalyst blocks in SVE system
- Completed water level measurements for First Quarter CY 2014

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Groundwater Wells <sup>a</sup>	87	87	100%
Direct Push Soil Sampling (does not include step out sampling)	306	306	100%
Direct Push Soil sampling (Step outs – Round 1)	18	18	100%
Direct Push Soil Sampling (Additional step-outs – Round 2)	37	41	90% – 4 locations too close to underground electric utilities to be safely sampled
Direction Push Soil Sampling (Additional step-outs – Round 3)	4	4	100%

<sup>a</sup> Wells reported are specific to those installed on current PBC Contract (2011 and 2012 drilling campaigns; actual number of groundwater wells sampled for characterization is 107 (does not include 9 new monitoring wells)

<b>1st Quarter 2014 Pre-Remedy Monitoring</b>				
	Number Sampled	Total	Percent Complete	Notes
Groundwater Monitoring Wells <sup>a</sup>	0	117	0%	Water level measurements were complete on 9 January 2014
Soil Vapor Monitoring Wells	0	287	0%	
Production Wells	0	4	0%	The well shaft engine at KAFB 16 is not operational, samples cannot be collected.

Look Ahead: Week of 16 January – 22 January 2014

- Complete First Quarter CY 2014 water level measurements
- Begin First Quarter CY 2014 groundwater sampling

Month Ahead:

- Submit Aquifer Test Memo to NMED for review
- Submit SVE Pilot Test Report to NMED for review
- Continue First Quarter CY 2014 groundwater sampling