

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Wednesday, March 28, 2012 2:07 PM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 28 Mar 2012.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 22 – 28 Mar 2012

- 28 Mar - Submit Addendum to Groundwater Investigation Work Plan to NMED for additional monitoring wells
- 22 – 28 Mar – Continued quarterly report preparation

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	78	78	100
Shallow Soil Borings	5	5	100
Pneulog Well Installation	9	9	100
Direct Push Soil Sampling (does not include step out sampling)	279	319	87.5
LNAPL Containment Well	1	1	100
SVE Wells (Phase II IM)	2	2	100

Look Ahead: Week of 29 Mar – 4 Apr 2012

- 30 Mar - Submit Addendum to Groundwater Investigation Work Plan
- 2 Apr – Mobilization for step out soil sampling
- 5 Apr – Tiger Team meeting with NMED
- 2 Apr – Begin 2nd QTR 2012 groundwater sampling

Month Ahead

- 13 Apr – Submit 4th Quarter Report to NMED
- 9 April – Mobilization for Pneulog testing
- 16 Apr – Resume operation of the SVE ICE units
- Apr – Submit Emergency Air Permit letter to AEHD for SVE treatment system