

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Thursday, April 26, 2012 1:56 PM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 25 Apr 2012.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 19 Apr – 25 Apr 2012

- 19 Apr – 25 Apr – Continued Quarterly groundwater sampling
- 20 Apr – Completed Pneulog testing at all wells
- 23 Apr – Started SVE units (RSI internal combustion engine units) at ST-106 (manifold), KAFB-106149, KAFB-106160, and KAFB-106161
- 24 Apr – NMED on site to collect split samples for groundwater

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	78	78	100
Shallow Soil Borings	5	5	100
Pneulog Well Testing	9	9	100
Direct Push Soil Sampling (does not include step out sampling)	306	306	100
Direct Push Soil sampling (Step outs)	18	18	100
LNAPL Containment Well	1	1	100
SVE Wells (Phase II IM)	2	2	100

Look Ahead: Week of 26 Apr – 2 May 2012

- 26 Apr – Shutdown SVE units at end of day to collect vacuum data needed to improve efficiency of units at KAFB-106160 and -106161
- 30 Apr – Resume SVE operation
- 30 Apr – Submit letter to NMED with SVE components
- 27 Apr – Submit Emergency Treatment permit to NMED for LNAPL well development
- 27 Apr – Submit letter to NMED on geophysical logging response

Month Ahead

- May – Submit Emergency Air Permit letter to AEHD for SVE treatment system
- May – Submit letter to NMED on gas bubbles path forward