

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Thursday, April 05, 2012 8:20 AM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report Attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 4 Apr 2012.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 29 Mar – 4 Apr 2012

- 29 Mar – 4 Apr – Continued quarterly report finalization
- 3 April - Submitted Addendum to Groundwater Investigation Work Plan to NMED
- 2 Apr – Mobilized for step out soil sampling
- 2 Apr – Initiated 2nd QTR 2012 groundwater sampling

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	78	78	100
Shallow Soil Borings	5	5	100
Pneulog Well Installation	9	9	100
Direct Push Soil Sampling (does not include step out sampling)	279	319	87.5
Direct Push Soil sampling (Step outs)	5	18	27.8
LNAPL Containment Well	1	1	100
SVE Wells (Phase II IM)	2	2	100

Look Ahead: Week of 4 – 11 Apr 2012

- 5 Apr – Tiger Team meeting with NMED

Month Ahead

- 13 Apr – Submit 4th Quarter Report to NMED
- 9 April – Mobilization for Pneulog testing
- 16 Apr – Resume operation of the SVE ICE units
- Apr – Submit Emergency Air Permit letter to AEHD for SVE treatment system