

-----Original Message-----

From: Migdal, Walter SPA [mailto:Walter.Migdal@usace.army.mil]

Sent: Wednesday, March 30, 2011 11:48 AM

To: BACKLUND, ROBERT J YD-03 USAF DoD AFCEE/ERB; Barry Shupe; Bitner, Ludie W Jr Civ USAF AFMC 377 MSG/CEANR; Cain, Lawrence G NAE; Christy Smith; Colberg, Jorge R SPA; Colbert, Charles HNC; D'Auben, Michael J HNC; GLOVER, KENT C YD-02 USAF DoD AFCEE/TDV; Goodrich, Michael SPA (michael.t.goodrich@usace.army.mil); Green, Bradly J SPA; Holmes, Mark D Civ USAF AFMC 377 MSG/CEANR; Horner, Cecilia V SPA; James Doyle; Jaramillo, Eugene A SPA (eugene.a.jaramillo@usace.army.mil); john.pike@kirtland.af.mil; Johnson, Betina V HNC; Kam, David Y SPA; layi.oyelowo@us.af.mil; Michele Pendermark; Migdal, Walter SPA; Osgerby, Ian T NAE; Ostermann, Monique M SPD; Peter Jaeger; Phaneuf, Mark J SPA; Runyan, Connie S SPA; Salazar, Carlos F SPA; Sehayek, Lily NAP; Simpler, Trent SPA; Skopeck, Kristen SPA; Summer, LeeAnn M SPA; Sydow, Marc W SPK; thomas.cooper@shawgrp.com; Moats, William, NMENV; Williams, Jason D LTC SPA; Zink, Thomas F NWO
Subject: Weekly Status Report Kirtland AFB BFF (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Weekly Activity Report -Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 24 Mar -30 Mar 2011

* City of Albuquerque and US Army Reserve ROE permit/licenses pending approval.

* KAFB, USACE, and Shaw personnel attended a public meeting with the Albuquerque Bernalillo County Water Utility Authority (ABCWUA).

* A meeting was held with the city of Albuquerque to review well locations at Bullhead Park.

* 25 - 28 Mar 2011 - End of cycle break (drilling activities)

* 24 thru 30 Mar 2011 - Shaw continued drilling the following wells:

- o Rig 1 - Completed drilling at KAFB-106047, start well 106046
- o Rig 2 - Continued well drilling at KAFB-106063
- o Rig 3 - Finish drilling at KAFB-106078 and begin well

construction

- o Rig 4 - Continue drilling at KAFB-106081
- o Rig 5 - Start well construction at KAFB-106061
- o Rig 6 - Continue drilling at KAFB-106084

* Completed Geophysical logging for wells: KAFB-106140, KAFB-10624, KAFB-106119, KAFB-106111, and KAFB-106110

Completed to date (includes casing placement) Total Number Planned Percent Complete

Soil Vapor Monitoring Wells 23
35 65.7

Groundwater Wells 14
78 17.9

Shallow Soil Borings 5
5 100

Pneulog Well Testing
9

Look Ahead: Week of 31 Mar - 6 Apr 2011

* 31 Mar - 6 Apr 2011 - Shaw to continue drilling the following wells:

- o Rig 1 - Continue drilling at KAFB-106046

- o Rig 2 - Continue well drilling at KAFB-106063
 - o Rig 3 - Complete well construction at KAFB-106078
 - o Rig 4 - Continue drilling at KAFB-106081
 - o Rig 5 - Start drilling at KAFB-106059
 - o Rig 6 - Start drilling at KAFB-106083
- * Continue geophysical logging of installed wells
- * 31 March - Submit revised Work Plans to NMED.

Month Ahead

- * Late April 2011- Submit Community Relations Plan to the NMED
(awaiting review comments from KAFB Public Affairs office).

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE