

Kieling, John, NMENV

Subject: FW: Weekly Status Report attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 20 Apr 2011.pdf

-----Original Message-----

From: Migdal, Walter SPA [<mailto:Walter.Migdal@usace.army.mil>]
Sent: Thursday, April 21, 2011 1:47 PM
To: Moats, William, NMENV
Subject: Weekly Status Report attached (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 14 Apr – 20 Apr 2011

- US Army Reserve ROE pending approval.
- 19 April 2011 – KAFB conducted semi-annual public meeting. Bulk Fuels project was discussed for the full hour.
- 14 - 20 Apr 2011 – Shaw continued drilling the following wells:
 - Rig 1 - Completed well KAFB-106075, set up at well KAFB-106074
 - Rig 2 - Completed well KAFB-106098, set up at well KAFB-106097
 - Rig 3 - Rig demobilized
 - Rig 4 - Completed well KAFB-106080, set up at well KAFB-106051
 - Rig 5 - Completed well KAFB-106060, set up at well KAFB-106069
 - Rig 6 - Completed well KAFB-106141, set up at well KAFB-106142
 - Rig 7 – Mobilized drill rig, set up at well KAFB-106072
- Continued well development activities (wells KAFB-106078, KAFB-106076, KAFB-106084, KAFB-106077, KAFB-106048, KAFB-106047)

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	23	35	65.7
Groundwater Wells	25	78	32.1
Shallow Soil Borings	5	5	100
Pneulog Well Testing		9	

Look Ahead: Week of 21 Apr – 27 Apr 2011

- 21 Apr 2011 – 27 Apr 2011 - Shaw to continue drilling the following wells:
 - Rig 1 - Continue well drilling at KAFB-106074
 - Rig 2 - Continue well drilling at KAFB-106097
 - Rig 3 - Rig demobilized
 - Rig 4 - Continue drilling at KAFB-106051
 - Rig 5 - Continue well drilling at KAFB-106069
 - Rig 6 - Continue well drilling at KAFB-106142
 - Rig 7 - Continue well drilling at KAFB-106072
- Continue geophysical logging and development of installed wells

Month Ahead

- Early May 2011– Submit Community Relations Plan to the NMED (awaiting KAFB Wing Commander signature).