

LANL Consent Order Extensions
as of April 30, 2012

Request (LANL)	Approval (NMED)	Document	Original Submittal Date	Extended Submittal Date	Time Length of Extension	Type
10/6/2011	10/21/2011	Extension Request to Complete Well R-59	11/30/2011	11/30/2013	2 year extension	Well
10/6/2011	10/21/2011	Extension Request for Submittal of the Proposed Location for Regional Aquifer Well R-59	10/31/2011	10/31/2013	2 year extension	Well
10/6/2011	10/19/2011	Extension Request to Complete the Two-Phase Purge Test for Regional Aquifer Well R-29	10/21/2011	10/21/2013	2 year extension	Well
10/6/2011	10/19/2011	Extension Request for Submittal of the Summary Report for the Two-Phase Purge Test for Regional Aquifer Well R-29	12/21/2011	12/21/2013	2 year extension	Well
10/6/2011	10/11/2011	Extension Request for the Submittal of the NOD Response for Revision 1 of the Potrillo and Fence Canyons Aggregate Area Investigation Report	10/21/2011	11/30/2011	1 month extension	Investigation Report
10/13/2011	10/24/2011	Extension Request for the Investigation Work Plan and Historical Investigation Report for the TA-57 Aggregate Area (Fenton Hill)	10/31/2011	4/30/2012	6 month extension	Investigation Work Plan
11/4/2011	11/7/2011	Request for Extension to the Direction to Modify for the Phase II Investigation Report for Middle Los Alamos Canyon Aggregate Area, Revision 1	11/30/2011	11/30/2013	2 year extension	Investigation Report
11/10/2011	11/21/2011	Request for Extension for Water Application to Bermed Area and the Installation and Instrumentation of Six Boreholes at TA-21 for Vadose Zone Moisture Monitoring	January 31 and July 31, 2012	January 31 and July 31, 2014	2 year extension	Pilot Test
11/10/2011	11/21/2011	Request for Extension to Submit the Work Plan for Well SCI-4	2/15/2012	2/15/2014	2 year extension	Well
11/10/2011	11/18/2011	Request for Extension to Complete Well R-65	1/15/2012	1/15/2014	2 year extension	Well
11/10/2011	11/18/2011	Complete the Installation of Perched Intermediate Well R-101	1/20/2012	1/20/2014	2 year extension	Well
11/10/2011	11/21/2011	Request for Extension to Submit the Phase II Investigation Work Plan for the Lower Sandia Canyon Aggregate Area	3/26/2012	3/26/2014	2 year extension	Investigation Work Plan
11/10/2011	11/21/2011	Request for Extension to Submit the Work Plan for Additional Investigations in Potrillo/Fence Canyons	2/15/2012	2/15/2014	2 year extension	Investigation Work Plan
11/17/2011	11/28/2011	Request for Extension to Submit the DP West Building 21-005 and 21-150 Building Footprint Letter Work Plans	5/15/2012	5/15/2014	2 year extension	Investigation Work Plan
11/17/2011	11/17/2011	Request for Extension to Submit the Investigation Report for Lower Pajarito Canyon Aggregate Area	7/31/2012	7/31/2014	2 year extension	Investigation Report
11/17/2011	11/23/2011	Request for Extension to Submit the Investigation Report for TwoMile Canyon Aggregate Area	8/30/2012	8/30/2014	2 year extension	Investigation Report
11/21/2011	12/6/2011	Request for Extension to Submit the Phase II Investigation Report for TA-49 Outside Nuclear Environmental Site Boundary	9/30/2012	9/30/2014	2 year extension	Investigation Report
11/21/2011	12/6/2011	Request for Extension to Submit the Phase II Investigation Report for TA-49 Inside Nuclear Environmental Site Boundary	9/30/2012	9/30/2014	2 year extension	Investigation Report
11/21/2011	12/5/2011	Request for Extension to Submit the Investigation Work Plan Lower Water/Indio Canyon Aggregate Area	9/30/2012	9/30/2014	2 year extension	Investigation Work Plan
11/21/2011	12/5/2011	Request for Extension to Submit the Phase II Investigation Report North Ancho Canyon Aggregate Area	9/30/2012	9/30/2014	2 year extension	Investigation Report
12/2/2011	12/14/2011	CME Report for MDA C	2/29/2012	9/28/2012	7 month extension	CME
12/2/2011	12/14/2011	Request for Extension to Submit the Phase II Investigation Report for Sandia Canyon	4/30/2012	7/31/2012	3 month extension	Investigation Report
12/2/2011	12/12/2011	Well Evaluation and Network Recommendations Study Report for TA-16 and Upper Water Canyon Watershed	1/3/2012	4/30/2012	2 month extension	Investigation Report
12/2/2011	12/14/2011	Request for Extension to Submit the Phase III Investigation Report for DP Site Aggregate Area	4/20/2012	4/20/2014	2 year extension	Investigation Report
12/7/2011	12/14/2011	Request for Extension to Submit the Investigation Report for Cañon de Valle Aggregate Area, Technical Area 15	6/15/2012	7/2/2014	2 year extension	Investigation Report
12/14/2011	12/21/2011	Complete Ten Plugged and Abandoned Wells in 2011	12/30/2011	3/31/2012	3 month extension	Well
12/15/2011	NA	Revised Investigation/Remediation Report for Material Disposal Area B, Revised Investigation/Remediation Report for Material Disposal Area B, Solid Waste Management Unit 21-015	9/30/2011	4/30/2012	7 month extension	Investigation/Remediation Report
1/20/2012	1/30/2012	Request for Extension to Complete Plug and Abandon Test Well 3	2/10/2012	3/31/2012	6 weeks	Well
2/2/2012	2/13/2012	Request for an Additional Extension to Plug and Abandon Test Well 3	2/10/2012	4/20/2012	6 weeks plus additional 3 weeks	Well
2/15/2012	2/21/2012	Request for Extension to Submit Well Completion Report for R-62	2/29/2012	3/30/2012	1 month	Well

LANL Consent Order Extensions

as of April 30, 2012

Request (LANL)	Approval (NMED)	Document	Original Submittal Date	Extended Submittal Date	Time Length of Extension	Type
2/15/2012	2/21/2012	Request for Extension to Install a Permanent Sampling System in CdV-16-4ip and to Perform Water-Quality Time-Series Sampling Pursuant to the December 27, 2011, Approval with Modifications of the Hydrologic Testing Report for Consolidated Unit 16-021 (c)-99	2/29/2012	3/13/2012	2 weeks	well purge test
3/8/2012	3/19/2012	Request for Extension to Respond to Notice of Disapproval for Investigation Report for Water Canyon/Canon de Valle	3/15/2012	1/31/2013	10.5 months	Investigation Report