

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Thursday, December 08, 2011 2:04 PM
To: Moats, William, NMENV; Kieling, John, NMENV
Subject: KAFB Weekly Activity Report Attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 7 Dec 2011.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 1 – 7 Dec 2011

- Continued drilling of LNAPL containment well (KAFB-106157)
- Continued QTR4 groundwater and soil vapor sampling
- Continued Radius of Influence testing as part of the Interim Measures Work Plan

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	78	78	100
Shallow Soil Borings	5	5	100
Pneulog Well Installation	9	9	100
Direct Push Soil Sampling (does not include step out sampling)	279	319	87.5
LNAPL Containment Wells	0	1	0.0
SVE Wells (Phase II IM)	0	2	0.0

Look Ahead: Week of 8 – 14 Dec 2011

- Complete drilling and start installation of LNAPL containment well (KAFB-106157)
- 8 Dec – Task Force Public meeting
- Submit the Interim Measures Work Plan letter addendum for the drilling and installation of two SVE wells (KAFB-106160 and KAFB-106161)

Month Ahead

- Dec 2011– Submit Community Relations Plan to the NMED (awaiting KAFB signature).
- 15 Dec – Submit Indoor Air Work Plan to NMED
- 30 Dec – Submittal of 3rd Quarter Quarterly Monitoring Report