

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Wednesday, March 07, 2012 10:21 AM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 7 Mar 2012.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 1 – 7 Mar 2012

- 1 – 5 Mar - Completed well drilling and well construction at soil vapor extraction (SVE) well – KAFB-106160.
- 1 – 7 Mar – Continued quarterly sample data validation and report preparation

| | Completed to date (includes casing placement) | Total Number Planned | Percent Complete |
|--|---|-------------------------|------------------|
| Soil Vapor Monitoring Wells | 35 | 35 | 100 |
| Groundwater Wells | 78 | 78 | 100 |
| Shallow Soil Borings | 5 | 5 | 100 |
| Pneulog Well Installation | 9 | 9 | 100 |
| Direct Push Soil Sampling (does not include step out sampling) | 279 | 319 | 87.5 |
| LNAPL Containment Well | 1 | 1 | 100 |
| SVE Wells (Phase II IM) | 2 | 2 | 100 |

Look Ahead: Week of 8 – 14 Mar 2012

- 13 Mar – Citizens Advisory Board Meeting (6:00 pm at Cesar Chavez Community Center)

Month Ahead

- 23 Mar – Submit Groundwater Investigation Work Plan addendum to NMED for additional monitoring wells
- 30 Mar – Submit 4th Quarter Report to NMED
- 2 April – mobilization for Pneulog testing
- 2 April – Mobilization for step out soil sampling
- Mar – submit Emergency Air Permit letter to AEHD for SVE treatment system