

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Wednesday, April 18, 2012 1:27 PM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report (UNCLASSIFIED)
Attachments: Weekly Activity Report 18 Apr 2012.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 12 Apr – 18 Apr 2012

- 12 Apr – 18 Apr – completed soil sampling at FFOR
- 12 Apr – 18 Apr – Continued groundwater monitoring sampling for 2nd Quarter 2012
- 13 Apr – Submitted 4th Quarter 2011 Report to NMED
- 16 Apr – 18 Apr – Mobilized and started for Pneulog testing
- 17 Apr – Semi-annual DOD/DOE public meeting
- 18 Apr – KAFB Presentation at the ABCWUA

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	78	78	100
Shallow Soil Borings	5	5	100
Pneulog Well Testing	3	9	33.3
Direct Push Soil Sampling (does not include step out sampling)	306	306	100
Direct Push Soil sampling (Step outs)	18	18	100
LNAPL Containment Well	1	1	100
SVE Wells (Phase II IM)	2	2	100

Look Ahead: Week of 19 – 25 Apr 2012

- 23 Apr – Resume operation of the SVE ICE units

Month Ahead

- 27 Apr – Submit Emergency Treatment permit to NMED for LNAPL well development
- 20 Apr – Submit letter to NMED with SVE components
- 27 Apr – Submit letter to NMED on geophysical logging response
- Apr – Submit Emergency Air Permit letter to AEHD for SVE treatment system
- Apr – Submit letter to NMED on gas bubbles path forward