

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Thursday, May 17, 2012 9:46 AM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Weekly Activity Report (UNCLASSIFIED)
Attachments: Weekly Activity Report 16 May 2012.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 10 – 16 May 2012

- 14 May – Started quarterly soil vapor sampling
- 14 May – Completed Quarterly groundwater sampling
- 15 May – Submitted KAFB response to NMED letter dated 15 May 2012
- 10 -16 May – Continued operation of SVE units (RSI internal combustion engine units) at ST-106 (manifold), KAFB-106149, KAFB-106160, and KAFB-106161.
- 16 May – NMED collected soil vapor split samples

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	78	78	100
Shallow Soil Borings	5	5	100
Pneulog Well Testing	9	9	100
Direct Push Soil Sampling (does not include step out sampling)	306	306	100
Direct Push Soil sampling (Step outs)	18	18	100
LNAPL Containment Well	1	1	100
SVE Wells (Phase II IM)	2	2	100

Look Ahead: Week of 17 May – 23 May 2012

- 17 May – Technical Task Force meeting

Month Ahead

- 24 May – Deliver Revised Final LNAPL Containment Work Plan Part I - Characterization
- May – Submit letter to NMED on gas bubbles path forward
- May – Submit letter to NMED on geophysical logging (response to 17 February 2012 NMED letter)
- May – Submit official letter to NMED with SVE long lead-time components
- May – Submit Emergency Air Permit letter to AEHD for SVE treatment system
- June – Submit Emergency Treatment permit to NMED for LNAPL well development