

## Kieling, John, NMENV

---

**From:** Migdal, Walter SPA [Walter.Migdal@usace.army.mil]  
**Sent:** Tuesday, June 28, 2011 5:16 PM  
**To:** Moats, William, NMENV  
**Cc:** Kieling, John, NMENV  
**Subject:** Weekly Activity Report (UNCLASSIFIED)  
**Attachments:** Weekly Activity Report 29 Jun 2011.pdf

Classification: UNCLASSIFIED  
Caveats: NONE

Walter Migdal  
Project Manager, CESP-PM-ME  
Office (505) 343-6297  
Cell (505) 301-2923  
[walter.migdal@usace.army.mil](mailto:walter.migdal@usace.army.mil)

Classification: UNCLASSIFIED  
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 23 Jun – 29 Jun 2011

- Awaiting ROE for Christ Methodist Church (Affects well cluster 3)
- 25 Jun 2011 – No drilling activities (short break)
- 28 Jun 2011 – Task Force Technical Team Public Meeting
- 23 - 29 Jun 2011 Shaw continued soil probe sampling along former pipeline
- 23 - 24, 26 - 29 Jun 2011 Shaw continued drilling the following wells:
  - Rig 1 – Completed well drilling and construction at well KAFB-106086, started drilling at well KAFB 106085
  - Rig 2 – Completed well drilling and construction at well KAFB-106032, set up at well KAFB-106136
  - Rig 3 - Rig demobilized
  - Rig 4 – Completed well drilling and construction at well KAFB-106055, rig demobilized 26 Jun 2011
  - Rig 5 - Completed well drilling and construction at well KAFB-106054; set up at well KAFB-106053
  - Rig 6 - Completed well drilling and construction at well KAFB-106124, started drilling at well KAFB-106125
  - Rig 7 - Completed well drilling and construction at well KAFB-106094, started drilling at well KAFB-106040

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	31	35	88.6
Groundwater Wells	65	78	83.3
Shallow Soil Borings	5	5	100
Pneulog Well Testing		9	

Look Ahead: Week of 29 Jun – 6 Jul 2011

- 29 Jun – 5 Jul 2011 – Break from drilling due to holiday weekend
- 6 Jul 2011 - Shaw to continue drilling the following wells:
  - Rig 1 - Continue well drilling at KAFB-106085
  - Rig 2 - Continue well construction at KAFB-106136
  - Rig 3 - Rig demobilized
  - Rig 4 - Rig demobilized
  - Rig 5 - Begin drilling at well KAFB-106053
  - Rig 6 - Continue well drilling at KAFB-106125
  - Rig 7 - Continue well drilling and construction at KAFB-106040

### Month Ahead

- Jul 2011– Submit Community Relations Plan to the NMED (awaiting KAFB Wing Commander signature).
- Jul 2011 – Submit Soil Vapor Extraction Optimization Plan to NMED (awaiting KAFB Wing Commander signature).
- July 2011 – Submit LNAPL Containment Interim Measure Work Plan Part I - Characterization