

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Tuesday, July 19, 2011 10:27 PM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: Weekly activity report - KAFB Bulk Fuels Facility (UNCLASSIFIED)
Attachments: Weekly Activity Report 20 Jul 2011.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 14 Jul – 20 Jul 2011

- 15 – 18 Jul 2011 – Field work break cycle
- 19 - 20 Jul 2011 Shaw continued direct push soil sampling at FFOR
- 19 - 20 Jul 2011 Shaw continued drilling the following wells:
 - Rig 1 - Rig demobilized
 - Rig 2 - Completed well KAFB-106037, rig down for repairs
 - Rig 3 - Rig demobilized
 - Rig 4 - Rig demobilized
 - Rig 5 - Continued well drilling at well KAFB-106052
 - Rig 6 - Completed well construction at well KAFB-106126, started drilling at well KAFB-106127
 - Rig 7 - Completed well KAFB-106040

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	34	35	97.1
Groundwater Wells	70	78	89.7
Shallow Soil Borings	5	5	100
Pneulog Well Testing		9	

Look Ahead: Week of 21 Jul – 27 Jul 2011

- 21 - 27 Jul 2011 - Shaw to continue drilling the following wells:
 - Rig 1 - Rig demobilized
 - Rig 2 - Start drilling at well KAFB-106031
 - Rig 3 - Rig demobilized
 - Rig 4 - Rig demobilized
 - Rig 5 - Continue drilling at well KAFB-106052
 - Rig 6 - Continue well drilling at KAFB-106127
 - Rig 7 - Continue well drilling at KAFB-106039
- Shaw to continue direct push soil sampling at FFOR

Month Ahead

- Jul 2011– Submit Community Relations Plan to the NMED (awaiting KAFB signature).
- Jul 2011 – Submit Quality Assurance Project Plan (QAPjP) to the NMED (awaiting KAFB signature)
- Continue direct push soil sampling along the pipeline at the FFOR