

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Wednesday, August 01, 2012 2:26 PM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 1 August 2012.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 25 July – 1 August 2012

- 25 July – 1 Aug – Continued groundwater monitoring sampling
- 25 July- 1 Aug – Continued operation of SVE units (RSI internal combustion engine units) at ST-106 (manifold), KAFB-106149, KAFB-106160, and KAFB-106161.
- 25 July – 1 Aug – Completed drilling and started well construction at KAFB-106206 (Kentucky and Kathryn) and KAFB-106209 (Mesilla and Southern)

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Groundwater Wells	78	87	89.7
Direct Push Soil Sampling (does not include step out sampling)	306	306	100
Direct Push Soil sampling (Step outs – 1 st phase)	18	18	100
Direct Push Soil Sampling (Additional step outs)	TBD	TBD	0

Look Ahead: Week of 2 - 8 August 2012

- Continue with 3rd Quarter 2012 groundwater monitoring
- Continuation of SVE unit operation
- Complete well installation at KAFB-106206 and KAFB-106209, mobilize to KAFB 106205 and KAFB 106208

Month Ahead:

- Continue with 3rd Quarter 2012 groundwater monitoring; begin soil vapor sampling mid-August
- Continuation of SVE unit operation
- Continuation of drilling operations

SVE System Status (see attached schedule; updated 6/27/2012)

- Final components will be ordered from vendor – 10 August 2012
- Submittal of final design letter addendum to the NMED – 28 September 2012
- Installation of utilities (electrical and natural gas) – September/October 2012
- Installation of SVE skids – 2 November 2012
- Emergency Air Permit – in review with AEHD
- Modification to air permit – 2 Jan 2013

