

## Kieling, John, NMENV

---

**From:** Migdal, Walter SPA [Walter.Migdal@usace.army.mil]  
**Sent:** Wednesday, August 10, 2011 1:01 PM  
**To:** Moats, William, NMENV  
**Cc:** Kieling, John, NMENV  
**Subject:** Weekly Activity Report - KAFB Bulk Fuels (UNCLASSIFIED)  
**Attachments:** Weekly Activity Report 13 Aug 2011.pdf

Classification: UNCLASSIFIED  
Caveats: NONE

Walter Migdal  
Project Manager, CESP-PM-ME  
Office (505) 343-6297  
Cell (505) 301-2923  
[walter.migdal@usace.army.mil](mailto:walter.migdal@usace.army.mil)

Classification: UNCLASSIFIED  
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 4 – 10 Aug 2011

- 4 – 10 Aug Jul 2011 Shaw continued direct push soil sampling at FFOR
- 5 Aug 2011 - Submitted page replacements to the Quarterly Report (January-March 2011) to the NMED
- 5 Aug 2011 - Submitted the Quality Assurance Project Plan (QAPjP) to the NMED
- 4 – 10 Aug 2011 Shaw continued drilling the following wells:
  - Rig 1 - Rig demobilized
  - Rig 2 - Completed well drilling and well construction at well KAFB-106035
  - Rig 3 - Rig demobilized
  - Rig 4 - Rig demobilized
  - Rig 5 - Continued well drilling and well construction at well KAFB-106106
  - Rig 6 - Rig demobilized
  - Rig 7 - Completed well drilling and construction at well KAFB-106038, rig demobilized 5 Aug 2011

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	75	78	96.1
Shallow Soil Borings	5	5	100
Pneulog Well Testing	0	9	0
Direct Push Soil Sampling (does not include step out sampling)	253	319	79.3

Look Ahead: Week of 11 – 17 Aug 2011

- 11 – 17 Aug 2011 - Shaw to continue drilling the following wells:
  - Rig 1 - Rig demobilized
  - Rig 2 - Demobilize rig
  - Rig 3 - Rig demobilized
  - Rig 4 - Rig demobilized
  - Rig 5 - Start well drilling at well KAFB-106107
  - Rig 6 - Rig demobilized
  - Rig 7 - Rig demobilized
- Shaw to continue direct push soil sampling at FFOR
- Tiger Team meeting with the NMED on Thursday, August 11

Month Ahead

- August 2011– Submit Community Relations Plan to the NMED (awaiting KAFB signature).
- Continue direct push soil sampling along the pipeline at the FFOR; Shaw will start to identify stepout locations for project team discussions. Cannot sample in area excavated due to minor spill until soil is backfilled.
- Submit 2<sup>nd</sup> Quarterly Report for 2011 by end of month (pending approval of extension request by the NMED)