

Kieling, John, NMENV

From: Moats, William, NMENV
Sent: Wednesday, March 16, 2011 9:44 AM
To: Bearzi, James, NMENV; Kieling, John, NMENV
Cc: McDonald, William, NMENV; Brandwein, Sid, NMENV
Subject: FW: Weekly activity report and updated map attached (UNCLASSIFIED)

Attachments: Weekly Activity Report 16 Mar 2011.docx; KAFB_004_FIELD_MAP_D_PLATE_3-15-11.pdf



Weekly Activity Report 16 Mar ... KAFB_004_FIELD_MAP_D_PLATE_3-1..

FYI.

-----Original Message-----

From: Migdal, Walter SPA [mailto:Walter.Migdal@usace.army.mil]
Sent: Tuesday, March 15, 2011 8:53 PM
To: BACKLUND, ROBERT J YD-03 USAF DoD AFCEE/ERB; Barry Shupe; Bitner, Ludie W Jr Civ USAF AFMC 377 MSG/CEANR; Cain, Lawrence G NAE; Christy Smith; Colberg, Jorge R SPA; Colbert, Charles HNC; D'Auben, Michael J HNC; GLOVER, KENT C YD-02 USAF DoD AFCEE/TDV; Goodrich, Michael SPA (michael.t.goodrich@usace.army.mil); Green, Bradley J SPA; Holmes, Mark D Civ USAF AFMC 377 MSG/CEANR; Horner, Cecilia V SPA; James Doyle; Jaramillo, Eugene A SPA (eugene.a.jaramillo@usace.army.mil); john.pike@kirtland.af.mil; Johnson, Betina V HNC; Kam, David Y SPA; layi.oyelowo@us.af.mil; Michele Indermark; Migdal, Walter SPA; Osgerby, Ian T NAE; Ostermann, Monique M SPD; Peter Jaeger; Phaneuf, Mark J SPA; Runyan, Connie S SPA; Salazar, Carlos F SPA; Sehayek, Lily NAP; Simpler, Trent SPA; Skopeck, Kristen SPA; Summer, LeeAnn M SPA; Sydow, Marc W SPK; thomas.cooper@shawgrp.com; Moats, William, NMENV; Williams, Jason D LTC SPA; Zink, Thomas F NWO
Subject: Weekly activity report and updated map attached (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Weekly Activity Report -Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 10 Mar -16 Mar 2011

- * City of Albuquerque and Army Reserve ROE permit/license pending approval.
- * VA meeting conducted to discuss final siting issues. VA provided with updated drawings. Permit approval expected this week.
- * Meeting conducted with NMED to discuss comment responses for the three Work Plans (Groundwater, Vadose Zone, and Interim Measures). Remaining comments and questions will be resolved this week.
- * End of cycle break 11 - 14 March
- * 10 and 14 Mar 2011 - Shaw continued drilling the following wells:
 - o Rig 1 - Continued Soil Vapor Monitoring (SVM) Well 106048
 - o Rig 2 - Continued SVM well 106062
 - o Rig 3 - Started well 106076
 - o Rig 4 - Continued well 106079
 - o Rig 5 - Continued GW well 106061
 - o Rig 6 - Completed well construction for well 106117

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	23	65.7

Groundwater Wells	78	4
Shallow Soil Borings		5.1
		5

5
Pneulog Well Testing 100
9

Look Ahead: Week of 17 -23 Mar 2011

- * 17- 23 Mar 2011 - Shaw to continue drilling the following wells:
 - o Rig 1 - GW well 106048
 - o Rig 2 - Redrill GW well 106062 then start well construction
 - o Rig 3 - Continue GW well 106076
 - o Rig 4 - Continue GW Well 106079
 - o Rig 5 - Continue GW well 106061
 - o Rig 6 - Complete decon and start GW well 106084

Month Ahead

- * Late March 2011- Submit Community Relations Plan to the NMED (awaiting review comments from KAFB Public Affairs office).
- * 31 March - Submit revised Work Plans to NMED.

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 10 Mar -16 Mar 2011

- City of Albuquerque and Army Reserve ROE permit/license pending approval.
- VA meeting conducted to discuss final siting issues. VA provided with updated drawings. Permit approval expected this week.
- Meeting conducted with NMED to discuss comment responses for the three Work Plans (Groundwater, Vadose Zone, and Interim Measures). Remaining comments and questions will be resolved this week.
- End of cycle break 11 – 14 March
- 10 and 14 Mar 2011 – Shaw continued drilling the following wells:
 - o Rig 1 – Continued Soil Vapor Monitoring (SVM) Well 106048
 - o Rig 2 – Continued SVM well 106062
 - o Rig 3 – Started well 106076
 - o Rig 4 – Continued well 106079
 - o Rig 5 – Continued GW well 106061
 - o Rig 6 – Completed well construction for well 106117


	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	23	35	65.7
Groundwater Wells	4	78	5.1
Shallow Soil Borings	5	5	100
Pneulog Well Testing		9	

Look Ahead: Week of 17 -23 Mar 2011

- 17– 23 Mar 2011 - Shaw to continue drilling the following wells:
 - o Rig 1 – GW well 106048
 - o Rig 2 – Redrill GW well 106062 then start well construction
 - o Rig 3 – Continue GW well 106076
 - o Rig 4 – Continue GW Well 106079
 - o Rig 5 – Continue GW well 106061
 - o Rig 6 – Complete decon and start GW well 106084

Month Ahead

- Late March 2011– Submit Community Relations Plan to the NMED (awaiting review comments from KAFB Public Affairs office).
- 31 March - Submit revised Work Plans to NMED.



Legend


- Area_Zones
- Existing Monitoring Wells
 - Proposed Injection/Extraction Wells
 - Pneulog Wells
 - Proposed SVM Wells (Sampled)
 - Proposed SVM Wells (Not Sampled)
 - Proposed Shallow Soil Borings
 - Proposed Groundwater Monitoring Wells
 - Proposed Groundwater Monitoring Wells (sampled)
 - Installation Boundary

Map Last Updated: 15 March 2011

- Well IDs in NMED August 6, 2010 letter
- 1 = SVM Wells - Deep (Sampled)
 - 2 = SVM Wells - Deep (Not Sampled)
 - 3 = Soil Borings - Shallow
 - 4 = Groundwater Monitoring Well Locations (Not Sampled)
 - 5 = Groundwater Monitoring Well Locations (Sampled)
- KAFB-106100 = Kirtland AFB Well ID - Completed Wells
- KAFB-106100 = Kirtland AFB Well ID - Active Drilling/Well Completion

Planned Drilling Activities

- KAFB-106100 = Rig 1 KAFB-106100 = Rig 3 KAFB-106100 = Rig 5 KAFB-106100 = Rig 7 KAFB-106100 = Rig 9
- KAFB-106100 = Rig 2 KAFB-106100 = Rig 4 KAFB-106100 = Rig 6 KAFB-106100 = Rig 8 KAFB-106100 = Rig 10



Source: Microsoft Virtual Earth, ESRI



0 300 600 Feet

Projection : NAD_1983_StatePlane_New_Mexico_Central_FIPS_3002_Feet

INTERIM WORKPLAN
BULK FUELS FACILITY
KIRTLAND AIR FORCE BASE, NEW MEXICO

GROUNDWATER MONITORING
AND SVM WELL LOCATIONS

WEEKLY UPDATE MAP WITH PLUME
(15 MARCH 2011)
KIRTLAND BULK FUELS FACILITY