

Kieling, John, NMENV

Subject: FW: Weekly Activity Report - Bulk Fuels (UNCLASSIFIED)
Attachments: KAFB_004_FIELD_MAP_D_PLATE_2-15-11.pdf; Weekly Activity Report 16 Feb 2011.docx

-----Original Message-----

From: Migdal, Walter SPA [<mailto:Walter.Migdal@usace.army.mil>]
Sent: Wednesday, February 16, 2011 8:59 PM
To: BACKLUND, ROBERT J YD-03 USAF DoD AFCEE/ERB; Barry Shupe; Bitner, Ludie W Jr Civ USAF AFMC 377 MSG/CEANR; Cain, Lawrence G NAE; Christy Smith; Colberg, Jorge R SPA; Colbert, Charles HNC; D'Auben, Michael J HNC; GLOVER, KENT C YD-02 USAF DoD AFCEE/TDV; Goodrich, Michael SPA (michael.t.goodrich@usace.army.mil); Green, Bradley J SPA; Holmes, Mark D Civ USAF AFMC 377 MSG/CEANR; Horner, Cecilia V SPA; James Doyle; Jaramillo, Eugene A SPA (eugene.a.jaramillo@usace.army.mil); john.pike@kirtland.af.mil; Johnson, Betina V HNC; Kam, David Y SPA; layi.oyelowo@us.af.mil; Michele Indermark; Migdal, Walter SPA; Osgerby, Ian T NAE; Ostermann, Monique M SPD; Peter Jaeger; Phaneuf, Mark J SPA; Runyan, Connie S SPA; Salazar, Carlos F SPA; Sehayek, Lily NAP; Simpler, Trent SPA; Skopeck, Kristen SPA; Summer, LeeAnn M SPA; Sydow, Marc W SPK; thomas.cooper@shawgrp.com; Moats, William, NMENV; Williams, Jason D LTC SPA; Zink, Thomas F NWO
Subject: Weekly Activity Report - Bulk Fuels (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Here is the weekly activity report (in body of email and as an attachment).
Also the site status map is attached.

Weekly Activity Report -Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 9 Feb -16 Feb 2011

- * 9 Feb 2011 - Received signed copy of VA Permit Amendment for right of entry (ROE). City of Albuquerque and Army Reserve ROE permit/license pending approval.
- * 9 - 16 Feb 2011 - Shaw to continue drilling the following wells:
 - o Rig 1 - Soil Vapor Monitoring Well 106108
 - o Rig 2 - Soil Vapor Monitoring well 106133 (well construction)
 - o Rig 3 - Soil Vapor Monitoring well 106115
 - o Rig 4 - Repaired, started GW Well 106101
 - o Rig 5 - Soil Vapor Monitoring well 106132 (well construction)

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	6	17.1
Groundwater Wells	78	2	2.5
Shallow Soil Borings	5	3	60%
Pneulog Well Testing	9		

- * 15 Feb 2011 - Citizens Advisory Board meeting conducted.

Look Ahead: Week of 17 Feb -23 Feb 2011

- * 9 Feb 2011 - Shaw to continue drilling the following wells:
 - o Rig 1 - GW Well 106108 (complete, then move to GW well 106110)
 - o Rig 2 - Soil Vapor Monitoring well 106130 (complete, then

move to SVM well 106112)
o Rig 3 - Soil Vapor Monitoring well 106115 (complete, then
move to SVM well 106114)
o Rig 4 - GW Well 106101 (complete, then move to GW well
106102)
o Rig 5 - Soil Vapor Monitoring well 106134 (complete, then
move to SVM well 106118)

Month Ahead

- * Mid Feb 2011- Submit Community Relations Plan to the NMED (awaiting review comments from KAFB Public Affairs office).
- * Meet with NMED to discuss response to comments
- * 1 Mar 2011 - Mobilize drill rig 6

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 9 Feb -16 Feb 2011

- 9 Feb 2011 – Received signed copy of VA Permit Amendment for right of entry (ROE). City of Albuquerque and Army Reserve ROE permit/license pending approval.
- 9 – 16 Feb 2011 – Shaw to continue drilling the following wells:
 - Rig 1 – Soil Vapor Monitoring Well 106108
 - Rig 2 – Soil Vapor Monitoring well 106133 (well construction)
 - Rig 3 – Soil Vapor Monitoring well 106115
 - Rig 4 – Repaired, started GW Well 106101
 - Rig 5 – Soil Vapor Monitoring well 106132 (well construction)

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	6	35	17.1
Groundwater Wells	2	78	2.5
Shallow Soil Borings	3	5	60%
Pneulog Well Testing		9	

- 15 Feb 2011 - Citizens Advisory Board meeting conducted.

Look Ahead: Week of 17 Feb -23 Feb 2011


- 9 Feb 2011 – Shaw to continue drilling the following wells:
 - Rig 1 – GW Well 106108 (complete, then move to GW well 106110)
 - Rig 2 – Soil Vapor Monitoring well 106130 (complete, then move to SVM well 106112)
 - Rig 3 – Soil Vapor Monitoring well 106115 (complete, then move to SVM well 106114)
 - Rig 4 – GW Well 106101 (complete, then move to GW well 106102)
 - Rig 5 – Soil Vapor Monitoring well 106134 (complete, then move to SVM well 106118)

Month Ahead

- Mid Feb 2011– Submit Community Relations Plan to the NMED (awaiting review comments from KAFB Public Affairs office).
- Meet with NMED to discuss response to comments
- 1 Mar 2011 – Mobilize drill rig 6



Map Last Updated: 15 February 2011



Legend

- Existing Monitoring Wells
- Proposed Injection/Extraction Wells
- Pneulog Wells
- Proposed SVM Wells (Sampled)
- Proposed SVM Wells (Not Sampled)
- Proposed Shallow Soil Borings
- Proposed Groundwater Monitoring Wells
- Proposed Groundwater Monitoring Wells (sampled)
- Installation Boundary

- 1 = SVM Wells - Deep (Sampled)
 - 2 = SVM Wells - Deep (Not Sampled)
 - 3 = Soil Borings - Shallow
 - 4 = Groundwater Monitoring Well Locations (Not Sampled)
 - 5 = Groundwater Monitoring Well Locations (Sampled)
- Planned Drilling Activities**
- KAFB-106100 = Rig 1
 - KAFB-106100 = Rig 2
 - KAFB-106100 = Rig 3
 - KAFB-106100 = Rig 4
 - KAFB-106100 = Rig 5
 - KAFB-106100 = Rig 6

Source: Microsoft Virtual Earth, ESRI



0 300 600 Feet

Projection : NAD_1983_StatePlane_New_Mexico_Central_FIPS_3002_Feet

INTERIM WORKPLAN
BULK FUELS FACILITY
KIRTLAND AIR FORCE BASE, NEW MEXICO

GROUNDWATER MONITORING
AND SVM WELL LOCATIONS

WEEKLY MAP UPDATE (15 FEB 2011)
KIRTLAND BULK FUELS FACILITY