

Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Wednesday, May 18, 2011 9:48 AM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: Weekly Activity Report - Kirtland AFB Bulk Fuels Project (UNCLASSIFIED)
Attachments: Weekly Activity Report 18 May 2011.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Will and John,

Weekly Activity Report Attached.

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 12 May – 18 May 2011

- 16 May 2011 US Army Reserve and Gibson Medical Center rights of entry signed by KAFB.
- Awaiting ROE for Christ Methodist Church (Affects well cluster 3)
- 17 May 2011 - Citizens Advisory Board public meeting held at the Cesar Chavez Community Center.
- 12 – 18 May 2011 - Shaw to continue drilling the following wells:
 - Rig 1 – Continue well drilling at KAFB-106043
 - Rig 2 – Begin well construction at well KAFB-106099
 - Rig 3 - Rig demobilized
 - Rig 4 - Continue well drilling at KAFB-106049
 - Rig 5 – Continue well construction at KAFB-106067
 - Rig 6 – Continue well drilling at KAFB-106065
 - Rig 7 – Begin well construction at well KAFB-106071

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	26	35	74.3
Groundwater Wells	38	78	48.7
Shallow Soil Borings	5	5	100
Pneulog Well Testing		9	

Look Ahead: Week of 19 May – 25 May 2011

- 19 May 2011 – 25 May 2011 - Shaw to continue drilling the following wells:
 - Rig 1 – Continue well construction at KAFB-106043
 - Rig 2 – Begin well construction at well KAFB-106093
 - Rig 3 - Rig demobilized
 - Rig 4 - Continue well construction at KAFB-106031
 - Rig 5 – Continue well construction at KAFB-106067
 - Rig 6 – Continue well drilling at KAFB-106065
 - Rig 7 – Begin well construction at well KAFB-106071
- NOTE: Drilling cycle will continue past 10 days to account for Memorial Day

Month Ahead

- TBD – LNAPL Containment Plan Comment Resolution meeting with NMED

- May 2011– Submit Community Relations Plan to the NMED (awaiting KAFB Wing Commander signature).
- 31 May 2011 – Quarterly report to be submitted to NMED