DEPARTMENT OF THE AIR FORCE
HEADQUARTERS 377TH AIR BASE WING (AFGSC)

Colonel Eric H. Froehlich
377 ABW/CC
2000 Wyoming Blvd SE
Kirtland AFB, NM 87117-5600

Mr. John Kieling, Manager
RCRA Permits Management Program
Hazardous Waste Bureau (HWB)
New Mexico Environment Department (NMED)
2905 Rodeo Park Road
Santa Fe, New Mexico 87505

Subject: Time Extension Request, Quarterly Pre-Remedy Monitoring and Site Investigation Report for April – June 2015, Bulk Fuels Facility Spill, Solid Waste Management Units ST-106 and SS-111

Dear Mr. Kieling

Kirtland Air Force Base is requesting an additional one-month extension for submitting its Quarterly Pre-Remedy Monitoring and Site Investigation Report for April – June (Quarter 2) 2015. The initial extension was requested due to a delay in starting groundwater sampling in Quarter 2, 2015 because it would interfere with the beginning of the SVE shutdown/rebound/respiration pilot study. As a result, the New Mexico Environment Department (NMED) approved a 30-day extension request, with a report submittal date of October 31, 2015. The Air Force and NMED are currently finalizing the content of the planned stand-alone Executive Summary that will accompany future Quarterly Reports and we would like to incorporate it in the Quarter 2, 2015 report. We therefore respectfully request a revised submission date of November 30, 2015.

Please contact Mr. L. Wayne Bitner at (505) 853-3484 or at ludie.bitner@kirtland.af.mil or Mr. Scott C. Clark at (505) 846-9017 or at scott.clark@us.af.mil if you have any questions or concerns.

Sincerely,

ERIC H. FROEHLICH, Colonel, USAF
Commander

cc:
NMED-EHD (Roberts, McQuillan, Agnew)
NMED-HWB (Cobrain, McDonald)
NMED-GWQB (Huddleson, Pullen, Hunter)

NMED-PSTB (Reuter)
NMED-OGC (Kendall)
SAF-IEE (Lynnes)
U.S.EPA Region 6 (King, Ellinger)
AFCEC-CZRX (Bodour)
USACE-ABQ District Office (Simpler, McBee, Phaneuf)
Public Info Repository (Central New Mexico Community College)
Administrative Record/Information Repository (AR/IR)
File