
Mr. Jim Davis 

DEPARTMENT OF ENERGY 
National Nuclear Security Administration 

Los Alamos Site Office 
Los Alamos, New Mexico 87544 

1M 1 () 2012 

Director of Resource Protection Division 
New Mexico Environment Department 
P.O. Box 5469 
Santa Fe, NM 87502-5469 

Dear Dr. Martin: 

Subject: Transmittal of 3, 706 TRU Campaign Quarterly Status Report 

Please find for your review the attached Los Alamos National Laboratory (LANL) 3,706 TRU 
Campaign Status Report for the first quarter of Fiscal Year 2012. 

As discussed in our January 5, 2012, presentations to the Northern New Mexico Citizen' s 
Advisory Board, maintaining public transparency in our 3,706 TRU Waste Campaign is of the 
utmost importance to the Department of Energy, Los Alamos Site Office. The attached quarterly 
status report will be highlighted from a link on the LANL website and available for the public' s 
review by January 15, along with a copy of the Framework Agreement. 

If you have any questions, please contact M. Lee Bishop at (505) 606-1804. 

Enclosure: 

Assistant Manager 
Environmental Projects Office 
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cc w/enclosure: 
B. Diamond, NA-GC, HQ/FORS 
F. Marcinowski, EM-40, HQ/FORS 
J. Kieling, HWB, NMED 
J. Griego, OOM, LASO 
G. Rael, EPO, LASO 
P. Maggiore, EPO, LASO 
M. Lee Bishop, EPO, LASO 
T. Chiri, BA, LASO 
E. Ziemianaski, WIPP, GSA-220 
F. Sharif, WIPP, GSA-201 
M. Graham, ADEP, LANS, MS-M991 
D. Cox, ADEP, LANS, MS-M991 
Records Center, LASO 
Official Contract File, LASO 
 
EPO:32LB-291-409126 
  



LANL 3,706 TRU Campaign Status Report — FY12 1st Qtr. (Oct. thru Dec. 2011)  
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3,706 LANL TRU Campaign Performance 
(Target = 3,706 m3; Remaining = 3,538 m3)

Total TRU (m3) Planned 

Total TRU (m3) Actual

  

RANT (Shipping Facility): 

 During single shift operation, shipped 48 shipments to WIPP. 

 Seven (7) shipments postponed due to weather delays; 4 of those 7 

were re‐scheduled and achieved. 

 WIPP planned maintenance will occur during 2nd Qtr. of FY12, from 

Jan. 20 to Feb. 15, 2012.  During this maintenance period, the last 

shipment from LANS is scheduled to leave Jan. 13, 2012.  LANS will 

resume shipments to WIPP during the week of Feb. 13, 2012. 

WCRRF (High Activity Drum Line): 

 During single shift operation, the repackaging line performed reme‐
diation on 159 drums. 

Building 412 (Box Line): 
 Nuclear Safety upgraded from radiological to Hazard Category 3. 
 Radiological boxes were processed between readiness assess‐

ments.   

Dome 231 (Drums): 

 Repackaged 150 drums as scheduled. 

 Converting to Box Line on Jan. 06, 2012. 

Dome 375 (Large Box Line): 

 Contracts awarded, dome cleared and construction initiated on 

Nov. 18, 2011. 

Central Characterization Project: 

 Operated under WIPP Contract by Carlsbad Field Office. 

 SuperHENC Non‐Destructive Assay (NDA) System initiated opera‐

tions on Nov. 15, 2011. 

 High Energy Real‐Time Radiography (RTR) System operations began 

for standard waste boxes on Nov. 17, 2011. 

Quarterly Cum. Cum.

Actual to 

Date

Actual to 

Date 

by End of 

Qtr.

Volume (m3) 3706.0 167.7 167.7 125.4 293.1

Drum Equivalents 17647.6 798.4 798.4 597.1 1395.6

Radioactivity (PE Ci) 41510.7 4152.8 4152.8 10% 1645.8 5798.6 14%
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