Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 13 – 19 Oct 2011

- 13 – 19 Oct 2011 Shaw performed the following field activities:
  - Rig 1 - Completed drilling and continued well installation of Pneulog well KAFB 106154, started surface completion for Pneulog well KAFB 106152
  - Continued QTR4 groundwater and soil vapor sampling
  - 18 Oct 2001 – Kirtland ERP Public Meeting conducted
  - 20 Oct 2011 - NMED Tiger Team Meeting

<table>
<thead>
<tr>
<th></th>
<th>Completed to date (includes casing placement)</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Soil Vapor Monitoring Wells</td>
<td>35</td>
<td>35</td>
<td>100</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>78</td>
<td>78</td>
<td>100</td>
</tr>
<tr>
<td>Shallow Soil Borings</td>
<td>5</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>Pneulog Well Installation</td>
<td>5</td>
<td>9</td>
<td>55.5</td>
</tr>
<tr>
<td>Direct Push Soil Sampling</td>
<td>279</td>
<td>319</td>
<td>87.5</td>
</tr>
</tbody>
</table>
  - (does not include step out sampling)
| Extraction Wells               | 0                                             | 2                    | 0.0             |

Look Ahead: Week of 20 – 26 Oct 2011

- 20 – 26 Oct 2011 - Shaw to continue drilling the following wells:
  - Rig 1 – Continue well installation Pneulog well 106154. Complete well construction at KAFB-106153. Begin drilling the 7th Pneulog well, KAFB-106155

Month Ahead

- Drill and install extraction wells.
- October 2011– Submit Community Relations Plan to the NMED (awaiting KAFB signature).
- 8 November 2011 – Submit letter response to NMED NOD for the QTR1 Replacement Pages, received 28 Sept 2011
- Remobilize to complete direct push soil sampling stepout locations along the pipeline at the FFOR; Cannot sample in area excavated due to minor spill until soil is backfilled; completion of this sampling is dependent on the valve replacement and vault excavation near the pump house.
• 31 October 2011 - Begin Radius of Influence testing as part of the Interim Measures Work Plan
• 8 Nov – Technical Task Force Technical And Management Meetings
• 18 Nov – Task Force Leadership Meeting with Sec. Yonkers
• 22 Nov – Bulk Fuels Public Meeting