From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Thursday, October 27, 2011 2:21 PM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: Bulk Fuels Weekly Activity Report attached (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE
Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 20 – 26 Oct 2011

- 13 – 19 Oct 2011 Shaw performed the following field activities:
  - Rig 1 - Completed well installation of Pneulog wells KAFB 106153 and KAFB 10615, mobilized for well KAFB 106155
  - Continued QTR4 groundwater and soil vapor sampling

<table>
<thead>
<tr>
<th>Task</th>
<th>Completed to date (includes casing placement)</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Soil Vapor Monitoring Wells</td>
<td>35</td>
<td>35</td>
<td>100</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>78</td>
<td>78</td>
<td>100</td>
</tr>
<tr>
<td>Shallow Soil Borings</td>
<td>5</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>Pneulog Well Installation</td>
<td>7</td>
<td>9</td>
<td>77.8</td>
</tr>
<tr>
<td>Direct Push Soil Sampling</td>
<td>279</td>
<td>319</td>
<td>87.5</td>
</tr>
<tr>
<td>Extraction Wells</td>
<td>0</td>
<td>2</td>
<td>0.0</td>
</tr>
</tbody>
</table>

Look Ahead: Week of 27 Oct – 2 Nov 2011

- 27 Oct – 2 Nov 2011 - Shaw to continue drilling the following wells:
  - Rig 1 – Continue drilling and well installation at Pneulog well 106155.

Month Ahead

- Drill and install extraction wells.
- Meet with NMED to present proposed SVE Unit placement and design
- Meet with the NMED to further discuss placement of the two extraction wells
- November 2011– Submit Community Relations Plan to the NMED (awaiting KAFB signature).
- 8 November 2011 – Submit letter response to NMED NOD for the QTR1 Replacement Pages, received 28 Sept 2011
- Remobilize to complete direct push soil sampling stepout locations along the pipeline at the FFOR; Cannot sample in area excavated due to minor spill until soil is backfilled; completion of this sampling is dependent on the valve replacement and vault excavation near the pump house.
• 31 October 2011 - Begin Radius of Influence testing as part of the Interim Measures Work Plan
• 8 Nov – Technical Task Force Technical And Management Meetings
• 18 Nov – Task Force Leadership Meeting with Sec. Yonkers
• 22 Nov – Bulk Fuels Public Meeting