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Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106) 

Current Week:  29 Sep – 5 Oct 2011 

• 29 – 5 Oct 2011 Shaw performed the following field activities: 
o Rig 1 - Completed drilling and installation of Pneulog well KAFB 106151, 

completed drilling and started well construction for Pneulog well KAFB 106152 
• Started QTR4 groundwater and soil vapor sampling 

 
 Completed to date 

(includes casing 
placement) 

Total Number 
Planned 

Percent Complete 

Soil Vapor Monitoring Wells 35 35 100 
 

Groundwater Wells 78 78 
 

100 
 

Shallow Soil Borings 
 

5 5 100 

Pneulog Well Installation   
 

4 9 44.4 

Direct Push Soil Sampling 
(does not include step out 
sampling) 

279 319 87.5 
 
 

Extraction Wells 
 

0 2 0.0 

 

Look Ahead:  Week of 6 – 12 Oct 2011 

• 6 – 12 Oct 2011 - Shaw to continue drilling the following wells: 

o Rig 1 – Continue well installation Pneulog well 106152.  Begin drilling extraction 
well (KAFB-106157-NAPL) 

• NMED Tiger Team Meeting (in person) – date TBD 
 

Month Ahead 

• October 2011– Submit Community Relations Plan to the NMED (awaiting KAFB 
signature). 

• Remobilize to complete direct push soil sampling along the pipeline at the FFOR; 
remobilization is dependent on the completion of the valve replacement and vault 
excavation near the pump house; Shaw will continue to identify stepout locations for 
project team discussions. Cannot sample in area excavated due to minor spill until soil is 
backfilled. 

• 31 October 2011 - Begin Radius of Influence testing as part of the Interim Measures 
Work Plan 

• Oct – Technical Task Force Technical And Management Meetings (Dates TBD) 
• Nov – Bulk Fuels Public Meeting (Date TBD) 


