From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Wednesday, November 30, 2011 11:18 AM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Weekly Status Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESPA-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE
Weekly Activity Report – Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 23 – 30 Nov 2011

- Continued QTR4 groundwater and soil vapor sampling
- Continued Radius of Influence testing as part of the Interim Measures Work Plan
- 29 Nov - Submitted letter to the NMED proposing a single containment well for the LNAPL Containment system

<table>
<thead>
<tr>
<th>Activity</th>
<th>Completed to date (includes casing placement)</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Soil Vapor Monitoring Wells</td>
<td>35</td>
<td>35</td>
<td>100</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>78</td>
<td>78</td>
<td>100</td>
</tr>
<tr>
<td>Shallow Soil Borings</td>
<td>5</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>Pneulog Well Installation</td>
<td>9</td>
<td>9</td>
<td>100</td>
</tr>
<tr>
<td>Direct Push Soil Sampling (does not include step out sampling)</td>
<td>279</td>
<td>319</td>
<td>87.5</td>
</tr>
<tr>
<td>LNAPL Containment Wells</td>
<td>0</td>
<td>1</td>
<td>0.0</td>
</tr>
<tr>
<td>SVE Wells (Phase II IM)</td>
<td>0</td>
<td>2</td>
<td>0.0</td>
</tr>
</tbody>
</table>

Look Ahead: Week of 1 – 7 Dec 2011

- Begin drilling and installation of LNAPL containment well
- Submit letter to the NMED for SVE well location and design approval

Month Ahead

- Dec 2011 – Submit Community Relations Plan to the NMED (awaiting KAFB signature).
- 8 Dec – Task Force Public meeting
- 15 Dec – Submit Indoor Air Work Plan to NMED
- 19 Dec - Remobilize to complete direct push soil sampling step out locations along the pipeline at the FFOR
- 30 Dec – Submittal of 3rd Quarter Quarterly Monitoring Report