Weekly Activity Report – Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 3 – 9 Nov 2011

- 3 – 9 Nov 2011 Shaw performed the following field activities:
  - Rig 1 - Mobilized and started drilling well KAFB 106156
  - Continued QTR4 groundwater and soil vapor sampling
  - Continued Radius of Influence testing as part of the Interim Measures Work Plan
  - 3 Nov 2011 - Met with the NMED to further discuss placement of the two extraction wells
  - 3 Nov 2011 - Met with NMED to present proposed SVE Unit placement and design
  - 8 Nov 2011 – Submitted letter response to address NMED NOD comments on water levels, for the QTR1 Replacement Pages, received 28 Sept 2011

<table>
<thead>
<tr>
<th></th>
<th>Completed to date (includes casing placement)</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Soil Vapor Monitoring Wells</td>
<td>35</td>
<td>35</td>
<td>100</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>78</td>
<td>78</td>
<td>100</td>
</tr>
<tr>
<td>Shallow Soil Borings</td>
<td>5</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>Pneulog Well Installation</td>
<td>8</td>
<td>9</td>
<td>88.9</td>
</tr>
<tr>
<td>Direct Push Soil Sampling (does not include step out sampling)</td>
<td>279</td>
<td>319</td>
<td>87.5</td>
</tr>
<tr>
<td>Extraction Wells</td>
<td>0</td>
<td>2</td>
<td>0.0</td>
</tr>
<tr>
<td>SVE Wells</td>
<td>0</td>
<td>2</td>
<td>0.0</td>
</tr>
</tbody>
</table>

Look Ahead: Week of 10 - 16 Nov 2011

- 2 - 9 Nov 2011 - Shaw to continue drilling the following wells:
  - Rig 1 – Complete well installation at Pneulog well 106156.
- 14 Nov – Technical Task Force Technical And Management Meetings
- 17 Nov – Task Force Leadership Meeting with Sec. Yonkers

Month Ahead

- Drill and install extraction wells.
- November 2011– Submit Community Relations Plan to the NMED (awaiting KAFB signature).
- 28 Nov – Mobilize for installation of extraction wells
- 28 Nov - Remobilize to complete direct push soil sampling stepout locations along the pipeline at the FFOR; Cannot sample in area excavated due to minor spill until soil is backfilled; completion of this sampling is dependent on the valve replacement and vault excavation near the pump house.
- Submit letter to the NMED for SVE well location and design approval
- 8 Dec – Bulk Fuels Public Meeting
- 30 Dec – Submittal of 3rd Quarter Quarterly Monitoring Report