
-----Original Message----- 
From: Migdal, Walter SPA [mailto:Walter.Migdal@usace.army.mil]  
Sent: Wednesday, March 02, 2011 12:17 PM 
To: BACKLUND, ROBERT J YD-03 USAF DoD AFCEE/ERB; Barry Shupe; Bitner, Ludie 
W Jr Civ USAF AFMC 377 MSG/CEANR; Cain, Lawrence G NAE; Christy Smith; 
Colberg, Jorge R SPA; Colbert, Charles HNC; D'Auben, Michael J HNC; GLOVER, 
KENT C YD-02 USAF DoD AFCEE/TDV; Goodrich, Michael SPA 
(michael.t.goodrich@usace.army.mil); Green, Bradly J SPA; Holmes, Mark D Civ 
USAF AFMC 377 MSG/CEANR; Horner, Cecilia V SPA; James Doyle; Jaramillo, 
Eugene A SPA (eugene.a.jaramillo@usace.army.mil); john.pike@kirtland.af.mil; 
Johnson, Betina V HNC; Kam, David Y SPA; layi.oyelowo@us.af.mil; Michele 
Indermark; Migdal, Walter SPA; Osgerby, Ian T NAE; Ostermann, Monique M SPD; 
Peter Jaeger; Phaneuf, Mark J SPA; Runyan, Connie S SPA; Salazar, Carlos F 
SPA; Sehayek, Lily NAP; Simpler, Trent SPA; Skopeck, Kristen SPA; Summer, 
LeeAnn M SPA; Sydow, Marc W SPK; thomas.cooper@shawgrp.com; Moats, William, 
NMENV; Williams, Jason D LTC SPA; Zink, Thomas F NWO 
Subject: Weekly Activity Report Bulk Fuels Facility (UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Weekly Activity Report -Kirtland AFB Bulk Fuels Facility (SS-111, ST-106) 
 
Current Week:   23 Feb -2 Mar 2011 
 
* City of Albuquerque and Army Reserve ROE permit/license pending 
approval. 
* VA ROE received, but VA personnel want an additional site visit to 
look at specific locations prior to field activities.   
* Letter received from NMED regarding Direction to Acquire Hydraulic 
Information Bulk Fuels Facility Spill, dated 21 Feb 2011 
* As a result of the Right of Entry issues and response to NMED letter, 
the project (drilling) faces an imminent shut-down after this drilling 
cycle. 
* 17 -23 Feb 2011 - Shaw continued drilling the following wells: 
 o Rig 1 - Soil Vapor Monitoring Well 106111 
 o Rig 2 - Soil Vapor Monitoring well 106112 
 o Rig 3 - Soil Vapor Monitoring well 106114 
 o Rig 4 - Ground Water (GW) Well 106102 
 o Rig 5 - Soil Vapor Monitoring well 106118 
 o Rig 6 - Soil Vapor Monitoring well 106129 
     Completed to date (includes casing 
placement) Total Number Planned Percent Complete 
Soil Vapor Monitoring Wells 13 
35     37.1 
Groundwater Wells   3 
78     3.8 
Shallow Soil Borings  5 
5     100 
Pneulog Well Testing 
9  
 
Look Ahead:  Week of 3 Mar -9 Mar 2011 
* 3 Mar - 9 Mar 2011 - Shaw to continue drilling the following wells: 
 o  Rig 1 - Soil Vapor Monitoring Well 106111  
 o Rig 2 - Soil Vapor Monitoring well 106112 
 o Rig 3 - Soil Vapor Monitoring well 106131  



 o Rig 4 - GW Well 106102  
 o Rig 5 - Soil Vapor Monitoring well 106118 
 o Rig 6 - Soil Vapor Monitoring well 106129 
* Meetings with VA and NMED (tentative dates and times) 
 
Month Ahead 
* Mid March 2011- Submit Community Relations Plan to the NMED (awaiting 
review comments from KAFB Public Affairs office). 
* Meet with NMED to discuss response to comments for three Work Plans 
* Meet with NMED to discuss additional soil sampling at GW wells 
 
Walter Migdal 
Project Manager, CESPA-PM-ME 
Office (505) 343-6297 
Cell (505) 301-2923 
walter.migdal@usace.army.mil 
 
 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS‐111, ST‐106) 

Current Week:   23 Feb ‐2 Mar 2011 

 City of Albuquerque and Army Reserve ROE permit/license pending approval. 

 VA ROE received, but VA personnel want an additional site visit to look at specific locations prior 

to field activities.   

 Letter received from NMED regarding Direction to Acquire Hydraulic Information  Bulk Fuels 

Facility Spill, dated 21 Feb 2011 

 As a result of the Right of Entry issues and response to NMED letter, the project (drilling) faces 

an imminent shut‐down after this drilling cycle. 

 17 ‐23 Feb 2011 – Shaw continued drilling the following wells: 

o  Rig 1 – Soil Vapor Monitoring Well 106111 

o Rig 2 – Soil Vapor Monitoring well 106112 

o Rig 3 – Soil Vapor Monitoring well 106114 

o Rig 4 – Ground Water (GW) Well 106102 

o Rig 5 – Soil Vapor Monitoring well 106118 

o Rig 6 – Soil Vapor Monitoring well 106129 

  Completed to date 
(includes casing 
placement) 

Total Number 
Planned 

Percent Complete 

Soil Vapor Monitoring Wells  13  35  37.1 
 

Groundwater Wells  3  78 
 

3.8 

Shallow Soil Borings 
 

5  5  100 

Pneulog Well Testing   
 

  9   

 

Look Ahead:  Week of 3 Mar ‐9 Mar 2011 

 3 Mar – 9 Mar 2011 ‐ Shaw to continue drilling the following wells: 

o  Rig 1 – Soil Vapor Monitoring Well 106111  

o Rig 2 – Soil Vapor Monitoring well 106112 

o Rig 3 – Soil Vapor Monitoring well 106131  

o Rig 4 – GW Well 106102  

o Rig 5 – Soil Vapor Monitoring well 106118 

o Rig 6 – Soil Vapor Monitoring well 106129 

 Meetings with VA and NMED (tentative dates and times) 

 

Month Ahead 



 Mid March 2011– Submit Community Relations Plan to the NMED (awaiting review comments 

from KAFB Public Affairs office). 

 Meet with NMED to discuss response to comments for three Work Plans 

 Meet with NMED to discuss additional soil sampling at GW wells 

 

 


