From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Wednesday, April 18, 2012 1:27 PM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESPA-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE
Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 12 Apr – 18 Apr 2012

- 12 Apr – 18 Apr – completed soil sampling at FFOR
- 12 Apr – 18 Apr – Continued groundwater monitoring sampling for 2nd Quarter 2012
- 13 Apr – Submitted 4th Quarter 2011 Report to NMED
- 16 Apr – 18 Apr – Mobilized and started for Pneulog testing
- 17 Apr – Semi-annual DOD/DOE public meeting
- 18 Apr – KAFB Presentation at the ABCWUA

<table>
<thead>
<tr>
<th></th>
<th>Completed to date (includes casing placement)</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Soil Vapor Monitoring Wells</td>
<td>35</td>
<td>35</td>
<td>100</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>78</td>
<td>78</td>
<td>100</td>
</tr>
<tr>
<td>Shallow Soil Borings</td>
<td>5</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>Pneulog Well Testing</td>
<td>3</td>
<td>9</td>
<td>33.3</td>
</tr>
<tr>
<td>Direct Push Soil Sampling</td>
<td>306</td>
<td>306</td>
<td>100</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>78</td>
<td>78</td>
<td>100</td>
</tr>
<tr>
<td>Direct Push Soil sampling</td>
<td>18</td>
<td>18</td>
<td>100</td>
</tr>
<tr>
<td>LNAPL Containment Well</td>
<td>1</td>
<td>1</td>
<td>100</td>
</tr>
<tr>
<td>SVE Wells (Phase II IM)</td>
<td>2</td>
<td>2</td>
<td>100</td>
</tr>
</tbody>
</table>

Look Ahead: Week of 19 – 25 Apr 2012

- 23 Apr – Resume operation of the SVE ICE units

Month Ahead

- 27 Apr – Submit Emergency Treatment permit to NMED for LNAPL well development
- 20 Apr – Submit letter to NMED with SVE components
- 27 Apr – Submit letter to NMED on geophysical logging response
- Apr – Submit Emergency Air Permit letter to AEHD for SVE treatment system
- Apr – Submit letter to NMED on gas bubbles path forward