
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Moats, William, NMENV  
Sent: Friday, June 03, 2011 8:02 AM 
To: Kieling, John, NMENV 
Cc: McDonald, William, NMENV; Brandwein, Sid, NMENV 
Subject: FW: KAFB Weekly Activity Report (UNCLASSIFIED) 
 
FYI. 
 
‐ Will 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Migdal, Walter SPA [mailto:Walter.Migdal@usace.army.mil]  
Sent: Friday, June 03, 2011 8:00 AM 
To: Moats, William, NMENV 
Subject: RE: KAFB Weekly Activity Report (UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Will, I thought I had! 
 
Here is another copy. 
 
Walter Migdal 
Project Manager, CESPA‐PM‐ME 
Office (505) 343‐6297 
Cell (505) 301‐2923 
walter.migdal@usace.army.mil 
 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Moats, William, NMENV [mailto:Williams.Moats@state.nm.us]  
Sent: Friday, June 03, 2011 7:58 AM 
To: Migdal, Walter SPA 
Cc: Kieling, John, NMENV 
Subject: KAFB Weekly Activity Report 
 
Walt, 
 
Did you send NMED a weekly activity report for June 1, 2011? 
 
‐‐Will 
 
Classification: UNCLASSIFIED 
Caveats: NONE 

 



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106) 

Current Week:   26 May – 1 Jun 2011 

• Awaiting ROE for Christ Methodist Church (Affects well cluster 3) 
• 27 May 2011 – Quarterly report submitted to NMED 
• 31 May 2011 – Senator Udall site visit and briefing 
• 1 Jun 2011 – Briefing to NMED Secretary Martin regarding Performance Based 

Contracting approach 
• 26 – 30 May 2011 – No drilling due to Memorial Day 
• 31 May – 1 Jun 2011 Shaw continued drilling the following wells: 

o Rig 1 - Begin well drilling at KAFB-106041 
o Rig 2 - Continued well drilling at KAFB-106091 
o Rig 3 - Rig demobilized  
o Rig 4 - Continued well drilling at KAFB-106029 
o Rig 5 - Completed well drilling at KAFB-106088, start well construction 
o Rig 6 - Continued well drilling at KAFB-106123 
o Rig 7 - Continued well drilling at KAFB-106096 
 

 Completed to date 
(includes casing 
placement) 

Total Number 
Planned 

Percent Complete 

Soil Vapor Monitoring Wells 27 35 77.1 
 

Groundwater Wells 48 78 
 

61.5 
 

Shallow Soil Borings 
 

5 5 100 

Pneulog Well Testing   
 

 9  

 

Look Ahead:  Week of 2 Jun – 8 Jun 2011 

• 3 Jun 2011 - Meeting with NMED to discuss LNAPL Work Plan comments 
• 1 Jun 2011 - Shaw to continue drilling the following wells: 

o Rig 1 - Continue well drilling at KAFB-106041 
o Rig 2 - Continue well drilling at KAFB-106091 
o Rig 3 - Rig demobilized  
o Rig 4 - Continue well drilling at KAFB-106029 
o Rig 5 - Continue well drilling at KAFB-106088 
o Rig 6 - Continue well drilling at KAFB-106123 
o Rig 7 - Continue well drilling at KAFB-106096 
 

Month Ahead 

• Jun 2011– Submit Community Relations Plan to the NMED (awaiting KAFB Wing 
Commander signature). 



• 9 Jun 2011 – Technical Advisory Group Meeting 
• 28 Jun 2011 – Technical Advisory Group Public Meeting 


