Weekly Activity Report – Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 20 – 27 June 2012

- 20 - 27 June – Continued quarterly soil vapor sampling
- 20 - 27 June – Continued operation of SVE units (RSI internal combustion engine units) at ST-106 (manifold), KAFB-106149, KAFB-106160, and KAFB-106161.
- 20 June – Attended and presented at the ABCWUA board meeting
- 22 June – Delivered letter addendum for the additional groundwater monitoring wells to the NMED
- 25 June – Delivered 3rd Quarter 2012 groundwater sampling schedule to the NMED

<table>
<thead>
<tr>
<th></th>
<th>Completed to date (includes casing placement)</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Groundwater Wells</td>
<td>0</td>
<td>9</td>
<td>100</td>
</tr>
<tr>
<td>Direct Push Soil Sampling (does not include step out sampling)</td>
<td>306</td>
<td>306</td>
<td>100</td>
</tr>
<tr>
<td>Direct Push Soil sampling (Step outs – 1st phase)</td>
<td>18</td>
<td>18</td>
<td>100</td>
</tr>
<tr>
<td>Direct Push Soil Sampling (Additional step outs)</td>
<td>TBD</td>
<td>TBD</td>
<td>0</td>
</tr>
</tbody>
</table>

Look Ahead: Week of 24 May – 30 May 2012

- 29 June – Submit 1st Quarter 2012 Quarterly Report to the NMED

SVE System Status (see attached schedule; updated 6/27/2012)

- System will be ordered from vendor - 29 June 2012
- Submittal of final design letter addendum to the NMED – 14 September 2012
- Installation of utilities (electrical and natural gas) – August/September 2012
- Installation of SVE skids – 29 October 2012
- Emergency Air Permit – in review with AEHD
- Modification to air permit – 18 December 2012