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Kieling, John, NMENV

From: Migdal, Walter SPA <Walter.Migdal@usace.army.mil>
Sent: Thursday, June 06, 2013 9:57 AM
To: Moats, William, NMENV
Cc: Cobrain, Dave, NMENV; Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report attached
Attachments: Weekly Activity Report 5 June 2013.pdf
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Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106) 

SVE System Status  

 System ordered from vendor – 3 August 2012 
 Emergency Air Permit – Approved by AEHD 31 August 2012, public notice on 5 

September 2012 
 Submittal of Phase II Remediation Interim Measure Plan to the NMED – 6 December 

2012 (revised from 10 October 2012) 
 Installation of utilities (electrical and natural gas) began on  30 October 2012 
 SVE System Operation begins – 22 January 2013 (revised from 28 December 2012) 
• Modification to air permit – 26 July 2013 (Required delivery within 45 days of NMED 

approval of the Phase II Remediation Interim Measures Plan) 

Current Week: 29 May – 5 June 2013 

• 29 May – 5 June 2013: Continued soil vapor monitoring sampling for 2nd Quarter 2013 
• 31 May 2013: SVE system shutdown due to a faulty LEL meter 
• 31 May 2013: Delivered letter request to withdraw “In-Well Treatment Interim Measures 

Work Plan Part I Data Gathering” to NMED 
• 3 June 2013: Delivered letter request for an extension to responses to the four NMED 

letters related to 2nd Quarter 2012 NOD, geophysics, and Pneulog testing to the NMED  
• Began field work on Phase I Interim Measures FFOR Round 2 Step-outs 

 
 

 Completed to date 
(includes casing 
placement) 

Total Number 
Planned 

Percent Complete 

Groundwater Wellsa 87 87 
 

100 
 

Direct Push Soil Sampling 
(does not include step out 
sampling) 

306 306 100 
 

Direct Push Soil sampling 
(Step outs – 1st phase) 

18 18 100 

Direct Push Soil Sampling 
(Additional step outs) 

41 41 100 

a Wells reported are specific to those installed on current PBC Contract (2011 and 2012 drilling 
campaigns; actual number of groundwater wells sampled for characterization is 107 (does not 
include 9 new monitoring wells) 

  



2nd Quarter 2013 Pre-Remedy Monitoring 
 

Number 
Sampled 

Total 
 

Percent 
Complete 

 

Notes 

Groundwater 
Monitoring Wellsa  

115 117 98.3% 
 

Well KAFB-10612 cannot be 
sampled due to failed pump; 
KAFB-106041 is a dry well 

Soil Vapor 
Monitoring Wells 

124 287 43%  

Production Wells 2 4 50% Well KAFB 15 is no longer 
operational and the pump at 
KAFB 16 is not operational; 
samples cannot be collected 

 

Look Ahead:  Week of 5 June – 12 June 2013 

• Continue soil vapor monitoring sampling for 2nd Quarter 2013 
• Continue to troubleshoot LEL meter and instrument issues with SVE system to resume 

operation 

Month Ahead:   

• Complete soil vapor sampling for 2nd Quarter 2013 
• Deliver First Quarter 2013 Report to NMED (29 June 2013) 

 

 


