Weekly Activity Report – Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 14 Jul – 20 Jul 2011

- 15 – 18 Jul 2011 – Field work break cycle
- 19 - 20 Jul 2011 Shaw continued direct push soil sampling at FFOR
- 19 - 20 Jul 2011 Shaw continued drilling the following wells:
  - Rig 1 - Rig demobilized
  - Rig 2 - Completed well KAFB-106037, rig down for repairs
  - Rig 3 - Rig demobilized
  - Rig 4 - Rig demobilized
  - Rig 5 - Continued well drilling at well KAFB-106052
  - Rig 6 - Completed well construction at well KAFB-106126, started drilling at well KAFB-106127
  - Rig 7 - Completed well KAFB-106040

<table>
<thead>
<tr>
<th></th>
<th>Completed to date (includes casing placement)</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Soil Vapor Monitoring Wells</td>
<td>34</td>
<td>35</td>
<td>97.1</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>70</td>
<td>78</td>
<td>89.7</td>
</tr>
<tr>
<td>Shallow Soil Borings</td>
<td>5</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>Pneulog Well Testing</td>
<td></td>
<td>9</td>
<td></td>
</tr>
</tbody>
</table>


- 21 - 27 Jul 2011 - Shaw to continue drilling the following wells:
  - Rig 1 - Rig demobilized
  - Rig 2 - Start drilling at well KAFB-106031
  - Rig 3 - Rig demobilized
  - Rig 4 - Rig demobilized
  - Rig 5 - Continue drilling at well KAFB-106052
  - Rig 6 - Continue well drilling at KAFB-106127
  - Rig 7 - Continue well drilling at KAFB-106039
- Shaw to continue direct push soil sampling at FFOR

Month Ahead

- Jul 2011 – Submit Community Relations Plan to the NMED (awaiting KAFB signature).
- Jul 2011 – Submit Quality Assurance Project Plan (QAPjP) to the NMED (awaiting KAFB signature)
- Continue direct push soil sampling along the pipeline at the FFOR