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Kieling, John, NMENV

From: Migdal, Walter SPA <Walter.Migdal@usace.army.mil>
Sent: Wednesday, July 03, 2013 4:09 PM
To: Moats, William, NMENV
Cc: Cobrain, Dave, NMENV; Kieling, John, NMENV
Subject: RE: KAFB Bulk Fuels Weekly Activity Report attached
Attachments: Weekly Activity Report 3 July 2013.pdf

PDF version this time 
 
Walter Migdal 
Project Manager, CESPA‐PM‐ME 
Office (505) 343‐6297 
Cell (505) 301‐2923 
walter.migdal@usace.army.mil 
 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Migdal, Walter SPA  
Sent: Wednesday, July 03, 2013 4:08 PM 
To: Moats, William, NMENV 
Cc: Cobrain, Dave, NMENV; 'Kieling, John, NMENV' 
Subject: KAFB Bulk Fuels Weekly Activity Report attached 
 
 
 
Walter Migdal 
Project Manager, CESPA‐PM‐ME 
Office (505) 343‐6297 
Cell (505) 301‐2923 
walter.migdal@usace.army.mil 
 
 
 



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106) 

SVE System Status  

 System ordered from vendor – 3 August 2012 
 Emergency Air Permit – Approved by AEHD 31 August 2012, public notice on 5 

September 2012 
 Submittal of Phase II Remediation Interim Measure Plan to the NMED – 6 December 

2012 (revised from 10 October 2012) 
 Installation of utilities (electrical and natural gas) began on  30 October 2012 
 SVE System Operation begins – 22 January 2013 (revised from 28 December 2012) 
• Modification to air permit – 26 July 2013 (Required delivery within 45 days of NMED 

approval of the Phase II Remediation Interim Measures Plan) 

Current Week: 26 June – 3 July 2013 

 SVE ICE units were decommissioned and associated air permit removed 
 Collected water level measurements for 3rd Quarter 2013 
• SVE system shutdown for 29 June through 1 July 2013 due to faulty pressure gauge; the 

gauge was replaced on July 1st and the system resumed troubleshooting operations 
• Continued troubleshooting of destruction rate issue at SVE system 

 
 

 Completed to date 
(includes casing 
placement) 

Total Number 
Planned 

Percent Complete 

Groundwater Wellsa 87 87 
 

100% 

Direct Push Soil Sampling 
(does not include step out 
sampling) 

306 306 100% 

Direct Push Soil sampling 
(Step outs – 1st phase) 

18 18 100% 

Direct Push Soil Sampling 
(Additional step outs) 

37 41 90% – 4 locations 
too close to 
underground 
electric utilities to 
be safely sampled 

a Wells reported are specific to those installed on current PBC Contract (2011 and 2012 drilling 
campaigns; actual number of groundwater wells sampled for characterization is 107 (does not 
include 9 new monitoring wells) 

  



3rd Quarter 2013 Pre-Remedy Monitoring 
 

Number 
Sampled 

Total 
 

Percent 
Complete 

 

Notes 

Groundwater 
Monitoring Wellsa  

0 117 0% 
 

Water level measurements 
completed week of July 1st. 

Soil Vapor 
Monitoring Wells 

0 287 0% Will begin mid-August 
 

Production Wells 0 4 0% Well KAFB 15 is no longer 
being run due to Nox 
emissions exceedences and 
the well shaft engine at KAFB 
16 is not operational; 
samples cannot be collected 

 

Look Ahead:  Week of 3 July – 10 July 2013 

• Determination of schedule for repair of destruction rate issue on the SVE system; 
manufacturer technician on site to complete troubleshooting and present plan for repairs 

• Begin groundwater monitoring sampling for 3rd Quarter 2013 
 

Month Ahead:   

• Continue groundwater sampling for 3rd quarter 2013 (8 July 2013).  
• Collect gas bubble samples at KAFB-106205 and 106206 (week of 15 July 2013) 
• Submit letter response to NMED letter dated 1 February 2013 regarding the Second 

Quarter 2012 report dated 1 February 2013  
• Submit letter response to NMED letters regarding geophysical logging  
• Submit letter response to NMED letter regarding Pneulog testing 
• Submit response to NMED letter regarding the FFOR step-out variance letter 

 

 


