Weekly Activity Report - Bulk Fuels Facility (UNCLASSIFIED)

Walter Migdal
Project Manager, CESPA-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil
Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 11 – 17 Aug 2011

- 11 – 17 Aug 2011 Shaw continued direct push soil sampling at FFOR
- 16 Aug 2011 – Senator Bingaman Site Visit
- 11 – 17 Aug 2011 Shaw continued drilling the following wells:
  - Rig 1 - Rig demobilized
  - Rig 2 - Rig demobilized
  - Rig 3 - Rig demobilized
  - Rig 4 - Rig demobilized
  - Rig 5 - Continued well drilling at well KAFB-106107
  - Rig 6 - Rig demobilized
  - Rig 7 - Rig demobilized

<table>
<thead>
<tr>
<th>Activity</th>
<th>Completed to date (includes casing placement)</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Soil Vapor Monitoring Wells</td>
<td>35</td>
<td>35</td>
<td>100</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>76</td>
<td>78</td>
<td>97.4</td>
</tr>
<tr>
<td>Shallow Soil Borings</td>
<td>5</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>Pneulog Well Testing</td>
<td>0</td>
<td>9</td>
<td>0</td>
</tr>
<tr>
<td>Direct Push Soil Sampling (does not include step out sampling)</td>
<td>279</td>
<td>319</td>
<td>87.5</td>
</tr>
</tbody>
</table>

Look Ahead: Week of 18 – 24 Aug 2011

- 11 – 17 Aug 2011 - Shaw to continue drilling the following wells:
  - Rig 1 - Rig demobilized
  - Rig 2 - Rig demobilized
  - Rig 3 - Rig demobilized
  - Rig 4 - Rig demobilized
  - Rig 5 - Start well construction at well KAFB-106107 and start drilling at well KAFB-106108
  - Rig 6 - Rig demobilized
  - Rig 7 - Rig demobilized

- Shaw to continue direct push soil sampling at FFOR

Month Ahead

- August 2011 – Submit Community Relations Plan to the NMED (awaiting KAFB signature).
• Continue direct push soil sampling along the pipeline at the FFOR; Shaw will start to identify stepout locations for project team discussions. Cannot sample in area excavated due to minor spill until soil is backfilled.
• Submit 2nd Quarterly Report for 2011 by end of month (NMED approval letter pending)
Existing Monitoring Wells

Proposed Injection/Extraction Wells

Proposed Shallow Soil Borings

Proposed SVM Wells (Sampled)

Map Last Updated: 16 August 2011

Legend

- KAFB Production Wells
- Existing Monitoring Wells
- Proposed Injection/Extraction Wells
- Pneulog Wells
- Proposed SVM Wells (Sampled)
- Proposed SVM Wells (Not Sampled)
- Proposed Shallow Soil Borings
- Proposed Groundwater Monitoring Wells
- Installation Boundary

Legend

- Well Drilled in NMD August 6, 2010 letter
- SVM Wells - Deep (Sampled)
- SVM Wells - Deep (Not Sampled)
- Soil Borings - Shallow
- Groundwater Monitoring Well Locations (Not Sampled)
- Groundwater Monitoring Well Locations (Sampled)
- Kirtland AFB Well ID - Completed Wells
- Kirtland AFID Well ID - Active Drilling/Well Completion

GROUNDWATER MONITORING BULK FUELS FACILITY KIRTLAND AIR FORCE BASE, NEW MEXICO

Planned Drilling Activities

- Rig 1

Map Last Updated: 16 August 2011

Generated By: CLW  Date: 08/15/11  File Path: H:\KAFB_BFF\GISDocuments\Project_Maps\Weekly_Update_Maps\WEEKLY_UPDATE_8-16-11\fullmap_Dsize.mxd