Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 18 – 24 Aug 2011

- 17 Aug 2011 - Received NMED comments on Quarterly Monitoring Report
- 18 Aug 2011 - Received NMED letter regarding indoor air quality testing
- 22 Aug 2011 - Received NMED comments on SVE Optimization Plan
- 18 – 24 Aug 2011 Shaw continued drilling the following wells:
  - Rig 1 - Rig demobilized
  - Rig 2 - Rig demobilized
  - Rig 3 - Rig demobilized
  - Rig 4 - Rig demobilized
  - Rig 5 – finished drilling at KAFB-106105; started drilling at well KAFB-106107
  - Rig 6 - Rig demobilized
  - Rig 7 - Rig demobilized

<table>
<thead>
<tr>
<th></th>
<th>Completed to date</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Soil Vapor Monitoring Wells</td>
<td>35</td>
<td>35</td>
<td>100</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>77</td>
<td>78</td>
<td>98.7</td>
</tr>
<tr>
<td>Shallow Soil Borings</td>
<td>5</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>Pneulog Well Testing</td>
<td>0</td>
<td>9</td>
<td>0</td>
</tr>
<tr>
<td>Direct Push Soil Sampling</td>
<td>279</td>
<td>319</td>
<td>87.5</td>
</tr>
</tbody>
</table>

Look Ahead: Week of 25 – 31 Aug 2011

- 25 – 31 Aug 2011 - Shaw to continue drilling the following wells:
  - Rig 1 - Rig demobilized
  - Rig 2 - Rig demobilized
  - Rig 3 - Rig demobilized
  - Rig 4 - Rig demobilized
  - Rig 5 - Complete well drilling and construction at well KAFB-106107
  - Rig 6 - Rig demobilized
  - Rig 7 - Rig demobilized

Month Ahead

- August 2011– Submit Community Relations Plan to the NMED (awaiting KAFB signature).
• Remobilized to complete direct push soil sampling along the pipeline at the FFOR; remobilization is dependent on the completion of the valve replacement and vault excavation near the pump house; Shaw will continue to identify stepout locations for project team discussions. Cannot sample in area excavated due to minor spill until soil is backfilled.

• Shutdown SVE units in preparation for the Radius of Influence testing as part of the Interim Measures Work Plan

• September 2011 - Submit 2nd Quarterly Report to NMED
WEEKLY UPDATE MAP WITH PLUME
KIRTLAND BULK FUELS FACILITY
KIRTLAND AIR FORCE BASE, NEW MEXICO
GROUNDWATER MONITORING AND SVI WELL LOCATIONS

Legend
- KAFB Production Wells
- Existing Monitoring Wells
- Proposed Injection/Extraction Wells
- Predrilled Wells
- Proposed SV/M Wells (Sampled)
- Proposed SV/M Wells (Not Sampled)
- Proposed Shallow Soil Borings
- Proposed Groundwater Monitoring Wells
- Installation Boundary

Well Drilled in NMD August 8, 2010 letter
= SV/M Wells - Deep (Sampled)
= SV/M Wells - Deep (Not Sampled)
= Soil Borings - Shallow
= Groundwater Monitoring Well Locations (Not Sampled)
= Groundwater Monitoring Well Locations (Sampled)
= Kirtland AFB Well ID - Completed Wells
= Kirtland AFB Well ID - Active Drilling/Well Completion

Map Last Updated: 23 August 2011