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Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Tuesday, August 09, 2011 11:04 AM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: RE: Weekly Activity Report (UNCLASSIFIED)
Attachments: Weekly Activity Report 3 Aug 2011.pdf

Classification: UNCLASSIFIED 
Caveats: NONE 
 
Will, 
 
Sorry about that. I was at training and failed to send the NMED copy. 
 
Walter Migdal 
Project Manager, CESPA‐PM‐ME 
Office (505) 343‐6297 
Cell (505) 301‐2923 
walter.migdal@usace.army.mil 
 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Moats, William, NMENV [mailto:Williams.Moats@state.nm.us] 
Sent: Tuesday, August 09, 2011 10:49 AM 
To: Migdal, Walter SPA 
Subject: RE: Weekly Activity Report (UNCLASSIFIED) 
 
Hi Walt, 
 
I didn't get a report for Thursday, August 4, 2011.  Is there a report for this date? 
 
‐‐ Will 
 
  
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Migdal, Walter SPA [mailto:Walter.Migdal@usace.army.mil] 
Sent: Thursday, July 28, 2011 6:00 AM 
To: Moats, William, NMENV 
Cc: Kieling, John, NMENV 
Subject: Weekly Activity Report (UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 
 
Walter Migdal 
Project Manager, CESPA‐PM‐ME 
Office (505) 343‐6297 
Cell (505) 301‐2923 
walter.migdal@usace.army.mil 
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Classification: UNCLASSIFIED 
Caveats: NONE 
 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106) 

Current Week:   28 Jul – 3 Aug 2011 

• 29 -31 Jul – Break cycle for drilling 
• 28 Jul, 1 – 3 Aug Jul 2011 Shaw continued direct push soil sampling at FFOR 
• 28 Jul, 1 – 3 Aug 2011 Shaw continued drilling the following wells: 

o Rig 1 - Rig demobilized  
o Rig 2 - Completed well drilling and started well construction at well KAFB-

106036, had to redrill due to initial casing installed at the wrong depth 
o Rig 3 - Rig demobilized  
o Rig 4 - Rig demobilized  
o Rig 5 - Set up and continued well drilling at well KAFB-106106 
o Rig 6 - Rig demobilized 
o Rig 7 - Continued well drilling at well KAFB-106038 and started well construction 
 

 Completed to date 
(includes casing 
placement) 

Total Number 
Planned 

Percent Complete 

Soil Vapor Monitoring Wells 35 35 100 
 

Groundwater Wells 72 78 
 

92.3 
 

Shallow Soil Borings 
 

5 5 100 

Pneulog Well Testing   
 

0 9 0 

Direct Push Soil Sampling 
(does not include step out 
sampling) 

248 319 77.7 
 

 

Look Ahead:  Week of 4  – 10 Aug 2011 

• 4 – 10 Aug 2011 - Shaw to continue drilling the following wells: 

o Rig 1 - Rig demobilized 
o Rig 2 - Complete well drilling and well construction at well KAFB-106036 
o Rig 3 - Rig demobilized  
o Rig 4 - Rig demobilized 
o Rig 5 - Continue well drilling at well KAFB-106106 
o Rig 6 - Rig demobilized 
o Rig 7 - Continue well construction at KAFB-106038 

 
• Shaw to continue direct push soil sampling at FFOR 

 
Month Ahead 

• August 2011– Submit Community Relations Plan to the NMED (awaiting KAFB 
signature). 



• Continue direct push soil sampling along the pipeline at the FFOR; Shaw will start to 
identify stepout locations for project team discussions. Cannot sample in area excavated 
due to minor spill until soil is backfilled. 

• 5 August 2011 - Submit page replacements to the Quarterly Report (January-March 
2011) to the NMED 

• 5 August 2011 - Submit the Quality Assurance Project Plan (QAPjP) to the NMED 


