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Weekly Activity Report —Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 8 — 14 Sep 2011

e 8-14 Sep 2011 Shaw performed the following field activities:

0 Rig 1 - Completed drilling and installation of Pneulog well KAFB 106148, started
drilling Pneulog well KAFB 106049

e Continued geophysical logging of existing groundwater and soil vapor monitoring wells

Completed to date

Total Number

Percent Complete

(includes casing Planned

placement)
Soil Vapor Monitoring Wells | 35 35 100
Groundwater Wells 78 78 100
Shallow Soil Borings 5 5 100
Pneulog Well Installation 1 9 111
Direct Push Soil Sampling 279 319 87.5

(does not include step out
sampling)

Look Ahead: Week of 14 — 21 Sep 2011

e 1421 Sep 2011 - Shaw to continue drilling the following wells:

0 Rig 1 - Continue drilling Pneulog well 106149
e Continue geophysical logging of existing groundwater and soil vapor monitoring wells

Month Ahead

e September 2011- Submit Community Relations Plan to the NMED (awaiting KAFB

signature).

e Remobilize to complete direct push soil sampling along the pipeline at the FFOR,;
remobilization is dependent on the completion of the valve replacement and vault
excavation near the pump house; Shaw will continue to identify stepout locations for
project team discussions. Cannot sample in area excavated due to minor spill until soil is

backfilled.

e Shutdown SVE units in preparation for the Radius of Influence testing as part of the
Interim Measures Work Plan
o 21 September 2011 — Submit Schedule for Work Plan Completion for Indoor Air Quality

testing

o 22 September 2011 — NMED Tiger Team Meeting

e 30 September 2011 - Submit 2" Quarterly Report to NMED
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