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Kieling, John, NMENV

From: Kieling, John, NMENV
Sent: Friday, September 23, 2011 10:08 AM
To: 'Wilson, Brent Civ USAF AFMC 377 MSG/CE'; Moats, William, NMENV; Brandwein, Sid, 

NMENV; McDonald, William, NMENV; Reuter, Stephen, NMENV
Cc: Holmes, Mark D Civ USAF AFMC 377 MSG/CEANR; Bitner, Ludie W Jr Civ USAF AFMC 377 

MSG/CEANR; Pike, John S Civ USAF AFMC 377 MSG/CEAN; Cooper, Thomas; Migdal, 
Walter SPA; Berardinelli, Thomas F Civ USAF AFMC 377 ABW/CD; Davis, Jim, NMENV

Subject: RE: KIRTLAND AFB - Bulk Fuels Facility Remediation - PneuLog well Installation 

Mr. Wilson, 
 
NMED agrees with the approach provided in the e‐mail. 
 
Thank you, 
John Kieling 
 
 
 
John E. Kieling 
Acting Chief 
Hazardous Waste Bureau 
New Mexico Environment Department 
2905 Rodeo Park Drive East, Building 1 
Santa Fe, New Mexico  87508‐6303 
john.kieling@state.nm.us 
 
Phone: (505) 476‐6035 
HWB Main Phone: (505) 476‐6000 
Fax: (505) 476‐6030 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Wilson, Brent Civ USAF AFMC 377 MSG/CE [mailto:Brent.Wilson@kirtland.af.mil] 
Sent: Friday, September 23, 2011 8:35 AM 
To: Kieling, John, NMENV; Moats, William, NMENV; Brandwein, Sid, NMENV; McDonald, William, 
NMENV; Reuter, Stephen, NMENV 
Cc: Holmes, Mark D Civ USAF AFMC 377 MSG/CEANR; Bitner, Ludie W Jr Civ USAF AFMC 377 
MSG/CEANR; Pike, John S Civ USAF AFMC 377 MSG/CEAN; Cooper, Thomas; Migdal, Walter SPA; 
Berardinelli, Thomas F Civ USAF AFMC 377 ABW/CD 
Subject: KIRTLAND AFB ‐ Bulk Fuels Facility Remediation ‐ PneuLog well Installation  
 
John,  
 
As was discussed today during the bi‐monthly meeting of the Tiger Team and KAFB, we are 
nearing completion of the installation of the first set of three PneuLog test wells (KAFBs‐
106148, 106149, and 106150) and are proposing to initiate installation of the next set of 
three PneuLog wells (KAFBs‐106151, 106152, and 106153) in order to retain drill rig access 
preventing unnecessary delays in the investigation of the Bulk Fuels Plume.  I wanted to 
provide notification, as requested, to NMED of our proposed action. This notification will be 
followed up with a hard‐copy letter to the NMED in the near future. 
 
The Interim Measure Workplan (conditionally approved on 10 Dec 2010) proposed installation of 
nine PneuLog wells in sets of three through an iterative determination of the subsequent 
locations based upon PneuLog testing of the previous three‐well set. Although testing of the 
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first three wells has not been completed, the soil vapor data collected from the soil vapor 
monitoring wells installed within the Bulk Fuels Facility as part of the Vadose Zone 
Investigation Workplan has provided adequate data to formulate an initial three dimensional 
Vapor Plume Characterization which yields the necessary information for locating a second set 
of PneuLog test well locations. 
 
Based upon this data, and the ability provided by it to expedite the investigation, KAFB 
plans to begin installation of the second set of three Pneulog wells on Monday, 26 Sept 2011. 
If you have any questions regarding this action, please contact John Pike of my staff at 
(505) 846‐8546. 
 
 
\\signed// 
D. BRENT WILSON, PE 
Base Civil Engineer 
Kirtland AFB, NM 
505‐846‐7911 or dsn 246‐7911 
 
 


