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Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Thursday, September 27, 2012 9:42 AM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV; Davis, Jim, NMENV
Subject: KAFB Weekly Activity Report Attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 26 September 2012.pdf; SVE Schedule 09262012.pdf

Classification: UNCLASSIFIED 
Caveats: NONE 
 
 
 
Walter Migdal 
Project Manager, CESPA‐PM‐ME 
Office (505) 343‐6297 
Cell (505) 301‐2923 
walter.migdal@usace.army.mil 
 
 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106) 

Current Week:  19 – 26 September 2012 

 Completed well construction at well KAFB-106202 – 23 September 2012 
 19 – 26 September – Completed soil vapor sampling 
 25 – 26 September – Completed maintenance of SVE units 
 20 September – Completed stack testing of SVE units 
• 19 – 26 September – Continued operation of SVE units (RSI internal combustion engine 

units) at ST-106 (manifold), KAFB-106149, KAFB-106160, and KAFB-106161.   
• 24 September – Started well drilling at KAFB-106201  

 Completed to date 
(includes casing 
placement) 

Total Number 
Planned 

Percent Complete 

Groundwater Wellsa 86 87 
 

98.8 
 

Direct Push Soil Sampling 
(does not include step out 
sampling) 

306 306 100 
 

Direct Push Soil sampling 
(Step outs – 1st phase) 

18 18 100 

Direct Push Soil Sampling 
(Additional step outs) 

TBD TBD 0 

a Wells reported are specific to those installed on current PBC Contract (2011 and 2012 drilling 
campaigns; actual number of groundwater wells sampled for characterization is 107 (does not 
include 9 new monitoring wells) 

3rd Quarter Pre-Remedy Monitoring 
 

Number 
Sampled 

Total 
 

Percent 
Complete 

 

Notes 

Groundwater 
Monitoring Wellsa  

106 108 98.1 
 

Well KAFB-10612 cannot be 
sampled due to a failed pump 
and we need to get a down-
well camera (4th QTR 2012) 
to troubleshoot pump 
removal; KAFB-106041 is a 
dry wellb 

Soil Vapor 
Monitoring Wells 

286 287 99.6 One port on SVM cluster was 
plugged and could not be 
sampled; documented in field 
sample logs 

Production 
Wells/Compliance 
Point 

5 5 100  

a Wells reported in this row are only the number of wells that are sampled on a quarterly basis. 
These wells, plus several others in the vicinity of the project area have quarterly water level 
measurements, no sampling. The water level measurements are in the quarterly reports. 



b A discussion of issues encountered at KAFB-10612 will be included in the 4th Quarter 2012 
report; a downhole camera will be used during the 4th quarter to determine path forward on this 
well . Well KAFB-106042 has been dry since installation and a discussion of this well cluster can 
be found in the quarterly reports. 

Look Ahead:  Week of 26 September – 3 October 2012 

• Begin 4th Quarter 2012 soil vapor monitoring sampling 
• Continuation of SVE unit operation  
• Complete drilling and well installation at KAFB-106201 

Month Ahead:   

• Begin 4rd Quarter 2012 groundwater monitoring sampling 
• Continuation of SVE unit operation  
• Complete drilling and installing groundwater monitoring wells 
• Submit letter clarifying sampling of 9 new groundwater monitoring wells 
• Submit Second Quarter 2012 Report 

SVE System Status (see attached schedule) 

 System ordered from vendor – 10 August 2012 
 Emergency Air Permit – Approved by AEHD 31 August 2012, public notice on 5 

September 2012 
• Submittal of final design letter addendum to the NMED – 10 October 2012 
• Installation of utilities (electrical and natural gas) –October 2012 
• Installation of SVE skids – 15 November 2012 
• Modification to air permit – 14 January 2013 

 



ID Task Name Duration Start Finish

1 Data Evaluation/Pre-liminary Design 111 days Mon 10/3/11 Mon 3/5/12

2 Soil Vapor Data Analysis 23 days Mon 10/3/11 Wed 11/2/11

3 NMED Tiger Team Working Group 1 day Thu 11/3/11 Thu 11/3/11

4 SVE Well Design 6 days Fri 11/4/11 Fri 11/11/11

5 NMED Review of SVE Well Design Letter 28 days Wed 11/16/11 Fri 12/23/11

6 NMED Approval of SVE Well Design 0 days Fri 12/23/11 Fri 12/23/11

7 SVE Well Installation 16 days Mon 2/13/12 Mon 3/5/12

8 SVE Design/Construction 209 days Fri 2/3/12 Wed 11/21/12

9 SVE System Delivery 121 days Wed 6/6/12 Wed 11/21/12

10 Submit SVE Component Letter to NMED 0 days Wed 6/6/12 Wed 6/6/12

11 NMED review of Component Letter 6 days Wed 6/6/12 Wed 6/13/12

12 NMED Approval on SVE Component Letter 0 days Wed 6/13/12 Wed 6/13/12

13 Place Order for SVE System 15 days Fri 6/29/12 Thu 7/19/12

14 Vendor Preparation of Drawings 11 days Fri 7/20/12 Fri 8/3/12

15 Receipt of Vendor SVE Drawings 0 days Fri 8/3/12 Fri 8/3/12

16 Shaw  review of Vendor  Drawings 10 days Mon 8/6/12 Fri 8/17/12

17 Shaw approval of Vendor Drawings 0 days Fri 8/10/12 Fri 8/10/12

18 SVE Fabrication 60 days Mon 8/13/12 Fri 11/2/12

19 SVE System Delivery 5 days Thu 11/15/12 Wed 11/21/12

20 SVE Utilities 95 days Fri 2/3/12 Thu 6/14/12

21 Preperation of Utility and Site Plan 90 days Fri 2/3/12 Thu 6/7/12

22 Submission of Utility and Site  Plan to KAFB 0 days Thu 6/7/12 Thu 6/7/12

23 KAFB review of Utility and  Site Plan 5 days Fri 6/8/12 Thu 6/14/12

24 SVE Design Plan 110 days Fri 6/15/12 Thu 11/15/12

25 Prepare SVE Design Plan 16 days Mon 7/9/12 Fri 9/7/12

26 Submit SVE Desing Plan to USACE and KAFB 0 days Fri 9/7/12 Fri 9/7/12

27 USACE and KAFB review of SVE Design Plan 6 days Mon 9/10/12 Mon 9/17/12

28 Meeting with  NMED with preliminary design 1 day Wed 9/19/12 Wed 9/19/12

29 Submittal of Final SVE design plan to NMED 0 days Wed 10/10/12 Wed 10/10/12

30 NMED review of Final  SVE Design Plan 23 days Thu 10/11/12 Mon 11/12/12

31 NMED Approval of Final  SVE Design Plan 0 days Mon 11/12/12 Mon 11/12/12

32 Construction of SVE System 110 days Fri 6/15/12 Thu 11/15/12

33 System Operation Begins 0 days Thu 11/15/12 Thu 11/15/12

34 Air Permit 421 days? Thu 11/3/11 Thu 6/13/13

35 Prepare Emergency  Air Permit 118 days? Thu 11/3/11 Mon 4/16/12

36 Submit Emergency Air Permit to AEHD 0 days Mon 4/16/12 Mon 4/16/12

37 AEHD review of  Emergency Air Permit 76 days Tue 5/22/12 Tue 9/4/12

38 AEHD approval of  Emergency Air Permit 0 days Fri 8/31/12 Fri 8/31/12

39 Prepare Air Permit Modification 60 days? Mon 8/13/12 Fri 11/2/12

40 Submit Air Permit Mod to AEHD 0 days Thu 12/27/12 Thu 12/27/12

41 AEHD review of Air Permit Modification 120 days Fri 12/28/12 Thu 6/13/13
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Project: SVE Schedule 009052012
Date: Tue 9/25/12

UPDATE: 26 September 2012
NOT FINAL


