Kieling, John, NMENV

From: Moats, William, NMENV

Sent: Wednesday, March 16, 2011 9:44 AM

To: Bearzi, James, NMENV; Kieling, John, NMENV

Cc: McDonald, William, NMENV; Brandwein, Sid, NMENV

Subject: FW: Weekly activity report and updated map attached (UNCLASSIFIED)

Attachments: Weekly Activity Report 16 Mar 2011.docx; KAFB_004_FIELD_MAP_D_PLATE_3-15-11.pdf

@
Weekly Activity  KAFB_004_FIELD_
Report 16 Mar ... AAP_D_PLATE_3-1..

————— Original Message-----

From: Migdal, Walter SPA [mailto:Walter_Migdal@usace.army.mil]

Sent: Tuesday, March 15, 2011 8:53 PM

To: BACKLUND, ROBERT J YD-03 USAF DoD AFCEE/ERB; Barry Shupe; Bitner, Ludie W Jr Civ USAF
AFMC 377 MSG/CEANR; Cain, Lawrence G NAE; Christy Smith; Colberg, Jorge R SPA; Colbert,
Charles HNC; D"Auben, Michael J HNC; GLOVER, KENT C YD-02 USAF DoD AFCEE/TDV; Goodrich,
Michael SPA (michael.t.goodrich@usace.army.mil); Green, Bradly J SPA; Holmes, Mark D Civ
USAF AFMC 377 MSG/CEANR; Horner, Cecilia V SPA; James Doyle; Jaramillo, Eugene A SPA
(eugene.a.jaramillo@usace.army.mil); john.pike@kirtland.af.mil; Johnson, Betina V HNC;
Kam, David Y SPA; layi.oyelowo@us.af.mil; Michele Indermark; Migdal, Walter SPA; Osgerby,
lan T NAE; Ostermann, Monique M SPD; Peter Jaeger; Phaneuf, Mark J SPA; Runyan, Connie S
SPA; Salazar, Carlos F SPA; Sehayek, Lily NAP; Simpler, Trent SPA; Skopeck, Kristen SPA;
Summer, LeeAnn M SPA; Sydow, Marc W SPK; thomas.cooper@shawgrp.com; Moats, William, NMENV;
Williams, Jason D LTC SPA; Zink, Thomas F NWO

Subject: Weekly activity report and updated map attached (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report -Kirtland AFB Bulk Fuels Facility (S8S-111, ST-106)
Current Week: 10 Mar -16 Mar 2011

* City of Albuquerque and Army Reserve ROE permit/license pending
approval
VA meeting conducted to discuss final siting issues. VA provided
with updated drawings. Permit approval expected this week.
* Meeting conducted with NMED to discuss comment responses for the
three Work Plans (Groundwater, Vadose Zone, and Interim Measures). Remaining comments and
questlons will be resolved this week.
End of cycle break 11 - 14 March

* 10 and 14 Mar 2011 - Shaw continued drilling the following wells:
o] Rig 1 - Continued Soil Vapor Monitoring (SVM) Well 106048
o] Rig 2 - Continued SVM well 106062
o] Rig 3 - Started well 106076
o] Rig 4 - Continued well 106079
o] Rig 5 - Continued GW well 106061
o] Rig 6 - Completed well construction for well 106117
Completed to date (includes casing
placement) Total Number Planned Percent Complete
Soil Vapor Monitoring Wells 23
35 65.7
Groundwater Wells 4
78 5.1

Shallow Soil Borings 5



5 100
Pneulog Well Testing
9

Look Ahead: Week of 17 -23 Mar 2011
* 17- 23 Mar 2011 - Shaw to continue drilling the following wells:
o] Rig 1 - GW well 106048

o] Rig 2 - Redrill GW well 106062 then start well construction
o] Rig 3 - Continue GW well 106076

o Rig 4 - Continue GW Well 106079

o] Rig 5 - Continue GW well 106061

o] Rig 6 - Complete decon and start GW well 106084

Month Ahead

* Late March 2011- Submit Community Relations Plan to the NMED
(awaiting review comments from KAFB Public Affairs office).

* 31 March - Submit revised Work Plans to NMED.

Walter Migdal

Project Manager, CESPA-PM-ME
Office (505) 343-6297

Cell (605) 301-2923
walter_migdal@usace.army._mil

Classification: UNCLASSIFIED
Caveats: NONE



Weekly Activity Report —Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 10 Mar -16 Mar 2011

e City of Albuquerque and Army Reserve ROE permit/license pending approval.

e VA meeting conducted to discuss final siting issues. VA provided with updated drawings. Permit

approval expected this week.

e Meeting conducted with NMED to discuss comment responses for the three Work Plans

(Groundwater, Vadose Zone, and Interim Measures). Remaining comments and questions will

be resolved this week.
e End of cycle break 11 — 14 March
e 10and 14 Mar 2011 — Shaw continued drilling the following wells:
0 Rig1-Continued Soil Vapor Monitoring (SVM) Well 106048

0 Rig2 - Continued SVM well 106062
O Rig 3 —Started well 106076
0 Rig4 - Continued well 106079
0 Rig5-Continued GW well 106061
0 Rig 6 — Completed well construction for well 106117
Completed to date Total Number Percent Complete
(includes casing Planned
placement)
Soil Vapor Monitoring Wells 23 35 65.7
Groundwater Wells 4 78 5.1
Shallow Soil Borings 5 5 100
Pneulog Well Testing 9

Look Ahead: Week of 17 -23 Mar 2011

e 17-23 Mar 2011 - Shaw to continue drilling the following wells:
0 Rig1l-GW well 106048
Rig 2 — Redrill GW well 106062 then start well construction
Rig 3 — Continue GW well 106076
Rig 4 — Continue GW Well 106079
Rig 5 — Continue GW well 106061
Rig 6 — Complete decon and start GW well 106084

O O 0O OO

Month Ahead




e late March 2011- Submit Community Relations Plan to the NMED (awaiting review comments
from KAFB Public Affairs office).
e 31 March - Submit revised Work Plans to NMED.
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INTERIM WORKPLAN
BULK FUELS FACILITY
KIRTLAND AIR FORCE BASE, NEW MEXICO

ﬁ Installation Boundary

Planned Drilling Activities

GROUNDWATER MONITORING
AND SVM WELL LOCATIONS

= Rig 1 = Rig 3 = Rig 5 = Rig 7 = Rig 9
- Rig 2 - Rig 4 = Rig 6 = Rig 8 = Rig 10

WEEKLY UPDATE MAP WITH PLUME
(15 MARCH 2011)
KIRTLAND BULK FUELS FACILITY

Project Number: 140705
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