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Kieling, John, NMENV

From: Moats, William, NMENV
Sent: Thursday, March 24, 2011 7:48 AM
To: Kieling, John, NMENV; Bearzi, James, NMENV
Cc: McDonald, William, NMENV; Brandwein, Sid, NMENV
Subject: FW: Weekly Activity Report Bulk Fuels (UNCLASSIFIED)

Attachments: Weekly Activity Report 23 Mar 2011.docx; KAFB_004_FIELD_MAP_D_PLATE_3-22-11.pdf

Weekly Activity 
Report 23 Mar ...

KAFB_004_FIELD_
MAP_D_PLATE_3-2..

 
FYI.

- Will

-----Original Message-----
From: Migdal, Walter SPA [mailto:Walter.Migdal@usace.army.mil]
Sent: Tuesday, March 22, 2011 10:16 PM
To: BACKLUND, ROBERT J YD-03 USAF DoD AFCEE/ERB; Barry Shupe; Bitner, Ludie W Jr Civ USAF 
AFMC 377 MSG/CEANR; Cain, Lawrence G NAE; Christy Smith; Colberg, Jorge R SPA; Colbert, 
Charles HNC; D'Auben, Michael J HNC; GLOVER, KENT C YD-02 USAF DoD AFCEE/TDV; Goodrich, 
Michael SPA (michael.t.goodrich@usace.army.mil); Green, Bradly J SPA; Holmes, Mark D Civ 
USAF AFMC 377 MSG/CEANR; Horner, Cecilia V SPA; James Doyle; Jaramillo, Eugene A SPA 
(eugene.a.jaramillo@usace.army.mil); john.pike@kirtland.af.mil; Johnson, Betina V HNC; 
Kam, David Y SPA; layi.oyelowo@us.af.mil; Michele Indermark; Migdal, Walter SPA; Osgerby, 
Ian T NAE; Ostermann, Monique M SPD; Peter Jaeger; Phaneuf, Mark J SPA; Runyan, Connie S 
SPA; Salazar, Carlos F SPA; Sehayek, Lily NAP; Simpler, Trent SPA; Skopeck, Kristen SPA; 
Summer, LeeAnn M SPA; Sydow, Marc W SPK; thomas.cooper@shawgrp.com; Moats, William, NMENV;
Williams, Jason D LTC SPA; Zink, Thomas F NWO
Subject: Weekly Activity Report Bulk Fuels (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Weekly Activity Report -Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)
Current Week:   17 Mar -23 Mar 2011
* City of Albuquerque ROE permit/license pending approval.  Meeting
held on 22 Mar to address remaining issues.
* VA ROE approved and drilling started on VA property.  
* 17 thru 23 Mar 2011 - Shaw continued drilling the following wells:

o Rig 1 - Continued Soil Vapor Monitoring (SVM) Well 106047
o Rig 2 - Completed SVM well 106064 and installed casing
o Rig 3 - Continued well 106078
o Rig 4 - Completed well  106079, started on well 106081
o Rig 5 - Continued GW well 106061
o Rig 6 - Continued well 106084

* Completed Geophysical logging for wells: KAFB-106140, KAFB-10624,
KAFB-106119, KAFB-106111, and KAFB-106110

Completed to date (includes casing
placement) Total Number Planned Percent Complete
Soil Vapor Monitoring Wells 23
35 65.7

Groundwater Wells 8
78 10.2
Shallow Soil Borings 5
5 100
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Pneulog Well Testing
9

Look Ahead:  Week of 24 - 30 Mar 2011
* 24 - 30 Mar 2011 - Shaw to continue drilling the following wells:

o Rig 1 - Continue drilling at KAFB-106047
o Rig 2 - Continue well construction at KAFB-106064
o Rig 3 - Finish drilling at KAFB-106078 and begin well

construction
o Rig 4 - Continue drilling at KAFB-106081
o Rig 5 - Start well construction at KAFB-106061
o Rig 6 - Continue drilling at KAFB-106084

* Continue geophysical logging of installed wells

Month Ahead
* Late March 2011- Submit Community Relations Plan to the NMED
(awaiting review comments from KAFB Public Affairs office).
* 31 March - Submit revised Work Plans to NMED.

Walter Migdal
Project Manager, CESPA-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106) 

Current Week:   17 Mar -23 Mar 2011 

 City of Albuquerque ROE permit/license pending approval.  Meeting held on 22 Mar to 
address remaining issues. 

 VA ROE approved and drilling started on VA property.   
 17 thru 23 Mar 2011 – Shaw continued drilling the following wells: 

o  Rig 1 – Continued Soil Vapor Monitoring (SVM) Well 106047 
o Rig 2 – Completed SVM well 106064 and installed casing 
o Rig 3 – Continued well 106078 
o Rig 4 – Completed well  106079, started on well 106081 
o Rig 5 – Continued GW well 106061 
o Rig 6 – Continued well 106084 

 Completed Geophysical logging  for wells: KAFB-106140, KAFB-10624, KAFB-106119, 
KAFB-106111, and KAFB-106110 

 Completed to date 
(includes casing 
placement) 

Total Number 
Planned 

Percent Complete 

Soil Vapor Monitoring Wells 23 35 65.7 
 

Groundwater Wells 8 78 
 

10.2 

Shallow Soil Borings 
 

5 5 100 

Pneulog Well Testing   
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Look Ahead:  Week of 24 - 30 Mar 2011 

 24 – 30 Mar 2011 - Shaw to continue drilling the following wells: 

o Rig 1 - Continue drilling at KAFB-106047 
o Rig 2 - Continue well construction at KAFB-106064 
o Rig 3 - Finish drilling at KAFB-106078 and begin well construction 
o Rig 4 - Continue drilling at KAFB-106081 
o Rig 5 - Start well construction at KAFB-106061 
o Rig 6 - Continue drilling at KAFB-106084 
 

 Continue geophysical logging of installed wells 
 

Month Ahead 

 Late March 2011– Submit Community Relations Plan to the NMED (awaiting review 
comments from KAFB Public Affairs office). 

 31 March - Submit revised Work Plans to NMED. 
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!A Exisiting Monitoring Wells

" Proposed Injection/Extraction Wells

XW Pneulog Wells

GF Proposed SVM Wells (Sampled)

GF Proposed SVM Wells (Not Sampled)

GF Proposed Shallow Soil Borings

Proposed Groundwater Monitoring Wells
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Well IDs in NMED August 6, 2010 letter
  =  SVM Wells - Deep (Sampled)

  =  SVM Wells - Deep (Not Sampled)

  =  Soil Borings - Shallow

  =  Groundwater Monitoring Well Locations (Not Sampled)

  =  Groundwater Monitoring Well Locations (Sampled)
         
  =  Kirtland AFB Well ID - Completed Wells

  =  Kirtland AFB Well ID - Active Drilling/Well Completion
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Map Last Updated: 22 March  2011

KAFB-106100

Planned Drilling Activities
KAFB-106100   = Rig 1

  = Rig 2KAFB-106100

KAFB-106100   = Rig 3

  = Rig 4KAFB-106100

KAFB-106100   = Rig 5

  = Rig 6KAFB-106100

KAFB-106100   = Rig 7

  = Rig 8KAFB-106100

KAFB-106100   = Rig 9

  = Rig 10KAFB-106100


