Weekly Activity Report Bulk Fuels (UNCLASSIFIED)


-----Original Message-----
From: Migdal, Walter [mailto:Walter.Migdal@usace.army.mil]
Sent: Wednesday, April 13, 2011 8:52 AM
To: Moats, William, NMENV
Subject: Weekly Activity Report Bulk Fuels (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESPA-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE
Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 7 Apr – 13 Apr 2011

- 12 Apr 2011 - City of Albuquerque ROE approved and signed copy received. Coordinating with City of Albuquerque personnel on well permit requirements.
- US Army Reserve ROE pending approval.
- 8 – 11 Apr 2011 – No drilling, end of cycle
- 13 Apr 2011 – Shaw continued drilling the following wells:
  - Rig 1 - Continued well drilling at KAFB-106075
  - Rig 2 - Completed well KAFB 106138 and set up at well KAFB-106098
  - Rig 3 - Rig demobilized
  - Rig 4 - Continued drilling at KAFB-106080
  - Rig 5 - Continued drilling at well KAFB-106060
  - Rig 6 - Continued drilling at KAFB-10614, started well construction

<table>
<thead>
<tr>
<th></th>
<th>Completed to date (includes casing placement)</th>
<th>Total Number Planned</th>
<th>Percent Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Soil Vapor Monitoring Wells</td>
<td>23</td>
<td>35</td>
<td>65.7</td>
</tr>
<tr>
<td>Groundwater Wells</td>
<td>20</td>
<td>78</td>
<td>25.6</td>
</tr>
<tr>
<td>Shallow Soil Borings</td>
<td>5</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>Pneulog Well Testing</td>
<td></td>
<td>9</td>
<td></td>
</tr>
</tbody>
</table>

Look Ahead: Week of 7 Apr – 13 Apr 2011

- 7 Apr 2011 – 13 Apr 2011 - Shaw to continue drilling the following wells:
  - Rig 1 - Continue well drilling at KAFB-106075
  - Rig 2 - Continue well drilling at KAFB-106098
  - Rig 3 - Rig demobilized
  - Rig 4 - Continue drilling at KAFB-106080
  - Rig 5 - Continue well drilling at KAFB-106060
  - Rig 6 - Continue well construction at KAFB-106141

- Continue geophysical logging of installed wells

Month Ahead

- Late April 2011– Submit Community Relations Plan to the NMED (awaiting review comments from KAFB Public Affairs office).