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LANL 3,706 TRU Campaign Status Report — FY14 2nd Qtr. (Jan. thru Mar. 2014) 

RANT (Shipping Facility): 
 Completed 21 shipments this Quarter for a cumulaƟve total of 478 shipments to 

WIPP since the beginning of the Campaign in October 2011. 

 Shipped a cumulaƟve total of 85% of the total Material at Risk (MAR) for the Cam‐
paign. 

WCRRF (High AcƟvity Drum Line): 
 The repackaging line has performed remediaƟon on 1,507 drum equivalents (DE’s) 

since the beginning of the Campaign in October 2011. 

 Completed remediaƟon of parent volume for Campaign in mid March, 2014. 

Building 375 (Box Line): 
 The Box Line 375 has remediated 856.0 m3 of Legacy TRU Waste since the begin‐

ning of the Campaign in October 2011. 

 Completed remediaƟon of parent volume for Campaign in mid March, 2014. 

Dome 33 (Drum VenƟng): 
 With compleƟon of the drum venƟng for this Campaign during the 3rd Quarter of 

FY13, the drum venƟng process  has focused on other scope. 
 

Building 412 (Box Line converted to Drum Line): 
 During this Quarter, the Drum Line 412 processed 16.4 m3. 
 Completed remediaƟon of parent volume for Campaign in mid March, 2014. 

Dome 231 (Box Line): 
 The Box Line 231 has processed 694.8 m3 of Legacy TRU Waste since the beginning 

of the Campaign in October 2011. 

 Completed remediaƟon of parent volume for Campaign in mid March, 2014. 

Central CharacterizaƟon Project (CCP): 
 CCP has fully characterized  17,650 containers to the WIPP Waste Acceptance 

Criteria since the beginning of the Campaign in October 2011. 

 During this Quarter, CCP fully characterized 1,523 containers related to the 3,706 

Campaign. 

 

Parent vs. Shipped Volumes 

Note:  Volumes and percentages are rounded to nearest whole number. 

Volume (m3) 3706.0 920.1 1827.6 119.0 3175.7 3706.0

Drum Equivalents 17817.3 4423.3 8786.6 572.2 15267.6 17817.3

Radioactivity (PE Ci) 41084.7 23075.2 8279.0 1367.0 35059.3 85% 41084.7 100%
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LANL Water Protection Status Report — Fiscal Year 2014 
Second Quarter (January to March 2014) 

* An event is a single-screen well location, each individual well screen for 
multiscreen wells, spring, or base-flow location. 

** San Ildefonso locations included in both the IFGMP and San Ildefonso 
MOU are identified as San Ildefonso locations for this report. 

Second Quarter Sampling Event Deviation Explanations: 

(1) IFGMP: R-28 and R-42 stainless-steel sampling systems have 
been removed for aquifer tests; R-37 S1 pump malfunction; 
FLC-16-25280 dry; MSC-16-06295 destroyed in floods. 

(2) San Ildefonso: Not scheduled in the 2nd quarter. 

(3) City of Santa Fe: Sampling of the three Buckman production 
wells was canceled as requested by the City of Santa Fe. 

(4) Los Alamos County: One well (PM-4) was not operating. 

FY14, 1st Quarter (Oct–Dec) Analytical Summary: Analysis of the 
82 groundwater samples collected this quarter provided 24,763 
analyte measurements of which no new exceedances were 
confirmed to be from a Los Alamos National Laboratory (LANL) 
source. (FY14, 2nd quarter analytical results are pending.) 

Days with measured flow* at any LANL gage station (>5 cubic feet 
per second [cfs])  

Days with measured flow* at LANL boundary stations E050.1, 
E060.1, E125, E229.3, E250, E265, E267, E275, and E338 (>5 cfs)

Days with measured flow* at Buckman Early Notification Stations 
E050.1 and E060.1 (>5 cfs) from LANL watersheds. 

* “Days with measured flow” is computed as the sum of the number of 
days each station exhibited flows greater than 5 cfs. 

Notes: 

(1) The following stations had data missing because of ice 
interference: E123, 25 days, and E245.5, 31 days. The 
only station to have flow >5 cfs was E123.  

 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 

Groundwater Protection — Continued monitoring of the Buckman Direct Diversion and Los Alamos County Water Supply Wells     
Groundwater Protection — Continued implementation of the Interim Facility-Wide Groundwater Monitoring Plan (IFGMP)     
Surface Water Protection — Continued protection of surface water through implementation of the Individual Storm Water Permit (IP)     
Buckman Early Notification System operability at 100% per memorandum of understanding (MOU) requirements     

Notes: 

(1) Through the end of FY14, 1st quarter, a total of 12.37 lb of chromium was removed from the 3.9 million gallons of groundwater extracted from 
the aquifer below Mortandad Canyon. 

(2) Pumping was suspended for the winter and will resume with CrEx-1 in August 2014. 


