


Activity Description NMED Deadline KAFB Response/Comments
Other document Submittals
Indoor Air Quality Report 6-Oct-10

Achievable. There is draft report awaiting finalization
Interim Measures and Other Actions

Operate SVE units at Fuel Offloading 
Rack and KAFB-1065, KAFB-1066, and 
KAFB-1068

Immediately, except as 
noted in NMED letter

Concur

Begin excavation of contaminated soil 
and removal of remaining components 
of the Fuel Offloading Rack

6-Oct-10 Achievable. Current DLA demolition contract was modified 

and funded to remove abandoned piping required in 

NMED letter. Removal of contaminated soil to 20' depth 

will be removed by PBC contractor

Complete excavation of contaminated 
soil and removing remaining 
components of the Fuel Offloading Rack

6-Oct-11 Achievable. Current DLA demolition contract was modified 

and funded to remove abandoned piping required in 

NMED letter. Removal of contaminated soil to 20' depth 

will be removed by PBC contractor

Report on completion of excavation of 
contaminated soil and removing 
remaining components of the Fuel 
Offloading Rack.

15-Jan-12

Achievable

Submit estimate of contaminant 
migration rate to NMED

7-Sep-10

Achievable. AFCEE/TD will generate the calculations and 

send to KAFB for delivery to NMED

Complete A, B, and C sentry wells at 
location #28 Achievable, 90 days after required access is granted 

Complete  B and C sentry wells at 
KAFB-10613 and KAFB-1064 Achievable, 90 days after required access is granted 

Complete A, B, and C sentry wells at 
location #3 Achievable, 90 days after required access is granted 

Complete A, B, and C sentry wells at 
location #1 Achievable, 90 days after required access is granted 

Complete geologic logs of new wells at 
locations #1, 3, 28, KAFB-10613 and 
KAFB-1064.

During drilling of each well.

Achievable

Complete geophysical logs of new wells 
at locations #1, 3, 28, KAFB-10613 and 
KAFB-1064.

Within 30 days of well 
completion.

Achievable

Submit copies of geologic and 
geophysical logs for locations #1, 3, 28, 
KAFB-10613 and KAFB-1064.

In accordance with NMED 
letter of June 4, 2010

Achievable

Notification of sampling and other field 
activities (Section B.1. of Part 2)

No less than 15 days prior to 
implementation.

Achievable

Submit geologic and geophysical logs 
for sentry wells

In accordance with NMED 
letter of June 4, 2010 Achievable

Submit water quality data for WUA wells In accordance with NMED 
letter of June 4, 2010 Achievable

Submit well completion reports In accordance with NMED 
letter of June 4, 2010 Achievable

Submit report on all SVE units In accordance with NMED 
letter of June 4, 2010 Achievable

Report to NMED if any SVE units will not 
receive an air emissions permit to 
operate

Immediately

Achievable

8 Nov 2010 or 90 days after 
required access is granted, 
whichever is later.

Items from 6 Aug 10 (Table 5) that can be submitted to NMED by the deadline



Activity Description NMED Deadline KAFB Response/Comments
Items from 6 Aug 10 (Table 5) that can be submitted to NMED by the deadline

Report to NMED down time of SVE units 
that will exceed a duration of 72 hours

Within 24 hours of discovery 
that repairs or maintenance 
will take more than 72 hours 
to complete Achievable. This has been added to current operating 

instructions



Activitity Description

Install and Operate SVE 
Units

KAFB-3411 Custom construct 
and deliver to site

90

KAFB-10614 Install and test 
system

45

KAFB-10624 Air Permit approval 30
Install and Operate SVE 
Units

SB /VM well 4 

SB/VM well 5
SB/VM well 9 New large capacity 

system design
60

SB/VM well 10 NMED approval of 
design

15

SB/VM well 11 Custom construct 
and deliver to site

90

SB/VM well 12 Install and test 45

SB/VM well 21 Air Permit approval 30

Install and Operate SVE 
Units

KAFB-10617 Obtain access  for 
SVE unit installation

90

KAFB-10618 Custom construct 
and deliver

60

Install and Operate SVE 
Units

Install and test 
system

45

Air Permit approval 30
prepare for SVE units VM well 3

VM well 8
VM well 9 Drilling, logging, well 

completion 
30

Revised  work plans 
(interim Measure, Vadose 
Zone, Ground water 
Investigation) 7-Sep-10 N/A N/A

Update monitoring 
wells network, CSM, 
QAPP,  QA/QC plan, 
work schedules 60 90

Maintain Spare Parts 
Inventory for SVE Units in 
Inventory 7-Sep-10 N/A N/A

Award PBC Contract 
& Completion of 
Permit Certification 125 90

Submit Critical Data 7-Sep-10 All N/A Award PBC Contract 90 65

Drilling, logging, well 
completion (use 2 
rigs)

35 275

Total (days 
after notice 
to proceed)

120

Items NMED 6 Aug 10 Memo (Table 5) submittal schedule

6-Oct-10 225

8-Nov-10 KAFB-10610

165

8-Nov-10

8-Nov-10 Obtain access  for 
drilling

90

New Well 
Location

Estimated 
Completion 

(days)

6-Oct-10

Actions Required 
for Implementation

NMED 
Deadline

Existing Well 
Location


