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The New Mexico Environment Department, Construction Programs Bureau (CPB) is pleased to 
provide the attached Project Status Report for water, wastewater and solid waste facility 
construction projects administered by the Bureau.  Support for these projects comes from state 
funds including Special Legislative Appropriations and the Rural Infrastructure Program, and 
federal funds including the Clean Water State Revolving Fund and the American Recovery and 
Reinvestment Act.  This Report is available in hard copy, on a CD, and from the CPB website at: 
http://www.nmenv.state.nm.us/cpb/documents/Jan2010ProjectStatusReportCPB.pdf 
 
During Calendar Year 2009 the Construction Programs Bureau disbursed $71,211,133.21 
to communities throughout the State. This money supported projects that not only 
protect the environment, but also positively impact the local economies. 
 
This Project Status Report presents each infrastructure project arranged alphabetically by county 
and then by community. In addition, the report identifies the project funding amount, fund 
balance, project phase, and the state or federal funding source(s).  It begins with a brief narrative 
regarding Construction Programs Bureau projects and programs. This report is distributed semi-
annually and will be updated again for distribution in July 2010. If you have any questions 
regarding this Project Status Report, please do not hesitate to contact me at (505) 827-9691.  If I 
am not available, please contact Saroj Baxter at (505) 476-3036. 
 

BILL RICHARDSON 
Governor 

DIANE DENISH 
Lieutenant Governor 

RON CURRY 
Secretary 

NEW MEXICO 

ENVIRONMENT DEPARTMENT 
 

Construction Programs Bureau 
 

1190 St. Francis Drive  

PO Box 5469 Santa Fe, NM  87502 

Phone (505) 827-2806   •   Fax (505) 827-2837 

www.nmenv.state.nm.us/cpb/cpbtop.html 

Richard Rose, Bureau Chief 
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The New Mexico Environment Department, 

Construction Programs Bureau (CPB) is 

pleased to provide the January 2010 Project 

Status Report for water, wastewater, and 

solid waste projects administered by the Bu-

reau.  Over $71 Million was added to New 

Mexico’s economy through CPB Disburse-

ments and CPB achieved a customer satisfac-

tion rate of 98% in 2009.  The projects listed 

in this report are arranged by county and 

listed alphabetically.  Included with each 

project is the project funding amount, a cur-

rent fund balance, the CPB project manager, 

the funding source(s), and a description of 

the project, its current phase, and a brief  

narrative. 

The CPB staff oversee projects funded 

through a variety of sources in communities 

throughout New Mexico. CPB strives to en-

sure that these projects are managed on a 

timely basis, are environmentally sound, of 

high quality, and free of waste, fraud, and 

abuse.  The funding sources include the Leg-

islative Capital Outlay Special Appropriations 

Program (SAP), the Clean Water State Re-

volving Fund (CWSRF), and the Rural In-

frastructure Revolving Loan Program (RIP).  

More information regarding these programs 

can be found at our website, 

www.nmenv.state.nm.us/cpb/cpbtop.html.  

In addition to the above programs, CPB 

provides technical oversight to the Environ-

mental Protection Agency, the New Mexico 

Finance Authority, and the Water Trust 

board, as noted in the list of projects by pro-

gram on page iii.  

BUREAU HISTORY 

As reported previously, the Water and 

Wastewater Infrastructure Development Di-

vision (WWIDD) was created by Governor 

Richardson’s Executive Order (EO) 2007-

050.  The WWIDD  includes the Construc-

tion Programs Bureau (CPB) and the Drink-

ing Water Bureau. The Water and Wastewa-

ter Infrastructure Development Division 

(WWIDD) was tasked with providing lead-

ership and support to the Water Cabinet in 

order to promote interagency coordination 

by developing a water and wastewater infra-

structure evaluation plan, a uniform appli-

cation implementation plan, and recommen-

dations for efficient and effective use of wa-

ter and wastewater loan funds.   These plans  

were developed and are now being imple-

mented. 

The Uniform  Funding Application (UFA) 

was unveiled on August 18th, 2008.  The 

WWIDD worked with the following agencies 

to develop the  application and is constantly  

refining the process: 

● New Mexico Finance Authority 
● Department of Finance & Administration 
● Office of the State Engineer 
● United States Department of Agriculture/ Rural 

Development 
● Indian Affairs Department 
● US Army Corps of Engineers 

Also, in an effort to fully implement various 

directives of EO 2007 - 050, CPB established 

a Community Services Section in 2008 . Com-

munity Services staff work as the first point 

of contact for water, wastewater, and solid 

waste funding needs to assist communities 

with the UFA process and other elements of 

the Executive Order, such as sustainability 

solutions and asset management.  The staff 

works collaboratively with other agencies to 

develop the best funding package available 

for each eligible applicant.  Please see page 

iii for a Community Services Section map 

with contact information 

The Uniform Funding Application (UFA) 

can be accessed at the NMED website, 

http://ufa.nmenv.state.nm.us.  For more 

information regarding the Uniform Funding 

Application or Construction Programs Bu-

reau, contact Richard Rose, CPB Bureau 

Chief, at 505.827.9691. 

Introduction Page ii   •   CPB Project Status Report 

WWIDD Director Karen Gallegos 
Receiving EPA’s PISCES Award on 

behalf of NMED  

2009 EPA PISCES AWARD 

The U.S. Environmental Pro-
tection Agency awarded the 
New Mexico Environment De-
partment (NMED) the 2009 
PISCES award in October.  
PISCES (Performance and In-
novation in Creating Environ-
mental Success) awards are 
given for innovation in improv-
ing water quality protection 
through the Clean Water State 
Revolving Fund (CWSRF) pro-
gram, administered by 
NMED’s Construction Pro-
grams Bureau. The EPA called 
the funding process of the Rui-
doso and Ruidoso Downs 
wastewater treatment project 
through the CWSRF American 
Recovery and Reinvestment Act 
(ARRA) “an example of 
smooth coordination between 
state and federal funding agen-
cies."  ARRA Stimulus funding 
through NMED and the U.S. 
Department of Agriculture's 
Rural Development Water and 
Environmental Program pro-
vided grants and loans for the 
project.  
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Listed to the right 
is the total number 

of projects man-
aged during calen-
dar year 2009 for 

each financial pro-
gram within CPB 

and for each 
agency for which 

CPB provides tech-
nical oversight. 

PROJECTS BY PROGRAM: 

Special Appropriations:   486 

Clean Water State Revolving Fund:  20 

Rural Infrastructure Revolving Loan:   19 

Solid Waste Facility Grant Fund: 0 

State and Tribal Assistance Grants:  27 

Governor’s Innovative Fund:  12 

Joint Tax Relief: 0 

NMFA Drinking Water:  13 

NMFA Planning Grant:  15 

NMFA Water and Wastewater: 8 

TOTAL DISBURSED in CY2009: 
$71,211,133 

Construction Programs Bureau Staff   

The CPB disbursed $71,211,133.21 to New Mexico communities 
during calendar year 2009, shown above.  From July through 

December 2009 CPB disbursed $23,955,634,  shown below. 

SAP $21,587,769 CWSRF $1,898,837 RIP $469,029 

TOTAL DISBURSED July-Dec 
2009: $23,955,634 

SAP $49,611,908 CWSRF $18,584,694 RIP $3,014,531 



 

SPECIAL APPROPRIA-
TIONS PROGRAM (SAP) 

Special Appropriations are 
state grants for infrastruc-
ture projects and are issued 
annually when authorized 
by the New Mexico Legisla-
ture.  Communities must 
apply for these funds 
through their legislative rep-
resentative and may be 
asked to testify during the 
legislative session on the 
particulars of the project.  If 
money is appropriated and 
approved by the Governor, 
the funds are then distrib-
uted to the communities 
through specific  assigned 
state agencies, who then 
provide oversight of the ex-
penditure of the funds. 
When projects pertain to 
water, wastewater or other 
environmental infrastruc-
ture, project oversight is 
provided by the NM Envi-
ronment Department 
through Construction Pro-
grams Bureau (CPB).  Grant 
agreements are executed 
between CPB and the com-

munities for expenditure of 
the funds and monies are 
disbursed through a reim-
bursement process. 

During the 2009 legislative 
session, no new projects were 
approved. The CPB Special 
Appropriations staff  ar-
ranged for the de-
authorizations and re-
authorizations that were 
done to balance the State’s 
budget. This process is ex-
pected to continue in the 
next fiscal year as legislators 
work to meet the coming 
budgetary challenges. 

Special Appropriations Program  Facts in Brief... 

As of  December 31, 2009 the CPB was performing administra-
tion and construction oversight for 486 active projects with an 
outstanding balance of $73,666,497.36.  The CPB successfully 
closed 93 projects valued at $18,760,230 from July through De-
cember of 2009.  

SOLID WASTE FACILITY GRANT FUND (SWFGF) 

CPB closed out the one remaining project in construction in 
early 2008 and this program  has been returned to the Solid 
Waste Bureau. More information is available on the 
SWFGF through the Solid Waste Bureau at:  http://
www.nmenv.state.nm.us/swb/

Program Details 
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Hobbs Basin and Clarifier, Funded 
by a CWSRF Loan  

 

Buckman Direct Diversion Project  
2009 Funded in part by SAP . 

Jal Lagoon Reline, 
Funded through 

SAP. 
 

Construction Programs Bureau (CPB) 
Strives to provide safe drinking water to 

NM Communities.  In addition, CPB’s 
goals are to: 

● Make publicly funded loan and grant program 
funds available to NM local governments; 

● Manage the timely construction and administra-
tive completion of publicly funded water, waste-
water, and solid waste projects; and 

● Ensure projects are environmentally sound, of 
high quality, and free of waste, fraud and abuse. 

Carlsbad WWTP 
Improvements 

funded through 
SAP 

  

 



RURAL INFRASTRUC-
TURE REVOLVING LOAN 
PROGRAM (RIP) 

The Rural Infrastructure Re-
volving Loan Program, cre-
ated by the New Mexico Leg-
islature in 1988 and most re-
cently amended in 2007, pro-
vides financial assistance to 
local authorities for the con-
struction or modification of 
water, wastewater, and solid 
waste facilities.  The money 
may also be used as a bridge 
loan for other funding sources 
to provide initial engineering 
or other services and also as a 
match for federal funding.  
Because the funds are state 
monies, the application and 

approval process is stream-
lined, allowing the funds to 
be available within four to 
six weeks of receiving a com-
plete application. 

The maximum loan amount 
is $2,000,000 per project or 
entity, while the base inter-
est rate is 3%.  A repayment 
schedule of up to twenty 
years is allowed.  Eligible 
entities include any incorpo-
rated city, town, village, 
mutual domestic association, 
or water and sanitation dis-
trict whose facilities serve a 
population of less than 
20,000, and counties whose 
population is less than 
200,000. 

RIP Facts in Brief… 

 

As of  December 31, 2009, 
CPB has 11 active RIP loans 
in construction, totaling 
$6,262,000.  There are cur-
rently 118 loans in repayment 
with a current loan balance of 
$13,695,639.98. 

As with our other funding 
programs, communities are 
required to apply for this loan 
program through the elec-
tronic Uniform Funding Ap-
plication, as described on page 
ii, at:   

http://ufa.nmenv.state.nm.us. 

 

CLEAN WATER STATE 
REVOLVING LOAN 
FUND PROGRAM 
(CWSRF) 
Through the Clean Water 
State Revolving Fund pro-
gram, NMED maintains a 
revolving loan fund to pro-
vide a source of low-cost fi-
nancing for a wide range of 
wastewater or storm drainage 
projects that protect surface 
and ground water quality.  
Funds may also be used for 
projects that control non-
point source water pollution, 
such as solid waste and septic 
tank installations.   

The CWSRF program was 
established in 1986 pursuant 
to the Wastewater Facility 
Construction Loan Act and 

the federal Clean Water Act 
and provides very attractive 
low interest loans (3% - 0%) 
that spread projects costs 
over a repayment period of up 
to twenty years.  Repayments 
are cycled back into the fund 
and used to pay for additional 
clean water projects.   

CWSRF Facts in Brief… 
CPB executed 15 new con-
struction project loan this 
reporting period (July-Dec 
2009) and executed 17 new 
project loans during calendar 
year 2009.  CPB is currently 
performing oversight of 20 
CWSRF construction project 

loans with an outstanding 
balance of $36,299,190.12, as 
well as ARRA grants with an 
outstanding balance of 
$17,477,580.22.  There are 
also 35 loans in repayment 
that are currently being ser-
viced with an outstanding 
balance of $110,001,680.65. 

Page v •  CPB Project Status Report 

Portales Water Line Project, 
Funded by a RIP Loan 

Aztec WWTP Project,  
Funded by CWSRF  

 

Program Details, Cont’d 

Aztec Wastewater Treatment Plant, Funded by CWSRF  
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AMERICAN RECOVERY 
AND REINVESTMENT 
ACT (ARRA) distributed 
through the CLEAN WA-
TER STATE REVOLVING 
LOAN FUND PROGRAM 
(CWSRF) 
The American Recovery and 
Reinvestment Act of 2009 
appropriated funds to the 
CWSRF program in addition 
to annual capitalization 
funds.  This is the first time in 
the program’s history that 
program funds could be pro-
vided as grants and not just 
loans.  As a result $18,469,536 
in ARRA subsidization is 
being provided to seventeen 
(17) communities throughout 
New Mexico.  Eleven (11) of 

these communities have 
never received a loan from 
the low interest program 
before, increasing the pro-
gram’s outreach.  The other 
six (6) communities either 
currently have or have had 
low-interest loans from the 
CWSRF program, increasing 
the benefits they receive 
from the program.  Projects 
were chosen based on their readiness to proceed, ARRA green project reserve factors, 

the population of the commu-
nity, compliance with ARRA-
specific American made re-
quirements, compliance with 
federal Davis-Bacon wage 
rates, and a willingness to 
take on a loan to fund a por-
tion of the project to demon-
strate fiscal responsibility.  
The most limiting factor in 
project selection was the pro-
ject’s timeframe, and there-
fore the ability of each com-
munity to put a signed con-
struction contract in place by 
February 17, 2010 as required 
by the CWSRF section of 
ARRA.  As of December 31, 
2009, 16 of the 17 projects 
have signed assistance agree-
ments in place.  Two projects 
have signed construction con-
tracts in place and are cur-
rently under construction.  
The remaining construction 
contracts will be signed in 
January and February 2010.  
To find out more about how the 
ARRA Stimulus money will be 
used go to http://
www.nmenv.state.nm.us/cpb/
cpbtop.html. 

Program Details, Cont’d 

Assistance Recipient 

Total CWSRF 
Assistance 

Amount 

ARRA 
Assistance 

Amount 

Green Portion 
of ARRA 

Assistance 

Belen, City of  $      900,000.00  $750,000   

Eagle Nest, Village of  $      600,000.00  $400,000   

Elephant Butte, City of  $   2,000,000.00  $1,500,000   

Hatch, Village of  $      545,851.15  $495,851.15   

Logan, Village of  $   1,980,000.00  $1,480,194   

Los Alamos County  $      288,827.00  $150,000 $150,000 

Questa, Village of   $   1,830,000.00  $1,720,780   

Raton, City of    $      335,000.00  $220,000   

Ruidoso Downs, City of  $   3,000,000.00  $2,900,000 $1,521,793 

Ruidoso, Village of  $   3,369,895.85  $3,269,895.85 $3,269,895 

San Juan County  $      914,448.00  $690,815   

San Miguel County  $      500,000.00  $405,000   

Santa Rosa, City of  $   1,500,000.00  $1,000,000 $327,000 

Socorro, City of  $      250,000.00  $125,000   

Taos, Town of  $   3,100,000.00  $2,100,000 $2,100,000 

Tucumcari, City of  $   1,100,000.00  $1,000,000   

Wagon Mound, Village of  $      287,039.00  $262,000   

Totals  $ 22,501,061.00   $ 18,469,536.00   $     7,368,688  

2009 Ruidoso Groundbreaking with NMED Secretary Ron Curry and Governor Bill Richardson.  
Funded by CWSRF ARRA  in partnership with USDA. 



ARRA………...American Recovery and Reinvestment Act 
(Stimulus) 

CDBG................Community Development Block Grant 

CPB...................Construction Programs Bureau 

DR ....................Disbursement Request 

DWB .................Drinking Water Bureau of NMED 

EA.....................Environmental Assessment 

EID ...................Environmental Information Document 

EPA ..................US Environmental Protection Agency 

FNSI .................Finding of No Significant Impact 

GF .....................General Fund 

GOV IN.............Governor’s Innovative Fund 

JTR...................Governor’s Joint Tax Relief Reconciliation Act 

MDWCA............Mutual Domestic Water Consumers Association 

NMED...............New Mexico Environment Department 

NMFA ...............New Mexico Finance Authority 

NPDES .............National Pollution Discharge Elimination System 

OSE...................Office of the State Engineer 

PER ..................Preliminary Engineering Report 

RCAC ................Rural Community Assistance Corporation 

RFP ..................Request for Proposal 

RD ....................Rural Development of USDA 

RWA .................Rural Water Association 

SCADA..............Supervisory Control and Data Acquisition 

STB ...................Severance Tax Bond 

SWB..................Solid Waste Bureau of NMED 

SWQB ...............Surface Water Quality Bureau of NMED 

USACE..............US Army Corps of Engineers 

WWIDD............Water and Wastewater Infrastructure Development 
Division 

WTP…………...Water Treatment Plant 

WWTP ..............Wastewater Treatment Plant    

Acronyms 

Project Managers 
JA Jeff Allen 
JK…...…Judi Kahl 
TLA......... Tom Andrews 
DB.......... David Bishop 
JAC........ Jim Chiasson 
SDD ....... Stephanie DuBois 
SE........... Sandy Edens 
LS ........... Lorenzo Santana 
PK .......... Pat Klock 
RPR ........ Richard Rose 
CV.......... Chris Vick 
SD…….. Steve Deal 
 

Funding Sources 
ARRA  American Recovery and Reinvestment Act 

CWSRF Clean Water State Revolving Loan Fund 

RIP Rural Infrastructure Revolving Loan Program 

SAP Special Appropriations Program 

STAG  State and Tribal Assistance Grant, from EPA 

Page vii • CPB  Project Status 
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Program Administrators 
AA Alice Arias 
EG.......... Edith Gallegos 
EM.......... Erika Martinez 
JH .......... Janet Hugi 
JP ........... Jennifer Prada 
MN ........ Merlinda Neville 
VB.......... Valerie Baca 
VT .......... Valerie Trujillo 
 

Aztec 
WWTP 
Funded 
through 
CWSRF 

Los Lunas 
WWTP 
Funded 
through  
CWSRF 
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County: Bernalillo CPB No: 2004-0187-STB Funding  SAP 
Albuquerque, City of Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: Bohannan-Huston Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Balloon Fiesta Park Sewer/Water/Other Utilities 
$200,000 for the planning, design and construction of an extension of potable water, sewer and other utilities to the  
north, east and west areas of the Balloon Fiesta park in Bernalillo county.  Note that the City of Albuquerque is "home  
rule" for procurement of services.  As of 1-31-07 Colleen Frenz with Municipal Development is the new project manger. 
 7-17-07 CPB met with Ms. Frenz to discuss the project and the required documentation. According to Ms. Frenz the  
work has been completed and she will work on getting all the proper documents. As of 6-11-09 City submitted the  
required closeout documentation to draw down the funds. 

County: Bernalillo CPB No: 2006-1084-GF Funding  SAP 
Albuquerque-Bernalillo WUA Project Amount 
CPB Manager: SDD Grant Amount: $475,000.00 
Consultant: HDR Loan Amount: 
Project Phase: Closeout Fund Balance: $50,205.66 
Project  Biofilter Faculty-Odor Control 
to plan, design and construct a water and wastewater system for the Albuquerque-Bernalillo county water utility  
authority (WUA) in Bernalillo county. 3-19-07 grant agreement was executed. 11-17-08 WUA submitted RFP, ranking,  
engineering agreement, plans/specifications, and change order for the biofilter facility that has already been built. 12- 
29-08 CPB received all closeout documents. 3-6-09 WUA submitted draw down request for biofilter facility design and  
construction. As of 8-25-09 there is no use for any of the remaining funds. Appears that only $25,205.66 will be reverted. 
 
 

County: Bernalillo CPB No: 2006-1247-GF-A Funding  SAP 
Albuquerque-Bernalillo WUA Project Amount 
CPB Manager: SDD Grant Amount: $500,000.00 
Consultant: Daniel B. Stephens Loan Amount: 
Project Phase: Construction Fund Balance: $500,000.00 
Project  Pajarito Mesa Water System Improvements 
$500,000 to plan, design, and construct water system improvements for the Pajarito Mesa Mutual Domestic Water  
Consumers Association in Bernalillo County. 1-30-07 Frank Roth of the Water Utility Authority (WUA) provided a letter  
stating that the WUA and Pajarito agreed to the WUA purchasing land and placing water tanks that will serve as a fill  
station where the Pajarito members could insert a card and fill their containers.  Pajarito would be responsible for  
billing the members for the water consumption at rates that are comparable to City of Albuquerque rates and also for  
maintaining the tanks. 10-26-07 the Albuquerque Bernalillo County Water Utility Authority (ABCWUA) and Pajarito  
board members are working on the development of a memorandum of understanding. 11-20-07 Pajarito stated the  
MOU has been accepted by both parties but now there is a possibility of eliminating the water truck and hook-up to a  
ABQ WUA distribution line. 2-6-08 MOU finally agreed upon by the WUA and Pajarito. 3-24-08 SD approved exhibits  
for grant agreement execution. 5-11-09 CPB approved plans/specifications for bid advertisement. 7-1-09 CPB  
approved bid tabulation awarding construction contract to TLC Plumbing & Utility in the amount of $384,876.80  
(excludes tax). 8-13-09 CPB attended pre-construction meeting. 
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County: Bernalillo CPB No: 2007-4410-GF Funding  SAP 
Albuquerque-Bernalillo WUA Project Amount 
CPB Manager: SDD Grant Amount: $400,000.00 
Consultant: Unknown Loan Amount: 
Project Phase: Agreement Fund Balance: $400,000.00 
Project  Waterline-Marquette Ave. 
to plan, design and construct water and wastewater system improvements for the water utility authority in Bernalillo  
county. As of 8-25-09 grant agreement has not been executed. Construction is at least a year out. Funding to be used 
 for construction of a new waterline on Marquette Ave. 
 
 

County: Bernalillo CPB No: 2007-4412-GF Funding  SAP 
Albuquerque-Bernalillo WUA Project Amount 
CPB Manager: SDD Grant Amount: $250,000.00 
Consultant: Daniel B. Stephens (DBS)-HDR Loan Amount: 
Project Phase: Construction Fund Balance: $43,291.44 
Project  Pajarito Mesa-Well & Water System Improvements 
to plan, design, construct and improve the well and water system in Pajarito mesa in Bernalillo county. 1-30-07 Frank  
Roth of the Water Utility Authority (WUA) provided a letter stating that the WUA and Pajarito agreed to the WUA  
purchasing land and placing water tanks that will serve as a fill station where the Pajarito members could insert a card  
and fill their containers.  Pajarito would be responsible for billing the members for the water consumption at rates that  
are comparable to City of Albuquerque rates and also for maintaining the tanks. 10-26-07 the Albuquerque (ABQ)  
Water Utility Authority and Pajarito board members are working on the development of a memorandum of  
understanding. 2-6-08 WUA and Pajarito finally agreed upon an Memorandum of Understanding (MOU). 3-24-08 SD  
approved exhibits for grant agreement execution. 5-11-09 CPB approved plans/specifications for bid advertisement. 7- 
1-09 CPB approved bid tabulation awarding construction contract to TLC Plumbing & Utility in the amount of  
$384,876.80 (excludes tax). 8-13-09 CPB attended pre-construction meeting. 11-23-09 Bernalillo County offered to  
pay for relocating the fill station. CPB will not pay for the current fill station that is being constructed since it will not be  
utilized. As of 12-8-09 construction is approximately 85% complete with original site location. 
 
 

County: Bernalillo CPB No: 2007-4414-GF Funding  SAP 
Albuquerque-Bernalillo WUA Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: Unknown Loan Amount: 
Project Phase: Agreement Fund Balance: $200,000.00 
Project  Coors Blvd. sewer improvements Fortuna & Old Coors 
to plan, design and construct sewer infrastructure on Coors boulevard from Fortuna road to Old Coors drive in  
Albuquerque in Bernalillo county. As of 8-25-09 grant agreement has not been executed. Construction is a year out.  
Funding to be used for construction of new sewer line. 
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County: Bernalillo CPB No: 2007-4415-GF Funding  SAP 
Albuquerque-Bernalillo WUA Project Amount 
CPB Manager: SDD Grant Amount: $25,000.00 
Consultant: Unknown Loan Amount: 
Project Phase: Agreement Fund Balance: $25,000.00 
Project  Coors Blvd. Sewer Improvements-Yucca & Central 
to plan, design and construct improvements to the sewer interceptor on Coors boulevard between Yucca drive and  
Central avenue in Albuquerque in  Bernalillo county. As of 8-25-09 grant agreement has not been executed.  
Construction is a year out. Funding to be used for construction of new sewer line. 

   
County: Bernalillo CPB No: 2008-3082-STB Funding  SAP 
Albuquerque-Bernalillo WUA Project Amount $200,000.00 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: URS Loan Amount: 
Project Phase: Closeout Fund Balance: $41,495.86 
Project  South Coors Boulevard sewer interceptor 
to plan, design, construct and replace a sewer interceptor on south Coors boulevard for the Albuquerque Bernalillo  
county water utility authority in Bernalillo county. As of 1-21-09 grant agreement has been executed. 1-22-09 CPB  
received copy of the WUA's emergency procurement to have URS design plans/specifications for sewer interceptor on  
NM 45, South Coors corridor and copy of engineering agreement. As of 8-25-09 construction of this project has been  
completed. Remaining funds may be reverted. 

County: Bernalillo CPB No: 2008-3817-GF Funding  SAP 
Albuquerque-Bernalillo WUA Project Amount $10,000.00 
CPB Manager: SDD Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $10,000.00 
Project  South Coors Boulevard sewer interceptor 
to plan, design and construct an interceptor sewer along Coors boulevard from Fortuna road to Old Coors road for the 
 Albuquerque Bernalillo county water utility authority in Bernalillo county. As of 12-31-08 grant agreement has been  
executed. As of 8-25-09 there has been no other activity. Construction is a year out. Funds will be used for  
construction of new sewer line. 

County: Bernalillo CPB No: 2006-1083-GF Funding  SAP 
Bernalillo County Project Amount 
CPB Manager: SDD Grant Amount: $110,000.00 
Consultant: Bernalillo County Loan Amount: 
Project Phase: Closeout Fund Balance: $25,601.82 
Project  Water Line Extension on Lisa Lane 
to plan, design and construct a water line extension on Lisa lane in Bernalillo county. March 2007 Bernalillo County  
working on design plans. 5-9-08 CPB accepted the on-call contract between Bernalillo County and Albuquerque  
Asphalt to complete the waterline and meter vault on Lisa Lane. As of 1-8-09 contractor is 100% complete with  
construction. As of 8-25-09 there has been no further activity. No use for remaining funds. Funding can be reverted. 
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County: Bernalillo CPB No: 2007-4411-GF Funding  SAP 
Bernalillo County Project Amount 
CPB Manager: SDD Grant Amount: $130,000.00 
Consultant: Unknown Loan Amount: 
Project Phase: Agreement Fund Balance: $130,000.00 
Project  Water Storage Tanks 
to design, purchase and install water storage tanks in the east mountain area of Bernalillo county. 2-12-08 Bernalillo  
County Fire Department stated that the tanks are for the fire department and will be submitting the required forms to  
execute the grant. 8-25-09 Bernalillo County wanted to request a change is legislative language during the 2009  
session. Funds can be reverted. 

County: Bernalillo CPB No: 2007-4416-GF Funding  SAP 
Carnuel MDW&WWCA Project Amount 
CPB Manager: SDD Grant Amount: $100,000.00 
Consultant: BHI Loan Amount: 
Project Phase: Design Fund Balance: $52,155.79 
Project  Water System Improvements 
to plan, design, construct and equip water system improvements for the Carnuel mutual domestic water and  
wastewater consumers association in Carnuel in Bernalillo county. As of July 2007 FNSI issued by EPA. 11-28-07  
meeting held with Carnuel and engineer to discuss hook-up to City of Albuquerque water system. As of 9-8-08 grant  
agreement needs to reauthorized to the Albuquerque-Bernalillo County Water Utility Authority (WUA) to manage the  
project. As of 12-31-08 WUA is in process of hiring a design engineer. 3-23-09 CPB received copy of executed  
engineering agreement. 5-14-09 CPB approved final version of the preliminary engineering report (PER). 6-24-09 CPB 
 commented on the draft environmental information document (EID). 8-11-09 public hearing held. As of 8-25-09  
engineer working on design plans/specifications for phase 1 of the distribution lines. 9-16-09 CPB conditionally  
approved EID. 10-1-09 CPB reviewed & commented on plans/specifications. 

County: Bernalillo CPB No: 2008-3821-GF Funding  SAP 
Carnuel MDW&WWCA Project Amount $25,000.00 
CPB Manager: SDD Grant Amount: $25,000.00 
Consultant: BHI Loan Amount: 
Project Phase: Design Fund Balance: $25,000.00 
Project  water system improvements 
to plan, design, construct and install water system improvements for the Carnuel mutual domestic water and  
wastewater consumers association in Bernalillo county. As of 9-8-08 grant agreement needs to reauthorized to the  
Albuquerque-Bernalillo County Water Utility Authority (WUA) to manage the project. As of 3-13-09 WUA is in the  
process of entering into a contract with BHI-engineering firm. 3-23-09 CPB received copy of executed engineering  
agreement. 5-14-09 CPB approved final version of the preliminary engineering report (PER). 6-24-09 CPB commented 
 on the draft environmental information document (EID). 8-11-09 public hearing held. As of 8-25-09 engineer working  
on design plans/specifications for phase 1 of the distribution lines. 9-16-09 CPB conditionally approved EID. 10-1-09  
CPB reviewed & commented on plans/specifications. 10-16-09 CPB received signed grant agreement. 
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County: Bernalillo CPB No: 2007-4417-GF Funding  SAP 
Cedar Crest MDWC&SWA Project Amount 
CPB Manager: SDD Grant Amount: $50,000.00 
Consultant: Cornerstone Consulting Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design, construct and equip water system infrastructure for the Cedar Crest mutual domestic water consumers  
and sewage works association in Cedar Crest in Bernalillo county. 9-7-07 CPB commented on plans and  
specifications. Comments must be addressed prior to advertising. 10-1-07 CPB approved project for bid  
advertisement. 10-24-07 CPB approved bid tabulation awarding construction contract to J&D Excavating. As of 12-30- 
07 construction is 100% complete. 3-24-08 All closeout documents received and final payment made to J&D. 9-8-08  
CPB approved plans and specifications for phase 2 water system improvements. Cedar Crest will solicit three quotes  
from contractors because construction is estimated to be less than $20,000. 10-21-08 Quotes came in over the  
$20,000 state procurement limit. Cedar Crest will go out for formal bids. 11-25-08 CPB approved bid tabulation  
awarding the construction contract to PDS Building & Development. 2-2-09 CPB approved change orders 1 & 2. 3-9- 
09 CPB received all closeout documents. Construction is 100% complete. 10-20-09 final draw down of funds approved  

County: Bernalillo CPB No: 2008-3818-GF Funding  SAP 
Cedar Crest MDWC&SWA Project Amount $75,000.00 
CPB Manager: SDD Grant Amount: $75,000.00 
Consultant: Cornerstone Consulting Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  acquire land/water storage tank and lines/fire hydrant connect 
to acquire land, construct a water storage tank and supply lines and connect a fire hydrant on New Mexico highway 14  
for the Cedar Crest mutual domestic water consumers and sewage works association in Bernalillo county; 9-8-08 CPB  
approved plans and specifications for phase 2 water system improvements. Cedar Crest will solicit three quotes from  
contractors because construction is estimated to be less than $20,000. 10-21-08 Quotes came in over the $20,000  
state procurement limit. Cedar Crest will go out for formal bids. 11-25-08 CPB approved bid tabulation awarding the  
construction contract to PDS Building & Development. 2-2-09 CPB approved change orders 1 & 2. 3-9-09 CPB  
received all closeout documents. Construction is 100% complete. 10-20-09 final draw down of funds approved for  
engineer fees. Grant is closed. 
 
 

County: Bernalillo CPB No: 2008-3819-GF Funding  SAP 
Green Ridge MDWCA Project Amount $40,000.00 
CPB Manager: SDD Grant Amount: $40,000.00 
Consultant: Souder Miller Loan Amount: 
Project Phase: Construction Fund Balance: $14,306.62 
Project  Arsenic/Fluoride Pilot testing 
to purchase land and easements for, plan, design and construct improvements to the water system, including housing,  
for the Green Ridge mutual domestic water consumers association in Bernalillo county. 6-17-08 Green Ridge hired  
SMA to produce a preliminary engineering report (PER) for fluoride removal. 8-28-08 CPB approved the PER. 9-2008  
GreenRidge went through the RFP process to hire an engineering firm to provide a pilot study and take the project  
through construction. 10-30-08 SMA was chosen as the firm of choice since they were the only company to submit a  
proposal. As of 1-9-09 SMA hired ARS to produce a pilot study who is in the process of mobilizing the treatment unit for 
 the study. 5-15-09 ARS is in the process of collecting data and the pilot study is approximately 80% complete. As of 8- 
25-09 waiting on final closeout documents and draw down of funds. 
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County: Bernalillo CPB No: 2008-3083-STB Funding  SAP 
Navajo Nation Project Amount $100,000.00 
CPB Manager: LS Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $100,000.00 
Project  To'hajilee water distribution system 
to plan, design and construct a water distribution system for the To'hajiilee chapter of the Navajo Nation in Bernalillo  
county.  11/24/08 To'hajiilee is working with the Corp of engineers to get funds. 8/25/09 executed grant agreement  
received. 12/1/09 no recent activity. 

County: Bernalillo CPB No: 2008-3823-GF Funding  SAP 
Navajo Nation Project Amount $5,000.00 
CPB Manager: LS Grant Amount: $5,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $5,000.00 
Project  To'hajilee Chapter water line 
to acquire rights of way for and to plan, design and construct a water line from Albuquerque to the To'hajiilee chapter  
of the Navajo Nation in Bernalillo county. 11/24/08 To'hajiilee is working with the Corp of engineers to get funds.  
8/25/09 executed grant agreement received. 12/1/09 no recent activity. 

County: Bernalillo CPB No: 2005-0121-STB Funding  SAP 
New Mexico State Land Office Project Amount 
CPB Manager: SDD Grant Amount: $75,000.00 
Consultant: Intera Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Landfill Reuse & Renewable Energy Project 
$75,000 for design, drainage, erosion control, grading and slope stabilization, including a solar photovoltaic system on  
the erosion control slope, as part of a landfill reuse and renewable energy project on land owned by the state land  
office and the Albuquerque public school district in Albuquerque in Bernalillo county.11/24/08  JPA has been  
completed and signed by all parties - City has hired an engineer and delineation has begun. 1-30-09 landfill extent  
evaluation has been completed. 8-17-09 CPB received final landfill stabilization analysis report. 
 
County: Bernalillo CPB No: 2007-4413-GF Funding  SAP 
Sierra Vista MDA Project Amount 
CPB Manager: SDD Grant Amount: $45,000.00 
Consultant: Cornerstone Consulting Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements-Generator 
to plan, design, construct and equip improvements to the water system for the Sierra Vista mutual domestic association 
 in Bernalillo county. September 2007 CPB discussed what is eligible under the grant. 1-14-08 CPB approved  
specifications for bid advertisement for the purchase of a back up generator. 2-26-08 CPB approved bid tabulation  
awarding generator equipment purchase to Cummins Rocky Mountain. 8-1-08 CPB processed payment to Cummins  
for generator. 10-8--08 CPB approved plans and specifications for bid advertisement. 11-11-08 bid tabulation came in  
over the available funding and bids were rejected. 7-7-09 CPB approved revised plans/specs for re-bid. 8-13-09 CPB  
approved bid tabulation awarding construction contract to C.J. Mead Construction Co. for the total amount of  
$65,769.18. As of 11-4-09 construction is 49% complete. 11-30-09 CPB approved final draw down of funds. Closeout  
documents were not requested because 2008  grant remains open. 
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County: Bernalillo CPB No: 2008-3820-GF Funding  SAP 
Sierra Vista MDA Project Amount $30,000.00 
CPB Manager: SDD Grant Amount: $30,000.00 
Consultant: Cornerstone Consulting Loan Amount: 
Project Phase: Construction Fund Balance: $16,357.60 
Project  well site and facility 
to plan, design, construct, purchase and equip a well site and facility for the Sierra Vista mutual domestic association in 
 Bernalillo county. 10-8--08 CPB approved plans and specifications for bid advertisement. 11-11-08 bid tabulation  
came in over the available funding and bids were rejected. 7-7-09 CPB approved revised plans/specs for re-bid. 8-13- 
09 CPB approved bid tabulation awarding construction contract to C.J. Mead Construction Co. for the total amount of  
$65,769.18. As of 11-4-09 construction is 49% complete. 

   
County: Bernalillo CPB No: 2005-1092-GF Funding  SAP 
Tijeras, Village of Project Amount 
CPB Manager: SDD Grant Amount: $385,000.00 
Consultant: Molzen-Corbin & Assoc. Loan Amount: 
Project Phase: Design Fund Balance: $304,944.80 
Project  Water System 
$385,000 to plan, design and construct the water system in Tijeras in Bernalillo county.  3-8-07 grant agreement  
executed by NMED secretary. 5-14-08 CPB reviewed and commented on the environmental information document  
(EID). 9-4-08 CPB approved Tijeras PER for water system improvements. 12-22-08 CPB commented on the revised  
EID. 6-17-09 Molzen working with the Village on land acquisition & easement coordination. 8-11-09 public hearing held.  
As of 8-25-09 engineer is working on design plans for phase 3 waterlines. 

County: Bernalillo CPB No: 2006-0150-STB Funding  SAP 
Tijeras, Village of Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Design Fund Balance: $200,000.00 
Project  Water System Improvements 
to plan, design and construct water  system improvements in Tijeras in Bernalillo county. Bonds sold in June 2007 5- 
14-08 CPB reviewed and commented on the environmental information document (EID). 9-4-08 CPB approved Tijeras  
PER for water system improvements. 12-22-08 CPB commented on the revised EID. 6-17-09 Molzen working with the  
Village on land acquisition & easement coordination. 8-11-09 public hearing held. As of 8-25-09 engineer is working on  
design plans for phase 3 waterlines. 

County: Bernalillo CPB No: 2006-0152-STB Funding  SAP 
Tijeras, Village of Project Amount 
CPB Manager: SDD Grant Amount: $300,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Design Fund Balance: $207,710.90 
Project  Wastewater System Construction 
to plan, design and construct a wastewater system in Tijeras in Bernalillo county. 3-26-08 CPB approved preliminary  
engineering report (PER) for a gravity sewer collection system throughout Tijeras and connection to City of  
Albuquerque. 6-23-08 grant agreements returned. CPB requested signed resolution. As of 8-25-09 engineer is  
working on design plans to connect to City of Albuquerque. 
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County: Bernalillo CPB No: 2006-1081-GF Funding  SAP 
Tijeras, Village of Project Amount 
CPB Manager: SDD Grant Amount: $953,400.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Design Fund Balance: $953,400.00 
Project  Water System Improvements 
to plan, design and construct water system improvements in Tijeras in Bernalillo county. Grant agreement executed 6- 
25-07. 9-4-08 CPB approved PER for water system improvements. 5-14-08 CPB reviewed and commented on the  
environmental information document (EID). 9-4-08 CPB approved Tijeras PER for water system improvements. 12-22- 
08 CPB commented on the revised EID. 6-17-09 Molzen working with the Village on land acquisition & easement  
coordination. 8-11-09 public hearing held. As of 8-25-09 engineer is working on design plans for phase 3 waterlines. 

County: Bernalillo CPB No: 2007-4419-GF Funding  SAP 
Tijeras, Village of Project Amount 
CPB Manager: SDD Grant Amount: $299,285.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Design Fund Balance: $299,285.00 
Project  Wastewater Improvements 
to plan, design and construct a wastewater system in Tijeras in Bernalillo county. Grant agreement has not been  
executed. 3-26-08 CPB approved preliminary engineering report (PER) for a gravity sewer collection system  
throughout Tijeras and connection to City of Albuquerque. 8-25-09 engineer is working on design plans to connect to 
 City of Albuquerque. 

County: Bernalillo CPB No: 2008-3822-GF Funding  SAP 
Tijeras, Village of Project Amount $40,000.00 
CPB Manager: SDD Grant Amount: $40,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Design Fund Balance: $40,000.00 
Project  community sewer system 
to plan, design and construct a community sewer system in Tijeras in Bernalillo county. 3-26-08 CPB approved  
preliminary engineering report (PER) for a gravity sewer collection system throughout Tijeras and connection to City of 
 Albuquerque. 8-25-09 engineer is working on design plans to connect to City of Albuquerque. 
 

County: Catron CPB No: 2006-0154-STB Funding  SAP 
Catron County Project Amount 
CPB Manager: SE Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $10,000.00 
Project  Water Tank Purchase 
$10,000 to purchase and install a water tank for the Wildwood substation fire suppression in Catron county.  6/11/07  
County does not have enough funds, attempting to obtain additional funds. Grant Agreement has not been Grant  
Agreement sent  Feb 13-07  5/22/08 County may or may not utilize the funds for Wildwood tank.  Discussed the  
situation with Dennis Engr and decision is pending  1/12/09 Discussed Wildwood tank with Dennis Engr and the  
grantee does not desire to pursue anything at this time. 
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County: Catron CPB No: 2007-4420-GF Funding  SAP 
Catron County Project Amount 
CPB Manager: SE Grant Amount: $125,000.00 
Consultant: Dennis Engr Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Fire suppression water storage tank. 
to purchase and install a water storage tank for fire suppression at the fire station in Datil in Catron county.  4/8/08  
Engineering by Dennis Engr reportedly 85% complete.  5/22/08 SE attended pre-con for project.  Vis-Com is  
successful contractor.  Work to begin 5/27/08  11/19/08 Project over budget, no construction contract   3/23/09 Pre- 
con has occurred and construction started by D&R tank. 

County: Chaves CPB No: 2005-1172-GF Funding  SAP 
Cumberland WUA Project Amount 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $20,600.95 
Project  water lines 
$50,000 to plan, design and construct improvements to water lines in the Cumberland cooperative water users  
association in Chaves county. 10/1/09 no activity by grantee. 1/6/2010 no change. 
 
 

County: Chaves CPB No: 2008-3084-STB Funding  SAP 
Dexter, Town of Project Amount $50,000.00 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: GC Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $44,697.94 
Project  water system improvements 
to plan, design, construct and equip improvements to the water system in Dexter in Chaves county.  8/26/09 DB  
concurs w/ award to Vis-Com for $42,766.00 + tax. 9/21/09 executed contract documents received. 1/6/2010  
construction on going. 

County: Chaves CPB No: 2007-4422-GF Funding  SAP 
Fambrough MDWCA Project Amount 
CPB Manager: DB Grant Amount: $150,000.00 
Consultant: Souder, Miller Loan Amount: 
Project Phase: Design Fund Balance: $47,477.76 
Project  Water System Improvements 
to plan, design, construct and equip improvements to the Fambrough mutual domestic water consumers association  
water system in Chaves county. 6/4/09 design of phs 3 on going. 10/28/09 design of phs 3 55% complete. 11/25/09  
recommend balance be reverted. 11/30/09 plans and specs for phs 3 received. 1/6/2010 no change. 
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County: Chaves CPB No: 2007-4423-GF Funding  SAP 
Greenfield MDWC Co-Op Project Amount 
CPB Manager: DB Grant Amount: $125,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design and construct improvements to a water system, including purchasing and installing fire hydrants and  
related equipment, for the Greenfield mutual domestic water consumers cooperative in Chaves county. 7/30/09  
working on RFQ for repair of well. 10/28/09 No change. 11/25/09 may be reverted. 12/17/09 reverted $121,319.35. 

County: Chaves CPB No: 2005-1171-GF Funding  SAP 
Hagerman, Town of Project Amount 
CPB Manager: DB Grant Amount: $75,000.00 
Consultant: GC Engineering Loan Amount: 
Project Phase: Design Fund Balance: $36,908.00 
Project  Water System Improvements 
$75,000 to plan, design and construct water system improvements, including drilling of a new well and pipeline  
improvements, in Hagerman in Chaves county. 10/22/09 Design of well and well house improvement 35% complete.  
11/25/09 purchase of land proposed but appraisal required. 
 

County: Chaves CPB No: 2008-3085-STB Funding  SAP 
Hagerman, Town of Project Amount $50,000.00 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: GC Engineering Loan Amount: 
Project Phase: Design Fund Balance: $28,600.00 
Project  water system improvements 
to plan, design, construct, purchase and make improvements to the water system, including water tanks and valves, in  
Hagerman in Chaves county. 10/22/09 project in design see 05-1171-GF for project status. 11/25/09 purchase of  
meters through state contract, but waiting on supporting information. 1/6/2010 waiting on supporting information. 

County: Chaves CPB No: 2007-4424-GF Funding  SAP 
SNMEDD COG/Lake Arthur Project Amount 
CPB Manager: DB Grant Amount: $324,285.00 
Consultant: F.L. Miller Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design and construct water system improvements, including transmission lines, storage tank, pumps, building  
and site work, in Lake Arthur in Chaves county.  10/8/09 Construction of the Lake Arthur Water System Improvements  
(pump/chlorination building and transmission line) is 95% complete. 11/25/09 working on close out and acceptance of  
project. 
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County: Chaves CPB No: 2008-3086-STB Funding  SAP 
SNMEDD COG/Lake Arthur Project Amount $50,000.00 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: F.L. Miller Loan Amount: 
Project Phase: Closeout Fund Balance: $34,736.82 
Project  water system improvements 
to plan, design and construct improvements to the water system in Lake Arthur in Chaves county. 10/8/09 Construction 
 of the Lake Arthur Water System Improvements (pump/chlorination building and transmission line) is 95% complete.  
11/25/09 working on close out and acceptance of project. 1/6/2010 working on close out. 

County: Cibola CPB No: 08-3824-GF Funding  SAP 
Bibo MDWCA Project Amount $80,000.00 
CPB Manager: SE Grant Amount: $80,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $80,000.00 
Project  water and fire systems improvements 
to plan, design and construct improvements to the water and fire systems for the Bibo mutual domestic water  
consumers association in Cibola county; 
 
 

County: Cibola CPB No: 2007-4425-GF Funding  SAP 
Bibo MDWCA Project Amount 
CPB Manager: SE Grant Amount: $150,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $150,000.00 
Project  
to plan, design and construct improvements to a water system for the Bibo mutual  domestic water consumers  
association in Cibola county 

County: Cibola CPB No: 08-3827-GF Funding  SAP 
Bluewater Acres DWUA Project Amount $30,000.00 
CPB Manager: SE Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $30,000.00 
Project  prefabricated buildings 
to purchase and install prefabricated buildings for the Bluewater Acres domestic water users association in Cibola  
county;  Project hung in paperwork for reauthorization. 
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County: Cibola CPB No: 08-3828-GF Funding  SAP 
Bluewater Acres DWUA Project Amount $24,000.00 
CPB Manager: SE Grant Amount: $24,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $417.00 
Project  vehicle purchase and equipment 
to purchase and equip a vehicle for the Bluewater Acres domestic water users association in Cibola county; 

County: Cibola  CPB No: 2006-1089-GF Funding  SAP 
Bluewater Acres DWUA Project Amount 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Design Fund Balance: $24,656.44 
Project  Water System Improvements 
$50,000 to improve the water system for the Bluewater Acres domestic water users association, including purchasing  
and installing new water tanks and distribution lines, in Cibola county. 6/11/07 plans for a temporary tank and water  
line replacement on Dolphine road have been received and reviewed.  Plans were not approved. 

County: Cibola CPB No: 2007-4426-GF Funding  SAP 
Bluewater Acres DWUA Project Amount 
CPB Manager: SE Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $100,000.00 
Project  
to plan, design and construct water system improvements for the Bluewater Acres domestic water users association in  
Cibola county.  3/12/09 Finalizing new contract for PER revisions 

County: Cibola CPB No: 2005-0065-STB Funding  SAP 
Bluewater W&SD Project Amount 
CPB Manager: SE Grant Amount: $45,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $45,000.00 
Project  Well & Water System Improvements 
$45,000 to plan, design and construct well and water system improvements for the Bluewater water and sanitation  
district in Cibola county. Related to SAP 2005-1175 (25,000). 6/11/07 Project not started.  5/22/08 No progress, no  
update.  No activity 

County: Cibola CPB No: 2005-1175-GF Funding  SAP 
Bluewater W&SD Project Amount 
CPB Manager: SE Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $25,000.00 
Project  Well & Water System Improvements 
$25,000 to plan, design and construct well and water system improvements for the Bluewater water and sanitation  
district in Cibola county. Related To SAP 2005-0065-STB ($45,000). See project 2005-0065 for updates. 5/22/08 No  
progress, no action 
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County: Cibola  CPB No: 2006-1087-GF Funding  SAP 
Bluewater W&SD Project Amount 
CPB Manager: SE Grant Amount: $68,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $68,000.00 
Project  Well/Water System Improvements 
$ 68,000 to plan, design and construct well and water system improvements for the Bluewater water and sanitation  
district in Cibola county. 7/6/06 Grant Agreement mailed. 6/11/07 Grant agreement has not been returned. 
 

County: Cibola  CPB No: 2006-1091-GF Funding  SAP 
Cebolleta Land Grant Project Amount 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  Wastewater System Improvements 
$50,000 to plan, design and construct improvements to the Cebolleta land grant wastewater system in Seboyeta in  
Cibola county. 6/11/07 Grant Agreement has not been returned. 

County: Cibola CPB No: 2007-4427-GF Funding  SAP 
Cebolleta Land Grant Project Amount 
CPB Manager: SE Grant Amount: $125,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $125,000.00 
Project  Wastewater Improvements 
to plan, design and construct improvements, including a new wastewater lagoon and new sewer lines, to the Cebolleta  
land grant wastewater system in Cibola county  11/19/08 no change in status 

County: Cibola CPB No: 2007-6171-STB Funding  SAP 
Cebolleta Land Grant Project Amount 
CPB Manager: SE Grant Amount: $40,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $40,000.00 
Project  Wastewater System Improvements 
to plan, design, and construct improvements to the Cebolleta land grant wastewater system in that county 

County: Cibola CPB No: 08-3825-GF Funding  SAP 
Cibola County Project Amount $85,000.00 
CPB Manager: SE Grant Amount: $85,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $85,000.00 
Project  sewer lagoon addition and wastewater system 
to plan, design, construct, renovate and repair an addition to the sewage lagoon and wastewater system of the Pine  
Hill schools in Cibola county. Pine Hill school district is a 501 C3 and cannot use the funds.  County, Navajo Nation and 

 School needs to determine how to expend the funds legally 
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County: Cibola CPB No: 08-3829-GF Funding  SAP 
Cibola County Project Amount $70,000.00 
CPB Manager: SE Grant Amount: $70,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $70,000.00 
Project  wastewater collection and treatment system 
to plan, design and construct a wastewater collection and treatment system for the Cubero land grant in Cibola county; 
 provided that the appropriation is contingent upon the community land grant-merced complying with the provisions of  
Chapter 49, Article 1 NMSA 1978 and the Audit Act 

County: Cibola CPB No: 2007-4428-GF Funding  SAP 
Cibola County Project Amount 
CPB Manager: SE Grant Amount: $40,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $12,161.63 
Project  
to improve the facility, septic tank and landscaping, including planning, designing and constructing a water tank, for  
Lobo Canyon fire district 10 in Cibola county 

County: Cibola  CPB No: 2006-0160-STB Funding  SAP 
Cibola County for Cubero MDWC&MSWA Project Amount 
CPB Manager: SE Grant Amount: $75,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $1,364.93 
Project  Wastewater System Construct 
$75,000 to plan, design and construct the Cubero land grant wastewater system in Cubero in Cibola county. This  
project is related to SAP 2003-0369-STB ($50,000), SAP 2003-0317-STB ($35,000)  and SAP 2004-2120-CP  
($50,000). 6/11/07 Design is approximately 50% complete.  7/5/2007Design approximately 90% complete and SE  
should review P&S the week of 7/9/2007.  11/15/07 Design basically back to square one.  Reinvestigating best way to  
relay wastewater to plant and the best method for treatment. 
 

County: Cibola CPB No: 08-3087-STB Funding  SAP 
Cubero MDWC&MSWA Project Amount $200,000.00 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $200,000.00 
Project  infrastructure and wastewater system improvements 
to plan, design, construct and equip infrastructure and improvements to the wastewater system, including drainage, in  
Cubero in Cibola county.  1/12/09 Grant agreement not returned and bonds not sold.  Cubero has not responded to  
requests to satisfy the condition of the grant requesting certification that Cubero is in compliance with land grant  
requirements 
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County: Cibola CPB No: 08-3088-STB Funding  SAP 
Grants, City of Project Amount $200,000.00 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $200,000.00 
Project  water and wastewater system improvements 
to plan, design, construct and make improvements to the water and wastewater system in Grants in Cibola county.   
Forsegren is selected engineer however contract not yet executed. 

County: Cibola CPB No: 08-3830-GF Funding  SAP 
Grants, City of Project Amount $145,000.00 
CPB Manager: SE Grant Amount: $145,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $145,000.00 
Project  utility improvements/First and Second Streets/Roosevelt ave 
to plan, design and construct utility improvements to First and Second streets and to Roosevelt avenue in Grants in  
Cibola county  Grant reauthorized by special session then frozen by Gov. 

County: Cibola CPB No: 08-3831-GF Funding  SAP 
Grants, City of Project Amount $50,000.00 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  wastewater treatment plant improvements 
to plan, design and construct improvements to the wastewater treatment plant in Grants in Cibola county.  Grants  
RFP's for engineer and decided on Forsgren in Utah.  Have yet to execute the contract. 
 

County: Cibola CPB No: 2005-1093-GF Funding  SAP 
Grants, City of Project Amount 
CPB Manager: SE Grant Amount: $1,000,000.00 
Consultant: Forsgren & Assoc Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater Treatment Plant Renovations 
$1,000,000 to plan, design and construct renovations to the wastewater treatment plant in Grants in Cibola county.  
6/11/07 Grants was to receive funds from Corps of Engineers to complete project. Corp did not provide the funds.  
Project on hold until funds are secured.  6/24/09 Grant is closed 
 

  



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 16

  

County: Cibola  CPB No: 2006-0157-STB Funding  SAP 
Grants, City of Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $200,000.00 
Project  Water/Sewer Lines Improve 
$200,000 to plan, design, construct, repair and improve a water well in Grants in Cibola county. 6/11/07 Language in  
grant is inadequate to drill new well. Grants wants to change grant wording. Grants is also requesting information from  
NMED-DWB to determine if new well can be connected to system.  Reauth to 08-5131-STB 

County: Cibola  CPB No: 2006-0159-STB Funding  SAP 
Grants, City of Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $200,000.00 
Project  Water and Sewer Line Repair 
$200,000 to replace and improve water and sewer lines on Roosevelt, First and Second streets in Grants in Cibola  
county. 6/1/07 City has hired engineer to do design and is currently in contract negotiation. 

County: Cibola  CPB No: 2006-1088-GF Funding  SAP 
Grants, City of Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $200,000.00 
Project  Water Well Repair and Improve 
$200,000 to plan, design, construct, repair and improve a water well in Grants in Cibola county.  6/11/07 Language in  
grant is inadequate to drill new well. Grants wants to change grant wording. Grants is also requesting information from  
NMED-DWB to determine if new well can be connected to system. 
 

County: Cibola  CPB No: 2006-1092-GF Funding  SAP 
Grants, City of Project Amount 
CPB Manager: SE Grant Amount: $180,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water Tank Renovate 
$180,000 for water tank renovations in Grants in Cibola county. 6/11/07 City did not get additional funds during the  
session. City will proceed with reduced scope project.  3/12/09 Hired Wilson & Co to engr tank modifications with Riley  
industrial as contractor 
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County: Cibola CPB No: 2007-4431-GF Funding  SAP 
Grants, City of Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  
to plan,  design, construct and improve the water system in Grants in Cibola county 

County: Cibola CPB No: 2004-0573-CP Funding  SAP 
Laguna, Pueblo of Project Amount 
CPB Manager: SE Grant Amount: $470,000.00 
Consultant: Indian Health Service Loan Amount: 
Project Phase: Closed Fund Balance: $470,000.00 
Project  Water and Wastewater Project 
$470,000 for water and wastewater projects in the Pueblo of Laguna in Cibola County. Grant Agreement has been  
returned includes list of projects to be funded. 

County: Cibola CPB No: 08-3832-GF Funding  SAP 
Milan, Village of Project Amount $50,000.00 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  well improvements 
to plan, design and construct improvements to a well in Milan in Cibola county    11/20/08 no activity   7/9/09 Grant  
agreement received and executed. 

   
County: Cibola CPB No: 2004-0566-CP Funding  SAP 
Milan, Village of Project Amount 
CPB Manager: SE Grant Amount: $25,000.00 
Consultant: Resource Technology Inc. Loan Amount: 
Project Phase: Closed Fund Balance: $14,971.33 
Project  Uranium & Milan St. Water & Sewer Lines 
$25,000 for the design and planning of water and sewer lines on Uranium and Milan streets in Milan in Cibola county.  
10/18/05 Engineer is working on revising the PER for resubmittal. 12/16/25 No change in Status.  7/6/06 no change in  
status.  1/8/07 PER is still in need of revision. 6/11/07 no change  11/26/07 No Change 

County: Cibola CPB No: 2007-4432-GF Funding  SAP 
Milan, Village of Project Amount 
CPB Manager: SE Grant Amount: $40,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $20,000.00 
Project  
to repair and replace the water well in the industrial park in Milan in Cibola county 
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County: Cibola CPB No: 2007-4433-GF Funding  SAP 
Milan, Village of Project Amount 
CPB Manager: SE Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $100,000.00 
Project  
to plan, design and construct a water and wastewater system on Berryhill, Marmon and Laurie Lee streets in Milan in  
Cibola county.  11/20/08 no activity 

County: Cibola CPB No: 2005-1094-GF Funding  SAP 
Moquino MDWCA Project Amount 
CPB Manager: SE Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $100,000.00 
Project  Water System Improvements 
$100,000 to plan, design and construct water system improvements for the Moquino mutual domestic water consumers 
 association in Cibola county. 7/6/06  Grant Agreement has not been returned. 1/8/07 Grant Agreement has not been  
returned 6/11/07 Grant Agreement has not been returned.  11/20/08 no activity.1/13/09 Grant agreement has not  
been returned 

   
County: Cibola CPB No: 08-3826-GF Funding  SAP 
San Mateo DWUA Project Amount $25,000.00 
CPB Manager: SE Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $19,399.36 
Project  water system improvements 
to plan, design and construct water system improvements, including a well and storage tank, for the San Mateo mutual  
domestic water consumers association in Cibola county  Project not moving at all.  No progress since last DR in Jan  

County: Cibola CPB No: 2004-0572-CP Funding  SAP 
San Mateo DWUA Project Amount 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: Smith Engineering Co. Loan Amount: 
Project Phase: Closed Fund Balance: $50,000.00 
Project  Sewer System 
$50,000 for a new sewer system for the San Mateo mutual domestic water consumers association in Cibola county.  
Project is related to SAP 2004-0572-CP $50,000 and SAP 2003-0020-GF $62,000. 12/11/05 Preliminary Engineering  
Report  approved. 7/6/06 No Change in Status.6/11/07 community needs additional funds for construction.  5/22/08 No 
 change in status. 8/13/08 No change in status. 3/12/09 No activity 
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County: Cibola CPB No: 2007-4429-GF Funding  SAP 
San Mateo DWUA Project Amount 
CPB Manager: SE Grant Amount: $75,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $75,000.00 
Project  
to plan, design and construct improvements to a water system for the San Mateo mutual  domestic water consumers  
association in Cibola county 

County: Cibola CPB No: 08-3833-GF Funding  SAP 
San Rafael W&SD Project Amount $105,000.00 
CPB Manager: SE Grant Amount: $105,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $105,000.00 
Project  sewer lines extension/lift station 
to plan, design, construct and equip an extension of sewer lines and a lift station for the San Rafael water and  
sanitation district in Cibola county 

  
County: Cibola  CPB No: 2006-1093-GF Funding  SAP 
San Rafael W&SD Project Amount 
CPB Manager: SE Grant Amount: $35,000.00 
Consultant: Sullivan Design Group Loan Amount: 
Project Phase: Planning Fund Balance: $35,000.00 
Project  Water System 
$35,000 to engineer and design a water system for the San Rafael water and sanitation district in Cibola county.  
7/6/06 Grant Agreement mailed. 6/11/07 Agreement has not been returned. 

County: Cibola CPB No: 2007-4430-GF Funding  SAP 
Seboyeta MDWCA&MSWA Project Amount 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  Water System Improvements 
to plan, design and construct water system improvements for the Seboyeta mutual domestic water consumers  
association in Cibola county.  Association will wait until they can obtain additional funds before proceeding with this  
project.  5/22/08 Seboyeta is working to correct by-laws to be in compliance of SPA.  DWB working the SPA issue.  No  
activity on grant.. 
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County: Colfax CPB No: 2007-3223-GF Funding  SAP 
Angel Fire, Village of Project Amount 
CPB Manager: TLA Grant Amount: $35,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $35,000.00 
Project  wastewater collection system 
for an engineering study of the wastewater collection system in Angel Fire in Colfax County. Grant not returned by  
Village, Fall 2008. 

County: Colfax CPB No: 08-3089-STB Funding  SAP 
Cimarron, Village of Project Amount $225,000.00 
CPB Manager: TLA Grant Amount: $225,000.00 
Consultant: Nolte and Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $5,307.00 
Project  water and wastewater system improvements 
to plan, design, construct, equip and furnish water and wastewater system improvements in Cimarron in Colfax County. 
 Water system under construction in Fall 2008. Completed December 2008. 

 

County: Colfax CPB No: 2004-0574-CP Funding  SAP 
Cimarron, Village of Project Amount 
CPB Manager: TLA Grant Amount: $30,000.00 
Consultant: Nolte and Associates Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water Distribution System Pipeline Replacement 
$30,000 for replacement of a water distribution system pipeline for Cimarron in Colfax County. See SAP-04-0575-CP  
(water meters) also. March 2007 - approved engineering contract with Nolte Associates for next phase of transmission  
line and water and wastewater engineering reports. April 2007 - received PSA for water report. Wastewater report, and 
 water transmission line design engineering. Preliminary engineering (water and wastewater) reports 90% complete as  
of 10/31/07. Under construction in Fall 2008. 

County: Colfax CPB No: 2006-1094-GF Funding  SAP 
Cimarron, Village of Project Amount 
CPB Manager: TLA Grant Amount: $150,000.00 
Consultant: Nolte and Associates Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water Transmission Line Replacement 
to plan, design and construct a replacement water transmission line from the water treatment plant to the water storage 
 facility in Cimarron in Colfax County. March 2007 - approved engineering contract with Nolte Associates for next phase 
 of transmission line and water and wastewater engineering reports. April 2007 - received PSA for water report.  
Wastewater report, and water transmission line design engineering. 55% complete as of 10/31/07. Under construction  
in Fall 2008. 
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County: Colfax CPB No: 2007-4434-GF Funding  SAP 
Cimarron, Village of Project Amount 
CPB Manager: TLA Grant Amount: $100,000.00 
Consultant: Nolte and Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $58,331.68 
Project  water filter plant improvements 
to plan, design, construct, equip and furnish improvements to the water filter plant in Cimarron in Colfax County.  
Preliminary engineering reports (water and wastewater) 90% complete as of 10/31/07. Water system under  
construction in Fall 2008. Completed in December 2008. 
 

County: Colfax CPB No: 2007-4435-GF Funding  SAP 
Cimarron, Village of Project Amount 
CPB Manager: TLA Grant Amount: $100,000.00 
Consultant: Nolte and Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water system improvements 
to plan, design, construct and improve the water system in Cimarron in Colfax County. Preliminary engineering (water  
and wastewater) reports 100% complete as of 04/01/08. Water system under construction in Fall 2008. 

County: Colfax CPB No: 2007-4436-GF Funding  SAP 
Cimarron, Village of Project Amount 
CPB Manager: TLA Grant Amount: $115,000.00 
Consultant: Nolte and Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water transmission line 
to plan, design and construct the replacement of the water transmission lines in Cimarron in Colfax County. Preliminary 
 engineering (water and wastewater) reports 90% complete as of 10/31/07. Water system under construction in Fall  
2008. 

County: Colfax CPB No: ARRA CWSRF 05 Funding  CWSRF 
Eagle Nest Project Amount $600,000.00 
CPB Manager: TLA Grant Amount: $400,000.00 
Consultant: Dennis Engineering Company Loan Amount: $200,000.00 
Project Phase: Ad/Bid Fund Balance: $556,612.09 
Project  WWTP Lagoon and upgrades 
In Bid Advertisement in December 2009 

County: Colfax CPB No: 07-6078-GF Funding  SAP 
Eagle Nest Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project   Water and Wastewater Improvements 
Water and Wastewater grant reauthorized for $50,000. Grant Agreement returned 8/20/08. 
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County: Colfax CPB No: 07-6191-STB Funding  SAP 
Eagle Nest Project Amount 
CPB Manager: TLA Grant Amount: $75,000.00 
Consultant: Dennis Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $41,700.44 
Project  water system improvements - plan, design, construct 
This is a reauthorized grant to plan, design, construct water system improvements at the Village of Eagle Nest in Colfax 
 County. Grant Agreement returned and approved. Under construction. 

County: Colfax CPB No: 08-3090-STB Funding  SAP 
Eagle Nest, Village of Project Amount $200,000.00 
CPB Manager: TLA Grant Amount: $200,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water and wastewater system improvements 
to plan, design and construct water and wastewater system improvements in Eagle Nest in Colfax county 

County: Colfax CPB No: 2006-1096-GF Funding  SAP 
Eagle Nest, Village of Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Closeout Fund Balance: $8,356.81 
Project  Sewer Line Extend 
to plan, design and construct sewer line extensions in Eagle Nest in Colfax County. December 2006 - WWTP surveying 
 for design is 45% complete. December 2009 construction completed. 

County: Colfax CPB No: 2007-4437-GF Funding  SAP 
Eagle Nest, Village of Project Amount 
CPB Manager: TLA Grant Amount: $100,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Design Fund Balance: $0.00 
Project  wastewater system improvements 
to plan, design and construct wastewater system improvements and expansion in Eagle Nest in Colfax County. Lift  
Station project completed. Treatment improvements in design 

                                        
County: Colfax CPB No: 08-3091-STB Funding  SAP 
Maxwell, Village of Project Amount $225,000.00 
CPB Manager: TLA Grant Amount: $225,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $225,000.00 
Project  water system improvements 
to plan, design and construct water system improvements, including a water tank and related infrastructure, in Maxwell  
in Colfax county 
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County: Colfax CPB No: 2004-0576-CP Funding  SAP 
Maxwell, Village of Project Amount 
CPB Manager: TLA Grant Amount: $20,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Design Fund Balance: $0.00 
Project  New Wastewater Lift Station & Collection System 
$20,000 to plan, design and construct a new wastewater lift station and collection system for the septic system in  
Maxwell in Colfax County.  Project started construction in Summer 2005. Approximately 80% complete as of December  
2005. Lift Station completed as of Spring 2007. 

County: Colfax CPB No: 2020-02 Funding  RIP 
Miami MDWCA Project Amount 
CPB Manager: TLA Grant Amount: 
Consultant: Billingsley Engineering Loan Amount: $25,000.00 
Project Phase: Construction Fund Balance: $19,194.57 
Project  New Water Tank 
Tank 90% complete. 

County: Colfax CPB No: 2007-4438-GF Funding  SAP 
Miami MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $100,000.00 
Consultant: Rod Billingsley, P.E. Loan Amount: 
Project Phase: Design Fund Balance: $100,000.00 
Project  New tank and connecting valves and piping; re-coat existing tank 
to plan, design and construct water system improvements in Miami in Colfax County. Re-bid again in 2009 and tank  
90% completed in October 2009. 

   
County: Colfax CPB No: ARRA CWSRF 11 Funding  CWSRF 
Raton Project Amount $335,000.00 
CPB Manager: TLA Grant Amount: $220,000.00 
Consultant: Bohannon and Huston Loan Amount: $115,000.00 
Project Phase: Ad/Bid Fund Balance: $335,000.00 
Project  Wastewater system collection upgrades 
Approved Bid Set and going to bid December 2009 

County: Colfax CPB No: 2005-0122-STB Funding  SAP 
Raton, City of Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: KS Berry Loan Amount: 
Project Phase: Construction Fund Balance: $41,375.00 
Project  Water Reclamation System 
$50,000 to plan, design and construct improvements to the water reclamation system in Raton in Colfax County. See  
SAP 2005-1176-GF also. 
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County: Colfax CPB No: 2005-1176-GF Funding  SAP 
Raton, City of Project Amount 
CPB Manager: TLA Grant Amount: $150,000.00 
Consultant: KS Berry Loan Amount: 
Project Phase: Construction Fund Balance: $122,205.07 
Project  Water Reclamation System 
$150,000 to plan, design and construct improvements to the water reclamation system in Raton in Colfax County. 

County: Colfax CPB No: 2007-4439-GF Funding  SAP 
Raton, City of Project Amount 
CPB Manager: TLA Grant Amount: $200,000.00 
Consultant: Gordon Environmental Loan Amount: 
Project Phase: Construction Fund Balance: $200,000.00 
Project  SW transfer and recycling station 
to plan, design, construct, equip and furnish a transfer station and recycling center in Raton in Colfax county 
  
County: Colfax CPB No: 08-3092-STB Funding  SAP 
Springer, Town of Project Amount $125,000.00 
CPB Manager: TLA Grant Amount: $125,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $39,129.00 
Project  roll-off truck purchase 
to purchase a roll-off truck for Springer in Colfax county 

County: Colfax CPB No: 08-3093-STB Funding  SAP 
Springer, Town of Project Amount $300,000.00 
CPB Manager: TLA Grant Amount: $300,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $300,000.00 
Project  water system improvements 
to plan, design and construct water system improvements, including a water siphon system, in Springer in Colfax  

County: Colfax CPB No: 2006-1095-GF Funding  SAP 
Springer, Town of Project Amount 
CPB Manager: TLA Grant Amount: $25,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Construction Fund Balance: $22,074.44 
Project  Water and W/Water System Improve 
to plan, design and construct water and wastewater system improvements in Springer in Colfax County 
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County: Curry CPB No: 2007-3224-GF Funding  SAP 
Clovis, City of Project Amount 
CPB Manager: DB Grant Amount: $100,000.00 
Consultant: CDM Loan Amount: 
Project Phase: Planning Fund Balance: $49,776.47 
Project  Water and Wastewater Improvements 
to plan, design and construct water and wastewater improvements in Clovis in Curry county. 4/8/08 City determining  
how to apply grant to re-use project already in planning stages. 10/1/09 PER by CDM approved. Waiting on City to  
initiate design phase. 1/6/10 no change. 

  
County: Curry CPB No: 2007-3719-STB Funding  SAP 
Clovis, City of Project Amount 
CPB Manager: DB Grant Amount: $920,000.00 
Consultant: CDM 243-3200 Loan Amount: 
Project Phase: Planning Fund Balance: $920,000.00 
Project  Effluent reuse 
to plan, design, construct and equip an effluent reuse system in Clovis in Curry county. 10/1/09 PER by CDM  
approved. Waiting on City to initiate design phase. 1/6/2010 No change. 

County: Curry CPB No: 2007-4440-GF Funding  SAP 
Clovis, City of Project Amount 
CPB Manager: DB Grant Amount: $800,000.00 
Consultant: CDM Loan Amount: 
Project Phase: Planning Fund Balance: $728,889.46 
Project  Wastewater pre-treatment 
to acquire property for, plan, design and construct a wastewater pre-treatment plant and wastewater infrastructure in  
Clovis in Curry county. 10/28/09 City has request to use this grant for property purchase, need new appraisal,  
conveyance agreement, city acceptance of sand filter, city acceptance of pump station. 11/25/09 no change. 1/5/09  
appraisal report and conveyance agreement received. 

County: Curry CPB No: 2007-6086-GF Funding  SAP 
Clovis, City of Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: CDM Loan Amount: 
Project Phase: Planning Fund Balance: $200,000.00 
Project  Effluent reuse 
to plan, design, construct and equip an effluent reuse system in Clovis in Curry county.  10/1/09 PER by CDM  
approved. Waiting on City to initiate design phase. 1/6/2010 No change 
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County: Curry CPB No: 2008-3094-STB Funding  SAP 
Clovis, City of Project Amount $205,198.00 
CPB Manager: DB Grant Amount: $205,198.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $260.64 
Project  wastewater treatment plant 
to plan, design, construct, repair and equip the wastewater treatment plant in Clovis in Curry county. 9/30/09 final DR  
for equipment purchase received and remaining balance to be reverted. 1/6/10 no change. 

   
County: Curry CPB No: 2006-1161-GF Funding  SAP 
Clovis/Eastern NMRWA Project Amount 
CPB Manager: DB Grant Amount: $159,000.00 
Consultant: CH2MHILL/GC Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  ENMRWS - Ute Pipeline Project 
to plan, design, develop and implement a water system for the rural eastern section of the state. 10/1/01 CH2MHILL  
completed 30% design plans for project. Estimated construction cost is $353 Million (2006 $). 

County: Curry CPB No: 2007-3237-GF Funding  SAP 
Clovis/Eastern NMRWA Project Amount 
CPB Manager: DB Grant Amount: $1,000,000.00 
Consultant: CH2MHILL/GC Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  ENMRWS - Ute Pipeline Project 
to plan, design, construct and acquire rights of way, including technical and engineering studies, for the Ute pipeline  
sustainable water supply for the Eastern New Mexico Rural Water System (ENMRWS). 11/13/07 grant not yet returned. 
 11/27/07 CH2MHILL started working on 30% design plans for project. Estimated construction cost is $353 Million  
(2006 $). 11/29/09 executed grant agreement in files. 4/3/08 30% design plans for water treatment plant and survey  
report delivered. 8/19/08 30% design plans for project on going. 4/14/09 Design on going. 6/4/09 GC to submit  
remaining 30% design plans for boosters and transmission line. 6/17/09 GC submitted 30% design for booster and  
transmission line.  7/13/09 DB no comments on 30% plans. 

County: Curry CPB No: 2008-3834-GF Funding  SAP 
Melrose, Village of Project Amount $20,000.00 
CPB Manager: DB Grant Amount: $20,000.00 
Consultant: Smith Engineering Co Loan Amount: 
Project Phase: Construction Fund Balance: $8,163.66 
Project  wastewater system improvements/lift station 
to plan, design, expand and construct improvements, including a lift station, to the wastewater system in Melrose in  
Curry county. 10/22/09 installation of pumps to be scheduled. 11/25/09 project stopped until notification that grants  
are "thawed". 1/6/2010 no change 
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County: Curry CPB No: 2008-3835-GF Funding  SAP 
Melrose, Village of Project Amount $100,000.00 
CPB Manager: DB Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $76,942.11 
Project  water system improvements/wells and water supply 
to plan, design and construct water system improvements, including wells and water supply, in Melrose in Curry county. 
  7/13/09 Village is making improvements to existing wells (new pumps, check valves, etc.) and replacing water meters.  
10/28/09 no change. 11/25/09 project stopped until notification that grants are "thawed". 1/6/2010 no change 

County: Curry CPB No: 2007-4441-GF Funding  SAP 
Texico, City of Project Amount 
CPB Manager: DB Grant Amount: $150,000.00 
Consultant: CE&M Loan Amount: 
Project Phase: Planning Fund Balance: $141,155.05 
Project  Wastewater System Improve 
to plan, design, construct, equip and install improvements to the wastewater system in Texico in Curry county. 6/4/09  
City negotiating scope and fee with new engineer. 7/30/09 no change. 10/28/09 No Change. 11/25/09 agreement for  
engineerin design of headworks received prior to freeze. 1/6/2010 design on going. 

County: Curry CPB No: 2008-3095-STB Funding  SAP 
Texico, City of Project Amount $150,000.00 
CPB Manager: DB Grant Amount: $150,000.00 
Consultant: CE&M Loan Amount: 
Project Phase: Planning Fund Balance: $150,000.00 
Project  water and wastewater improvements 
to plan, design and construct water and wastewater improvements in Texico in Curry county. 6/4/09 City negotiating  
scope and fee with new engineer. 7/30/09 No change. 10/28/09 No Change. 11/25/09 project stopped until notification  
that grants are "thawed". 1/6/2010 no change 

 

County: De Baca CPB No: 2007-3720-STB Funding  SAP 
De Baca County Project Amount 
CPB Manager: DB Grant Amount: $300,000.00 
Consultant: Gordon Environmental (GE) Loan Amount: 
Project Phase: Design Fund Balance: $224,373.69 
Project  Plan, Design, Construct Transfer Station 
to plan, design and construct a transfer station in Fort Sumner in De Baca county.  10/19/09 plans and specs for  
transfer station received; construction cost estimate is $40,000 over available funding. Plans approved but cannot be  
bid until additional funding is identified. 1/6/2010 no change. 
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County: De Baca CPB No: 2008-3096-STB Funding  SAP 
De Baca County Project Amount 
CPB Manager: DB Grant Amount: $270,000.00 
Consultant: Gordon Environmental (GE) Loan Amount: 
Project Phase: Design Fund Balance: $263,098.00 
Project  Transfer Station Equipment 
to purchase equipment for a transfer station, including a truck, trailers and a compactor, in De Baca county. 10/1/09  
DB recommended that County to reauthorize grant to broaden scope of work to include "plan, design, construct  
transfer station", as there is not enough $ in '07 grant for construction. 11/25/09 purchase/installation of scale ok since 
 agreement is in place prior to freeze. 1/6/2010 no change. 

County: De Baca CPB No: 2007-3225-GF Funding  SAP 
Eastern New Mexico Natural Gas Assoc. Project Amount 
CPB Manager: DB Grant Amount: $275,000.00 
Consultant: GC Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Gas Lines 
to dig and construct gas lines in Fort Sumner in De Baca county.  9/14/09 final DR for meters received and approved  
and project is closed. 

County: De Baca CPB No: 2008-3097-STB Funding  SAP 
Fort Sumner, Village of Project Amount $300,000.00 
CPB Manager: DB Grant Amount: $300,000.00 
Consultant: GC Engineering Loan Amount: 
Project Phase: Design Fund Balance: $9,284.58 
Project  Sewer system renovate and replace 
to plan, design, construct, renovate and replace the sewer system, including manholes and sewer mains, in Fort  
Sumner in De Baca county. 10/1/09 Amendment to GC agreement approved. Started design on second phase of  
sewer system replacement. Construction funding by others. 10/29/09 design of phase 2 95% complete. 11/25/09  
recommend balance be reverted. 1/6/2010 balance may be reverted. 

                                      
County: Dona Ana CPB No: 2004-0584-CP Funding  SAP 
Alto De Las Flores DWCA Project Amount 
CPB Manager: JA Grant Amount: $100,000.00 
Consultant: Bohannan-Huston, Inc. Loan Amount: 
Project Phase: Design Fund Balance: $46,954.04 
Project  Water System Improvements 
$100,000.00 grant for water system improvements for the Alto de las Flores Mutual Domestic Water Consumers  
Association in San Miguel (Dona Ana county).  Dona Ana County has acquired this system.  This acquisition was  
approved by the Mutual Domestic Board on 5/19/05.  Community has a $400,000 Colonias Initiative Grant to combine  
with the balance of this grant.  Project will consist of a new production well, new storage tank, access road,  
transmissions lines, connections and upgrades.  Plans, Specifications and Contract Documents for new well approved  
on 3/27/2008. 
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County: Dona Ana CPB No: 08-3098-STB Funding  SAP 
Anthony W&SD Project Amount $300,000.00 
CPB Manager: SD Grant Amount: $300,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $300,000.00 
Project  water and sewer system improvements/Gadsden elementary school 
to plan, design, construct and equip water and sewer system improvements to extend service to Gadsden elementary  
school in the Anthony water and sanitation district in Dona Ana county.  Grant agreement has not been executed. 

County: Dona Ana CPB No: 2004-0579-CP Funding  SAP 
Anthony W&SD Project Amount 
CPB Manager: SD Grant Amount: $51,000.00 
Consultant: Molzen-Corbin & Assoc. Loan Amount: 
Project Phase: Closeout Fund Balance: $5,698.89 
Project  Sewer Line Extension 
$51,000 for a sewer line extension in Anthony in Dona Ana county.  Mr. Banegas and Lauren Schoonover stopped in  
to drop off grant agreement exhibits 1/28/05.   JLK approves engineering contract on 2/23/05.  Plans and  
specifications approved 10/11/2005 for sewer line construction.   Project was bid and was awarded to Morrow  
Enterprises on 12/7/2005.  Construction complete 2/6/2006.  Closeout received 3/8/2006.  Awaiting word on what  
grantee will do with remaining funds. 
 

County: Dona Ana CPB No: 2006-1106-GF Funding  SAP 
Anthony W&SD Project Amount 
CPB Manager: SD Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $10,000.00 
Project  Water Tank Removal 
$10,000.00 grant for removal of water tanks in the Anthony Water and Sanitation District in Anthony (Dona Ana  
county).  Grant agreement executed 7/23/2007. 

County: Dona Ana CPB No: 2006-1109-GF Funding  SAP 
Anthony W&SD Project Amount 
CPB Manager: SD Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $10,000.00 
Project  Wastewater Lagoon Closure 
$10,000.00 grant to plan, design and construct improvements, including the closure of a lagoon, at the wastewater  
treatment plant for the Anthony water and sanitation district in Anthony (Dona Ana county).  Awaiting return of grant  
agreement from grantee. 
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County: Dona Ana CPB No: 2006-1113-GF Funding  SAP 
Anthony W&SD Project Amount 
CPB Manager: SD Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $200,000.00 
Project  Drinking Water System Improvements - Arsenic 
$200,000.00 grant to plan, design and construct improvements to the drinking water system to address arsenic  
content in Anthony (Dona Ana county).  Grant agreement executed 8/17/2007. 

County: Dona Ana CPB No: 2007-4448-GF Funding  SAP 
Anthony Water & Sanitation District Project Amount 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $100,000.00 
Project  Master Plan 
$100,000.00 grant for a master plan for the Anthony Water and Sanitation District in the unincorporated community of  
Anthony (Dona Ana county).  Grant agreement has not been returned by grantee. 

   
County: Dona Ana CPB No: 08-3836-GF Funding  SAP 
Berino MDWC&MSWA Project Amount $70,000.00 
CPB Manager: SD Grant Amount: $70,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $70,000.00 
Project  purchase land/water well and pump house 
to purchase land for, plan, design, construct and equip a water well and pump house, including fencing and  
connections, for the Berino mutual domestic water consumers and mutual sewage works association in Dona Ana  
county.  Grant Agreement executed 8/28/2008. 

County: Dona Ana CPB No: 2002-0084-STB Funding  SAP 
Berino MDWC&MSWA Project Amount $68,000.00 
CPB Manager: SD Grant Amount: $68,000.00 
Consultant: Huitt-Zollars Loan Amount: 
Project Phase: Planning Fund Balance: $68,000.00 
Project  Engineering/Environmental Assessment 
Engineering contracts approved 1/26/05 with Huitt-Zollars.  Berino has not acted on awarding the engineering contract  
to date.  10/17/2005.  Berino will request that this funding be reappropriated for arsenic treatment in 2006 legislative  
session.  The original EA work was RFP'd in Summer of 2006 and Huit-Zollars retained contract.  Notice to proceed  
was dated 10/30/06 with a 180-day work period to complete the EA.  NMED received first draft of document on 6/7/07  
and it is currently under review.  Second Draft received on 12/28/2007 and is currently under review. 
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County: Dona Ana CPB No: 2007-4442-GF Funding  SAP 
Berino MDWC&MSWA Project Amount 
CPB Manager: SD Grant Amount: $70,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $70,000.00 
Project  Water System Improvements 
$70,000.00 grant to plan, design and construct water system improvements, including purchasing and installing water  
lines, fire hydrants and valves and constructing wells, a treatment plant and storage tanks, for the Berino Mutual  
Domestic Water Consumers and Mutual Sewage Works Association (Dona Ana county).  Grant agreement was  
executed 11/06/2007. 

  
County: Dona Ana CPB No: 2006-1112-GF Funding  SAP 
Chamberino MDWCA Project Amount 
CPB Manager: JA Grant Amount: $100,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Planning Fund Balance: $58,805.00 
Project  Water and Wastewater improvements 
$100,000.00 grant to plan, design and construct water and wastewater system improvements, including water storage  
and distribution in Chamberino (Dona Ana county).  Comments on 40-year Water Plan received from Office of the  
State Engineer 9/28/2007.  No change in status. 

County: Dona Ana CPB No: 08-3837-GF Funding  SAP 
Desert Sands MDWCA Project Amount $30,000.00 
CPB Manager: SD Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $30,000.00 
Project  rights-of-way/water system improvements 
to purchase land and rights of way for, plan, design, construct, purchase and install water system improvements,  
including pipelines, a water main, meters, hydrants and related equipment, for the Desert Sands mutual domestic water 
consumers association in Dona Ana county.  Grant Agreement executed 10/2/2008. 

 

County: Dona Ana CPB No: 2007-4443-GF Funding  SAP 
Desert Sands MDWCA Project Amount 
CPB Manager: SD Grant Amount: $50,000.00 
Consultant: Bohannan Huston, Inc. Loan Amount: 
Project Phase: Design Fund Balance: $40,000.00 
Project  Phases II and III 
$40,000.00 grant to plan, design, construct and equip water system improvements, including purchasing and installing  
pipeline and fire hydrants, for the Desert Sands Mutual Domestic Water Consumers Association (Dona Ana county).   
Design of Phases II (new well #4) and III (new 1,500 foot water line and 300,000 gallon storage tank) underway with  
scheduled completion dates of 6/6/08 and 12/23/08, respectively. 
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County: Dona Ana CPB No: 1438047 Funding  CWSRF 
Dona Ana County Project Amount $5,400,000.00 
CPB Manager: JA Grant Amount: 
Consultant: Various Loan Amount: $5,400,000.00 
Project Phase: Construction Fund Balance: $1,407,339.72 
Project  Wastewater Improvements 
CWSRF Loan to complete new wastewater infrastructure that was begun under the EPA Colonias Grant Program (now  
closed).  Loan funds are to be used to complete construction of the La Union, Chamberino and La Mesa/San Miguel  
projects.  Also, the County has used some of the funds to install a SCADA System through out the system.  Installation  
underway.  The remainder of the funds are being used for a new septage receiving facility at the Vado WWTP.  NMED  
approved the application for and signed the Categorical exclusion in March, 2007.  Construction set to begin in April  
2007 and continue through the summer of 2007. 

County: Dona Ana CPB No: 08-3847-GF Funding  SAP 
Dona Ana County Project Amount $20,000.00 
CPB Manager: JA Grant Amount: $20,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $20,000.00 
Project  wastewater system 
to plan, design and construct the Montana Vista wastewater system in Dona Ana county.  Grant Agreement executed  
9/30/2008. 

County: Dona Ana CPB No: 08-3858-GF Funding  SAP 
Dona Ana County Project Amount $20,000.00 
CPB Manager: JA Grant Amount: $20,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $20,000.00 
Project  water system improvements 
to plan, design, purchase and construct water system improvements including drilling a well in San Miguel in Dona Ana  
county.  Grant Agreement executed 9/30/2008.                            

County: Dona Ana CPB No: 2004-2146-CP Funding  SAP 
Dona Ana County Project Amount 
CPB Manager: JA Grant Amount: $300,000.00 
Consultant: Bohannan-Huston Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Wastewater Collection & Treatment Facility 
$300,000 grant to construct a wastewater collection and treatment facility in Chaparral (Dona Ana county).  Project is  
substantially complete; awaiting final closeout paperwork. 
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County: Dona Ana CPB No: 2005-0067-STB Funding  SAP 
Dona Ana County Project Amount 
CPB Manager: JA Grant Amount: $70,000.00 
Consultant: Bohannan-Huston Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Chaparral Collection Lines & Wastewater Treatment Facility 
$70,000 grant to plan, design and construct collection lines and a wastewater treatment facility in Chaparral (Dona Ana 
 county).  Project is substantially complete; awaiting final closeout documents. 

County: Dona Ana CPB No: 2005-0069-STB Funding  SAP 
Dona Ana County Project Amount 
CPB Manager: JA Grant Amount: $1,000,000.00 
Consultant: Bohannan-Huston Loan Amount: 
Project Phase: Construction Fund Balance: $109,038.65 
Project  Chaparral Water & Wastewater System 
$1,000,000 grant to plan, develop and implement a water and wastewater system in Chaparral (Dona Ana county).   
Phase II is currently underway by Morrow Construction, Inc.. 

County: Dona Ana CPB No: 2006-0163-STB Funding  SAP 
Dona Ana County Project Amount 
CPB Manager: JA Grant Amount: $50,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Design Fund Balance: $50,000.00 
Project  Fairgrounds Septic System/Improvements 
$50,000.00 grant to plan, design and construct a septic system and make other improvements at the fairgrounds in  
Dona Ana county.  Approval of design and contract documents issued 4/18/2008.  Scope of Grant also includes new  
lighting and audio at the Dona Ana County Fairgrounds. 

County: Dona Ana CPB No: 2006-1104-GF Funding  SAP 
Dona Ana County Project Amount 
CPB Manager: JA Grant Amount: $300,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $300,000.00 
Project  Fairgrounds Septic System Improvements 
$300,000.00 grant to plan, design and construct a septic system and make other improvements at the fairgrounds in  
Dona Ana county.  NMED awaiting return of the grant agreement. 
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County: Dona Ana CPB No: 2006-1105-GF Funding  SAP 
Dona Ana County Project Amount 
CPB Manager: JA Grant Amount: $100,000.00 
Consultant: Molzen-Corbin Loan Amount: 
Project Phase: Design Fund Balance: $100,000.00 
Project  Santa Teresa Water System 
$100,000.00 grant to design and construct a pump house, chlorination unit and looping of the southern and northern  
water systems in Santa Teresa (Dona Ana county).  Design approximately 70% complete.  County is working on  
providing a property description and easements from a previous project connected to this project. 

County: Dona Ana CPB No: 2007-3227-GF Funding  SAP 
Dona Ana County Project Amount 
CPB Manager: JA Grant Amount: $50,000.00 
Consultant: BHI Loan Amount: 
Project Phase: Construction Fund Balance: $23,886.14 
Project  Chaparral Wastewater System 
$50,000.00 grant to plan, design and construct a wastewater system, including right-of-way acquisition, in Chaparral  
(Dona Ana county).  Grant executed 5/9/2008. 

County: Dona Ana CPB No: 2007-4447-GF Funding  SAP 
Dona Ana County Project Amount 
CPB Manager: JA Grant Amount: $70,000.00 
Consultant: Bohannan Huston Loan Amount: 
Project Phase: Agreement Fund Balance: $70,000.00 
Project  Montana Vista Wastewater System 
$70,000.00 grant to plan, design, survey, acquire rights of way and construct a wastewater system, including gravity  
sewer lines and a lift station, in the Montana Vista area of Dona Ana county.  Grant will be used to acquire land and  
easements for a new lift station and to extend service. 

County: Dona Ana CPB No: 2007-4450-GF Funding  SAP 
Dona Ana County Project Amount 
CPB Manager: JA Grant Amount: $400,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $400,000.00 
Project  Chaparral Wastewater System 
$400,000.00 grant to plan, design and construct a wastewater system, including right-of-way acquisition, in Chaparral  
(Dona Ana county).  Agreement not yet returned by grantee. 
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County: Dona Ana CPB No: 2006-0164-STB Funding  SAP 
Dona Ana County Utilities Project Amount 
CPB Manager: JA Grant Amount: $50,000.00 
Consultant: Bohannan-Huston Loan Amount: 
Project Phase: Construction Fund Balance: $8,991.66 
Project  Milagro Wastewater Improvements 
$50,000.00 grant to plan, design and construct wastewater improvements, including sewer lines and a force main line,  
in Milagro (Dona Ana county).  Awaiting final change order and repainting of lift station. 

County: Dona Ana CPB No: 08-3838-GF Funding  SAP 
Dona Ana MDWCA Project Amount $50,000.00 
CPB Manager: SD Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  equipment purchase 
to purchase equipment for the Dona Ana mutual domestic water consumers association in Dona Ana county.  Grant  
Agreement Executed 9/12/2008. 

County: Dona Ana CPB No: 08-3839-GF Funding  SAP 
Dona Ana MDWCA Project Amount $50,000.00 
CPB Manager: SD Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  north water tanks/pipeline connection 
to plan, design, construct, renovate, purchase and install north water tanks, including a pipeline, connection to the  
distribution system and related infrastructure, for the Dona Ana mutual domestic water consumers association in Dona  
Ana county.  Grant Agreement executed 9/12/2008. 

County: Dona Ana CPB No: 08-3840-GF Funding  SAP 
Dona Ana MDWCA Project Amount $50,000.00 
CPB Manager: SD Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $0.00 
Project  regional water reclamation plant 
to plan, design, construct, purchase and install a regional water reclamation plant, including land acquisition,  
equipment and related infrastructure, for the Dona Ana mutual domestic water consumers association in Dona Ana  
county.  Grant Agreement executed 9/12/2008. 
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County: Dona Ana CPB No: 08-3841-GF Funding  SAP 
Dona Ana MDWCA Project Amount $50,000.00 
CPB Manager: SD Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $45,674.38 
Project  school road project water main 
to plan, design, construct, purchase and install equipment and related infrastructure for a water main for the Dona Ana 
 School road project for the Dona Ana mutual domestic water consumers association in Dona Ana county.  Grant  
Agreement executed 9/12/2008. 

County: Dona Ana CPB No: 08-3842-GF Funding  SAP 
Dona Ana MDWCA Project Amount $110,000.00 
CPB Manager: SD Grant Amount: $110,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $110,000.00 
Project  West Hatfield-El Camino Real project water system improvements 
to plan, design, construct, purchase and install equipment and related infrastructure for the West Hatfield-El Camino  
Real project water system improvements, including water main and fire hydrants, for the Dona Ana mutual domestic  
water consumers association in Dona Ana county.  Grant Agreement executed 9/12/2008. 

County: Dona Ana CPB No: 08-3843-GF Funding  SAP 
Dona Ana MDWCA Project Amount $50,000.00 
CPB Manager: SD Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Armstrong-Engler project water system improvements 
to plan, design, construct, purchase and install water system improvements for the Armstrong-Engler project, including  
fire hydrants, for the Dona Ana mutual domestic water consumers association in Dona Ana county.  Grant Agreement  
executed 9/12/2008. 

   
County: Dona Ana CPB No: 2004-0189-STB Funding  SAP 
Dona Ana MDWCA Project Amount 
CPB Manager: SD Grant Amount: $190,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Closed Fund Balance: $190,000.00 
Project  Wastewater Facilities & Surface Water Plant 
$190,000 to plan, design and construct a wastewater treatment, collection and surface water treatment plant for the  
Dona Ana mutual domestic water consumers association in Dona Ana in Dona Ana county.  Grant agreement executed 
 9/30/04.  Facility plan (PER) has been submitted and reviewed.  NMED had several key comments and is now awaiting 
 resubmittal of the document by the engineer. 
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County: Dona Ana CPB No: 2004-2122-CP Funding  SAP 
Dona Ana MDWCA Project Amount 
CPB Manager: SD Grant Amount: $28,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Closed Fund Balance: $28,000.00 
Project  Wastewater Facilities & Surface Water Plant 
The revised facilities plans were received by NMED and have been reviewed and comments sent to DAMDWCA.   
NMED awaiting re-submittal for review. 

County: Dona Ana CPB No: 2004-2124-CP Funding  SAP 
Dona Ana MDWCA Project Amount 
CPB Manager: SD Grant Amount: $200,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Closed Fund Balance: $74,795.56 
Project  Water Storage Reservoir & New Well 
$200,000 for a Dona Ana mutual domestic water consumers association project, including the construction of a one- 
million-gallon water storage reservoir and a new well with a backup generator, in Dona Ana county.  Grant agreement  
executed 8/23/04.  Project on the East Mesa is stalled due to ruling by the PRC.  Waiting for further legal action.   
Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC and NMED as unresponsive to previous 
 comments and was not a 90% submittal.  Meetings between NMED and BECC with DAMDWCA have been  
unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 outlining the problems this far in  
the planning process.  The revised Wastewater Facilities is due on October 30, and the First draft of the water facilities 
 plan is due in early December 2005.   No revised facilities plans have been received as of 12/16/2005.  Continuation  
of new well construction from RIP 97-06.  Construction of the well is now completed.  Certificate of substantial  
completion received by NMED.  Awaiting remaining close out documents and final reimbursement request. 

 
County: Dona Ana CPB No: 2005-1098-GF Funding  SAP 
Dona Ana MDWCA Project Amount 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Construction Fund Balance: $22,225.94 
Project  Water & Wastewater System 
5/14/07 JAC reviews and sends contingent approval of plans and specs for I-25 crossing of water line.  Project is  
nearing competion of construction. 

County: Dona Ana CPB No: 08-3852-GF Funding  SAP 
Hatch, Village of Project Amount $286,000.00 
CPB Manager: JA Grant Amount: $286,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $279,367.32 
Project  water rights/well 
to purchase, plan, design and construct a well, including water rights, fencing, related infrastructure and equipment, in  
Hatch in Dona Ana county.  Grant agreement not returned. 
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County: Dona Ana CPB No: 2004-0582-CP Funding  SAP 
Hatch, Village of Project Amount 
CPB Manager: JA Grant Amount: $120,000.00 
Consultant: Bohannan-Huston Loan Amount: 
Project Phase: Construction Fund Balance: $1,196.29 
Project  Industrial Park Water Line 
$120,000 grant  to construct a water line to Hatch industrial park in Hatch (Dona Ana county).  Construction complete - 
 awaiting final close out documents and disbursement request. 

County: Dona Ana CPB No: 2006-1101-GF Funding  SAP 
Hatch, Village of Project Amount 
CPB Manager: JA Grant Amount: $31,000.00 
Consultant: Bohannan-Huston, Inc. Loan Amount: 
Project Phase: Construction Fund Balance: $2,350.75 
Project  Water and Wastewater System Improvements 
$31,000.00 grant for planning, design, and construction of  water and wastewater system improvements, Village of  
Hatch (Dona Ana county).  Construction complete - awaiting final closeout documents and disbursement request. 

   
County: Dona Ana CPB No: 2006-1114-GF Funding  SAP 
Hatch, Village of Project Amount 
CPB Manager: JA Grant Amount: $250,000.00 
Consultant: Bohannan-Huston, Inc. Loan Amount: 
Project Phase: Design Fund Balance: $107,919.71 
Project  Wastewater System Improvements 
$250,000.00 grant to plan, design, construct and improve a regional wastewater system in Hatch (Dona Ana county).   
PER approved 11/2/2007. 

County: Dona Ana CPB No: 08-3099-STB Funding  SAP 
La Mesa MDWCA Project Amount $215,000.00 
CPB Manager: SD Grant Amount: $215,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $215,000.00 
Project  administration building and parking lot 
Plan, design, construct and equip an administration building and parking lot, including site improvements, lighting,  
signage, relocation and demolition of a portable building, for La Mesa mutual domestic water consumers association in  
Dona Ana county.  Bonds not sold in June 2008 Bond Sale. 

County: Dona Ana CPB No: 2004-0191-STB Funding  SAP 
La Union Project Amount 
CPB Manager: SD Grant Amount: $500,000.00 
Consultant: CE&M Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
$500,000 grant  for improvements to the water system in La Union (Dona Ana county).  Arsenic treatment facility is  
complete and has been operational for one year.  Project is substantially complete.  Awaiting final close out  
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County: Dona Ana CPB No: 2003-0321-STB Funding  SAP 
La Union MDS& WA Project Amount $90,000.00 
CPB Manager: SD Grant Amount: $90,000.00 
Consultant: CE&M Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Construction of Administration Building & Water System Improvements 
$90,000 grant  for the construction of an administration building and water system improvements for La Union  
Domestic Water Association (Dona Ana County).  Project substantially complete; awaiting project closeout documents. 

  
County: Dona Ana CPB No: 2006-1110-GF Funding  SAP 
La Union MDS&WA Project Amount 
CPB Manager: SD Grant Amount: $200,000.00 
Consultant: CE&M Loan Amount: 
Project Phase: Planning Fund Balance: $200,000.00 
Project  Water System Improvements 
$200,000.00 grant to plan, design and construct water system improvements, including a new waterline, for the La  
Union Mutual Domestic Water Consumers Association in La Union (Dona Ana county).  Project substantially complete;  
awaiting project closeout documents. 

County: Dona Ana CPB No: 2007-3721-STB Funding  SAP 
La Union MDS&WA Project Amount 
CPB Manager: SD Grant Amount: $803,285.00 
Consultant: CE&M Loan Amount: 
Project Phase: Planning Fund Balance: $727,589.56 
Project  Water System Improvements 
$803,285.00 grant to plan, design and construct water system improvements, including a new water line and well with  
connection to the arsenic treatment plant, for La Union Mutual Domestic Sewer and Water Association in La Union  
(Dona Ana county).  1,870 ft of water line on Casad Road complete. 

County: Dona Ana CPB No: 2007-4452-GF Funding  SAP 
La Union MDS&WA Project Amount 
CPB Manager: SD Grant Amount: $1,500,000.00 
Consultant: CE&M Loan Amount: 
Project Phase: Construction Fund Balance: $15,230.80 
Project  Water System Improvements 
$1,500,000.00 grant to plan, design and construct water system improvements, including a new water line and well with 
 connection to the arsenic treatment plant, for La Union Mutual Domestic Sewer and Water Association in La Union  
(Dona Ana county).  Alvarez Road and 1,870 feet of Casad road are complete. 
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County: Dona Ana CPB No: 08-3853-GF Funding  SAP 
Las Cruces, City of Project Amount $75,000.00 
CPB Manager: JA Grant Amount: $75,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $75,000.00 
Project  East Mesa water reclamation facility 
to construct the East Mesa water reclamation facility in Las Cruces in Dona Ana county.  Grant agreement executed  
10/9/2008. 

   
County: Dona Ana CPB No: 08-3854-GF Funding  SAP 
Las Cruces, City of Project Amount $75,000.00 
CPB Manager: JA Grant Amount: $75,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $75,000.00 
Project  Griggs-Walnut superfund site infrastructure 
to plan, design and construct infrastructure, including a ground water well, piping and treatment equipment, for the  
Griggs-Walnut superfund site in Las Cruces in Dona Ana county.  Grant agreement executed 10/9/2008 

County: Dona Ana CPB No: 08-3855-GF Funding  SAP 
Las Cruces, City of Project Amount $29,000.00 
CPB Manager: JA Grant Amount: $29,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $29,000.00 
Project  Griggs-Walnut superfund site remediation 
for remediation of the Griggs-Walnut superfund site in Las Cruces in Dona Ana county.  Grant Agreement executed  
10/9/2008. 

County: Dona Ana CPB No: 08-3856-GF Funding  SAP 
Las Cruces, City of Project Amount $125,000.00 
CPB Manager: JA Grant Amount: $125,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $125,000.00 
Project  Willow Glen sewer line 
to plan, design and construct a sewer line in the Willow Glen area in Las Cruces in Dona Ana county.  Grant  
Agreement executed 10/9/2008. 

County: Dona Ana CPB No: 08-3857-GF Funding  SAP 
Las Cruces, City of Project Amount $50,000.00 
CPB Manager: JA Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  sludge compost operations relocation 
to plan, design and construct the relocation of the city sludge compost operations in Las Cruces in Dona Ana county.   
Grant Agreement executed 10/9/2008. 
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County: Dona Ana CPB No: 2006-1108-GF Funding  SAP 
Las Cruces, City of Project Amount 
CPB Manager: JA Grant Amount: $450,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $450,000.00 
Project  Replacement Well 
$450,000.00 grant to plan, design and construct water system improvements, including the replacement of a well, in  
Las Cruces (Dona Ana county).  The City of Las Cruces is currently researching options for the location of a new well. 

County: Dona Ana CPB No: 2007-3226-GF Funding  SAP 
Las Cruces, City of Project Amount 
CPB Manager: JA Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $50,000.00 
Project  East Mesa Water Reclamation Facility 
$50,000.00 grant to plan, design and construct a water reclamation facility in Las Cruces (Dona Ana county).  Design  
is approximately 99% complete.  Anticipate advertisement and bid in Early 2008 with a 1-year construction period. 

County: Dona Ana CPB No: 2007-3228-GF Funding  SAP 
Las Cruces, City of Project Amount 
CPB Manager: JA Grant Amount: $143,900.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $143,900.00 
Project  Griggs/Walnut Superfund Site 
$143,900 grant for remediation of the Griggs and Walnut groundwater plume Superfund site in Las Cruces (Dona Ana  
county).  The development of a Scope of Work for an RFP is underway.  The RFP will cover the preparation of a PER,  
an EID, and the design and construction of this PCE contaminated groundwater treatment project. 

County: Dona Ana CPB No: 2007-4444-GF Funding  SAP 
Las Cruces, City of Project Amount 
CPB Manager: JA Grant Amount: $90,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $90,000.00 
Project  East Mesa Water Reclamation Facility 
$90,000.00 grant to plan, design and construct a water reclamation facility in Las Cruces (Dona Ana county).  Design  
is approximately 99% complete.  Anticipate advertisement and bid in Early 2008 with a 1-year construction period. 
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County: Dona Ana CPB No: 2007-4453-GF Funding  SAP 
Las Cruces, City of Project Amount 
CPB Manager: JA Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $100,000.00 
Project  Griggs/Walnut Superfund Project 
$100,000 grant for remediation of the Griggs and Walnut groundwater plume Superfund site in Las Cruces (Dona Ana  
county).  The development of a Scope of Work for an RFP is underway.  The RFP will cover the preparation of a PER,  
an EID, and the design and construction of this PCE contaminated groundwater treatment project. 

County: Dona Ana CPB No: 08-3844-GF Funding  SAP 
Lower Rio Grande MDWA Project Amount $160,000.00 
CPB Manager: SD Grant Amount: $160,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $160,000.00 
Project  rights-of-way/water systems pipeline interconnections 
to purchase rights of way for, plan, design and construct pipeline interconnections between the Vado, Mesquite, Berino 
 la Mesa and Desert Sands water systems, including purchase and installation of meters and related equipment, for  
the lower Rio Grande mutual domestic water association in Dona Ana county 

County: Dona Ana CPB No: 2007-4445-GF Funding  SAP 
Lower Rio Grande MDWA Project Amount 
CPB Manager: SD Grant Amount: $660,000.00 
Consultant: CE&M Loan Amount: 
Project Phase: Planning Fund Balance: $479,767.32 
Project  Regional Water Distribution and Wastewater Treatment Facility 
$660,000.00 grant to plan and design a regional water and distribution system and treatment and sewer facility for the  
Lower Rio Grande Mutual Domestic Water Association (Dona Ana county).  Construction Engineering and  
Management, Inc. (CE&M) was selected as engineer. 

County: Dona Ana CPB No: 08-3100-STB Funding  SAP 
Mesilla, Town of Project Amount $180,000.00 
CPB Manager: JA Grant Amount: $180,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $180,000.00 
Project  rights of way/sewer lift station 
to plan, design, acquire rights of way and construct a sewer lift station in Mesilla in Dona Ana county.  Grant  
Agreement has not been returned. 
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County: Dona Ana CPB No: 08-3845-GF Funding  SAP 
Mesquite MDWC&MSWA Project Amount $115,000.00 
CPB Manager: SD Grant Amount: $115,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $115,000.00 
Project  sewer line improvements and extensions 
to plan, design, construct, purchase and install sewer line improvements and extensions, including related equipment  
and infrastructure, for the Mesquite mutual domestic water consumers and mutual sewage works association in Dona  
Ana county.  Grant Agreement not returned. 

County: Dona Ana CPB No: 08-3846-GF Funding  SAP 
Mesquite MDWC&MSWA Project Amount $120,000.00 
CPB Manager: SD Grant Amount: $120,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $120,000.00 
Project  water system improvements/upgrades 
to plan, design, construct, purchase, install and equip water system improvements, including upgrading water lines to  
the Del Cerro, Vado and Mesquite colonias, for the Mesquite mutual domestic water consumers and mutual sewage  
works association in Dona Ana county.   Grant Agreement executed 8/11/2008. 

County: Dona Ana CPB No: 2006-1100-GF Funding  SAP 
Mesquite MDWC&MSWA Project Amount 
CPB Manager: SD Grant Amount: $105,000.00 
Consultant: Vencor Engineering LLC Loan Amount: 
Project Phase: Construction Fund Balance: $45,780.00 
Project  Baca Chili 
$105,000.00 grant to plan, design, construct and equip water system improvements, including replacement and  
extension of water lines, for the Mesquite Mutual Domestic Water Consumers and Mutual Sewage Works Association  
(Dona Ana county).  PER approved 6/18/2007.  Plans and specifications approved on 3/10/2008.  Bid Tabulation  
approved 4/4/2008.  Construction Contract Documents approved 4/17/2008.  Construction underway. 

  
County: Dona Ana CPB No: 2007-4446-GF Funding  SAP 
Mesquite MDWC&MSWA Project Amount 
CPB Manager: SD Grant Amount: $205,000.00 
Consultant: Vencor Engineering, Inc. Loan Amount: 
Project Phase: Construction Fund Balance: $14,912.63 
Project  Water System Improvements 
$205,000.00 grant o plan, design, construct and equip water system improvements, including extending water lines, for 
 the Mesquite Mutual Domestic Water Consumers and Mutual Sewage Works Association (Dona Ana county).   
Installation of approximately 237 ft of 6-inch line and 1,363 ft of 4-inch line, plus hydrants, valves and meters  
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County: Dona Ana CPB No: 07-4447-GF Funding  SAP 
Montana Vista Wastewater System Project Amount 
CPB Manager: JA Grant Amount: 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: 
Project  
plan, design, survey, acquire rights of way and construct a wastewater system, including gravity sewer lines and a lift  
station, in the Montana Vista area of Dona Ana County.  Agreement executed 5/9/2008. 

County: Dona Ana CPB No: 08-3848-GF Funding  SAP 
San Pablo MDWCA Project Amount $100,000.00 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $100,000.00 
Project  land purchase 
to plan and purchase land for a building for the San Pablo mutual domestic water consumers association in Dona Ana  
county.  Grant Agreement exectued 10/9/2008. 

County: Dona Ana CPB No: 2006-1111-GF Funding  SAP 
Sunland Park, City of Project Amount 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Molzen-Corbin Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
$100,000.00 grant to plan, design and construct  wastewater improvements in Sunland Park (Dona Ana County).   
Project construction is complete and closeout documents received on 6/6/07.  Awaiting final reimbursement request to  
close project. 

  
County: Dona Ana CPB No: 2006-1115-GF Funding  SAP 
Sunland Park, City of Project Amount 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water/WasteWater System Improvements 
$100,000.00 grant to plan, design and construct improvements to the water and wastewater system in Sunland Park in  
Dona Ana county. Construction is currently complete and final closeout documents reviewed by NMED on 6/6/07.  
Awaiting final reimbursement request prior to closing grant. 
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County: Dona Ana CPB No: 2007-4454-GF Funding  SAP 
Sunland Park, City of Project Amount 
CPB Manager: SD Grant Amount: $450,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $450,000.00 
Project  Arsenic Abatement 
$450,000.00 grant for arsenic abatement in Sunland Park (Dona Ana county).  Grant agreement executed 6/16/2008. 

County: Dona Ana CPB No: 2007-4455-GF Funding  SAP 
Sunland Park, City of Project Amount 
CPB Manager: SD Grant Amount: $70,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $70,000.00 
Project  Regional Landfill Feasibility Study 
$70,000.00 grant for a feasibility study for a regional landfill in Sunland Park (Dona Ana county).  Grant agreement  
executed 6/11/2008. 

County: Dona Ana CPB No: 2007-4456-GF Funding  SAP 
Sunland Park, City of Project Amount 
CPB Manager: SD Grant Amount: $1,000,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $1,000,000.00 
Project  Water/Wastewater System Improvements 
$1,000,000.00 grant to plan, design and construct improvements to the water and wastewater system in Sunland Park  
(Dona Ana county).  Grant agreement executed 6/11/2008. 

  
County: Dona Ana CPB No: 08-3849-GF Funding  SAP 
Talavera MDWCA Project Amount $40,000.00 
CPB Manager: JA Grant Amount: $40,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $40,000.00 
Project  well and water system improvements 
to plan, design and construct well and water system improvements for the Talavera mutual domestic water consumers  
association in Dona Ana county.  Grant agreement has not been returned. 

County: Dona Ana CPB No: 2005-1102-GF Funding  SAP 
Talavera MDWCA Project Amount 
CPB Manager: JA Grant Amount: $35,000.00 
Consultant: Souder, Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $6,562.32 
Project  Well Improvements 
$35,000.00 grant to plan, design and construct improvements to the well in Talavera (Dona Ana county).  Well  
replacement project has been designed and is out for bid.  Dona Ana County operates the system.  Rehabilitation of  
North well has been completed. 
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County: Dona Ana CPB No: 2006-1103-GF Funding  SAP 
Talavera MDWCA Project Amount 
CPB Manager: JA Grant Amount: $45,000.00 
Consultant: Souder, Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $45,000.00 
Project  Water System Improvements 
$450,000.00 grant to plan, design and construct improvements to the water system for the Talavera Mutual Domestic  
Water Consumers Association in Las Cruces (Dona Ana county).  Well replacement project has been designed and is  
out for bid.  Dona Ana County operates the system.  Rehabilitation of North well has been completed. 

County: Dona Ana CPB No: 08-3850-GF Funding  SAP 
Vado Mutual Domestic Water Consumers Association Project Amount $65,000.00 
CPB Manager: SD Grant Amount: $65,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $65,000.00 
Project  meters/equipment/information technology 
to plan, design, purchase and install water meters, meter-reading equipment and information technology, including  
related equipment, furniture and infrastructure, for the Vado mutual domestic water consumers association in Dona  
Ana county.  Grant agreement not returned. 

   
County: Eddy CPB No: 2006-0168-STB Funding  SAP 
Artesia, City of Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater System Improvements 
to plan, design and construct improvements to the wastewater system in Artesia in Eddy county. Grant agreement  
executed 10/13/06. 9/25/09 final close out documents received and final payment approved by DB. Project closed. 

County: Eddy  CPB No: 2008-3863-GF Funding  SAP 
Artesia, City of Project Amount $108,000.00 
CPB Manager: DB Grant Amount: $108,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $108,000.00 
Project  wastewater treatment plant improvements 
to plan, design and construct improvements to the wastewater treatment plant in Artesia in Eddy county. 10/8/09  
protest on first bid and Artesia has decided to rebid. Advertising 10/11/09 and opening bids 11/10/09. 1/6/10 No Change. 

County: Eddy  CPB No: 2008-3864-GF Funding  SAP 
Artesia, City of Project Amount $25,000.00 
CPB Manager: DB Grant Amount: $25,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $25,000.00 
Project  water & wastewater system improvements 
to plan, design and construct water and wastewater system improvements in Artesia in Eddy county. 10/8/09 protest on 
 first bid and Artesia has decided to rebid. Advertising 10/11/09 and opening bids 11/10/09. 1/6/10 No change. 
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County: Eddy CPB No: 010 Funding  CWSRF 
Carlsbad, City of Project Amount $18,000,000.00 
CPB Manager: DB Grant Amount: 
Consultant: HDR Engineering Loan Amount: 
Project Phase: Design Fund Balance: 
Project  Wastewater Treatment Facility Improvements 
For functional replacement and minor upgrades at WWTP.  4/14/09 RR signed CE. 6/4/09 City needs to complete loan 
 agreement. 6/9/09 HDR given NTP on design. 1/6/10 design on going. 

  
County: Eddy CPB No: 2007-3722-STB Funding  SAP 
Carlsbad, City of Project Amount 
CPB Manager: DB Grant Amount: $400,000.00 
Consultant: HDR Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $400,000.00 
Project  Double Eagle Water System Improvements 
to plan, design, construct and improve the Double Eagle water system in Carlsbad in Eddy county. HDR designed 3.0  
Million gallon storage tank. 9/30/09 Construction of Tank by M&M on going. 1/6/10 construction on going. 

County: Eddy CPB No: 2007-4460-GF Funding  SAP 
Carlsbad, City of Project Amount 
CPB Manager: DB Grant Amount: $250,000.00 
Consultant: HDR Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $793.59 
Project  Double Eagle Water System Improvements 
to plan, design and construct improvements to the Double Eagle water system, including a water reservoir, for the  
Double Eagle water system in Carlsbad in Eddy county. 10/1/09 M&M awarded contract to construction 2 M gallon  
tank. Construction on going w/ substantial completion scheduled for 1/16/2010. 1/6/10 construction on going. 

County: Eddy CPB No: 2007-4461-GF Funding  SAP 
Carlsbad, City of Project Amount 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: HDR Loan Amount: 
Project Phase: Design Fund Balance: $50,000.00 
Project  Water System Improvements 
to plan, design and construct water system improvements, including renovation of wells and lines, to the Double Eagle  
well field in Carlsbad in Eddy county. 10/1/09 M&M awarded contract to construction 2 M gallon tank. Construction on  
going w/ substantial completion scheduled for 1/11/2010. 1/6/10 construction on going. 
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County: Eddy CPB No: 2007-4465-GF Funding  SAP 
Carlsbad, City of Project Amount 
CPB Manager: DB Grant Amount: $150,000.00 
Consultant: Molzen-Corbin Loan Amount: 
Project Phase: Design Fund Balance: $131,928.09 
Project  Water Well Improvements 
to plan, design and construct improvements to various water wells in Carlsbad in Eddy county. 10/31/07 Grants not yet 
 returned. Molzen-Corbin hired to review well and determine if it should be repaired or abandoned. 9/30/09 no change. 
 1/6/10 No Change. 

   
County: Eddy  CPB No: 2008-3101-STB Funding  SAP 
Carlsbad, City of Project Amount $150,000.00 
CPB Manager: DB Grant Amount: $150,000.00 
Consultant: URS Loan Amount: 
Project Phase: Planning Fund Balance: $150,000.00 
Project  Double Eagle water system 
to plan, design, construct and equip the Double Eagle water system in Carlsbad in Eddy county. 10/1/09 DB reviewed  
task and cost proposal from URS submitted by Anna Beason for planning services for Double eagle waterline  
improvements. Waiting for signed agreement to be returned for final approval. 10/27/09 DB approved agreement  
which had been signed on 10/14/09. 1/6/10 construction on going. 

County: Eddy  CPB No: 2008-3102-STB Funding  SAP 
Carlsbad, City of Project Amount $200,000.00 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $200,000.00 
Project  Transfer Station 
to plan, design and construct a solid waste transfer station in Carlsbad in Eddy county. 9/30/09 City working on MOU  
with Eddy County. 1/6/10 No change. 

County: Eddy  CPB No: 2008-3865-GF Funding  SAP 
Carlsbad, City of Project Amount $175,000.00 
CPB Manager: DB Grant Amount: $175,000.00 
Consultant: HDR Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $175,000.00 
Project  design and construct reservoirs 
to design and construct reservoirs in Carlsbad in Eddy county. 10/1/09 M&M awarded contract to construction 2 M  
gallon tank. Construction on going w/ substantial completion scheduled for 1/11/2010. 1/6/10 construction on going. 
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County: Eddy CPB No: 2009-3414-GF Funding  SAP 
Carlsbad, City of Project Amount 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $13,725.97 
Project  Transfer Station 
to plan, design and construct a solid waste transfer station in Carlsbad in Eddy county. 10/1/09 reauth from 07-4463- 
GF to 09-3414-GF. 1/6/10 No change. 

   
County: Eddy CPB No: 2009-3416-GF Funding  SAP 
Carlsbad, City of Project Amount 
CPB Manager: DB Grant Amount: $375,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Planning Fund Balance: $371,250.00 
Project  Transfer Station 
to purchase ad equip vehicles and roll-off containers for the solid waste transfer stations in Carlsbad. 10/31/07 Grants  
not yet returned. 1% ($3,750) farts in public places.  9/30/09 City working on RFQ for equipment purchase. 1/6/10 No  
change. 

County: Eddy CPB No: 2006-0167-STB Funding  SAP 
Eddy County/Morningside Project Amount 
CPB Manager: DB Grant Amount: $150,000.00 
Consultant: Engineers Inc (EI) Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water and W/Water Improvements 
to plan, design and construct water and wastewater improvements to the Morningside and lower subdivision area of  
Eddy county. Grant agreement executed 10/19/06. 0/14/09 construction project completed and accepted by Eddy  
County. Grant closed. 

County: Eddy CPB No: 2006-1119-GF Funding  SAP 
Eddy County/Morningside Project Amount 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: Engineers Inc (EI) Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water and W/Water Improvements 
to plan, design and construct water and wastewater improvements to the Morningside and lower subdivision area of  
Eddy county. Grant agreement executed 8/26/06. 10/14/09 construction project completed and accepted by Eddy  
County. Grant closed. 
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County: Eddy CPB No: 2007-4458-GF Funding  SAP 
Eddy County/Morningside Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: Engineers Inc (EI) Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  System Improvements 
to plan, design and construct water and wastewater improvements in the Morningside subdivision and lower  
subdivision areas in Eddy County. 10/14/09 construction completed and project accepted by County. Remaining funds  
for engineering design and EI working on design of phase 2 of the Morningside water and sewer improvements. 

   
County: Eddy  CPB No: 2008-3860-GF Funding  SAP 
Eddy County/Morningside Project Amount $25,000.00 
CPB Manager: DB Grant Amount: $25,000.00 
Consultant: Engineers Inc (EI) Loan Amount: 
Project Phase: Design Fund Balance: $6,090.55 
Project  water regionalization project/Morningside Colonia 
to plan, design and construct water, street and drainage improvements for a water regionalization project in the  
Morningside colonia of Eddy county.  10/14/09 EI working on design of phase 2 of the Morningside water and sewer  
improvements. 1/6/2010 design of phase 2 on going. 

County: Eddy CPB No: 2007-4459-GF Funding  SAP 
Eddy County/Otis Project Amount 
CPB Manager: DB Grant Amount: $250,000.00 
Consultant: Stillwater Engineering Loan Amount: 
Project Phase: Design Fund Balance: $235,129.53 
Project  Water System Improvements 
to plan, design and construct improvements to the water system for the Otis mutual domestic water consumers and  
sewage works association in Eddy county.  6/4/09 Otis working on easements for well line. 10/28/09 no change.  
1/6/2010 project stopped until notification that grants are "thawed". 

County: Eddy  CPB No: 2008-3862-GF Funding  SAP 
Eddy County/Otis Project Amount $125,000.00 
CPB Manager: DB Grant Amount: $125,000.00 
Consultant: Stillwater Engineering Loan Amount: 
Project Phase: Design Fund Balance: $14,016.50 
Project  water rights purchase/water systems connect 
to purchase water rights for, plan, design and construct water system improvements to connect the Otis mutual  
domestic water consumers and sewage works association system with the Malaga mutual domestic water consumers  
and sewage works association system in Eddy county.  7/30/09 working on easement. 10/28/09 No change.11/25/09  
project stopped until notification that grants are "thawed". 12/17/09 reverted $75,000. 1/6/2010 no change 
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County: Eddy CPB No: 2007-4467-GF Funding  SAP 
Hope, Village of Project Amount 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: F.L. Miller Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design, construct and equip improvements to the water system in Hope in Eddy county. 10/31/07 Grant not yet 
 returned. 1/16/08 executed grant in files. 2/22/08 Hope reviewing engineering proposals. 4/8/08 Hope in negotiation  
with FL Miller. 7/28/08 engineering agreement with FL Miller approved. 8/11/08 plans and specs for extension of wl  
distribution received.  8/26/08 plans and spec not approved comments must be addressed. 10/13/08 revised plans  
and specs submitted. 10/15/08 plans & specs approved for Ad/Bid. 12/19/08 bids opened with Gallardo Construction  
apparent low. 12/29/08 DB concurrence with award to Gallardo. 1/27/09 pre-con set for 1/29/09. 2/5/05 pre- 
construction held and NTP issued. 3/11/09 construction 90% complete. 4/16/09 contractor working on punch list and  
close out docs. 6/4/09 Village has not submitted final pay request. 7/30/09 no change. 8/19/09 Village will submit final  
request. 8/26/09 Village submitted final request for Construction and equipment. 

County: Eddy  CPB No: 2008-3866-GF Funding  SAP 
Hope, Village of Project Amount $50,000.00 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: F.L. Miller Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Sewer system extensions/engineering study 
to plan and design sewer system extensions, including an engineering study, in Hope in Eddy county. 10/28/09 No  
change. 11/25/09 project stopped until notification that grants are "thawed". 1/6/2010 no change. 

County: Eddy CPB No: 2006-1116-GF Funding  SAP 
Loving, Village of Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: F.L. Miller Loan Amount: 
Project Phase: Design Fund Balance: $146,472.17 
Project  Wastewater Treatment System Improvements 
to plan, design and construct improvements to the wastewater collection and treatment system in Loving in Eddy  
county. 10/1/09 plans and specs for three lagoon system submitted but not approved. Village is modifying discharge  
permit with GWQB to allow for land application of effluent. GWQB is working on comment letter. 10/28/08 design  
engineer working on plans for irrigation re-use. 1/6/2010 no change 

   
County: Eddy CPB No: 2007-4468-GF Funding  SAP 
Malaga MDWC&SWA Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: Engineers Inc (EI) Loan Amount: 
Project Phase: Design Fund Balance: $6,502.63 
Project  Water System Improvements 
to plan, design and construct improvements to the water system for the Malaga mutual domestic water consumers and  
sewage works association in Eddy county. 10/7/09 Phase 3 bid and award for construction to Shiya-Strephans  
construction funding 100% by USDA RD. 10/8/09 Phase 1&2 plans approved funding by Colonias and CDBG.  
10/28/09 funds for construction phase and RPR. 1/6/2010 project on hold 
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County: Eddy  CPB No: 2009-3798-STB Funding  SAP 
Malaga MDWC&SWA Project Amount $100,000.00 
CPB Manager: DB Grant Amount: $100,000.00 
Consultant: Engineers Inc (EI) Loan Amount: 
Project Phase: Design Fund Balance: $100,000.00 
Project  water system improvements 
to plan, design and construct water system improvements for the Malaga mutual domestic water consumers and  
sewage works association in Eddy county. 10/7/09 Phase 3 bid and award for construction to Shiya-Strephans  
construction funding 100% by USDA RD. 10/8/09 Phase 1&2 plans approved funding by Colonias and CDBG.  
10/28/09 funds for construction phase and RPR. 12/17/09 reauthorized from 2008-3861-GF to 09-3798-STB. 1/6/2010 
 project on hold. 

County: Grant CPB No: 2006-1127-GF Funding  SAP 
Grant County Project Amount 
CPB Manager: SD Grant Amount: $1,036,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $636,000.00 
Project  Water System Improvements 
to plan, design and construct water system improvements in Grant county.  $400,000 has been transferred to the  
Interstate Stream Commission at the direction of the Department of Finance for studies related to the Gila River  
settlement with Arizona. No movement. 

  
County: Grant CPB No: 2007-3230-GF Funding  SAP 
Grant County W & WW Project Amount 
CPB Manager: SD Grant Amount: $35,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $35,000.00 
Project  
to purchase equipment for the Grant county water and wastewater alliance in Grant county. 6/22/07 Grant agreement  
mailed. no project activity. 

County: Grant CPB No: 2006-1125-GF Funding  SAP 
Hachita MDWCA Project Amount 
CPB Manager: LS Grant Amount: $100,000.00 
Consultant: Souder, Miller, and Assoc. Loan Amount: 
Project Phase: Design Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design, construct and improve the water system at Hachita domestic mutual water consumers association in  
Grant county.  PER has been reviewed by CPB and conditionally approved pending satisfactory outcome of  
receivership and water rights acquisition. 6-1-08 Project requested additional funds for construction from WTB  
11/24/08 Engineer is currently designing treatment and distribution and some SAP funds will be used for land  
purchase for treatment plant. 6/09 Property has been acquired for proposed treatment plant site. 7/24/09 plans &  
specs reviewed but not approved. Several issues still need to be resolved including: legal proceedings for receivership 
 of existing G&S Water System by Hachita MDWCA , water rights, finalization of design w/ or w/out some of the existing  
system components, Hachita’s financial ability for O&M of new system, etc. 12/1/09 currently awaiting resubmitted plans 
 & specifications addressing CPB's comments. 
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County: Grant CPB No: 2007-4471-GF Funding  SAP 
Hachita MDWCA Project Amount 
CPB Manager: LS Grant Amount: $250,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Design Fund Balance: $172,650.96 
Project  Water System Improvements 
to plan, design and construct a water system for the Hachita domestic mutual water consumers association in Grant  
county.  A PER was submitted and reviewed by NMED in April 2007, and all basic comments were satisfactorily  
addressed. 11/24/08 Engineer is currently designing treatment and distribution and some SAP funds will be used for  
land purchase for treatment plant. 7/24/09 plans & specs reviewed but not approved. Several issues still need to be  
resolved including: legal proceedings for receivership of existing G&S Water System by Hachita MDWCA , water rights, 
 finalization of design w/ or w/out some of the existing system components, Hachita’s financial ability for O&M of new  
system, etc. 12/1/09 currently awaiting resubmitted plans & specifications addressing CPB's comments. Team meeting  
will be held on 12/10/09 with owner, lawyers, NMED and engineer to discuss project status. 

  
County: Grant CPB No: 2005-0074-STB Funding  SAP 
Hanover MDWCA Project Amount 
CPB Manager: SD Grant Amount: $200,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $13,975.18 
Project  Water System Improvements 
$200,000 to plan, design and construct improvements to the water system in Hanover in Grant county. Agreement has  
not been reached with Bayard to supply water. 10/9/08 Plans and spec reviewed. 11/24/08 Project has been designed  
and reviewed by NMED. Waiting on Rural Development approval of plans before bidding project.  11/08 P&S  
approved. 9/3/09 SMA recently obtained NMDOT utility permits and is currently waiting for approval from USDA.  
12/1/09 project advertised for bids in late November. Bid opening will be on 12/10/09. 

County: Grant CPB No: 2005-1107-GF Funding  SAP 
Hanover MDWCA Project Amount 
CPB Manager: SD Grant Amount: $50,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $25,772.13 
Project  Water System Improvements 
$50,000 to plan, design and construct improvements to the water system in Hanover in Grant county. Funds are being  
used for well improvements. NMED approved final plans and specs for well improvements on 9/4/07 and project was  
bid in October 2007.  Project went to construction in December 2007. 6/1/08 improvements are 95% complete. 8/25/09 
 construction of well complete,  close out documents submitted. 12/1/09 project advertised for bids in late November.  
Bid opening will be on 12/10/09. 
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County: Grant CPB No: 2008-3869-GF Funding  SAP 
Hanover MDWCA Project Amount $50,000.00 
CPB Manager: SD Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $14,978.83 
Project  water system improvements 
to plan, design, construct, equip and furnish improvements to the water system for the Hanover mutual domestic water  
consumers association in Grant county. 11/24/08 Project has been designed and reviewed by NMED. P&S approved  
11/08. Waiting on Rural Development approval of plans before bidding project. 9/3/09 SMA recently obtained NMDOT  
utility permits and is currently waiting for approval from USDA. 10/14/09 this grant will be used to purchase and install  
radio read meters. 

  
County: Grant CPB No: 2006-1123-GF Funding  SAP 
Hurley, Town of Project Amount 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater System Construction 
to plan, design, construct and equip a wastewater system in Hurley in Grant county.  10/10/07 PER reviewed and  
approved. 8/15/08  Plans have been reviewed by CPB and approved. Waiting on final easement acquisition prior to  
construction. The final disbursement from this grant was authorized on 9/22/08.  9/30/09 Bid Tabs reviewed and  
approved. CPB concurs with recommendation to award contract to apparent low bidder Merryman Excavating, Inc.  
12/1/09 Wastewater System Improvement Project currently about 5% in construction. 

County: Grant CPB No: 2006-1124-GF Funding  SAP 
Hurley, Town of Project Amount 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $40,455.46 
Project  Water System Construction 
to plan, design and construct a water system in Hurley in Grant county.  Grant agreement has been executed and  
engineering consultant procured. 6-1-08 40 year plan and draft water plan are under review. 6/3/09 40 yr water plan  
approved, contigent on final official approval by OSE. 10/27/09 Town of Hurley re-RFP'd and selected Engineer's Inc  
for the Construction Admin & Observation Services. 

County: Grant CPB No: 2007-4472-GF Funding  SAP 
Hurley, Town of Project Amount 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Engineers Inc Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $100,000.00 
Project  Water System Improvements 
to plan, design and construct a water system in Hurley in Grant county.  8/3/09 CPB approves RFP from Hurley for  
Water System Improvements Construction Phase/Construction Management Services. CPB awaiting RFP results.  
10/20/09 Hurley plans to use this grant for construction of Lea St Water System Improvements Project. Bids opened on 
 11/4/09 and apparent low bidder is Morrow Contractors. However, freeze has placed the award of this construction  
contract on hold. 
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County: Grant CPB No: 2007-4473-GF Funding  SAP 
Hurley, Town of Project Amount 
CPB Manager: SD Grant Amount: $450,000.00 
Consultant: Engineers Inc Loan Amount: 
Project Phase: Construction Fund Balance: $429,203.58 
Project  Waste Water Improvements 
to plan, design, construct, equip and furnish a wastewater system in Hurley in Grant county. 10/10/07 PER reviewed  
and approved. 6-1-08 Plans have been reviewed CPB waiting on corrected set.  8/15/08  Plans have been reviewed by 
 CPB and approved. Waiting on easements. All easements and utility permits were granted.  9/30/09 Bid Tabs  
reviewed and approved. CPB concurs with recommendation to award contract to apparent low bidder Merryman  
Excavating, Inc. 12/1/09 Wastewater System Improvement Project currently about 5% in construction. 

County: Grant CPB No: 2008-3870-GF Funding  SAP 
Hurley, Town of Project Amount $155,000.00 
CPB Manager: SD Grant Amount: $155,000.00 
Consultant: Engineers Inc Loan Amount: 
Project Phase: Planning Fund Balance: $142,332.91 
Project  water rights purchase/water system improvements 
to purchase water rights for, plan, design and construct water system improvements in Hurley in Grant county. 8/3/09  
CPB approves RFP from Hurley for Water System Improvements Construction Phase/Construction Management  
Services. 

County: Grant CPB No: 2008-3867-GF Funding  SAP 
Lake Roberts Water Users Association Project Amount $50,000.00 
CPB Manager: SD Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $22,192.81 
Project  Water System Improvements 
to plan, design, construct, equip and furnish improvements to the water system for the Lake Roberts water users  
association in Grant county. 11/24/08  Lake Roberts wishes to use these funds to make payment for emergency well  
repairs done in early 2008. Waiting on emergency declaration before making reimbursement. Resolution #3 Declaring  
an Emergency submitted. 9 12/1/09 Lake Roberts currently preparing request for exemption from funding freeze letter  
for proposed water system improvements. 

   
County: Grant CPB No: 2007-4469-GF Funding  SAP 
Pinos Altos MDWCA Project Amount 
CPB Manager: SD Grant Amount: $150,000.00 
Consultant: Nexo Building, LLC Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $108,373.34 
Project  Water System Improvements 
to plan, design, construct, equip and furnish water system improvements for the Pinos Altos mutual domestic water  
consumers association in Grant county. 11/24/08 Pinos altos is intending to use funds for GIS mapping, line extension  
and some repair work. 6/2/09 Engineer contract with Ken Netz (Nexo Building, LLC) has been approved. 8/13/09 P&S  
for meter installation have been approved. 9/4/09 still awaiting bidders quotes. 12/1/09 Pinos Altos submitted 3rd party 
 contract forms. Currently need to adv bid for installation of meters, however freeze has placed hold on project. 
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County: Grant CPB No: 2008-3868-GF Funding  SAP 
Rosedale MDWCA Project Amount $23,000.00 
CPB Manager: SD Grant Amount: $23,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $19,355.17 
Project  Water System Improvements 
to plan, design, construct and equip water system improvements for the Rosedale mutual domestic water consumers  
association in Grant county. 11/24/08 Rosedale has submitted project scope to replace specific parts of the  
distribution. 11/24/08 DR #1 received. 6/23/09 LTS reviews and approves DR#2 in the total amount of $3,324.15 for  
construction costs (replacement of 5 service lines and old flush hydrant). 9/4/09 attempted to contact grantee to  
determine status of project. 12/1/09 3rd party contracts not in place but scope of project established and ready to move 
forward. 

County: Grant CPB No: 2008-3104-STB Funding  SAP 
Santa Clara, Village of Project Amount $200,000.00 
CPB Manager: SD Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $200,000.00 
Project  wastewater facility 
to plan, design, construct and equip a wastewater facility in Santa Clara in Grant county. Funds are to be used for  
Bayard Wastewater Plant phase 2.11/24/08  Bayard wants to use these funds for purchase of a portable office for the  
Wastewater Plant. 5/29/09 received MOU between Bayard and Santa Clara. Bayard will be the fiscal agent. 7/7/09  
received executed grant agreement. 12/1/09 Bayard has been working on obtaining quotes for construction of new  
employee building and then decided to use the GSA contract to hire contractor. This project has been placed on hold  
due to the freeze. This grant will also be used for the Bayard Effluent Phase 2A engineering services contract which  
was in place prior to the freeze. 

   
County: Grant CPB No: 2007-4475-GF Funding  SAP 
Silver City, Town of Project Amount 
CPB Manager: SD Grant Amount: $500,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $496,996.31 
Project  Wastewater System Improvements 
to plan, design and construct improvements to the water and wastewater system in Silver City in Grant county. Grant  
Agreement executed on 9/28/07.  Project now in design. 2/28/08 Plans have been received and are awaiting review.  
Plans have been approved project is ready for bid. Silver City is requesting a categorical exclusion from EPA to use  
STAG funds for this project. 11/24/08 categorical exclusion has been written and submitted to EPA. 1/12/09 CATX has  
been issued by EPA for WWTP improvements (sludge digester, 4th aeration rotor, etc).  7/30/09 approved plans &  
specs for 4th Aeration Rotor Project. 8/18/09 approved plans & specs for Silver City Sludge Digester project. Bid  
opening will be on 9/1/09. 9/18/09 bid tabs reviewed and approved by LTS and CPB concurs with award to lowest  
apparent bidder for Sludge Digester Project, Sun Western Contractors Inc. 12/1/09 Sludge digester project about 10%  
complete. 12/1/09 4th Aeration Rotor Project about 5% complete. 
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County: Grant CPB No: 2007-4506-GF Funding  SAP 
Southwest SWA Project Amount 
CPB Manager: JAC Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $200,000.00 
Project  
to purchase a solid waste compactor for the southwest solid waste authority of Grant and Hidalgo counties.  Still  
awaiting return of executed grant agreement and documents. 

County: Guadalupe CPB No: ARRA CWSRF 13 Funding  CWSRF 
City of Santa Rosa Project Amount 
CPB Manager: JK Grant Amount: 
Consultant: HDR Loan Amount: 
Project Phase: Design Fund Balance: 
Project  Wastewater treatment plant upgrades 
HDR is currently designing the project. 
   
County: Guadalupe CPB No: 2006-1128-GF Funding  SAP 
Guadalupe County Project Amount 
CPB Manager: JK Grant Amount: $1,000,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $84,679.00 
Project  Water System Improvements 
to plan, design, construct and replace water lines and storage tanks, refurbish wells, add fire protection and expand  
water lines in Guadalupe County. Project covers Dilia and Upper Dilia portion of the Sangre de Cristo Regional Mutual  
Domestic Water Cosumers & Mutual Sanitary Water Association. Rivera Construction at 90% complete Phase 1C.  
Souder miller submits design contract revision for Phase III - 1/7/09, comments returned to them on 1/8/09.  New plans  
submitted 2/20/2009, under review.  Phase II plans approved on 3/16/2009.  Phase III engineering contract approved  
on April 10, 2009.  Phase II bids received on 3/16/09.  Phase II Project preconstruction meeting held on 6/4/09.   
Contract awarded to Vis-Com. Construction to start on June 29, 2009. 

County: Guadalupe CPB No: 08-3871-GF Funding  SAP 
Hollywood Ranch DWUA Project Amount $140,000.00 
CPB Manager: JK Grant Amount: $140,000.00 
Consultant: Wilson and Company Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  water system improvements 
to plan, design, construct and install improvements to the water system for the Hollywood Ranch domestic water users  
association in Guadalupe county.  Grant agreement executed on 10/20/08.  Plans and specifications for phase one of  
the project approved on3/13/2009.   Plans approved 3/13/09.  jlk  Phase II plans approved on 5/28/09.  Should be  
going out to bid shortly. 
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County: Guadalupe CPB No: 2007-3231-GF Funding  SAP 
Hollywood Ranch DWUA Project Amount 
CPB Manager: JK Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  
to plan, design, construct and equip a water system, including water lines, booster stations, meters, fire hydrants and  
other related equipment, for the Hollywood Ranch domestic water users association in Guadalupe county. Grant  
agreement signed on 9/22/07; executed on 11/5/07. Plans and specifications for phase one of the project approved  
on3/13/2009.   Plans approved 3/13/09.  jlk  Phase II plans approved on 5/28/09.  Should be going out to bid shortly. 

   
County: Guadalupe CPB No: 2007-4476-GF Funding  SAP 
Hollywood Ranch DWUA Project Amount 
CPB Manager: JK Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  
to plan, design, construct and equip a water system, including water lines, booster stations, meters, fire hydrants and  
other related equipment, for the Hollywood Ranch domestic water users association in Guadalupe county. Grant  
agreement siPlans and specifications for phase one of the project approved on3/13/2009.gned on 9/22/07; executed  
on 11/5/07. Plans and specs reviewed and comment letter sent 12/31/08. jlk  Plans approved 3/13/09.  jlk  Phase II  
plans approved on 5/28/09.  Should be going out to bid shortly. 

County: Guadalupe CPB No: 2006-1129-GF Funding  SAP 
Rio Pecos Villa MDWSA Project Amount 
CPB Manager: JK Grant Amount: $80,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $34.50 
Project  Water System Improvements 
To improve and repair the water system for the Rio Pecos Villa domestic mutual water system association in  
Guadalupe County. Mike Maestas work phone is 472-5049. No change in status. Grant agreement returned 4/09.  Rio  
Pecos is working with the City of Santa Rosa to get them to change order in the replacement of a leaking water line  
into a project that they have under construction.  Contractor has provided change order, and a contract will be signed  
to complete the replacement of the leaking line to Rio Pecos.  Contract to construct line between the City of Santa  
Rosa new line and the Rio Pecos system signed on 6/9/09.  Work is complete as of 8/21/09. 

County: Guadalupe CPB No: 2007-4477-GF Funding  SAP 
Santa Rosa, City of Project Amount 
CPB Manager: JK Grant Amount: $400,000.00 
Consultant: HDR, Inc. (Ed Dubois) Loan Amount: 
Project Phase: Design Fund Balance: $251,468.14 
Project  
to plan, design and construct improvements to the water and wastewater systems in Santa Rosa in Guadalupe county.  
Preliminary Engineering Report (PER) complete and approved on 2/11/2009 by jlk.  EID also received, but not reviewed.  
RUS and Stimulus funding to be used to fund the WWTP improvements.  HDR is designing the WWTP treatment plant  
improvements for the ARRA project, and Wilson is designing the Corona Lift Station improvements as a part of the WW 
 system upgrades.  This grant is funding design and the construction of the Corona Lift Station. 
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County: Guadalupe CPB No: 08-3105-STB Funding  SAP 
Vaughn, Town of Project Amount $200,000.00 
CPB Manager: JK Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $200,000.00 
Project  landfill improvements 
to plan, design and construct improvements, including lining, to the landfill in Vaughn in Guadalupe county.  No change 
 in status. 

County: Guadalupe CPB No: 2007-4478-GF Funding  SAP 
Vaughn, Town of Project Amount 
CPB Manager: JK Grant Amount: $93,500.00 
Consultant: Souder, Miller and Associates Loan Amount: 
Project Phase: Construction Fund Balance: $22,841.01 
Project  
to plan, design, construct and equip a landfill in Vaughn in Guadalupe county. Souder, Miller and Associates selected  
as the engineer.  Grant agreement executed on 5/5/08. No change in status 

County: Guadalupe CPB No: 2007-4479-GF Funding  SAP 
Vaughn, Town of Project Amount 
CPB Manager: JK Grant Amount: $100,000.00 
Consultant: Souder, Miller and Associates Loan Amount: 
Project Phase: Construction Fund Balance: $59,166.53 
Project  
to plan, design, equip and construct water and wastewater system improvements in Vaughn in Guadalupe county.  
Souder, Miller and Associates selected as the engineer.  Grant agreement executed on 5/5/08.  No change in status. 

County: Harding CPB No: 08-3106-STB Funding  SAP 
Mosquero, Village of Project Amount $125,000.00 
CPB Manager: TLA Grant Amount: $125,000.00 
Consultant: Dennis Engineering Company Loan Amount: 
Project Phase: Construction Fund Balance: $60,375.90 
Project  water and wastewater systems improvements 
to plan, design and construct improvements to the water and wastewater systems in Mosquero in Harding County 
   
County: Harding CPB No: 2006-1133-GF Funding  SAP 
Mosquero, Village of Project Amount 
CPB Manager: TLA Grant Amount: $150,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Improve 
to plan, design and construct water system improvements, including purchase and installation of equipment, in  
Mosquero in Harding County. Project 80% complete at final design as of February 2007. Contract documents received  
9/24/07. Into construction, 100% complete as of 11/12/08. 
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County: Harding CPB No: 2007-4480-GF Funding  SAP 
Mosquero, Village of Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  
to plan, design and construct water and wastewater system improvements in Mosquero in Harding County. Project 80% 
 complete at final design as of February 2007. Contract documents received 9/24/07. Into construction, 100%  
complete as of 11/12/08. 

County: Harding CPB No: 08-3107-STB Funding  SAP 
Roy, Village of Project Amount $200,000.00 
CPB Manager: TLA Grant Amount: $200,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Design Fund Balance: $165,379.18 
Project  sewer system improvements 
to plan, design and construct improvements to the sewer system in Roy in Harding County. Started lagoon design in  
Fall 2008. 

   
County: Harding CPB No: 2005-0076-STB Funding  SAP 
Roy, Village of Project Amount 
CPB Manager: TLA Grant Amount: $200,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Improvements 
$200,000 to plan, design and construct a water system, including storage and distribution, in Roy in Harding County.  
Engineering 30% complete as of July 2007. 100% design complete - transmission line August 2007 and continue of  
tank and booster station design 10/2007. Bid opening November 2007. Bid recommended for transmission line.  
Transmission line construction begun 2/27/08. Design started on network, tank and booster station January 2008.  
Construction 100% complete on transmission line and 85% on wellhead piping on 5/1/08. 

County: Harding CPB No: 2005-1109-GF Funding  SAP 
Roy, Village of Project Amount 
CPB Manager: TLA Grant Amount: $25,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Design Fund Balance: $25,000.00 
Project  Water & Wastewater System Improvements 
$25,000 to plan, design and construct water and wastewater system improvements, including water storage and  
distribution, in Roy in Harding County. See SAP 2005 0076-STB and 2006-1132-GF also. In design as of Spring  
2007.Transmission water line construction begun 2/27/08. Continue booster station design in Fall 2008. 
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County: Harding CPB No: 2006-1132-GF Funding  SAP 
Roy, Village of Project Amount 
CPB Manager: TLA Grant Amount: $200,000.00 
Consultant: Dennis Engineering Co. Loan Amount: 
Project Phase: Construction Fund Balance: $188,248.15 
Project  Water System Storage/Distribution Improvements 
to plan, design and construct a water system, including storage and distribution, in Roy in Harding County. In design as 
 of Spring 2007. Transmission water line construction begun 2/27/08 

   
County: Hidalgo CPB No: 2007-6249-GF Funding  SAP 
Deming, City of Project Amount 
CPB Manager: LS Grant Amount: $300,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design and construct water system improvements in Deming (Storage Tank) Please refer to SAP 07-4451 for  
updates. 12/18/08 Engineer Construction Status Report states that project that Tank Construction is 75% complete.  
8/20/09 LTS reviews and approves DR#2 totaling $15,000 for construction of 3MG water storage tank. Construction of  
project is complete and tank is online. All final closeout documents were submitted therefore this final 5% witheld  
amount was released to the grantee. 

County: Hidalgo  CPB No: 2006-0170-STB Funding  SAP 
Lordsburg, City of Project Amount 
CPB Manager: LS Grant Amount: $300,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Sewer & Water Line Extension 
to plan, design, construct and equip a southern extension of the sewer and water line in Lordsburg in Hidalgo county.  
6-1-08 project set to begin construction (Exit 20 water and wastewater Improvements). 11/24/08 These funds will be  
used for change order #7. 5/15/09 all closeout documents submitted. 

County: Hidalgo  CPB No: 2006-1136-GF Funding  SAP 
Lordsburg, City of Project Amount 
CPB Manager: SD Grant Amount: $200,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Design Fund Balance: $38,596.31 
Project  Water/Wastewater Infrastructure 
to plan, design and construct  water and wastewater system infrastructure in Lordsburg in Hidalgo county.  Wastewater 
 Treatment Plant Improvements. PER has been reviewed and approved. Project is currently under design. 11/24/08  
PER has been approved, Received safety plan and well drilling information. Lordsburg needs to equip monitoring wells 
 will use these funds to pay a local driller. 9/22/09 reviewed resubmitted plans & specs. There were still several issues  
that needed to be corrected and clarified per CPB and GWB comments. Sent second comment letter to City and  
engineer. 12/1/09 Still waiting on response to second set of CPB/GWB comments to plans & specs. 
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County: Hidalgo CPB No: 2007-4481-GF Funding  SAP 
Lordsburg, City of Project Amount 
CPB Manager: LS Grant Amount: $50,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $4,645.80 
Project  Gas System Improvements 
to plan, design and construct improvements to the water, gas and sewer systems in Lordsburg in Hidalgo county.    
Engineering contract has been reviewed and approved. (gas line improvements). 11/24/08 Plans have been reviewed  
and approved by NMED. 12/1/09 construction ongoing about 95% complete. Waiting for final pay application and final  
inspection. 

County: Hidalgo CPB No: 2008-3108-STB Funding  SAP 
Lordsburg, City of Project Amount $200,000.00 
CPB Manager: SD Grant Amount: $200,000.00 
Consultant: Engineers, Inc Loan Amount: 
Project Phase: Design Fund Balance: $200,000.00 
Project  Water Storage Tank 
to plan, design, construct and improve a water storage tank in Lordsburg in Hidalgo county. 11/24/08 No new  
information available. 7/29/09 Plans & Specifications have been reviewed and approved for bid. 11/24/09 plans &  
specs being changed to reflect a concreted tank instead of a steel tank. Construction of project may be on hold due to  
funding freeze. 

County: Hidalgo CPB No: 2008-3872-GF Funding  SAP 
Virden, Village of Project Amount $100,000.00 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $36,630.23 
Project  Water System Improvements 
to plan, design, construct, equip and furnish improvements to the water system in Virden in Hidalgo county. 2/11/03  
executed engineering agreement with Souder Miller & Associates. Plans were reviewed and approved on 8/15/08.  
10/15/08 project awarded to SAMCON. 11/24/08 Project has just started construction. 9/1/09 Water Tank construction  
100% complete, all closeout documents submitted along with final pay requests and final adjusting change order.  
12/1/09 recommended reversion of remaining funds since there has been no project activity since  
close out documents for tanks were submitted. 

County: Lea CPB No: 2005-0080-STB Funding  SAP 
Eunice, City of Project Amount 
CPB Manager: DB Grant Amount: $39,300.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $32,631.50 
Project  Affordable Housing Sewer Lines 
$39,300 to plan, design and construct sewer lines for an affordable housing project in Eunice in Lea county. 10-17-05  
grant agreement executed by the NMED secretary. 10/1/09 City Plans to reauthorize language and expiration date for  
use on WWTF. 10/28/09 No change. 11/25/09 recommended reversion. 1/6/2010 no change 
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County: Lea CPB No: 2005-0082-STB Funding  SAP 
Eunice, City of Project Amount 
CPB Manager: DB Grant Amount: $990,000.00 
Consultant: Molzen-Corbin Loan Amount: 
Project Phase: Design Fund Balance: $554,057.88 
Project  Wastewater Treatment Plant 
$1,000,000 to plan, design, construct and upgrade a wastewater treatment plant in Eunice in Lea county.  The grant  
funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 1978. 10/1/09 CPB will pay 
 for owner supplied material and USACE will bid project. 12/30/09 exemption request approved by DFA. 1/6/10 USACE  
gave NTP on WWTP- contract starts 1/5/10. 

County: Lea CPB No: 2007-4484-GF Funding  SAP 
Eunice, City of Project Amount 
CPB Manager: DB Grant Amount: $700,000.00 
Consultant: Molzen-Corbin Loan Amount: 
Project Phase: Construction Fund Balance: $645,457.22 
Project  Water System Improvements 
to plan, design and construct water system improvements, including water wells, storage tanks and a booster station,  
in Eunice in Lea county. 10/1/09 Construction of Priority 1 distribution system on going. Main funding source is NMFA  
1941-DW. Construction by RPM Construction is scheduled to be substantially complete on 5/21/2010. 10/28/09  
Construction is 10% complete. 1/6/2010 construction is 35% complete. 

   
County: Lea CPB No: 2008-3109-STB Funding  SAP 
Eunice, City of Project Amount $600,000.00 
CPB Manager: DB Grant Amount: $600,000.00 
Consultant: Molzen-Corbin (MC) Loan Amount: 
Project Phase: Design Fund Balance: $594,000.00 
Project  wastewater treatment plant 
$1,000,000 to plan, design, construct and upgrade a wastewater treatment plant in Eunice in Lea county.  The grant  
funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 1978. 10/28/09 Design of  
effluent re-use system by MC 50% complete; Also working on agreement regarding re-use on private land w/ land  
owner. 1/6/10 USACE gave NTP on WWTP- contract starts 1/5/10. 

County: Lea CPB No: 001 Funding  CWSRF 
Hobbs, City of Project Amount $30,719,714.00 
CPB Manager: DB Grant Amount: 
Consultant: CDM - Design; HDR -  Loan Amount: $35,000,000.00 
Project Phase: Construction Fund Balance: $5,012,067.21 
Project  Wastewater Treatment Plant 
Construction contract awarded to Triad Western Constructors for $30,719,714 + NMGRT. 1/2/07 Notice to proceed  
with construction was given with contract time of 760 calendar days.  10/7/09 Contractor into LDs expected substantial  
completion at end of July '09, but city has not issued substantial completion to date. 11/25/09 City working on close out 
 of project. 1/6/2010 City working on close out. 
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County: Lea CPB No: 2008-3110-STB Funding  SAP 
Hobbs, City of Project Amount $250,000.00 
CPB Manager: DB Grant Amount: $250,000.00 
Consultant: Parkhill, Smith & Cooper (PSC) Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  water system improvements 
to plan, design and construct improvements to the water system in Hobbs in Lea county. 9/30/09 Construction of  
Navajo Utility Project by RPM Construction completed and project accepted by City. Grant closed. 

   
County: Lea CPB No: 2005-1113-GF Funding  SAP 
Jal, City of Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: USACE Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Storage Tank 
$200,000 to design, construct and acquire land for a water storage tank in Jal in Lea county. 9/30/09 USACE Awarded  
project, plans were not submitted to NMED CPB. 10/22/09 CPB concurs with award to Saigan Construction. 1/6/2010  
construction on going. 

County: Lea CPB No: 2006-1137-GF Funding  SAP 
Jal, City of Project Amount 
CPB Manager: DB Grant Amount: $150,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Design Fund Balance: $53,545.32 
Project  Wastewater Treatment Plant Upgrades 
to plan, design and construct upgrades at the wastewater treatment plant in Jal in Lea county.  9/18/09 phase 1B  
preliminary design 50% complete. 10/28/09 Smith Engineering agreement expired 11/25/09, new agreement submitted  
before the "freeze" on funding. 12/10/09 design of phase 1b on going. 1/6/2010 no change. 

County: Lea CPB No: 2008-3111-STB Funding  SAP 
Jal, City of Project Amount $55,000.00 
CPB Manager: DB Grant Amount: $55,000.00 
Consultant: USACE Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  water storage tank 
to plan, design, construct and purchase a water storage tank in Jal in Lea county. 8/5/08 Grant to be used as a match  
for USACE project. 9/30/09 USACE Awarded project, plans were not submitted to NMED CPB. 10/22/09 CPB concurs  
with award to Saigan Construction. 1/6/2010 construction on going. 
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County: Lea CPB No: 2008-3873-GF Funding  SAP 
Jal, City of Project Amount $175,000.00 
CPB Manager: DB Grant Amount: $175,000.00 
Consultant: Smith Engineering Company Loan Amount: 
Project Phase: Design Fund Balance: $148,673.70 
Project  wastewater treatment plant improvements 
to plan, design and construct improvements to the wastewater treatment plant in Jal in Lea county. 9/18/09 phase 1B  
preliminary design 50% complete. 10/28/09 Smith Engineering agreement expired 10/24/09, new agreement submitted  
before the "freeze" on funding, agreement will be covered by 06-1137-GF 

   
County: Lea CPB No: 1438148 Funding  CWSRF 
Lovington, City of Project Amount $4,211,650.00 
CPB Manager: DB Grant Amount: 
Consultant: Larkin Group/SMA Loan Amount: $5,500,000.00 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater System Improvements 
$4,211,650 to be used as match portion for the Environmental Protection Agency (EPA) grant. Other sources of funds  
are from the Department of Agriculture, RUS, Department of Commerce, Economic Development, Local Share.   
10/7/09 All close out documentation received and final payment approved by DB. 

County: Lea CPB No: 2006-0174-STB Funding  SAP 
Lovington, City of Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water Distribution System 
to plan, design and construct improvements, including replacement of pumps and related equipment, to the water  
distribution system in Lovington in Lea county. Installation of Booster pumps at booster station #2 completed and all  
close out documentation received. Project closed 

County: Lea CPB No: 2006-0175-STB Funding  SAP 
Lovington, City of Project Amount 
CPB Manager: DB Grant Amount: $240,000.00 
Consultant: GC Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $41,542.07 
Project  Water Wells Drill 
to drill and construct water wells in Lovington in Lea county.  8/19/09 plans and specs approved for Ad/Bid. 10/28/09  
City will purchase material for WTB 90 well project with grant funds. 11/12/09 DB concurred with award to M&M  
Excavating for construction of wells. 11/25/09 construction on going associated with WTB 90. 1/6/2010 construction on 
 going. 
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County: Lea CPB No: 2007-4489-GF Funding  SAP 
Lovington, City of Project Amount 
CPB Manager: DB Grant Amount: $425,000.00 
Consultant: GC Engineering Loan Amount: 
Project Phase: Planning Fund Balance: $3,493.43 
Project  Radio Read Water Metering System 
to purchase and install radio-read water metering systems in Lovington in Lea county.  6/4/09 New City Manager  
determining how to use balance. 10/28/09 no change. 11/25/09 may be reverted. 1/6/2010 no change 

   
County: Lea CPB No: 2008-3874-GF Funding  SAP 
Lovington, City of Project Amount $25,000.00 
CPB Manager: DB Grant Amount: $25,000.00 
Consultant: GC Engineering Loan Amount: 
Project Phase: Planning Fund Balance: $3,058.34 
Project  water metering system 
to purchase and install a fixed-base network radio-read water metering system in Lovington in Lea county.  6/4/09 City  
determining how to apply remaining funds. 10/28/09 no change. 11/25/09 may be reverted. 1/6/2010 no change. 

County: Lea CPB No: 2008-3875-GF Funding  SAP 
Monument MDWU Project Amount $50,000.00 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Closeout Fund Balance: $9,656.25 
Project  water system improvements 
to plan, design and construct improvements, including fire protection improvements, to the water system for the  
Monument mutual domestic water consumers association in Monument in Lea county.  9/21/09 DB requested close out 
 documentation. 10/28/09 installation of fire pumps completed and project accepted by Monument; close out  
documents and final DR to be submitted in next three weeks. 11/25/09 working on closeout documentation. No change. 

County: Lincoln CPB No: 08-3112-STB Funding  SAP 
Capitan, Village of Project Amount $276,000.00 
CPB Manager: SE Grant Amount: $276,000.00 
Consultant: Dennis Engr Loan Amount: 
Project Phase: Design Fund Balance: $276,000.00 
Project  wastewater system improvements 
to plan, design and construct improvements to the wastewater system, including a treatment plant, in Capitan in  
Lincoln county  Hired Dennis Engineering for design. 
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County: Lincoln CPB No: 2005-0083-STB Funding  SAP 
Carrizozo, Town of Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Construction Fund Balance: $15,611.17 
Project  Water System Improvements 
$200,000 to plan, design and construct water system improvements in Carrizozo in Lincoln county  10-03-05 CPB  
approved engineering agreement with Engineers Inc. 9-16-05 grant agreement executed by the NMED secretary. As of 
 12-5-05, the engineer's construction cost estimate for the tank design is over the funding amount. Town will continue  
with the original scope of the tank and go to the legislature hoping to receive additional grant funding for the  
construction of the tank. Tank plans and specs approved for advertisement provided that comments were corrected.  
4/17/07 DB approves award to D&R Tank $547,915 + NMGRT, waiting on return of executed contract. 6/8/07 no  
change in project status. 6/20/07 Pre-construction meeting held with NTP to be issued 7/9/07 with 180 calendar days  
to complete project.  8/16/2007 SE authorized up to $16000 expenditure for filter rehab.  2/26/08 SE discusses  
requirement for water loss survey. 

County: Lincoln CPB No: 2006-1142-GF Funding  SAP 
Carrizozo, Town of Project Amount 
CPB Manager: SE Grant Amount: $660,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Construction Fund Balance: $344,386.09 
Project  Water System Improvements 
to plan, design and construct water system improvements in Carrizozo in Lincoln county.  8-26-06 grant agreement  
was executed by NMED secretary. 12-20-06 CPB approved tank plans and specifications for advertisement, provided  
that comments were corrected in the bid set. 4/9/07 no change in project status. 4/17/07 DB approves award to D&R  
Tank $547,915 + NMGRT, waiting on return of executed contract. 6/8/07 no change in project status. 6/20/07 Pre- 
construction meeting held with NTP to be issued 7/9/07 with 180 calendar days to complete project.  4/8/08 Grantee  
continues to not understand the process to show improvements in leakage rate.  SE counselled them on initial report  
and final report with improvements between reports.  5/22/08 SE has received the pre-report and awaits completion of  
the work. 

County: Lincoln CPB No: 07-4492-GF Funding  SAP 
Corona, Village of Project Amount 
CPB Manager: SE Grant Amount: $365,000.00 
Consultant: Smith Engr Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design and construct improvements to the water system, including transmission lines, a filtration system and a  
storage tank, in Corona in Lincoln county.  Corona working on upgrade of Red Cloud Well 8.  5/22/08 Smith Engr is  
selected engr for water project.  3/2/09Tank rehab compolete and Adedge Equip has been installed. 

   
County: Lincoln CPB No: 08-3113-STB Funding  SAP 
Corona, Village of Project Amount $200,000.00 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Smith Engr Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  water and wastewater management system improvements 
to plan, design, construct and equip water and wastewater management system improvements in Corona in Lincoln  
county 
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County: Lincoln CPB No: 08-3877-GF Funding  SAP 
Lincoln County SWA Project Amount $65,000.00 
CPB Manager: SE Grant Amount: $65,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  recycling drop-off sites 
to design, construct and equip recycling drop-off sites in Lincoln county 

County: Lincoln CPB No: 2006-0178-STB Funding  SAP 
Lincoln County SWA Project Amount 
CPB Manager: SE Grant Amount: $297,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Solid Waste Transfer Station/Admin Bldg 
to plan, design and construct the Green Tree solid waste transfer station and administration building for the Lincoln  
county solid waste authority in Ruidoso Downs in Lincoln county. Grant executed 11/7/06. Project is under construction 
 by Gentry Construction. 4/9/07 additional phase in design. 5/23/07 DB approved bid request for hauling of material.  
6/8/07 project in design.  11/1/07 SE visits site.  Transfer station complete with CO requiring one last inspection.   
Admin bldg and landscaping in design.  8/13/08  Bids received, Cherokee is apparent low.  Notice of award expected  
wk or 8/25/08  Notice to proceed is issued 9/19/08.  Construction begins.  11/20/08 construction continues. 

County: Lincoln CPB No: 2007-4491-GF Funding  SAP 
Lincoln County SWA Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Joe Lewandowski Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  
to plan, design, construct and equip the Greentree solid waste transfer station and administration buildings in Lincoln  
county.   1% goes to Arts in Public Places.  Fence construction under way. 

  
County: Lincoln CPB No: 2007-6466-STB Funding  SAP 
Lincoln County SWA Project Amount 
CPB Manager: SE Grant Amount: $1,000,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $184,142.31 
Project  
to plan, design, construct, and equip the Greentree solid waste transfer station and administration buildings in Lincoln  
county. Under construction and Ph I complete with paving remaining. 

County: Lincoln CPB No: 2008-3887-GF Funding  SAP 
Lincoln County SWA Project Amount $25,000.00 
CPB Manager: SE Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $5,082.00 
Project  compactor sites in otero county 
to design, construct and equip compactor sites for the Lincoln county solid waste authority to be located in Otero county 
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County: Lincoln CPB No: 2007-4493-GF Funding  SAP 
Lincoln MDWCA&LSW Project Amount 
CPB Manager: SE Grant Amount: $90,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $90,000.00 
Project  
to plan, design and construct improvements to the water system for the Lincoln mutual domestic water consumers  
association and Lincoln sewage works in Lincoln in Lincoln county 

County: Lincoln CPB No: 08-3878-GF Funding  SAP 
Nogal MDWC&MSWA Project Amount $100,000.00 
CPB Manager: SE Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $74,383.40 
Project  water system improvements 
to plan, design and construct water system improvements, including replacement of the water treatment plant and  
delivery system, for the Nogal mutual domestic water consumers association in Lincoln county.  11/20/08 apparently  
engr contract issued to do PER.  No PER as of this date. 

  
County: Lincoln CPB No: 2005-0085-STB Funding  SAP 
Ruidoso Downs, City of Project Amount 
CPB Manager: SE Grant Amount: $495,000.00 
Consultant: ASCG Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water Well & Chlorination Facility 
$500,000 to plan, design and construct, including drilling, a water well and chlorination facility in Ruidoso Downs in  
Lincoln county.  The grant funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA  
1978. David White attended project kick-off meeting on 3/17/06.  Project is now completed and NMED is awaiting final  
closeout documents and disbursement requests. 5/17/07 ASCG is working on PER for treatment options and water  
system improvements should be submitted by 6/17/07. New well is completed and costs for engineering and  
construction were paid by Bureau or Reclamation (BOR).   Grant is closed 

County: Lincoln CPB No: 2005-1117-GF Funding  SAP 
Ruidoso Downs, City of Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: ASCG Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
$200,000 to plan, design and construct water system improvements in Ruidoso Downs in Lincoln county. 11-8-05 CPB  
reviewed and approved the request for proposals for advertisement to hire an engineer. 5/17/07 ASCG is working on  
PER for treatment options and water system improvements should be submitted by 6/17/07. New well is completed and  
costs for engineering and construction were paid by Bureau or Reclamation (BOR).  11/12/07 SE tells ASCG that PER  
for water line is not necessary as CPB will not be paying for the study/  2/26/08 SE reviews p&s for well. 
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County: Lincoln CPB No: 2006-0177-STB Funding  SAP 
Ruidoso Downs, City of Project Amount 
CPB Manager: SE Grant Amount: $161,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater Facility 
to plan, design, construct and equip the expansion of the wastewater treatment plant jointly owned by Ruidoso and  
Ruidoso Downs in Lincoln county.  NMED awaiting return of executed grant agreement forms. Grant executed 10/3/06.  
5/22/08 JUB is considering scope change to reuse for irrigation. 

  
County: Lincoln CPB No: 2006-1144-GF Funding  SAP 
Ruidoso Downs, City of Project Amount 
CPB Manager: SE Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater System Improvements 
to plan, design and construct improvements to the wastewater system in Ruidoso Downs in Lincoln county.  NMED has  
received executed grant agreements and the project is ready to move forward. Waiting on Exhibits A and B from City. 

County: Lincoln CPB No: 2006-1247-GF-F Funding  SAP 
Ruidoso Downs, City of Project Amount 
CPB Manager: SE Grant Amount: $91,192.00 
Consultant: Molzen-Corbin Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Regional Wastewater Treatment Plant 
 to plan, design and construct  and equip the wastewater treatment facility to meet the requirements of the  
environmental protection agency in Ruidoso Downs in Lincoln county. Grant will contribute to the overall cost of the  
upgraded wastewater facility.  NMED has received and is completing review of the PER and EID.  The project was  
placed on hold by the Joint Use Board after the Public Hearing due to the possible change in alternatives.  Possible  
change in scope to utilize reuse for irrigation.  Awaiting council decisions.  Project is under construction. 

County: Lincoln CPB No: 2008-3115-STB Funding  SAP 
Ruidoso Downs, City of Project Amount $750,000.00 
CPB Manager: SE Grant Amount: $750,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  regional wastewater treatment plant 
to plan, design, construct and equip a regional wastewater treatment plant in Ruidoso Downs in Lincoln county   
6/14/09 Grant closed. 
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County: Lincoln CPB No: 09-3004-GF Funding  SAP 
Ruidoso JUB Project Amount 
CPB Manager: SE Grant Amount: $2,500,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Construction Fund Balance: $65,998.45 
Project  
plan Design and Construct wastewater treatment plant facility.  Project is in construction, Ph 1A almost complete and  
Ph 1B beginning. 

  
County: Lincoln CPB No: 2005-1116-GF Funding  SAP 
Ruidoso, Village of Project Amount 
CPB Manager: SE Grant Amount: $65,000.00 
Consultant: Smith Engr Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Transfer Station 
For equipment to complete the solid waste transfer station, Phase III including design, purchase and installation of  
upper floor crane and pedestal, HVAC construction. 

County: Lincoln CPB No: 2008-3114-STB Funding  SAP 
Ruidoso, Village of Project Amount $750,000.00 
CPB Manager: SE Grant Amount: $750,000.00 
Consultant: Molzen-Corbin & Assoc Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  regional wastewater treatment plant improvements 
to plan, design and construct improvements to the regional wastewater treatment plant in Ruidoso in Lincoln county.   
Grant to entity reduced by 1% for AIPP.  Granted amount is $742,750.00 

County: Lincoln CPB No: 2007-3723-STB Funding  SAP 
Ruidoso/Ruidoso Downs Joint Use Board Project Amount 
CPB Manager: SE Grant Amount: $720,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  
to plan, design and construct improvements to the regional wastewater treatment plant in Ruidoso Downs in Lincoln  
county  5/22/08 JUB considering change of scope to reuse for irrigation  3/10/09 Held Pre-bid meeting at Ruidoso  
Downs. Constru sched to commence in May. 

County: Lincoln CPB No: 2007-4494-GF Funding  SAP 
Ruidoso/Ruidoso Downs Joint Use Board Project Amount 
CPB Manager: SE Grant Amount: $325,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  
to plan, design, construct and equip the expansion of the wastewater treatment plant in Ruidoso in Lincoln county.   
5/22/08 JUB considering scope change to utilize reuse for irrigation.  Decision pending. 
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County: Lincoln CPB No: 2007-4495-GF Funding  SAP 
Ruidoso/Ruidoso Downs Joint Use Board Project Amount 
CPB Manager: SE Grant Amount: $2,500,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $540,993.24 
Project  
to plan, design and construct improvements to the regional wastewater treatment plant in Ruidoso Downs in Lincoln  
county  10/22/09 Reauthorized to SAP 09-3004-STB 

County: Los Alamos CPB No: 1438143 Funding  CWSRF 
Los Alamos County Project Amount $13,000,000.00 
CPB Manager: JK Grant Amount: 
Consultant: Molzen-Corbin & Assoc. Loan Amount: $15,000,000.00 
Project Phase: Construction Fund Balance: $2,258,215.06 
Project  Bayo WWTP Renovate/Replace 
See also SAP-2002-0093-STB. Project includes renovation/replacement of the Los Alamos County (Bayo Canyon)  
Wastewater Treatment Plant. Construction of new plant is complete.  Plans for the demolition of the old Bayo plant  
were submitted for review on March 6, 2009.  Comments provided to Curtis McHaley on in-house design of demo of old 
 plant on 3/17/2009.  Federal requirements for plans sent to Curtis on 4/8/09.  Pre-bid meeting held on 7/23/09 for the  
Bayo plant demo.  Bids due on 8/11/09.  Bayo demo is under construction. 

County: Los Alamos CPB No: 08-3116-STB Funding  SAP 
Los Alamos County Project Amount $300,000.00 
CPB Manager: JK Grant Amount: $300,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $300,000.00 
Project  effluent reuse projects improvements 
to plan, design and construct improvements to the effluent reuse projects in Los Alamos county 
  
County: Los Alamos CPB No: 08-3117-STB Funding  SAP 
Los Alamos County Project Amount $200,000.00 
CPB Manager: JK Grant Amount: $200,000.00 
Consultant: in house design Loan Amount: 
Project Phase: Construction Fund Balance: $51,997.43 
Project  fire hydrant extension 
to plan, design and construct a fire hydrant extension, including water line and fire hydrant construction, along Camp  
May road in Los Alamos in Los Alamos county.  Plans submitted for review on February 25, 2009.  Plans approved on  
April 17, 2009. Project has been bid and contractor selected is S.G. Western.  Preconstruction meeting scheduled for  
6/8/09.  Project inspected on 7/23/09.  jlk  Project is 90% complete.  Final items will be completed in the spring after  
snow melts. 
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County: Los Alamos CPB No: 2007-4497-GF Funding  SAP 
Los Alamos County Project Amount 
CPB Manager: JK Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  
to plan, design and construct improvements to the San Ildefonso road water line in Los Alamos county. All funds  
expended on 03/17/09. 

County: Los Alamos CPB No: 2007-3232-GF Funding  SAP 
Los Alamos County- Camp May Rd. Project Amount 
CPB Manager: JK Grant Amount: $450,000.00 
Consultant: In-house design Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  
to plan, design and construct a water line extension with fire hydrants, including purchase and installation of  
equipment, along Camp May road in Los Alamos county. Hydrogeological Report submitted on 03/12/08.  Plans  
submitted for review on February 25, 2009.  Comment letter on plans sent to Curtis McHaley on 3/23/09.  Plans  
approved on April 17,2009.  Out to bid, Project has been bid and contractor selected is S.G. Western.   
Preconstruction meeting scheduled for 6/8/09.  Construction inspected on 7/23/09. 

   
County: Luna CPB No: 2006-1146-GF Funding  SAP 
Columbus, Village of Project Amount 
CPB Manager: LS Grant Amount: $200,000.00 
Consultant: Parkhill Smith and Cooper Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater System Improvements 
to plan, design, construct and equip wastewater system improvements and expansion, including acquiring land, in  
Columbus in Luna county. Will be used on liner. 11/3/08  Project has been bid and will be awarded 11/7/08. 12/1/08 Lift 
 station and water system improvements will be combined and advertised as single project DB approved project for  
Ad/Bid. 8/20/09 construction ongoing for water distribution project  which also includes the lift station project. 2/1/08 Lift 
 station and water system improvements will be combined and advertised as single project DB approved project for  
Ad/Bid. 2/25/09 LTS reviewed and approved Bid Tabs for Water Syst & WWTP Lift Station Imprv, concurred with  
recommendation to award constr contract to apparent lowest bidder Burn Construction Company, Inc. 12/1/09  
construction of Lift Station complete, just waiting for final inspection. 
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County: Luna CPB No: 2007-4498-GF Funding  SAP 
Columbus, Village of Project Amount 
CPB Manager: LS Grant Amount: $800,485.00 
Consultant: Parker Smith and Cooper Loan Amount: 
Project Phase: Construction Fund Balance: $15,000.00 
Project  Water and Wastewater System Improvements 
to plan, design and construct improvements to water and wastewater systems in Columbus in Luna county. Lift Station  
at Industrial park, Monitoring well at landfill, Generator for R.O. 12/1/08 Lift station and water system improvements will  
be combined and advertised as single project DB approved project for Ad/Bid. 2/25/09 LTS reviewed and approved  
Bid Tabs for Water Syst & WWTP Lift Station Imprv, concurred with recommendation to award constr contract to  
apparent lowest bidder Burn Construction Company, Inc. 5/8/09 LTS reviewed and approved Bid Tabs for Guaderrama 
 Well Pump Replacement, Surface Water Improvments and SCADA system and concurred with recommendation to  
award constr contract to apparent lowest bidder SAMCON, Inc. 8/24/09 LTS reviews and approves CO #2 for  
additional equipment, pipe and electrical conduit and transformer for an increase of $61,152.92 for a new total project  
cost of $1,923,215.42. 12/1/09 construction of water distribution system about 85% complete. Construction of  
Guaderrama well about 95% complete. 

  
County: Luna CPB No: 2005-0087-STB Funding  SAP 
Deming, City of Project Amount 
CPB Manager: LS Grant Amount: $250,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $20,866.24 
Project  New Landfill & Transfer Station 
$250,000 to close the existing landfill and to construct and purchase equipment for a new landfill and transfer station  
on property owned by Deming in Luna county.  Part of on going project that Deming is constructing using their own  
forces.  No permit has been issued for the new landfill.  Permit application was approved  by the Solid Waste Bureau  
and construction of the facility is now underway. See SAP 2005-1119 for updates. 2/9/09 compact wheel loader  
purchased. Construction of new butterfield trail regional landfill is about 95% complete. 9/24/09 thus far City has  
purchased Litter Fence Material, Freightliner Semi Truck, Truck Scale and Compact Loader. 12/1/09 City will purchase 
 fork lift with remaining funds. Fork lift was competitively bid. 

County: Luna CPB No: 2005-1119-GF Funding  SAP 
Deming, City of Project Amount 
CPB Manager: LS Grant Amount: $200,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Construction Fund Balance: $47,076.57 
Project  Landfill Closure & New Landfill & Transfer Station 
$200,000 to close the existing landfill and to construct and purchase equipment for a new landfill and transfer station  
on property owned by Deming in Luna county. Part of ongoing project that Deming is constructing using their own  
forces.  The permit was recently approved by NMED Solid Waste Bureau and construction is now underway.11/24/08  
Purchased Skid steer with funds intends to use remaining funds on landfill construction. 8/19/09 equipment has been  
purchased for new landfill (compactor, steel walking floor trailers). 12/1/09 City will be purchasing compactor with  
remaining funds and recently reauthorized DFA funds. Purchase order for compactor in place prior to the 10/31/09  
freeze. 
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County: McKinley CPB No: 2006-0185-STB Funding  SAP 
Bluewater Lake MDWCA Project Amount 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  Engineering Study 
$50,000 to plan and design an engineering study for the Bluewater Lake mutual domestic water consumers  
association in McKinley county.  7/6/06 Grant Agreement mailed. 6/11/07 Grant Agreement has not been returned   
1/12/09 No change in status 

County: McKinley CPB No: 2006-10021-GF Funding  SAP 
City of Gallup (NWNMCOG) Project Amount 
CPB Manager: JAC Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $19,965.12 
Project  Navajo Gallup Pipeline Project 
To plan, design and construct, a mechanical and operational water utility in support of the proposed Navajo-Gallup  
water supply pipelines to serve northwest New Mexico in McKinley and San Juan Counties.  OSE has transferred this  
grant by MOU.  Grant is to pay for project coordination activities by the NWNMCOG in support of the Gallup-Navajo  
Pipeline project. 
County: McKinley CPB No: 2007-3234-GF Funding  SAP 
Navajo Nation Project Amount 
CPB Manager: LS Grant Amount: $5,000,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $3,000,559.47 
Project  Water Pipeline 
to acquire rights of way for and plan, design and construct a pipeline on the eastern portion of the Navajo Nation in  
McKinley and San Juan counties. Engineer has been selected, negotiating contract. 4/8/08 NMED approved  
engineering contract. Leveraging of $8 million in matching Federal funds from USDA.  
Leveraging additional $600,000 from Navajo Nation Abandoned Mine Lands program (not yet official, but unofficially in  
the bag).  This is in addition to $300,000 previously committed by Navajo Nation.  
Commitment of additional faith money in the amount of $20,000 from Nageezi Chapter membership.  This is in addition  
to $120,000 previously contributed by other chapters.  The Chapter committed these funds, in part, to “demonstrate  
the community’s commitment to the project to Congress and the State. 
Final Phase 2 & 4 design/ bid package on-schedule for Spring 2009 construction start.  Recent construction/  
engineering milestones include:  
Completion of construction of Phase 4 water storage tank.  
Completion of Phase 2, 3 & 4 SCADA/ telemetry field studies.  
Completion of Phase 3 final alignment field staking/ GPS.  
Completion of Phase 2 & 4 surveying/ aerial photogrammetry.  
Completion of Phase 2 & 4 sub-surface rock exploration and data presentation.  
Completion of Phase 2 & 4 geotechnical drilling for building and tank foundation designs.  
Completion of Phase 2 & 4 design calculations.  
Completion of Phase 2 & 4 environmental and archaeological assessments and FONSI issued by Bureau of Indian  
Affairs.  
Completion of Phase 2 & 4 rights-of-way applications, with legal surveys, environmental approvals, consent signatures, 
 etc.  
Final design and construction contract documents ahead of schedule. 9/4/09 plans and specs or Phase 2 are currently 
 being revised by the engineer to address CPB's comments from first review. 11/11/09 bid documents reviewed and  
CPB concurs with awarding construction contract to BRB Contractors Inc for Cutter Phase 2. However award of  
contract should be held until DFA gives definite guidance on availability of freeze funding. 12/1/09 currently reviewing  
Phase 2 Amendment and Phase 3 Engineering Contract. 12/7/09 official approval given for award to be made to BRB  
Contractors Inc for Phase 2. 
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County: McKinley CPB No: 08-3118-STB Funding  SAP 
Northwest NM Regional SWA Project Amount $310,000.00 
CPB Manager: SE Grant Amount: $310,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  plan, design, construct improvements 
to plan, design and construct improvements, including cells, at the northwest New Mexico regional solid waste authority 
 in McKinley county 

County: McKinley CPB No: 08-3879-GF Funding  SAP 
Northwest NM Regional SWA Project Amount $142,000.00 
CPB Manager: SE Grant Amount: $142,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $142,000.00 
Project  improvements 
to plan, design and construct improvements, including cells, to the northwest New Mexico regional solid waste authority 
 in McKinley county 

County: McKinley CPB No: 2006-1162-GF Funding  SAP 
Northwest NM Regional SWA Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Engineering Solutions Loan Amount: 
Project Phase: Design Fund Balance: $179,004.84 
Project  Regional Solid Waste Authority Landfill 
$200,000 to plan, design and construct a regional landfill for the northwest New Mexico regional solid waste authority in 
 Cibola and McKinley counties. Engineer and County negotiating a contract 

County: McKinley CPB No: 2008-3119-STB Funding  SAP 
Ramah Chapter Project Amount $150,000.00 
CPB Manager: LS Grant Amount: $150,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $150,000.00 
Project  Water System Improvements 
to plan, design, construct and purchase water system improvements in Ramah. 11/24/08 no new information. 4/15/09  
spoke to Shawna Ballay and she said that the grant agreement packet should be submitted back to us within a couple  
of weeks. Grant Agreement was returned and executed on 4/23/09 and a meeting was held with Ramah Chapter  
officals to discuss expenditure of the funds for a water truck to bring water to homes not currently hooked up to the  
system. 8/25/09 LTS received executed grant agreement with all required documents. 9/4/09 the grantee is amending  
the project description and budget forms. 12/1/09 project was recommended for completion due to emergency need. 
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County: McKinley CPB No: 2008-5231-GF Funding  SAP 
Ramah W&SD Project Amount 
CPB Manager: LS Grant Amount: $28,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $116.00 
Project  Equipment Purchase 
Reauthorized: $28,000 to purchase and equip a service vehicle for that district. 4/1/09 LTS receives copy of executed  
grant agreement. 4/23/09. Martin Romine calls to check on certain vendors regarding purchase of vehicle, has  
obtained 3 quotes and will send them in for us to review. 9/4/09 attempted to contact grantee to determine status of  
vehicle purchase. 10/1/09 service vehicle was purchased and reimbursement was approved. 12/1/09 recommended  
reversion remaining funds ($116.00) 

County: McKinley CPB No: 2007-4500-GF Funding  SAP 
Thoreau Water & Sanitation District Project Amount 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  
to plan, design and construct wastewater system improvements for the Thoreau water and sanitation district in  
McKinley county 

County: McKinley CPB No: 2007-3233-GF Funding  SAP 
White Cliffs MDWUA, Inc. Project Amount 
CPB Manager: LS Grant Amount: $100,000.00 
Consultant: Depauli Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $36,432.77 
Project  Water & Wastewater System Imprv 
to plan, design, construct and equip a water and wastewater system, reuse facility, treatment plant and distribution  
system for the White Cliffs mutual domestic water users association in McKinley county Related to  NMFA 1352PG ($  
25,000), SAP  2004-0607-CP ($100,000) , SAP 2005-0090-STB ($100,000), and SAP 2004-1553-STB ($75,000). See 
 SAP 2005-0090-STB for updates. New Sewer Lagoons and Improvements have been completed. 12/1/09 Currently  
working on closing down old lagoons, old activated sludge plant and improvements to automated RO system. 

  
County: McKinley CPB No: 2005-0089-STB Funding  SAP 
Williams Acres SD Project Amount 
CPB Manager: LS Grant Amount: $100,000.00 
Consultant: DePauli Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Lift Station & Tie In Project 
$100,000 to plan, design and construct the Williams Acres water and sanitation district wastewater treatment system  
project in McKinley county. Project is related to  SAP 04-1554-STB ($50,000), SAP 05-0128-STB ($50,000), SAP 06- 
0182-STB ($225,000), SAP 07-4501-GF ($50,000), SAP 07-6254-GF ($198,000), SAP 08-3880-GF ($25,000).  
11/24/08 Grant agrrements need to be sent to McKinley County. 7/14/09 Grant agreements signed and retuned from  
grantee (McKinley Co. & Williams Acres). 12/1/09 Project currently in construction by Smithco. Construction  
approximately 80% complete. 
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County: McKinley CPB No: 2005-0128-STB Funding  SAP 
Williams Acres SD Project Amount 
CPB Manager: LS Grant Amount: $50,000.00 
Consultant: DePauli Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Lift Station & Tie In Project 
$50,000 to plan, design and construct the Williams Acres water and sanitation district treatment system project in  
McKinley county.   Project is related to  SAP 04-1554-STB ($50,000), SAP 05-0089-STB ($100,000), SAP 06-0182- 
STB ($225,000), SAP 07-4501-GF ($50,000), SAP 07-6254-GF ($198,000), SAP 08-3880-GF ($25,000). 11/24/08  
Grant agrrements need to be sent to McKinley County. 7/14/09 Received executed grant agreements. 9/1/09 Plans &  
specs have been reviewed. 12/1/09 Project currently in construction by Smithco. Construction approximately 80% 
complete. 

County: McKinley CPB No: 2006-0182-STB Funding  SAP 
Williams Acres SD Project Amount 
CPB Manager: LS Grant Amount: $225,000.00 
Consultant: DePauli Engineering Loan Amount: 
Project Phase: Closeout Fund Balance: $151,771.49 
Project  Lift Station & Tie In Project 
$225,000 to plan, design and construct the Williams Acres water and sanitation district water treatment system project  
in McKinley county.  Project is related to  SAP 04-1554-STB ($50,000), SAP 05-0128-STB ($50,000), SAP 05-0089- 
STB ($100,000),  SAP 07-4501-GF ($50,000), SAP 07-6254-GF ($198,000), SAP 08-3880-GF ($25,000). 11/24/08  
Grant agreements need to be sent to McKinley County. 7/14/09 Received executed grant agreements. Project currently 
 in construction by Smithco. 12/1/09 Project currently in construction by Smithco. Construction approximately 80%  
complete. 
 Page 
County: McKinley CPB No: 2007-4501-GF Funding  SAP 
Williams Acres SD Project Amount 
CPB Manager: LS Grant Amount: $50,000.00 
Consultant: DePauli Engineering Loan Amount: 
Project Phase: Closeout Fund Balance: $50,000.00 
Project  Lift Station & Tie In Project 
to plan, design and construct the Williams Acres water and sanitation district wastewater treatment system project in  
McKinley county. Project is related to  SAP 04-1554-STB ($50,000), SAP 05-0128-STB ($50,000), SAP 05-0089-STB  
($100,000), SAP 06-0182-STB ($225,000), SAP 07-6254-GF ($198,000), SAP 08-3880-GF ($25,000).  11/24/08  
Grant agreements need to be sent to McKinley County. 7/14/09 Received executed grant agreements. 9/1/09 Plans &  
specs have been reviewed. 12/1/09 Project currently in construction by Smithco. Construction approximately 80%  

County: McKinley CPB No: 2008-3880-GF Funding  SAP 
Williams Acres W&SD Project Amount $25,000.00 
CPB Manager: LS Grant Amount: $25,000.00 
Consultant: DePauli Engineering Loan Amount: 
Project Phase: Closeout Fund Balance: $25,000.00 
Project  Lift Station & Tie In Project 
to plan, design and construct wastewater improvements for the Williams Acres water and sanitation district in McKinley  
county. Project is related to  SAP 04-1554-STB ($50,000), SAP 05-0128-STB ($50,000), SAP 05-0089-STB  
($100,000), SAP 06-0182-STB ($225,000), SAP 07-4501-GF ($50,000), SAP 07-6254-GF ($198,000). 11/24/08 Grant 
 agrrements need to be sent to McKinley County. 7/14/09 Received executed grant agreements. 9/1/09 Plans & specs  
have been reviewed. 12/1/09 Project currently in construction by Smithco. Construction approximately 80% complete. 
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County: McKinley CPB No: 2006-0183-STB Funding  SAP 
Ya-Tah-Hey W&SD Project Amount 
CPB Manager: LS Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $100,000.00 
Project  Water System Improvements 
$100,000 to plan, design and construct water system improvements for the Ya-Tah-Hey water and sanitation district in  
McKinley county. See SAP 2008-3881 for updates.7/6/06 Grant Agreement mailed. 6/11/07 Grant Agreement has not  
been returned. 9/3/09 Recommended reversion of funds on 8/09 due to no project activity. 12/1/09 recommended 
reversion due to no project activity. 

  
County: McKinley CPB No: 2008-3881-GF Funding  SAP 
Ya-Tah-Hey W&SD Project Amount $55,000.00 
CPB Manager: LS Grant Amount: $55,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $55,000.00 
Project  water system improvements/water tanks 
to plan, design and construct water system improvements, including water tanks, in the Ya-Tah-Hey water and  
sanitation district in McKinley county.  9/24/08 Ya-Ta-Hey does not have enough funds to complete project.  9/3/09  
Recommended reversion of funds on 8/09 due to no project activity. 12/1/09 recommended reversion due to no project 
activity. 

County: McKinley CPB No: 2008-3120-STB Funding  SAP 
Zuni Pueblo Project Amount $150,000.00 
CPB Manager: LS Grant Amount: $150,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $150,000.00 
Project  water and wastewater systems 
to plan, design and construct water and wastewater systems, including treatment facilities, at the Pueblo of Zuni in  
McKinley county. 11/24/08 No new information. Grant Agreement has been returned.  12/1/09 currently looking over  
submitted PER and 30% design plans for water and wastewater improvements project. Also awaiting engineering  
contract to be placed on CPB format. 

County: McKinley and San Juan CPB No: 2007-3725-STB Funding  SAP 
Navajo Nation Project Amount 
CPB Manager: LS Grant Amount: $7,000,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $6,602,025.97 
Project  Water Pipeline 
to acquire rights of way for and plan, design and construct a pipeline on the eastern portion of the Navajo Nation in  
McKinley and San Juan counties. Engineer has been selected, negotiating contract. 4/8/08 NMED approved  
enineering contract (SMA). These funds to be for the connection from Herfano to Nageeze. 11/21/08 RFP approved by 
 NMED. 9/4/09 plans and specs or Phase 2 are currently being revised by the engineer to address CPB's comments  
from first review.  11/11/09 bid documents reviewed and CPB concurs with awarding construction contract to BRB  
Contractors Inc for Cutter Phase 2. However award of contract should be held until DFA gives definite guidance on  
availability of freeze funding. 12/1/09 currently reviewing Phase 2 Amendment and Phase 3 Engineering Contract.  
12/7/09 CPB concurs with award of Cutter Lateral Phase 2 construction contract to BRB Contractors, Inc. 
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County: Mora CPB No: 2004-0609-CP Funding  SAP 
Agua Pura MDWC&MSWA Project Amount 
CPB Manager: TLA Grant Amount: $25,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Chacon Water System Improvements 
$25,000 for Agua Pura mutual domestic water consumers association water system improvements in Chacon in Mora  
County. Construction is bid and negotiated as of August 2007. Negotiation rejected and re-bid planned for January  
2008. Construction begins 5/5/08 and continues into December 2008. 

County: Mora CPB No: 2004-0623-CP Funding  SAP 
Agua Pura MDWC&MSWA Project Amount $250,000.00 
CPB Manager: TLA Grant Amount: $250,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Chacon Water System 
$250,000 for a water system in Chacon in Mora County.  See project SAP 2004-0609-CP also. RFP is being prepared  
for engineer to prepare palns and specifications for new tank and water line replacement and extension as of June  
2006. Engineers Inc. working on plans and specs, Fall 2006. Construction is bid and negotiated as of August 2007.  
Re-bid in Spring 2008. Negotiation rejected and re-bid planned for January 2008. Construction begins 5/5/08 and  
continues into December 2008. 

County: Mora CPB No: 2005-0130-STB Funding  SAP 
Agua Pura MDWC&MSWA Project Amount $50,000.00 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water Treatment System 
$50,000 to plan, design and construct a water treatment system, including a supply well and touch read water meters,  
for the Agua Pura mutual domestic water consumers association in Chacon in Mora County. See SAP 2005-1186-GF.  
RFP is being prepared for engineer to prepare plans and specifications for new tank and water line replacement and  
extension as of June 2006. Reauthorized in 2006 Session. Construction is bid and negotiated as of August 2007.  
Negotiation rejected and re-bid planned for January 2008. Construction begins 5/5/08 and continues into December  
2008. 

   
County: Mora CPB No: 2005-1123-GF Funding  SAP 
Agua Pura MDWC&MSWA Project Amount 
CPB Manager: TLA Grant Amount: $20,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $20,000.00 
Project  Water Line Extension 
$20,000 to plan, design and construct water systems improvements for  the Agua Pura Mutual Domestic Water  
Consumers Association in Chacon in Mora County. Engineers Inc. working on design plans and specifications October  
2006. Construction is bid and negotiated as of August 2007. Negotiation rejected and re-bid planned for January  
2008. Negotiation rejected and re-bid planned for January 2008. Construction begins 5/5/08 and continues into  
December 2008. 
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County: Mora CPB No: 2005-1186-GF Funding  SAP 
Agua Pura MDWC&MSWA Project Amount 
CPB Manager: TLA Grant Amount: $30,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water Treatment System 
$30,000 to plan, design and construct a water treatment system, including a supply well and touch read water meters,  
for the Agua Pura mutual domestic water consumers association in Chacon in Mora County. See SAP 05-0130-STB.  
RFP is being prepared for engineer to prepare plans and specifications for new tank and water line replacement and  
extension as of June 2006. Reauthorized in 2006 Session. Construction is bid and negotiated as of August 2007.  
Negotiation rejected and re-bid planned for January 2008. Construction begins 5/5/08 and continues into December  
2008. Project completed in Fall 2009 and in close-out. 

County: Mora CPB No: 2006-0186-STB Funding  SAP 
Agua Pura MDWC&MSWA Project Amount 
CPB Manager: TLA Grant Amount: $125,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Construction 
to plan, design and construct improvements to the Agua Pura mutual domestic water consumers association, including  
purchasing and installing a water tank, upgrading water lines, constructing a building and acquiring property, in Mora  
County.  Construction is bid and negotiated as of August 2007. Negotiation rejected and re-bid planned for January  
2008. Construction begins 5/5/08 and continues into December 2008. 

   
County: Mora CPB No: 2006-1153-GF Funding  SAP 
Agua Pura MDWC&MSWA Project Amount 
CPB Manager: TLA Grant Amount: $40,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Construction 
to plan, design and construct improvements to the Agua Pura mutual domestic water consumers association, including  
purchasing and installing a water tank, upgrading water lines, constructing a building and acquiring property, in Mora  
County. Construction is bid and negotiated as of August 2007. Negotiation rejected and re-bid planned for January  
2008. Construction begins 5/5/08 and continues into December 2008. Start-up in January 2009. 

County: Mora CPB No: 2007-4504-GF Funding  SAP 
Agua Pura MDWC&MSWA   Project Amount 
CPB Manager: TLA Grant Amount: $25,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Construction 
to plan, design and construct a water storage tank and improvements to water lines for the Agua Pura mutual domestic 
 consumers and mutual sewage works association in Chacon in Mora County. Negotiation rejected and re-bid planned  
for January 2008. Construction begins 5/5/08. Construction continues Fall 2008. 
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County: Mora CPB No: 08-3882-GF Funding  SAP 
Buena Vista MDWC&SWA Project Amount $10,000.00 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $322.71 
Project  water system improvements 
to plan, design, construct and install water system improvements for the Buena Vista mutual domestic water consumers 
association in Mora County. 

County: Mora CPB No: 2007-4503-GF Funding  SAP 
Buena Vista MDWC&SWA Project Amount 
CPB Manager: TLA Grant Amount: $80,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water and wastewater improvements 
to plan, design and construct water system improvements for the Buena Vista mutual domestic water consumers and  
sewage works association in Mora County. Next phase to design November 2007. Line extension completed in  
November 2008. 

   
County: Mora CPB No: 2006-1154-GF Funding  SAP 
Buena Vista MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $85,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design and construct water system improvements for the Buena Vista mutual domestic water consumers and  
sewage works association in Buena Vista in Mora County. Contract documents sent to Garcia UG for execution in April  
2007. Next phase to design November 2007. Line extension completed in November 2008. 

County: Mora CPB No: 2006-1156-GF Funding  SAP 
Cleveland MDWC&SWA Project Amount 
CPB Manager: TLA Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $100,000.00 
Project  Water/Wastewater System 
to design and construct a water and wastewater system for the Cleveland mutual domestic water consumers and  
sewage works association in Mora County. 

County: Mora CPB No: 05-1127-GF Funding  SAP 
Guadalupita MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Construction Fund Balance: $34,138.70 
Project  new water lines and extend existing lines 
new water lines and extend existing lines; 
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County: Mora CPB No: 2006-1247-GF (H) Funding  SAP 
Mora MDW&SWA Project Amount 
CPB Manager: TLA Grant Amount: $400,000.00 
Consultant: Souder Miller and Associates Loan Amount: 
Project Phase: Construction Fund Balance: $285,693.00 
Project  plan, design construct regional water system improvements 
to plan, design construct and equip the regional water system to include a water supply well, pump house, a 250,000- 
gallon tank, approximately 4,400 LF of 10" line, approximately 11,700 of 8" line ans associated valves, hydrants,  
pressure-reducing stations and meters for Mora MDW&SWA in Mora County. 

   
County: Mora CPB No: 08-3883-GF Funding  SAP 
Mora MDWC&MSA Project Amount $10,000.00 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Souder Miller and Associates Loan Amount: 
Project Phase: Design Fund Balance: $10,000.00 
Project  land purchase/wastewater system improvements 
to purchase land for, plan, design and construct wastewater system improvements for the Mora mutual domestic water  
consumers and mutual sewage associations in Mora in Mora county 

County: Mora CPB No: 2005-0092-STB Funding  SAP 
Mora MDWC&MSA Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Drinking Water System Improvements 
$50,000 to plan, design, engineer and construct improvements to the drinking water system, including the storage  
tank, well and distribution lines, for the Mora mutual domestic water and sewer association in Mora County. Design  
Memo approved for new well and water lines. Preparing design contract for new well and lines baed on design memo in 
 November 2007. 

County: Mora CPB No: 2006-1155-GF Funding  SAP 
Mora MDWC&MSA Project Amount 
CPB Manager: TLA Grant Amount: $90,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Design Fund Balance: $90,000.00 
Project  Water System Improvements 
to plan, design and construct improvements to the water system, including the storage tank, well and distribution lines,  
for the Mora mutual domestic water and sewer association in Mora County. Design Memo approved for new well and  
water lines. Preparing design contract for new well and lines based on design memo. 
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County: Mora CPB No: 2007-4502-GF Funding  SAP 
Mora MDWC&MSA Project Amount 
CPB Manager: TLA Grant Amount: $545,000.00 
Consultant: Souder Miller Associates Loan Amount: 
 

Project Phase: Design Fund Balance: $545,000.00 
Project  Water System Improvements 
to plan, design, construct and equip water system improvements for the Mora mutual domestic water consumers and  
mutual sewage association in Mora County. Design Memo approved for new well and water lines. Preparing design  
contract for new well and lines based on design memo in November 2007. 2009 Session change purpose  "to pay off a 
 loan from NMFA for that project". 

County: Mora CPB No: 08-3884-GF Funding  SAP 
Ojo Feliz MDWCA Project Amount $10,000.00 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $10,000.00 
Project  water system improvements 
to plan, design, construct and install water system improvements for the Ojo Feliz mutual domestic water consumers  
association in Ojo Feliz in Mora County. Grant agreement being prepared in January 2009. 

County: Mora CPB No: 2005-1125-GF Funding  SAP 
Ojo Feliz MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $20,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $11,010.31 
Project  Water System Improvements 
$20,000 to plan, design and construct improvements to the water system in Ojo Feliz in Mora County. 

County: Mora CPB No: ARRA CWSRF 17 Funding  CWSRF 
Wagon Mound Project Amount $287,039.00 
CPB Manager: TLA Grant Amount: $262,000.00 
Consultant: Smith Engineering Co. Loan Amount: $25,039.00 
Project Phase: Ad/Bid Fund Balance: $287,039.00 
Project  Replace lagoon liner and effluent distribution system 
In Advertisement/Bid Phase in December 2009 
  
County: Mora CPB No: 08-3121-STB Funding  SAP 
Wagon Mound, Village of Project Amount $225,000.00 
CPB Manager: TLA Grant Amount: $225,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water and wastewater system improvements 
to plan, design and construct improvements to the water and wastewater systems in Wagon Mound in Mora County. 
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County: Mora CPB No: 08-5247-STB Funding  SAP 
Wagon Mound, Village of Project Amount $30,000.00 
CPB Manager: TLA Grant Amount: $30,000.00 
Consultant: Engineers Inc Loan Amount: 
Project Phase: Agreement Fund Balance: $30,000.00 
Project  water system improvements 
to plan, design and construct improvements to the water system in Wagon Mound in Mora County and extension of  
period to 2010. 

County: Mora CPB No: 2005-0091-STB Funding  SAP 
Wagon Mound, Village of Project Amount 
CPB Manager: TLA Grant Amount: $198,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Design Fund Balance: $135,688.58 
Project  Water System Improvements 
$200,000 to plan, design and construct improvements to the water system in Wagon Mound in Mora County.  The  
grant funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 1978. See SAP-04- 
0611-CP. Project completed in January 2006. Funds remaining for next phase. 

County: Mora CPB No: 2006-1157-GF Funding  SAP 
Wagon Mound, Village of Project Amount 
CPB Manager: TLA Grant Amount: $300,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Design Fund Balance: $243,828.62 
Project  Water System/Tank Improvements 
For water system improvements, including the purchase, construction and installation of a water tank, in Wagon Mound 
 in Mora County. Engineering report approved by NMED 

   
County: Mora CPB No: 2007-4505-GF Funding  SAP 
Wagon Mound, Village of Project Amount 
CPB Manager: TLA Grant Amount: $317,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $20,859.40 
Project  water and waste improvements 
to plan, design and construct water and wastewater system improvements, including water transmission and sewer  
collection lines, in Wagon Mound in Mora County. Bid awarded to K.S. Swerdfeger for wastewater collection  
improvements in November 2007. Construction starts in June 2008. 
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County: Mora CPB No: 2005-0129-STB Funding  SAP 
Watrous MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $60,000.00 
Consultant: EI Loan Amount: 
Project Phase: Design Fund Balance: $19,531.42 
Project  Water System Improvements 
$60,000 to plan, design and construct water system improvements in Watrous in Mora County. PER conditionally  
approved January 2007 and Phase I plans and specs approved for bid. Bid on hold for additional funds, February 2007. 

County: Mora CPB No: 2006-1152-GF Funding  SAP 
Watrous MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $30,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Agreement Fund Balance: $30,000.00 
Project  Water System Improvements 
to plan, design and construct a potable water system for the Watrous mutual domestic water consumers association in  
Mora County 

County: Otero CPB No: 2006-1164-GF Funding  SAP 
Alamogordo, City of Project Amount 
CPB Manager: JA Grant Amount: $150,000.00 
Consultant: Comanco Loan Amount: 
Project Phase: Construction Fund Balance: $150,000.00 
Project  Reclaimed Water Distribution System 
$150,000.00 grant to plan, design and construct a reclaimed water distribution and storage system in Alamogordo  
(Otero county).  Project is substantially complete as of 1/16/2008.  Awaiting final Disbursement Request and closeout  
documents. 

   
County: Otero CPB No: 2006-1168-GF Funding  SAP 
Alamogordo, City of Project Amount 
CPB Manager: JA Grant Amount: $150,000.00 
Consultant: SWCA Loan Amount: 
Project Phase: Planning Fund Balance: $150,000.00 
Project  Desalinization Plant 
$150,000.00 grant to plan, design and construct a water desalinization plant in Alamogordo (Otero county).  Project is  
awaiting completion of EIS under USEPA STAG Grant XP-97648501-4.  ROD expected in September 2008. 

 

 

 

 



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 87

 

County: Otero CPB No: 2007-3238-GF Funding  SAP 
Alamogordo, City of Project Amount 
CPB Manager: JA Grant Amount: $50,100.00 
Consultant: Comanco Loan Amount: 
Project Phase: Construction Fund Balance: $50,100.00 
Project  Wastewater Reuse 
$50,100.00 grant to plan, design and construct water and wastewater system improvements, including looping the  
system, in Alamogordo (Otero county).  Project is substantially complete as of 1/16/2008.  Awaiting final Disbursement  
Request and closeout documents. 

County: Otero CPB No: 2007-4514-GF Funding  SAP 
Alamogordo, City of Project Amount 
CPB Manager: JA Grant Amount: $150,000.00 
Consultant: Comanco Loan Amount: 
Project Phase: Construction Fund Balance: $150,000.00 
Project  Wastewater Reuse Project 
$150,000.00 grant to plan, design and construct water and wastewater system improvements, including looping the  
system, in Alamogordo (Otero county).  Project is substantially complete as of 1/16/2008.  Awaiting final Disbursement  
Request and closeout documents. 

  
County: Otero CPB No: 08-3125-STB Funding  SAP 
Cloudcroft, Village of Project Amount $450,000.00 
CPB Manager: RPR Grant Amount: $450,000.00 
Consultant: Eddie Livingston Loan Amount: 
Project Phase: Agreement Fund Balance: $438,816.95 
Project  water system improvements 
to plan, design, construct, purchase and equip improvements to the water system, including replacement of water and  
sewer lines, for the water reclamation project in Cloudcroft in Otero county.  Construction of wastewater treatment plant 
 continues, but is delayed due to winter weather and problems with coating on the MBR basins as of 2/27/09.  The  
target time for completion is now June 2009.  A dispute with the contractor has developed over quality of work and the  
bond company has been notified.  Work has been suspended pending resolution.  The Village has entered into mediation. 

County: Otero CPB No: 2006-1167-GF Funding  SAP 
Cloudcroft, Village of Project Amount $3,400,000.00 
CPB Manager: RPR Grant Amount: $150,000.00 
Consultant: Eddie Livingston Loan Amount: 
Project Phase: Design Fund Balance: $150,000.00 
Project  Water and Wastewater System Improvements 
to plan, design, construct and equip improvements to the water and wastewater system in Cloudcroft in Oreo county.   
This money will be used for construction of storage tanks and reservoirs as part of the larger wastewater reuse project. 
  Plans and specifications have been reviewed and approved.  The project has been bid twice, but the bids exceeded  
the project budget.  The Village is attempting to negotiate a price and proceed with construction of the tanks and  
reservoirs.  No change as of 2/27/09.   A dispute with the contractor has developed over quality of work and the bond  
company has been notified.  Work has been suspended pending resolution.  The Village has entered into mediation. 
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County: Otero CPB No: 2007-4515-GF Funding  SAP 
Cloudcroft, Village of Project Amount 
CPB Manager: RPR Grant Amount: $530,000.00 
Consultant: Livingston Loan Amount: 
Project Phase: Construction Fund Balance: $154,145.45 
Project  Wastewater Reuse 
to acquire land for and plan, design and construct a water reuse system in Cloudcroft in Otero county.  Grant used to  
pay for engineer and construction of improvements at the wastewater plant.  Installation of the MBR nearing completion 
 in August 2008.  Currently start up is stalled pending resolution of a dispute over the coating system.  A new  
completion has been negotiated for June 2009.  A dispute with the contractor has developed over quality of work and  
the bond company has been notified.  Work has been suspended pending resolution.  The Village has entered into 
mediation. 

  
County: Otero CPB No: 2007-4516-GF Funding  SAP 
Cloudcroft, Village of Project Amount 
CPB Manager: RPR Grant Amount: $200,000.00 
Consultant: Eddie Livingston Loan Amount: 
Project Phase: Construction Fund Balance: $24,589.92 
Project  Wastewater Reuse 
to plan, design, construct and improve the water and wastewater system, including replacing water and wastewater  
lines, in Cloudcroft in Otero county.  Approved DR#1 for equipment purchases 11/19/2007.  DR#2 for engineering  
services approved 2/6/08.  DR#3 for surveying approved 8/8/08.  DR#4 for engineering and equipment approved  
12/29/08.  Construction continues on wastewater plant, but is slowed due to winter weather and problems with the  
coating on the MBR basins as of 2/27/09.  The target time for completion is now June 2009.  A dispute with the  
contractor has developed over quality of work and the bond company has been notified.  Work has been suspended  
pending resolution.  Mediation began in October 2009. 

County: Otero CPB No: 2006-0188-STB Funding  SAP 
La Luz MDWCA Project Amount 
CPB Manager: JA Grant Amount: $400,000.00 
Consultant: Gannett Fleming West Loan Amount: 
Project Phase: Planning Fund Balance: $136,412.03 
Project  Water System Improvements 
$400,000.00 grant to renovate, expand and improve the drinking water and wastewater systems for La Luz Mutual  
Domestic Water Consumers Association in La Luz (Otero county).  Construction approximately 85% complete. 2/13/08  
Construction complete - awaiting final close out documents and final disbursement requests. 2/15/08 Phase 2  
complete and close out docs received. 

County: Otero CPB No: 2007-4517-GF Funding  SAP 
La Luz MDWCA Project Amount 
CPB Manager: JA Grant Amount: $200,000.00 
Consultant: Gannett Fleming West Loan Amount: 
Project Phase: Planning Fund Balance: $200,000.00 
Project  Water System Improvements 
$200,000.00 grant to plan, design, construct and install water system improvements, including water line replacement,  
fire hydrants and a water storage tank, for La Luz Mutual Domestic Water Consumers Association and Mutual Sewage  
Works Association in La Luz (Otero county). 2/15/08 planning storage tank. 
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County: Otero CPB No: 2007-4518-GF Funding  SAP 
Orogrande MDWC&MSWA Project Amount 
CPB Manager: JA Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  SCADA/Meter read system 
$50,000.00 grant to purchase and install a supervisory control and data acquisition system for the Orogrande Mutual  
Domestic Water Consumers and Mutual Sewage Works Association in Orogrande (Otero county).  Grant agreement  
has not been returned by grantee. 

County: Otero CPB No: 2005-0093-STB Funding  SAP 
Otero County Commission Project Amount 
CPB Manager: JA Grant Amount: $430,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Solid Waste Transfer Station 
$430,000 grant  to purchase land for, plan, design, construct and equip a solid waste transfer station to serve the  
unincorporated community of Chaparral (Otero county).  Construction activities substantially complete as of  
12/27/2007.  Final Disbursement Request approved 4/15/2008. 

County: Otero CPB No: 2006-0189-STB Funding  SAP 
Pineywoods Estates WA Project Amount 
CPB Manager: JA Grant Amount: $100,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Construction Fund Balance: $24,006.15 
Project  Water Distribution System 
$100,000.00 grant to design and construct a water distribution system for the Pineywoods Estates Water Association  
(Otero county).  Start of construction planned for April 2008.  The remaining STB funds will be used for construction in  
addition to funds from a USDA loan currently in process.  Bid tab approved 4/10/2008 for installation of 2-inch, 4-inch,  
and 6-inch waterlines.  Apparent low bidder is General Hydronics, Inc.. 

  
County: Otero CPB No: RIP 2008-03 Funding  RIP 
Rolling Hills CWUA Project Amount 
CPB Manager: JA Grant Amount: 
Consultant: Livingston and Associates Loan Amount: $40,000.00 
Project Phase: Construction Fund Balance: $18,074.38 
Project  Spring Water Disinfectant Project 
Initial RIP loan in the amount of $25,000.00 for the installation of a UV disinfection system.  Loan amended for a total  
amount of $40,000.00.  System is currently under an Administrative Compliance Order, issued 12/20/2007.  Initial loan  
executed 1/23/2008, with  loan amendment being executed 4/8/2008 .  Plans and specfications approved on March 27, 
 2008.  Construction scheduled to begin the week of April 7, 2008. 
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County: Otero CPB No: 08-3889-GF Funding  SAP 
Timberon W&SD Project Amount $60,000.00 
CPB Manager: JA Grant Amount: $60,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $60,000.00 
Project  water system improvements 
to plan, design and construct water system improvements, including tanks, pipelines and meters, for the Timberon  
water and sanitation district in Otero county.  Grant agreement executed 10/2/2008. 

County: Otero CPB No: 2004-0199-STB Funding  SAP 
Timberon W&SD Project Amount 
CPB Manager: JA Grant Amount: $100,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Design Fund Balance: $34,102.81 
Project  Main Water Storage Tank Improvements 
$100,000.00 grant to plan, design and construct the main water storage tank in the Timberon Water and Sanitation  
District (Otero county).  Awaiting response to comments on plans, contract documents, and technical specifications  
dated 6/18/2007. 

County: Otero CPB No: 2004-1546-STB Funding  SAP 
Timberon W&SD Project Amount 
CPB Manager: JA Grant Amount: $75,000.00 
Consultant: Engineers Inc. Loan Amount: 
Project Phase: Construction Fund Balance: $16,923.42 
Project  Well Rehabilitation & Drilling 
$75,000 grant for well rehabilitation and drilling for the Timberon Water and Sanitation District (Otero county).  Drilling  
completed - well to be in service 2/2008.   Awaiting final close out documents and disbursement requests. 

  
County: Otero CPB No: 2004-2137-CP Funding  SAP 
Timberon W&SD Project Amount 
CPB Manager: JA Grant Amount: $100,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $1,494.67 
Project  Improve Water System & Replace Water Tanks 
$100,000 grant to improve the water system and replace water tanks for the Timberon Water and Sanitation District  
(Otero county).   Approved revised plans, specifications and contracting documents for waterline project on 10/31/07. 

County: Otero CPB No: 2006-1022-GF Funding  SAP 
Timberon W&SD Project Amount 
CPB Manager: JA Grant Amount: $50,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Design Fund Balance: $50,000.00 
Project  Water Storage Tank 
$50,000 grant to plan, design, construct a drinking water reservoir for the Timberon Water and Sanitation District  
(Otero county).   Awaiting response to comments on plans, contract documents, and technical specifications dated 
6/18/07. 



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 91

County: Otero CPB No: 2006-1172-GF Funding  SAP 
Timberon W&SD Project Amount 
CPB Manager: JA Grant Amount: $50,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Design Fund Balance: $50,000.00 
Project  Water Line Expand 
$50,000.00 grant to expand, improve and replace water lines in the Timberon Water and Sanitation District (Otero  
county). Grant agreement executed 10/24/06.  Request for Bids for water system improvement supplies published  
6/6/2007. 
County: Otero CPB No: 2007-4519-GF Funding  SAP 
Timberon WSD Project Amount 
CPB Manager: JA Grant Amount: $35,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Planning Fund Balance: $35,000.00 
Project  Water Line Improvement 
$35,000.00 grant to plan, design and construct improvements to the water lines in the Timberon Water and Sanitation  
District (Otero county).  Grant agreement executed 10/09/2007.  Development of RFP underway. 

  
County: Otero CPB No: 2007-4520-GF Funding  SAP 
Timberon WSD Project Amount 
CPB Manager: JA Grant Amount: $35,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Planning Fund Balance: $35,000.00 
Project  Water System Improvements 
$35,000.00 grant o plan, design and construct wastewater system improvements, including water main replacement, in  
the Timberon Water and Sanitation District (Otero county).  Grant agreement executed 10/09/2007.  Development of  
RFP underway. 

County: Otero CPB No: 2004-2117-CP Funding  SAP 
Tularosa, Village of Project Amount 
CPB Manager: JA Grant Amount: $200,000.00 
Consultant: Gannett Fleming West Inc. Loan Amount: 
Project Phase: Construction Fund Balance: $165,685.59 
Project  Potable Water Storage Tank 
$200,000 grant to purchase and install a potable water storage tank in Tularosa (Otero county).  Project currently  
under construction by SAMCON, Inc..  Change Order submitted for additional working days and additional work under 
review. 

County: Otero CPB No: 2006-1165-GF Funding  SAP 
Tularosa, Village of Project Amount 
CPB Manager: JA Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $100,000.00 
Project  Water/WW Lines Improvements 
$100,000.00 grant to make improvements to the water and wastewater lines in Tularosa (Otero county).  Project  
currently under construction by SAMCON, Inc. 
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County: Otero CPB No: 2006-1171-GF Funding  SAP 
Tularosa, Village of Project Amount 
CPB Manager: JA Grant Amount: $150,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $150,000.00 
Project  Wastewater Reservoirs Construct 
$150,000.00 grant to plan, design and construct wastewater reservoirs in Tularosa (Otero county).  Grant agreement  
executed 6/05/2007.  Awaiting return of reauthorized grant agreement. 

  
County: Otero CPB No: 2007-4521-GF Funding  SAP 
Tularosa, Village of Project Amount 
CPB Manager: JA Grant Amount: $400,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $400,000.00 
Project  Water Plant 
$400,000.00 grant to acquire land for and plan, design and construct a water plant and storage ponds in Tularosa  
(Otero county).  Grant agreement executed 10/11/2007. 

County: Otero CPB No: 2008-3126-STB Funding  SAP 
Tularosa, Village of Project Amount $200,000.00 
CPB Manager: JA Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $200,000.00 
Project  water treatment facility improvements 
to plan, design, construct and equip improvements to the water treatment facility in Tularosa in Otero county.  Grant  
Agreement executed 10/7/2008. 

County: Otero CPB No: 2008-3890-GF Funding  SAP 
Tularosa, Village of Project Amount $180,000.00 
CPB Manager: JA Grant Amount: $180,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $180,000.00 
Project  land purchase/water storage pond construction 
to purchase land for, plan, design and construct a water storage pond at Tularosa creek in Tularosa in Otero county.   
Grant agreement executed 9/17/2008. 

County: Otero CPB No: 08-3124-STB Funding  SAP 
Twin Forks MDWCA Project Amount $150,000.00 
CPB Manager: SD Grant Amount: $150,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $150,000.00 
Project  water system improvements 
to plan, design, equip and construct water system improvements, including lines, storage tanks, meters and filtration,  
for the Twin Forks mutual domestic water consumers association in Otero county.  Grant Agreement not returned. 
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County: Otero CPB No: 2006-0187-STB Funding  SAP 
Twin Forks MDWCA Project Amount 
CPB Manager: SD Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Drinking Water System Improvements 
$200,000.00 grant to plan, design, construct and improve the drinking water system for the Twin Forks Mutual  
Domestic Water Consumers Association (Otero county). Grant agreement executed 10/13/06.  Installation of new water 
 lines underway by MDWCA staff.  Approximately 1,000ft of a total of 24,000ft installed. 

County: Otero CPB No: 2006-1169-GF Funding  SAP 
Twin Forks MDWCA Project Amount 
CPB Manager: SD Grant Amount: $103,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $16,549.92 
Project  Drinking Water System Improvements 
$103,000.00 grant to plan, design, construct and improve the drinking water system for the Twin Forks Mutual  
Domestic Water Consumers Association (Otero County).  Installation of new water lines underway by MDWCA staff.   
Approximately 1,000ft of a total of 24,000ft installed. 

County: Otero CPB No: 2007-4512-GF Funding  SAP 
Twin Forks MDWCA Project Amount 
CPB Manager: SD Grant Amount: $190,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $190,000.00 
Project  Water System Improvements 
$190,000.00 grant to plan, design and construct improvements to a water system, including purchasing and installing  
equipment and purchasing water rights, for the Twin Forks Mutual Domestic Water Consumers Association (Otero  
county).  Agreement not returned by grantee. 

County: Otero CPB No: 2007-4513-GF Funding  SAP 
Waterfall Community WUA Project Amount 
CPB Manager: SD Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $100,000.00 
Project  Water System Improvements 
$100,000.00 grant to plan, design and construct water system improvements for the Waterfall Community Water Users  
Association (Otero county).  Project design underway.  No update. 
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County: Otero CPB No: 2004-2135-CP Funding  SAP 
Weed WUA Project Amount 
CPB Manager: SD Grant Amount: $48,000.00 
Consultant: Bohannon-Huston Loan Amount: 
Project Phase: Closed Fund Balance: $48,000.00 
Project  Water System Improvements 
$48,000 grant for water system improvements, including drilling a well and purchasing and installing a storage tank, for 
 the Weed Water Users Association (Otero county).   Due to excessively high bids (twice) for well and tank work, Weed  
will use grant funds to make other water system improvements: fencing around the well required by NMED DWB, install  
a metal door at the pump house and a concrete pad around the well head.  No change in project status. 

County: Quay CPB No: ARRA 08 Funding  CWSRF 
Logan, Village of Project Amount 
CPB Manager: DB Grant Amount: $1,480,000.00 
Consultant: HDR Loan Amount: $500,000.00 
Project Phase: Construction Fund Balance: $1,980,000.00 
Project  Wastewater System Improvements 
To construct Phase 2 of the sewer collection and wastewater treatment ponds. 10/7/09 EID and PER approved;  
EA/FNSI sent to RR for signature. 10/19/09 plans and specs received. 10/27/09 Plans and specs not approved  
comments must be addressed prior to bid. 11/10/09 plans and specs approved for ad/bid. 12/22/09 Apparent low  
bidder Versatile Construction $3,798,900+tax. 12/29/09 DB provides concurrence of award. 

County: Quay CPB No: 2008-3127-STB Funding  SAP 
Logan, Village of Project Amount $100,000.00 
CPB Manager: DB Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $100,000.00 
Project  landfill and transfer station truck loader and equipment 
to purchase equipment and a truck loader for the landfill and transfer station in Logan in Quay county. 10/28/09 No  
change in project status. 11/25/09 project stopped until notification that grants are "thawed". 1/6/2010 no change. 

County: Quay CPB No: 2007-4524-GF Funding  SAP 
San Jon, Village of Project Amount 
CPB Manager: DB Grant Amount: $100,000.00 
Consultant: Dennis Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater System Improvements 
to plan, design and construct wastewater system improvements in San Jon in Quay county. 9/23/09 Lift station  
construction completed and project accepted. Grant closed. 
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County: Quay CPB No: DFA Local  Funding  SAP 
San Jon, Village of Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: Dennis Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $200,000.00 
Project  Water Transmission Line 
DFA Local Government Division contact is Patrick Gomez. Dennis Engineering working on PER. 5/12/09 Plans and  
technical specs approved, but project should not bid until all funding sources secured. 10/28/09 additional funding  
secured and plans out to bid. 1/6/2010 construction on going. 

County: Quay CPB No: ARRA 16 Funding  CWSRF 
Tucumcari, City of Project Amount 
CPB Manager: DB Grant Amount: $1,000,000.00 
Consultant: HDR Loan Amount: $100,000.00 
Project Phase: Ad/Bid Fund Balance: $1,100,000.00 
Project  Wastewater Treatment Plant 
to construct phase III and phase IIIa of the Tucumcari Treatment Facility Improvements. 10/7/09 PER approved; Draft  
EID reviewed and comments sent to HDR; Public Hearing held 10/6/09. 10/28/09 HDR finalizing EID and meeting  
summary. 11/3/09 Final EID received. 11/4/09 EA/FNSI sent to RR for signature. 11/20/09 plans and specs submitted  
for review. 11/25/09 plans and specs approved for ad/bid. 1/6/2010 bids open 1/12/10. 

County: Quay CPB No: 2006-1178-GF Funding  SAP 
Tucumcari, City of Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: Gordon Environmental Loan Amount: 
Project Phase: Design Fund Balance: $1,879.62 
Project  New Landfill 
to acquire land for and plan, design and construct a new landfill in Tucumcari in Quay County. 10/2/09 Gordon  
submitted Feasibility Study for new landfill. Meeting with Gordon, SWB and City on 10/13/09 to discuss initiation of  
design phase. 10/19/09 DB gave concurrence on design agreement for design and construction of first cell. 1/6/2010  
design on going. 

  
County: Quay CPB No: 2007-3726-STB Funding  SAP 
Tucumcari, City of Project Amount 
CPB Manager: DB Grant Amount: $400,000.00 
Consultant: Gordon Environmental Loan Amount: 
Project Phase: Design Fund Balance: $400,000.00 
Project  Landfill Improvements 
to design, construct and equip a solid waste landfill in Tucumcari in Quay county. 10/2/09 Gordon submitted Feasibility 
 Study for new landfill. Meeting with Gordon, SWB and City on 10/13/09 to discuss initiation of design phase. 10/19/09  
DB gave concurrence on design agreement for design and construction of first cell. 1/6/2010 design on going. 

 

 



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 96

 

County: Quay CPB No: 2007-4525-GF Funding  SAP 
Tucumcari, City of Project Amount 
CPB Manager: DB Grant Amount: $250,000.00 
Consultant: Gordon Environmental Loan Amount: 
Project Phase: Design Fund Balance: $250,000.00 
Project  Landfill Improvements 
to design, construct and equip a solid waste landfill in Tucumcari in Quay county. 0/2/09 Gordon submitted Feasibility  
Study for new landfill. Meeting with Gordon, SWB and City on 10/13/09 to discuss initiation of design phase. 10/19/09  
DB gave concurrence on design agreement for design and construction of first cell. 1/6/2010 design on going. 

County: Quay CPB No: 2008-3128-STB Funding  SAP 
Tucumcari, City of Project Amount $380,000.00 
CPB Manager: DB Grant Amount: $380,000.00 
Consultant: Wilson & Company Loan Amount: 
Project Phase: Planning Fund Balance: $198,079.48 
Project  water and wastewater systems improvements 
to plan, design, construct, repair and equip improvements to the water and wastewater systems, including the water  
production and delivery system, in Tucumcari in Quay county. 11/5/09 CPB concurs with award to LCI2 for Phase II  
Improvements to WWTF. 11/25/09 Construction is 80% complete. 

County: Rio Arriba CPB No: 08-3892-GF Funding  SAP 
Abiquiu Project Amount $20,000.00 
CPB Manager: PK Grant Amount: $20,000.00 
Consultant: P.E McGinnis Loan Amount: 
Project Phase: Construction Fund Balance: $13,381.70 
Project  water system improvements 
to plan, design and construct improvements to the water system, including pressure reducing stations and valves, for  
the Abiquiu mutual domestic water consumers association and mutual sewage works association in Rio Arriba county 

  
County: Rio Arriba CPB No: 08-3901-GF Funding  SAP 
Agua Sana WUA Project Amount $15,000.00 
CPB Manager: PK Grant Amount: $15,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Agreement Fund Balance: $10,972.10 
Project  well improvements 
to plan, design and construct well improvements for the Agua Sana water users association in Rio Arriba county.   
Grant Agreement not signed and returned. 
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County: Rio Arriba CPB No: 08-3130-STB Funding  SAP 
Alcalde MDWC & SWA Project Amount $350,000.00 
CPB Manager: PK Grant Amount: $350,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $220,336.04 
Project  community water system 
to plan, design and construct a community water system, including water transmission and distribution lines, in Alcalde  
in Rio Arriba county. 

County: Rio Arriba CPB No: 2006-0194-STB Funding  SAP 
Alcalde MDWC & SWA Project Amount $225,000.00 
CPB Manager: PK Grant Amount: $225,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Extensions and Improvements 
to plan, design and construct improvements and extensions to the water system for the Alcalde mutual domestic water  
consumers and mutual sewage works association in Rio Arriba county. Funds are being used for expansion of the  
distribution system.  Construction of distribution system expansion is substantially complete. 

County: Rio Arriba CPB No: 2007-4530-GF Funding  SAP 
Alcalde MDWC&MSWA Project Amount $125,000.00 
CPB Manager: PK Grant Amount: $125,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design and construct improvements to the water system for the Alcalde mutual domestic water consumers and  
mutual sewage works association in Rio Arriba county. 

  
County: Rio Arriba CPB No: 08-3893-GF Funding  SAP 
Ancones MDW&WWCA Project Amount $20,000.00 
CPB Manager: PK Grant Amount: $20,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Agreement Fund Balance: $20,000.00 
Project  water system construction 
to plan, design and construct a water system for the Ancones mutual domestic water and wastewater consumers  
association in Los Ancones in Rio Arriba county 

County: Rio Arriba CPB No: 2007-4526-GF Funding  SAP 
Ancones MDW&WWCA Project Amount $50,000.00 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Well, Pump House and Storage Tank 
to plan, design and construct a well, pump house, water storage tank, water lines and applicable appurtenances for  
the Ancones mutual domestic water and wastewater consumers association in Rio Arriba county. 
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County: Rio Arriba CPB No: 07-6318-GF Funding  SAP 
Canjilon MDWC & MSWA Project Amount $50,000.00 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $46,801.91 
Project  Water well construction 
to design, construct and equip a water supply well for that association.  This has become part of an ARRA project and  
will include a treatment system for the removal of iron and manganese. 

County: Rio Arriba CPB No: 08-3899-GF Funding  SAP 
Canjilon MDWC&MSWA Project Amount $50,000.00 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Design Fund Balance: $50,000.00 
Project  improvements 
to plan, design and construct improvements, including line extension, infrastructure and a well, to the Canjilon mutual  
domestic water consumers and mutual sewage works association in Canjilon in Rio Arriba county 

  
County: Rio Arriba CPB No: 2006-1182-GF Funding  SAP 
Canjilon MDWC&MSWA Project Amount $100,000.00 
CPB Manager: PK Grant Amount: $100,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water Supply/Filtration System 
to plan, design, construct and install a secondary water supply and filtration system for the Canjilon mutual domestic  
water consumers and mutual sewage works association in Rio Arriba county.  NMED approved PER for water system  
improvements.  Phase 1 of water system improvements currently underway. 

County: Rio Arriba CPB No: 2007-4531-GF Funding  SAP 
Canjilon MDWC&MSWA Project Amount $85,000.00 
CPB Manager: PK Grant Amount: $85,000.00 
Consultant: Soulder Miller & Associates Loan Amount: 
Project Phase: Design Fund Balance: $85,000.00 
Project  Water system improvements 
to plan, design, construct and equip water system improvements and renovations, including construction of a well, for  
the Canjilon mutual domestic water consumers and mutual sewage works association in Canjilon in Rio Arriba county.   
Phase 1 of water system improvements currently underway.  Phase ii is in design and both phases wiill be part of an  
ARRA project. 
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County: Rio Arriba CPB No: 2007-4527-GF Funding  SAP 
Canones MDWC&MSWA Project Amount $39,000.00 
CPB Manager: PK Grant Amount: $39,000.00 
Consultant: Gannett Fleming West Inc Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Part of Emergency Water project 
to plan, design and construct improvements for the Canones mutual domestic water consumers and mutual sewage  
works association in Rio Arriba county.  NMED waiting for submittal of grant agreement. 

County: Rio Arriba CPB No: 08-3894-GF Funding  SAP 
Cebolla MDWUA Project Amount $30,000.00 
CPB Manager: PK Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $29,500.00 
Project  water system connect 
to plan, design, construct, equip and install a water system to connect the Rincon Blanco community center, including  
water lines, sanitary facilities and a septic system, for the Cebolla mutual domestic water consumers and sewage works 
 association in Rio Arriba county 

   
County: Rio Arriba CPB No: 2007-6319-GF Funding  SAP 
Cebolla MDWUA Project Amount 
CPB Manager: PK Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water Metering System & Metal Bldg 
$100,000 to purchase and install a water metering system for the Cebolla mutual domestic water consumers and  
sewage works association in Rio Arriba county. 6/11/07 Association has replaced all radio read meters and remaining  
grant funds have been reauthorized for building. Grant agreement for reauthorization has not been received. Grant  
reauthorization in place.  Remaining money to be used for metal building 

County: Rio Arriba CPB No: 08-3131-STB Funding  SAP 
Chama, Village of Project Amount $300,000.00 
CPB Manager: PK Grant Amount: $300,000.00 
Consultant: Molzin-Corbin Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  water and wastewater system improvements 
to plan, design and construct water and wastewater system improvements in Chama in Rio Arriba county 

County: Rio Arriba CPB No: 08-3900-GF Funding  SAP 
Chama, Village of Project Amount $42,000.00 
CPB Manager: PK Grant Amount: $42,000.00 
Consultant: Molzin-Corbin Loan Amount: 
Project Phase: Design Fund Balance: $42,000.00 
Project  wastewater facility 
to plan, design, construct, renovate, equip and furnish a wastewater facility in Chama in Rio Arriba county 
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County: Rio Arriba CPB No: 2003-0385-STB Funding  SAP 
Chama, Village of Project Amount $50,000.00 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: Molzen-Corbin & Assoc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Sewer Line Extension & Improvements to Sewer System 
$50,000 for sewer line extension and improvements to the sewer system in Chama.  Related to SAP 2004-0203-STB  
(350,000), SAP 2006-1179-GF ($400,000), and SAP 2005-0094-STB ($150,000). See SAP 2004-0203-STB for updates. 

County: Rio Arriba CPB No: 2004-0203-STB Funding  SAP 
Chama, Village of Project Amount 
CPB Manager: PK Grant Amount: $350,000.00 
Consultant: Molzen-Corbin & Assoc. Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Wastewater Treatment Facility Improvements 
$350,000 for improvements to the wastewater treatment facility in Chama in Rio Arriba county. Related to SAP  2003- 
0385-STB ($50,000), SAP 2006-1179-GF ($400,000),  and SAP 2005-0094-STB ($150,000). Chama has not  
completed camera work of collection lines. PER cannot be completed until camera study is completed.  Camera work  
and repair of Infiltration/inflow underway in summer of 2009 

County: Rio Arriba CPB No: 2006-1179-GF Funding  SAP 
Chama, Village of Project Amount 
CPB Manager: PK Grant Amount: $400,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water/Wastewater System Improvements 
$400,000 to plan, design and construct improvements to the water and wastewater system in Chama in Rio Arriba  
county. Related to SAP  2003-0385-STB ($50,000)  and SAP 2005-0094-STB ($150,000). See SAP 2004-0203-STB  
for Updates. 

County: Rio Arriba CPB No: 2006-1186-GF Funding  SAP 
Chama, Village of Project Amount 
CPB Manager: PK Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $25,000.00 
Project  Water System Construct 
$25,000 to plan, design and construct water line extensions and a new well in Chama in Rio Arriba county. Chama  
wants to use for storage tank.  Chama Does not have enough funds for this project. 

County: Rio Arriba CPB No: 2007-3727-STB Funding  SAP 
Chama, Village of Project Amount 
CPB Manager: PK Grant Amount: $500,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Construction Fund Balance: $23,779.06 
Project  Sewer system Upgrades 
to plan, design, construct and replace sewer lines in Chama in Rio Arriba county. Funds will be used with CDBG funds  
for replacement of Sewer lines. 
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County: Rio Arriba CPB No: 2007-4532-GF Funding  SAP 
Chama, Village of Project Amount 
CPB Manager: PK Grant Amount: $232,285.00 
Consultant: Molzin Corbin Loan Amount: 
Project Phase: Planning Fund Balance: $230,700.56 
Project  New WWTP 
to plan, design, construct and equip a sewer treatment plant in Chama in Rio Arriba county. 11/27/07 Owner is  
completing PER for new Wastewater Treatment Plant 

County: Rio Arriba CPB No: 2004-0618-CP Funding  SAP 
Chamita MDWC&SWA Project Amount $15,000.00 
CPB Manager: CV Grant Amount: $15,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $15,000.00 
Project  Wastewater PER 
$15,000 for planning a regional wastewater engineering report for the Chamita mutual domestic water consumers  
association in Chamita in Rio Arriba county.  Grant agreement executed.  Associoation looking to hire an engineer to  
investigate wastewater options in the region and write a report.  No change in status. 

County: Rio Arriba CPB No: 2007-3239-GF Funding  SAP 
Chamita MSWA & SWA Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $46,797.50 
Project  Water Infrastructure Improvements 
to plan, design, construct, equip and install a well and pump house, including integration into the existing water facility,  
for the Chamita  mutual domestic water consumers and mutual sewage works association in Chamita in Rio Arriba  
county.  Association is currently trying to hire an engineer to develop plans and specifications for this work. No change  
in status. 

  
County: Rio Arriba CPB No: 2007-4533-GF Funding  SAP 
Chamita MSWA & SWA Project Amount 
CPB Manager: CV Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $25,000.00 
Project  
to plan, design, construct, equip and install a well and pump house, including integration into the existing water facility,  
for the Chamita mutual domestic water consumers and sewage works association in Chamita in Rio Arriba county.   
Association is currently looking to hire and engineer to develop plans and specifications to construct the project.  No  
change in status. 
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County: Rio Arriba CPB No: 2006-1163-GF Funding  SAP 
Chimayo MDWCA Project Amount 
CPB Manager: CV Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $200,000.00 
Project  Wastewater Treatment Facility and Rest Area 
to acquire land for and plan, design and construct a wastewater treatment facility and a rest area with restroom  
facilities in Chimayo in Santa Fe and Rio Arriba counties. DFA has indicated that they will be requesting reauthorization 
 of these funds for a different purpose.  No change in status. 

County: Rio Arriba CPB No: 08-3895-GF Funding  SAP 
Cordova MDWCA Project Amount $35,000.00 
CPB Manager: CV Grant Amount: $35,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $35,000.00 
Project  portable office and site improvements 
to plan, design, purchase, renovate and construct improvements to the portable office and site of the Cordova mutual  
domestic water consumers association in Rio Arriba county.  Cordova has not returned grant agreement. 

County: Rio Arriba CPB No: 2006-1184-GF Funding  SAP 
Cordova MDWCA Project Amount 
CPB Manager: CV Grant Amount: $85,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $85,000.00 
Project  Wastewater System Improvements 
to plan, design and construct wastewater system improvements for the Cordova mutual domestic water consumers  
association in Rio Arriba county.  Construction of Demonstration Project of the wastewater collection, treatment and  
disposal system complete.  Construction of Phase I of wastewater system is complete. 

  
County: Rio Arriba CPB No: 2007-4534-GF Funding  SAP 
Cordova MDWCA Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $10,515.54 
Project  
to plan, design and construct wastewater system improvements for the Cordova mutual domestic water consumers  
association in Rio Arriba county.  Construction of Phase I of wastewater system is complete. 
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County: Rio Arriba CPB No: 2002-0102-STB Funding  SAP 
Duranes Y Gavilan MDWA Project Amount $11,190.00 
CPB Manager: PK Grant Amount: $11,190.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Improvements 
For improvements to the water system of the Duranes Y Gavilan MDWA.  PER Approved in May 2005.  Final  
construction documents approved in May 2006.  No change in status. 

County: Rio Arriba CPB No: 2004-0616-CP Funding  SAP 
El Barranco MDWC&MSWA Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: ACM Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  New Water System 
$50,000 to upgrade, improve, renovate and install a new water system for the El Barranco mutual domestic water  
consumers association in Abiquiu in Rio Arriba county. Construction project completed. Barranco wants to purchase  
backup pumps and generators for well and treatment. 

County: Rio Arriba CPB No: 2006-1180-GF Funding  SAP 
El Barranco MDWC&MSWA Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: ACM Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $32,036.07 
Project  Well and Treatment Improvements 
$50,000 to plan, design and construct improvements to El Barranco mutual domestic water consumers and mutual  
sewage works association water system in Rio Arriba county.  Related to SAP 2000-0932-GF ( $30,000),  SAP 2002- 
0100-STB  ($25,000) and SAP 04-0616-CP (50,000). Barranco wants to purchase a backup generator and backup  
pumps for well and treatment system. 

   
County: Rio Arriba CPB No: 2004-0620-CP Funding  SAP 
El Rito Regional W&WWA Project Amount $2,810.50 
CPB Manager: PK Grant Amount: $100,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Regional Water System 
$100,000 for development of a regional water system in Rio Arriba county. 6/11/07 Tank sites graded and steel  
ordered. Construction approximately 60% completed.  Change order to extend construction time approved due to  
severe winter weather. 
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County: Rio Arriba CPB No: 06-1185-GF Funding  SAP 
Ensenada MDWC Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Plan Design Construct Water system improvements 
Grant agreement for $50,000 to plan, Design and Construct water system improvements in conjunction with funding  
from RUS. 

County: Rio Arriba CPB No: 08-3129-STB Funding  SAP 
Ensenada MDWC & MSWA Project Amount $250,000.00 
CPB Manager: PK Grant Amount: $250,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $222,095.26 
Project  water system improvements 
to plan, design, construct, replace and improve the water system for the Ensenada mutual domestic water consumers  
and mutual sewage works association in Rio Arriba county.  Plan review completed 3/24/09 for tank waterline and  
pump station. 

County: Rio Arriba CPB No: 2006-1185-GF Funding  SAP 
Ensenada MDWC & MSWA Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: Souder, Miller & Associates Loan Amount: 
Project Phase: Design Fund Balance: $0.00 
Project  Water System Improvements 
$50,000 to plan, design and construct water system improvements for the Ensenada mutual domestic water consumers 
 and mutual sewage works association in Rio Arriba county.  Not enough funds to complete project. Ensenada is  
attempting to obtain additional funds from RUS 

  
County: Rio Arriba CPB No: 2007-4535-GF Funding  SAP 
Ensenada MDWC&MSWA Project Amount 
CPB Manager: PK Grant Amount: $80,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Design Fund Balance: $0.00 
Project  Water system improvements 
to plan, design and construct water system improvements for the Ensenada mutual domestic water consumers and  
mutual sewage works association in Rio Arriba county.  Not enough funds to complete project. Ensenada is attempting  
to obtain additional funds from RUS.  RUS funding approved. 
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County: Rio Arriba CPB No: CWSRF 003 Funding  CWSRF 
Espanola, City of Project Amount 
CPB Manager: CV Grant Amount: $7,000,000.00 
Consultant: Molzen Corbin & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $1,026,554.99 
Project  Upgrades to Wastewater Treatment Plant 
Loan funding is for improvements to wastewater treatment plant.  Construction of improvements to the City's  
Wastewater Treatment Plant is approximately 99% complete. 

County: Rio Arriba CPB No: 08-3132-STB Funding  SAP 
Espanola, City of Project Amount $250,000.00 
CPB Manager: CV Grant Amount: $250,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $250,000.00 
Project  water system improvements 
to plan, design and construct water system improvements to comply with the Safe Drinking Water Act of 1974 in  
Espanola in Rio Arriba county.  Espanola has not returned grant agreement. 

County: Rio Arriba CPB No: 2006-1193-GF Funding  SAP 
Espanola, City of Project Amount 
CPB Manager: CV Grant Amount: $800,000.00 
Consultant: Molzen Corbin & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $17,221.34 
Project  Water/WWater System Improvements 
to plan, design, construct and improve the water and wastewater system in Espanola in Rio Arriba county.   
Construction of improvements to Wastewater Treatment Plant is complete.  No change in status, 

   
County: Rio Arriba CPB No: 2007-4536-GF Funding  SAP 
Espanola, City of Project Amount $1,000,000.00 
CPB Manager: CV Grant Amount: $1,000,000.00 
Consultant: Molzen Corbin & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $106,363.92 
Project  
to plan, design, construct and improve the water system in Espanola in Rio Arriba county.  Funds will be used for  
Arsenic treatment for Well #1.  Construction is approximately complete. 

County: Rio Arriba CPB No: 2002-0101-STB Funding  SAP 
Gallina MDWC&MSWA Project Amount $25,000.00 
CPB Manager: PK Grant Amount: $25,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $25,000.00 
Project  Water System Upgrades 
$25,000 for water system upgrade. Project is related to 1998-0593-STB ($6,350). 6/11/07 Grant was reauthorized in  
2007 session. Project has been designed but has not moved forward since 2004 
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County: Rio Arriba CPB No: 07-6304-GF Funding  SAP 
Greater Chimayo MDWCA Project Amount 
CPB Manager: CV Grant Amount: $46,000.00 
Consultant: MCA Loan Amount: 
Project Phase: Planning Fund Balance: $46,000.00 
Project  
To plan, design and construct a community water system, including water transmission and distribution lines, for the  
greater Chimayo MDWCA in Rio Arriba county.  Grant agreement executed on 06/23/08. 

County: Rio Arriba CPB No: 08-3122-STB Funding  SAP 
Greater Chimayo MDWCA Project Amount $120,000.00 
CPB Manager: CV Grant Amount: $120,000.00 
Consultant: Molzen Corbin and Associates Loan Amount: 
Project Phase: Planning Fund Balance: $120,000.00 
Project  additional water system facilities 
to purchase land for, plan, design and construct additional water system facilities for the Greater Chimayo mutual  
domestic water consumers association in Santa Fe and Rio Arriba counties.  Grant Agreement executed on 10/29/08. 

  
County: Rio Arriba CPB No: 08-3886-GF Funding  SAP 
Greater Chimayo MDWCA Project Amount $30,000.00 
CPB Manager: CV Grant Amount: $30,000.00 
Consultant: Molzen, Corbin and Associates Loan Amount: 
Project Phase: Agreement Fund Balance: $30,000.00 
Project  water system 
to plan, design, construct and equip a water system for the [Greater] Chimayo mutual domestic water consumers  
association in Santa Fe and Rio Arriba counties.  No change in status. 

County: Rio Arriba CPB No: 2007-4511-GF Funding  SAP 
Greater Chimayo MDWCA Project Amount 
CPB Manager: CV Grant Amount: $200,000.00 
Consultant: Molzen Corbin & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $111,141.85 
Project  
to plan, design and construct a community water system, including water transmission and distribution lines, for the  
greater Chimayo mutual domestic water consumers association in Chimayo in Rio Arriba and Santa Fe counties.   
Funding will be used for next phase of water system design and construction. 

County: Rio Arriba CPB No: 2005-1136-GF Funding  SAP 
La Asociacion de Agua de Los Brazos Project Amount 
CPB Manager: PK Grant Amount: $95,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Planning Fund Balance: $95,000.00 
Project  Water System Improvements  & Extensions 
$95,000 to plan, design and construct improvements and extensions to la association de agua de los Brazos water  
system in Rio Arriba county. Related to SAP 2006-1183-GF ($50,000). 6/11/07 Engineer is completing PER(75%).  
11/27/07 PER complete pending NMED review.  PER still not final Dec. 2009 
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County: Rio Arriba CPB No: 2006-1183-GF Funding  SAP 
La Asociacion de Agua de Los Brazos Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Water System Improvements 
$50,000 to plan, design and construct improvements and extensions to la association de agua de los Brazos water  
system in Rio Arriba county. Related to SAP 2005-1136-GF ($95,000). See Sap 2005-1136 for updates. 

   
County: Rio Arriba CPB No: 2007-4528-GF Funding  SAP 
La Association de Agua de Los Brazos  Project Amount 
CPB Manager: PK Grant Amount: $30,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Planning Fund Balance: $30,000.00 
Project  
to plan, design and construct improvements to la association de agua de los Brazos water system in Rio Arriba county. 
11/27/07 PER complete pending NMED review.  PER still not final Dec. 2009. 

County: Rio Arriba CPB No: 2006-1190-GF Funding  SAP 
La Petaca  Project Amount 
CPB Manager: PK Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $25,000.00 
Project  Water & WW System Master Plan 
to create a water and wastewater system master plan for La Petaca land grant in Rio Arriba County.  NMED waiting for  
submittal of grant agreement.  No change in status. 

County: Rio Arriba CPB No: 08-3896-GF Funding  SAP 
Los Apodacas Mutual Domestic Water Consumers Association Project Amount $20,000.00 
CPB Manager: PK Grant Amount: $20,000.00 
Consultant: Gannet Fleming Loan Amount: 
Project Phase: Planning Fund Balance: $20,000.00 
Project  water system improvements 
to plan, design, construct, equip and install water system improvements, including interconnections, distribution lines  
and connections, meters, fire hydrants and a water tank, for the Los Apodacas mutual domestic water consumers  
association in Rio Arriba county 
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County: Rio Arriba CPB No: 2005-1189-GF Funding  SAP 
Lumberton MDWC&SWA Project Amount 
CPB Manager: RPR Grant Amount: $30,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Improvements 
$30,000 to plan, design and construct improvements to the Lumberton mutual domestic water consumers and sewage  
works association water system in Rio Arriba County. Related to NMFA 1317 ($400,000) and SAP 2004-0619-CP  
($250,000). See SAP 2004-0619-CP for updates. Plans are Completed project to bid 6/14/07.  Concur with award to  
low bidder, Joe Padilla, 8/21/07.  Construction complete.  This grant will be used for miscellaneous repairs under a new 
 contract. 

   
County: Rio Arriba CPB No: 2007-4529-GF Funding  SAP 
Lybrook MDWCA&MSWA Project Amount 
CPB Manager: PK Grant Amount: $96,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $9,143.17 
Project  Upgrade water system and fix electrical problems in pump house 
to plan, design and construct infrastructure improvements to the water system for Lybrook mutual domestic water  
consumers association in Rio Arriba county 

County: Rio Arriba CPB No: 2006-1191-GF Funding  SAP 
Merced Comunitaria de Juan Bautista Baldez Project Amount 
CPB Manager: PK Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $30,000.00 
Project  Wastewater System 
to plan, design, construct and equip a wastewater system for the Merced comunitaria de Juan Bautista Baldez in Rio  
Arriba county.  Association is preparing Request for Proposals for engineering services to prepare wastewater  
Preliminary Engineer Report.  No change in status. 

County: Rio Arriba CPB No: 2007-3240-GF Funding  SAP 
Ojo Sarco MDWC & SWA Project Amount 
CPB Manager: PK Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water system improvements 
To improve the water system, including purchasing and installing security fencing and related equipment, for the Ojo  
Sarco mutual domestic water consumers and mutual sewage works association in Ojo Sarco in Rio Arriba county.   
Grant funds expended on 10/21/09. 
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County: Rio Arriba CPB No: Funding  SAP 
Rama Project Amount $100,000.00 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: P.E. McGinnis Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water & Wastewater System Construction 
$50,000 to plan, design, construct, equip and furnish a water and wastewater system for the Abiquiu mutual domestic  
water consumers association and sewage works association in Abiquiu in Rio Arriba county.  Waiting for submittal of  
grant agreement. 

County: Rio Arriba CPB No: 08-3885-GF Funding  SAP 
Rio Chiquito MDWC&MSWA Project Amount $20,000.00 
CPB Manager: CV Grant Amount: $20,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $20,000.00 
Project  water system improvements 
to plan, design, construct and install water system improvements for the Rio Chiquito mutual domestic water  
consumers and mutual sewage works association in Rio Chiquito in Rio Arriba and Santa Fe counties.  Grant  
agreement executed on 12/18/08. 

County: Rio Arriba CPB No: 2007-4509-GF Funding  SAP 
Rio Chiquito MDWC&MSWA Project Amount 
CPB Manager: CV Grant Amount: $85,000.00 
Consultant: Souder, Miller and Associates Loan Amount: 
Project Phase: Planning Fund Balance: $85,000.00 
Project  
to plan, design, construct and equip water system improvements, including a water tank, water lines and gate valves,  
for the Rio Chiquito mutual domestic water consumers and mutual sewage works association in Rio Arriba and Santa  
Fe counties. Grant agreement executed on 11/13/08. 

County: Rio Arriba CPB No: 2006-1189-GF Funding  SAP 
San Pablo Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: PE McGinnes Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Repair existing WWTP 
Have not started on WW portion as of 4/30/08.  Water project is 50% complete and NMFA funds will probably be used  
to complete the project and this money will be allocated solely to Wastewater. 

County: Rio Arriba CPB No: 08-3902-GF Funding  SAP 
Tierra Amarilla MDWA Project Amount $25,000.00 
CPB Manager: PK Grant Amount: $25,000.00 
Consultant: Randall Garcia Loan Amount: 
Project Phase: Design Fund Balance: $25,000.00 
Project  water storage tank 
to plan, design and construct a water storage tank for the Tierra Amarilla mutual domestic water association in Rio  
Arriba county 
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County: Rio Arriba CPB No: 2007-4538-GF Funding  SAP 
Tierra Amarilla MDWA Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  Water Storage Tank 
to plan, design and construct a water storage tank for the Tierra Amarilla mutual domestic water association in Tierra  
Amarilla in Rio Arriba county. 

County: Rio Arriba CPB No: 2007-3245-GF Funding  SAP 
Trampas DWC&MSWA Project Amount 
CPB Manager: CV Grant Amount: $25,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $25,000.00 
Project  
to plan, design, construct and equip a well house, including pump and controls, for Las Trampas domestic water  
consumers and mutual sewer works association in Las Trampas in Taos county.   No change in status. 

County: Rio Arriba CPB No: 08-3897-GF Funding  SAP 
Upper Canoncito MDWCA Project Amount $20,000.00 
CPB Manager: PK Grant Amount: $20,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $20,000.00 
Project  water system improvements/Apodaca and Monticito water systems interconnection  
to plan, design, construct and equip water system improvements, including meters and fire hydrants, line replacement  
and extension and interconnection to the Apodaca and Montecito water systems, for the Upper Canoncitos mutual  
domestic water consumers association in Rio Arriba county 

County: Rio Arriba CPB No: 08-3898-GF Funding  SAP 
Vallecitos MDWCA Project Amount $10,000.00 
CPB Manager: PK Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water system improvements loan payoff 
to pay off a loan for water system improvements for the Vallecitos mutual domestic water consumers association in Rio  
Arriba county 

County: Roosevelt CPB No: 2007-6337-STB Funding  SAP 
Dora, Village of Project Amount 
CPB Manager: DB Grant Amount: $20,798.94 
Consultant: Wilson & Co. Loan Amount: 
Project Phase: Planning Fund Balance: $20,798.94 
Project  Water System Improvements 
to plan, design and construct water system improvements in Dora. . 8/12/09 no bids received on second ad, Dora and  
Engineer will contact contractors directly to negotiate. 10/28/09 no change. 1/6/2010 project stopped until notification  
that grants are "thawed". 
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County: Roosevelt CPB No: 2007-6338-GF Funding  SAP 
Dora, Village of Project Amount 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: Wilson & Co. Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Water System Improvements 
to plan, design and construct water system improvements in Dora.  8/12/09 no bids received on second ad, Dora and  
Engineer will contact contractors directly to negotiate. 10/28/09 No change. 1/6/2010 project stopped until notification  
that grants are "thawed". 

County: Roosevelt CPB No: 2007-4539-GF Funding  SAP 
Elida, Town of Project Amount 
CPB Manager: DB Grant Amount: $150,000.00 
Consultant: CE&M Loan Amount: 
Project Phase: Planning Fund Balance: $45,611.56 
Project  Water System improvements 
to design and construct improvements to the water system, including replacing the water storage tank and control  
system, in Elida in Roosevelt county.  7/6/08 CE&M will design booster and CDBG will pay for construction. 10/28/09  
No change. 1/6/2010 project stopped until notification that grants are "thawed". 

  
County: Roosevelt CPB No: 2008-3903-GF Funding  SAP 
Floyd, Village of Project Amount $49,000.00 
CPB Manager: DB Grant Amount: $49,000.00 
Consultant: Dennis Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  water treatment facility 
to plan, design and construct a water treatment facility in Floyd in Roosevelt county. Construction to be funded by  
CDBG. 9/30/09 plans and specs for RO unit submitted and not approved. 10/28/09 The outstanding issue that has not 
 been addressed is the fact that the evaporation lagoon for the RO reject will fill up in 4 to 6 years. Dennis Engineering 
 has not addressed this issue and plans will not be approved until then. 12/3/09 NMFA and DFA recommend project  
move forward to bid while CPB recommended the project not bid but instead investigate other options that would  
provide 20-yr project life. See NMFA 2310 ADW. 

County: Roosevelt CPB No: 2006-0196-STB Funding  SAP 
Portales, City of Project Amount 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: Smith Engineering Co. Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Wastewater Improvements 
to plan, design, construct, acquire, equip and install city wastewater improvements in Portales in Roosevelt County.  
Grant Agreement approved in Fall 2006. Into planning as of date. 7/30/09 no action. 10/28/09 No change. 11/25/09  
project stopped until notification that grants are "thawed". 1/6/2010 no change. 
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County: Roosevelt CPB No: 2006-1196-GF Funding  SAP 
Portales, City of Project Amount 
CPB Manager: DB Grant Amount: $200,000.00 
Consultant: Smith Engineering Co. Loan Amount: 
Project Phase: Closeout Fund Balance: $11,597.61 
Project  Water System Improvements 
to plan, design and construct improvements to the water system in Portales in Roosevelt County. 3/11/09 City having  
problem with one of the wells and has held off on closing out construction contract. 4/16/09 no change in project  
status. 10/28/09 no change.11/16/09 final payment for Black Water Well received. Revert remaining. 1/6/2010 revert 

  
County: San Juan CPB No: 07-3728-STB Funding  SAP 
Aztec Project Amount 
CPB Manager: PK Grant Amount: $1,014,285.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Construction of Reservoir #3 
Funds to construct third raw water reservoir to supply water to Municipal system.  After many delays with OSE, site was 
 relocated where dam safety was not an issue.  Construction started in spring of 2009 on reservoir.  Construction  
began in summer of 2009 on pipelines and pump stations.  Construction 80% complete as of 9/16/09. 

County: San Juan CPB No: 009 Funding  CWSRF 
Aztec, City of Project Amount 
CPB Manager: PK Grant Amount: 
Consultant: Smith Engineering Loan Amount: $5,000,000.00 
Project Phase: Closeout Fund Balance: $0.00 
Project  Construction of New WWTP 
Purpose is to construct a new WWTP to replace the existing plant in order to meet new TMDL limits for discharge to  
Animas River.  Contract awarded to RMCI.  Construction complete 12/01/09 but ANR basin wall needs repair.  Costs to  
be paid by Engineer due to faulty design. 

County: San Juan CPB No: 2004-0206-STB Funding  SAP 
Aztec, City of Project Amount 
CPB Manager: PK Grant Amount: $340,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Raw Water Storage Facility 
$340,000 to engineer, design and construct, including archaeological and environmental assessments, a raw water  
storage facility in Aztec in San Juan county. Project is related to SAP 2003-0341-STB ($219,000), SAP 2003-0293- 
STB ($250,000), SAP 04-2140-CP ($340,000), SAP 04-1549-STB ($150,000) (5/6/04) and NMFA DW 1717  
($1,515,000). SEE SAP 2004-2699-STB for project updates. - Change engineer and location of reservoir 
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County: San Juan CPB No: 2004-2140-CP Funding  SAP 
Aztec, City of Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Raw Water Storage Facility 
$50,000 to engineer, design and construct, including archaeological and environmental assessments, a raw water  
storage facility in Aztec in San Juan county.  Project is related to SAP 2003-0341-STB ($219,000), SAP 2003-0293- 
STB ($250,000), SAP 04-0206-STB ($340,000), SAP 04-1549-STB ($150,000) NMFA DW 1717 ($1,515,000).    SEE  
SAP 2004-2699-STB for project updates Change Engineer and reservoir location. Grant reauthorized with new number. 

County: San Juan CPB No: 2004-2699-STB Funding  SAP 
Aztec, City of Project Amount $250,000.00 
CPB Manager: PK Grant Amount: $250,000.00 
Consultant: SMA. Loan Amount: 
Project Phase: Construction Fund Balance: $250,000.00 
Project  Raw Water Storage Facility 
$250,000 to construct a raw water reservoir # 3 in Aztec.  Project is related to SAP 2003-0341-STB ($219,000), SAP  
04-2140CP ($340,000), SAP 04-0206-STB ($340,000), SAP 04-1549-STB ($150,000) and NMFA 1717 DW  
(1,515,000). Design is 99% complete.  3/28/07 plans received at CPB. 11/27/07 Engineer and Owner have submitted  
plans to Dam Safety Bureau several times and they have not been approved. 2/18/07 Engineer wants amendments  
to the contract CPB is reviewing.  Change Engineer and location of reservoir.  Grant reauthorized with different  
number.  Construction about 90% complete as of 12/10/2009. 

County: San Juan CPB No: 2008-5303-STB Funding  SAP 
Aztec, City of Project Amount 
CPB Manager: PK Grant Amount: $150,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Raw Water Storage Facility 
$150,000 to engineer, design and construct, including archaeological and environmental assessments, a raw water  
storage facility in Aztec in San Juan county [Chapter 126, Laws 2004]. Project is related to SAP 2003-0341-STB  
($219,000), SAP 2003-0293-STB ($250,000), SAP 04-2140-CP ($340,000), SAP 04-0206-STB ($340,000) And NMFA  
DW 1717 ($1,515,000).   SEE SAP 2004-2699-STB for project updates. Change Engineer and reservoir location. 

  
County: San Juan CPB No: 08-3904-GF Funding  SAP 
Blanco MDWC&MSWA Project Amount $80,000.00 
CPB Manager: PK Grant Amount: $80,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $80,000.00 
Project  water transmission system infrastructure 
to plan, design and construct infrastructure for the water transmission system for the Blanco mutual domestic water  
consumers and mutual sewage works association in San Juan county 
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County: San Juan CPB No: 2006-1199-GF Funding  SAP 
Blanco MDWC&MSWA Project Amount 
CPB Manager: PK Grant Amount: $150,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Improvements 
$150,000 to plan, design, construct and improve water line infrastructure for the Blanco mutual domestic water  
consumer and mutual sewage works association water distribution system in San Juan county. 6/11/07 Piping has  
been completed contractor waiting on better weather to complete seeding. 

County: San Juan CPB No: 2007-4540-GF Funding  SAP 
Blanco MDWC&MSWA Project Amount 
CPB Manager: PK Grant Amount: $300,000.00 
Consultant: N/A Loan Amount: 
Project Phase: Construction Fund Balance: $180,808.45 
Project  Water System Infrastructure Improvements 
to plan, design and construct infrastructure for the water system for the Blanco mutual domestic water consumers and  
mutual sewage works association in San Juan county. 11/27/07 Agreement has not been returned.  Agreement in  
place 12/12/08 

County: San Juan CPB No: 08-3133-STB Funding  SAP 
Bloomfield, City of Project Amount $475,000.00 
CPB Manager: PK Grant Amount: $475,000.00 
Consultant: Sullivan Design Group Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water and wastewater systems improvements 
to plan, design and construct improvements to the water and wastewater systems on north First street and the North  
Heights area in Bloomfield in San Juan county 

  
County: San Juan CPB No: 2007-3729-STB Funding  SAP 
Farmington, City of Project Amount 
CPB Manager: PK Grant Amount: $825,000.00 
Consultant: Force Account Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Waterline and tank 
to plan, design and construct water and wastewater system improvements, including reconditioning of a water storage  
tank and water system distribution lines, in Farmington in San Juan county.  Project complete.  Majority of work done  
on rehabilitation of tank and water lines. 
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County: San Juan CPB No: 08-3906-GF Funding  SAP 
Lee Acres Water Users Association Project Amount $80,000.00 
CPB Manager: PK Grant Amount: $80,000.00 
Consultant: C-W-E Loan Amount: 
Project Phase: Planning Fund Balance: $45,207.00 
Project  water / wastewater system improvements 
to plan improvements to the wastewater system in the Lee Acres area of San Juan county.  RFP for Engineer for  
planning.  PER to be prepared by CWE. 

County: San Juan CPB No: 2006-0199-STB Funding  SAP 
Lee Acres Water Users Association Project Amount 
CPB Manager: PK Grant Amount: $75,000.00 
Consultant: C-W-E Loan Amount: 
Project Phase: Construction Fund Balance: $69,091.80 
Project  Water Line Construction 
$75,000 to plan, design and construct a water line along county road 5793 for the Lee Acres water users association  
in San Juan county. Related to SAP 2006-1201-GF ($175,000). See SAP 2006-1201-GF for updates. 

County: San Juan CPB No: 2006-1201-GF Funding  SAP 
Lee Acres Water Users Association Project Amount 
CPB Manager: PK Grant Amount: $175,000.00 
Consultant: Cheney Walters Echols Loan Amount: 
Project Phase: Closeout Fund Balance: $5,580.27 
Project  Water/WW System Construction 
$175,000.00 to plan, design and construct a water and wastewater system for Lee Acres water users cooperative  
association in San Juan county. Related to SAP 2006-0199-STB ( $75,000). Project is under advertisement for  
construction. Project complete 9/08/08.  Reports of happy customers. 

County: San Juan CPB No: 08-3905-GF Funding  SAP 
North Star DWC&MSW Co-Op Inc. Project Amount $100,000.00 
CPB Manager: PK Grant Amount: $100,000.00 
Consultant: CWE Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water transmission and distribution system infrastructure improvements 
to plan, design and construct infrastructure improvements to the water transmission and distribution system for North  
Star mutual domestic water consumers association in San Juan county 

County: San Juan CPB No: 2005-1142-GF Funding  SAP 
North Star DWC&MSW Co-Op Inc. Project Amount 
CPB Manager: PK Grant Amount: $90,000.00 
Consultant: Cheney Walters and Echols Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water Line Infrastructure 
$90,000 to plan, design and construct water line infrastructure for the water distribution system for the North Star  
domestic water consumers and mutual sewage works cooperative in San Juan county. Related to SAP 06-1198-GF  
($300,000), SAP 04-0207 ($150,000), SAP 04-2139 ($50,000), SAP 04-1548 ($50,000) and SAP 05-0136 ($100,000). 
 SEE SAP 05-0136 for updates. 
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County: San Juan CPB No: 2006-1198-GF Funding  SAP 
North Star DWC&MSW Co-Op Inc. Project Amount 
CPB Manager: PK Grant Amount: $300,000.00 
Consultant: C-W-E Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Improvements 
$300,000 to plan, design and construct improvements to water lines and to increase water line size to service the  
Cedar Hill development and other areas along county road 2900 for the North Star domestic water consumers and  
mutual sewer works cooperative in San Juan county. SAP 04-2139-CP($50,000), SAP 04-0207 ($150,000), SAP 05- 
1142 ($90,000), SAP 04-1548 ($50,000) and SAP 05-0136 ($100,000). SEE SAP 05-0136 for updates. 

County: San Juan CPB No: 2007-4542-GF Funding  SAP 
North Star MDWC&MSWC Project Amount 
CPB Manager: PK Grant Amount: $200,000.00 
Consultant: C-W-E Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water line and River Crossing 
to plan, design and construct improvements to the water distribution system for the North Star domestic water  
consumers and mutual sewer works cooperative in San Juan county. 11/27/07 Engineer is designing waterline 

   
County: San Juan CPB No: 06-1247-GF (I) Funding  SAP 
North Star MDWCA Project Amount 
CPB Manager: PK Grant Amount: $338,808.00 
Consultant: SMA Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Waterline and pump station to serve Dutchman Hill 
Construction of waterline and pump station to serve water provided by North Star to Dutchman Hill. 

County: San Juan CPB No: 09-3541-GF Funding  SAP 
North Star MDWCA Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $47,881.34 
Project  Water line construction 
Construct additional water line to serve the Cedar Hill and Dutchman Hill areas of the District 

County: San Juan CPB No: 2005-0098-STB Funding  SAP 
San Juan County Project Amount 
CPB Manager: PK Grant Amount: $800,000.00 
Consultant: Wilson & Co. Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $400,000.00 
Project  Wastewater Collection System 
$800,000 to plan, design and construct a wastewater collection system in Kirtland in San Juan county. Related to  SAP  
2006-1204 ($357,962), SAP 06-1197-GF ($450,000),STAG 05 (866,000) SAP 2006-1197-GF ($450,000), and SAP  
05-1143 ($585,952). 6/11/07 Kirtland has formed a water and Sanitation district and project can proceed. Currently  
out for RFP for engineer  Proceeding with PER.  PER and design complete.  This is part of an ARRA project.. 
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County: San Juan CPB No: 2005-1143-GF Funding  SAP 
San Juan County Project Amount 
CPB Manager: PK Grant Amount: $585,952.00 
Consultant: Wilson & Co. Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $400,478.05 
Project  Wastewater Collection System 
$585,952 to plan, design and construct a wastewater collection system in Kirtland in San Juan county. Related to  SAP  
2006-1204 ($357,962), SAP 06-1197-GF ($450,000), SAP 05-0098 ($800,000), SAP 2006-1197-GF ($450,000)  and  
STAG 05 ($866,000). See SAP 05-0098 for updates.  Part of ARRA project. 

County: San Juan CPB No: 2006-1197-GF Funding  SAP 
San Juan County Project Amount 
CPB Manager: PK Grant Amount: $450,000.00 
Consultant: Wilson & Co Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $450,000.00 
Project  Wastewater Treatment System 
$450,000 to plan, design and construct a wastewater treatment system in Kirtland in San Juan county. Related to SAP  
2006-1204 ($357,962), STAG 05 (866,000),  SAP 05-1143 ($585,952), and SAP 2005-0098-STB ($800,000). See  
SAP 2005-0098 for updates.  Part of ARRA project 

County: San Juan CPB No: 2007-3241-GF Funding  SAP 
San Juan County Project Amount 
CPB Manager: PK Grant Amount: $68,800.00 
Consultant: In house Loan Amount: 
Project Phase: Construction Fund Balance: $33,067.30 
Project  Equip Solid Waste Transfer Station 
to plan, design and construct a solid waste transfer station to serve the residents of the Chaco plant, Navajo  
agricultural products industry and Huerfano chapter areas of San Juan county. County is designing project and using  
in house labor. Funds will be used for purchase of materials. 

County: San Juan CPB No: 2007-4541-GF Funding  SAP 
San Juan County Project Amount 
CPB Manager: PK Grant Amount: $300,000.00 
Consultant: HDR Loan Amount: 
Project Phase: Design Fund Balance: $300,000.00 
Project  Wastewater system for Flora Vista 
to plan, design and construct a wastewater system in Flora Vista in San Juan county. PER is being revised.  HDR  
selected as design engineer. 

County: San Juan CPB No: 2005-1141-GF Funding  SAP 
San Juan County WA, Inc. Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: Souder-Miller Loan Amount: 
Project Phase: Design Fund Balance: $326.32 
Project  Wastewater System 
$50,000 to plan and design a wastewater system to identify the needs of the community of Flora Vista for the San Juan 
 county water association in San Juan county. 6/11/07 PER is 95% complete 
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County: San Juan CPB No: 08-3134-STB Funding  SAP 
San Juan County-Flora Vista Project Amount $500,000.00 
CPB Manager: PK Grant Amount: $500,000.00 
Consultant: HDR Loan Amount: 
Project Phase: Design Fund Balance: $500,000.00 
Project  wastewater system 
to plan, design and construct a wastewater system in Flora Vista in San Juan county 

County: San Juan CPB No: 08-3907-GF Funding  SAP 
Southside Mutual Domestic Water Association Project Amount $74,000.00 
CPB Manager: PK Grant Amount: $74,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $74,000.00 
Project  treatment unit 
to design and construct a treatment unit for the Southside mutual domestic water association in San Juan county.   
Grant Agreement not returned 1/12/09. 

County: San Juan  CPB No: 2006-0197-STB Funding  SAP 
Upper La Plata DWC&MSW Project Amount 
CPB Manager: PK Grant Amount: $375,000.00 
Consultant: C-W-E Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water Users Pipeline 
$375,000 to plan, design and construct improvements to the water system, including a pipeline to connect the upper  
La Plata water system to the lower valley water system, for the upper La Plata water users association in San Juan  
county. Project has bid construction has started.. 

County: San Miguel CPB No: 08-3908-GF Funding  SAP 
Chapelle Mutual Domestic Water Consumers Association Project Amount 
CPB Manager: TLA Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $10,374.89 
Project  water system improvements 
2008 Grant for water system improvements. Working on Phase I to secure three arroyo crossings of water  
transmission line Fall 2008. Grant agreement returned to NMED in January 2009. 

   
County: San Miguel CPB No: 2005-1196-GF Funding  SAP 
El Ancon MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $10,000.00 
Project  Water & Wastewater System 
$10,000 to plan, design and construct water and wastewater system improvements for El Ancon mutual domestic water 
 consumers association in San Miguel County. 2006 Session changed recipient to El Valle Water Alliance. Under  
construction 11/2007. 
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County: San Miguel CPB No: 2006-1212-GF Funding  SAP 
El Ancon MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $10,000.00 
Project  Excavate & Wastewater Improvements 
for excavation and to plan, design and construct wastewater improvements in El Alcon in San Miguel County. Member  
of El Valle Alliance, a regional system. Under construction 11/2007. 

County: San Miguel CPB No: 08-3909-GF Funding  SAP 
El Valle Water Alliance Project Amount $10,000.00 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Construction Fund Balance: $10,000.00 
Project  water system improvements 
to plan, design and construct water system improvements for water systems within El Valle water alliance in San Miguel 
 County 

County: San Miguel CPB No: 2006-0200-STB Funding  SAP 
El Valle Water Alliance Project Amount 
CPB Manager: TLA Grant Amount: $300,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Construction Fund Balance: $14,152.16 
Project  Water Alliance Construct/Improve 
to plan, design, construct and equip improvements, including storage tanks, supply wells, pump houses, waterlines,  
new connections, meters and fire hydrants, for El Valle Water Alliance in San Miguel County. RFP out in June 2006.  
Souder Miller selected as consultant. No grant returned to date (3/30/07).In regional planning and immediate  
improvement need design in Spring 2007. October 2007 El Coruco, El Ancon, El Cerrito work awarded to SRS  

  
County: San Miguel CPB No: 2007-3730-STB Funding  SAP 
El Valle Water Alliance Project Amount 
CPB Manager: TLA Grant Amount: $500,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water system imporovements 
to plan, design, construct and equip water system improvements for El Valle water alliance in San Migue County.    
October 2007 El Coruco, El Ancon, El Cerrito work awarded to SRS Construction. 64% completed on 2/29/08. 

County: San Miguel CPB No: 2007-4543-GF Funding  SAP 
El Valle Water Alliance Project Amount 
CPB Manager: TLA Grant Amount: $74,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Improvements 
to plan, design, construct and equip water system improvements for El Valle water alliance in San Miguel County.   
October 2007 El Coruco, El Ancon, El Cerrito work awarded to SRS Construction. 
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County: San Miguel CPB No: 2005-1195-GF Funding  SAP 
Ilfeld MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $20,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $535.64 
Project  Water System Improvements 
$20,000 to plan, design and construct improvements, including acquisition of land, design and construction of a water  
tank and purchase and installation of water meters and water lines, for the Ilfeld Mutual Domestic Water Consumers  
Association in San Miguel County. Controls added to wells and tank in summer 2006. Well #2 improved as of Spring  
2007. 

County: San Miguel CPB No: 2007-4544-GF Funding  SAP 
La Pasada MDWC&SWA Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $6,177.28 
Project  water system improvements 
to plan, design and construct water and wastewater system improvements for La Pasada mutual domestic water  
consumers and sewage works association in San Miguel County. Grant Agreement executed March 11, 2008. 

  
County: San Miguel CPB No: 2004-0208-STB Funding  SAP 
Las Vegas, City of Project Amount 
CPB Manager: TLA Grant Amount: $1,000,000.00 
Consultant: Molzen-Corbin & Assoc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Wastewater Treatment Plant Upgrades 
$1,000,000 for upgrades to the wastewater treatment plant in Las Vegas in San Miguel County. Construction bid  
awarded Fall 2006. Received construction documents (TLA). WWTP construction underway as of spring 2007. May  
2007 at 20% construction. June at 33% complete. WWTP 43% complete on 7/31/07.WWTP 50% complete on 8/31/07  
with 1.28% of expended costs in change orders. End of March 2008 90% complete construction. 

County: San Miguel CPB No: 2006-1213-GF Funding  SAP 
Las Vegas, City of Project Amount 
CPB Manager: TLA Grant Amount: $280,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Agreement Fund Balance: $280,000.00 
Project  Water System Improvements 
To plan, design and construct water system improvements in Las Vegas in San Miguel County. RFP for engineer out in 
 Spring 2007. Engineer selected. Scope being prepared July 2007. 
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County: San Miguel CPB No: 08-3910-GF Funding  SAP 
Ledoux MDWCA Project Amount $10,000.00 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $10,000.00 
Project  water system improvements/expansions/storage facility 
to plan, design and construct water system improvements, expansions and a storage facility for the Ledoux mutual  
domestic water consumers and mutual sewage works association in San Miguel county 

County: San Miguel CPB No: 2006-1209-GF Funding  SAP 
Lower Colonias Project Amount 
CPB Manager: TLA Grant Amount: $20,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design and construct water system improvements, including replacing waterlines, in Lower Colonias in San  
Miguel County. RFP out in Fall 2006 for engineer. SMA selected and contract approved as of 3/30/07. Well  
rehabilitation quote approved. 

  
County: San Miguel CPB No: 08-3911-GF Funding  SAP 
Lower Colonias MDWCA Project Amount $10,000.00 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Agreement Fund Balance: $10,000.00 
Project  water system improvements 
to plan, design, construct and install water system improvements for the Lower Colonias mutual domestic water  
consumers association in San Miguel County 

County: San Miguel CPB No: 2007-4545-GF Funding  SAP 
Lower Colonias MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $49,285.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $30,595.11 
Project  water system improvements 
to plan, design, construct and equip water system improvements for the Lower Colonias mutual domestic water  
consumers association in San Miguel County. Well rehabilitation quote approved. 

County: San Miguel CPB No: 2005-0138-STB Funding  SAP 
North San Isidro MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $50,000.00 
Project  Water Supply Well 
$50,000 to plan, design, construct and improve a water supply well, including related technology, for the north San  
Isidro mutual domestic water consumers association in San Miguel County.  BONDS NOT SOLD IN JUNE 2005. 2009  
Session reauthorized this grant to DFA LGD. 
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County: San Miguel CPB No: 08-3912-GF Funding  SAP 
Pecos, Village of Project Amount $10,000.00 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Wilson and Co. Loan Amount: 
Project Phase: Construction Fund Balance: $7,584.31 
Project  water and wastewater system improvements 
to plan, design and construct water and wastewater system improvements in Pecos in San Miguel County. Phase I  
construction 67%complete as of 6/2/08. Grant Agreement executed 8/11/08. Phase I in close-out as of December 1,  
2008. Phase II under contract as of October 2009. 

   
County: San Miguel CPB No: 2005-1146-GF Funding  SAP 
Pecos, Village of Project Amount 
CPB Manager: TLA Grant Amount: $500,000.00 
Consultant: Wilson and Co. Loan Amount: 
Project Phase: Construction Fund Balance: $500,000.00 
Project  Water & Wastewater System 
$500,000 to plan, design and construct a water and wastewater system in Pecos in San Miguel County. See SAP 04- 
0209-STB. Phase I design 100% complete January 2007.Construction proposal  under evaluation, June 2007. New  
road to plant started. Phase I construction 67%complete as of 6/2/08. 

County: San Miguel CPB No: 2006-1207-GF Funding  SAP 
Pecos, Village of Project Amount 
CPB Manager: TLA Grant Amount: $400,000.00 
Consultant: Wilson and Co. Loan Amount: 
Project Phase: Construction Fund Balance: $339,623.29 
Project  Water/Wastewater System Improvements 
to plan, design and construct improvements to the water and wastewater system, including replacing meters and  
pressure regulators, in Pecos in San Miguel County. Phase I design 100% complete January 2007. New road to plant  
started. Phase I construction 67%complete as of 6/2/08 

County: San Miguel CPB No: 2007-4548-GF Funding  SAP 
Pecos, Village of Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $6,961.05 
Project  water meters 
to purchase, design and install water meters in Pecos in San Miguel County 

County: San Miguel CPB No: 2006-1208-GF Funding  SAP 
Ribera MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $40,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $40,000.00 
Project  Water System Improvements 
to plan, design and construct water system improvements for the Ribera mutual domestic water consumers association 
 in San Miguel County 



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 123

   
County: San Miguel CPB No: 2007-4549-GF Funding  SAP 
Ribera MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $10,000.00 
Project  water system improvements 
to plan, design and construct water system improvements, including a well house and meters, for the Ribera mutual  
domestic water consumers association in San Miguel county 

County: San Miguel CPB No: 08-3913-GF Funding  SAP 
Rowe MDWCA Project Amount $30,000.00 
CPB Manager: TLA Grant Amount: $30,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $22,036.32 
Project  water system improvements 
to plan, design, construct and install water system improvements for the Rowe mutual domestic water consumers  
association in San Miguel County 

County: San Miguel CPB No: 2005-0137-STB Funding  SAP 
Rowe MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Souder, Miller & Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $709.02 
Project  Water System Improvements 
$50,000 to plan, design and construct water system improvements in Rowe in San Miguel County. Plans and specs  
approved to extend water line on 11/14/05. Under construction contract September 2006. Work completed and  
accepted December 2006. 

County: San Miguel CPB No: 2006-0201-STB Funding  SAP 
Rowe MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $60,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design, construct and equip improvements for the Rowe mutual domestic water consumers association in San  
Miguel County 

County: San Miguel CPB No: 2006-1210-GF Funding  SAP 
Rowe MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $40,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Closeout Fund Balance: $21,231.61 
Project  Water System Improvement 
to plan, design, construct and equip improvements for the Rowe mutual domestic water consumers association in San  
Miguel County 
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County: San Miguel CPB No: 2007-4546-GF Funding  SAP 
Rowe MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $90,000.00 
Consultant: Souder Miller Associates Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  water system improvements 
to plan, design, construct and equip improvements, including a well and storage tank, for the Rowe mutual domestic  
water consumers association in San Miguel County 

County: San Miguel CPB No: 06-2520-STB Funding  SAP 
San Jose MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $10,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Agreement Fund Balance: $10,000.00 
Project  water and wastewater improvements 
Water and wastewater improvements. 

County: San Miguel CPB No: 2007-4550-GF Funding  SAP 
San Jose MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $30,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Agreement Fund Balance: $30,000.00 
Project  
to plan, design and construct an emergency well in San Jose in San Miguel County.  Grant reauthorized to Las Tusas  
MDWCA, Mora County in 2009 Session. 

  
County: San Miguel CPB No: ARRA CWSRF 12 Funding  CWSRF 
San Miguel County Project Amount $500,000.00 
CPB Manager: TLA Grant Amount: $405,000.00 
Consultant: Miller Engineering Loan Amount: $95,000.00 
Project Phase: Ad/Bid Fund Balance: $500,000.00 
Project  WW collection and treatment for Wood Business Park 
Approved Bid Set and going to bid in December 2009 

County: San Miguel CPB No: 08-3135-STB Funding  SAP 
San Miguel County Project Amount $400,000.00 
CPB Manager: TLA Grant Amount: $400,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $400,000.00 
Project  solid waste baler and transfer station 
to plan, design, purchase, construct and equip a solid waste baler and transfer station at the county public works  
facility in San Miguel County 
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County: San Miguel CPB No: 2005-0139-STB Funding  SAP 
Tecolote MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $364.90 
Project  Water System Improvements 
$50,000 to plan, design and construct water system improvements in Tecolote in San Miguel County. Construction  
completed on this phase. Project completed 

County: San Miguel CPB No: 2007-4551-GF Funding  SAP 
Tecolote MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $30,000.00 
Project  water system improvements 
to plan, design and construct water system improvements for the Tecolote mutual domestic water consumers  
association in Tecolote in San Miguel County 

  
County: San Miguel CPB No: 2007-4547-GF Funding  SAP 
Tecolotito MDWCA Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Gannet Fleming West Loan Amount: 
Project Phase: Planning Fund Balance: $7,184.61 
Project  
to plan, design and construct water system improvements and to purchase and install information technology, including 
 related equipment and technology in Tecolotito in San Miguel County. $50,000 

County: Sandoval CPB No: 2006-0205-STB Funding  SAP 
Bernalillo, Town of Project Amount 
CPB Manager: SDD Grant Amount: $400,000.00 
Consultant: Smith Engineering/ Wilson Loan Amount: 
Project Phase: Design Fund Balance: $400,000.00 
Project  Water/Wastewater System/Facility Improvements 
to plan, design, construct and equip water and wastewater system and facility improvements in Bernalillo in Sandoval  
county. 10-5-07 CPB approved change order 1 ($103,244.96) under existing construction contract with Bradbury  
Stamm to provide video survey, aquifer testing and spinner logging testing on wells 1 and 2. 10-19-07 CPB approved  
change order 2 ($37,668.50) for Bradbury to removal oil and cleaning on wells 1 and 2. 2-18-08 engineering  
agreement for testing and development has been executed between NCS & Bernalillo. Contract is less than $50,000.  
3-10-08 Town submitted RFP & ranking sheets to enter contract agreement with NCS for design of arsenic treatment  
at wells 1 &2. 5-12-08 CPB approved sole source justification for Bernalillo to use ARS treatment equipment (electro- 
flocculation) for well #2. 8-27-08 CPB approved CO#3 ($18,221.40)  to re-pump well 2. As of 8-25-09 Town and NCS  
are negotiating an amendment to the engineering agreement for design of a waterline to connect the arsenic  
equipment to the storage tanks. 
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County: Sandoval CPB No: 2006-0208-STB Funding  SAP 
Bernalillo, Town of Project Amount 
CPB Manager: SDD Grant Amount: $150,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water/Wastewater System Improvements 
to plan, design and construct improvements to the water and wastewater system in Bernalillo in Sandoval county.  
Funds to be utilized toward wells 1 & 2 testing and development and design of arsenic treatment at the two wells. 8-20- 
09 final draw down of funds approved toward engineering fees. 

  
County: Sandoval  CPB No: 2007-4556-GF Funding  SAP 
Bernalillo, Town of Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: NCS Loan Amount: 
Project Phase: Construction Fund Balance: $41,665.35 
Project  Arsenic Treatment Facility-wells 1&2 
to plan, design, construct and equip an arsenic treatment facility in Bernalillo in Sandoval county. 10-5-07 CPB  
approved change order 1 ($103,244.96) under existing construction contract with Bradbury Stamm to provide video  
survey, aquifer testing and spinner logging testing on wells 1 and 2. 10-19-07 CPB approved change order 2  
($37,668.50) for Bradbury to removal oil and cleaning on wells 1 and 2. 2-18-08 engineering agreement for testing  
and development has been executed between NCS & Bernalillo. Contract is less than $50,000. 3-10-08 Town  
submitted RFP & ranking sheets to enter contract agreement with NCS for design of arsenic treatment at wells 1 & 2.  
5-12-08 CPB approved sole source justification for Bernalillo to use ARS treatment equipment (electro-flocculation) for  
well #2. 8-27-08 CPB approved CO#3 ($18,221.40)  to re-pump well 2. As of 8-25-09 Town and NCS are negotiating an 
amendment to the engineering agreement for design of a waterline to connect the arsenic equipment to the storage tanks. 

County: Sandoval  CPB No: 2007-4557-GF Funding  SAP 
Bernalillo, Town of Project Amount 
CPB Manager: SDD Grant Amount: $300,000.00 
Consultant: NCS Loan Amount: 
Project Phase: Design Fund Balance: $300,000.00 
Project  Water System Improvements-arsenic wells 1&2 
to plan, design and construct improvements to the water system, including purchasing and installing lines, valves, fire  
hydrants and meters, in Bernalillo in Sandoval county. 10-5-07 CPB approved change order 1 ($103,244.96) under  
existing construction contract with Bradbury Stamm to provide video survey, aquifer testing and spinner logging testing  
on wells 1 and 2. 10-19-07 CPB approved change order 2 ($37,668.50) for Bradbury to removal oil and cleaning on  
wells 1 and 2. 2-18-08 engineering agreement for testing and development has been executed between NCS &  
Bernalillo. Contract is less than $50,000. 3-10-08 Town submitted RFP & ranking sheets to enter contract agreement  
with NCS for design of arsenic treatment at wells 1 &2. 5-12-08 CPB approved sole source justification for Bernalillo to  
use ARS treatment equipment (electro-flocculation) for well #2. 8-27-08 CPB approved CO#3 ($18,221.40)  to re- 
pump well 2. As of 8-25-09 Town and NCS are negotiating an amendment to the engineering agreement for design of a 
 waterline to connect the arsenic equipment to the storage tanks. 
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County: Sandoval CPB No: 2008-3136-STB Funding  SAP 
Bernalillo, Town of Project Amount $250,000.00 
CPB Manager: SDD Grant Amount: $250,000.00 
Consultant: NCS Loan Amount: 
Project Phase: Design Fund Balance: $250,000.00 
Project  water and sewer system improvements  
to plan, design and construct improvements to the water and sewer system in Bernalillo in Sandoval county. 10-5-07  
CPB approved change order 1 ($103,244.96) under existing construction contract with Bradbury Stamm to provide  
video survey, aquifer testing and spinner logging testing on wells 1 and 2. 10-19-07 CPB approved change order 2  
($37,668.50) for Bradbury to removal oil and cleaning on wells 1 and 2. 2-18-08 engineering agreement for testing  
and development has been executed between NCS & Bernalillo. Contract is less than $50,000. 3-10-08 Town  
submitted RFP & ranking sheets to enter contract agreement with NCS for design of arsenic treatment at wells 1 &2. 5- 
12-08 CPB approved sole source justification for Bernalillo to use ARS treatment equipment (electro-flocculation) for  
well #2. 8-27-08 CPB approved CO#3 ($18,221.40)  to re-pump well 2. 2-18-09 grant agreement executed. As of 8-25- 
09 Town and NCS are negotiating an amendment to the engineering agreement for design of a waterline to connect the 
 arsenic equipment to the storage tanks. 

County: Sandoval CPB No: 2004-0214-STB Funding  SAP 
Canon MDWC&SWA Project Amount $500,000.00 
CPB Manager: CV Grant Amount: $250,000.00 
Consultant: ASCG Inc. Loan Amount: 
Project Phase: Closed Fund Balance: $16,063.11 
Project  Water System Upgrades Ph 3 
$250,000 to plan, design and construct phase 3 water system upgrades for the Canon mutual domestic water  
consumers association in Sandoval county.  10/22/07 telemetry completed. Waiting for information from system on  
what additional improvements are required. 2/28/07 RCAC is helping determine how to expend remaining funds. No  
Change in Status. 

County: Sandoval CPB No: 2009-3005-STB Funding  SAP 
Cochiti, Pueblo of Project Amount 
CPB Manager: JK Grant Amount: $1,004,000.00 
Consultant: Souder Miller Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water System Leakage Repair 
to plan, design and construct water system leakage repairs in the Pueblo of Cochiti in Sandoval county. Preliminary  
Engineering Report was completed in 2005.  Grant agreement executed on 04/20/07. Preliminary plans reviewed on  
11/13/08.  Plans approved by CV on 1/22/09 and have been bid.  Waiting for bid recommendation.  Grant was  
reauthorized in 2009 legislative session to a STB.  Project also has USDA funding.  Project bid March 2009 and the  
apparent low bidder was Samcon.  A protest was filed on April 3, 2009 D & R tank filed a protest against Samcon  
because their subcontractor for the tank construction BMT was not licensed in NM at the time of the bid operning.   
Waiting for a decision by the engineer on the protest.  Protest was denied ant the contract was awarded to Samcon.   
Precon meeting was held in Albuquerque on May 15, 2009 and NTP was issued. NEW GRANT NUMBER IS 09-3005-
STB 
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County: Sandoval CPB No: 2006-1221-GF Funding  SAP 
Corrales, Village of Project Amount 
CPB Manager: RPR Grant Amount: $110,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater System 
to plan, design and construct a wastewater system to serve the village and the commercial core in Corrales in  
Sandoval county.  The new Village council has decided to use the money for the library and not the recreation center.   
The new scope is being investigated.  Village hired Souder-Miller to review and revise the Preliminary Engineering  
Report (PER) and is awaiting the results before determining a course of action.  The PER was approved and the  
engineer contracted to prepare an environmental clearance document, which is complete.  Corrales is pursuing the  
engineer's recommendation to construct a force main to serve the business core area and this project is under design. 
   An environmental assessment has been drafted and sent to EPA for publication.   EPA approved the assessment  
and the Village has started construction of a forcemain to connect the business core to the City of Albuquerque. 

County: Sandoval CPB No: 2007-4418-GF Funding  SAP 
Corrales, Village of Project Amount 
CPB Manager: RPR Grant Amount: $200,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater System 
to plan, design, construct and improve the wastewater treatment facility.  RFP for engineering services to review and  
revise PER approved June 7, 2007.  Engineering contract for PER review approved on August 21, 2007.  Engineer  
has conducted first public meeting with second meeting planned for October 25, 2007.  Work on hydrogeology of  
region has begun.  PER completed and approved February 22, 2008.  Engineer contracted to prepared environmental 
 clearance document, which is complete.  Corrales is pursuing engineer's recommendation to construct a force main to 
 serve the business core area.  Design is in progress.  This grant has been closed, but work continues with other funding. 

County: Sandoval CPB No: 2007-4558-GF Funding  SAP 
Corrales, Village of Project Amount 
CPB Manager: RPR Grant Amount: $77,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $15,389.88 
Project  Wastewater System 
to plan, design and construct a wastewater system.  Corrales is pursuing engineer's recommendation to construct  
force main to serve the business core area and design is underway.  An environmental assessment has been drafted  
and sent to EPA for publication.  EPA approved the assessment and the Village has started construction of a  
forcemain to connect the business core to the City of Albuquerque. 

  
County: Sandoval CPB No: `-GF Funding  SAP 
Cuba, Village of Project Amount $100,000.00 
CPB Manager: PK Grant Amount: $100,000.00 
Consultant: Gannett Fleming West Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $100,000.00 
Project  wastewater system and facility improvements 
to plan, design and construct wastewater system and facility improvements in Cuba in Sandoval county.  Design  
complete.  DFA holding up approval to bid.  Insufficient funds to award bid. 



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 129

County: Sandoval CPB No: 08-3137-STB Funding  SAP 
Cuba, Village of Project Amount $300,000.00 
CPB Manager: PK Grant Amount: $300,000.00 
Consultant: Gannett Fleming West Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $300,000.00 
Project  water and wastewater system improvements 
to plan, design, construct and equip water and wastewater system improvements in Cuba in Sandoval county.  Design  
complete.  DFA holding up bid.  Project bid.  Insufficient funds to award bid. 

County: Sandoval CPB No: 08-3920-GF Funding  SAP 
Cuba, Village of Project Amount $50,000.00 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: Gannett Fleming Wrest Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $50,000.00 
Project  wastewater treatment plant  improvements 
to plan, design and construct improvements to the wastewater treatment plant Cuba in Sandoval county.  Design  
complete.  DFA holding up bid process.  Project bid - insufficient funds to award contract. 

County: Sandoval CPB No: 2005-0103-STB Funding  SAP 
Cuba, Village of Project Amount 
CPB Manager: PK Grant Amount: $125,000.00 
Consultant: Gannett Fleming Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $14,917.34 
Project  Wastewater System Improvements 
$125,000 to plan, design and construct wastewater system improvements in Cuba in Sandoval county. 12/16/05 See  
SAP 2006-1219-GF for updates.  Project bid.  Insufficient funds to award bid. 

County: Sandoval CPB No: 2006-1219-GF Funding  SAP 
Cuba, Village of Project Amount 
CPB Manager: PK Grant Amount: $150,000.00 
Consultant: Gannett-Fleming Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $150,000.00 
Project  Water/Wastewater System Improvements 
$ 150,000 to plan, design, construct and equip water and wastewater system improvements in Cuba in Sandoval  
county. Related to SAP 2005-0103-STB ($125,000). Design has been completed for project and should bid by 9-1-07.  
11/27/07 Environmental for CDBG funds wass not completed project is expected to bid in early 2008.  DFA holding up  
approval to bid (1/12/09) 

County: Sandoval  CPB No: 2007-4559-GF Funding  SAP 
Cuba, Village of Project Amount 
CPB Manager: PK Grant Amount: $225,000.00 
Consultant: Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $225,000.00 
Project  New WWTP 
to plan, design and construct water and wastewater system improvements in Cuba in Sandoval county. $125,000 to  
plan, design and construct wastewater system improvements in Cuba in Sandoval county. 12/16/05 See SAP 2006- 
1219-GF for updates.  Project bid. Insufficient funds to award contract. 
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County: Sandoval  CPB No: 2007-4560-GF Funding  SAP 
Cuba, Village of Project Amount 
CPB Manager: PK Grant Amount: $350,000.00 
Consultant: Gannett Fleming West Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $350,000.00 
Project  New WWTP 
to plan, design, construct and improve the wastewater treatment system in Cuba in Sandoval county.  See SAP 2006- 
1219-GF for updates. Plans approved by CPB, DFA holding up bid process.  Project bid.  Insufficient funds to award  
contract. 

   
County: Sandoval CPB No: 2005-1148-GF Funding  SAP 
Hidden Valley MDWA Project Amount 
CPB Manager: SDD Grant Amount: $25,000.00 
Consultant: N/A Loan Amount: 
Project Phase: Closeout Fund Balance: $13,572.12 
Project  Water System Improvements 
$25,000 to construct water system improvements to link La Cueva volunteer fire department system to the Hidden  
Valley mutual domestic water association system for fire suppression support in Sandoval county. Project has been  
completed. As of 12-31-08 Sandoval County and Hidden Valley have entered into an MOU to utilize the remaining  
funds toward construction of a water storage tank. As of 8-25-09 there has been activity. Funds may be reverted. 

County: Sandoval CPB No: 2006-0207-STB Funding  SAP 
Jemez Springs DWA Project Amount 
CPB Manager: SDD Grant Amount: $50,000.00 
Consultant: Souder Miller Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $50,000.00 
Project  Water Arsenic Removal 
to plan, design and construct arsenic remediation and water treatment to comply with the environmental protection  
agency standards for the Jemez Springs domestic water association in Sandoval county. 6-8-06 CPB met with Jemez  
Springs to discuss alternatives for arsenic removal from one spring showing high levels of arsenic. As of 11-29-07  
Jemez is looking for an engineering firm to design plans for a new well.11-28-07 meeting held with Carnuel and  
engineer to discuss hook-up to City of Albuquerque water system. As of 3-4-08 Jemez is waiting to see what the state  
legislature will give for 2008 funding before they apply for a Rural Infrastructure Program  loan. As of 9-8-08 Jemez  
springs completed a PER for blending the spring water with water from a new well to reduce arsenic levels. 11-17-08  
CPB reviewed and commented on plans and specifications for well drilling. 2-2-09 CPB approved plans/specs for bid  
advertisement once site certificate and the State Engineers Office issued the permit to transfer surface water rights to  
ground water rights to drill a new production well. As of 8-25-09 project has been advertised. 
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County: Sandoval  CPB No: 2007-4561-GF Funding  SAP 
Jemez Springs DWA Project Amount 
CPB Manager: SDD Grant Amount: $300,000.00 
Consultant: Souder Miller Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $278,948.76 
Project  Water System Improvements 
to plan, design, construct and equip public water system improvements, including water line replacement and hydrants, 
 for the Jemez Springs domestic water association in Sandoval county. 8-17-07 closeout documents received for phase 
 1 and 2 water system improvements. As of 11-29-07 Jemez is looking for an engineering firm to design plans for a new 
 well. As of 3-4-08 Jemez is waiting to see what the state legislature will give for 2008 funding before they apply for a  
Rural Infrastructure Program loan. As of 9-8-08 Jemez springs completed a PER for blending the spring water with  
water from a new well to reduce arsenic levels. 11-17-08 CPB reviewed and commented on plans and specifications for 
 well drilling. 2-2-09 CPB approved plans/specs for bid advertisement once site certificate and the State Engineers  
Office issued the permit to transfer surface water rights to ground water rights to drill a new production well. As of 8-25- 
09 project has been advertised. 

  
County: Sandoval CPB No: 2008-3914-GF Funding  SAP 
Jemez Springs DWA Project Amount $150,000.00 
CPB Manager: SDD Grant Amount: $150,000.00 
Consultant: Souder Miller Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $150,000.00 
Project  water system improvements 
to plan, design and construct water system improvements, including a commercial well, for arsenic remediation and  
increased water supply for the Jemez Springs domestic water association in Sandoval county. As of 9-8-08 Jemez  
springs completed a PER for blending the spring water with water from a new well to reduce arsenic levels. 11-17-08  
CPB reviewed and commented on plans and specifications for well drilling. 2-2-09 CPB approved plans/specs for bid  
advertisement once site certificate and the State Engineers Office issued the permit to transfer surface water rights to  
ground water rights to drill a new production well. As of 8-25-09 project has been advertised. 

County: Sandoval CPB No: 2005-0104-STB Funding  SAP 
Jemez, Pueblo of Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: Unknown Loan Amount: 
Project Phase: Closeout Fund Balance: $200,000.00 
Project  Water System Pipe Replacement 
$200,000 to provide infrastructure upgrade and development, including water system pipe replacement, for the Pueblo 
 of Jemez in Sandoval county.  Tribe is considering priorities.  NMED-CPB has told them that they can use these funds  
for almost any part of the overall water system improvements plan based on the broad legislative language.  As of 6- 
16-06 CPB grant agreement executed. As of 8-25-09 there has been no activity. Funds may be reverted. 
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County: Sandoval CPB No: 08-3915-GF Funding  SAP 
La Jara MDWC&MSWA Project Amount $50,000.00 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: C-W-E Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  water system improvements 
to plan, design and construct water system improvements, including infrastructure, for La Jara mutual domestic water  
consumers and mutual sewage works association in Sandoval county.  Work on tank relocation has resumed. 

  
County: Sandoval  CPB No: 2007-4562-GF Funding  SAP 
La Jara MDWC&MSWA Project Amount 
CPB Manager: PK Grant Amount: $70,000.00 
Consultant: Cheney Walters Echols Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water system improvements 
to plan, design and construct improvements to a water system, including a building to house an ultra filtration system,  
chlorinator and water tank, for La Jara mutual domestic water consumers and mutual sewage works association in  
Sandoval county. 11/27/07 project in construction 5% complete with construction. Winter conditions caused  
suspension of work. 

County: Sandoval CPB No: 2006-1223-GF Funding  SAP 
La Jara WUA Project Amount 
CPB Manager: PK Grant Amount: $77,952.00 
Consultant: CWE Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water Rights/Land/Survey/Well/Equip 
$77,952 to acquire land for and plan, design, construct and equip water system improvements and purchase water  
rights for La Jara mutual domestic water consumers and mutual sewage works association in Sandoval county.   
11/27/07 Project under construction 5% complete.  Change in engineers.  Tank ring built at wrong elevation.  Needed  
hydraulic analysis to determine functionality.  Tank has been constructed at new location so that polishing plant will be  
able to fill it..  There is a problem with erosion at the base that must be repaired. 

County: Sandoval CPB No: 2006-1224-GF Funding  SAP 
La Jara WUA Project Amount 
CPB Manager: PK Grant Amount: $25,000.00 
Consultant: C-W-E Loan Amount: 
Project Phase: Construction Fund Balance: $0.00 
Project  Water Storage Tank 
$25,000 to plan, design, construct, purchase and install a water storage tank, including all valves and connections, for  
La Jara mutual domestic water consumers and mutual sewage works association in Sandoval County. Project under  
construction 5% complete 
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County: Sandoval CPB No: 2004-1533-STB Funding  SAP 
Las Acequias de Placitas Project Amount 
CPB Manager: SDD Grant Amount: $75,000.00 
Consultant: CDS, Inc./Dennis Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Placitas Water System Improvements 
$75,000 for water system improvements in Placitas in Sandoval county. 2-6-06 CPB approved request for proposals  
(RFP) for hiring a consultant to provide engineering design and construction phase services. 2-10-06 grant agreement 
 executed by NMED secretary. 2-15-06 CPB reviewed and commented on the design report produced by CDS. 3-10-06 
 CPB accepted the design report as complete. 4-14-06 CPB concurred with Las Acequias de Placitas that Dennis  
Engineering is the most qualified firm to provide engineering services. Dennis was the only firm to submit a proposal.  
4-28-06 CPB reviewed and commented on the draft engineering agreement. 5-4-06 CPB spoke with Dennis  
Engineering who agreed to most of the previous comments. CPB approved revised contract for the Association to sign. 
 5-22-06 sent executed engineering agreement to Dennis Engineering & the Association. 7-16-07 CPB reviewed and  
commented on design plans for water system improvements. 10-16-07 CPB approved negotiated construction contract  
with AUI, only bidder on the second bid. 1-18-08 final inspection held. 2-8-08 Closeout documents received. As of 8- 
25-09 there has been no further activity. Remaining funds ($7251.23) will be reverted. 

County: Sandoval CPB No: 08-3921-GF Funding  SAP 
Pena Blanca MDWC&MSWA Project Amount $110,000.00 
CPB Manager: JK Grant Amount: $110,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Design Fund Balance: $110,000.00 
Project  water system improvements 
to plan, design, construct and install water system improvements for the Pena Blanca mutual domestic water  
consumers and mutual sewage works associations in Sandoval county.  Grant agreement executed on 10/20/08.   
Design contract was signed on 5/19/09.  Design is proceeding. 

County: Sandoval  CPB No: 2007-4563-GF Funding  SAP 
Pena Blanca MDWC&MSWA Project Amount 
CPB Manager: JK Grant Amount: $250,000.00 
Consultant: Souder, Miller and Associates Loan Amount: 
Project Phase: Design Fund Balance: $245,521.14 
Project  
Design contract was signed on 5/19/09.  Design is proceeding. 
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County: Sandoval CPB No: 2008-3916-GF Funding  SAP 
Ponderosa MDWCA&SWA Project Amount $100,000.00 
CPB Manager: SDD Grant Amount: $100,000.00 
Consultant: Souder Miller Loan Amount: 
Project Phase: Design Fund Balance: $72,306.37 
Project  water system improvements 
to plan, design and construct water system improvements for the Ponderosa mutual domestic water consumers  
association in Sandoval county. 6-12-08 meeting conducted to discuss options for utilizing funds. 2-4-09 CPB  
approved lowest quote from Lone Mountain to do a cultural survey which DOT is requiring for Ponderosa's waterline  
project. 3-16-09 CPB received emergency procurement letter to hire FS Enterprises to come out and determine why  
the electrical power line that operates the chlorination unit and the tank transfer valves has stopped operating. 3-20- 
09 CPB approved lowest quote to fix the electrical power line to PM Construction $14,461. 8-4-09 CPB reviewed and  
commented on design plans for water distribution line project. 

County: Sandoval CPB No: 2006-1225-GF Funding  SAP 
Regina MDWCA, Inc. Project Amount 
CPB Manager: PK Grant Amount: $50,000.00 
Consultant: CWE Loan Amount: 
Project Phase: Design Fund Balance: $10,918.19 
Project  Well and Water System Improvements 
$50,000 to acquire land for and plan, design, construct, drill and equip well and water system improvements for the  
Regina mutual domestic water consumers association in Sandoval county. Related to SAP  2004-0627-CP $350,000,  
SAP 2006-1225-GF $50,000,  and NMFA 1218 WW $140,000. Association wishes to use remaining funds for a new  
source. Engineer is contacting geohydrologist to complete well study. 

County: Sandoval CPB No: 08-5331-GF Funding  SAP 
Rio Rancho, City of Project Amount 
CPB Manager: SDD Grant Amount: $50,000.00 
Consultant: Unknown Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  Waterline 
$50,000 for Rio Rancho North Central Economic Development Water System, Reauthorized. As of 8-25-09 project in  
design phase. Funds will be used to pay for engineering & construction costs of new waterline in city center area. 

  
County: Sandoval CPB No: 2006-1214-GF Funding  SAP 
Rio Rancho, City of Project Amount 
CPB Manager: SDD Grant Amount: $300,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $300,000.00 
Project  wastewater line 
to plan, design and construct a wastewater line in Rio Rancho in Sandoval county. 3-12-07 grant agreement executed. 
 As of 8-17-09 funds to be used toward construction of new wastewater line in city center area. Project is under design. 
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County: Sandoval CPB No: 2006-1215-GF Funding  SAP 
Rio Rancho, City of Project Amount 
CPB Manager: SDD Grant Amount: $3,000,000.00 
Consultant: Daniel B. Stevens Loan Amount: 
Project Phase: Design Fund Balance: $3,000,000.00 
Project  Monitoring/Direct Injection wells 
to plan, design and construct improvements to the water reuse and distribution facilities in Rio Rancho in Sandoval  
county. 3-12-07 grant agreement executed. As of 1-30-09 State Engineers Office granted direct injection well permit.  
2-5-09 CPB reviewed plans & specifications for drilling 5 monitoring wells. Comments must be addressed prior to  
advertising for bids. As of 8-25-09 during 2009 legislative session funds were reallocated from GF to STB funds. Grant 
 agreement needs to be mailed to community to be executed. Funds will be used to pay for drilling of monitoring and  
direct injection wells. 

County: Sandoval CPB No: 2007-3731-STB Funding  SAP 
Rio Rancho, City of Project Amount 
CPB Manager: SDD Grant Amount: $6,470,000.00 
Consultant: Glorieta  Loan Amount: 
Project Phase: Construction Fund Balance: $502,847.61 
Project  Well 23 Drilling/Equipping, Well 16 Transmission line, Highschool Waterline, Booster  
 Station, 

to plan, design and construct a north central economic development area water and wastewater system in Rio Rancho  
in Sandoval county. 9-24-07 CPB received specifications, bid tabulation, engineering contract, and RFP. For well 16  
transmission line project. The plans and specifications were not reviewed and approved by CPB before the project was 
 advertised for construction bids. 10-4-07 CPB approved bid award to ERS Construction-Pipeline Division of TIC  
$1,578,106.56 for construction of transmission line from well 16. 10-30-07 pre-construction meeting was held. 1-2-08  
CPB approved change order #1. 1-17-08 CPB approved change order #2. 10-3-07 CPB received specifications, bid  
tabulation, engineering contract for drilling of well #23.  Plans and specifications were not reviewed and approved by  
CPB before the project was advertised for construction bids. 10-4-07 CPB approved bid award to Rodgers & Co,  
$2,914,717.36 for well drilling. As of 11-29-07 construction of the well drilling has started. As of 9-9-08 construction of  
the well 23 drilling zones IV and V must be plugged due to high levels of uranium. Construction of well 16 transmission  
line is 100% complete. As of 3-23-09 construction of highschool waterline is 100% complete. As of 8-4-09 construction  
of well 23 drilling is 100% complete. 8-5-09 CPB approved engineering agreement between NCS & Rio Rancho for  
design of equipping well 23.  As of 8-25-09 At RFP phase to hire engineer to design new booster pump station &  
transmission line. Remaining funds will be used to pay engineering & construction costs associated with well 23,  
booster station and transmission line. 

  
County: Sandoval CPB No: 2007-6095-GF Funding  SAP 
Rio Rancho, City of Project Amount 
CPB Manager: SDD Grant Amount: $100,000.00 
Consultant: Unknown Loan Amount: 
Project Phase: Planning Fund Balance: $100,000.00 
Project  Booster Station/Transmission Line 
$100,000 Rio Rancho North Central Economic Development Area Water/Wastewater, RET. 2-11-08 grant agreement  
executed by NMED secretary. As of 8-25-09 At RFP phase to hire engineer to design booster station & transmission  
line. Funds will be used to pay for engineering & construction costs. 
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County: Sandoval CPB No: 2008-3138-STB Funding  SAP 
Rio Rancho, City of Project Amount $925,000.00 
CPB Manager: SDD Grant Amount: $925,000.00 
Consultant: Unknown Loan Amount: 
Project Phase: Agreement Fund Balance: $925,000.00 
Project  Equip well 23 
to plan, design and construct a north central economic development area water system in Rio Rancho in Sandoval  
county. As of 8-25-09 At design phase to equip well 23. Funds to be used toward engineering & construction costs. 

County: Sandoval CPB No: 2008-3917-SG Funding  SAP 
San Luis-Cabezon MDWA Project Amount $90,000.00 
CPB Manager: SD Grant Amount: $90,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $90,000.00 
Project  water system improvements 
to plan, design and construct water system improvements for the San Luis-Cabezon mutual domestic water association 
 in Sandoval county.11/24/08  No new information. 9/3/09 Recommended reversion of funds on 8/09 due to no project  
activity. 12/1/09 recommended reversion due to no project activity. 

  
County: Sandoval CPB No: 2005-1152-GF Funding  SAP 
San Ysidro, Village of Project Amount 
CPB Manager: SDD Grant Amount: $100,000.00 
Consultant: Burton Engineers Loan Amount: 
Project Phase: Closeout Fund Balance: $33,296.48 
Project  Wastewater Facility 
$100,000 to plan, design, construct and improve the wastewater facility in San Ysidro in Sandoval county. 11-4-05  
CPB received change order for increase in contract price for adding sewer line to a previous paving, sidewalk, and  
drainage project. 3-29-06 CPB stated to Burton Engineers that change order looked reasonable for the addition of  
sewer lines and is eligible for payment under this grant, but need bid tabulation and copy of engineering agreement. 1- 
3-06 engineering agreement sent to CPB. CPB did not accept the agreement because it is based upon 10% of the  
total construction costs. 1-3-06 CPB received the bid tabulation in which Star Paving was awarded the project for  
paving, sidewalk, and drainage. Project  paid by NMDOT and Village street funds. Bid tab for informational purposes  
only, to show that state procurement was followed for the change order to be eligible. 1-10-06 Amendment to  
engineering agreement issued for sewer project. 1-10-06 grant agreement executed by NMED secretary. As of 4-4-06  
construction is 95% complete with 1006 feet of 8" sewer line, 4 manholes and 14 service connections installed.  
Manholes need to be adjusted to final grade. As of 1-24-07 sewer line project is 100% complete. Final payment  
approved to Star Paving and Burton Engineers. As of 6-11-07 San Ysidro must determine what the remaining funds will 
 be used for. As of 8-15-09 there has been no further activity. Remaining funds may be reverted. 
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County: Sandoval CPB No: 2006-0209-STB Funding  SAP 
San Ysidro, Village of Project Amount 
CPB Manager: SDD Grant Amount: $50,000.00 
Consultant: Burton Engineers Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $26,120.04 
Project  Water Treatment Plant Construct 
$50,000 to plan, design and construct a water treatment plant in San Ysidro in Sandoval county. Related to SAP 2006- 
1226-GF. 7/6/06 Grant Agreements mailed. 1/8/07 meeting scheduled for 1/9/07 to discuss project scope. 3-9-09 CPB 
 reviewed and approved plans and specifications for bid advertisement. 7-24-09 Drinking Water Bureau verbally  
approved plans/specifications to proceed with bids. 

County: Sandoval CPB No: 2006-1226-GF Funding  SAP 
San Ysidro, Village of Project Amount 
CPB Manager: SDD Grant Amount: $50,000.00 
Consultant: Burton Engineers Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $50,000.00 
Project  Water Treatment Plant Construct 
$50,000 to plan, design and construct a water treatment plant in San Ysidro in Sandoval County.  Related to SAP  
2006-0209-STB ($50,000). 1/8/07 meeting scheduled for 1/9/07 to discuss project scope. 3-9-09 CPB reviewed and  
approved plans and specifications for bid advertisement. 7-24-09 Drinking Water Bureau verbally approved  
plans/specifications to proceed with bids. 

  
County: Sandoval  CPB No: 2007-4565-GF Funding  SAP 
San Ysidro, Village of Project Amount 
CPB Manager: SDD Grant Amount: $75,000.00 
Consultant: Burton Engineers Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $75,000.00 
Project  Water Treatment Plant 
to plan, design and construct improvements to the water treatment plant in San Ysidro in Sandoval county. 3-9-09 CPB 
 reviewed and approved plans and specifications for bid advertisement. 7-24-09 Drinking Water Bureau verbally  
approved plans/specifications to proceed with bids. 

County: Sandoval CPB No: 2004-0629-CP Funding  SAP 
Sandoval County Project Amount 
CPB Manager: SDD Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Jemez Mountains Water Tanks 
$50,000 to plan, design and construct water tanks to store potable water for emergency use and fire suppression in  
the Jemez mountains in Sandoval county.  As of 12-31-08 Sandoval County and Hidden Valley are entering into an  
MOU for utilizing the funds to construction a water storage tank. As of 8-25-09 there has been no activity. All remaining 
 funds $50,000 will be reverted. 

 



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 138

 

County: Sandoval CPB No: 2006-0206-STB Funding  SAP 
Sandoval County Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $200,000.00 
Project  Landfill Convenience Station Construct 
to design and construct a convenience station at the southern Sandoval county regional landfill. 1-17-07 grant  
agreement received, budget not filled in & no signature on budget & description - returned. 3-25-08 CPB sent  
procurement information to the County for competitive sealed proposals for construction services. 12-23-08 CPB  
approved bid tabulation awarding Habitation, Inc.  to provide construction of bid lot 1 which consists of two scales and  
the concrete pit at the two scales in the amount of $205,000. As of 8-25-09 County has not requested draw down of  
funding. 

  
County: Sandoval CPB No: 2006-1220-GF Funding  SAP 
Sandoval County Project Amount 
CPB Manager: SDD Grant Amount: $125,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $125,000.00 
Project  Landfill Convenience Station Construct 
to design and construct a convenience station at the southern Sandoval county regional landfill. 1-17-07 grant  
agreement received, no signatures on exhibits -returned. 3-25-08 CPB sent procurement information to the County for  
competitive sealed proposals for construction services. 12-23-08 CPB approved bid tabulation awarding Habitation,  
Inc.  to provide construction of bid lot 1 which consists of two scales and the concrete pit at the two scales in the  
amount of $205,000. As of 8-25-09 County has not requested draw down of funds. 

County: Sandoval CPB No: 2006-1222-GF Funding  SAP 
Sandoval County Project Amount 
CPB Manager: SDD Grant Amount: $16,500.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $16,500.00 
Project  Regional Water System for San Ysidro/Canon/Gilman/Vista Hermosa 
to plan, design and construct water system improvements, including water quality testing and drilling test wells, in San  
Ysidro, Canon, Gilman and Vista Hermosa in Sandoval county. As of 8-25-09 there has been no activity. Funds may  
be reverted. 

County: Sandoval  CPB No: 2007-4553-GF Funding  SAP 
Sandoval County Project Amount 
CPB Manager: SDD Grant Amount: $112,000.00 
Consultant: Unknown Loan Amount: 
Project Phase: Construction Fund Balance: $112,000.00 
Project  Convenience Station 
to plan, design and construct a convenience station at the Sandoval county regional landfill in Sandoval county. 3-25- 
08 CPB sent procurement information to the County for competitive sealed proposals for construction services. 12-23- 
08 CPB approved bid tabulation awarding Habitation, Inc.  to provide construction of bid lot 1 which consists of two  
scales and the concrete pit at the two scales in the amount of $205,000. As of 8-25-09 County has not requested draw 
 down of funds. 
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County: Sandoval  CPB No: 2007-4554-GF Funding  SAP 
Sandoval County Project Amount 
CPB Manager: SDD Grant Amount: $409,285.00 
Consultant: Renewable Carbon  Loan Amount: 
Project Phase: Construction Fund Balance: $409,285.00 
Project  Waste Conversion/Composting Facility 
to plan, design, construct and equip phase 2 of the waste conversion and composting facility in Sandoval county. As of 
 3-24-08 County wants to sole source contractor for phase 2 construction of the composting facility. 3-25-08 CPB sent  
procurement information to the County for competitive sealed proposals for construction services. 1-9-08 County  
submitted letter for sole source procurement of hiring RCM to provide design, equipment and construction of the  
convenience station. 6-19-09 County approved change order to extend contract time 60 days because RCM could not  
secure a loan for the purchase of the biofiler containers to be installed at the composting facility. 

County: Sandoval CPB No: 2008-3918-GF Funding  SAP 
Sandoval County Project Amount $786,000.00 
CPB Manager: SDD Grant Amount: $786,000.00 
Consultant: Universal Asset Management  Loan Amount: 
Project Phase: Planning Fund Balance: $564,144.38 
Project  deep-aquifer water desalination system/pilot testing 
to plan, design, construct and equip a deep-aquifer water desalination system, including water gathering, water  
treatment and water transport, in Sandoval county. 9/24/08 RFP has been submitted to CPB for review. 11/15/08 RFP  
has been issued. 4-6-09 CPB approved agreement between UAM and County. 8-18-09 UAM submitted potential pilot  
testing processes. 

County: Sandoval  CPB No: 2007-4555-GF Funding  SAP 
Sile MDWC & SWA Project Amount 
CPB Manager: JK Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  
to plan, design and construct water system improvements, including related equipment and technology, for the Sile  
mutual domestic water association and sewage works association in Sile in Sandoval county. No change in status.   
Grant agreement executed 4/09. 

  
County: Santa Fe CPB No: 2005-1155-GF Funding  SAP 
Agua Fria CWSA Project Amount 
CPB Manager: JK Grant Amount: $530,000.00 
Consultant: Sullivan Design Group Loan Amount: 
Project Phase: Design Fund Balance: $406,177.67 
Project  Water System 
$530,000 to acquire water rights and land, including needed applications and transfers, and to plan, design and  
construct a domestic water system, including a well, water tank and delivery system, in Agua Fria in Santa Fe county.    
Association has contracted with a law firm to pursue water rights acquisition.  The association has also hired an  
engineering firm for water system improvement planning and design.  Sullivan Design Group is proceeding with the  
design.  Met with Jack Sullivan 2/09. 
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County: Santa Fe CPB No: 2006-0210-STB Funding  SAP 
Agua Fria CWSA Project Amount 
CPB Manager: JK Grant Amount: $500,000.00 
Consultant: Sullivan Design Group Loan Amount: 
Project Phase: Design Fund Balance: $345,496.70 
Project  Water Rights/System Improvements 
for acquiring water rights, including needed applications and transfers, and for improvements to the water distribution  
system and wells for Agua Fria in Santa Fe county.  The association has hired a consulting engineer for planning and  
design of system improvements. Sullivan Design Group is proceeding with the design.  Met with Jack Sullivan 2/09.   
Work is progressing on well testing to determine the capacity of the existing well and design of improvements to  
connect to the City of Santa Fe. 

County: Santa Fe CPB No: 2006-1229-GF Funding  SAP 
Agua Fria CWSA Project Amount 
CPB Manager: JK Grant Amount: $200,000.00 
Consultant: SDG Loan Amount: 
Project Phase: Design Fund Balance: $190,122.28 
Project  Water Rights/System Improvements 
for acquiring water rights, including needed applications and transfers, and for improvements to the water distribution  
system and wells for Agua Fria in Santa Fe county.  The association has hired an engineering firm for water system  
improvement planning and design.  Engineer is proceeding with design of the project.  Meet with Jack Sullivan to  
discuss project. Feb. 2009.  Design is progressing. 

  
County: Santa Fe CPB No: 2007-4575-GF Funding  SAP 
Agua Fria WUA Project Amount 
CPB Manager: JK Grant Amount: $250,000.00 
Consultant: Sullivan Design Group Loan Amount: 
Project Phase: Design Fund Balance: $250,000.00 
Project  Water System Improvements 
to plan, design and construct a water and sanitary sewer system for Agua Fria village in Santa Fe county.  Grant  
agreement received on 7/12/2007.  Grant executed on 7/16/2007.  Sullivan Design Group is proceeding with the  
design.  Met with Jack Sullivan 2/09. 

County: Santa Fe CPB No: 2007-6083-GF Funding  SAP 
Agua Fria WUA Project Amount 
CPB Manager: JK Grant Amount: $500,000.00 
Consultant: Sullivan Design Group Loan Amount: 
Project Phase: Design Fund Balance: $500,000.00 
Project  Water Rights/System Improvements 
for acquiring water rights, including needed applications and transfers, for improvements to the water distribution  
system and wells and for planning a sewer system in Agua Fria in Santa Fe county.  Grant was reauthorized and  
executed on 06/30/08.  Sullivan Design Group is proceeding with the design.  Met with Jack Sullivan 2/09. 

 

 



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 141

 

County: Santa Fe CPB No: 2003-07 Funding  RIP 
Canoncito at Apache Canyon MDWC & MSA Project Amount 
CPB Manager: JK Grant Amount: $197,971.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Construction Fund Balance: $0.40 
Project  Water System Improvements 
Water System Improvements - construction of new supply well and other system improvements.  Exploratory well drilled 
 but unsuccessful at finding new source of water.  Association is currently preparing to pursue water treatment at  
existing wells to meet quality standards. System is currently in construction.. 

  
County: Santa Fe CPB No: 08-5333-CP Funding  SAP 
Canoncito At Apache Canyon MDWC&MSA Project Amount $125,000.00 
CPB Manager: JK Grant Amount: $125,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Construction Fund Balance: $125,000.00 
Project  Water Rights Acquisition 
$125,000 to purchase water rights and to plan, design and construct a pipeline for Canoncito from the Eldorado area  
water and sanitation district or the Santa Fe county water system.   Preliminary Engineering Report approved in  
January 2005.  Association has retained the services of both an engineering consultant and a legal consultant for  
assistance with water rights acquisition.  Construction approximately 95% complete. 

County: Santa Fe CPB No: 08-3922-GF Funding  SAP 
Canoncito at Apache Canyon MDWCA and MSWA Project Amount $10,000.00 
CPB Manager: JK Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $10,000.00 
Project  water system improvements 
to plan, design and construct water system improvements for the Canoncito at Apache Canyon mutual domestic water  
consumers and mutual sewage works association in Santa Fe county.  Grant executed on 8/19/08. 

County: Santa Fe CPB No: 2005-0108-STB Funding  SAP 
Chupadero-W-S Corp. Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Sullivan Design Group Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Water and Sewage Improvements 
$50,000 to plan, design and construct improvements, including a water well, storage tank, fire hydrants, water  
treatment and a distribution system, for the Chupadero water and sewage corporation in Santa Fe County.  Grant  
agreement executed on 11/27/07. No change in status. 
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County: Santa Fe CPB No: 2007-4580-GF Funding  SAP 
Cundiyo MDWCA Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Sullivan Design Group Loan Amount: 
Project Phase: Construction Fund Balance: $863.63 
Project  
to plan, design and construct water system improvements for the Cundiyo mutual domestic water consumers  
association in Cundiyo in Santa Fe county. Project is complete. 

  
County: Santa Fe CPB No: 2008-09 Funding  RIP 
Edgewood, Town of Project Amount 
CPB Manager: SDD Grant Amount: 
Consultant: Souder Miller Loan Amount: $2,000,000.00 
Project Phase: Construction Fund Balance: $1,935,267.00 
Project  
$2,000,000 to plan, design and construct a roadway wastewater collection system, including lines, in Edgewood in  
Santa Fe county. 5/27/09 DB approved collection system for Ad/Bid. 7-2-09 CPB approved bid tabulation awarding  
contract to J&H Services, Inc. for base bid and additive alternates AA1-AA7 to install a sewer collection system in the  
amount of $1,199,951.48 (excludes tax). 7-30-09 CPB attended pre-construction meeting for collection system project. 
 9-20-09 construction of the collection lines is 22% complete. 

County: Santa Fe CPB No: 2008-3139-STB Funding  SAP 
Edgewood, Town of Project Amount $200,000.00 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: Souder Miller Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  wastewater collection 
to plan, design and construct a roadway wastewater collection system, including lines, in Edgewood in Santa Fe  
county. 5/27/09 DB approved collection system for Ad/Bid. 7-2-09 CPB approved bid tabulation awarding contract to  
J&H Services, Inc. for base bid and additive alternates AA1-AA7 to install a sewer collection system in the amount of  
$1,199,951.48 (excludes tax). 7-30-09 CPB attended pre-construction meeting for collection system project. 9-20-09  
construction of the collection lines is 22% complete. 10-15-09 final draw down of funds spent. Closeout documents  
were not requested because project is not completed & RIP loan remains open. 

County: Santa Fe CPB No: 08-3928-GF Funding  SAP 
Eldorado Area W&SD Project Amount $50,000.00 
CPB Manager: JK Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  land purchase/water tank 
to purchase land and to plan, design and construct a water storage tank, including transmission lines, booster pumps  
and all appurtenances, for the Eldorado area water and sanitation district in Santa Fe county.  Grant agreement  
executed on 09/08/08. Met with Jerry Cooper on 3/31/09 to discuss project status.  They have received quotes on the  
tank repairs needed per the Sanitary Survey from Drinking Water. 
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County: Santa Fe CPB No: 2006-0214-STB Funding  SAP 
Eldorado Area W&SD Project Amount 
CPB Manager: JK Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $100,000.00 
Project  Maintenance Facility 
to plan, design, construct, equip and furnish an integrated administration, operations and maintenance facility for the  
Eldorado water and sanitation district in Santa Fe county. No change in status.   Met with Jerry Cooper on 3/31/09 to  
discuss project status.  They have received quotes on the tank repairs needed per the Sanitary Survey from Drinking  
Water.  Advised them that this grant could pay for furnishing a leased office space, but not any work that would stay in  
the space when the leased expired. 

County: Santa Fe CPB No: 2006-1238-GF Funding  SAP 
Eldorado Area W&SD Project Amount 
CPB Manager: JK Grant Amount: $50,000.00 
Consultant: Dennis Engineering Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Water System Improvements 
to plan, design and construct water and wastewater system improvements, including a storage tank, for the Eldorado  
area water and sanitation district's water utility system in Santa Fe county.  District has also finalized contract with  
consultant for Master Plan/Preliminary Engineering Report and system hydraulic modeling.  Met with Jerry Cooper on  
3/31/09 to discuss project status.  They have received quotes on the tank repairs needed per the Sanitary Survey  
from Drinking Water. 

County: Santa Fe CPB No: 2007-4582-GF Funding  SAP 
Eldorado Area Water & Sanitation District Project Amount 
CPB Manager: JK Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  
to upgrade the system-wide mapping of utility components for the Eldorado area water and sanitation district in Santa  
Fe county. Received signed grant agreement on 08/28/07; Executed on 08/31/07.  Met with Jerry Cooper on 3/31/09  
to discuss project status.  They have received quotes on the tank repairs needed per the Sanitary Survey from  
Drinking Water. 

  
County: Santa Fe CPB No: 2007-4583-GF Funding  SAP 
Eldorado Area Water & Sanitation District Project Amount 
CPB Manager: JK Grant Amount: $150,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $150,000.00 
Project  
to plan, design and construct water storage tank improvements, including improvements to transmission lines and  
infrastructure, for the Eldorado area water and sanitation district in Santa Fe county. Received signed grant  
agreement on 08/28/07; Executed on 08/31/07.  Met with Jerry Cooper on 3/31/09 to discuss project status.  They  
have received quotes on the tank repairs needed per the Sanitary Survey from Drinking Water. 
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County: Santa Fe CPB No: 2007-4584-GF Funding  SAP 
Eldorado Area Water & Sanitation District Project Amount 
CPB Manager: JK Grant Amount: $300,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $300,000.00 
Project  
to plan, design and construct water system improvements, including a well, storage tank and water lines, in the  
Eldorado water and sanitation district in Eldorado in Santa Fe county. Received signed grant agreement on 08/28/07;  
Executed on 08/31/07.  Met with Jerry Cooper on 3/31/09 to discuss project status.  They have received quotes on the  
tank repairs needed per the Sanitary Survey from Drinking Water. 

County: Santa Fe CPB No: 08-3924-GF Funding  SAP 
Galisteo MDWC&MSWA Project Amount $10,000.00 
CPB Manager: JK Grant Amount: $10,000.00 
Consultant: Souder Miller Loan Amount: 
Project Phase: Agreement Fund Balance: $10,000.00 
Project  water system improvements 
to plan, design, construct and equip improvements to the water system in Galisteo in Santa Fe county.  Project is  
under construction.  Site visit on 3/13/09. 

  
County: Santa Fe CPB No: 2007-4573-GF Funding  SAP 
Galisteo MDWC&MSWA Project Amount 
CPB Manager: JK Grant Amount: $75,000.00 
Consultant: Souder, Miller and Associates. Loan Amount: 
Project Phase: Closeout Fund Balance: $55,008.86 
Project  
to plan, design and construct the water system for the Galisteo mutual domestic water consumers and mutual sewage  
works association in Santa Fe county. Grant agreement Mailed 6/22/07.  Grant agreement executed on 07/26/06.  
Project is under construction.  Site visit on 3/13/09. 

County: Santa Fe CPB No: 2006-1234-GF Funding  SAP 
Galisteo MDWUA Project Amount 
CPB Manager: JK Grant Amount: $150,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design and construct the water system for the Galisteo mutual domestic water users association in Santa Fe  
county. Grant agreement executed on 11/30/06. New resolution received 1/28/09 along with bid recommendation  
package.  Project is under construction.  Site visit on 3/13/09. Final site inspection on 7/1/2009. 
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County: Santa Fe CPB No: 08-3929-GF Funding  SAP 
Glorieta Estates MDWCA Project Amount $35,000.00 
CPB Manager: JK Grant Amount: $35,000.00 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: $29,530.16 
Project  water tank construction and improvements 
Community is currently negotiating a contract with Souder Miller.  Community attended a regionalization meeting with  
other local water systems and Santa Fe County on March 5, 2009.  Contract signed with Souder Miller to prepare  
engineering plans for new tank etc.  Plans and specs reviewed on 5/18/09.  Approved and out to bid.  Construction  
started in 12/09 

  
County: Santa Fe CPB No: 2007-4585-GF Funding  SAP 
Glorieta Estates MDWCA Project Amount 
CPB Manager: JK Grant Amount: $40,000.00 
Consultant: Souder, Miller and Associates Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  
to plan, design and construct improvements to the water system, including access improvements and water tank  
replacement, for the Glorieta estates mutual domestic water association in Glorieta in Santa Fe county.  Grant  
agreement executed on 10/03/07.  Community is currently negotiating a contract with Souder Miller.  Community  
attended a regionalization meeting with other local water systems and Santa Fe County on March 5, 2009.  Contract  
signed with Souder Miller to complete the design of system improvements including a new tank.  Plans reviewed and  
comments sent to Souder Miller and Glorieta Estates on 5/18/09. 

County: Santa Fe CPB No: 2005-0142-STB Funding  SAP 
La Bajada Community Ditch Inc. Project Amount 
CPB Manager: JK Grant Amount: $50,000.00 
Consultant: Souder, Miller and Associates Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Supplemental Well 
$50,000 to plan, design and construct a supplemental well for La Bajada community ditch, incorporated, in Santa Fe  
county.  Grant agreement executed on June 4, 2007. No change in status. 

County: Santa Fe CPB No: 2005-1156-GF Funding  SAP 
La Bajada Community Ditch Inc. Project Amount 
CPB Manager: JK Grant Amount: $40,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $40,000.00 
Project  Supplemental Well 
$40,000 to plan, design and construct a supplemental well for La Bajada community ditch, incorporated, in Santa Fe  
county.  Grant agreement received on 06/04/07; executed on 06/14/07. No change in status. 

 

 



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 146

 

County: Santa Fe CPB No: 2007-4578-GF Funding  SAP 
La Bajada Community Ditch Incorporated Project Amount 
CPB Manager: JK Grant Amount: $0.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $0.00 
Project  
to plan, design, construct and equip wells, including related water system improvements, in the La Bajada area of  
Santa Fe county. Grant agreement executed on 12/20/07. No change in status. 

County: Santa Fe CPB No: 08-3925-GF Funding  SAP 
La Cienega MDWC&MSW Project Amount $110,000.00 
CPB Manager: JK Grant Amount: $110,000.00 
Consultant: Sullivan Design Group Loan Amount: 
Project Phase: Design Fund Balance: $110,000.00 
Project  water system improvements 
to plan, design and improve the water system for La Cienega mutual domestic water consumers and mutual sewage  
works in Santa Fe county.   Sullivan will prepare a proposed design contract for the replacement of an existing 2 inch  
water line under the creek between the county line in two locations to provide a looped connection to the County's  
system for backup water. Met with the water system onsite the County and Sullivan to clarify the proposed project.   
Sullivan is preparing a design contract for review.  Grant agreement executed 1/29/09, received by jlk on 4/1/09.   
Contract negotiations are on-going.  Design contract presented and revised by Sullivan sent to La Cienega.  No  
response from them  Contract executed with gannett fleming west. 

County: Santa Fe CPB No: 2006-0213-STB Funding  SAP 
La Cienega MDWC&MSW Project Amount 
CPB Manager: JK Grant Amount: $200,000.00 
Consultant: Gannett Fleming Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
to plan, design and construct water system improvements for La Cienega mutual domestic water consumers and  
mutual sewage works association in La Cienega in Santa Fe county. Water line infrastructure project is complete.  
Sullivan will prepare a proposed design contract for the replacement of an existing 2 inch water line under the creek  
between the county line in two locations to provide a looped connection to the County's system for backup water.  Met  
with the water system onsite the County and Sullivan to clarify the proposed project.  Sullivan is preparing a design  
contract for review.  Contract negotiations are on-going.  Design contract presented and revised by Sullivan sent to La 
Cienega.  No response from them 
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County: Santa Fe CPB No: 2007-4586-GF Funding  SAP 
La Cienega MDWC&MSW Project Amount 
CPB Manager: JK Grant Amount: $230,000.00 
Consultant: Gannett Fleming West Loan Amount: 
Project Phase: Design Fund Balance: $224,069.47 
Project  
to plan, design and construct water system improvements for La Cienega mutual domestic water consumers  
association and mutual sewage works, including purchasing and installing water lines, tanks, valves, fire hydrants and  
meters, in La Cienega in Santa Fe county. Met with the water system board, Santa Fe County, Sullivan Design Group  
to go over the proposed project.  Sullivan will prepare a proposed design contract for the replacement of an existing 2  
inch water line under the creek between the county line in two locations to provide a looped connection to the County's 
 system for backup water.  Met with the water system onsite the County and Sullivan to clarify the proposed project.   
Sullivan is preparing a design contract for review.  Contract negotiations are on-going.  Design contract presented and 
 revised by Sullivan sent to La Cienega.  No response from them. 

   
County: Santa Fe CPB No: 2004-0634-CP Funding  SAP 
Nambe Pueblo Project Amount $250,000.00 
CPB Manager: CV Grant Amount: $250,000.00 
Consultant: Gannett Fleming West Loan Amount: 
Project Phase: Closed Fund Balance: $15,027.97 
Project  Water & Wastewater Treatment Facility Improvements 
$250,000 for improvements to the water and wastewater treatment facility in the Pueblo of Nambe in Santa Fe County.  
 Engineer selected for project.  Preliminary Engineering Report approved in April 2007. Construction complete.  No  
movement in project. 

County: Santa Fe CPB No: 05-1617-GF Funding  SAP 
Santa Fe County Project Amount $400,000.00 
CPB Manager: CV Grant Amount: $400,000.00 
Consultant: Wilson and Company Loan Amount: 
Project Phase: Construction Fund Balance: $237,668.64 
Project  
to plan, design and construct improvements to a water treatment system in Santa Fe County. Grant executed on  
10/29/07.  No change in status. 

County: Santa Fe CPB No: 08-3923-GF Funding  SAP 
Santa Fe County Project Amount $10,000.00 
CPB Manager: CV Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $10,000.00 
Project  water rights purchase/water line connections 
to purchase water rights and plan, design and construct water line connections from the county water system via the  
Eldorado area water and sanitation district and the Eldorado system to serve the Canoncito area in Santa Fe county 
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County: Santa Fe CPB No: 08-3926-GF Funding  SAP 
Santa Fe County Project Amount $75,000.00 
CPB Manager: CV Grant Amount: $75,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $75,000.00 
Project  sewer line extension 
to plan, design, construct, purchase, install and improve a sewer line extension at Agua Fria street and paseo de  
Tercero and via Toribio in Agua Fria in Santa Fe county.  Grant agreement executed on 09/17/09. 

   
County: Santa Fe CPB No: 2003-0346-STB Funding  SAP 
Santa Fe County Project Amount $50,000.00 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Souder, Miller & Assoc. Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Environmental assessment 
$50,000 for an environmental assessment for the Cuatro Villas mutual domestic water users association.  This grant  
was originally intended to pay for the Environmental Assessment required for drilling test wells on BLM land, however,  
final Preliminary Engineering Report may indicate use of the funds for other environmental assessment areas.   
Association is currently evaluating how to proceed with further planning and preliminary design work and to identify  
areas the environmental assessment will encompass.  No change in status. 

County: Santa Fe CPB No: 2003-0395-STB Funding  SAP 
Santa Fe County Project Amount $25,000.00 
CPB Manager: CV Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Phase 3 Water & Sewer Improvements 
$25,000 for Phase 3 water and sewer improvements on Agua Fria road.  County will use funds for design of storm  
water, waterline and sewer improvements.  County Public Works Director notified NMED that design work was  
completed in December 2004.  Historic site blocks current alignment - County is working with Office of Historic  
Preservation to resolve issues.  No change in status. 

County: Santa Fe CPB No: 2004-1556-STB Funding  SAP 
Santa Fe County Project Amount $50,000.00 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $50,000.00 
Project  Agua Fria Rd & Rumbo al Sur Rd Sewer Line 
$50,000 for a sewer line extension from Agua Fria road through Rumbo Al Sur road to the dead end and for  
improvements and stabilization to Rumbo Al Sur road in Santa Fe county [Chapter 126, Laws 2004] .  County currently  
surveying area to establish any additional right-of-way requirements.  No change in status. 
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County: Santa Fe CPB No: 2005-0140-STB Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Sewer Line Extension (Paseo de Tercero & via Don Toribio) 
$50,000 for a sewer line extension in the vicinity of paseo de Tercero and via Don Toribio in Agua Fria in Santa Fe  
county.  County is surveying area and determining right-of-way requirements.  Design currently  90% complete and  
under  review by City Utility.  Funding will be used for construction.  No change in status. 

County: Santa Fe CPB No: 2005-1154-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $1,070,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $1,039,993.50 
Project  Regional Water & Wastewater System 
$1,070,000 to plan, design, construct and improve a regional water and wastewater system to serve the Pojoaque  
Valley area of Santa Fe county.  County is developing scope of work for project.  Grant Agreement executed on 7/18/08. 

County: Santa Fe CPB No: 2005-1158-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $20,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Sewer Line Extensions (Agua Fria Rd & Rufina St) 
$20,000 to plan, design and construct sewer line extensions between Agua Fria road and Rufina street in Santa Fe  
county. 

County: Santa Fe CPB No: 2005-1199-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $35,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Sewer Line Extension (Paseo de Tercero & via Don Toribio) 
$35,000 for a sewer line extension in the vicinity of paseo de Tercero and via don Toribio in Agua Fria in Santa Fe  
county.  Grant expended on 11/10/09. 

County: Santa Fe CPB No: 2006-1228-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Sewer Line Extension 
for a sewer line extension in the vicinity of paseo de Tercero and via Don Toribio in Agua Fria in Santa Fe county.   
Design currently  90% complete and under  review by City Utility.  Funding will be used for construction. Grant  
agreement executed on June 30, 2008. 
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County: Santa Fe CPB No: 2007-4566-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  
for extension of the water and sewer lines from Agua Fria road through Agua Fria road east for approximately one-half  
mile in Santa Fe county.  No change in status. 

County: Santa Fe CPB No: 2007-4567-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $36,485.28 
Project  
to plan, design and construct a sewer line extension on Ben lane in Agua Fria in Santa Fe county.  Grant agreement  
executed on June 30, 2008. 

County: Santa Fe CPB No: 2007-4572-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  
to plan, design and construct a water system in the Canoncito and Eldorado areas, including the purchase of water  
rights, in Santa Fe county.  Grant agreement executed on 06/23/08. 

   
County: Santa Fe CPB No: 2007-4574-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  
for a sewer line extension in the vicinity of paseo de Tercero and via Don Toribio in Agua Fria in Santa Fe county.   
Grant agreement executed on 06/23/08. 

County: Santa Fe CPB No: 2007-4576-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $350,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $304,997.79 
Project  
to plan, design, construct and acquire easements and property for a sewer system in the Sombrillo area of Santa Fe  
county. Grant agreement executed on 06/23/08. 
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County: Santa Fe CPB No: 2007-4577-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $250,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $250,000.00 
Project  
to plan, design, construct and equip wells in Santa Fe county. Grant agreement executed on 06/23/08.  No movement  
on project. 

County: Santa Fe CPB No: 2007-4587-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $150,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $150,000.00 
Project  
to plan, design, construct and equip a water system, including a storage tank, for the Stanley fire department in Santa  
Fe county.  No change in status. Grant agreement executed on 6/23/08.  No movement on project. 

County: Santa Fe CPB No: 2008-5334-GF Funding  SAP 
Santa Fe County Project Amount 
CPB Manager: CV Grant Amount: $500,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $261,340.04 
Project  
to plan, design, construct and equip a water and wastewater system in northern Santa Fe county.  Grant agreement  
executed on 09/24/09.  Funds will be used on the Cuatro Villas MDWCA water system project. 

County: Santa Fe CPB No: 2008-04 Funding  RIP 
Santa Fe Solid Waste Management Agency Project Amount $2,000,000.00 
CPB Manager: CV Grant Amount: $2,000,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $103,356.20 
Project  
Loan application currently under review.  Loan agreement executed on 01/30/08.  Project completed September 2008,  
final Disbursement request submitted December 2008.  Project is complete. 

County: Santa Fe CPB No: 2004-0632-CP Funding  SAP 
Santa Fe, City of Project Amount 
CPB Manager: JK Grant Amount: $90,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $0.00 
Project  Sewer Line Upgrades - CCA & AFA Access Road 
$90,000 for upgrading the sewer line on the access road at the Center for Contemporary Arts and the Armory for the  
Arts in Santa Fe in Santa Fe County.    Previously, the  City had agreed to act as fiscal agent for this project and the  
Department of Military Affairs (DMA) would manage the project per Memorandum of Understanding (MOU).  However,  
recently the Department of Cultural Affairs (DCA) is involved with project planning and City is reluctant to proceed with  
grant agreement until a MOU between DCA and DMA is reviewed. No change in status. 
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County: Santa Fe CPB No: 2006-1235-GF Funding  SAP 
Santa Fe, City of Project Amount 
CPB Manager: JK Grant Amount: $75,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $70,522.56 
Project  Sewer Line 
to plan, design, construct and engineer a sewer line for the 2400 block of Agua Fria street across from Frenchy's park  
in Santa Fe in Santa Fe county.  Grant agreement signed on 09/28/07; executed on 10/19/07. Design is being done in  
house and is underway. 

   
County: Santa Fe CPB No: 2006-1237-GF Funding  SAP 
Santa Fe, City of Project Amount 
CPB Manager: JK Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $50,000.00 
Project  Water Distribution System 
to plan, design and construct the Tierra Contenta effluent transmission and distribution system in Santa Fe in Santa  
Fe county. No change in status.  Met with Bryan Romero of the City in December to discuss the project.  Plans  
were reviewed on 2/9/2009 and comments sent to Bryan Romero.  Plans approved on 4/15/2009. 

County: Santa Fe CPB No: 2006-1241-GF Funding  SAP 
Santa Fe, City of Project Amount 
CPB Manager: JK Grant Amount: $2,000,000.00 
Consultant: E E & T Loan Amount: 
Project Phase: Design Fund Balance: $1,000,000.00 
Project  Water Treatment Plant 
to plan, design, construct and improve the community wastewater treatment plant in Santa Fe County.  The intent of  
these funds were clarified by the sponsor for use for improvements to the City of Santa Fe Canyon Road Water  
Treatment Plant.  City has hired engineering and construction management firms to design and manage construction  
of treatment plant improvements.  No change in status. This funding will be used for engineering and construction  
management.  Also associated with WTB funding used for construction. 

County: Santa Fe CPB No: 2008-06 Funding  RIP 
Tesuque MDWCA Project Amount $34,817.00 
CPB Manager: CV Grant Amount: 
Consultant: N/A Loan Amount: $34,817.00 
Project Phase: Construction Fund Balance: $318.90 
Project  Water System Improvements 
Tesuque MDWCA is replacing all meters in the community. 
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County: Santa Fe CPB No: 08-3927-GF Funding  SAP 
Valencia Community Corporation MDWCA and MSWA Project Amount $30,000.00 
CPB Manager: JK Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $30,000.00 
Project  water system improvements 
to plan, design, construct, renovate and install water system improvements for the Valencia community corporation  
mutual domestic water consumers and mutual sewage works association in Santa Fe county.  No change in status. 

   
County: Sierra CPB No: RIP 2007-02 Funding  RIP 
Elephant Butte Project Amount 
CPB Manager: SE Grant Amount: 
Consultant: Bohannan-Huston Loan Amount: $500,000.00 
Project Phase: Closed Fund Balance: $0.00 
Project  Wastewater Treatment Plant and Collection System 
Project consists of the design and construction of a new wastewater collection and treatment system for the City of  
Elephant Butte and surrounding area.  Project is now under construction and is currently 60% complete in Phase I.   
5/1/08 PH I is complete and PH II is under design.  11/19/08 Ph II is under construction 

County: Sierra CPB No: 2004-0636-CP Funding  SAP 
Elephant Butte, City of Project Amount 
CPB Manager: SE Grant Amount: $500,000.00 
Consultant: Bohannan-Huston Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Regional Wastewater Facility 
$500,000 for a regional wastewater facility in Elephant Butte in Sierra county. Grant agreement executed on 9/2/04.   
Reviewed EID and delivered comments to BH on 8/12/04.  Rob Richardson said to hold off on preparing EA because  
the treatment plant site will likely change due to property purchase.  11/29/04 - JLK.  Design for Phase 1 and the  
treatment plant is complete and approved. The project bid in November of 2006 and NMED has approved the award.   
Construction on the project began in February 2007 and is currently at 30% complete and is scheduled to continue  
through calendar year 2007.  2/13/08 Project almost complete (Ph I) with ribbon cutting on 2/20/08. 

County: Sierra CPB No: 08-3140-STB Funding  SAP 
Truth Or Consequences, City of Project Amount $200,000.00 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Design Fund Balance: $30,162.56 
Project  water and wastewater systems improvements 
to plan, design and construct improvements to the water and wastewater systems, including the distribution system,  
lines and tanks, in Truth or Consequences in Sierra county; 
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County: Sierra CPB No: 2006-0216-STB Funding  SAP 
Truth Or Consequences, City of Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $200,000.00 
Project  Water Storage Tanks 
to repair water tanks in Truth or Consequences in Sierra county.  TorC trying to establish engr contract but working  
through procurement code to determine easiest way.  WH Pacific is assumed engr.  No design begun 

County: Socorro CPB No: 2007-4590-GF Funding  SAP 
Magdalena, Village of Project Amount 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: Smith Engineering Loan Amount: 
Project Phase: Agreement Fund Balance: $50,000.00 
Project  
to plan, design and construct improvements to existing wells, including placing them on-line and purchasing and  
installing casing, pumps and tie-ins, in Magdalena in Socorro county 

County: Socorro CPB No: 2006-0219-STB Funding  SAP 
Polvadera Project Amount 
CPB Manager: SE Grant Amount: $50,000.00 
Consultant: Socorro Engineering Loan Amount: 
Project Phase: Construction Fund Balance: $23,880.61 
Project  Water Rights Purchase/Well 
to purchase water rights and drill a well for the Polvadera mutual domestic water consumers association in Socorro  
county. 11-8-06 CPB approved plans and specifications for drilling a test well. 1-8-07 CPB approved the one quote  
that was received for the test well awarding the contract to Jim Johnson Drilling. 4-16-07 construction on the test well is 
 100% complete. Waiting on water sample results. As of 6-11-07 sample results indicated high arsenic levels. Another  
test well will be drilled.   5/08 SE approved plans and specs for drilling new well. 

  
County: Socorro CPB No: 2005-0144-STB Funding  SAP 
Polvadera MDWCA Project Amount 
CPB Manager: SE Grant Amount: $100,000.00 
Consultant: Socorro Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Well & Water System Improvements 
$100,000 to plan, design and construct well and water system improvements for the Polvadera mutual domestic water  
consumers association in Socorro county.  10-17-05 Grant Agreement has been recently executed and preliminary  
design work now underway. 1-9-06 Polvadera has decided to drill a well on BLM land, who is requiring a Raptor (Bird)  
Survey before any construction may begin. An agreement with BLM must be reached for lease of the well. 11-8-06  
CPB approved plans and specifications for drilling a test well. 1-8-07 CPB approved the one quote that was received  
for the test well awarding the contract to Jim Johnson Drilling. 4-16-07 construction on the test well is 100% complete.  
Waiting on water sample results. As of 6-11-07 sample results indicated high arsenic levels. Another test well will be  
drilled.  October-  Polvadera submits plans and specs for approval.  3/31/09 Pre-con conducted for drilling new well. 
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County: Socorro CPB No: 09-3648-GF Funding  SAP 
San Acacia Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Socorro Engr Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  
Reauth 06-1245-GF, plan, design, construct improvements to the water system in San Acacia MDWUA 

County: Socorro CPB No: 2004-0638-CP Funding  SAP 
San Acacia MDWCA Project Amount 
CPB Manager: SE Grant Amount: $250,000.00 
Consultant: Socorro Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System 
$250,000 to plan, design and construct a water system in San Acacia in Socorro county.   RFP has been approved  
and advertised.  Engineer has been selected and contract has been signed. As of 6-26-06 CPB spoke to Souder Miller 
 who will meet with the community to determine their needs to improve the water system. 2-6-07 CPB reviewed the  
hydrogeologic assessment. 5-18-07 CPB approved plans and contract documents for drilling a water supply for bid  
advertisement, pending Drinking Water Bureau approval. Land for well site is being donated. No further activity as of  
6-11-07.2/2/08 Well is drilled and change orders 1 & 2 have been completed.  Water testing shows high secondary  
levels of TDS, chlorides, etc.  4/4/08 MDWCA is concerned that water quality is not as predicted.  All primaries are  
below MCL but secondaries are high.  Taste and Odor are concern.  May dismiss SMA as engineer and look to drill  
exploratory well to check water at less depth.  1/12/09 Plans and specs received from new engineer, Socorro  
Engineering, for distribution system   3/12/09 Engr trying to obtain SHPO clearance and is having tough go of it.   

  
County: Socorro CPB No: 2005-0145-STB Funding  SAP 
San Acacia MDWCA Project Amount 
CPB Manager: SE Grant Amount: $100,000.00 
Consultant: Socorro Engr Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System 
$100,000 to plan, design and construct a water system for the San Acacia mutual domestic water consumers  
association in San Acacia in Socorro county.  As of 6-26-06 CPB spoke to Souder Miller who will meet with the  
community to determine their needs to improve the water system. 2-6-07 CPB reviewed the hydrogeologic assessment. 
 5-18-07 CPB approved plans and contract documents for drilling a water supply for bid advertisement, pending  
Drinking Water Bureau approval. Land for well site is being donated. No further activity as of 6-11-07.  2/25/08 Well  
completed and water testing underway     6/8/09 Grant is complete 
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County: Socorro CPB No: 2006-1245-GF Funding  SAP 
San Acacia MDWCA Project Amount 
CPB Manager: SE Grant Amount: $200,000.00 
Consultant: Souder, Miller & Associates Loan Amount: 
Project Phase: Closed Fund Balance: $200,000.00 
Project  Water Well 
to plan, design and construct a water well for the San Acacia mutual domestic water consumers association in San  
Acacia in Socorro county. RFP has been approved and advertised.  Engineer has been selected and contract has  
been signed. As of 6-26-06 CPB spoke to Souder Miller who will meet with the community to determine their needs to  
improve the water system. 2-6-07 CPB reviewed the hydrogeologic assessment. 5-18-07 CPB approved plans and  
contract documents for drilling a water supply for bid advertisement, pending Drinking Water Bureau approval. Land  
for well site is being donated. No further activity as of 6-11-07. 

County: Socorro CPB No: 07-4589-GF Funding  SAP 
Socorro County Project Amount 
CPB Manager: SE Grant Amount: $75,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $4,117.72 
Project  
to plan, design and construct water system improvements, including water lines, fire hydrants and water meter  
replacement, in Lemitar (Polvadera MDWCA) in Socorro county.  Polvadera MDWCA desires to install system using  
their labor.  They are in the process of getting price quotes for materials and rentals. 

County: Socorro CPB No: 2005-2486-STB Funding  SAP 
Socorro County Project Amount 
CPB Manager: SE Grant Amount: $35,000.00 
Consultant: Souder, Miller & Assoc Loan Amount: 
Project Phase: Construction Fund Balance: $11,244.11 
Project  Water Projects 
for water projects in [Socorro] county. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo Navajo School  
Board to discuss funding. The grant will be used for water system improvements for the Alamo Chapter. 8-16-06 Alamo 
 Chapter sent out request for proposals to hire an engineer. 11-20-06 CPB reviewed and approved the engineering  
agreement for execution. 12-5-06 CPB received the executed engineering agreement. 5-17-07 CPB reviewed and  
commented on the technical report.  11/21/2007 No change in status 

County: Socorro CPB No: 2005-2489-CP Funding  SAP 
Socorro County Project Amount 
CPB Manager: SE Grant Amount: $20,000.00 
Consultant: Souder, Miller & Associates Loan Amount: 
Project Phase: Closed Fund Balance: $269.25 
Project  Water Projects 
$20,000 for water projects in [Socorro] county.  Grant Agreement not yet executed.  Several calls to Socorro County  
Manager (Metezka Ray-Olguin) have been made with no returns.  NMED-CPB assumes that the County is not ready to  
proceed. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo Navajo School Board to discuss funding. The 
 grant will be used for water system improvements for the Alamo Chapter. 8-16-06 Alamo Chapter sent out request for  
Proposals to hire an engineer. 11-20-06 CPB reviewed and approved the engineering agreement for execution. 12-5- 
06 CPB received the executed engineering agreement. 5-17-07 CPB reviewed and commented on the technical report. 
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County: Statewide CPB No: 2006-1246-GF Funding  SAP 
Drinking Water Systems Project Amount 
CPB Manager: RPR Grant Amount: $343,000.00 
Consultant: Miox Loan Amount: 
Project Phase: Construction Fund Balance: $198,940.00 
Project  Water Systems Improvements Statewide 
to plan, design and construct improvements to contaminated drinking water systems statewide.  DFA has directed this  
money be used to demonstrate effective disinfection technology for small rural water systems.  DFA is currently  
working on the procurement process to obtain a supplier for the equipment.  The Drinking Water Bureau has prepared 
 selection criteria for prospective participants and sample analysis parameters for measuring the effectiveness of the  
process.  MOU's have been signed for four participating communities - Big Mesa, Cimarron, Miami, and Springer.  The 
 disinfection equipment has been installed.  The first sampling report has been submitted for Drinking Water review. 

  
County: Taos CPB No: 2008-5381-STB Funding  SAP 
Canon MDWCA Project Amount $20,000.00 
CPB Manager: CV Grant Amount: $20,000.00 
Consultant: N/A Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water System Improvements 
$20,000 for improvements to the Canon Mutual Domestic Water Consumers Association.  Association purchased water 
 meters in Spring 2005.  Association board members are working to finalize next round of equipment purchase.  Grant  
reauthorized on 12/30/08. 

County: Taos CPB No: 08-3931-GF Funding  SAP 
Cerro Regional MDWC&SWA Project Amount $60,000.00 
CPB Manager: CV Grant Amount: $60,000.00 
Consultant: GFW Loan Amount: 
Project Phase: Construction Fund Balance: $18,530.55 
Project  water line improvements 
to plan, design and construct water line improvements, including water meters, for the Cerro regional mutual domestic  
water consumers and sewage works association in Taos county.  Project is 98% complete. 

County: Taos CPB No: 2007-4595-GF Funding  SAP 
Cerro Regional MDWC&SWA Project Amount $350,000.00 
CPB Manager: CV Grant Amount: $350,000.00 
Consultant: Gannet Fleming West Inc Loan Amount: 
Project Phase: Construction Fund Balance: $11,307.53 
Project  Water System Improvements 
to plan, design, construct and install water system improvements, including a water storage tank, water lines and fire  
hydrants, for the Cerro regional mutual domestic water consumers and sewage works association in Taos county.   
Construction 98% finished. 
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County: Taos CPB No: 2006-1252-GF Funding  SAP 
El Valle De Los Ranchos W&SD Project Amount 
CPB Manager: CV Grant Amount: $1,600,000.00 
Consultant: Abeyta Engineering Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water and Waste System Improvements 
to plan, design and construct water and wastewater system improvements for El Valle de los Ranchos water and  
sanitation district in Taos county.  Phase 1F approximately 90% complete. 

   
County: Taos CPB No: RIP 2006-05 Funding  RIP 
El Valle de Los Ranchos WSD Project Amount $500,000.00 
CPB Manager: CV Grant Amount: $500,000.00 
Consultant: Cheney Walters and Echols Loan Amount: 
Project Phase: Planning Fund Balance: $424,229.32 
Project  Water Rights Acquisition 
Loan was originally to be used for water rights acquisition. However the District is now pursuing a hookup to nearby  
Taos water system. NMED reviewing the loan conditions to see if this will be possible. 

County: Taos CPB No: 08-3932-GF Funding  SAP 
La Jicarita Watershed and Wastewater Study Committee Project Amount $30,000.00 
CPB Manager: CV Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  centralized wastewater system feasibility study with contingency 
for a feasibility study for a centralized wastewater system in the Penasco area in Taos county, contingent upon the  
execution of a joint powers agreement among members of La Jicarita watershed and wastewater study committee.  
Grant expended on 09/30/09. 

County: Taos CPB No: 2007-4591-GF Funding  SAP 
Las Trampas DWC&MSWA Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  
to plan, design, construct and equip a well house, including pump and controls, for Las Trampas domestic water  
consumers and mutual sewer works association in Las Trampas in Taos county.  Construction complete. 

County: Taos CPB No: 2006-1254-GF Funding  SAP 
Lower Arroyo Hondo MDWCA Project Amount 
CPB Manager: CV Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $25,000.00 
Project  Water Well System Upgrade 
for upgrades to the water well system of the Lower Arroyo Hondo mutual domestic water consumers association in  
Taos county.  NMED is waiting for submittal of grant agreement. 
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County: Taos CPB No: 2006-1247-GF-C Funding  SAP 
Picuris Pueblo Project Amount 
CPB Manager: CV Grant Amount: $175,000.00 
Consultant: Sasha Earl, P.E. Loan Amount: 
Project Phase: Design Fund Balance: $175,000.00 
Project  Wastewater System Improvements 
To plan, design and construct wastewater system improvements for Picuris Pueblo in Taos County.  This funding to be  
used in conjunction with USDA RUS funds.  Project is in design; Funding will pay for construction. 

County: Taos CPB No: ARRA-10 Funding  CWSRF 
Questa, Village of Project Amount 
CPB Manager: CV Grant Amount: 
Consultant: Gannett Fleming West, Inc. Loan Amount: 
Project Phase: Design Fund Balance: $1,510,000.00 
Project  Wastewater Treatment Plant 
Wastewater Treatment Plant upgrades.  Design is complete. Project bid on 12/06/09. 

County: Taos CPB No: 07-6423-GF Funding  SAP 
Questa, Village of Project Amount $100,000.00 
CPB Manager: CV Grant Amount: $100,000.00 
Consultant: Gannett Flemming West Inc Loan Amount: 
Project Phase: Design Fund Balance: $38,385.15 
Project  
To plan, design and construct a wastewater treatment plant in Questa in Taos county... reauthorized to "may include  
wastewater collection lines".  Funding will be used for wastewater collection lines, monitoring wells and wastewater  
treatment plant upgrades. 

County: Taos CPB No: 08-3141-STB Funding  SAP 
Questa, Village of Project Amount $150,000.00 
CPB Manager: CV Grant Amount: $150,000.00 
Consultant: Loan Amount: 
Project Phase: Design Fund Balance: $150,000.00 
Project  water and wastewater treatment facilities 
to plan, design and construct water and wastewater treatment facilities in Questa in Taos county.  Grant agreement  
returned and project in planning stages. 

  
County: Taos CPB No: 2006-1253-GF Funding  SAP 
Questa, Village of Project Amount 
CPB Manager: CV Grant Amount: $200,000.00 
Consultant: Lawrence Ortega & Associates Loan Amount: 
Project Phase: Design Fund Balance: $83,343.87 
Project  Water System Improvements 
to plan, design and construct water system improvements in Questa in Taos county.  Project in design. 
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County: Taos CPB No: 2007-4596-GF Funding  SAP 
Questa, Village of Project Amount 
CPB Manager: CV Grant Amount: $600,000.00 
Consultant: SDG Loan Amount: 
Project Phase: Design Fund Balance: $557,062.29 
Project  
to plan, design and construct a water system, including replacement of water lines, in Questa in Taos county.  Funding 
 will be used towards approximately $4 million water system improvement project.  Project is part of a 25% match to the  
COE FY 09 list of projects. Sullivan Design Group selected as engineering firm. 

County: Taos CPB No: 2008-01 Funding  RIP 
Red River, Town of Project Amount $300,000.00 
CPB Manager: CV Grant Amount: 
Consultant: JM Consulting Loan Amount: $300,000.00 
Project Phase: Construction Fund Balance: $83,113.16 
Project  
$300,000 for water system improvements. 

County: Taos CPB No: 08-3142-STB Funding  SAP 
Red River, Town of Project Amount $127,000.00 
CPB Manager: CV Grant Amount: $127,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $17,897.00 
Project  wastewater treatment plant and sludge dewatering  system improvements 
to plan, design and construct improvements to the wastewater treatment plant and sludge dewatering system in Red  
River in Taos county. 

  
County: Taos CPB No: 2005-1203-GF Funding  SAP 
Red River, Town of Project Amount 
CPB Manager: CV Grant Amount: $75,000.00 
Consultant: Gannett Fleming West Loan Amount: 
Project Phase: Design Fund Balance: $75,000.00 
Project  Transfer Station 
$75,000 to plan, design and construct a transfer station for solid waste in Red River in Taos county.  Grant executed.   
Town is reviewing draft Bid Documents.  No change in status. 

County: Taos CPB No: 2007-4598-GF Funding  SAP 
Red River, Town of Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  
to plan, design, construct and equip a biosolids handling facility at the wastewater treatment facility, including  
improvements to the wastewater treatment facility, in Red River in Taos county.  No change in status. 
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County: Taos CPB No: 08-3933-GF Funding  SAP 
Rodarte MDWCA Project Amount $30,000.00 
CPB Manager: CV Grant Amount: $30,000.00 
Consultant: Souder Miller Loan Amount: 
Project Phase: Planning Fund Balance: $5,685.94 
Project  water system improvements 
to plan, design, construct and improve the water system for the Rodarte mutual domestic water consumers association  
in Rodarte in Taos county.  Grant agreement executed on 7/14/08. 

County: Taos CPB No: 2006-1247-GF (G) Funding  SAP 
Rodarte MDWCA Project Amount $300,000.00 
CPB Manager: CV Grant Amount: $300,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Planning Fund Balance: $300,000.00 
Project  Water System Improvements 
$300,000 to extend waterline to group with failing wells.  Grant agreement sent out 1/28/08.  Grant agreement  
executed on 7/14/08.  Awaiting engineering kickoff meeting.  Grant agreement executed on 11/19/08. 

  
County: Taos CPB No: 2007-4592-GF Funding  SAP 
Talpa Project Amount 
CPB Manager: CV Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $25,000.00 
Project  
to plan, design and construct water lines and related infrastructure for the Talpa mutual domestic water consumers  
association in Talpa in Taos county.  NMED waiting for submittal of grant agreement.  No change in status. 

County: Taos CPB No: 08-3934-GF Funding  SAP 
Taos County Project Amount $25,000.00 
CPB Manager: CV Grant Amount: $25,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $25,000.00 
Project  recycling center building 
to plan, design and construct a recycling center building, including site preparation and electrical hookup, in Taos  

County: Taos CPB No: 2007-3244-GF Funding  SAP 
Taos County Project Amount 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Atencio Engineering Loan Amount: 
Project Phase: Planning Fund Balance: $7,884.53 
Project  
to acquire land for, plan, design and construct a water system for the Amalia and Ventero areas of Taos county.  PER  
is currently being written. 
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County: Taos CPB No: 2007-4599-GF Funding  SAP 
Taos County Project Amount 
CPB Manager: CV Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Recycling Project 
to purchase vehicles and equipment for the Taos recycling facility in Taos in Taos county.  All funds expended on  
06/24/09. 

   
County: Taos CPB No: 08-3143-STB Funding  SAP 
Taos Ski Valley, Village of Project Amount $225,000.00 
CPB Manager: CV Grant Amount: $225,000.00 
Consultant: McCloughlin Water Group Loan Amount: 
Project Phase: Construction Fund Balance: $122,747.83 
Project  water system improvements 
to plan, design and construct improvements, including installation of pressure relief stations, to the water system in  
Taos Ski Valley in Taos county. The Ski Valley has hired a consultant and design is now underway. 

County: Taos CPB No: ARRA-15 Funding  CWSRF 
Taos, Town of Project Amount 
CPB Manager: CV Grant Amount: 
Consultant: Souder, Miller and Associates Loan Amount: 
Project Phase: Design Fund Balance: $2,200,000.00 
Project  Wastewater Treatment Plant Upgrades 
$2.2M for Wastewater Treatment Plant Upgrades. 

County: Taos CPB No: 08-3937-GF Funding  SAP 
Taos, Town of Project Amount $10,000.00 
CPB Manager: CV Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $10,000.00 
Project  deep water well 
to plan, design and construct a deep-water well at the Taos regional airport in Taos county 

County: Taos CPB No: 2007-4600-GF Funding  SAP 
Taos, Town of Project Amount 
CPB Manager: CV Grant Amount: $850,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $515,791.26 
Project  
to plan, design and construct improvements to the water system in Taos in Taos county.  Engineering agreement  
executed and design work nearly completed. 

   
 

 



NMED CONSTRUCTION PROGRAMS BUREAU PROJECT STATUS REPORT JANUARY 2010 

 163

 

County: Taos CPB No: 08-3123-STB Funding  SAP 
Tres Piedras MDWCA Project Amount $50,000.00 
CPB Manager: CV Grant Amount: $50,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  meter reading system upgrades 
to equip and construct upgrades to the water meter reading system for the Tres Piedras mutual domestic water  
consumers association in Taos and Rio Arriba counties. The MDWCA wishes to utilize the funds to purchase radio read 
 water meters on state contract and install them using their own operators.  Grant agreement executed on 11/19/08. 

County: Taos CPB No: 2009-08 Funding  RIP 
Upper Arroyo Hondo Project Amount 
CPB Manager: CV Grant Amount: 
Consultant: SMA Loan Amount: 
Project Phase: Construction Fund Balance: 
Project  MDWCA 
RIP Loan to finish construction. 

County: Taos CPB No: 2006-0221-STB Funding  SAP 
Upper Arroyo Hondo MDWA Project Amount 
CPB Manager: CV Grant Amount: $125,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $28,706.35 
Project  Water System Improvements 
to make improvements to the water system, including construction of a well and a water storage tank and  
improvements to the metering system, for the upper Arroyo Hondo mutual domestic water association in Taos county.   
Project is in construction. 

County: Taos CPB No: 2006-1255-GF Funding  SAP 
Upper Arroyo Hondo MDWA Project Amount 
CPB Manager: CV Grant Amount: $25,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $25,000.00 
Project  Water System Improvements 
to make improvements to the water system, including construction of a well and a water storage tank and  
improvements to the metering system, for the Upper Arroyo Hondo mutual domestic water association in Taos county.  
Project is in construction. 
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County: Taos CPB No: 2008-5390-STB Funding  SAP 
Upper Arroyo Hondo MDWC&MSWA Project Amount $25,000.00 
CPB Manager: CV Grant Amount: $25,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Planning Fund Balance: $398.48 
Project  Repair & Improve Water System 
$25,000 to repair and improve the water system in Arroyo Hondo.  Construction phase of project  completed.   
Remaining funds to be used for equipment purchase.  Grant was reauthorized until 2010.  Awaiting new grant  
agreement return to NMED. 

County: Taos CPB No: 08-3935-GF Funding  SAP 
Upper Des Montes Mutual Domestic Water Consumers Association Project Amount $10,000.00 
CPB Manager: CV Grant Amount: $10,000.00 
Consultant: Ortega Associates Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  water system improvements 
to plan, design and construct water system improvements for the upper Des Montes mutual domestic water consumers  
association in Taos county.  Grant expended on 10/07/09. 

County: Taos CPB No: 08-3938-GF Funding  SAP 
Vadito MDWCA Project Amount $30,000.00 
CPB Manager: CV Grant Amount: $30,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $30,000.00 
Project  water system improvements 
to plan, design, construct, renovate and install water system improvements for the Vadito mutual domestic water  
consumers association in Taos in Taos county. 

County: Taos CPB No: 2005-0113-STB Funding  SAP 
Vadito MDWCA Project Amount 
CPB Manager: CV Grant Amount: $75,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Closeout Fund Balance: $8,389.15 
Project  Water System Improvements 
$75,000 to plan, design and construct improvements, including a pump house, meters, a tank and water lines, to the  
Vadito mutual domestic water consumers association water system in Taos county.  Plans and specifications for Phase 
 1 water system improvements approved by NMED in April 2007.  Construction complete. 
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County: Taos CPB No: 2006-1248-GF Funding  SAP 
Vadito MDWCA Project Amount 
CPB Manager: CV Grant Amount: $200,000.00 
Consultant: Souder Miller & Associates Loan Amount: 
Project Phase: Construction Fund Balance: $10,160.10 
Project  Water System Improvements 
to plan, design and construct improvements, including a pump house, meters, a tank and water lines, to the Vadito  
mutual domestic water consumers association water system in Taos county.  Plans and specifications for Phase 1  
water system improvements approved by NMED in April 2007. Construction underway. 

County: Taos CPB No: 2007-4593-GF Funding  SAP 
Vadito MDWCA Project Amount 
CPB Manager: CV Grant Amount: $105,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $105,000.00 
Project  
to plan, design, construct and equip water system improvements for the Vadito mutual domestic water consumers  
association in Taos county.  Construction is complete. 

County: Taos CPB No: 08-3939-GF Funding  SAP 
Valdez MDWC&MSWA Project Amount $10,000.00 
CPB Manager: CV Grant Amount: $10,000.00 
Consultant: Loan Amount: 
Project Phase: Planning Fund Balance: $10,000.00 
Project  water system improvements 
to plan, design and construct water system improvements, including a water line and water meter installation, for the  
Valdez mutual domestic water consumers and mutual sewage works association in Valdez in Taos county.  Grant  
agreement executed on 04/09/09. 

County: Torrance CPB No: 2006-1262-GF Funding  SAP 
Encino, Village of Project Amount 
CPB Manager: DB Grant Amount: $15,000.00 
Consultant: Oden & Associates Loan Amount: 
Project Phase: Planning Fund Balance: $3,377.86 
Project  Water System Improvements 
to plan, design and construct water system improvements in Encino in Torrance county. 11/25/09 project stopped until  
additional funding can be identified. 1/6/2010 no change 
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County: Torrance CPB No: 2007-4601-GF Funding  SAP 
Encino, Village of Project Amount 
CPB Manager: DB Grant Amount: $50,000.00 
Consultant: Oden & Associates Loan Amount: 
Project Phase: Planning Fund Balance: $50,000.00 
Project  Water/Wastewater Improvements 
to plan, design and construct water and wastewater system improvements, including a generator and drilling a well, in  
Encino in Torrance county.  7/30/09 project stopped until additional funding can be identified. 1/6/2010 No change. 

County: Torrance CPB No: 2008-05 Funding  RIP 
Estancia Valley Solid Waste Authority Project Amount 
CPB Manager: SDD Grant Amount: 
Consultant: Gordon Environmental Loan Amount: $1,050,000.00 
Project Phase: Closeout Fund Balance: $140,672.03 
Project  Landfill cell 
4-30-08 CPB approved landfill cell excavation plans and specifications for bid advertisement. 5-28-08 CPB approved  
bid tabulation awarding Sparling construction the contract for cell excavation, $575,350. 6-26-08 CPB approved  
change order #1 for grading and compaction of the landfill cell. As of 7-31-08 construction is approximately 100%  
complete. 9-3-08 all closeout documents received for landfill cell excavation, grading, and compaction. As of 9-9-08  
Estancia Valley will increase the loan for an additional $400,000 for septage disposal facility and permitting costs for  
the landfill cell. 2-20-09 hired laborers are approximately 90% complete in removing rock so the landfill employees can  
place the protective soil layer. As of 8-25-09 waiting on SWA to submit closeout documents and request final draw  

County: Torrance CPB No: 2005-1166-GF Funding  SAP 
Moriarty, City of Project Amount 
CPB Manager: SDD Grant Amount: $250,000.00 
Consultant: Souder, Miller & Associates/BHI Loan Amount: 
Project Phase: Ad/Bid Fund Balance: $33,457.25 
Project  Wastewater System & Expansion 
$250,000 to plan, design and construct wastewater system improvements and expansion in Moriarty in Torrance  
county. 7-7-05 CPB approved the request for proposals for hiring engineering services. 7-21-05 CPB commented on  
the draft engineering contract. 10-12-05 CPB commented on the EJCDC engineering agreement that Souder Miller  
would like to use instead of the previous agreement that CPB reviewed. 10-17-05 grant agreement executed by NMED  
secretary. 12-6-05 CPB received copy of executed contract agreement between the City and Souder Miller & Assoc  
(SMA). 5-11-06 CPB received council meeting minutes declaring the lift station on Martinez Rd an emergency,  
agreement with RMCI, and project acceptance. 7-18-06 CPB approved engineering amendment #1 for additional  
engineering services. 8-18-06 CPB reviewed and commented on plans and specs for equalization basin. 8-30-06 CPB  
approved plans for bid advertisement. 11-28-06 City stated bids came in over the available funding and will rebid the  
project. 12-2006 City decided to stop all work that Souder Miller is doing and possibly hire another firm to produce a  
preliminary engineering report. 1-19-07 CPB reviewed and commented on the Preliminary Engineering Report that  
Bohannan Huston Inc. (BHI) drafted. 2-20-07 CPB received BHI comments and approved final PER. 4-1-09 CPB  
reviewed and commented on revised plans/specifications for phase 1&2. 4-8-09 CPB approved plans/specifications for 
 bid advertisement. As of 8-25-09 there has been no further activity regarding phase 1 improvements to the WWTP. 
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County: Torrance CPB No: 2007-4602-GF Funding  SAP 
Moriarty, City of Project Amount 
CPB Manager: SDD Grant Amount: $500,000.00 
Consultant: Balleau/BHI Loan Amount: 
Project Phase: Construction Fund Balance: $441,481.73 
Project  Well Drilling & Equipping 
to plan, design and construct improvements to the water and wastewater system in Moriarty in Torrance county. 4-6-09 
 City decided to utilize funds toward the drilling of a new well. 4-24-09 CPB approved engineering agreement between  
Balleau Groundwater & the City. 4-28-09 CPB approved plans & specifications for bid advertisement. 6-19-09 CPB  
approved bid tabulation awarding drilling contract to Rodgers & Co. 8-18-09 CPB approved agreement between BHI  
and Moriarty for equipping the well. As of 8-20-09 construction of the well drilling is 70% complete. 

County: Torrance CPB No: 2004-0649-CP Funding  SAP 
Mountainair, Town of Project Amount 
CPB Manager: SDD Grant Amount: $100,000.00 
Consultant: Wilson Loan Amount: 
Project Phase: Planning Fund Balance: $71,590.57 
Project  Sewer & Water Systems Repair & Upgrade 
$100,000 to repair and upgrade the sewer and water systems in Mountainair in Torrance county. 5-22-04 grant  
agreement executed. 12-1-05 CPB was informed that Kenneth Hewett, grant contact, is no longer with the Town. Vall  
Guilly, Mayor, is working on getting the grant funds spent. 11-21-06 Town purchased materials for the main well under  
emergency procurement.10-24-07 engineering contract has been executed between Wilson & Company and  
Mountainair to develop a preliminary engineering report (PER) for the wastewater system. 11-6-07 kick off meeting  
held with Wilson and the Town. 2-20-08 CPB reviewed and commented on the PER. Comments must be addressed. 3- 
25-08 CPB approved PER. 4-28-08 meeting held with Ground Water, Town, and CPB to discuss evaporative lagoon as 
 an another alternative. 7-1-08 Wilson still waiting on Ground Water to supply wastewater influent and effluent data  
from existing facilities in operation. As of 9-9-08 a revised PER was submitted for groundwater bureau's review. 1-12- 
09 meeting held to discuss PER recommended alternative. 6-17-09 monitoring wells have been installed per Ground  
Water Quality Bureau permit requirements. As of 8-25-09 during 2009 legislative session time extension was granted  
till 2011. Town needs additional funding to construct a new wastewater treatment plant (WWTP) to meet groundwater  
requirements. Funds used for installation of monitoring wells & flow meter. Not enough funding to complete the  
construction of the new WWTP. 

County: Torrance CPB No: 2005-1167-GF Funding  SAP 
Tajique MDWCA Project Amount 
CPB Manager: SDD Grant Amount: $5,000.00 
Consultant: None Loan Amount: 
Project Phase: Closeout Fund Balance: $5,000.00 
Project  Water System Improvements 
$5,000 for water system improvements, including a culvert for creek crossing, to the Tajique water system in Torrance  
county. 7-25-05 CPB conducted meeting with new grantee explaining the articles within the grant and the forms that  
need to be completed to execute the agreement. 8-26-06 grant agreement executed by NMED secretary. As of 8-25- 
09 there has been no activity and there are not enough funds to complete a full project. Funds may be reverted. 
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County: Torrance CPB No: 2006-1260-GF Funding  SAP 
Willard, Village of Project Amount 
CPB Manager: RPR Grant Amount: $70,000.00 
Consultant: Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Water/Wastewater System Improvements 
to plan, design and construct improvements to the water and wastewater system in Willard in Torrance county.  The  
has decided to use this money for a new backup domestic water well.  The Village has solicited quotes for drilling a  
new well and has made application to the NMED Drinking Water Bureau (DWB) for approval of modifications to their  
water system.  DWB approved the proposals and contracts for well and pump installation were approved on August 24, 
 2007.  Disbursement Request (DR) #1 for $5,000 was approved on September 27, 2007.  DR#2 for drilling materials  
was approved on October 22, 2007 and the driller has mobilized and is onsite.  The well was completed, but installation 
 of the pump was delayed pending extension of electrical power by CNM Coop.  Power has been installed and pump is  
being installed as of March 28, 2008.  DR#3, 4, & 5 have been approved.  Drinking Water Bureau (DWB) inspected  
the pumphouse on June 25, 2008 and prepared a punchlist of items to be completed before final acceptance.  DWB  
has signed off on completed project, but a few punch list items remain.  Construction of pipeline from new well to  
storage tank completed October 2009 and closed out grant. 

County: Torrance CPB No: 2007-3246-GF Funding  SAP 
Willard, Village of Project Amount 
CPB Manager: RPR Grant Amount: $80,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $23,437.56 
Project  Wastewater system improvements 
to plan, design and construct improvements to the wastewater system.  WUTAP has been engaged to evaluate the  
system and make recommendations for improvements to be paid with this grant.  Awaiting proposal for construction of  
improvements.  Remediation of Site B was completed in September 2009.  Ground Water Bureau requirements for  
monitoring wells was satisfied in July 2009 when no water was found in the test holes.  Site B improvements completed  
to improve flow to leachfield in October 2009. 

County: Torrance CPB No: 2008-3144-STB Funding  SAP 
Willard, Village of Project Amount $100,000.00 
CPB Manager: RPR Grant Amount: $100,000.00 
Consultant: Loan Amount: 
Project Phase: Construction Fund Balance: $85,509.50 
Project  water system improvements 
to plan, design, construct, purchase, equip and install water system improvements, including water meters and pumps,  
in Willard in Torrance county.  Waterline constructed from new well to storage tank, completed in October 2009. 

  
County: Union CPB No: 08-3940-GF Funding  SAP 
Clayton, Town of Project Amount $125,000.00 
CPB Manager: TLA Grant Amount: $125,000.00 
Consultant: Loan Amount: 
Project Phase: Agreement Fund Balance: $125,000.00 
Project  water and wastewater system improvements 
to plan, design and construct water and wastewater system improvements, including new lines and lift stations, in  
Clayton in Union county 
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County: Union CPB No: 2004-0218-STB Funding  SAP 
Clayton, Town of Project Amount 
CPB Manager: TLA Grant Amount: $75,000.00 
Consultant: W.H. Pacific Inc. Loan Amount: 
Project Phase: Construction Fund Balance: $14,614.86 
Project  Water Tower Repair & Renovate 
$75,000 to repair and renovate the water tower in Clayton in Union County. See SAP 2004-1537-STB and 2003-0358- 
STB. 2006 Session changed purpose to "plan, design and construct water system improvements". Engineer selected  
and contract under preparation in March 2007. Construction completed in December 2008. 

County: Union CPB No: 2005-0118-STB Funding  SAP 
Clayton, Town of Project Amount 
CPB Manager: TLA Grant Amount: $235,000.00 
Consultant: Gordon Environmental Loan Amount: 
Project Phase: Planning Fund Balance: $224,932.91 
Project  Landfill Construction 
$235,000 to plan, design, construct and equip a landfill, including land acquisition and improvements, in Clayton in  
Union County. Gordon Environmental selected as consultant to complete NMED-approved tasks as of June 2006. 42%  
complete on Gordon Environmental contract in March 2007. Grant executed on 8/18/05. 

County: Union CPB No: 2006-1265-GF Funding  SAP 
Clayton, Town of Project Amount 
CPB Manager: TLA Grant Amount: $1,300,000.00 
Consultant: W.H. Pacific Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water Leakage Repairs 
To plan, design and construct water leakage repairs to the water system in Clayton in Union County. 3/30/07 -  
Engineer selected and contract under preparation in March 2007 (TLA). May 2007 has engineer under contract.  
Construction underway April 2008 for line replacement and booster station and tank improvements. Construction  
completed in December 2008. 

  
County: Union CPB No: 2006-1266-GF Funding  SAP 
Clayton, Town of Project Amount 
CPB Manager: TLA Grant Amount: $75,000.00 
Consultant: W.H. Pacific Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $0.00 
Project  Water Line Hookups 
to plan, design, construct and provide water line hookups to the main water system in Clayton in Union County.  
Engineer selected and contract under preparation in March 2007. Construction completed in December 2008. 
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County: Union CPB No: 2006-0224-STB Funding  SAP 
Des Moines Project Amount 
CPB Manager: TLA Grant Amount: $200,000.00 
Consultant: Dennis Engineering Company Loan Amount: 
Project Phase: Agreement Fund Balance: $200,000.00 
Project  Water System 
to plan, design, construct, purchase, equip and install a water system in Des Moines in Union County.  Reviewing  
Scope , Nov 2006. Approved revised scope May 2007. Well improvement plans out to bid July 2008. 

County: Union CPB No: 2007-4603-GF Funding  SAP 
Des Moines Project Amount 
CPB Manager: TLA Grant Amount: $50,000.00 
Consultant: Dennis Engineering Company Loan Amount: 
Project Phase: Agreement Fund Balance: $10,771.10 
Project  Water System 
to plan, design, construct and repair the water system in Des Moines in Union County. Reviewing well improvement  
plans February 2008. Grant agreement returned as of May 2008. 

County: Valencia CPB No: ARRA CWSRF-03 Funding  CWSRF 
Belen, City of Project Amount 
CPB Manager: SDD Grant Amount: $900,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Design Fund Balance: $900,000.00 
Project  Phase 3 sewer collection system repairs 
$900,000 ARRA funds for phase 3 sewer collection system repairs. 10-26-09 CPB reviewed & commented on  
plans/specifications. CPB approved sole source justification for utilizing Molzen Corbin for design and construction  
management. 

  
County: Valencia CPB No: 2005-0119-STB Funding  SAP 
Belen, City of Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: Molzen-Corbin & Assoc. Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Booster Pump Station Equip 
$200,000 to improve and replace pump station equipment, including electrical controls, a switch gear, piping and a  
backup generator, at the west side booster pump station in Belen in Valencia county. 5-3-06 CPB received executed  
grant agreement. 6-17-08 CPB reviewed and commented on plans and specs for a booster station. 8-8-08 CPB  
approved plans and specifications for bid advertisement for booster station improvements. 10-22-08 CPB approved  
bid tabulation awarding construction contract to NM Underground in the amount of $620,700. As of 9-21-09 final draw  
down of funds approved by CPB. Closeout documents were not requested because grant 08-3145-STB remains open. 
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County: Valencia CPB No: 2006-1270-GF Funding  SAP 
Belen, City of Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Design Fund Balance: $54,800.58 
Project  Arsenic Removal 
$200,000 to plan for arsenic removal from the water system in Belen in Valencia county. 8-8-06 grant agreement  
executed by NMED secretary. 2-12-07 CPB received copies of the RFP, ranking, and engineering agreement. Molzen  
Corbin was chosen as the engineering firm to provide investigation on the Cavco well. Remaining funds to be used  
toward production of a preliminary engineering report (PER). 12-20-07 CPB reviewed and commented on the arsenic  
PER. 4-22-08 CPB gave final approval of the PER. As of 8-25-09 engineer is working on design plans & specifications  
for POU systems. 

County: Valencia CPB No: 2008-3145-STB Funding  SAP 
Belen, City of Project Amount $250,000.00 
CPB Manager: SDD Grant Amount: $250,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Construction Fund Balance: $72,083.50 
Project  water system improvements 
to plan, design and construct water system improvements in Belen in Valencia county. As of 9-8-08 grant agreement  
has been executed. 9-26-08 CPB approved plans & specifications for bid advertisement. 12-15-08 CPB approved bid  
tabulation awarding construction contract to NM Underground for the amount of $1,089,501.50. Only bid items under  
Wisconsin and Bernard Streets are eligible for payment under this grant ($163,720). As of 5-25-09 construction is  
approximately 90% complete. 

  
County: Valencia CPB No: 2008-3942-GF Funding  SAP 
Belen, City of Project Amount $50,000.00 
CPB Manager: SDD Grant Amount: $50,000.00 
Consultant: Molzen Corbin Loan Amount: 
Project Phase: Design Fund Balance: $50,000.00 
Project  arsenic treatment facilities 
to plan, design and construct arsenic treatment facilities at wells number 6 and 8 in Belen in Valencia county. 4-22-08  
PER approved for arsenic treatment. As of 8-25-09 engineer is working on design plans & specifications for POU  
systems. 
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County: Valencia CPB No: 2006-1269-GF Funding  SAP 
Bosque Farms, Village of Project Amount 
CPB Manager: SDD Grant Amount: $100,000.00 
Consultant: ASCG Loan Amount: 
Project Phase: Closeout Fund Balance: $30,784.69 
Project  Water Storage Tank Improvements 
to plan, design and construct improvements to the water storage tank in Bosque Farms in Valencia county. 9-25-06  
CPB approved the request for proposals (RFP) in hiring an engineering consultant for advertisement. 11-14-06 CPB  
reviewed a draft engineering agreement. 12-12-06 CPB executed engineering agreement. 9-21-07 CPB commented  
on plans and specifications for tank rehab. 10-2-07 CPB approved tank rehab project for bid advertisement. 11-6-07  
the one bid received was non-responsive because the contractor was not registered with the Labor Enforcement fund.  
The project will be re-bid. 12-7-07 CPB approved second bid awarding construction contract to Luckenbill Inc. to  
provide rehabilitation to the interior of the well no.1 storage tank in the amount of $194,067 (excludes tax). 2-21-08  
CPB approved change order #1 in the amount of $42,450 to provide exterior coating rehabilitation on the Well No. 1  
water storage tank. As of 9-8-08 construction is 100% complete. 10-17-08 closeout documents received. As of 8-25-09 
 there has been no further activity. Village would like to utilize funds to perform an inspection on tank #2. 

County: Valencia CPB No: 2007-4607-GF Funding  SAP 
Bosque Farms, Village of Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: ASCG, Inc. Loan Amount: 
Project Phase: Closeout Fund Balance: $22,071.78 
Project  Water/Wastewater Improvements 
to plan, design and construct improvements to water and wastewater systems in Bosque Farms in Valencia county. 10- 
2-07 CPB approved tank rehab project for bid advertisement. 11-6-07 the one bid received was non-responsive  
because the contractor was not registered with the Labor Enforcement fund. The project will be re-bid. 12-7-07 CPB  
approved second bid awarding construction contract to Luckenbill Inc. to provide rehabilitation to the interior of the well 
 no.1 storage tank in the amount of $194,067 (excludes tax).  2-21-08 CPB approved change order #1 in the amount  
of $42,450 to provide exterior coating rehabilitation on the Well No. 1 water storage tank. As of 9-8-08 construction is  
100% complete. 10-17-08 closeout documents received. As of 8-25-09 there has been no further activity. Village  
would like to utilize funds to install a generator and building to house it. 

  
County: Valencia CPB No: 2008-3944-GF Funding  SAP 
Bosque Farms, Village of Project Amount $15,000.00 
CPB Manager: SDD Grant Amount: $15,000.00 
Consultant: Dick Burton Loan Amount: 
Project Phase: Planning Fund Balance: $15,000.00 
Project  wastewater treatment plant improvements 
to plan, design and construct improvements, including a dewatering system, to the wastewater treatment plant in  
Bosque Farms in Valencia county. 8-13-08 grant agreement executed. As of 8-25-09 there has been no further  
activity. Not enough funds to complete an entire project. 
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County: Valencia CPB No: CWSRF 007 Funding  CWSRF 
Los Lunas, Village of Project Amount 
CPB Manager: SDD Grant Amount: 
Consultant: Molzen Corbin Loan Amount: $16,000,000.00 
Project Phase: Construction Fund Balance: $800,419.57 
Project  Los Lunas Sewer Interceptor Mesa Rd/WWTP improvements 
$16,000,000 for sewer interceptor and wastewater treatment plant improvements. 6-15-06 CPB received stamped  
copy. 12-1-06 CPB reviewed and commented on the Environmental Information Document (EID) for the sewer  
interceptor lines. 12-20-06 CPB approved EID. 2-21-07 CPB loan meeting held to discuss intentions of funding. 4-12- 
07 environmental assessment sent to Town to distribute to appropriate agencies. 4-12-07 CPB approved plans and  
specifications for bid advertisement provided that the Village is taking a risk of redesign that may occur since the  
Finding of No Significant Impact has not been issued. 6-7-07 CPB approved the bid tabulation awarding the  
construction contract of sewer interceptor 202 & Morris Rd. lift station to Salls Brothers Construction in the amount of  
$3,981,830.13. Construction may not commence until the FNSI is issued. 6-13-07 Final determination letter for the  
FNSI was issued by CPB. Construction may commence. 7-27-07 Preconstruction meeting held. 9-7-07 change order  
No.1 in the amount of $430,299.20 approved by the Village and engineer for the installation of waterline crossings that 
 the Village will pay with their own funds. Change order is for the file to show the increase in the contract price and an  
additional 45 days to the contract time. 10-9-07 CPB received CO#2 in include the model contract clause. 10-22-07  
CPB received CO#3 to install communications conduit that the Village will pay for. 2-19-08 CPB received CO#4 for the  
revision of water main connection. No cost change order. 2-6-08 CPB approved CO#5 to install 9'-4"sewer services to  
residences. 1-30-08 CPB received CO#6 to install additional communications conduit that Village will pay for. As of 9- 
30-08 construction is 100% complete on the sewer interceptor project. As of 9-1-09 construction is approximately 95%  
complete on the WWTP. 

  
County: Valencia CPB No: 2006-1271-GF Funding  SAP 
Los Lunas, Village of Project Amount 
CPB Manager: SDD Grant Amount: $200,000.00 
Consultant: Molzen - Corbin & Associates Loan Amount: 
Project Phase: Closed Fund Balance: $0.00 
Project  Well Arsenic Mitigation 
to plan, design and construct improvements to the eastside well, including arsenic mitigation, in Los Lunas in Valencia  
county. 4-30-07 grant agreement executed by NMED secretary. 8-23-07 CPB reviewed and commented on the  
preliminary engineering report (PER) for arsenic mitigation for the eastside well. As of 11-29-07 Molzen Corbin,  
engineering firm, is waiting on Drinking Water Bureau comments on the PER so they can incorporate all comments into 
 the final version of the PER. 2-1-08 CPB approved the PER. 7-1-08 CPB approved RFP for arsenic equipment. 9-16- 
08 CPB approved award of arsenic equipment supply to Tonka Equipment Co. for the total amount of  
$1,688,374.40.7-09-08 2 hours approve arsenic equipment RFP. 9-16-08 CPB reviewed & approved arsenic  
equipment purchase. 4-28-09 CPB met w/Molzen Corbin to discuss finalized set of plans for  arsenic treatment. 6-16- 
09 CPB approved bid tabulation awarding the construction contract to RMCI, Inc. ($2,551,996.10) for installation of the 
 arsenic treatment equipment at wells 3-6. 7-6-09 CPB submitted points of interest to Molzen Corbin to discuss at pre- 
construction meeting. 7-10-09 Preconstruction meeting held.7-24-09 1 hr CPB reviewed & pre-approved price  
proposal #1 for storing owner furnished arsenic equipment. 7-24-09  CPB reviewed & pre-approved price proposal #1  
for storing owner furnished arsenic equipment. As of 8-26-09 construction for installing arsenic equipment is 13%  
complete. 9-15-09 CPB reviewed & pre-approved price proposal #2 for water service modifications. 
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County: Valencia CPB No: 2005-1168-GF Funding  SAP 
Valencia County Project Amount 
CPB Manager: SDD Grant Amount: $40,000.00 
Consultant: ABQ Engineering/ Souder Miller Loan Amount: 
Project Phase: Closeout Fund Balance: $4,272.40 
Project  Landfill Closure Project 
$40,000 for the landfill closure project in Valencia county. 9-13-05 grant agreement executed. As of 8-15-06 meeting  
held with the acting manager to discuss project. Currently the County is working on hiring an engineer. 12-8-08 CPB  
received executed engineering agreement between ABQ Engineering to develop a drainage report and grading plan.  
CPB also received engineering agreement with Souder Miller to provide landfill monitoring well data. As of 8-25-09 there 
 has been no further activity. Remaining funds can be reverted. 

  
County: Valencia CPB No: 2006-1268-GF Funding  SAP 
Valencia County Project Amount 
CPB Manager: SDD Grant Amount: $1,500,000.00 
Consultant: CDM Loan Amount: 
Project Phase: Planning Fund Balance: $627,727.14 
Project  Water/Wastewater System Master Plan 
to plan a pilot project and implementation system for regional water and sewer master plan in Valencia county. 8-15-06 
 meeting held to discuss hiring an engineering firm to develop an overall plan to regionalize and correct problems with  
all the water and wastewater systems in Valencia county. 4-11-07 CDM was chosen as the most qualified firm. 5-1-08  
update meeting held. As of 2-10-09 CDM has completed the draft of the final phase 3 of the master plan that prioritizes  
the potential alternatives for water/wastewater systems. As of 8-25-09 master plan is 95% complete. Meeting to be held 
 to discuss use of remaining funds. 

County: Valencia CPB No: 2008-3941-GF Funding  SAP 
Valencia County Project Amount $20,000.00 
CPB Manager: SDD Grant Amount: $20,000.00 
Consultant: Loan Amount: 
Project Phase: Closeout Fund Balance: $20,000.00 
Project  Conejo transfer station building improvements 
to plan, design, renovate, expand and construct improvements to the Conejo transfer station building in Valencia  
county. As of 8-7-09 the County stated that they are ready to submit a final draw down of funds. However, CPB has  
never received any documentation to date for this project. As of 8-25-09 there has been no further activity. Funds may 
 be reverted.  
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