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TO:  New Mexico State Legislature and Interested Persons 
 
FROM: Jim Chiasson, P.E., Bureau Chief, NMED Construction Programs Bureau 
 
DATE:  January 16, 2015 
 
SUBJECT: NMED Construction Programs Bureau Infrastructure Development Report 
 

 
The New Mexico Environment Department, Construction Programs Bureau (CPB) is pleased to 
provide the link to the January 2015 Infrastructure Development Report for water, wastewater 
and solid waste facility construction projects administered by the Bureau.  Support for these 
projects comes from state funds including Special Legislative Appropriations and the Rural 
Infrastructure State Revolving Loan Program, and from federal funds including the Clean Water 
State Revolving Fund Loan Program.  This Report is available in hard copy, on a CD, and from 
the CPB website at: 

http://www.nmenv.state.nm.us/cpb/documents/Jan2015InfrastructureDevelopmentReportCPB.pdf 

 

During Calendar Year 2014 the Construction Programs Bureau achieved 97.5% customer 
satisfaction and disbursed over $23 million to communities throughout the State. This activity 
supports projects that positively impact the local economies and create sustainable, healthy and 
safe New Mexico communities. During the 2014 Session the NM Legislature approved 148 
Severance Tax Bond Special Appropriation projects valued at $51,664,737 that are administered 
by the Construction Programs Bureau.  

 

This Infrastructure Development Report presents each infrastructure project arranged 
alphabetically by county and then by community. In addition, the report identifies the project 
funding amount, fund balance, project phase, milestones, and the state or federal funding source.  
It begins with a brief narrative regarding Construction Programs Bureau projects and programs. 
This report is distributed semi-annually and will be updated again for distribution in July 2015. If 
you have any questions regarding this Infrastructure Development Report, please contact Saroj 
Baxter at (505) 476-3036. 
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 The New Mexico Environment Department, Construction 

Programs Bureau (CPB) is pleased to provide the January 

2015 Infrastructure Development Report for water, 

wastewater, and solid waste projects administered by the 

Bureau.  CPB manages several funds and also provides 

technical oversight of projects for the Environmental Pro-

tection Agency, the Water Trust Board, and the New Mexi-

co Finance Authority.  Over $23 Million was added to New 

Mexico’s economy through CPB disbursements and CPB 

achieved a customer satisfaction rate of 97.5% in  Calendar 

Year 2014.   

 

The projects listed in 

this report are ar-

ranged by county and 

listed alphabetically.  

Included with each 

project is the project 

funding amount, the 

current fund balance, 

the CPB project man-

ager, the funding 

source, a description 

of the project, its current phase, milestones, and a brief  

narrative.  

 

The Construction Programs Bureau staff oversees water, 

wastewater, and solid waste projects funded through a 

variety of sources in communities throughout New Mexico. 

CPB strives to ensure that these projects are sustainable, 

completed on a timely basis, environmentally sound, of 

high quality, and free of waste, fraud, and abuse.  The 

funding sources managed by CPB include the Legislative 

Capital Outlay Special Appropriations Program (SAP), the 

Clean Water State Revolving Fund Program (CWSRF), and 

the Rural Infrastructure State Revolving Loan Program 

(RIP).  More information regarding these programs can be 

found on our website, 

www.nmenv.state.nm.us/cpb/cpbtop.html.   

Any public entity can access the Water Infrastructure Por-

tal, http://swim.nmenv.state.nm.us/

APPLICATION_open.php, and enter a Project Interest Form 

to apply for water, wastewater, and solid waste funding. 

The New Mexico Environment Department Drinking Water 

Bureau’s Community Services Team follows up with the 

communities upon receipt of each Project Interest Form.  A 

Community Services Section map with contact information 

is on page iii of this report.  (For more information on the 

Water Infrastructure Portal or on the Community Services 

Section, please contact Danielle  Shuryn, the Sustainable 

Water Infrastructure Group 

Manager, at 505.476.8637.) 

For more information re-

garding the Construction 

Programs Bureau, please 

contact Jim Chiasson, CPB 

Bureau Chief, at 

505.470.6385. 

 

INTRODUCTION 
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Agua Fria  CWSA  
Supplemental Well Project  
Funded by  SAP and WTB 

Greater Glorieta Regional MDWCA Phase I Project 
Funded by  SAP, WTB, and CDBG 



 

 

PROGRAM SUMMARY 

iii 

Below are the number of construction  projects managed 

during 2014 for each financial program within CPB and for 

each program for which CPB provides technical oversight: 

PROJECTS BY PROGRAM: 
Special Appropriations (SAP):   240 

Clean Water State Revolving Fund (CWSRF):  15 

Rural Infrastructure Revolving Loan (RIP):     8 

State and Tribal Assistance Grants (STAG):    5 

Drinking Water Revolving Fund (NMFA DWSRF):  26 

Planning Grant Fund (NMFA PG):                28 

Water Trust Board (WTB):    46 

TOTAL PROJECTS:               368 

PROJECT MANAGER SERVICE AREA MAP 

TOTAL FUNDS DISBURSED FROM JULY-DEC 2014: 

$16,359,684 

TOTAL FUNDS DISBURSED IN CALENDAR YEAR 
2014:   $23,283,607 

COMMUNITY SERVICES GROUP SERVICE AREA MAP 

SAP, 
$3,304,129 

CWSRF, 
$13,044,260 

RIP, $11,295 

SAP, 
$7,427,098 

CWSRF, 
$15,679,974 

RIP, $176,535 



 

 

 

SPECIAL APPROPRIATIONS PROGRAM (SAP) 

 
     Special Appropriations are state grants for 

infrastructure projects and are issued annually 

when authorized by the New Mexico Legislature.  

Communities apply for these funds through their 

legislative representative.  If money is appropriat-

ed and approved by the Governor, the funds are 

distributed to the communities through assigned 

state agencies, who then provide oversight of the 

expenditure of the funds. When projects pertain 

to water, wastewater or other environmental in-

frastructure, project oversight is normally provid-

ed by the NM Environment Department through 

Construction Programs Bureau (CPB).  Grant 

agreements are executed between CPB and the 

communities for expenditure of the funds and 

monies are disbursed through a reimbursement 

process. 

        

      In the 2014 legislative session, the NMED 

Construction Programs Bureau received 148 new 

Severance Tax Bond appropriations valued at 

$51,664,737. 

 

 

SPECIAL APPROPRIATIONS PROGRAM FACTS IN BRIEF… 

 

     As of December 31, 2014 the CPB was per-

forming administration and construction over-

sight for 240 active projects with an outstanding 

balance of $67,978,397.  The CPB successfully 

closed 18 projects valued at $3,970,800 from July 

through December 2014 and CPB closed 36 pro-

jects valued at $5,799,083 during calendar year 

2014. 

iv 

PROGRAM DETAILS 

The original Well 6A Booster Station at the Santa Teresa Industrial 
Park was installed in the early 1980s with a separate system for the do-
mestic distribution boosting and for the fire flow boosting – housed in 
separate buildings. In the 2000s the domestic pumps were replaced and 
subsequently abandoned due to pump cavitation. This project com-
bined a triplex, domestic booster station (2 primary 375 gallons per mi-
nute (gpm) and 1 backup 375 gpm pumps) with a 50 gpm low flow jock-
ey pump and the fire flow booster station (3 1000 gpm pumps to pro-
duce a maximum of 3,000 gpm fire flow) in a single building including 
advanced controls and a backup power supply.  This project was funded 
with money coming from the Local Economic Development Act 
(LEDA) through the New Mexico Economic Development Department 
and 2011 Legislative Appropriations for water system improvements in 
the Santa Teresa area. The project was completed in 2014. 

Santa Teresa  
Backup Power 

Santa Teresa  
Fire Pumps 

Santa Teresa  
Booster     

Domestic  
Pumps 



 

 

RURAL INFRASTRUCTURE REVOLVING LOAN PROGRAM (RIP) 

     The Rural Infrastructure State Revolving Loan Program 

provides financial assistance to mutual domestic associa-

tions, water and sanitation districts, municipalities 

(population < 20,000) and counties (population < 

200,000) for the construction or modification of water, 

wastewater, and solid waste facilities.  The interest rate is 

2.375% and a repayment schedule of up to twenty years 

is allowed.  The maximum loan amount is $2,000,000 per 

entity per fiscal year.   

 

RIP FACTS IN BRIEF… 

     Recent projects funded include the construction of the 

first phase of wastewater lines into an area served by septic 

systems, well pump testing, well rehabilitation, purchase of 

a water and wastewater utility, and upgrades to a water 

and wastewater system.  As of December 31, 2014, CPB has 

6 active RIP loans in construction, totaling $5,139,599. 

There are currently 87 loans in repayment with a loan bal-

ance of $19,634,144.  

CLEAN WATER STATE REVOLVING LOAN FUND PROGRAM 

(CWSRF) 

     Through the Clean Water State Revolving Fund Pro-

gram, NMED maintains a revolving loan fund to provide a 

source of low-cost financing for a wide range of 

wastewater and storm drainage projects that protect sur-

face and ground water quality.  Funds may also be used 

for projects that control non-point source water pollution, 

such as solid waste facilities and septic tank systems.  

      The CWSRF program  provides low interest loans (0% - 

3%) that spread project costs over a repayment period of 

up to twenty years.  Repayments and interest are cycled 

back into the fund and used to pay for additional clean 

water projects.  Placement on the annual Integrated Pro-

jects Priority List is the first step in obtaining CWSRF fund-

ing, and applications are solicited each April. 

 

CWSRF FACTS IN BRIEF… 

     CPB executed 3 CWSRF construction project loan 

agreements during Calendar Year 2014.  The agreements 

were with (1) El Valle De Los Ranchos Water and Sanitation 

District for $1,543,444 for Phase 2C Wastewater System 

Improvements, (2) The City of Socorro for $753,700 for 

updates to the current wastewater system, and (3) an in-

crease of $190,000 in loan/grant subsidy for the City of Las 

Vegas for wastewater sludge facility improvements.  As of 

December 31st 2014, loan agreements are in process with 

four communities for an additional $34,500,000. 

    During 2014, CPB performed oversight of 15 CWSRF 

construction project loans with an outstanding loan bal-

ance of $37,919,455 and an outstanding grant balance of 

$3,636,172 as of December 31, 2014.  There were also 46 

loans in repayment in 2014.  As of December 31, 2014,  44 

loans remained in repayment with an outstanding princi-

pal balance of $119,739,926 because 2 communities paid 

their loans in full by the end of 2014.  

v 

PROGRAM DETAILS 

Village of 
Jemez Springs 

WWTP Upgrade  
Influent Lift  

Station Valve      
CWSRF Funding 

Deming 
Pond Liner 

RIP Funding 



 

 

This Clean Water State Revolving Fund Program project installed a ferric chloride system at 
the Jemez Springs Wastewater Treatment Plant so the existing plant could meet         

phosphorus limit discharge to surface water.  

vi 

PROJECT DETAIL:  CWSRF 019 WASTEWATER TREATMENT PLANT UPGRADES IN JEMEZ SPRINGS 

Parshall Flume 

Automated Control Panel for Ferric Chemical Injection 
into Basins 

SBR Basin Walkway Platforms 

Project Sign 

Insulated Chemical Injector into Basin 

Ferric Chloride Holding Tank  



 

 vii 

ACRONYMS 
CDBG .................... Community Development Block Grant 

CPB ........................ Construction Programs Bureau 

CWSRF ................. Clean Water State Revolving Loan Fund 

DP .......................... Discharge Permit  

DR .......................... Disbursement Request 

DWB ...................... Drinking Water Bureau of NMED 

DWSRF ................. Drinking Water State Revolving Loan Fund 

EA ........................... Environmental Assessment 

EID ......................... Environmental Information Document 

EPA ........................ US Environmental Protection Agency 

FNSI ....................... Finding of No Significant Impact 

GWQB .................. Ground Water Quality Bureau of NMED 

IAD ......................... State of NM Indian Affairs Department 

MDWCA .............. Mutual Domestic Water Consumers Associ-
ation 

MRCOG ................ Mid Region Council of  Governments 

NCNMEDD ......... North Central NM Economic Development 
District 

NWNMCOG ....... Northwest NM Council of Governments 

NMED ................... New Mexico Environment Department 

NMFA ................... New Mexico Finance Authority 

NMGRT ................ New Mexico Gross Receipts Tax 

NPDES .................. National Pollution Discharge Elimination 
System 

OSE ........................ Office of the State Engineer 

PER ........................ Preliminary Engineering Report 

PIF .......................... Project Interest form 

RCAC ..................... Rural Community Assistance Corporation 

RD .......................... Rural Development of USDA 

RFP ........................ Request for Proposal 

RIP ......................... Rural Infrastructure  State Revolving Loan 
Program 

RWA ...................... Rural Water Association 

SAP ........................ Special Appropriations Program 

SCADA.................. Supervisory Control and Data Acquisition 

SCCOG ................. South Central Council of Governments 

SENMEDD ........... Southeastern NM Economic Development 
District 

STAG ..................... State and Tribal Assistance Grant, from EPA 

STB ......................... Severance Tax Bond 

SWQB ................... Surface Water Quality Bureau of NMED 

SSCAFCA ............. Southern Sandoval County Arroyo Flood 
Control Authority  

TIF .......................... Tribal Infrastructure Fund 

USACE .................. US Army Corps of Engineers 

WIP ........................ Water Infrastructure Portal 

WTB ....................... Water Trust Board 

WTP ....................... Water Treatment Plant 

WWTP .................. Wastewater Treatment Plant 

 

Griggs Walnut 
Superfund   
Project in      
Las Cruces 

Funded by 
DWSRF 2014 

PROJECT MANAGERS 
AP…… Andrea Pollock 

AT…… .Andrea Telmo 

DB ....... David Bishop 

DL ....... Damian Luna 

JK..…… Judi Kahl 

SDD .... Stephanie DuBois 

SD.……..Steve Deal 

TB .......  Tom Brandt 

CREATING  

SUSTAINABLE  

COMMUNITIES 

Rio Rancho  
Effluent Reuse 

Tank   

CWSRF Fund-
ing  2014 



CONSTRUCTION PROGRAMS BUREAU
PROJECT STATUS REPORT

Project Status Notes: 11-21-14 Grant agreement executed (SAP 14-1600-STB). Continuation of an ongoing
project.

$2,050,000.00

SAP GrantsFunding:

Project Phase: Construction

Albuq-Bern Water/WUA, County of

SAP 14-1600-STBCounty: Bernalillo

DuBois, StephanieCPB Manager

Plan, design and construct system for the Albuquerque Bernalillo County Water Utility 

Authority in Carnuel in Bernalillo county

CPB No:

$2,050,000.00Grant Amount:
$0.00Loan Amount:

$2,050,000.00Fund Balance:

private wells are contaminated with leaking septic tanksProblem:

install water distribution lines to get people off their private wellsSolution:

Complete Construction phase 1AMilestones Achieved Last Quarter:

Start design phase 1BMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

11-5-13 construction contract with RMCI executed. Water Trust Board funding paid for 
construction costs. 
8-4-14 Grant funding to be utilized toward change order #1 in the amount of $485,832.62 
for additional rock excavation and award of additive alternate #1, 12-inch water 
transmission line & alternate #2 sewer drain line from septic tank at the booster station.
8-14-14 change order #1 approved for phase 1A.
9-8-14 Bonds sold in June

Project History Notes:

1



Project Status Notes: $2,260,000 to construct Carnuel water system. 11-25-14 final walk through conducted.

WTBFunding:

Project Phase: Construction

Albuq-Bern Water/WUA, County of

WTB-206County: Bernalillo

DuBois, StephanieCPB Manager

Phase 2A water system

CPB No:

$1,600,000.00Grant Amount:
$0.00Loan Amount:

$226,891.80Fund Balance:

Existing wells contaminated by nitrates from septic tanksProblem:

Build a water system & abandon existing wellsSolution:

final walk through completedMilestones Achieved Last Quarter:

complete constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: 3-25-13 CPB started technical oversight of project for NMFA. 
5-10-13 ABCWUA updated CPB on status of project. Submitted RFP documentation & 
engineering agreements & supplements. 
7-9-13-13 plans & specifications approved. However, the ABCWUA was not approved to 
advertise for bids at this time due to the lack of available funding. There currently is 
$3,860,000 in Water Trust Board (WTB-205 & 206) funding and the engineering cost 
estimate is $4,177,979.81 for the base bid. 
9-25-13 the ABCWUA is looking for another funding source to complete the base bid of the 
project. 
10-9-13 CPB approved work order solicitation from on-call contractors awarding 
construction contract to RMCI, $3,597,805.46. 
10-16-13 notice to proceed issued; estimated substantial completion date is 8-28-14. 
1-9-14 site visit conducted. 
3-6-14 site visit conducted. 
4-17-14 site visit conducted. 
5-27-14 site visit conducted. Construction approximately 30% complete. 
6-9-14 change order #1 for the additional amount of $645,110 & 34-calendar days has 
been agreed upon for excessive rock removal in the project area. RMCI will work on 
issuing formal change order for approval.
7-10-14 site visit conducted. 
8-7-14 site visit conducted. 
9-11-14 site visit conducted. 
11-12-14 site visit conducted.
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Project Status Notes: As of 12-9-14 grant agreement has not been returned.

$125,000.00

SAP GrantsFunding:

Project Phase: Active

Bernalillo, County of

SAP 14-1596-STBCounty: Bernalillo

DuBois, StephanieCPB Manager

To plan, design, construct, equip and furnish water and wastewater system improvements 

at the Carlito Springs open space in Bernalillo county

CPB No:

$125,000.00Grant Amount:
$0.00Loan Amount:

$125,000.00Fund Balance:

lack of water & sewer in open space areaProblem:

Install water distribution lines & septic tank at open space areaSolution:

Grant agreement mailed to community for signaturesMilestones Achieved Last Quarter:

Execute grant agreement, start designMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June 2014.
9/16/14 Mailed grant agreement to community for signatures.

Project Status Notes: As of 12-9-14 construction is 100% complete. Waiting for final closeout documentation and 
draw down of funds to closeout the grant.

$165,000.00

SAP GrantsFunding:

Project Phase: Close-out

SAP 14-1597-STBCounty: Bernalillo

Cedar Crest MDWC/SWA
CPB Manager DuBois, Stephanie

To plan, design, construct and equip water system improvements for the Cedar Crest 

mutual domestic water consumers and sewage works association in Bernalillo county

CPB No:

$165,000.00

$0.00

$64,499.74

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: not enough storage capacity & pressure
install a new storage tank & linesSolution:

Construction completedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Closeout grant

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold June 2014. 
10-2-14 project description approved for execution of grant agreement.
10-17-14 Grant agreement executed, (SAP 14-1597-STB). 
11-12-14 final walk through conducted.
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Project Status Notes: 12/9/14 Grant agreement was mailed to community for signatures.

$190,000.00

SAP GrantsFunding:

Project Phase: Active

Green Ridge MDWCA

SAP 14-1598-STBCounty: Bernalillo

DuBois, StephanieCPB Manager

To design and construct a water system for the Green Ridge mutual domestic water 

consumers association in Bernalillo county

CPB No:

$190,000.00Grant Amount:
$0.00Loan Amount:

$190,000.00Fund Balance:

not meeting fluoride drinking water standardProblem:

install fluoride treatmentSolution:

Grant agreement mailed to community for signaturesMilestones Achieved Last Quarter:

Execute Grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
9-18-14 reviewed & commented on plans & specifications.
9/2014 Requested financial information from grantee to determine if special conditions or 
fiscal agent are needed.
11/2014 Fiscal Agent n/a

Project Status Notes: As of 12-9-14 funding to be utilized toward engineering planning & design costs.

$230,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1601-STBCounty: Bernalillo

Isleta, Pueblo of
CPB Manager DuBois, Stephanie

To plan, design and construct sewer system improvements in the Pueblo of Isleta in 

Bernalillo county

CPB No:

$230,000.00

$0.00

$230,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: aging sewer lines
remove & replace existing sewer linesSolution:

Grant agreement mailed outMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start design

Grant Text:

$0.00

Project History Notes: 9/8/14 Bond sold in June as per IAD, special terms and conditions associated with IGAS 
will apply.
9/16/14 Mailed grant agreement with special terms and conditions to grantee for signatures
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Project Status Notes: 12-8-14 reviewed & commented on draft request for proposals (RFP) in soliciting for an 
engineer.

$200,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Quail Hollow MDWUA

SAP 14-1595-STBCounty: Bernalillo

DuBois, StephanieCPB Manager

To plan, design and construct water system improvements for the Quail Hollow mutual 

domestic water users association in Bernalillo county

CPB No:

$200,000.00Grant Amount:
$0.00Loan Amount:

$200,000.00Fund Balance:

lack of water supply & pressureProblem:

drill new well, install storage tank & distribution linesSolution:

Grant agreement executedMilestones Achieved Last Quarter:

Hire engineering firm to develop design plans/specificationsMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June 2014.
12/3/14 Grant agreement executed, (SAP 14-1595-STB).

Project Status Notes: As of 12-10-14 Tierra Monte is negotiating with Martin & Martin Engineering for design fee.

$145,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

SAP 14-1599-STBCounty: Bernalillo

Tierra Monte WUA, Inc. 
CPB Manager DuBois, Stephanie

To plan, design and construct a water filtration system to mitigate excess uranium content 

in the drinking water for the Tierra Monte water users association in Bernalillo county

CPB No:

$145,000.00

$0.00

$145,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: high uranium in wells
install uranium treatment systemSolution:

Milestones Achieved Last Quarter: Grant agreement executed
Milestones Planned for Next Quarter: Complete design plans/specifications

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June
10/27/14 Grant agreement executed, (SAP 14-1599-STB).
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Project Status Notes: As of 12-10-14 waiting for bid tabulation to be submitted for review.

WTBFunding:

Project Phase: Ad/Bid Phase

Tijeras, Village of

323-WTBCounty: Bernalillo

DuBois, StephanieCPB Manager

Water Transmission & Distribution Lines

CPB No:

$603,500.00Grant Amount:
$0.00Loan Amount:

$603,500.00Fund Balance:

private land owners septic tanks are causing groundwater contamination to their wellsProblem:

install water transmission & distribution lines to connect to Tijeras water systemSolution:

Approved plans & specifications for bid advertisementMilestones Achieved Last Quarter:

Award construction contractMilestones Planned for Next Quarter:

Project:

Project History Notes: $603,500 for phase 3E water system improvements 
9-23-14 reviewed and commented on plans & specifications for phase 3E water system 
improvements.
11-3-14 approved plans & specifications for bid advertisement.

Project Status Notes: As of 12-10-14 waiting for bid tabulation to be submitted to award construction contract.

$400,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

SAP 12-1338-STBCounty: Bernalillo

Tijeras, Village of
CPB Manager DuBois, Stephanie

lack of distribution lines

install water distribution lines, meters, hydrants

To plan, design and construct the water system in Tijeras in Bernalillo county.

CPB No:

$400,000.00

$0.00

$323,761.61

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Plans & specifications approvedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Award construction contract

Grant Text:

$0.00

Project History Notes: 8-10-12 Grant agreement executed, (SAP 12-1338-STB). 
12-10-13 Tijeras solicited quotes for purchase & installation of fencing around booster 
station C for security protection. American Fence Company of NM was awarded the 
contract in the amount of $5,959.72 (excludes tax). 
1-27-14 engineering agreement executed. 
9-23-14 reviewed and commented on plans & specifications for phase 3E water system 
improvements. 11-3-14 approved plans & s6pecifications for phase 3E water system for 
bid advertisement.                 6



Project Status Notes: 12-10-14 waiting for bid tabulation to be submitted to award construction contract.

$390,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

Tijeras, Village of

SAP 13-1434-STBCounty: Bernalillo

DuBois, StephanieCPB Manager

To plan, design and construct improvements to the water system, including distribution 

lines, in Tijeras in Bernalillo county.

CPB No:

$390,000.00Grant Amount:
$0.00Loan Amount:

$390,000.00Fund Balance:

lack of distribution linesProblem:

install water distribution lines, meters, hydrantsSolution:

Plans & specifications approvedMilestones Achieved Last Quarter:

Award construction contractMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 8-10-12 Grant Agreement executed (SAP 13-1434-STB).
12-10-13 Tijeras solicited quotes for purchase & installation of fencing around booster 
station C for security protection. American Fence Company of NM was awarded the 
contract in the amount of $5,959.72 (excludes tax). 
1-27-14 engineering agreement executed. 
9-23-14 reviewed and commented on plans & specifications for phase 3E water system 
improvements.
11-3-14 approved plans & specifications for phase 3E water system for bid advertisement.
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Project Status Notes: 12/9/14 Waiting on NCS response to comments, for PER approval.

NMFA-PGFunding:

Project Phase: Planning Phase

Coyote Creek MDWUA

3047-PGCounty: Catron

Bishop, DavidCPB Manager

Preliminary Engineering Report (PER)

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Administrative order for violation of Maximum Contaminate Level (MCL) for uranium.Problem:

Review options for securing a new water source that meets MCL or treat existing source.Solution:

PER received and reviewedMilestones Achieved Last Quarter:

Review response to comments and approve final PERMilestones Planned for Next Quarter:

Project:

Project History Notes: 1/19/14 Coyote Creek selected NCS to prepare PER. Preferred option is to purchase two 
wells that meet the MCL. NCS is performing water quality tests and well pump test to 
confirm that wells will meet MCL and produce required flow rate. 
2/18/14 No change in project status. 
4/8/14 engineer submitted hydrogeology report for review. Hydrogeology report will be 
included as an appendix in the final PER. 
4/16/14 DB attended meeting with R. Garcia of USDA RD to discuss available funding and 
other project related issue. Appraisal of well is required and RD provided possible 3rd party 
contractors that can provide the service. 
5/13/14 DB provides comments to design engineer on hydrogeology report and issues 
related to converting water rights. 
5/21/14 PER has not been submitted. 
6/12/14 NCS has not yet submitted draft PER for CPB review. Draft to be submitted week 
of June 23rd. 
7/8/14 Draft PER not yet submitted. 
8/5/14 Draft PER received. 
8/20/14 CPB provided comments on draft PER to NCS and USDA RD. 
10/29/14 NCS submitted final PER.
11/24/14 CPB provided comments that must be addressed by NCS before PER can be 
approved.
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Project Status Notes: 12/17/14 PER not yet approved. EID will start once PER is approved. See 3047-PG

NMFA-PGFunding:

Project Phase: Planning Phase

Coyote Creek MDWUA

3048-PGCounty: Catron

Bishop, DavidCPB Manager

Environmental Information Document (EID): Coyote Creek MDWUA

CPB No:

$35,000.00Grant Amount:
$0.00Loan Amount:

$35,000.00Fund Balance:

Administrative order for violation of Maximum Contaminate Level (MCL) for uranium.Problem:

Review options for securing a new water source that meets MCL or treat existing source.Solution:

PER reviewed: see 3047-PGMilestones Achieved Last Quarter:

PER approved and EID completedMilestones Planned for Next Quarter:

Project:

Project History Notes: 5/21/14 Coyote Creek selected NCS to prepare PER. Preferred option is to purchase two 
wells that meet the MCL. NCS is performing water quality tests and well pump test to 
confirm that wells will meet MCL and produce required flow rate. Once PER is approved, 
the EID will be prepared to meet the requirements of USDA RD.

Project Status Notes: 10/28/14 Grant agreement executed, (SAP 14-1602-STB).

$101,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

SAP 14-1602-STBCounty: Chaves

Chaves County
CPB Manager Pollock, Andrea

In need of equipment for facility.
To purchase compactors for facility.

To plan, design, purchase, install and construct compactors in Chaves county

CPB No:

$101,000.00

$0.00

$101,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Milestones Achieved Last Quarter: Grant agreement executed.
Milestones Planned for Next Quarter: Start process for purchase of compactors.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: 12/8/14: CPB is waiting for the town to sign and return the grant agreement so it can be 
executed. (AP)

$100,000.00

SAP GrantsFunding:

Project Phase: Active

Dexter, Town of

SAP 13-1435-STBCounty: Chaves

Pollock, AndreaCPB Manager

To plan, design and construct water system improvements, including purchase and 

installation of equipment, in Dexter in Chaves county.

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Aging infrastructure is expensive to maintain and operate.Problem:

Replace aging infrastructure.Solution:

Bonds were sold and the grant agreement was mailed to the town.Milestones Achieved Last Quarter:

The grant agreement will be executed.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/2013 Bonds Not Sold at July 2013 Bond Sale due to Executive Order compliance 
issues.  Bonds are anticipated to be sold at the December 27th, 2013 Bond Sale.  
The bonds were sold and the grant agreement was mailed out 1/17/14.  
CPB is currently waiting to receive the signed grant agreement from the town (6/17/14 AP.)

Project Status Notes: 12/8/14 Not in compliance with audit act, will not be certified for December 2014 note sale.

$84,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1603-STBCounty: Chaves

Fambrough MDWCA
CPB Manager Pollock, Andrea

To plan, design, construct and equip water system improvements for the Fambrough 

mutual domestic water consumers association in Chaves county

CPB No:

$84,000.00

$0.00

$84,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Aging infrastructure is expensive to maintain and operate.
Replace aging infrastructure.Solution:

Milestones Achieved Last Quarter: N/A
Milestones Planned for Next Quarter: Meet executive order for next bond sale

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds not sold in June, does not meet executive order.
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Project Status Notes: 12-8-14: Plans, specifications and bidding documents were approved by CPB on March 
24, 2014.  The town is in need of $200,000 to have full funding to bid the project.

$370,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Hagerman, Town of

SAP 12-1339-STBCounty: Chaves

Pollock, AndreaCPB Manager

To plan, design, construct, equip, improve and install a potable water storage tank for 

Hagerman in Chaves county.

CPB No:

$370,000.00Grant Amount:
$0.00Loan Amount:

$336,202.07Fund Balance:

Limited storage capacity causes operational issues during peak demand requiring the Town to 
run well pumps continuously.

Problem:

Construct additional storage.Solution:

CPB approved plans and specifications.Milestones Achieved Last Quarter:

Hagerman will bid the project if more funding becomes available.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/10/12 Grant agreement executed, (SAP 12-1339-STB).
5/2/13, the Town solicited quotes from the following engineers for design services (under 
$50,000)  for the  Town of Hagerman's potable water storage tank project: 	Occam 
Engineering, 	Engineer's Inc, 	F. L. Miller, 	SW Design & Engineering, 	Souder Miller, 	Smith
Engineering, 	W.H. Pacific, 	Molzen Corbin,  and 	Lamb Engineering.  Occam Engineering 
was the only responsive firm.  The town has entered into negotiations with Occam 
Engineering and will send the draft engineering agreement to CPB for review (AP 6/10/13). 
Engineering agreement was reviewed and approved by CPB for Occam Consulting 
Engineers to prepare design services for the Green Field Water Storage Tank (8/12/13 
AP). 
Plans and specifications are currently being developed (12/10/13 AP).  
Plans and specifications were submitted to CPB for review on January 28, 2014.  
The documents were reviewed and a review letter was submitted to the town on February 
19, 2014.  
The plans, specifications and bidding documents were resubmitted to CPB on March 7, 
2014.  The documents were approved by CPB on March 24, 2014 (AP).  
The town was awarded $100,000 through the 2014 Capital Outlay Appropriations.  The 
town is in need of $200,000 to have complete funding in order to bid the project. (6/17/14 
AP)  
DR #1 was approved in the amount of $33,797.93 for design services (3/11/14 AP).
11-4-14: If the town receives additional capital outlay funding during the 2015 legislative 
session, the project could be completed by December 2015.
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Project Status Notes: 12/8/14 Agreement returned missing signature. Town is in need of $200,000 to have full 
funding to bid the project.

$100,000.00

SAP GrantsFunding:

Project Phase: Active

Hagerman, Town of

SAP 14-1604-STBCounty: Chaves

Pollock, AndreaCPB Manager

To renovate a water storage tank in Hagerman in Chaves county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Limited storage capacity causes operational issues during peak demand requiring the Town to 
run well pumps continuously.

Problem:

Construct additional storage.Solution:

Grant agreement sent to community for signatures.Milestones Achieved Last Quarter:

Determine Fiscal Agent and execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bond sold in June 26, 2014  needs fiscal agent.
9-8-14: Plans, specifications and bidding documents were approved by CPB on March 24, 
2014 (AP).
11-4-14: If the town receives additional capital outlay funding during the 2015 legislative 
session, project could be completed by Dec. 2015.
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Project Status Notes: 1/7/2015 Grant agreement is routing through NMENV for final signatures to execute grant 
agreement.

$218,000.00

SAP GrantsFunding:

Project Phase: Active

Acoma, Pueblo of

SAP 14-1605-STBCounty: Cibola

Bishop, DavidCPB Manager

To design and construct a sewer main extension and wastewater system improvements to 

connect the housing and governmental buildings to the north Acomita wastewater 

treatment facility at the Pueblo of Acoma in Cibola county

CPB No:

$218,000.00Grant Amount:
$0.00Loan Amount:

$218,000.00Fund Balance:

Existing homes on septic systemProblem:

Extend sewer system and connect homes.Solution:

Grant agreement returned to NMEDMilestones Achieved Last Quarter:

Get project description from Acoma and RFP for engineering services.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/9/14 Bond sold in June as per IAD, special terms and conditions will apply.
12/11/2014 Grant agreement has been returned signed, Project Manager reviewing 
procurement with legal, then will proceed with routing grant agreement for final 
signatures.
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Project Status Notes: 12/18/14 Bluewater to solicit quotes for and install exhaust fan at well house #2. No change 
in project status as quotes have not been provided to CPB for review.

$50,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Bluewater Acres DWU

SAP 12-1340-STBCounty: Cibola

Bishop, DavidCPB Manager

To renovate water well number 2, including replacement of wiring, water pipe and well 

pump, for the Bluewater Acres domestic water users association in Cibola county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$3,365.93Fund Balance:

issues with security, backup power and old infrastructure.Problem:

install fencing & security cameras, backup power and repair old infrastructure.Solution:

None.Milestones Achieved Last Quarter:

Solicit quotes for and install exhaust fan and other ancillary repairs at well 
house #2.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 8/7/12 Grant agreement executed, (SAP 12-1340-STB).
8/20/12 Bluewater Acres will utilize funds toward refurbishment of existing 
well/piping/electrical and coat the well house. Will provide quotes to CPB. 
11/19/12 quotes for electrical work reviewed and approved. 
12/7/12 quotes for well upgrade received and approved. 
1/14/13 Upgrades to well complete 
3/7/13 electrical upgrades yet to be completed. 
3/18/13 CPB reviewed and approved quote for installation of backup generator and other 
miscellaneous work a well house #2. 
4/5/13 CPB reviewed and approved quote for repair of well house #2. 
6/6/13 well house repair ongoing.
7/16/13 repair of well house completed; Bluewater Acres to use balance for fencing of well 
house. 
9/9/13 Bluewater acres to use balance for concrete pad/driveway and security cameras. 
10/7/13 concrete pad/driveway completed. 
10/28/13 Need quote for security cameras. 
12/6/13 DB approved quote for purchase of parts and materials for repair of chlorination 
injection system at well #2. 
4/15/14 CPB reviewed and approved proposal to install security system and cameras at 
well #2. 
5/3/14 Installation of cameras is complete. 
5/20/14 installation of security system is ongoing. 
7/8/14 Identify deficiencies and repair.
7/8/14 Bluewater to solicit quotes for and install exhaust fan at well house #2. 
9/3/14 No change in project status, quotes have not been provided to CPB for review.
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Project Status Notes: 12/2/14 Project on hold until the grant SAP 13-1437-STB bonds can be sold, Cebolleta did 
not meet the requirements of the executive order and bonds will not be sold.

$50,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Cebolleta Land Grant

SAP 12-1358-STBCounty: Cibola

Bishop, DavidCPB Manager

To plan, design and construct a wastewater treatment system for the Cebolleta land grant 

in Cibola county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$20,934.78Fund Balance:

New wastewater lagoons are not properly permitted with NMED Ground Water Quality Bureau.Problem:

Obtain ground water discharge permit from NMED GWQB.Solution:

None.Milestones Achieved Last Quarter:

Project on hold until Cebolleta can meet the audit requirements as outlined by 
Governor's EO. These funds will be combined with 2013 capital outlay to make 
upgrades to the wastewater system.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 6/2012 (SAP 12-1358-STB) Bonds sold, STB12A
10/26/12 Grant agreement executed for (SAP 12-1358-STB).
10/30/12 DB reviewed and approved engineering agreement. 
12/7/12 Medina Consulting is working with GWQB to finalize discharge permit and getting 
quotes to make minor repairs to lift station. 
2/1/13 Repairs completed. 
3/7/13 Lagoons have approx. 5-yrs of storage; Cebolleta requesting more capital outlay to 
expand lagoon system. Medina Consulting to amend existing agreement for design 
services. 
6/6/13 No change in project status. 
7/8/13 Project on hold until the 2013 SAP grant can be sold, Cebolleta did not meet the 
requirements of the executive order and bonds will not be sold. 
3rd Qtr 2013 -Submitted discharge permit renewal to NMED GWQB, made required 
repairs to lift station.
2/18/14 No change in project status. 
6/11/14 No change in project status.
9/3/14 No change in project status.
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Project Status Notes: 12/8/14 Not in compliance with audit act, will not be certified for December 2014 note sale

$205,000.00

SAP GrantsFunding:

Project Phase: Active

Cebolleta Land Grant

SAP 13-1437-STBCounty: Cibola

Bishop, DavidCPB Manager

To design and construct wastewater system improvements, including expansion of 

wastewater lagoons, closure of old lagoons and replacement of failing sewer trunk lines, 

for the Cebolleta land grant in Cibola county.

CPB No:

$205,000.00Grant Amount:
$0.00Loan Amount:

$205,000.00Fund Balance:

New wastewater lagoons are not properly permitted with NMED Ground Water Quality Bureau.Problem:

Obtain ground water discharge permit from NMED GWQB.Solution:

None.Milestones Achieved Last Quarter:

Project on hold until Cebolleta can meet the audit requirements as outlined by 
Governor's EO. These funds will be combined with 2012 capital outlay to make 
upgrades to the wastewater system.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 3rd Qtr 2013 -Submitted discharge permit renewal to NMED GWQB, made required 
repairs to lift station.

Project Status Notes: 12/2/14 Project on hold until the 2013 SAP bonds for (13-1437-STB) can be sold; does not 
meet the requirements of the executive order and bonds will not be sold.

$150,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1606-STBCounty: Cibola

Cebolleta Land Grant
CPB Manager Bishop, David

To design and construct wastewater system improvements for the Cebolleta land grant in 

Cibola county

CPB No:

$150,000.00

$0.00

$150,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: New wastewater lagoons are not properly permitted with NMED Ground Water Quality Bureau.
Obtain ground water discharge permit from NMED GWQB.Solution:

Milestones Achieved Last Quarter: None
Milestones Planned for Next Quarter: Meet executive order for next bond sale

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds not sold in June, does not meet executive order.
11/17/14 Not in compliance with audit act, will not be certified for December 2014 note sale.
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Project Status Notes: 12/16/14 engineering agreement executed and approved by CPB. Forsgren will begin 
developing effluent reuse PER.

NMFA-PGFunding:

Project Phase: Planning Phase

Grants, City of 

3236-PGCounty: Cibola

Bishop, DavidCPB Manager

The City will use the proceeds of this grant to address effluent reuse and the disposal of 

water resources utilizing storage ponds located at the City of Grants golf course.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

The wastewater treatment and disposal system for the City is integrally tied together and does not 
utilize a surface water discharge system. The City has been issued an Administrative Order due 
to noncompliant facilities for effluent reuse and disposal at the City golf course and for exceeding 
the limits under the groundwater discharge permit.

Problem:

The City desires to develop a Preliminary Engineering Report (PER) that will address their effluent 
reuse and the disposal of their waste water. This report will address issues related to effluent 
reuse and disposal on the City of Grants golf course utilizing the storage ponds that are at the 
existing facility. The work under this Planning Grant would address the waste water issues related 
to effluent reuse (including water transmission distribution, storage and operations), as per USDA 
Bulletin 1780-2.

Solution:

Milestones Achieved Last Quarter: Executed engineering agreement
Complete draft PER and submit to CPB for review.Milestones Planned for Next Quarter:

Project:

Project History Notes: Planning grant to develop PER for the reuse of effluent from the City's wastewater 
treatment plant.
11/24/14 Reviewed and approved scope of work and fee by Forsgren. 
12/2/14 City must take engineering agreement with scope and fee to City Council for 
approval. Work will begin after approval by council.
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Project Status Notes: 12/2/14 Grant agreement mailed to Navajo Nation in September; waiting on Navajo Nation 
to return project description/scope along with signed agreement.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Navajo Nation, Ramah Chapter

SAP 13-1438-STBCounty: Cibola/McKinley

Bishop, DavidCPB Manager

To design and construct a waterline extension, including a new water well and water 

storage tank, for the Mountain View waterline in the Ramah chapter of the Navajo Nation in 

Cibola county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Aging infrastructure needs replacement.Problem:

Replace infrastructure.Solution:

Received DFA approval on Tribal Grant Agreements and Mailed grant 
agreement to Navajo Nation.

Milestones Achieved Last Quarter:

Get project description from Navajo Nation and execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 12/12/13 Grant agreement has not yet been mailed out to Navajo Nation. The grant 
agreement template for Tribes has not been finalized by DFA. 
5/21/14 DFA has not approved agreement template. 
8/21/14 No change in project status. 
9/5/14 Grant agreement has not yet been mailed out to Navajo Nation. The grant 
agreement template for Tribes has not been finalized by DFA. Funds will be used for 
design of waterline extension.
9/18/14 Grant agreement, with special terms and conditions mailed to community for 
signatures
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Project Status Notes: 12/2/14 Bonds to be sold in December 2014 Note sale.  Special terms and conditions 
associated with Navajo tribal agreements will apply.

$500,000.00

SAP GrantsFunding:

Project Phase: Active

Navajo Nation, Ramah Chapter

SAP 14-1607-STBCounty: Cibola/McKinley

Bishop, DavidCPB Manager

To design and construct improvements and extend the Mountain View water system in the 

Ramah chapter of the Navajo Nation in Cibola county

CPB No:

$500,000.00Grant Amount:
$0.00Loan Amount:

$500,000.00Fund Balance:

Aging infrastructure needs replacement.Problem:

Replace infrastructure.Solution:

Certified for December note saleMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14  Bonds not sold in June as per questionnaire not ready to proceed. In process for 
certification, special terms and conditions associated with Navajo tribal agreements will 
apply.
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Project Status Notes: Meets executive order, to be sold in December 2014 note sale. Updated by 12/19/14.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Cimarron, Village of

SAP 13-1439-STBCounty: Colfax

Luna, DamianCPB Manager

To plan, design, renovate, construct and equip water and wastewater system 

improvements in Cimarron in Colfax county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Aging water and sewer lines.Problem:

Replace water/sewer lines on four streets.Solution:

Met executive orderMilestones Achieved Last Quarter:

Sell note in December 2014 and execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Severance Tax Bonds not yet sold due to compliance issues with the executive order. 
Updated 3/27/14.  
No progress, updated 6/5/14.

Project Status Notes: Community awaiting Grant funds to become available to purchase land.  Grant agreement 
sent to community for signatures on 9/16/14. Updated 12/5/14

$40,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1608-STBCounty: Colfax

Cimarron, Village of
CPB Manager Luna, Damian

For property acquisition, and to construct and equip a zero discharge wastewater 

treatment facility, in Cimarron in Colfax county

CPB No:

$40,000.00

$0.00

$40,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Acquisition of land and to equip zero discharge WW treatment Facility
Utilize grant funds to purchase landSolution:

Grant agreement mailed to communityMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Execute grant agreement

Grant Text:

$0.00

Project History Notes: 5/2014 Village has posted on their website; PER and other plans and other documents 
related to wastewater treatment plant. They can be found online here 
http://www.villageofcimarron.net/utilities.html
9/8/14 Bonds sold in June
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Project Status Notes: Wastewater Treatment Plant planning, design and construction documents completed by 
Forsgren Associates. Updated 12/19/14

WTBFunding:

Project Phase: Planning Phase

Cimarron, Village of

WTB-210County: Colfax

Luna, DamianCPB Manager

The project is design of a new wastewater treatment plant and reuse line.

CPB No:

$315,000.00Grant Amount:
$0.00Loan Amount:

$14,818.86Fund Balance:

Wastewater lagoons have high levels of sludge and occasional overflows to French LakeProblem:

Construct new wastewater treatment plant with treated effluent reuse to public areas.Solution:

Design documents completedMilestones Achieved Last Quarter:

Plans and specifications finalizedMilestones Planned for Next Quarter:

Project:

Project History Notes: $300,181.14 has been disbursed for engineering services.  All approvals for disbursement
took place when no MOU existed between NMFA and CPB, except DR#5 which was for 
$18,934.07 for preparation of bid documents.  Approval of plans and specs recommended 
with comment that they may need to be revised depending on regulatory requirements and 
funding availability.

Project Status Notes: 12/18/14: Community is currently seeking easement to secure right-of-way for 
improvements. Engineer waiting for funds to become available to begin design.  
12/19/14 Grant agreement executed, (SAP 14-1609-STB).

$80,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

SAP 14-1609-STBCounty: Colfax

Eagle Nest, Village of
CPB Manager Luna, Damian

To plan, design and construct phase 2 water system improvements in Eagle Nest in Colfax 

county

CPB No:

$80,000.00

$0.00

$80,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Aging water storage tank is in need of repair.
Prepare plans, specification and contract documents in support of construction.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start the design of project

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June. 
9/16/14 Grant agreement sent to grantee for signatures.
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Project Status Notes: The Community has advertised  request for proposals (RFP) for engineering services. 
Updated by DL on 11/4/14

$1,000,000.00

SAP GrantsFunding:

Project Phase: Active

Maxwell, Village of

SAP 14-1610-STBCounty: Colfax

Luna, DamianCPB Manager

To plan, design and construct a water well for Maxwell in Colfax county

CPB No:

$1,000,000.00Grant Amount:
$0.00Loan Amount:

$1,000,000.00Fund Balance:

Community is need of new drinking water source and increase capacityProblem:

Prepare plans, specifications and construction documents in support of construction of new wellSolution:

Community advertised request for proposals (RFP) for engineering servicesMilestones Achieved Last Quarter:

Begin DesignMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 6/24/14 Bonds sold.  
10/27/14 Grant agreement sent to community for signatures, fiscal agent required.
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Project Status Notes: 12/18/14 restoration work is completed will review project to see if additional areas need to 
be restored in the spring of 2015.

WTBFunding:

Project Phase: Close-out

Raton, City of

WTB-255County: Colfax

Luna, DamianCPB Manager

Postrack restoration-construct

CPB No:

$1,000,000.00Grant Amount:
$0.00Loan Amount:

$205,307.83Fund Balance:

Postrack fire resulted in watershed damage.Problem:

Drainage repair, construct sediment basin, mulching, tree removal, aerial seeding, planting 
seedlings.

Solution:

Contour, mulching, tree planting and aerial survey completed.Milestones Achieved Last Quarter:

Erosion control, including check dams, veins and seeding.Milestones Planned for Next Quarter:

Project:

Project History Notes: Project has been under construction during the period when no MOU was in place between 
CPB and NMFA.  
Site visit 9/25/13 showed growth of ground cover, seedlings planted and thriving at higher 
than expected percentages due to recent rains, runoff control structures and sediment 
control ponds installed and functioning.  Water quality in City of Raton raw water pond 
greatly improved.  Updated 9/26/13.  
Restoration work continues.  Updated 12/13/13.  
Disbursements totaling $776,882.48 have been made from the WTB Grant/loan for 
construction and engineering expenses.  Updated 9/25/14.

DR#1 Received 9/4/13, approved 9/24/13.  
DR#2 approved 10/29, received 10/21/13.
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Project Status Notes: PER was completed and approved by CPB. Updated 12/19/14.

$75,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Springer, Town of

SAP 13-1441-STBCounty: Colfax

Luna, DamianCPB Manager

To plan, design, construct, install, equip and furnish modifications to the water treatment 

plant in Springer in Colfax county.

CPB No:

$75,000.00Grant Amount:
$0.00Loan Amount:

$75,000.00Fund Balance:

Problems with water treatment plant.Problem:

PER to identify best alternatives for correcting problems.Solution:

Complete PERMilestones Achieved Last Quarter:

Begin design based upon PER recommendationsMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 5/14/14 PER review comments sent.  
9/3/13 Grant agreement mailed.  
11/4/13 Grant agreement executed, (SAP 13-1441-STB).

Project Status Notes: Future phase to proceed with design and improvements. Updated 12/19/14

$75,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1611-STBCounty: Colfax

Springer, Town of
CPB Manager Luna, Damian

To plan, design and construct improvements to sewer lagoons and the wastewater system 

in Springer in Colfax county

CPB No:

$75,000.00

$0.00

$75,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Capacity of WW treatment lagoons need to be increased
Construct larger lagoonsSolution:

Grant agreement sent to community for signaturesMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Execute grant agreement

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.  
9/19/14 Grant agreement mailed to community for signatures, Fiscal Agent: NCNMEDD.
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Project Status Notes: Grantee seeking reauthorization of Grant language to meet current option identified in 
PER. Updated 12/19/14

$150,000.00

SAP GrantsFunding:

Project Phase: Active

Springer, Town of

SAP 14-1612-STBCounty: Colfax

Luna, DamianCPB Manager

To plan, design, construct and install an ionization and disinfectant system for the water 

treatment plant in Springer in Colfax county

CPB No:

$150,000.00Grant Amount:
$0.00Loan Amount:

$150,000.00Fund Balance:

Implement design recommendations identified in PERProblem:

Complete plans, specifications and contract documents for construction.Solution:

Grant agreement sent to community for signatures and fiscal agent identifiedMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent
9/19/14 Grant agreement sent to community for signatures
11/19/14 Fiscal Agent is NCNMEDD
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Project Status Notes: 12/8/14: CPB approved plans, specifications and bidding documents on 10/14/14 from WH 
Pacific. The project went out to bid 10/28/14. The project was awarded to CJ Mead 
Construction. Construction will begin January 2015.

$300,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

Clovis, City of

SAP 13-1442-STBCounty: Curry

Pollock, AndreaCPB Manager

To plan, design and construct phase 2 water system improvements at the municipal 

airport in Clovis in Curry county.

CPB No:

$300,000.00Grant Amount:
$0.00Loan Amount:

$272,807.38Fund Balance:

Aging infrastructure is expensive to maintain and operate.Problem:

Replace aging infrastructure.Solution:

The project was awarded.Milestones Achieved Last Quarter:

Construction will commence.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant Agreement mailed to the city 9/5/13.  
Received project description form from the city on 1/2/13.  
The grant agreement is being routed through NMED for signatures (1/6/14 AP).  
The grant agreement was executed on 1/14/14, (SAP 13-1442-STB).  
The city is in the process of procuring an engineer for design (6/17/14 AP).  
The city hired WH Pacific to prepare plans, specifications and bidding documents for 
Phase 2 (7/30/14).  
CPB received plans, specifications and bidding documents for review on 9/9/14 from WH 
Pacific. (AP)  
CPB approved the plans, specifications on 10/14/14.  
The project went to bid 10/28/14 (AP).
Approved DR#1 in the amount of $4,437.04 for design.  
Approved DR#2 in the amount of $4,456.00 for design (8/25/14 AP). 
Approved DR#3 in the amount of $18,299.58 for design (10/2/14 AP).
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Project Status Notes: 12/8/14: Grant agreement will be sent out with special conditions. Plans, specifications and 
bidding documents have been submitted to CPB for review.

$320,000.00

SAP GrantsFunding:

Project Phase: Active

Clovis, City of

SAP 14-1613-STBCounty: Curry

Pollock, AndreaCPB Manager

To construct an effluent reuse system in Clovis in Curry county

CPB No:

$320,000.00Grant Amount:
$0.00Loan Amount:

$320,000.00Fund Balance:

City irrigates parks and other facilities with potable water. Available ground water source is 
declining rapidly and City needs to convert potable irrigation systems with alternate system.

Problem:

Construct re-use project to replace irrigation using potable water with effluent from wastewater 
treatment plant.

Solution:

Bonds sold in June.Milestones Achieved Last Quarter:

Send grant agreement and execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, special conditions apply.

Project Status Notes: 12/18/14:  CPB is currently waiting for Bohannan Huston to finalize the documents.

WTBFunding:

Project Phase: Design Phase

WTB-308County: Curry

Clovis, City of
CPB Manager Pollock, Andrea

Water Conservation: Construction of Reuse Pipeline

CPB No:

$3,200,000.00

$0.00

$3,200,000.00

Grant Amount:
Loan Amount:
Fund Balance:

City irrigates parks and other facilities with potable water. Available ground water source is 
declining rapidly and city needs to convert potable irrigation systems with alternate system.

Problem:

Construct re-use project to replace irrigation using potable water with effluent from wastewater 
treatment plant.

Solution:

Milestones Achieved Last Quarter: Bohannan Huston submitted plans and specifications to CPB.
Milestones Planned for Next Quarter: Plans and specifications will be finalized and project will go out to bid.

Project:

Project History Notes: 12/5/14 CPB reviewed the plans and specifications.
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Project Status Notes: 12/8/14: Phase 1 was constructed by Desert Paving and Utility.  Design is being prepared 
for phase 2. (AP)

$100,000.00

SAP GrantsFunding:

Design PhaseProject Phase:

Melrose, Village of

SAP 13-1443-STBCounty: Curry

Pollock, AndreaCPB Manager

Population Served by This Project:

To plan, design and construct water system improvements in Melrose in Curry county.

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$20,098.45Fund Balance:

Aging infrastructure is expensive to maintain and operate.Problem:

Replace aging infrastructureSolution:

All project closeout documents were submitted to CPB.Milestones Achieved Last Quarter:

Village will begin next phase of water system improvements.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were sold July 18th, 2013.  
Grant agreements will be mailed out to the village September 2013. 
Grant Agreement was executed on October 3, 2013, (SAP 13-1443-STB).
Plans and specifications were submitted to NMED CPB for review on October 18, 2013.
Dennis Engineering submitted revised plans, specifications and bidding documents that 
addressed NMED CPB's comments on November 14, 2013.
NMED CPB reviewed and approved the plans, specifications and bidding documents on 
November 14, 2013.  
The project will bid on December 10, 2013. (AP)  
The project was awarded to the lowest, responsive bidder, Desert Utility and Paving, LLC.  
The amount of the contract is $405,950.94 Excluding NMGRT.  
The pre-construction meeting was held on 1/2/14.  
The notice to proceed will be 1/13/14 with a substantial completion date of 4/13/14. Project 
is 64% complete (3/14/14 AP).  
Substantial completion was held on 4/14/14.  The contractor will work on punchlist items 
(4/28/14 AP).  
Construction was completed 6/13/14 (AP).
   
DR#1 was approved 1/6/14 in the amount of $6,149.15.  Approved invoice 4029 for 
$7,586.18 from Dennis Engineering Company.  Payment is for design for water system 
improvements on Main St. and Missouri Ave.  The village paid $1,437.03 of the invoice and 
SAP 13-1443-STB will pay the remainder. 
DR#2 was approved 1/21/14 in the amount of $4,567.20.  
DR#3 was approved, for invoice 4060 in the amount of $4,567.20 from Dennis Engineering 
Company.  Payment is for bidding and additional services for the water system 
improvements project on Main St. and Missouri Ave. 
DR#4 approved, for invoice 4116 in the amount of $14,314.04 from Dennis Engineering 
Company.  Payment is for construction phase and additional services for the water system 
improvements project on Main St. and Missouri Ave.
DR#5 approved, for invoice 4119 REVISED in the amount of $33,431.33 from Dennis 
Engineering Company.  Payment is for construction phase and additional services for the 
water system improvements project on Main St. and Missouri Ave.  
DR#6 approved, for invoice #4237 in the amount of $14,374.33 from Dennis Engineering 
Company.
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Project Status Notes: Building has been framed, building anticipated to be completed the end of December 2014. 
Updated 12/16/14.

$175,000.00

SAP GrantsFunding:

Project Phase: Construction

De Baca, County of

SAP 13-1444-STBCounty: De Baca

Luna, DamianCPB Manager

To plan, design, purchase and construct a maintenance building and lanes for a collection 

center and to purchase trucks and equipment for De Baca county.

CPB No:

$173,250.00Grant Amount:
$0.00Loan Amount:

$52,429.44Fund Balance:

Need expansion of facility.Problem:

Owner intends to construct a project consisting of a 50-foot by 100 foot metal recycling building.Solution:

Notice to proceed for construction was issued.Milestones Achieved Last Quarter:

Completion of Project.Milestones Planned for Next Quarter:

Grant Text:

$1,750.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Agreement for Professional Engineering services has been approved. Notice of 
Obligation was issued for Engineering Contract.  Construction of foundation has begun. 
Bonds not sold at July 2013 bond sale. Did not meet Executive Order 2013-006 criteria 
eligibility requirement. Bonds sold in December. 3/3/2014 Grant agreement executed, 
(SAP 13-1444-STB) $1750 for AIPP. Draft plans and contract documents are currently 
underway. Notice to proceed for construction was issued on 8-26-14.

Project Status Notes: Purchase order for truck has been completed. Updated 12/19/14

$180,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

SAP 14-1615-STBCounty: De Baca

De Baca, County of
CPB Manager Luna, Damian

Needed additional equipment capacity
Purchase of additional refuse truck.

To purchase and equip a refuse collection truck and waste bins for De Baca county

CPB No:

$180,000.00

$0.00

$180,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Purchase Truck/Bins.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.
10/28/14 Grant agreement executed, (SAP 14-1615-STB).  Community has advertised for 
bids for truck/bins
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Project Status Notes: 3231-PG total approved funding $50,000. 12/17/14

NMFA-PGFunding:

Project Phase: Active

Anthony WSD

3231-PGCounty: Dona Ana

Deal, StevenCPB Manager

Water PER to assess the system needs

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

The Anthony WSD intends to assess their current infrastructure and determine what, if any, 
improvements are needed to meet current and future demands.

Problem:

Draft a Preliminary Engineering Report (PER).Solution:

Funding announced by NMFA.Milestones Achieved Last Quarter:

Scoping meeting with community to define the project.Milestones Planned for Next Quarter:

Project:

Project History Notes:

Project Status Notes: 3232-PG total approved funding $50,000. 12/17/14

NMFA-PGFunding:

Project Phase: Active

3232-PGCounty: Dona Ana

Anthony WSD
CPB Manager Deal, Steven

Wastewater PER to assess system needs.

CPB No:

$50,000.00

$0.00

$50,000.00

Grant Amount:
Loan Amount:
Fund Balance:

The Anthony Water and Sanitation District needs to assess the needs of the system to meet the Problem:
current and future population.
Develop a PER to determine the infrastructure needs of the District.Solution:

Milestones Achieved Last Quarter: Funding approved by NMFA.
Milestones Planned for Next Quarter: Complete scoping meeting with Owner to define the project parameters.

Project:

Project History Notes:
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Project Status Notes: This project was sent to bid on December 6, 2014 with a pre-bid meeting on December 16, 
2014. Bid opening is projected for January 13, 2015. 12/17/14

WTBFunding:

Project Phase: Active

264-WTBCounty: Dona Ana

Construction of the Santa Teresa Community Arsenic Treatment Plant

CPB No:

$5,300,000.00Grant Amount:
$0.00Loan Amount:

$5,300,000.00Fund Balance:

Arsenic levels in the Santa Teresa wells exceed the primary EPA limits.Problem:

Construct an arsenic treatment facility. This is the third of three facilities of the same type in the 
area.

Solution:

Funding has been secured, and project has been sent to bid.Milestones Achieved Last Quarter:

Award bid  and start construction.Milestones Planned for Next Quarter:

Project:

Project History Notes:

Camino Real Regional Utility Authority (CRRUA) 
CPB Manager Deal, Steven
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Project Status Notes: CPB is waiting on a final set of bidding documents from the engineering consultant. SD 
11/4/14

$600,000.00

SAP GrantsFunding:

Project Phase: Design Phase

SAP 13-1445-STBCounty: Dona Ana

To design and construct water and wastewater system infrastructure in Sunland Park and 

the Santa Teresa border region for the Camino Real regional utility authority in Dona Ana 

county.

CPB No:

$600,000.00Grant Amount:
$0.00Loan Amount:

$600,000.00Fund Balance:

Well 30 needs to be replaced, and Lift Station 7 needs to be upgraded to handle additional 
volume of wastewater.

Problem:

Well 30 will be moved to a slightly different location and plumbed into the system to allow 
treatment for arsenic at the proposed Santa Teresa Community Arsenic Plant. Lift Station 7 will 
be rehabilitated to handle additional volume of wastewater as flows are redirected to optimize the 
overall treatment system.

Solution:

Bidding documents for Well 30 were reviewedMilestones Achieved Last Quarter:

It is expected that Well 30 plans will be approved and the project will go to bid 
with Colonias Infrastructure Board funds to pay for construction.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: The grant agreement has been submitted, but revisions were requested in late November 
2013 with no resolution to date. SD 12/17/13 
1/14/14 Grant agreement executed (SAP 13-1445-STB).
Grant agreements have been approved. 
It is expected that these funds will be used for well rehab, water mains and possibly the 
Santa Teresa WWTP expansion. SD 3/28/14 
Well 30 design plans have been reviewed by CPB with comments. To date Lift Station 7 
design plans have not been received.SD 6/18/14 
NMED CPB reviewed and provided comments for the Well 30 bidding documents on June 
16, 2014. 
The comment response and revised plans have not been submitted to date. SD 9/9/14

Camino Real Regional Utility Authority (CRRUA) 
CPB Manager Deal, Steven
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Project Status Notes: The design of the Treatment Plant is at about 60%. These funds are designated for 
construction likely starting in the Summer of 2015. SD 12/8/14

$3,200,000.00

SAP GrantsFunding:

Project Phase: Design Phase

SAP 13-1450-STBCounty: Dona Ana

Camino Real Regional Utility Authority (CRRUA) 
CPB Manager Deal, Steven

To plan, design, repair and upgrade the waterlines and meters and to expand the 

wastewater treatment plant in Santa Teresa in Dona Ana county.

CPB No:

$3,200,000.00Grant Amount:
$0.00Loan Amount:

$3,200,000.00Fund Balance:

With the transition to the Regional Utility, ongoing expansion of the Railroad depot and proposed 
new subdivisions, additional wastewater facility capacity will be needed.

Problem:

Funds will be used to pay for the construction of a rehabilitated and expanded wastewater 
treatment facility near Santa Teresa (West Mesa). These funds are matched by a private 
contribution of up to $2 million.

Solution:

Project design has begun with 11-1297-STB.Milestones Achieved Last Quarter:

Ongoing design with the possibility of the design being submitted for first 
review.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: The grant agreement has been submitted, but revisions were requested in late November 
2013 with no resolution to date. SD 12/17/13 
1/14/14 Grant agreement executed (SAP 13-1450-STB).
A public and private partnership has been forged with the private partner kicking in up to $2 
million for the WWTP expansion in Santa Teresa/West Mesa. SD 3/28/14 
Project is about to enter the design phase to increase capacity of the Santa Teresa 
Wastewater Treatment Plant. Verde Realty has committed up to $2 million to match $3.2 
million from this appropriation. Design is expected to be complete by the end of 2014 or 
early 2015 with potential construction to start in the Summer of 2015. SD 6/18/14 
The design contract for the 0.6 MGD WWTP upgrade near the Santa Teresa Industrial 
Park has been approved. SD 9/9/14
The design of the Treatment Plant has begun. These funds are designated for construction 
likely starting in the Summer of 2015. SD 11/4/14
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Project Status Notes: Construction plans are approved. These funds will be used for construction with BECC 
funding, construction is not expected to begin until the Spring 2015 at the earliest. SD 
12/8/14

$3,700,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

SAP 14-1727-STBCounty: Dona Ana

To plan, design, construct and improve the north wastewater treatment system for the 

Camino Real regional utility authority in Dona Ana county

CPB No:

$3,700,000.00Grant Amount:
$0.00Loan Amount:

$3,700,000.00Fund Balance:

The existing wastewater treatment facility is not functioning well.Problem:

The WWTP is to be replaced.Solution:

Construction plans approved for bidding, grant agreement executedMilestones Achieved Last Quarter:

Send to bid.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bond sold in June. 
NMED CPB provided design review comments on 7/15/14. 
Funding to be provided by this SAP grant as well as BECC. SD 9/9/14
NMED CPB is expecting the revised bidding docs in early Nov. 2014. These funds will be 
used for construction with BECC funding, construction is not expected to begin until the 
Spring 2015 at the earliest. SD 11/4/14
12/5/14 Grant agreement has been returned to CPB and is routing for final signatures.
12/9/14 Grant agreement executed (SAP 14-1727-STB).

Camino Real Regional Utility Authority (CRRUA) 
CPB Manager Deal, Steven
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Project Status Notes: Well #14 bidding documents resubmittal have not been received to date. SD 12/8/14

$1,750,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

SAP 14-1728-STBCounty: Dona Ana

To plan, design and construct well replacements for the Camino Real regional utility 

authority in Dona Ana county

CPB No:

$1,750,000.00Grant Amount:
$0.00Loan Amount:

$1,750,000.00Fund Balance:

Wells run 24/7 in the summer and do not consistently produce volumes needed for current 
population or future growth.

Problem:

Rehabilitate or replace existing wells to provide more volume and greater water security.Solution:

Grant Agreements have been executed.Milestones Achieved Last Quarter:

Bidding documents for Well #14 approved and go to bid.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bond sold in June. 
CPB reviewed and provided comments on 8/21/14 for Well #14 and an associated 
transmission line bidding documents. SD 9/9/14
12/9/14 Grant agreement executed (SAP 14-1728-STB).

Camino Real Regional Utility Authority (CRRUA) 
CPB Manager Deal, Steven

Project Status Notes: 12/2014 Met terms of the executive order, to be sold in December 2014 note sale.

$100,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1620-STBCounty: Dona Ana

Chamberino MDWCA
CPB Manager Deal, Steven

To purchase property and plan, design and construct water system improvements and a 

well for the Chamberino mutual domestic water consumers and sewer association in Dona 

Ana county

CPB No:

$100,000.00

$0.00

$100,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: The Association relies on a single well for supply.
Drill a second well as a backup and enhance water security of the system.Solution:

Met executive order for December 2014 note saleMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Send and execute grant agreement

Grant Text:

$0.00

Project History Notes: Bonds not sold in June, does not meet executive order. SD 9/9/14
New bond questionnaire sent out for possible bond sale in December. SD 11/4/14

35



Project Status Notes: CPB approved Fiscal Agent: SCCOG, waiting for community to returned signed 
grant agreement.  SD 11/4/14

$51,000.00

SAP GrantsFunding:

Project Phase: Active

Desert Aire MDW&SWA

SAP 13-1446-STBCounty: Dona Ana

Deal, StevenCPB Manager

To plan, design and construct wastewater system improvements, including a collection 

system, for the Desert Aire mutual domestic water and sewer works association in Dona 

Ana county.

CPB No:

$51,000.00Grant Amount:
$0.00Loan Amount:

$51,000.00Fund Balance:

Problem: Work will be fully defined once grant agreement is executed. 
Work will be fully defined once grant agreement is executed.Solution:

New grant agreement were sent out including fiscal agent requirements and 
notary.

Milestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds to be sold in December sale pending full eligibility approval. SD 12/17/13 
Community has not returned the grant agreement and will need a fiscal agent. Work is on 
hold until all eligibility requirements are met. SD 3/28/14 
A fiscal agent agreement for the community has been submitted to CPB for review. CPB 
has requested that the community execute and submit the grant agreement, but it has not 
been completed to date. SD 6/18/14 
CPB has requested, through their consulting engineer, to execute their grant agreement. 
But, the agreement has not been submitted to date. Will need a fiscal agent. SD 9/9/14
9/19/14 Mailed grant agreement to community on.
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Project Status Notes: Approved Fiscal Agent: SCCOG. New grant agreement and supporting documentation 
have been sent to community on 9/19/14. Updated 12/9/14

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Desert Aire MDW&SWA

SAP 13-1447-STBCounty: Dona Ana

Deal, StevenCPB Manager

To plan, design and construct water system improvements, including a well and water 

lines, for the Desert Aire mutual domestic water and sewer works association in Dona Ana 

county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Problem: Work will be fully defined once grant agreement is executed. 
Work will be fully defined once grant agreement is executed.Solution:

Approved Fiscal Agent and sent grant agreement for signaturesMilestones Achieved Last Quarter:

Execute grant agreement. Negotiate contract with consultant or issue new 
RFP.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds to be sold in December 2013 pending full eligibility approval. SD 12/17/13 
Community has not returned the grant agreement and will need a fiscal agent. Work is on 
hold until all eligibility requirements are met. SD 3/28/14 
A fiscal agent agreement for the community has been submitted to CPB for review. CPB 
has requested that the community execute and submit the grant agreement, but it has not 
been completed to date. SD 6/18/14 
CPB has requested that their grant agreement be executed and submitted even without a 
fiscal agent agreement. SD 9/9/14
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Project Status Notes: 12/2014 Not in compliance with audit act, will not be certified for December 2014 note sale.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Desert Aire MDW&SWA

SAP 14-1618-STBCounty: Dona Ana

Deal, StevenCPB Manager

To plan, design and construct phase 3 water system improvements for the Desert Aire 

mutual domestic water and sewage works association in Dona Ana county;

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Distribution pipes are small and community members are requesting connection.Problem:

Upgrade distribution pipes to enhance flow and fire protection. Connect customers requesting 
water through waterline extensions.

Solution:

None.Milestones Achieved Last Quarter:

Meet executive order for next bond sale.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds not sold in June, does not meet executive order. SD 9/9/14
New bond questionnaire sent to community for possible December bond sale. SD 11/4/14
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Project Status Notes: Received the final release of liens from the Contractor for the Booster Station project. SD 
11/4/14

$1,250,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Dona Ana County

SAP 11-1296-STBCounty: Dona Ana

Deal, StevenCPB Manager

To plan, design and construct improvements to the water supply and distribution system, 

including replacing wells and fire pumps, serving Santa Teresa and surrounding areas of 

Dona Ana county.

CPB No:

$1,250,000.00Grant Amount:
$0.00Loan Amount:

$857,509.68Fund Balance:

Upgrading waterlines and other water infrastructure in the Camino Real Regional Utility Authority 
(CRRUA) service area.

Problem:

Multiple projects are being contemplated to design a new well and tank for the City of Sunland 
Park.

Solution:

Final Release of Liens for Booster Station was received.Milestones Achieved Last Quarter:

Possible bid for Well #14 and perhaps Well #19 design will be submitted for 
review.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 3/2/12 Grant agreement executed (SAP 11-1296-STB).
Notice of Obligation submitted for two contracts totaling $225,727.20 including NMGRT of 
7%. SD 04/05/12
Added a distribution change order from the Santa Teresa industrial park arsenic project for 
$221,477.36. SD 9/26/12 
Total obligated amount is for $447,204.56 with projects ongoing. No disbursement 
requests have been submitted to date. SD 12/11/12 
Arsenic Plant design documents have been submitted and will be reviewed this week. SD 
3/12/13 This funding has been switched, per the grantee, to pay for the Santa Teresa 
Industrial Park Booster Station project. It is expected that these funds will be fully 
expended within the calendar year. SD 6/21/13 
Current expectations are that the project will extend into the next calendar year and be 
completed by the end of this fiscal year. SD 9/10/13 
Reimbursements were delayed due to the offer of about $400k from NM Economic 
Development Funds. SD 12/17/13 
CPB has reviewed the first change order, and the second change order was discussed on 
3/27/14. SD 3/28/14 
Dona Ana County has provided a spreadsheet of work expected to be completed with 
these funds. The projected projects are part of the booster station ($450,000), part of Well 
14 design and construction ($700,000) and Well 19 design ($100,000). The booster station 
project is in closeout. SD 06/18/14 
Completed Santa Teresa Industrial Park Booster Station Project. The remaining funds are 
earmarked for Well #14 construction and part of Well #19 Design. SD 9/9/14
Received the final release of liens from the Contractor for the Booster Station project. SD 
11/4/14
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Project Status Notes: Design of the 0.6 MGD West Mesa Wastewater Treatment Facility is in progress. AIPP 
amount $6000. SD 12/4/14

$600,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Dona Ana County

SAP 11-1297-STBCounty: Dona Ana

Deal, StevenCPB Manager

To plan, design, construct and equip a wastewater treatment facility serving the Santa 

Teresa port of entry, industrial areas and surrounding communities in Dona Ana county.

CPB No:

$594,000.00Grant Amount:
$0.00Loan Amount:

$398,597.68Fund Balance:

Upgrades needed for wastewater infrastructure in the Camino Real Regional Utility Authority 
(CRRUA) service area.

Problem:

A Preliminary Engineering Report (PER) is being written to assess the area needs.Solution:

Design of Facility begun with expected completion in 2015.Milestones Achieved Last Quarter:

Potential first design submittal for review.Milestones Planned for Next Quarter:

Grant Text:

$6,000.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 3/2/12 Grant agreement executed (SAP 11-1297-STB).
The grant agreement has been submitted, but revisions were requested in late November 
2013 with no resolution to date. SD 12/17/13 
A public and private partnership has been forged with the private partner kicking in up to $2 
million for the WWTP expansion in Santa Teresa/West Mesa. SD 3/28/14 
Project is about to enter the design phase to increase capacity of the Santa Teresa 
Wastewater Treatment Plant. Verde Realty has committed up to $2 million to match $3.2 
million from this appropriation. Design is expected to be complete by the end of 2014 or 
early 2015 with potential construction to start in the Summer of 2015. SD 6/18/14 
The design contract for the 0.6 MGD WWTP upgrade near the Santa Teresa Industrial 
Park has been approved, and design should have started. SD 9/9/14
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Project Status Notes: Project concluded construction activities in October 2014 with the remaining details and 
pay estimates pending approval due to lacking documentation from the owner and 
consultant. 12/19/14

NMFA-DWFunding:

Project Phase: Construction

Dona Ana MDWCA

2868-DWCounty: Dona Ana

Deal, StevenCPB Manager

Water System Improvements, including meter replacement

CPB No:

$2,059,390.00Grant Amount:
$0.00Loan Amount:

$1,248,149.49Fund Balance:

Problem: As the system has expanded, not all the connections are on the same meter reading system. 
Replacement of meters that are old and they do not include the electronic meter reading 
system.

Solution:

Construction activities completed.Milestones Achieved Last Quarter:

Completed construction process and make final payment.Milestones Planned for Next Quarter:

Project:

Project History Notes: Design plans have been submitted and reviewed once. An approvable set is expected 
within the next few weeks. SD 6/21/13

Plans were approved, project was bid and awarded. Construction has begun. SD 12/17/13 
Construction has been delayed due to unforeseen circumstances. There will be a second 
and possibly third phase to come from this funding source. SD 6/25/14
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Project Status Notes: Environmental clearances are required to be completed for the funding. An EA for Fairview 
has been completed and sent to NMFA, and NMFA has recently given CPB the go ahead 
to complete the EA for District #5. 12/17/14

NMFA-DWFunding:

Project Phase: Active

Dona Ana MDWCA

3227-DWCounty: Dona Ana

Deal, StevenCPB Manager

Water System Improvements to pipes, wells, tanks and other infrastructure

CPB No:

$2,777,500.00Grant Amount:
$0.00Loan Amount:

$2,777,500.00Fund Balance:

Pipes, wells and tanks in the Fairview and District #5 are undersized and deteriorating.Problem:

Replace undersized pipes, add fire hydrants and connect to the City Las Cruces pipeline for 
Fairview, and replace the water tank, equip and secure wells and replace pipelines in District #5 
(former Picacho Hills Utility).

Solution:

Environmental Assessment (EA) written and submitted to NMFA for Fairview.Milestones Achieved Last Quarter:

Complete EA for District #5 to obtain environmental clearance.Milestones Planned for Next Quarter:

Project:

Project History Notes: 12/16/14 3227-DW total approved funding $2,777,500. As of 12/15/14 there has not been a 
closing on funding.
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Project Status Notes: Headworks construction has been approved for just the RIP Loan use. STAG grant funds 
are not available due to a lack of a NEPA clearance. The CatEx cross cutter requests are 
ongoing with a submittal to EPA to follow for STAG approval. 12/9/14 SD

RIP LoansFunding:

Project Phase: Design Phase

Dona Ana MDWCA

RIP 2014-01County: Dona Ana

Deal, StevenCPB Manager

Picacho Hills Utility Purchase and System Upgrades

CPB No:

$0.00Grant Amount:
$2,000,000.00Loan Amount:
$1,741,910.87Fund Balance:

Infrastructure deficiencies need to be repaired to bring the purchased system up to full capacity 
and efficient operation.

Problem:

Use $250,000 to complete the purchase price; use the remaining funds to design and construct 
water and wastewater improvements to the Picacho Hills system.

Solution:

Bid results review completed with award for only RIP loan use.Milestones Achieved Last Quarter:

Possible approval to use STAG funding to support the headworks construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: System was acquired on 12/11/13, and design contracts were approved shortly thereafter. 
SD 12/17/13 
Planning document submittal is expected soon. Funds are to be used for wastewater 
improvements. SD 6/25/14
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Project Status Notes: The Owner is using these funds for multiple projects in the service area. One current 
project is to match funds from the Colonias Infrastructure Fund to upgrade waterlines 
along Doña Ana and Doña Ana School Roads. This project along with work along Lujan Hill 
Road are in the final stages of construction. 12/19/14

WTBFunding:

Project Phase: Active

Dona Ana MDWCA

WTB-271County: Dona Ana

Deal, StevenCPB Manager

Construction of improvements to the transmission mains and distribution lines 

throughout the water delivery area

CPB No:

$4,000,000.00Grant Amount:
$0.00Loan Amount:

$3,079,032.26Fund Balance:

Pipes are undersized to support the current population reliably.Problem:

Upgrade pipe sizes and other appurtenances.Solution:

Bids were awarded to Gallardo Construction (1st phase) and Burn 
Construction (2nd phase)

Milestones Achieved Last Quarter:

Continue with construction and potentially review plans for a future phase.Milestones Planned for Next Quarter:

Project:

Project History Notes: Bid award was recommended to owner and NMFA on April 14, 2014 for the first phase of 
work totaling $925,780.07. Bid award was recommended to the owner and NMFA on May 
7, 2014 for the second phase of work totaling $1,458,530.18. SD 6/25/13
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Project Status Notes: NMED CPB is seeking the final environmental cross cutters to respond to allow a 
Categorical Exclusion for the District No. 5 (formerly Picacho Hills Utility) Headworks 
project to be partially paid by these STAG funds. 12/19/14

STAGFunding:

Project Phase: Design Phase

Dona Ana MDWCA

XP-966395010County: Dona Ana

Deal, StevenCPB Manager

Wastewater Infrastructure Improvements in Northern Dona Ana County

CPB No:

$120,500.00Grant Amount:
$0.00Loan Amount:

$120,500.00Fund Balance:

The collection system that serves the Dona Ana MDWCA service area needs some repairs and 
the acquisition of the Picacho Hills Utility will lead to rehabilitation and upgrades of the wastewater 
treatment system.

Problem:

Repair of a lift station and some collections lines in the existing Dona Ana MDWCA system, and 
the upgrade and repair of the wastewater treatment system at Picacho Hills.

Solution:

Incomplete CatEx submitted. Requested additional cross cutters from 
consultant and followed up as government to government on others.

Milestones Achieved Last Quarter:

Design is complete and has been awarded with the use of only a RIP loan. 
STAG involvement is pending completion of the Environmental Review.

Milestones Planned for Next Quarter:

Project:

Project History Notes: The revised facility plans were received by NMED and reviewed and comments sent to 
DAMDWCA. NMED awaiting the re-submittal of the documents for final review. Funds on 
hold per JAC for WWTP land acquisition; expected final public meeting on EID scheduled 
for 6/9/11. Use of these funds to purchase the land cannot be permitted due to violations of 
the grant conditions. Environmental Assessment submittal to USEPA is pending. 1/5/12 
SD 
Project is on hold until a viable project is found that falls into the grantee's master plan. SD 
12/11/12 
Project is still on hold pending clarification from EPA on project evaluation criteria. SD 
3/12/13 Two possibilities exist for these funds. The Owner is in negotiations to obtain 
ownership of the sewer collection lines from Dona Ana County, and the is a pending 
acquisition of Picacho Hills Utility which has wastewater treatment facilities. Either might 
qualify for this money depending on environmental clearances and a time extension from 
EPA. SD 6/21/13
With the acquisition of the Picacho Hills Utility and possible reacquisition of a sewer 
transmission line from Dona Ana County, there are potential avenues to spend these 
funds. Both will require a EA to be done and receive an extension from EPA. SD 12/18/13 
Engineering Contract is under review. Holdup is mostly centered on DBE good faith efforts. 
SD 7/10/14
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Project Status Notes: 3218-PG total approved funding $30,000. Community has developed a Preliminary 
Engineering Report (PER) for Water System Improvements, and these funds are slated to 
pay for a supporting EID/Environmental Assessment (EA) to help secure federally 
capitalized funding. Report is expected to be submitted in first part of 2015. 12/19/14

NMFA-PGFunding:

Project Phase: Active

Garfield MDWCA

3218-PGCounty: Dona Ana

Deal, StevenCPB Manager

Garfield MDWCA & MSWA Environmental Information Document (EID)

CPB No:

$30,000.00Grant Amount:
$0.00Loan Amount:

$30,000.00Fund Balance:

Federal funds (USDA RD and DWSRF) require environmental documentation to design and 
construct a project.

Problem:

NMFA funds are being used to write an EID/EA to secure federal funding.Solution:

PER completed leading into the EID.Milestones Achieved Last Quarter:

EID completed and submitted to NMED CPB for review.Milestones Planned for Next Quarter:

Project:

Project History Notes:

Project Status Notes: 12/2014 2013 audit still under review at the Office State Auditor

$60,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1736-STBCounty: Dona Ana

Hatch, Village of
CPB Manager Deal, Steven

To construct a well and well connections in Hatch in Dona Ana county

CPB No:

$60,000.00

$0.00

$60,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: The Village of Hatch needs another well to serve as a backup supply.
A well has been drilled using other funding, and it needs to be completed and equipped as well as 
connected to the distribution network.

Solution:

Grant agreement sent to community.
Execute grant agreement. Assess what the available funds will complete and 
possibly send project to bid.

Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Project History Notes: Certified bonds sold in June based on health and safety issue. Bidding documents are 
approved to go to bid once sufficient funds are available. SD 9/9/14 Grant agreement 
sent to community. Project is designed and ready to go to bid once all funding is se- 
cured. SD 11/4/1 4              46



Project Status Notes: Scoping has been discussed with consultant though no contract is completed and 
approved. SD 12/8/14

$50,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

La Union MDS&WA

SAP 14-1621-STBCounty: Dona Ana

Deal, StevenCPB Manager

To acquire easements and rights of way for and to plan, design, construct, purchase and 

install a storage tank for La Union mutual domestic sewer and water association in Dona 

Ana county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

The Association storage is not large enough to supply the current and future population.Problem:

Construct a new storage tank.Solution:

Grant agreement executed.Milestones Achieved Last Quarter:

Define scope for work to begin and consulting contract executed.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds sold in June. Project will start once grant agreement is executed. SD 9/9/14
Grant agreement is in the process of being executed by NMED. Once executed the project 
scope can be better defined and work started.  SD 11/4/14
11/14/14 Grant agreement executed (SAP 14-1621-STB).

Project Status Notes: Scope has not been defined with community and consultant. SD 12/8/14

$150,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

SAP 14-1622-STBCounty: Dona Ana

La Union MDS&WA
CPB Manager Deal, Steven

To acquire easements and rights of way for and to plan, design, construct, purchase and 

equip water system improvements for La Union mutual domestic sewer and water 

association in Dona Ana county

CPB No:

$150,000.00

$0.00

$150,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Work has not been fully defined.
Work has not been fully defined.Solution:

Milestones Achieved Last Quarter: Grant agreement executed.
Milestones Planned for Next Quarter: Define project scope and move forward with project.

Grant Text:

$0.00

Project History Notes: Bonds sold in June. Project will start once the grant agreement is executed. SD 9/9/14
Grant agreement is in the process of being executed by NMED. Once executed, the 

d project scope will be define and work will begin. SD 11/4/14 11/15/14 Grant 
agreement executed (SAP 14-1622-STB).   47
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Project Status Notes: 12/2014 Met EO, to be sold in December 2014 note sale.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

La Union MDS&WA

SAP 14-1623-STBCounty: Dona Ana

Deal, StevenCPB Manager

To plan and design water system improvements for La Union mutual domestic sewer and 

water association in Dona Ana county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Improvements for the water system need to be determined and updated to meet current needs.Problem:

Write a Preliminary Engineering Report.Solution:

Met EO and received bond sale questionnaire.Milestones Achieved Last Quarter:

Sell bonds in December.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds not sold in June, meets executive order for December bond sale. Delay in funding 
this work may delay the movement of other SAP grants for improvements. SD 9/9/14
New questionnaire has been submitted for possible bond sale in December. SD 11/4/14
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Project Status Notes: NMED CPB has approved bidding documents and attended a second project community 
meeting. SD 12/8/14

$321,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Las Cruces, City of

SAP 13-1449-STBCounty: Dona Ana

Deal, StevenCPB Manager

To plan, design and construct sewer systems in high-priority water well protection areas 

in Las Cruces in Dona Ana county.

CPB No:

$321,000.00Grant Amount:
$0.00Loan Amount:

$321,000.00Fund Balance:

Protection of water sources from groundwater contamination from onsite septic systems.Problem:

Potentially bring home owners with onsite septic systems onto the city collection network and 
decommission the onsite septics.

Solution:

Bidding documents approved. Bid sequence up to Owner.Milestones Achieved Last Quarter:

Bid and begin construction of the project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Initial resolution to approve the grant agreement passed the City Council. Shortly 
thereafter, the scope was required to be changed to another area of the city. With work 
being done to change the scope, the grant agreement submittal is on hold. SD 12/17/13 
Grant agreement has been approved and work will be delayed until the 2014 Appropriation 
is available to merge all projects together for economies of scale. SD 3/28/14 
4/4/14 Grant agreement executed (SAP 13-1449-STB).
CPB has attended two public meeting with the City to discuss the various project. Bidding 
documents have been submitted and review will be completed by the end of June 2014. 
This project and the additional funding from the 2014 Legislature should move quickly. SD 
06/18/14 
NMED CPB reviewed provided comments for the Salopek Subdivision plans on 8/18/14. A 
response from the City has not been received to date. SD 9/9/14
NMED CPB has received revised bidding documents back for potential final review. 
11/4/14 SD
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Project Status Notes: NMED CPB has approved bidding documents. SD 12/8/14

$2,250,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Las Cruces, City of

SAP 14-1624-STBCounty: Dona Ana

Deal, StevenCPB Manager

To plan, design and construct septic system remediation in high-risk areas in Las Cruces 

in Dona Ana county

CPB No:

$2,250,000.00Grant Amount:
$0.00Loan Amount:

$2,250,000.00Fund Balance:

Some City residents are still on septic systems which may impact groundwater supplies.Problem:

Provide collection lines and connections for residents on septic systems.Solution:

Grant agreement executed. Bidding documents approved for first phase of 
work.

Milestones Achieved Last Quarter:

Send construction plans to bid, award and start construction.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds sold in June 2014. 
The first phase of work (Lantana Subdivision) was reviewed with comments on 6/18/14. No 
formal response received from the City to date. SD 9/9/14
12/2/14 Grant agreement executed. NMED CPB has received revised bidding documents, 
and the City has resolved to complete the grant agreements. SD 11/4/14
12/2/14 Grant agreement executed (SAP 14-1624-STB).
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Project Status Notes: 12/2/14 Grant agreement executed (SAP 14-1737-STB). Design is pending with an 
external consultant. SD 12/8/14

$2,000,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Las Cruces, City of

SAP 14-1737-STBCounty: Dona Ana

Deal, StevenCPB Manager

To plan, design and construct improvements to the water system and wells in Las Cruces 

in Dona Ana county

CPB No:

$2,000,000.00Grant Amount:
$0.00Loan Amount:

$2,000,000.00Fund Balance:

Additional monitoring of the Griggs Walnut site is necessary and some wells in the City need 
replacement or rehabilitation.

Problem:

Locate a new monitoring well for the Griggs Walnut PCE plume, and replace or rehabilitate wells.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Review and approve the engineer consulting contract.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds sold in June.
Design of the Griggs Walnut PCE monitoring well is expected to start soon after the grant 
agreement is executed with other work to follow. SD 9/9/14
The City of Las Cruces approved a resolution for the grant agreement in October. Design 
is pending with an external consultant. SD 11/4/14
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Project Status Notes: No work has been completed or requested from the City of Las Cruces since September 
2014. 12/19/14

WTBFunding:

Project Phase: Design Phase

Las Cruces, City of

WTB-235County: Dona Ana

Deal, StevenCPB Manager

Las Cruces Burn Lake-Planning and Design

CPB No:

$111,800.00Grant Amount:
$0.00Loan Amount:

$66,243.30Fund Balance:

Burn Lake in western Las Cruces has been used for recreation. It is hoped to expand usage to 
include rainfall impoundment for use in conjunction with the Elephant Butte Irrigation District 
(EBID).

Problem:

Investigate the possibility of sending rainfall runoff to the Lake as a temporary impoundment.Solution:

None.Milestones Achieved Last Quarter:

No additional work is expected from the City using these funds.Milestones Planned for Next Quarter:

Project:

Project History Notes: NMED CPB has received a requisition request, and the process has begun to obtain the 
contracts and deliverables for review. SD 6/21/13 
Contracts have been reviewed and a few requisitions have been recommended for 
payment. SD 9/26/13
The owner sent the project to bid and awarded the project without NMED CPB review. 
Plans were not received until early December for review. SD 12/17/13
Bidding documents were recommended for approval on 3/24/14. No additional invoices or 
requisitions have been submitted. The project scope limits payments to planning and 
design. SD 6/25/14
A requisition was submitted in September along with a contract amendment. Neither the 
contract nor the requisition were eligible for payment. Even though a formal letter was sent 
to the community in March regarding review requirements, CPB did not receive the 
contract until after the requisition was submitted. SD 9/30/14
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Project Status Notes: Executed contract with Tyler Technologies was received on 12/16/2014.

$175,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Lower Rio Grande PWWA

SAP 13-1448-STBCounty: Dona Ana

Kahl, JudiCPB Manager

To purchase and install information technology, including related equipment, furniture and 

infrastructure, for the Lower Rio Grande Public Water Works Authority in Dona Ana county.

CPB No:

$175,000.00Grant Amount:
$0.00Loan Amount:

$175,000.00Fund Balance:

Community wishes to update their operations software.Problem:

Purchase of software.Solution:

Contract was approved by Lower Rio Grande and NMEDMilestones Achieved Last Quarter:

Begin work with Software vendor Tyler Technologies.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 10/3/13 Grant agreement executed (SAP 13-1448-STB).
NMED CPB will meet with the grantee on 12/19/13 to discuss the problem and the solution. 
SD 12/17/13 
Meeting with community discussed the possibility of using a State Price Agreement or CES 
Coop. If they use CES, the community will need to pay the 1% administrative fee out of 
their own pocket. SD 3/28/14. 
CPB has reviewed and approved a RFP for software and hardware purchase. If the RFP 
has not advertised, it should in the next couple of weeks. SD 06/18/14
An RFP was approved by CPB and issued by Lower Rio Grande for Financial Management 
and Billing Software.  The system is currently evaluating the 3 proposals that were 
received. SD 9/5/2014
Contractor was selected and the contract is currently being negotiated. Comments on the 
contract were sent on 10/9/14 and a final contract has not been received as of 11/6/14.
Final contract version was approved for signature by CPB on 11/20/2014.
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Project Status Notes: 12/12/14 Grant agreement executed (SAP 14-1616-STB).

$130,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Lower Rio Grande PWWA

SAP 14-1616-STBCounty: Dona Ana

Kahl, JudiCPB Manager

To design, purchase and install information technology and a global positioning system, 

including related equipment, furniture and infrastructure, and to replace water meters for 

the lower Rio Grande public water works authority in Dona Ana county

CPB No:

$130,000.00Grant Amount:
$0.00Loan Amount:

$130,000.00Fund Balance:

System needs to update its information technology and water metersProblem:

Upgrade IT software, GPS, and related equipment and install new water meters.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June
12/2014 Grant agreement and project description approved by PM and being routed for 
signature.12/8/2014
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Project Status Notes: 12/12/14 Grant agreement executed (SAP 14-1617-STB).

$30,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Lower Rio Grande PWWA

SAP 14-1617-STBCounty: Dona Ana

Kahl, JudiCPB Manager

To design a wastewater system and lift station in the Mesquite and Brazito areas for the 

lower Rio Grande public water works authority in Dona Ana county

CPB No:

$30,000.00Grant Amount:
$0.00Loan Amount:

$30,000.00Fund Balance:

Mesquite and Brazito areas need a wastewater systemProblem:

Design a wastewater system to serve the Mesquite and Brazito areasSolution:

Grant agreement executedMilestones Achieved Last Quarter:

Start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June
Grant agreement and project description returned, has been reviewed and approved by 
PM and is being routed for signature.12/8/2014

Project Status Notes: 12/12/14 Grant agreement executed (SAP 14-1619-STB).

$152,150.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

SAP 14-1619-STBCounty: Dona Ana

Lower Rio Grande PWWA
CPB Manager Kahl, Judi

To design, construct, purchase and equip water system improvements in the Berino area 

for the lower Rio Grande public water works authority in Dona Ana county

CPB No:

$152,150.00

$0.00

$152,150.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: The Berino area of the Lower Rio Grande PWWA need improvements to the water system
Design and construct improvements to the Berino area water system.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start project

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June
Grant agreement and project description approved by PM and being routed for 
signature.12/8/2014

55



Project Status Notes: 12-18-14 Construction is approximately 26% complete and on schedule for completion in 
January 2016.

WTBFunding:

Project Phase: Construction

Lower Rio Grande PWWA

WTB-223County: Dona Ana

Kahl, JudiCPB Manager

Lower Rio Grande PWWA Mesquite Transmission & Distribution Lines Upgrades - 

Construction

CPB No:

Grant Amount:
Loan Amount:

$4,371,630.00

$0.00

$560,927.40Fund Balance:

The 5 water systems are not fully unified to effectively move water from place to place as demand 
requires.

Problem:

The transmission line will develop an increased in connectivity of the 5 original separate water 
systems.

Solution:

Construction is approximately 22% completeMilestones Achieved Last Quarter:

Continue with constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: The project bid and the bids came in over the budgeted amount by more than 10%. NMED 
CPB recommended a reduction in scope and a rebid. The Owner disputes that 
recommendation and there is an ongoing discussion between the Owner's lawyer and the 
NMFA lawyer. SD 12/17/13 
NMED CPB has not been contacted about this project and knowledge of the need is 
minimal. SD 6/21/13 
Project has bid and NMED CPB has bid results for review. Project will be paid for with 
USDA RD and WTB funding. SD 9/26/13  
The rebid pre-construction meeting is set for 6/11/14 with USDA RD who is providing 
additional project funding. CPB has an extensive change order for review. SD 6/5/14 
CPB has recommended approval of CO#1. SD 6/25/14 
Requisition #4 has old permits showing incorrect information. These permits need to be 
updated before construction starts on the crossings in September 2014. SD 7/28/14.  
Project constructions started in August of 2014.  
DR 4 which was the contractors pay application 1 was approved on 9/26/14 in the amount 
of $1,902,820.35.  
DR 1-3 were approved by NMFA previously for engineering and permit costs. 
DR 5 approved on 10/14/14 for engineering construction oversight in the amount of 
$16,223.58.  
DR 6 was approved on 10/15/2014 in the amount of$686,336.10.  
DR 7 was approved on 11/20/14 in the amount of $365,934.35.
Construction is progressing and as of 10/23/14 was 11% complete.  The community has 
requested and extension of the expiration date for this project until January of 2016.  CPB 
recommended giving them until September of 2015 instead.
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Project Status Notes: Amendment to Bohannan Huston Contract was reviewed and approved on 11/20/2014 to 
include additional analysis of proposed alternatives for desalination plant.  PER 
amendment is due Spring of 2015. 12/8/2014

WTBFunding:

Project Phase: Planning Phase

Lower Rio Grande PWWA

WTB-252County: Dona Ana

Kahl, JudiCPB Manager

Lower Rio Grande PWWA Plan, Design Surface/Brackish Water Treatment Plant

CPB No:

$750,000.00Grant Amount:
$0.00Loan Amount:

$601,811.50Fund Balance:

Lower Rio Grande PWWA is looking for alternative sources of water in the form of a surface 
water treatment plant and a brackish water treatment plant.

Problem:

A PER is under contract to be developed to investigate the feasibility of a Surface Water 
Treatment plant

Solution:

Amended engineering contract was approved by all parties and work has 
started on PER amendment

Milestones Achieved Last Quarter:

Receive amended PERMilestones Planned for Next Quarter:

Project:

Project History Notes: Contract was approved with a new RFP. A PER with a change in scope should be in 
progress. SD 12/17/13 The Surface Water Treatment Plant PER is in the works and the 
Authority has requested that the scope be amended to include work on a brackish water 
treatment facility - decision/approval by the Water Trust Board is expected at the June 
2013 meeting. SD 6/21/13 NMED CPB has reviewed the contract and RFP results and 
offered comments to the client and NMFA. Recommended approval is waiting on revised 
contract documentation. SD 9/26/13
The PER was submitted for review on May 16, 2014. SD 6/5/14 The PER was reviewed 
with comments on June 17, 2014. SD 6/25/14 CPB discussed the review comment letter 
with CDM Smith on 7/10/14. Because of the cost and unusual nature of the project 
evaluated, additional studies or analysis likely need to be completed. SD 7/11/14
Revised engineering contract to include new requirements was reviewed and approved on 
9/25/2014 by JLK.
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Project Status Notes: Have not seen a revised PER yet though review was completed on 6/30/14. Discussions 
with the consultant have suggested that the system leadership has changed, and the 
community wishes to change the scope of the PER. CPB plans to meet with the owner in 
mid-January 2015 to discuss the completion of this project. 12/19/14

NMFA-PGFunding:

Project Phase: Active

San Pablo MDWCA

2938-PGCounty: Dona Ana

Deal, StevenCPB Manager

San Pablo Mutual Domestic Water Consumer's Association (Dona Ana County) 2938-PG: 

Preliminary Engineering Report.

CPB No:

$12,500.00Grant Amount:
$0.00Loan Amount:

$12,500.00Fund Balance:

The San Pablo MDWCA will study the costs associated with developing an independent well and 
storage facility.

Problem:

A Preliminary Engineering Report will be completed to assess the feasibility of the independent 
system.

Solution:

None.Milestones Achieved Last Quarter:

Review comments addressed and PER recommended for approval to NMFA.Milestones Planned for Next Quarter:

Project:

Project History Notes: Preliminary Engineering Report (PER) was submitted on 6/13/14. The review letter (not 
recommended for approval) was completed on 6/30/14. SD 7/2/14 
No change to status. SD 9/10/14
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Project Status Notes: 12/8/14: Landmark Structures has completed construction of the elevated water storage 
tank. Substantial completion was held on 11/25/14.  Project is in close out phase. (AP)

$325,000.00

SAP GrantsFunding:

Project Phase: Construction

Artesia, City of

SAP 13-1451-STBCounty: Eddy

Pollock, AndreaCPB Manager

To plan, design and construct a water tower at the industrial park in Artesia in Eddy 

county.

CPB No:

$325,000.00Grant Amount:
$0.00Loan Amount:

$16,250.00Fund Balance:

Need additional storage.Problem:

Construct a 400,000 gallon water storage tank.Solution:

Landmark Structures completed construction.Milestones Achieved Last Quarter:

Project Close Out.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were sold July 18th, 2013. 
Grant agreements will be mailed out to the city September 2013.  
10/10/13 Grant agreement was executed (SAP 13-1451-STB).  
WH Pacific prepared plans, specifications and bid documents for the project.  NMED CPB 
approved the documents and the project went out to bid on October 15th, 2013.  
WH Pacific reviewed the bids and recommended Landmark Structures to be awarded the 
project as the lowest, responsible bidder.  Landmark's contract will be for $1,841,000 + 
NMGRT.  The city has set aside funds to pay the difference in the contract amount along 
with any change orders that may occur. 11/18/13 AP.  
The notice to proceed was signed 12/16/13 AP. 
The pre-construction meeting took place on 12/11/13. (AP)
Substantial completion is scheduled for 10/3/14.  
The contractor has started on site prep. The offsite waterline should be under construction 
soon, and the foundation work will start in April (3/25/14 AP.) 
The tank foundation has been poured.  The tank pedestal is being constructed with the 
contractor completing 8 of the 19 lifts.  Welding has started on the cone section of the tank. 
(6/4/14 AP)
CPB reviewed DR#1 in the amount of $325,000.  CPB is withholding 5% of the grant until 
construction is complete.  CPB approved the remainder of the DR in the amount of 
$308,750 (6/17/14 AP).
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Project Status Notes: 12/8/14: Grant agreement executed on 10/28/14 (SAP 14-1626-STB).

$287,500.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Artesia, City of

SAP 14-1626-STBCounty: Eddy

Pollock, AndreaCPB Manager

For phase 2 purchase and installation of a water meter system and improvements in 

Artesia in Eddy county

CPB No:

$287,500.00Grant Amount:
$0.00Loan Amount:

$287,500.00Fund Balance:

The city needs to update water meter equipment.Problem:

Purchase and install meters.Solution:

Grant agreement executed.Milestones Achieved Last Quarter:

Start project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: Construction is 68% complete (12/18/14 AP).

NMFA-DWFunding:

Project Phase: Construction

Carlsbad, City of

2867-DWCounty: Eddy

Pollock, AndreaCPB Manager

Construction of 46.3 miles of water transmission line.

CPB No:

Grant Amount:
Loan Amount:

$0.00

$20,200,000.00

$7,352,750.57Fund Balance:

The existing water lines in the Double Eagle transmission and distribution system are aging, with 
frequent leaks that require significant effort to maintain and repair.

Problem:

Replace & install 46.3 miles of new water transmission line.Solution:

Phase 1, Phase 2 and the SCADA System Project are in construction.Milestones Achieved Last Quarter:

Phase 1 and Phase 2  will complete construction. The SCADA System will 
continue construction.

Milestones Planned for Next Quarter:

Project:

Project History Notes: Amended PER has been submitted and approved by CPB 4/10/13 AP.  NMFA is currently 
working with BLM on the Environmental Assessment 8/15/13 AP.  NMED CPB reviewed 
and approved final plans, specifications, and bid documents for bid proposals for Phase 2 
on 9/24/13 AP.  Phase 2 Bid Proposals were accepted by the city on December 4, 2013.  
Smithco Construction, Inc. ranked the highest on the proposals.  The city submitted the 
recommendation of award to CPB for review on 12/23/13 AP.  

NMED CPB reviewed plans, specifications, and bid documents for bid proposals for 
SCADA Improvements on 12/4/13 AP. The engineer of record, Molzen Corbin, will address 
CPB's comments and re-submit the documents.

NMED CPB reviewed plans, specifications, and bid documents for bid proposals for Phase 
1 on 12/24/13 AP. The engineer of record, Molzen Corbin, will address CPB's comments 
and re-submit the documents.

DR#1 was approved in the amount of $458,006.96 on 9/10/14.  Payment was for 
construction, materials testing and professional services for phase 2. DR#2 was approved 
in the amount of $2,346,090.36 on 9/12/14.  Payment was for construction, materials 
testing and professional services for phase 1 and 2.  DR#3 was approved in the amount of 
$1,510,392.86 for Phase 2 - Smithco's Pay Application #7 (9/15/14 AP).
A Preliminary Engineering Report was prepared by URS.  Construction Programs Bureau 
reviewed and approved the PER on 3/27/12.  An Environmental Information Document 
(EID) was also prepared by URS.  CPB reviewed and approved the EID on 3/27/13.  
Molzen Corbin was procured by the city to perform design of the transmission line.  After 
conducting a hydraulic analysis of URS' proposed design, Molzen Corbin determined that 
the alignment URS presented in the PER would not allow the city to fully utilize the system.  
Molzen Corbin prepared an amended PER to address the revised alignment.  CPB 
reviewed and approved the amended PER addressing the revised alignment on 4/10/13. 
The project will consist of 2 phases.

CPB reviewed the 90% submittal from Molzen Corbin for Phase 2 and provided comments 
on 6/28/13 AP.  CPB approved plans and specifications submitted by Molzen Corbin for 
Phase 2 on 9/24/13 AP.  The project went to bid on 12/4/13 and was awarded to Smithco 
with a contract in the amount of $13,999,845 + NMGRT.  The notice of award was granted 
on 12/19/13.  The preconstruction meeting was held on 1/14/14 and the Notice to Proceed 
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was set as 1/14/14.  Construction is 88% complete (12/18/14 AP).

CPB reviewed the 90% submittal from Molzen Corbin for the SCADA System and provided 
comments on 12/3/13 AP.  CPB approved plans and specifications submitted by Molzen 
Corbin for Phase 1 on 1/31/14 AP.  The project bid on 3/7/14 and was awarded to McDade 
Woodcock in the amount of $1,113,224.12 + NMGRT.  The preconstruction meeting was 
held on 6/5/14 AP.  Construction is 16% complete (12/18/14 AP).

CPB reviewed the 90% submittal from Molzen Corbin for Phase 1 and provided comments 
on 12/24/13 AP.  CPB approved plans and specifications submitted by Molzen Corbin for 
Phase 1 on 1/31/14 AP.  The project went to bid on 5/7/14 and was awarded to AUI, Inc. 
with a contract in the amount of $9,648,040.60 + NMGRT.  The preconstruction meeting is 
scheduled for 6/25/14 AP.

Project Status Notes: 12/18/14: HDR has prepared the Preliminary Engineering Report and Environmental 
Information Document for the Effluent Reuse Project.  CPB reviewed and submitted 
comments to HDR on 6/10/14 AP.  A public meeting to go over the PER and EID will be 
held on 7/15/14 AP.  The PER and EID were approved by CPB on August 25, 2014.  CPB 
is currently preparing the Environmental Assessment.  The city went out to RFP for design 
and construction services with HDR ranking the highest (12/18/14 AP).

CWSRFFunding:

Project Phase: Planning Phase

CWSRF 010County: Eddy

Carlsbad, City of
CPB Manager Pollock, Andrea

WWTP Renovations

CPB No:

$0.00

$18,000,000.00

$1,921,609.34

Grant Amount:
Loan Amount:
Fund Balance:

Problem: Wastewater treatment plant was constructed in the 1980's and is nearing the end of its life cycle.
Replace and update facilities.Solution:

HDR completed the PER and EID for the Effluent Reuse Phase.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: HDR will begin design of the Effluent Reuse Project.

Project:

Project History Notes: $18,000,000 loan funds, no grant portion awarded. Project is for wastewater treatment 
facility improvements. Estimated construction cost, engineer fees and contingency $17.2 
M. The project does not propose to increase capacity of the facility and will be located 
within and on existing wwtp property and a CE may be appropriate. 1/27/09 Reviewed 
amendment no 1 and model contract clause, provided comments to HDR that 
Construction Phase services will be negotiated at end of final design. 2/2/09 Latest FIRM 
Maps show existing wwtf in floodplain, however, HDR and Eddy County Floodplain 
manager feel this is in error and will see if it can be address in a timely fashion to allow for 
CE. 3/31/09 HDR and City working on agreement for preliminary and final design work. 
9/25/08 HDR submitted copies of PER and EID. 10/22/08 DB did not approve PER and 
had substantial comments that need to be addressed. 10/22/08 EID did not include 
consultation letters to majority of those required by CPB. 12/19/08 Project may qualify for 
CE since flow rate is not increasing and all improvements will be on existing site. 1/15/09 
HDR addressing CPB comments on PER. 1/27/09 received revised PER. 3/11/09 DB 
working on CATEX checklist. 4/14/09 RR signed CE. 6/4/09 City needs to complete loan 
agreement. 6/9/09 HDR given NTP on design. 4/14/ RR signed CE.   62



6/4/09 City needs to complete loan agreement. 6/9/09 HDR given NTP on design.2/4/10 
Design is 60% complete. 3/1/10 City and HDR completed 60% design review. 3/22/10 DB 
provided comments on 60% submittal. 11/15/10 DB approved DR1 $884,615.34 for 
engineering. 5/19/10 HDR working on final plans; City plans to advertise for bids in July. 
6/4/10 DB received plans and specs. 7/1/10 DB reviewed plans and specs comments must 
be addressed. 8/27/10 HDR and City working on RFP for construction services. 5/16/11 
DB approved DR2 $1,199,179.53 
($104,254.60 engineering and $1,094,924.93 for construction). 6/6/11 DB approved DR3 
$421,502.55 ($115,631.94 engineering and $305,870.61 for construction). 8/24/11 DB 
approved DR4 $2,297,580.79 for engineering and construction. 11/18/11 DB approved DR 
5 $3,773,319.51 for engineering and construction. 1/25/12 DB approved DR#6 
$1,420,423.50 for construction. 3/21/12 DB approved DR#7 $1,392,546.20. 6/4/12 DB 
approved DR#8 $970,161.01. 8/20/12 DB approved DR#9 $1,140,465.17.  11/15/12 AP 
approved DR#10 $692,445.98. CPB reviewed and approved amendment #1 to HDR's 
engineering agreement to extend construction oversight until the project closes 1/16/2013 
AP. CPB conducted a site inspection and review of admin documents including Davis 
Bacon requirements.  Project is 96% complete and scheduled to be complete by April 28th, 
2013  (1/16/2013 AP). AP approved DR11 $455,115.88 ($28,051.12 engineering, 
$58,162.52 for construction observation and $368,902.24 for construction). Change Order 
#4 approved by CPB 2/5/13 in the amount of $484,265.00 and revised contract time of 824 
calendar days for Phase 1 and 2 (AP 2/6/13). CPB reviewed and approved amendment #2 
to HDR's engineering agreement to extend construction oversight until the project closes 
4/23/2013 AP.  Substantial Completion meeting was held 4/28/13 AP.  RMCI is currently 
working on punch list items to close out the project (6/10/13 AP). The city submitted 
DR#12 to CPB for $1,293,697.59.  The DR included pay application #20 from RMCI which 
had already been reimbursed for through DR#11.  CPB received the revised DR on 
8/1/13.  CPB approved the revised DR for a total of $1,234,035.23.  DR#12 - Approved the 
following invoices from HDR Engineering: Invoice 00045507-B for $25,439.26, Invoice 
00049578-B for $10,138.25, Invoice 00057744-B for $13,465.96, Invoice 00062864-B for 
$20,265.80, Invoice 00068966-B for $11,368.75, Invoice 00045503-B for $29,081.26, 
Invoice 00049572-B for $28,499.63, Invoice 00057741-B for $29,662.87 and Invoice 
00062885-B for $29,078.34. Approved pay application #21 from RMCI for Construction for 
$43,583.39, pay application #22 from RMCI for Construction for $144,912.58, pay 
application #23 from RMCI for Construction for $410,601.15, pay application #24 from 
RMCI for Construction for $337,870.09, and pay application #25 from RMCI for 
$297,067.90. (8/1/13 AP)  CPB was contacted by HDR on 10/18/13 to discuss close out of 
project.  RMCI is currently completing close out documents and final adjusting change 
order 12/30/13 AP.
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Project Status Notes: 12/18/14: The city procured Molzen Corbin to preform design and construction services.  
CPB approved plans and specifications for the well project on October 31, 2014.  The city 
is waiting to close on the WTB funding to put the project out to bid.

WTBFunding:

Project Phase: Active

Carlsbad, City of

WTB-304County: Eddy

Pollock, AndreaCPB Manager

Drill 5 New Wells

CPB No:

$1,500,000.00Grant Amount:
$0.00Loan Amount:

$1,500,000.00Fund Balance:

City well permits for additional wells in existing well field, but wells have not been drilled.Problem:

Drill 5 new wells and tie them into distribution system.Solution:

Plans and specifications were approved by CPB.Milestones Achieved Last Quarter:

Project will go out to bid.Milestones Planned for Next Quarter:

Project:

Project History Notes:

Project Status Notes: 12/16/14 Grant agreement executed (SAP 14-1627-STB).

$366,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

SAP 14-1627-STBCounty: Eddy

Cottonwood Rural Water Cooperative
CPB Manager Pollock, Andrea

To plan, design, purchase, construct and equip water system improvements and a 

building for the Cottonwood rural water association in Eddy county

CPB No:

$366,000.00

$0.00

$366,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Aging infrastructure is expensive to maintain and operate.  The water distribution system has 
dead end lines (stagnant water) and low pressure zones during high demand periods.

Problem:

Replace aging infrastructure.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start project

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.
9/16/14 Mailed grant agreement to community for signatures.
12/8/14: Waiting on grant agreement to be signed by association.
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Project Status Notes: 12/8/2014: Grant agreement executed on 12/2/14 (SAP 14-1628-STB).

$200,000.00

SAP GrantsFunding:

 Project Phase: Grant Agreement Phase

SAP 14-1628-STBCounty: Eddy

CPB Manager Pollock, Andrea

Aging infrastructure is expensive to maintain and operate.
Replace aging infrastructure.

To plan, design and construct water system improvements in Loving in Eddy county

CPB No:

$200,000.00

$0.00

$200,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Grant agreement executed.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start project.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.

Project Status Notes: 12/8/14: Engineer's Inc. is currently working on plans, specifications and bidding 
documents to tie Well#7 into the existing system (AP).

$150,000.00

SAP GrantsFunding:

Project Phase: Design Phase

SAP 12-1346-STBCounty: Eddy

Otis MDWC & SWA
CPB Manager Pollock, Andrea

To plan, design, construct and equip water system improvements, including installing 

water lines and connection to the new well, to the Otis mutual domestic water consumers 

and sewage works association system in Eddy county.

CPB No:

$150,000.00

$0.00

$22,520.74

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Aging infrastructure needs to be replaced.
Replace infrastructure.Solution:

Design is being developed by Engineers Inc to tie Well#7 into the existing 
system.

Milestones Achieved Last Quarter:

Plans, specifications and bidding documents will be submitted by 
Engineers Inc to tie Well # 7 into the existing system.

Milestones Planned for Next Quarter:

Grant Text:

$0.00
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Project History Notes: 6/6/12 Otis selected Engineers Inc for engineering services; task 1 is to finalize PER. 
8/21/12 Grant agreement executed.  
NMED Construction Programs Bureau approved Engineering Agreement for Engineer's 
Inc. for design 10/31/12. NMED approved the revised PER 10/31/2012.  Plans and 
specifications were developed by Engineer's Inc, and submitted to NMED CPB for review 
(4/8/13 AP).  
Reviewed plans and specifications for well #6, well #7 and steel storage tank (5/7/13 AP).
Otis MDWC & SWA decided to separate well #6 out of the project to tie the well in sooner.  
Engineer's  Inc will re-design Well #6 and send to NMED CPB for approval (5/15/13 AP). 
CPB received and approved Amendment #2 to Engineer Inc's Contract for re-design and 
construction services in the amount of $50,716.99 (5/15/13 AP).  
Otis claims to have extremely low well levels and would like to separate well #6 out of the 
project and fund it separately.  Design would be paid for out of SAP12-1346-STB and 
construction out of Colonias funds.  The community presented their need for funding to the 
Colonias Board on 5/16/13.  
CPB received plans and specifications for Well#6 project for review on 6/7/13.  Plans and 
specifications are under review (6/10/13 AP).  
Plans and specifications were reviewed and approved by CPB; construction will be funded 
by Colonias and construction observation will be funded with this grant (7/1/13 AP).  
Bids were opened 9/26/13. Burn Construction was awarded the project in the amount of 
$234,402 excluding NMGRT.  Construction is 75% complete 12/15/13 (AP).
Engineer's Inc. is currently working on plans, specifications and bidding documents to tie 
Well#7 into the existing system (6/18/14 AP).

Disbursement Requests:
DR#1 approved for payment to engineer.  Payment of $60,762.56 is for the PER and 
archeological report performed by Engineers Inc (12/5/12 AP).  
DR#2 approved for design services for phase IV water system improvements.  Payment of 
$19,899.47 is for Engineers Inc's Invoices #120572, #130038 and #120524 (3/25/13 AP).  
DR#3 approved for design services for phase IV water system improvements.  Payment 
of $4,470.98 for design of water system improvements project to Engineers Inc's Invoices 
#130126 and #130090 (5/15/13 AP). 

DR#4 approved for design services for phase IV water system improvements.  Payment of 
$7,538.25 for design of water system improvements project to Engineers Inc. Invoice 
#130185, #130241, and #130275.(9/6/13 AP).  
DR#5 approved for design services for phase IV water system improvements.  Payment of 
$10,751.30 for design of water system improvements project to Engineers Inc. Invoice 
#130400, #130449, #130514 and #130571 (1/31/14 AP).
DR#6 approved for design services for phase IV water system improvements. Approved 
engineering services for design of phase IV water system improvements.  Invoice 
#140545, #140603 and #140451.
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Project Status Notes: 12/3/14 Grant agreement was executed (SAP 14-1625-STB), Fiscal Agent: SENMEDD.

$200,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Otis MDWC & SWA

SAP 14-1625-STBCounty: Eddy

Pollock, AndreaCPB Manager

Otis MDWC&SWA Water System Phase 6 Improvements

CPB No:

$200,000.00Grant Amount:
$0.00Loan Amount:

$200,000.00Fund Balance:

Aging Infrastructure needs to be replaced.Problem:

Replace aging infrastructure.Solution:

Grant agreement executed and determined fiscal agent.Milestones Achieved Last Quarter:

Start project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Certified bonds sold in June based on Health & Safety Issue.

Project Status Notes: Consultant contract has not been received to date for signature. Questions on the waterline 
hydraulic analysis were sent to owner and consultant.  SD 12/8/14

$234,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

SAP 14-1629-STBCounty: Grant

Bayard, City of
CPB Manager Deal, Steven

The water system has manual read meters.
Upgrade to automatic read meters and associated reading software and infrastructure.

To plan, design and construct water system improvements in Bayard in Grant county

CPB No:

$234,000.00

$0.00

$234,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Consulting contract reviewed and approved. Grant agreement executed.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Complete design scope approval and start design.

Grant Text:

$0.00

Project History Notes: Bonds sold in June, 2014. 
CPB concurred on the selection of Engineers Inc. as the design consultant on 6/30/14. 
A contract has not been submitted for review yet. SD 9/9/14
Grant agreement has not been submitted to date. But, the consultant contract has been 
reviewed and is nearing execution. SD 11/4/14
11/14/14 Grant agreement was executed (SAP 14-1629-STB).
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Project Status Notes: CPB attended an Association Board Meeting on 11/25/14 where the suspension of work by 
the consultant and the new Board members were discussed. Mr. Evatt has been removed 
as operator and Board President. It is expected that work will proceed to a resolution now 
that winter has reduced demand. 12/9/14 SD

RIP LoansFunding:

Project Phase: Planning Phase

Hanover MDWCA

RIP 2014-02County: Grant

Deal, StevenCPB Manager

Well Rehabilitation and potential replacement

CPB No:

$0.00Grant Amount:
$18,599.00Loan Amount:
$18,599.00Fund Balance:

Investigate existing production well.Problem:

Possible rehab of well, acquire new well or drill new well.Solution:

Work restarted by consultant per the communityMilestones Achieved Last Quarter:

Contract executed and work startedMilestones Planned for Next Quarter:

Project:

Project History Notes: 12/18/2013 Loan agreement executed (RIP 2014-02).
CPB provided a RIP loan to meet the match requirement for A WTB grant. The WTB 
effective date is March 14, 2014. A discussion has happened between the WTB 
Administrator, CPB and the consultant regarding scope. CPB asked for a contract proposal 
on 5/19/14 with nothing submitted to date. SD 6/25/14
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Project Status Notes: Grant agreement mailed to community for signatures 10/27/14. NMED CPB understands 
that the Association's leadership has changed, and there may be a delay in work during the 
transition. SD 11/4/14

$100,000.00

SAP GrantsFunding:

Project Phase: Active

Hanover MDWCA

SAP 14-1630-STBCounty: Grant

Deal, StevenCPB Manager

To acquire land for and to plan, design and construct a well and well improvements for the 

Hanover mutual domestic water consumers association in Grant county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Hanover MDWCA's two wells are not producing enough water to supply the system.Problem:

Rehabilitate Well #2 and seek a new well to purchase or location to drill.Solution:

Grant agreement sent to community.Milestones Achieved Last Quarter:

Execute grant agreement. Review of design and Hydrogeological Report.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Certified bonds sold in June based on Health & Safety Issue.
Consultant contracts have been approved for rehab design and a Hydrogeological Report 
for the new well. SD 9/9/14
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Project Status Notes: CPB attended an Association Board Meeting on 11/25/14 where the suspension of work by 
the consultant and the new Board members were discussed. Mr. Evatt has been removed 
as operator and Board President. It is expected that work will proceed to a resolution now 
that winter has reduced demand. 12/9/14 SD

WTBFunding:

Project Phase: Planning Phase

Hanover MDWCA

WTB-284County: Grant

Deal, StevenCPB Manager

Well Rehabilitation and potential replacement

CPB No:

$185,990.00Grant Amount:
$0.00Loan Amount:

$176,825.46Fund Balance:

Association wells are not producing enough water to support the users.Problem:

Rehabilitate or replacement the wells.Solution:

Work restarted by consultant per the community.Milestones Achieved Last Quarter:

Contract executed and work startedMilestones Planned for Next Quarter:

Project:

Project History Notes: CPB provided a RIP loan to meet the match requirement for this grant. The WTB effective 
date is March 14, 2014. A discussion has happened between the WTB Administrator, CPB 
and the consultant regarding scope. CPB asked for a contract proposal on 5/19/14 with 
nothing submitted to date. SD 6/25/14
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Project Status Notes: Community has advertised an RFP for engineering services with a consulting contract 
expected to be executed in early 2015. 12/19/14

NMFA-DWFunding:

Project Phase: Ad/Bid Phase

Santa Clara, Village of

3235-DWCounty: Grant

Deal, StevenCPB Manager

Water System Improvements to wells, possible solar array and pipe replacement.

CPB No:

$731,912.00Grant Amount:
$0.00Loan Amount:

$731,912.00Fund Balance:

Control of the existing infrastructure is difficult due to locations and there is a need for reliable, 
inexpensive power.

Problem:

Design and construct a SCADA system to control the wells and monitor the tank levels. Also, 
build a solar array to help power the wells and booster pumps to provide reliable pressure to the 
system.

Solution:

RFP for engineering services reviewed by CPB and advertised by Owner.Milestones Achieved Last Quarter:

Contract with selected consultant and start project scoping and design.Milestones Planned for Next Quarter:

Project:

Project History Notes: 12/16/14 3235-DW total approved funding $731,912. 
As of 12/15/14 there has not been a closing on funding. 
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Project Status Notes: Well #3 failed due to electrical problems. Design of the electrical work is complete and 
community is seeking three quotes to "emergency" rehabilitation. SD 12/8/14

$174,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

Santa Clara, Village of

SAP 14-1631-STBCounty: Grant

Deal, StevenCPB Manager

To plan, design, construct, equip and furnish water system improvements in Santa Clara 

in Grant county

CPB No:

$174,000.00Grant Amount:
$0.00Loan Amount:

$174,000.00Fund Balance:

Meters in the system need replacement along with improving water supply.Problem:

Replace existing meters with an automatic read system and rehabilitate water sources.Solution:

Grant agreement executed, and failed Well #3 work has been discussed.Milestones Achieved Last Quarter:

RFP for consultant and possibly execute consultant contract. Complete Well#3 
rehab work.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds sold in June 2014.  
The SAP grant will be used with pending funding from NMFA through the DWSRF 
program. SD 9/9/14
The DWSRF funding has been approved. The SAP Grant Agreement has been returned 
by the community and is beginning the NMED execution/review process. SD 11/4/14
11/14/14 Grant agreement executed (SAP 14-1631-STB).
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Project Status Notes: Community is in the process of advertising RFP for Engineering Services.  PER will be first 
phase. Updated 12/5/14

$100,000.00

SAP GrantsFunding:

Project Phase: Active

Colonias MDWCA

SAP 14-1632-STBCounty: Guadalupe

Luna, DamianCPB Manager

To plan, design and construct water system improvements for the Colonias mutual 

domestic water consumers association in Las Colonias in Guadalupe county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

There is currently no water system in ColoniasProblem:

Complete PER to evaluate options for Water System project.Solution:

Met executive order, to be sold at December 2014 note saleMilestones Achieved Last Quarter:

Advertise RFP for Engineering servicesMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: In compliance with audit act, to be sold in the December 2014 Note sale.

Project Status Notes: Community has issued PO for truck.   Updated on 12/19/14

$100,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid

SAP 14-1633-STBCounty: Guadalupe

Guadalupe County
CPB Manager Luna, Damian

Community in need of failing equipment replacement
Purchase of new refuse truck.

To purchase a trash truck and equipment for Guadalupe county

CPB No:

$100,000.00

$0.00

$100,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Community Utilized purchase agreement for new truckMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Completion of purchase.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.  11/26/14 Grant Agreement executed. Community intends to 
advertise for bids once grant funds become available.
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Project Status Notes: Engineer is currently developing Plans, Specifications and Contract Documents. Updated 
12/19/14.

$35,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Pastura MDWCA

SAP 13-1453-STBCounty: Guadalupe

Luna, DamianCPB Manager

To plan, design, purchase, construct and equip water system improvements, including a 

pump house, booster station, water storage tank, water lines, meters and water hauling 

tractor trailer, for the Pastura mutual domestic water consumers association in Guadalupe 

county.

CPB No:

$35,000.00Grant Amount:
$0.00Loan Amount:

$35,000.00Fund Balance:

There is no water system (existing facility) in Pastura, NM.  Residents haul potable water from 
nearby water system.

Problem:

Installation of water system.Solution:

Begin Design of Plans and Specifications, grant agreement executedMilestones Achieved Last Quarter:

Complete Plans, Specifications and Contract Documents.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: CPB approved Engineering Agreement on 3-3-14 Engineering Contract was signed by 
CPB on 6-3-14. 12/4/14 Grant agreement executed (SAP 13-1453-STB).

Project Status Notes:

$30,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1634-STBCounty: Guadalupe

Pastura MDWCA
CPB Manager Luna, Damian

To purchase and equip a water hauling truck and tractor for the Pastura mutual domestic 

water consumers association in Guadalupe county

CPB No:

$30,000.00

$0.00

$30,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

There was no water system (existing facility) in Pastura, NM. Residents are hauling potable water 
from nearby water system.

Problem:

Install water systemSolution:

Milestones Achieved Last Quarter: Met executive order
Milestones Planned for Next Quarter: Sell note in December 2014 note sale

Grant Text:

$0.00

Project History Notes:

12/8/14 In compliance with audit act, to be sold in December 2014 Note sale. Updated 

12/19/14
9/8/14 Bonds not sold in June , does not meet executive order      74



Project Status Notes: Community will advertise for bids as grant funds become available. Updated by 12/19/14

$25,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

Santa Rosa, City of

SAP 14-1635-STBCounty: Guadalupe

Luna, DamianCPB Manager

To replace a damaged water line in Santa Rosa in Guadalupe county

CPB No:

$25,000.00Grant Amount:
$0.00Loan Amount:

$25,000.00Fund Balance:

Damaged Waterline running under creek is in need of repairProblem:

Repair of Damaged waterlineSolution:

Determined fiscal agent and executed grant agreementMilestones Achieved Last Quarter:

Start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.  
12/9/14 Grant agreement executed (SAP 14-1635-STB), Fiscal Agent: Guadalupe County.
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Project Status Notes: Engineer is currently working on PER. Updated 12/19/14

NMFA-PGFunding:

Project Phase: Planning Phase

Vaughn, Town of

3091-PGCounty: Guadalupe

Luna, DamianCPB Manager

The Town has applied to the Local Government Planning Fund to obtain a Preliminary 

Engineering Report which will determine the scope of work and costs related to repairing 

or replacing a water tank, water lines, and installing new pressure relief valves. 

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

The water tank is leaking and in need of repair. The water lines were installed in the early 1970's, 
they are corroded and continue to break. The Town believes they recently lost about one million 
gallons of water due to water line breaks. In November of 2013 the water system was not 
functioning for five days due to leaks.
In November 2013, the Town of Vaughn received an emergency status with water being delivered 
by truck. The Town continues to have water line breaks and leaks.

Problem:

Complete a Preliminary Engineering Report which will determine the scope of work and costs 
related to repairing or replacing a water tank, water lines, and installing new pressure relief valves. 
The project relates to the Town's ability to provide health, safety and welfare to the community.

Solution:

Community signed Engineering Agreement.Milestones Achieved Last Quarter:

Proceed with PER write up.Milestones Planned for Next Quarter:

Project:

Project History Notes:
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Project Status Notes: The Community has signed an Engineering Contract to begin work on PER.  Design to be 
based upon options identified.   Update 12/19/14.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Vaughn, Town of

SAP 14-1658-STBCounty: Guadalupe

Luna, DamianCPB Manager

To plan, design and construct water system improvements in Vaughn and in Negra in 

Guadalupe and Torrance counties

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Aging infrastructure is in need of replacementProblem:

Prepare PER in support of plans , specifications and contract documents.Solution:

Grant agreement mailed to community for signaturesMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Certified bonds sold in June based on health and safety issue.  
10/27/14 Grant agreement sent to Vaughn requiring fiscal agent. Awaiting return of grant 
agreement.
11/2014 Meets Audit Act, need fiscal agent
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Project Status Notes: The Community has signed an Engineering Contract to begin work on PER.  Design to be 
based upon options identified.  Updated 12/19/14.

$30,000.00

SAP GrantsFunding:

Project Phase: Active

Vaughn, Town of

SAP 14-1725-STBCounty: Guadalupe

Luna, DamianCPB Manager

To plan, design and construct water system improvements in Vaughn in Guadalupe county

CPB No:

$30,000.00Grant Amount:
$0.00Loan Amount:

$30,000.00Fund Balance:

Aging infrastructure is in need of repairProblem:

Prepare PER in support of plans , specifications and contract documents.Solution:

Grant agreement mailed to community for signaturesMilestones Achieved Last Quarter:

Determine Fiscal Agent and execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Certified bonds sold in June based on health and safety issue.  
10/27/14 Grant Agreement sent to Vaughn requiring fiscal agent.
11/2014 Meets Audit Act, needs fiscal agent 
12/8/14 Awaiting return of signed grant agreement with fiscal agent determination.
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Project Status Notes: Engineer to begin design as grant funds become available.  Updated 12/19/14

$30,000.00

SAP GrantsFunding:

Project Phase: Active

Mosquero, Village of

SAP 14-1636-STBCounty: Harding

Luna, DamianCPB Manager

To design, construct and equip wastewater system improvements and monitoring wells in 

Mosquero in Harding county

CPB No:

$30,000.00Grant Amount:
$0.00Loan Amount:

$30,000.00Fund Balance:

Required monitoring wells to meet discharge permit requirements.Problem:

Install monitoring wellsSolution:

Met executive order, to be sold in December 2014 note saleMilestones Achieved Last Quarter:

Send grant agreement and execute agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds not sold in June, in process for certification and meeting executive order 
requirements, recently submitted audits for FY11 & 13. 
12/8/14 Met executive order, bonds to be sold in December 2014 Note sale.

Project Status Notes: Engineer awaiting Grant funds to become available to start Design. 12/19/14 Updated

$40,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1637-STBCounty: Harding

Roy, Village of
CPB Manager Luna, Damian

Need for expansion of additional water distribution lines
Install water distribution lines

To plan, design and construct water system improvements in Roy in Harding county

CPB No:

$40,000.00

$0.00

$40,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Met executive order, to be sold in December 2014 note saleMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Execute grant agreement

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds not sold in June, in process for certification and meeting executive order 
requirements, recently submitted audits for FY12 & 13.  
12/8/14 Bonds to be sold in December 2014 Note sale with condition of obtaining fiscal 
agent.
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Project Status Notes: Grant agreement was executed on 11/14/14 (SAP 13-1455-STB). SD 12/8/14

$100,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Hidalgo County

SAP 13-1455-STBCounty: Hidalgo

Deal, StevenCPB Manager

To remove and dispose of asbestos contamination, including abatement in the old 

hospital building at the hospital site in Lordsburg in Hidalgo county.

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Potential asbestos at the old County Hospital.Problem:

Test for and possibly remediate asbestos.Solution:

Grant agreement was executed.Milestones Achieved Last Quarter:

Additional funds will be passing through Local Government at DFA for 
$120,000. CPB will be pursuing coordination with Ground Water Quality 
Bureau and DFA.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant agreement has not been returned. SD 12/17/13 
Ground Water Quality Bureau has contracted an Environmental investigation for asbestos 
and other potential hazards. The final report is due in the Spring of 2014. Preliminary 
results identified asbestos and two generator tanks of about 500 gallons each. Funding 
only covers asbestos removal and remediation. SD 3/28/14 
CPB has not seen the final asbestos report to date. A 2014 Appropriation was provided 
through Local Government for $120,000 for this project. SD 9/9/14
Grant agreement has been received and is moving through NMED for full approval. SD 
11/4/14
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Project Status Notes: J&H Services has completed 52% construction (12/18/14 AP).

WTBFunding:

Project Phase: Construction

Eunice, City of

WTB-282County: Lea

Pollock, AndreaCPB Manager

The project is for storage, conveyance or delivery of water to end users. The Loan/Grant 

Amount will be used only for Eligible Items necessary to complete the project. In 

particular, the project will consist of construction of water line replacement, improvements.

CPB No:

$1,600,000.00Grant Amount:
$0.00Loan Amount:

$524,904.74Fund Balance:

Aging Infrastructure is expensive to maintain and operate.Problem:

Replace aging infrastructure.Solution:

J&H Services has completed 52% construction.Milestones Achieved Last Quarter:

Construction will continue.Milestones Planned for Next Quarter:

Project:

Project History Notes: CPB approved plans and specifications on 2/24/14.  
4/4/14 Loan/Grant Agreement was executed.
The project bid on 5/12/14.  The project was awarded to J&H Services in the amount of 
$1,954,250.46.

Project Status Notes: 12/8/14: CPB reviewed plans, specifications and bidding documents for project. The city is 
addressing CPB's comments and will re-submit final documents for approval.  (AP)

$200,000.00

SAP GrantsFunding:

Project Phase: Design Phase

SAP 13-1457-STBCounty: Lea

Hobbs, City of
CPB Manager Pollock, Andrea

To design and construct utility extensions for sewer and water service at the baseball 

complex in Hobbs in Lea county.

CPB No:

$200,000.00

$0.00

$200,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: The city park is in need of sewer and water services.
To construct waterline and collection lines that will extend to the Baseball Complex.Solution:

The city engineer prepared plans, specifications and bidding documents.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: The city will finalize bidding documents and the project will go out to bid.

Grant Text:

$0.00

Project History Notes: Bonds were sold July 18th, 2013. Grant agreements will be mailed out to the city 
September 2013. 
11/19/13 Grant agreement was executed (SAP 13-1457-STB).
The city is preparing an RFP to procure engineering services (6/17/14 AP).
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Project Status Notes: 12/8/14: Grant agreement sent to community for signatures on 9/16/14.

$650,000.00

SAP GrantsFunding:

Project Phase: Active

Hobbs, City of

SAP 14-1638-STBCounty: Lea

Pollock, AndreaCPB Manager

To design and construct a sewer trunk line and system in Hobbs in Lea county;

CPB No:

$650,000.00Grant Amount:
$0.00Loan Amount:

$650,000.00Fund Balance:

Aging Infrastructure.Problem:

Design and Construct the replacement of 7,100 feet of existing deteriorated major sewer trunk 
line along the RR corridor

Solution:

Grant agreement mailed to community for signatures.Milestones Achieved Last Quarter:

Execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.

Project Status Notes: 12/9/14: Grant agreement sent to community for signatures on 9/164.  Currently waiting for 
signed grant agreement to be returned.

$238,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1639-STBCounty: Lea

Hobbs, City of
CPB Manager Pollock, Andrea

To design and construct  the water distribution system and utility extensions in Hobbs in 

Lea county

CPB No:

$238,000.00

$0.00

$238,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Existing structures are on private wells and septic systems.Problem:

Design and Construct municipal utility extensions to serve existing structures currently on water 
well and septic systems.

Solution:

Grant agreement mailed to community for signatures.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Execute grant agreement.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: 12/18/14: Plans and specifications were approved by CPB on November 5, 2014.  The city 
is waiting to close on the WTB funding before they can bid the project.

WTBFunding:

Project Phase: Design Phase

Hobbs, City of

WTB-316County: Lea

Pollock, AndreaCPB Manager

To construct an effluent reuse system

CPB No:

$3,200,000.00Grant Amount:
$0.00Loan Amount:

$3,200,000.00Fund Balance:

City irrigates parks and other facilities with potable water. Available ground water source is 
declining rapidly and City needs to convert potable irrigation systems with alternate system.

Problem:

Construct re-use project to replace irrigation using potable water with effluent from wastewater 
treatment plant.

Solution:

Plans and specifications were approved.Milestones Achieved Last Quarter:

Project will go to bid.Milestones Planned for Next Quarter:

Project:

Project History Notes:
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Project Status Notes: 12/8/14: Phase 2 - Holding Ponds bid 8/19/14 and was awarded to Smithco. The pre-
construction meeting was held on November 5, 2014 (AP).

$250,000.00

SAP GrantsFunding:

Project Phase: Construction

Jal, City of

SAP 12-1348-STBCounty: Lea

Pollock, AndreaCPB Manager

to plan, design, construct, equip, purchase and install improvements to the wastewater 

treatment plant in Jal in Lea county.

CPB No:

$250,000.00Grant Amount:
$0.00Loan Amount:

$98,246.02Fund Balance:

Wastewater treatment plant needs upgrades to meet requirements of ground water discharge 
permit. Currently effluent holding ponds are unlined.

Problem:

Reline effluent reuse ponds and upgrade booster pump for irrigation system.Solution:

The Phase 2 - Holding Ponds Project was awarded to Smithco ConstructionMilestones Achieved Last Quarter:

Construction will begin on the  Holding Ponds ProjectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 11/1/2010 design complete need funds for construction; time extended to 6/30/13.
1/6/11 grant to be used a match for CDBG. 
/3/2011 grant reauthorized waiting for new grant agreement. 
6/23/11 New grant agreement mailed to City. New grant 11-1156-GF (was 08-3873-GF). 
7/3/12 Amendment #2 to engineering agreement.
9/19/12 Grant agreement executed (SAP 12-1348-STB).
Plans and specifications are being developed by Smith Engineering, but they have not yet 
been submitted to NMED CPB for review 12/10/12. 
Smith Engineering to submit plans and specifications to NMED CPB for booster station on 
March 11, 2013.   
Construction of the Booster Pump Station went out to bid 4/29/13. 
The low bidder, TLC, was awarded the project in the amount of $634,317.48.  The 
engineer held a pre-construction meeting on 5/9/13.  
Smith Engineering submitted bid documents for the holding pond upgrades to CPB 
5/29/13.  CPB  received the set of plans to review the bid package on 6/7/13. 
The plans and specifications are currently under review by CPB (6/10/13 AP). 
The plans and specifications were approved by CPB on 6/12/13.  
Construction is currently 51% complete (8/25/13 AP).  
Plans, specifications and bidding documents have been approved by CPB (11/14/13 AP). 
12/3/13, construction is 98% complete. Substantial completion will be held in December 
(AP). 
The project is jointly funded with USDA RD and the city is currently waiting on the 
loan/grant closing instructions before they can bid the project (6/17/14 AP).

Disbursement Requests:
CPB reviewed and approved DR#1 in the amount of $23,957.30 for payment to Smith 
Engineering (8/5/13 AP).  
CPB reviewed and approved DR#2 in the amount of $13,449.92 for Construction Phase 
Services to Smith Engineering (12/3/13 AP).  
CPB reviewed and approved DR#3 in the amount of $66,771.49 for PPE 3A & 4B to TLC 
and Material Testing to Smith Engineering (12/3/13 AP).  
DR#4 in the amount of $7,959.52 for PPE 6 to TLC and invoices 40697 & 40698 from 
Smith Engineering (1/21/14 AP).  
DR#5 was approved by CPB in the amount of $22,000.60 for PPE 5A & 5B to TLC 
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(1/27/14 AP). 
DR#6 was approved by CPB in the amount of $14,505.19.  Payment is for Smith's invoice 
#40318 in the amount of $11,281.81 and invoice #40544 in the amount of $3,223.38 
(5/21/14 AP).   
DR#7 was approved by CPB in the amount of $3,109.96. Payment is for invoice #41295 in 
the amount of $1,906.21, #42085 in the amount of $508.25 and invoice #42237 in the 
amount of $695.50 (10/3/14 AP).

Project Status Notes: 12/12/14 Grant agreement executed (SAP 14-1640-STB), Fiscal Agent: SENMEDD.

$25,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Jal, City of

SAP 14-1640-STBCounty: Lea

Pollock, AndreaCPB Manager

To purchase and install information technology and upgrades to the supervisory control 

and data acquisition system, including related furniture, equipment and infrastructure, in 

Jal in Lea county;

CPB No:

$25,000.00Grant Amount:
$0.00Loan Amount:

$25,000.00Fund Balance:

The city needs to upgrade their SCADA system.Problem:

Upgrade SCADA system.Solution:

Grant agreement executed and identified fiscal agentMilestones Achieved Last Quarter:

Start project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.
10/2/14 sent FA approval letter
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Project Status Notes: 12/3/14 Grant agreement executed (SAP 14-1641-STB) Fiscal Agent: SENMEDD.

$178,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Jal, City of

SAP 14-1641-STBCounty: Lea

Pollock, AndreaCPB Manager

To plan, design and construct a well and water system improvements in Jal in Lea county

CPB No:

$178,000.00Grant Amount:
$0.00Loan Amount:

$178,000.00Fund Balance:

Aging infrastructure is expensive to maintain and operate.Problem:

Replace aging infrastructure.Solution:

Grant agreement executed and determined fiscal agent.Milestones Achieved Last Quarter:

Start project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.

Project Status Notes: 12/18/14: Lea County entered into an agreement with Molzen Corbin for Engineering 
Services on December 19, 2013.  Molzen Corbin's agreement in the amount of $48,923 
(excluding NMGRT) is for planning services in order to prepare a Preliminary Engineering 
Report (PER).  Molzen Corbin submitted the PER to CPB for review on September 2, 
2014.  CPB provided comments and is currently waiting for the final submittal of the PER 
(12/18/14 AP).

NMFA-PGFunding:

Project Phase: Planning Phase

3067-PGCounty: Lea

Lea, County of
CPB Manager Pollock, Andrea

PER

CPB No:

$25,000.00

$0.00

$25,000.00

Grant Amount:
Loan Amount:
Fund Balance:

Bennett's water system is inadequate and water system improvements are needed because the 
condition of the layout of the existing infrastructure has lead to unreliable and restricted supply to 
the community.

Problem:

Replace 4" AC transmission line with 8" transmission line.  Install new 8" waterline.  Replace 
existing water distribution system with a looped waterline system.

Solution:

Milestones Achieved Last Quarter: Molzen Corbin submitted draft Preliminary Engineering Report to CPB for 
review.

Milestones Planned for Next Quarter: Molzen Corbin will finalize Preliminary Engineering Report.

Project:

Project History Notes: 86



Project Status Notes: 12/8/14: The engineer is making revisions to plans, specifications and bid documents 
based on CPB's review comments. (AP)

$400,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Lovington, City of

SAP 12-1349-STBCounty: Lea

Pollock, AndreaCPB Manager

To plan, design and construct wells in Lovington in Lea county.

CPB No:

$400,000.00Grant Amount:
$0.00Loan Amount:

$373,024.60Fund Balance:

City well permits for additional wells in existing well field, but wells have not been drilled.Problem:

Drill additional wells and tie them into distribution system.Solution:

Pettigrew and Associates will address CPB's comments and finalize plans, 
specifications and bidding documents.

Milestones Achieved Last Quarter:

The project will go out to bid.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant agreement executed 8/22/2012 (SAP 12-1349-STB).
City has prepared RFP for engineering services (9/6/12  AP).  
Proposals were received by the city on 9/24/12.  
The city has reviewed and ranked proposals.  Pettigrew and Associates was awarded the 
contract for engineering services (12/3/12 AP). 
The city has entered into negotiations with Pettigrew and Associates for engineering 
services (12/14/12 AP). 
NMED CPB reviewed the draft engineering agreement and provided comments to the City 
Manager (6/3/13 AP).  
CPB is currently waiting for the city to address the comments and revise the draft 
engineering agreement (6/10/13 AP). 
CPB reviewed and approved the engineering agreement between the city and Pettigrew 
and Associates (8/30/13 AP).  
Pettigrew and Associates is preparing plans and specifications and will submit to CPB 
upon completion. (12/12/13 AP).  
CPB approved DR#1 in the amount of $26,975.40 for design.  Pettigrew is 60% complete 
with design (3/24/14 AP).  
CPB reviewed plans and specifications on 6/10/14 and submitted comments to the city. 
(AP)
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Project Status Notes: 12/3/14 The grant agreement executed (SAP 13-1458-STB), Fiscal Agent: SENMEDD.

$350,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Lovington, City of

SAP 13-1458-STBCounty: Lea

Pollock, AndreaCPB Manager

To purchase and install water meters and related equipment in Lovington in Lea county.

CPB No:

$350,000.00Grant Amount:
$0.00Loan Amount:

$350,000.00Fund Balance:

The city needs to update water meter equipment.Problem:

To install water meters.Solution:

The grant agreement was executed.Milestones Achieved Last Quarter:

To plan purchase and installation of water meters.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 7/2013 Bonds Not Sold at July 2013 Bond Sale due to lack of compliance with the 
Executive Order. 
12/30/13 Bonds sold 
The bonds were sold in December and the grant agreement was mailed to the city on 
9/19/14 that included the requirement for a fiscal agent.  CPB is currently waiting for the 
city to submit the signed grant agreement (6/17/14 AP).

Project Status Notes: 12/3/14 Grant agreement executed (SAP 14-1642-STB) Fiscal Agent: SENMEDD.

$125,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

SAP 14-1642-STBCounty: Lea

Lovington, City of
CPB Manager Pollock, Andrea

The city needs to replace old meters.
Purchase and install new meters.

To purchase and install water meters and related equipment in Lovington in Lea county

CPB No:

$125,000.00

$0.00

$125,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Grant agreement executed and determined fiscal agent.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start project.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.
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Project Status Notes: 12/3/14 Grant agreement executed (SAP 14-1643-STB)  Fiscal Agent: SENMEDD.

$100,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Lovington, City of

SAP 14-1643-STBCounty: Lea

Pollock, AndreaCPB Manager

To acquire land for and plan, design and construct wells and water system improvements 

for a well field north of Lovington in Lea county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

City well permits for additional wells in existing well field, but wells have not been drilled.Problem:

Drill additional wells and tie them into distribution system.Solution:

Grant agreement executed, determined fiscal agent.Milestones Achieved Last Quarter:

Start project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.
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Project Status Notes: 12/18/14: Plans and Specifications were approved by CPB on 8/19/14.  The Project will be 
advertised for bid on 1/18/15 with bid opening on 2/10/15.

WTBFunding:

Project Phase: Ad/Bid Phase

Alto Lakes Water and Sanitation District

WTB-301County: Lincoln

Pollock, AndreaCPB Manager

The installation of approximately 4,000 linear feet of 6 inch waterline, 34 fire hydrants, 10 

gate valves, 2 pressure reducing stations, 7,600 square yards of HMAC, 3-inch electrical 

conduits; pump station relocation and tie-ins.

CPB No:

$1,502,000.00Grant Amount:
$0.00Loan Amount:

$1,502,000.00Fund Balance:

Aging Infrastructure is expensive to maintain and operate.Problem:

Replace aging infrastructure.Solution:

Plans and specifications were approved by CPB.Milestones Achieved Last Quarter:

Project will go out for bids.Milestones Planned for Next Quarter:

Project:

Project History Notes:
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Project Status Notes: 12/8/14: Project went out for bid on 9/3/14.  The bids came in over budget.  Dennis 
Engineering is preparing documents to re-bid the project (AP).

$100,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

Capitan, Village of

SAP 13-1461-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To plan, design and construct improvements to water storage tanks in Capitan in Lincoln 

county.

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

The village's water storage tank does not meet AWWA standards.Problem:

Rehabilitate the village's 100,000 gallon water storage tankSolution:

Project went out to bid.Milestones Achieved Last Quarter:

Project will re-bid.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were sold July 18th, 2013. 
Grant agreements will be mailed out to the village September 2013.  
10/15/13 Grant agreement was executed (SAP 13-1461-STB).
The village solicited quotes for professional services on 12/16/13.  
The village received four responses and  Dennis Engineering was chosen to provide 
professional services (1/6/14 AP). 
CPB reviewed and approved Dennis Engineering's agreement to provide design, bidding 
and negotiation, and construction phase services in the amount of $26,453.40 + NMGRT 
(1/9/14 AP).  
Plans, specifications and bidding documents were submitted to CPB for review by Dennis 
Engineering on January 20, 2014.  
CPB reviewed the documents and submitted a review letter to the village on February 5, 
2014.  
Dennis Engineering adequately addressed CPB's comments and resubmitted plans, 
specifications and bidding documents on February 12, 2014.  
CPB reviewed the documents and sent an approval letter to the village on February 14, 
2014.(AP)  
The village plans to bid the project in July 2014.
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Project Status Notes: 12/1/14 Grant agreement executed (SAP 14-1645-STB).

$50,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Capitan, Village of

SAP 14-1645-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To purchase and install water meters and an electronic meter reading system in Capitan in 

Lincoln county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

The city needs to update water meter equipment.Problem:

To purchase and install water meters and meter reading system.Solution:

Grant agreement executed.Milestones Achieved Last Quarter:

Start project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: 12/8/14: Project went to bid 05/2014.  The bids received were over budget.  The project re-
bid 8/14/14 and was awarded to Roper Construction, Inc. The pre-construction meeting 
was held 11/3/14.  The project is currently in construction. (AP)

$185,000.00

SAP GrantsFunding:

Project Phase: Construction

Carrizozo, Town of

SAP 13-1462-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To plan, design and construct new well houses, including demolition, site preparation well 

head rehabilitation fencing and purchase and installation of a generator, for Carrizozo in 

Lincoln county.

CPB No:

$185,000.00Grant Amount:
$0.00Loan Amount:

$144,662.87Fund Balance:

Aging infrastructure is expensive to maintain and operate.Problem:

To design and construct new well houses.Solution:

Started construction.Milestones Achieved Last Quarter:

Construction will be completed.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were sold July 18th, 2013.  
Grant agreements will be mailed out to the town September 2013.  
10/3/13 Grant agreement was executed (SAP 13-1462-STB).
The town signed an agreement with Souder Miller and Associates to perform design 
services for the Well House Improvements Project (11/5/13 AP). 
CPB reviewed and approved the agreement 11/5/13 (AP).  
CPB prepared a review letter for  60% design plans and specifications on 2/4/14 (AP). 
SMA is currently addressing CPB's comments and will re-submit the plans, specifications 
and bidding documents (3/25/14 AP).  
CPB approved plans, specifications and bidding documents 4/28/14 (AP).  
The project went out to bid 5/27/14 with Hays Plumbing as the low bidder in the amount of 
$230,724.03 (excluding NMGRT).  The engineer will prepare a recommendation of award 
for CPB to review (6/17/14 AP).

Disbursement Requests:
DR#1 was approved in the amount of $23,759.17 for design services (3/11/14 AP). 
DR#2 was approved in the amount of $5,809.23 for design services (4/28/14 AP).  
DR#3 was approved in the amount of $3,370.91 for design services (9/24/14 AP). 
DR#4 was approved in the amount of $4,798.42 for design services (9/24/14 AP). 
DR#5 was approved in the amount of $2,599.40 for design services (10/2/14 AP).
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Project Status Notes: 12/9/14: Met executive order November 2014.  Bonds to be sold in December 2014 note 
sale.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Carrizozo, Town of

SAP 14-1646-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To plan, design, construct and equip a potable water fill station in Carrizozo in Lincoln 

county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Access to the current fill station causes damage to the roads.Problem:

To construct a more accessible potable water fill station.Solution:

Met executive order.Milestones Achieved Last Quarter:

Sell bonds in December 2014 note sale.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds not sold in June, meets executive order but bond will not be sold as per 
questionnaire.

Project Status Notes: 12/9/14:  Meets executive order November 2014.  Bonds to be sold in December 2014 
note sale.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1647-STBCounty: Lincoln

Carrizozo, Town of
CPB Manager Pollock, Andrea

To plan, design and construct water system improvements along Aspen street in Carrizozo 

in Lincoln county

CPB No:

$50,000.00

$0.00

$50,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Aging infrastructure is expensive to operate and maintain.
Replace aging infrastructure.Solution:

Milestones Achieved Last Quarter: Met executive order.
Milestones Planned for Next Quarter: Sell bonds in December 2014 note sale.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds not sold in June, meets executive order but bond will not be sold as per 
questionnaire.
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Project Status Notes: 12/8/14: CPB approved plans and specifications on April 9, 2014 (AP).

$55,000.00

SAP GrantsFunding:

Project Phase: Close-out

Corona, Village of

SAP 13-1463-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To plan, design and construct a water transmission line, including related distribution line 

improvements, and to purchase easements in Corona in Lincoln county.

CPB No:

$55,000.00Grant Amount:
$0.00Loan Amount:

$585.52Fund Balance:

Aging infrastructure is expensive to maintain and operate.Problem:

To replace aging infrastructure.Solution:

Plans, specifications and bidding documents were approved by Construction 
Programs Bureau.

Milestones Achieved Last Quarter:

The village will submit for final reimbursement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were sold July 18th, 2013.  
Grant agreements will be mailed out to the village September 2013. 
10/15/13 Grant Agreement was executed (SAP 13-1463-STB).
NMED CPB reviewed and approved the engineering agreement for Souder, Miller & 
Associates to perform Design of the Water Transmission Line Reroute Project on 
11/25/13. The total contract amount of $59,952.00 + NMGRT will be jointly funded with 
local funds (AP).  Plans, specifications and bidding documents are being prepared by 
SMA, but have not been submitted to CPB. (12/16/13 AP)
CPB received plans, specifications and bidding documents for review on January 10, 
2014.  CPB prepared a review letter on February 4, 2014.  Souder Miller and Associates is 
currently addressing CPB's comments and will re-submit documents for review (3/25/14 
AP). 
CPB approved re-submitted plans and specifications on April 9, 2014.  The project will go 
to bid once funding is in place (6/17/14 AP).

Disbursement Requests:
DR#1 was approved for design services in the amount of $14,014.15. (12/27/13 AP). 
DR#2 was approved for design services in the amount of $14,648.36. (1/23/14 AP) 
DR#3 was approved for design services in the amount of $16,013.77. (3/10/14 AP).  
DR#4 was approved for design services in the amount of $9,738.20 (4/4/14 AP).
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Project Status Notes: 12/8/14: Funding was for design.  Plans, specifications and bidding documents were 
approved by CPB on 7/8/14. (AP)

$25,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Corona, Village of

SAP 13-1464-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To plan, design, renovate and construct improvements to water storage tanks, including 

valves, gates, gauges, interior and exterior surfaces and associated materials, in Corona in 

Lincoln county.

CPB No:

$25,000.00Grant Amount:
$0.00Loan Amount:

$906.70Fund Balance:

Tank #3 and #4 are in need of rehabilitation.Problem:

To design and construct improvements to the water storage tanks.Solution:

Souder Miller and Associates completed plans, specifications and bidding 
documents and submitted to CPB for review.

Milestones Achieved Last Quarter:

Final reimbursement for design.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were sold July 18th, 2013.  
Grant agreements will be mailed out to the village September 2013.  
10/15/13 Grant agreement was executed (SAP 13-1464-STB).
The village is preparing an RFP to procure engineering services (12/30/13 AP).  
Proposals for engineering services were submitted to the village on 2/11/14.  
Souder Miller and Associates was selected to perform design services.  The village 
submitted SMA's negotiated contract for review on 3/20/14.  
CPB reviewed and approved SMA's contract on 3/25/14 AP.  
Plans and specifications were submitted to CPB for review on 5/28/14 (AP).  
CPB submitted comments to the village on 6/18/14 AP.

Disbursement Requests:
DR#1 in the amount of $18,107.01 was approved by CPB on 6/2/14.  Payment is for design 
of the water storage tank improvements.  
DR#2 in the amount of $5,986.29 was approved by CPB on 7/9/14.  Payment is for design 
of the water storage tank improvements.
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Project Status Notes: 12/9/14 The grant agreement has been returned signed by community but the final NMED 
signatures will not be signed to execute grant agreement (SAP 14-1648-STB) until all 
construction funding is awarded.

$90,000.00

SAP GrantsFunding:

Project Phase: Active

Corona, Village of

SAP 14-1648-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To plan, design and construct water system improvements in Corona in Lincoln county

CPB No:

$90,000.00Grant Amount:
$0.00Loan Amount:

$90,000.00Fund Balance:

Aging Infrastructure is expensive to operate and maintain.Problem:

Replace aging infrastructure.Solution:

Grant agreement returned.Milestones Achieved Last Quarter:

Await community to be awarded all construction funding before project startsMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
11/10/14 Grant agreement returned signed, but Project Description not signed.
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Project Status Notes: 12/8/14: Greentree has purchased 2 compactors.  CPB approved quotes for electrical 
upgrades at multiple collection centers. (AP)

$85,000.00

SAP GrantsFunding:

ConstructionProject Phase:

Greentree Solid Waste Authority

SAP 12-1350-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To plan, design, construct and equip solid waste collection centers for the Greentree solid 

waste authority in Lincoln county.

CPB No:

$85,000.00Grant Amount:
$0.00Loan Amount:

$49,448.04Fund Balance:

The Greentree Solid Waste Authority is continuing to upgrade the Lincoln County-wide solid 
waste system.

Problem:

The project will construct additional solid waste collection centers.Solution:

The authority put together a request for bids for electrical upgrades.Milestones Achieved Last Quarter:

The authority will request quotes for electrical upgrades at the collection center.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 8/10/12 Grant agreement executed (SAP 12-1350-STB).
Greentree SWA is seeking quotes for equipment purchase (8/10/13 AP). 
Approved purchase of 2 compactors (9/19/13 AP).  
Approved DR#1 in the amount of $35,551.96 for purchase of compactors (11/5/13 AP). 
Greentree SWA is currently seeking quotes for electrical work needed to upgrade the 
collection center (3/25/14 AP).   
Greentree is reviewing bids and preparing recommendation of award to submit to CPB 
(9/17/14 AP).
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Project Status Notes: 12/8/14: The forklift was delivered on 9/4/14. Greentree is obtaining quotes to equip the 
forklift (AP).

$45,000.00

SAP GrantsFunding:

Project Phase: Close-out

Greentree Solid Waste Authority

SAP 13-1460-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To purchase and equip a pneumatic tire forklift for the Greentree solid waste authority in 

Lincoln county.

CPB No:

$45,000.00Grant Amount:
$0.00Loan Amount:

$8,573.79Fund Balance:

In need of new equipment.Problem:

To purchase a pneumatic tire forklift.Solution:

Pneumatic tire forklift was purchased and delivered.Milestones Achieved Last Quarter:

Equip the forklift.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were not sold in July 2013 due to lack of compliance with the Executive Order.  
Bonds are scheduled to be sold December 2013.  
The grant agreement was executed on March 3, 2014. 
The authority requested bids for a forklift and the GSWA board awarded contingent on 
NMED-CPB approval (5/30/14 AP).  
Purchase of a new forklift was bid on 6/16/14. 
CPB will review recommendation of award once all documents are received (6/17/14 AP).  
CPB approved recommendation of award for purchase of pneumatic forklift to Wagner in 
the amount of $36,426.21 including NMGRT. (7/15/14 AP)   
CPB approved recommendation of award on 7/15/14. 

DR#1 was approved by CPB in the amount of $36,426.21 for purchase of a fork lift. 
(9/10/14 AP)
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Project Status Notes: 12/9/14: Grant agreement executed 10/28/14 (SAP 14-1650-STB).

$50,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Greentree Solid Waste Authority

SAP 14-1650-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To purchase and equip a solid waste collection truck for the Greentree solid waste 

authority in Lincoln county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

In need of new equipment.Problem:

Purchase a collection truck.Solution:

Grant agreement executed.Milestones Achieved Last Quarter:

Start project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: 12/8/14: Plans, specifications and bidding documents were approved by CPB on 6/27/14. 
DWB approved the documents on 8/28/14.  Project bid October 16, 2014.  Project was 
awarded to Adame Construction on 11/24/14.  (AP)

$25,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

Nogal MDWCA

SAP 13-1465-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To design and construct phase 2 water system improvements, including treatment plant 

technology upgrades, replacement of water lines, installation of hydrants, gate valves, 

meters, meter boxes, standpipes and appurtenances, for the Nogal mutual domestic water 

consumers association in Lincoln county.

CPB No:

$25,000.00Grant Amount:
$0.00Loan Amount:

$16,559.60Fund Balance:

Aging infrastructure is expensive to maintain and operate.Problem:

Replace aging infrastructure.Solution:

The project was awarded.Milestones Achieved Last Quarter:

Construction will begin.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were sold July 18th, 2013.  
Grant agreements will be mailed out to the community September 2013. 
Grant Agreement was executed on October 21, 2013. 
An archeological survey was conducted to clear NMDOT right-of-ways and private land for 
Phase 2.  Phase 2 is currently in design, but plans and specifications have not been 
submitted to CPB for review (3/25/13 AP).  
The engineer prepared plans, specifications and bidding documents and submitted them to 
CPB for review (6/12/14 AP).

Disbursement Requests:
NMED CPB reviewed and approved DR#1 in the amount of $3,321.55.  Payment was for 
an archeological survey (11/25/13 AP).  
NMED CPB reviewed and approved DR#2 in the amount of $5,118.85.  Payment was for 
construction of the water treatment plant (3/10/14 AP).
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Project Status Notes: 12/9/14:  Grant agreement executed on 10/27/14 (SAP 14-1651-STB).  
The city went out for RFP on May 9, 2014.  Dennis Engineering was selected by the city 
and entered into an engineering agreement on September 25, 2014 (AP).

$150,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Ruidoso Downs, City of

SAP 14-1651-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To plan, design and construct phase 1 water system improvements in the Agua Fria 

subdivision of Ruidoso Downs in Lincoln county

CPB No:

$150,000.00Grant Amount:
$0.00Loan Amount:

$138,498.90Fund Balance:

The Agua Fria subdivision needs to be connected to the City of Ruidoso Downs water system.Problem:

Construct 24,000 LF of waterline.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Dennis Engineering to prepare plans, specifications and bidding documents to 
submit to NMED CPB.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.  
Disbursement Requests:
10/31/14 DR#1 was approved in the amount of $6,140.25.
12/2/14 DR#2 was approved in the amount of $2,680.43.
12/29/14 DR#3 was approved in the amount of $2,680.42.
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Project Status Notes: 12/19/14: The village procured HDR to prepare specifications and bidding documents for 
the water meter installation project.  The documents were approved by CPB on 12/16/14. 
The project will go out to bid in January.

NMFA-DWFunding:

Project Phase: Ad/Bid Phase

Ruidoso, Village of

2895-DWCounty: Lincoln

Pollock, AndreaCPB Manager

The project would consist of replacing 7,600 manual-read residential brass meters with 

positive displacement meters and a fixed based automated meter reading system.

CPB No:

$3,000,000.00Grant Amount:
$0.00Loan Amount:

$3,000,000.00Fund Balance:

Currently, the Village is challenged by its inability to properly monitor water usage and collect all 
revenue due within the Village because the existing meters are 20-30 year old.  The Village 
observes water flow that is not reflected in the billed water data. Lastly, the Village will have early 
leak detection capabilities in the event of a frozen pipe break.

Problem:

Purchase and replace existing meters and install radio equipment and software, which will allow 
the Village to remotely read, monitor and update new meters within the Village.

Solution:

Bidding documents and specifications were approved by CPB.Milestones Achieved Last Quarter:

Project will go out to bid.Milestones Planned for Next Quarter:

Project:

Project History Notes: Loan includes a 1% cost of issuance fee.  The amount deposited to the project is 
$3,000,000
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Project Status Notes: 12/18/14: The village received Request for Proposals (RFP) on August 20, 2013.  The 
village procured Huitt Zollars to prepare the Water Master Plan.  Huitt Zollars is currently 
preparing document for CPB's review (12/18/14 AP).

NMFA-PGFunding:

Project Phase: Planning Phase

Ruidoso, Village of

3118-PGCounty: Lincoln

Pollock, AndreaCPB Manager

Water Master Plan to study the existing, planned and approved development projects to 

the water distribution system.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Water Master Plan to study the existing, planned and approved development projects to the water 
distribution system. The WMP will include a fully functioning Geographic Information System 
(GIS) based water model which includes interconnecting the water supplies. The
Little Bear Fire caused significant degradation in surface water quality due to changes in the 
watershed. This forced the Village to rely solely on its groundwater supply wells. Currently, 30% of 
the Village rely on the Grindstone Reservoir for their water, action is required to fill this reservoir 
before it is out of usable water but the dam is currently leaking. The current
water supply is discolored and the Village is working with NMED to address the treatment process.

Problem:

Water Master Plan to study the existing, planned and approved development projects to the water 
distribution system.

Solution:

Huitt Zollars started preparing the Water Master Plan.Milestones Achieved Last Quarter:

Huitt Zollars will submit a 90% draft of the Water Master Plan to CPB for 
review.

Milestones Planned for Next Quarter:

Project:

Project History Notes:

104



Project Status Notes: 12/4/14 Village waiting for determination of 2014 audit, still in review at Office of the State 
Auditor, in reference to possible special conditions or fiscal agent requirement. (Updated 
12/8/14).

$150,000.00

SAP GrantsFunding:

Project Phase: Active

Ruidoso, Village of

SAP 14-1649-STBCounty: Lincoln

Pollock, AndreaCPB Manager

To acquire rights of way for and to plan, design, construct and equip sewer system 

improvements in Ruidoso in Lincoln county

CPB No:

$150,000.00Grant Amount:
$0.00Loan Amount:

$150,000.00Fund Balance:

The Village of Ruidoso and Citify of Ruidoso Downs are in the process of relocating sewer lines 
which were damaged in the 2008 flood due to the location in/near the Rio Ruidoso.

Problem:

This phase will fund a phase of engineering the sewer line relocation project.Solution:

Bonds sold in June.Milestones Achieved Last Quarter:

Execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, special conditions may apply.

Project Status Notes: 12/9/14: Grant agreement executed on 11/4/14 (SAP 14-1644-STB).

$20,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

SAP 14-1644-STBCounty: Lincoln

Sun Valley W&SD
CPB Manager Pollock, Andrea

To purchase and install water meters for the Sun Valley water and sanitation district in 

Lincoln county

CPB No:

$20,000.00

$0.00

$20,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: The district needs to update water meter equipment.
Purchase and install water meters.Solution:

Grant agreement executed.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start project.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: Project has entered construction with the first pay estimate pending additional information 
from the contractor and signatures by the consultant and owner. 12/17/14

NMFA-DWFunding:

Project Phase: Construction

Deming, City of

2864-DWCounty: Luna

Deal, StevenCPB Manager

Meter Replacement Project

CPB No:

$1,858,400.00Grant Amount:
$0.00Loan Amount:

$1,825,801.70Fund Balance:

System meters are old, inaccurate and unable to be read by electronic means.Problem:

Replace meters with newer technology that is expected to enhance revenues and reduce 
operations costs.

Solution:

Bid was awarded to File Construction of Albuquerque and construction has 
begun.

Milestones Achieved Last Quarter:

Continuation of construction with an expected completion date in Spring 2015.Milestones Planned for Next Quarter:

Project:

Project History Notes: Contract has been approved by NMFA, and plans are on the first review submittal. SD 
12/17/13 
Design is not complete. CPB has provided an example for consultant to pattern its work 
after. SD 6/25/14 
CPB received the bidding documents on 7/1/14 and provided review comments on 7/7/14 - 
not recommended for approval to NMFA. SD 7/14/14 
The RFP has been issued and NMED CPB has the results for review. SD 6/21/13
Recommended design for approval to NMFA on July 30, 2014. SD 7/31/14
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Project Status Notes: The City has begun grading of the landfill site. Design should be happening now. 
Construction of project will depend on additional funding from BECC. SD 12/12/14

$450,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Deming, City of

SAP 13-1468-STBCounty: Luna

Deal, StevenCPB Manager

To plan, design, construct and equip a new lined solid waste cell at the Butterfield trail 

regional landfill in Deming in Luna county.

CPB No:

$450,000.00Grant Amount:
$0.00Loan Amount:

$420,564.99Fund Balance:

The Butterfield Trail Landfill is running out of space.Problem:

A new cell needs to be designed and constructed.Solution:

Grading and design work begun.Milestones Achieved Last Quarter:

Bidding documents to undergo the first review.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were not sold. SD 6/28/13 
Bonds are expected to be sold in the December bond sale. SD 12/17/13 
3/17/14 Grant agreement executed, (SAP 13-1468-STB).
CPB discussed the project with the Owner with a focus on what the Owner can do 
themselves. CPB requested a complete outline/plan, with persons responsible for the 
work, from the Owner. This document is expected in the next month or two. SD 3/28/14 
The City has secured a consulting engineer, and CPB has approved a contract for work. 
The City requests that they be able to complete rough grading themselves by renting 
equipment and using the City's workforce. CPB has been reviewing this request, and it is 
likely that the rental and work will be allowed to try to maximize the funding provided. This 
project shall be linked to the 2014 appropriation for the same objective. SD 6/18/14 
The City has requested to complete their own dirt work for the new cell, and CPB 
concurred. The consultant should be designing the cell while grading is ongoing to allow 
bidding to occur in early 2015. SD 9/9/14
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Project Status Notes: Grant agreement executed on 10/27/14 (SAP 14-1652-STB). SD 11/4/14

$443,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Deming, City of

SAP 14-1652-STBCounty: Luna

Deal, StevenCPB Manager

To construct and equip a lined solid waste cell at the Butterfield trail regional landfill in 

Deming in Luna county

CPB No:

$443,000.00Grant Amount:
$0.00Loan Amount:

$443,000.00Fund Balance:

The Butterfield Trail Landfill is running out of space in the current cell.Problem:

Design and construct a new cell.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Bidding documents to may be ready for review.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: The City requests that they be able to complete rough grading themselves by renting 
equipment and using the City's workforce. CPB has been reviewing this request, and it is 
likely that the rental and work will be allowed to try to maximize the funding provided. This 
project shall be linked to the 2013 appropriation for the same objective. SD 6/18/14 
The City has requested to complete their dirt work themselves for the new cell, and CPB 
concurred. The consultant should be designing the cell while grading is ongoing to allow 
bidding to occur in early 2015. SD 9/9/14
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Project Status Notes: A Preliminary Engineering Report (PER) has been written, and a draft consultant contract 
has been submitted for review of costs and scope. NMED CPB has scheduled a 
conference call for 1/6/15 to discuss the project with the owner and consultant. 12/17/14

WTBFunding:

Project Phase: Active

Deming, City of

WTB-310County: Luna

Deal, StevenCPB Manager

Use effluent from the WWTP to irrigate city properties instead of groundwater.

CPB No:

$800,356.00Grant Amount:
$0.00Loan Amount:

$800,356.00Fund Balance:

Groundwater is a precious resource in New Mexico, and it is preferable to use water as efficiently 
as possible.

Problem:

Currently effluent is delivered to a golf course pond for irrigation on the golf course. The city would 
like to expand the use of WWTP effluent to a cemetery and parks.

Solution:

None.Milestones Achieved Last Quarter:

Consulting fee negotiated and design begun.Milestones Planned for Next Quarter:

Project:

Project History Notes: 12/16/2014 WTB-310 total approved funding $800,356. Planned closing date 12/19/14.
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Project Status Notes: Bidding documents have been submitted and were approved in the middle of November. 
Once the funding closes, the project may bid. 12/17/14

WTBFunding:

Project Phase: Active

Deming, City of

WTB-311County: Luna

Deal, StevenCPB Manager

Replace an asbestos concrete pipeline with new PVC along Pear Street.

CPB No:

$1,017,705.00Grant Amount:
$0.00Loan Amount:

$1,017,705.00Fund Balance:

The City of Deming has a deteriorating asbestos concrete pipe along Pear Street.Problem:

Decommission the asbestos concrete pipe and leave in place while adding a new PVC main line 
and new services to existing customers.

Solution:

Bidding documents reviewed and recommended to NMFA.Milestones Achieved Last Quarter:

Bidding and the start of construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: 12/16/14 WTB-311 total approved funding $1,017,705. As of 12/15/14 there has not been 
a closing on funding.
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Project Status Notes: Planning and design of Navajo Gallup Water Supply Project: Project 4 - waterline to 
connect to Twin Lakes well, 300,000 gal tank at Tolakia and 500,000 gal tank at Yah Ta 
hey Pump Station. Project 5-2,900 LF of 18 inch and 1,900 LF of 30 inch waterline to 
connect Project 8 and Project 9, and three 1.9 million gallon storage tanks at Gamerco. 
Project 6 waterline to connect Gibson PRV to Heaton pump station and waterline from 
Heaton pump station to Project 7. Project 8 - 18,383 LF of 18 inch and 30 inch waterline to 
connect Yah-ta-hey pump station to Project 5 Gamerco storage tanks. Project 9 24 inch 
and 16 inch waterlines from Gamerco storage tanks to Gibson PRV and to tie into Project 
3. 

See the following for each 'Project' Status:

Project 4-5/8/14 Pre-construction meeting held; New Mexico Underground given NTP 
issued 5/12/14; contract amount is $2,146,717. 6/4/14 Construction is ongoing. 7/17/14 
Construction is approximately 30% completed. 8/5/14 Site visit and construction inspection 
report prepared. 9/10/14 pay application #4 submitted and approved construction 
approximately 85% complete .10/22/14 pay application #5 submitted and approved 
construction approximately 90% complete. 11/18/14 pay application #6 submitted and 
approved, CO#1 approved adding 45 calendar days to contract. 11/20/14 Need to extend 
power to site, right of way issues being addressed with Navajo Nation. 12/8/14 
Construction is substantially complete; power has been extended and DePauli engineering 
is setting up final walk through for the week of December 15th.

Project 5 - Plans and specs approved on 5/3/13 to advertise for Bids. Bids open 6/4/13 bid 
tabulations have not been submitted to NMED. 7/1/13 CPB reviewed bid tabs and 
recommended award to RMCI. Construction to be funded by WTB-215. 11/16/13 NTP 
given on 11/4/13 365 calendar day contract. See WTB-215 for status.

Project 6 - 12/12/13 Planning, cultural surveys and right of way acquisition and preliminary 
design ongoing. 2/18/14 preliminary design ongoing. 3/11/14 Final Design ongoing, plans 
and specs have not been submitted for NMED review. Construction to be paid for by WTB-
283. 8/20/14 plans and specifications submitted for NMED Review. 9/4/14 NMED provided 
comments on plans and specs; comments must be addressed prior to Ad/Bid. 9/15/14 
Comments addressed plans and specs approved for Ad/Bid. 12/8/14 No change is status; 
Funding for construction of project is WTB 283 awaiting approval by WTB.

Project 7 - Planning, cultural surveys and preliminary design 65% completed. 7/8/13 

WTBFunding:

Project Phase: Construction

Gallup, City of

WTB-111County: McKinley

Bishop, DavidCPB Manager

Storage Conveyance and Delivery

CPB No:

$5,883,865.00Grant Amount:
$0.00Loan Amount:

$1,578,521.71Fund Balance:

Several individual water systems need upgrades and repairs to systems but lack resources for 
improvements.

Problem:

Regionalize systems.Solution:

Continued design or Projects 9 through 13; Completed construction of project 
4.

Milestones Achieved Last Quarter:

Continue design of Projects 9 through 13; Close out project 4.Milestones Planned for Next Quarter:

Project:
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preliminary plans received for review. 7/15/13 Comments on preliminary design sent to 
DePauli. 12/8/14 no change in project status, design is approximately 70% complete.

Project 8 - Plans and specs reviewed by NMED, comments must be addressed before 
advertised for bids. 7/9/13 responses to CPB comments have not been addressed. 8/22/13 
plans and specs received from DePauli. 9/5/13 Plans and specs approved for ad/bid. 
5/9/14 construction project awarded to KBK Construction, Pre-con has not been held; 
notice to proceed not issued. Pre-con held 7-23-14, NTP issued 7-28-14. Construction to 
be funded by WTB-247. See WTB-247 for status.

Project 9-12/8/14 Preliminary design ongoing by DePauli; plans and specs have not been 
submitted to NMED for review, design is approximately 30% complete.

Project 10-12/8/14 Preliminary design ongoing by DePauli; plans and specs have not been 
submitted to NMED for review, design is approximately 25% complete.

Project 11-12/8/14 Preliminary design ongoing by DePauli; plans and specs have not been 
submitted to NMED for review, design is approximately 25% complete.

Project 12-12/8/14 Preliminary design ongoing by DePauli; plans and specs have not been 
submitted to NMED for review, design is approximately 35% complete.

Project 13-12/8/14 Preliminary design ongoing by DePauli; plans and specs have not been 
submitted to NMED for review, design is approximately 50% complete.

Project History Notes: Project 3 consists of installation of approximately 10,000 lf of 12" DIP west along a 
projection of Mendoza road to Crest View Rd. The pipeline will continue north crossing I-40 
and NM 118 and will connect to the existing 10" water line following NM 118 installed with 
PR 1. In addition, approximately 7,000 lf of 24" DIP will be installed north from the end of 
the existing 24" at the airport crossing NM 118, BNSF RR, I-40 and Puerco River to 
Morello Ave.    Project 4 consists of constructing a waterline to connect Twin Lakes Well 
(PR 2) operated by NTUA to the City of Gallup water system at Tolakia. Construction of a 
300,000 gal storage tank at Tolakia and 500,000 gal storage tank at Yah Ta Hey pump 
station is included. 
11/15/11 LTS reviews and approves REQ#13 for engineering services (design) by DePauli 
Engineering. 
12/15/11 LTS reviews and approves REQ#14 totaling $36,118.90 for engineering services 
(Design of GRNWSP PR 8 - Reach 13) by DePauli Engineering. 
2/21/12 LTS reviews and approves REQ#15 totaling $38,680.49 for engineering services 
(Design of GRNWSP PR 4 - Reach 11) by DePauli Engineering. 
2/21/12 LTS reviews and approves REQ#16 totaling $18,274.18 for engineering services 
(Design of GRNWSP PR 8 - Reach 13) by DePauli Engineering. 
3/19/12 LTS reviews and approves REQ#17 totaling $21,256.76 for engineering services 
(Design of GRNWSP PR 9) by DePauli Engineering. 
4/24/12 LTS reviews and approves REQ#18 totaling $13,088.96 for engineering services 
(Design of GRNWSP PR 9) by DePauli Engineering. 
5/17/12 LTS reviews and approves REQ#19 totaling $11,568.17 for engineering services 
(Design of GRNWSP PR 4) by DePauli Engineering. 
5/17/12 LTS reviews and approves REQ#20 totaling $5,458.73 for engineering services 
(Design of GRNWSP PR 9) by DePauli Engineering.
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Project Status Notes: Gallup Regional Project - Project 5 Reach 27.5. Design and construct 3 1.86 MG storage 
tanks at Gamerco and tie in to Reach 13 with 18" waterline. Upgrade Yah Tah Hey pump 
station. 9/24/13 to date the BOR has not made award. Plan to have award this month with 
NTP in November. 10/28/13 Gallup has made award to RMCI, NTP and pre-con to be held 
in November. 11/26/13 NTP given on 11/4/13 365 calendar day contract. 4/1/14 Site visit 
and review; construction ongoing and is approximately 45% complete. 4/14/14 Approved 
pay application #5 (55% funds spent, 40% time used) on schedule. 5/21/14 Construction 
ongoing. 5/27/14 DB reviewed and approved pay application #6; WTB funds have been 
fully expended. 6/11/14 DB will attend final walk through. BOR will fund remaining portion 
of project and will be responsible for over sight and attending construction meetings. 7/2/14 
performed site visit.  10/21/14 performed site visit. 12/2/15 City and DePauli Engineering 
working on close out of project. 12/18/15 DePauli to set up final walk through week of 
January 12th, 2015.

Other Funding by US Bureau of Reclamation (BOR) through cooperative agreement 
#R11AC40002 in the amount of $2,388,415 balance of BOR agreement is not known.

WTBFunding:

Project Phase: Close-out

Gallup, City of

WTB-215County: McKinley

Bishop, DavidCPB Manager

Gallup Regional Project - Design and Construct Project 5 Reach 27.5. Design and 

construct 3 1.86 MG storage tanks at Gamerco and tie in to Reach 13 with 18" waterline.

CPB No:

$4,371,630.00Grant Amount:
$0.00Loan Amount:
$0.00Fund Balance:

Inadequate infrastructure to provide drinking water to Gamerco.Problem:

Tie to existing waterline and build storage for Gamerco.Solution:

Continued construction.Milestones Achieved Last Quarter:

Complete construction and close out project.Milestones Planned for Next Quarter:

Project:

Project History Notes:  4/12/13 plans and specs were reviewed on 7/24/12 and comments sent to DePauli 
engineering. To date no response to comments have been received. 4/22/13 Responses to 
comments received from DePauli. 5/3/13 Plans and specs approved for Ad/Bid. 6/6/13 bids 
opened 6/4/13, but DePauli has not provided bid tabulation and recommendation of award 
to CPB. 7/1/13 CPB reviewed bid tabs and recommended award to RMCI. 8/21/13 Bureau 
of Reclamation (BOR) may take up to 120 days to award, pre-construction meeting will be 
scheduled after award by BOR.
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Project Status Notes: Project 8 - Reach 13 construct 3.3 miles of 30-inch diameter transmission line from Yah-
Tah-Hey pump station to Gamerco. Preconstruction meeting held 7-23-14 and Notice to 
Proceed issued 7-28-14 project time is 365 calendar days. 8/5/14 Site visit and inspection 
report. 9/11/14 pay application #1 approved; construction approximately 5% complete. 
10/14/12 pay application #2 approved; construction approximately 10% complete. 12/8/14 
construction ongoing. 12/17/14 reviewed and approved pay application #3; WTB funds 
have been fully expended. CPB will attend final walk through. BOR will fund remaining 
portion of project and will be responsible for over sight and attending construction 
meetings. 

Other Funding by US Bureau of Reclamation (BOR) through cooperative agreement 
#R11AC40002 in the amount of $1,354,815 balance of BOR agreement is not known.

WTBFunding:

Project Phase: Close-out

Gallup, City of

WTB-247County: McKinley

Bishop, DavidCPB Manager

Construct 3.3 miles of 30-inch diameter transmission line

CPB No:

$3,788,834.00Grant Amount:
$0.00Loan Amount:
$0.00Fund Balance:

Inadequate infrastructure to deliver water to GamercoProblem:

Construct new transmission lineSolution:

Continued construction.Milestones Achieved Last Quarter:

Continue construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: Project 8 - Reach 13 construct 3.3 miles of 30-inch diameter transmission line from Yah-
Tah-Hey pump station to Gamerco. 4/12/13 plans and specs were reviewed by CPB on 
1/23/13 and comments sent to DePauli engineering. To date no response to comments 
has been received by NMED. 5/10/13 comments by CPB on 1/23/12 have not been 
addressed; waiting for response from DePauli. 7/9/13 DePauli has not responded to CPB 
comments. 8/21/13 DePauli working on responses to BOR and CPB, no date given on 
when responses would be completed. 8/22/13 Plans and specs received from DePauli. 
9/24/13 Plans and specs approved for ad/bid. 10/28/13 DePauli plans to have BOR 
approval and advertise in December. 2/18/14 no change in project status, BOR has not 
approved plans for bid. 3/10/14 BOR approved plans project will advertise for bids. 5/9/14 
Construction awarded to KBK Construction, contract amount is $5,143,649. 5/21/14 Pre 
con has not been held and notice to proceed not yet issued. 6/12/14 preconstruction 
meeting to be held in July; DePauli to send notice once date has been established. 7-28-14 
preconstruction meeting held 7-23-14 and Notice to Proceed issued 7-28-14 project time is 
365 calendar days. 8/5/14 Site visit and inspection report. 9/11/14 pay application #1 
approved; construction approximately 5% complete. 10/14/12 pay application #2 approved; 
construction approximately 10% complete. 12/2/14 construction ongoing.
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Project Status Notes: 12/2/14 Grant agreement has not been returned and no progress on project has been 
made.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Gallup-McKinley Co. Public School District

SAP 13-1470-STBCounty: McKinley

Bishop, DavidCPB Manager

For site assessment, environmental monitoring and site remediation at the Gallup-

McKinley county public school district maintenance facility site at 700 Boardman avenue 

in Gallup in McKinley county to address environmental damage from solid and hazardous 

wastes buried at the site.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Solid and hazardous waste buried at maintenance facility.Problem:

Need work plan and estimated costs to remediate site.Solution:

None, grant agreement was not returned by grantee.Milestones Achieved Last Quarter:

Return grant agreement and review site abatement options to determine scope 
of project.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 8/12/13 Grant agreement not yet mailed to public school district. 
10/28/13 Grant agreement and project description has not been returned to NMED. 
2/18/14 Grant agreement has not been returned. 
6/11/14 Grant agreement has not been returned. 
8/1/14 Grant agreement has not been returned.
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Project Status Notes: 12/8/14 Not in compliance with the audit act, will not be certified for December 2014 note 
sale.

$100,000.00

SAP GrantsFunding:

Project Phase: Active

Gamerco WSD

SAP 13-1469-STBCounty: McKinley

Bishop, DavidCPB Manager

To plan, design and construct water system improvements, including replacing water 

lines, valves and hydrants, for the Gamerco water and sanitation district in McKinley 

county.

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

aging waterline system needs replacing.Problem:

replace waterlines.Solution:

Bonds were not sold as Gamerco did not meet audit requirements or find fiscal 
agent

Milestones Achieved Last Quarter:

Find fiscal agent or meet requirements of EOMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 7/8/13 Project on hold until the 2013 SAP grant can be sold, Gamerco/McKinley county did 
not meet the requirements of the Executive Order (EO) and bonds will not be sold in July; 
next bond sale is in December. 
10/28/13 No change in project status. 
12/12/13 Gamerco needs to find fiscal agent or meet requirements of EO before bond will 
be sold. 
1/14/14 Bonds not sold Gamerco did not meet requirements of EO. 
2/18/14 No change in project status. 
4/15/14 COG is requesting to act as fiscal agent for Gamerco. 
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Project Status Notes: 12/2/14 Grant agreement mailed to NN; waiting on NN to return project description/scope 
along with signed agreement.

$30,000.00

SAP GrantsFunding:

Project Phase: Active

Navajo Nation, Baahaali-Chichitah Chapter

SAP 14-1653-STBCounty: McKinley

Bishop, DavidCPB Manager

To plan, design and construct a bathroom addition and cistern system for the Baahaali-

Chichiltah regional solid waste transfer station office in McKinley county

CPB No:

$30,000.00Grant Amount:
$0.00Loan Amount:

$30,000.00Fund Balance:

Regional solid waste transfer station needs restrooms added.Problem:

Add restrooms at transfer station.Solution:

Received DFA approval on Tribal Grant Agreements and mailed out grant 
agreement to Navajo Nation.

Milestones Achieved Last Quarter:

Get project description from NN and execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June as per IAD, special terms and conditions associated with IGAS 
will apply.

Project Status Notes: 12/2/14 Grant agreement mailed to NN; waiting on NN to return project description/scope 
along with signed agreement.

$150,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1654-STBCounty: McKinley

Navajo Nation, Becenti Chapter
CPB Manager Bishop, David

To plan, design and construct water system improvements in the Becenti chapter of the 

Navajo Nation in McKinley county

CPB No:

$150,000.00

$0.00

$150,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Aging water system infrastructure.
Replace aging water system infrastructure.Solution:

Milestones Achieved Last Quarter: Received DFA approval on Tribal Grant Agreements and mailed out grant 
agreement to Navajo Nation.

Milestones Planned for Next Quarter: Get project description from NN and execute grant agreement.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bond sold in June as per IAD, special terms and conditions associated with IGAS 
will apply.
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Project Status Notes: 12/2/14 Grant agreement mailed to NN on 9/18/14; waiting on NN to return project 
description/scope along with signed agreement.

$25,000.00

SAP GrantsFunding:

Project Phase: Active

Navajo Nation, Red Lake Chapter

SAP 14-1655-STBCounty: McKinley

Bishop, DavidCPB Manager

For site improvements and remediation for a community water tank in the Red Lake 

chapter of the Navajo Nation in McKinley county

CPB No:

$25,000.00Grant Amount:
$0.00Loan Amount:

$25,000.00Fund Balance:

Aging infrastructure needs replacement.Problem:

Replace infrastructure.Solution:

Received DFA approval on Tribal Grant Agreements and mailed out grant 
agreement to Navajo Nation.

Milestones Achieved Last Quarter:

Get project description from NN and execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June as per IAD, special terms and conditions associated with IGAS 
will apply.
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Project Status Notes: 12/2/14 Grant agreement mailed to NN 9/18/14; waiting on NN to return project 
description/scope along with signed agreement.

$600,000.00

SAP GrantsFunding:

Project Phase: Active

Navajo Nation, Tohatchi Chapter

SAP 13-1471-STBCounty: McKinley

Bishop, DavidCPB Manager

To construct a water drill well pump system at the Red Willow farmland in the Tohatchi 

chapter of the Navajo Nation in McKinley county.

CPB No:

$600,000.00Grant Amount:
$0.00Loan Amount:

$600,000.00Fund Balance:

Need new irrigation well for farmland in the Tohatchi ChapterProblem:

Drill new wellSolution:

Received DFA approval on Tribal Grant Agreements and mailed grant 
agreement to Navajo Nation.

Milestones Achieved Last Quarter:

Get project description from NN and execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/23/13 DB call Tohatchi Chapter house and left message for Dorothy Bitcilli. 
10/4/13 Dorothy left message with DB. 
10/7/13 DB returned call to Dorothy Bitcilli regarding the status of the grant agreement. She 
did not answer phone; left message. 
11/27/13 New PM with NN Dept. of Water Resources is David Tallman.
1/6/14 Grant agreements not yet mailed out to Navajo Nation. The grant agreement 
template for Tribes has not been finalized by DFA. 
2/18/14 DFA has not approved grant agreement template. 
6/11/14 No change in project status.
9/9/14 Grant agreements not yet mailed out to Navajo Nation. The grant agreement 
template for Tribes has not been finalized by DFA. DFA has not approved grant agreement 
template.
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Project Status Notes: 12/2/14 Bonds sold, working on audits to become compliant with executive order.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Yah-Ta-Hey Water and Sanitation District

SAP 13-1472-STBCounty: McKinley

Bishop, DavidCPB Manager

To plan, design, construct and equip improvements to the water system and site for the Ya-

ta-Hey water and sanitation district in Ya-ta-Hey in McKinley county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Aging infrastructure needs repair.Problem:

Repair infrastructure.Solution:

Bonds soldMilestones Achieved Last Quarter:

When community completes audits, review and determine if fiscal agent 
needed and mail grant agreement

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 8/19/13 Yah-Ta-Hey does not have a fiscal agent other than McKinley County, grant 
agreement will not be mailed. 
11/27/13 No change in project status. 
12/12/13 NWCOG may act as fiscal agent, if so bonds will be sold in December. 
1/6/14 Bonds not sold as County/Ya-Ta-Hey did not meet requirements of executive order. 
2/18/14 No change in project status. 
5/21/14 Bonds sold, Ya-Ta-Hey will need to identify fiscal agent before grant agreement 
can be executed. 
6/11/14 No change in project status.
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Project Status Notes: 12/30/2014 Grant agreement executed, (SAP 14-1656-STB), Tribal grant agreement 
special terms and conditions apply.

$370,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Zuni, Pueblo of

SAP 14-1656-STBCounty: McKinley

Bishop, DavidCPB Manager

To construct the Zuni commercial development area, including water system and utilities 

infrastructure, in the Pueblo of Zuni in McKinley county

CPB No:

$370,000.00Grant Amount:
$0.00Loan Amount:

$370,000.00Fund Balance:

No water lines or sewer lines in proposed commercial development area.Problem:

Extend water lines, sewer lines and expand aerated lagoon treatment system to allow commercial 
development.

Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bond sold in June as per IAD, special terms and conditions will apply.
12/2/14 Grant agreement mailed to Zuni Pueblo 9/18/14; waiting on Zuni Pueblo to return 
project description/scope along with signed agreement.
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Project Status Notes: CPB reviewed EID and provided comments 11/14/14. Revised EID submitted 11/21/14. 
(12/19/14)

NMFA-PGFunding:

Project Phase: Planning Phase

Buena Vista MDWCA

3215-PGCounty: Mora

Telmo, AndreaCPB Manager

Water System Project EID/ER

CPB No:

$15,000.00Grant Amount:
$0.00Loan Amount:

$15,000.00Fund Balance:

Need EID for water project to comply with NEPA requirementsProblem:

Prepare EIDSolution:

Draft EID submitted and reviewedMilestones Achieved Last Quarter:

Approve EIDMilestones Planned for Next Quarter:

Project:

Project History Notes: EID submitted 10/16/14

Project Status Notes: 12/2/14 Grant agreement executed, (SAP 14-1739-STB).

$701,987.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

SAP 14-1739-STBCounty: Mora

Upper Holman MDWCA
CPB Manager Telmo, Andrea

To plan, design and construct a fluoride treatment facility for the upper Holman 

community mutual domestic water consumers and mutual sewage works association in 

Holman in Mora county

CPB No:

$701,987.00

$0.00

$701,987.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Water supply has fluoride above MCL
Construct fluoride treatment facilitySolution:

Grant agreement executedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start project

Grant Text:

$0.00

Project History Notes: 9/8/14 Bond sold in June
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Project Status Notes: Engineering contract for PER approved by CPB 8/29/14. PER in progress. (12/17/14)

NMFA-PGFunding:

Project Phase: Planning Phase

Wagon Mound, Village of

3026-PGCounty: Mora

Telmo, AndreaCPB Manager

PER

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Village is in need of water system improvements.Problem:

Prepare PER to identify and prioritize water system improvements.Solution:

PER in progressMilestones Achieved Last Quarter:

Complete PERMilestones Planned for Next Quarter:

Project:

Project History Notes: CPB has not had correspondence with Wagon Mound since 1/28/2014 re: procurement of 
engineering services. 6/18/2014

Project Status Notes: 12/23/2014 Grant agreement executed (SAP 14-1657-STB),  NCNMEDD (COG) selected 
as Fiscal Agent.

$50,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

SAP 14-1657-STBCounty: Mora

Wagon Mound, Village of
CPB Manager Telmo, Andrea

To plan, design, construct and equip water and wastewater system improvements in 

Wagon Mound in Mora county

CPB No:

$50,000.00

$0.00

$50,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Need water and wastewater system improvements
Identify and prioritize water and wastewater system improvementsSolution:

Grant agreement executed and NCNMEDD (COG) selected as Fiscal AgentMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start project

Grant Text:

$0.00

Project History Notes: 9/2014 Bonds sold in June, needs a fiscal agent.
12/2/2014 NCNMEDD (COG) selected as Fiscal Agent. Awaiting signed grant agreement, 
mailed to community 9/19/14.
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Project Status Notes: Construction is 92% complete (12/18/14 AP).

WTBFunding:

Project Phase: Construction

Eastern NM Rural Water System Project

WTB-244County: Multiple Counties

Pollock, AndreaCPB Manager

Regional Water system-Construction

CPB No:

$3,788,834.00Grant Amount:
$0.00Loan Amount:

$1,067,220.14Fund Balance:

Declining groundwater resources and need to provide sustainable water supply.Problem:

Regional project to supplement groundwater with surface water from Ute reservoir.Solution:

Construction is 92% complete.Milestones Achieved Last Quarter:

Begin underwater excavation of the intake structure.Milestones Planned for Next Quarter:

Project:

Project History Notes: submitted 30% design plans for intake structure, booster station, water treatment plant, 
storage tank and transmission lines. ENMRWA is working on securing right of way and 
permits. 3/31/09 2010 application reviewed and recommended continued funding 
$4,500,000 to continue with design. RFP for design services will advertise this month.  
5/25/10 Recommend reduced project and funding $2.9 M for engineering. 8/27/10 not clear 
if WTB funded project. 11/22/2010 WTB application submitted. 12/2/10 application 
reviewed. 1/6/2011 no change. 

ENMRWA (aka Ute Pipeline). 3/3/11 60% plans and specs for intake structure received. 
3/7/11 Comments on plans and specs sent to NMFA & CH2MHill. 6/3/11 Final plans 
submitted for review. 6/13/11 Plans and specs approved for ad/bid. 11/1/11 additional right 
of way required before project will advertise. 12/12/11 ENMRWU pursing additional right of 
way for intake structure.  3/6/12 Project advertised for bids, bids open 4/23/12. 5/3/12 bid 
tabs and recommendation have not been sent to NMED.  Bids for the ENMRWS Project 
Ute Reservoir Intake Screens, Tunnel and Pump Forebay Shaft were publicly opened and 
read on April 23, 2012.  ASI Constructors was the responsible low bidder with a contract 
price of $12,930,000.00 + NMGRT.  The full Notice to Proceed was issued to ASI 
Constructors on January 17, 2013.  The construction contract commence date is 2/4/13 
and the contract time is 540 calendar days.  Construction is 33% complete (9/24/13 AP).  
Construction is 47% complete (12/30/13 AP). 

Bids for the ENMRWS Project Ute Reservoir Intake Screens, Tunnel and Pump Forebay 
Shaft were publicly opened and read on April 23, 2012.  ASI Constructors was the 
responsible low bidder with a contract price of $12,930,000.00 + NMGRT.  The full Notice 
to Proceed was issued to ASI Constructors on January 17, 2013.  The construction 
contract commence date is 2/4/13 and the contract time is 540 calendar days.  
Construction is 33% complete (9/24/13 AP). Construction is 47% complete (12/30/13 AP).  
Construction is 92% complete (12/18/14 AP)

DR#1 was approved in the amount of $1,617,567.46 on 6/11/14 AP.  DR#2 was approved 
in the amount of $1,104,046.40 on 6/11/14 AP.
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Project Status Notes: 12/8/14: CPB reviewed plans and specifications from CH2M Hill and provided comments. 
CH2M Hill is addressing comments and finalizing the documents for approval. (AP)

$172,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Eastern NM WUA

SAP 13-1484-STBCounty: Multiple Counties

Pollock, AndreaCPB Manager

To design and construct a pump station for the regional water system for the eastern New 

Mexico water utility authority in Portales in Roosevelt county.

CPB No:

$172,000.00Grant Amount:
$0.00Loan Amount:

$172,000.00Fund Balance:

Declining groundwater resources and need to provide sustainable water supply.Problem:

Regional project to supplement groundwater with surface water from Ute reservoir.Solution:

CH2M Hill and Occam  continued to work on plans, specifications and bidding 
documents.

Milestones Achieved Last Quarter:

CH2M Hill and Occam will finalize plans, specifications and bidding documents.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds were sold July 18th, 2013.  
Grant agreements will be mailed out to the community September 2013. 
The grant agreement was executed October 21, 2013. 
CH2M Hill and Occam are contracted to perform design services.  They are currently 
looking into purchasing easements for the proposed alignment (6/17/14 AP).

Project Status Notes: 12/8/14: Grant agreement was executed on 11/14/14 (AP).

$100,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

SAP 14-1614-STBCounty: Multiple Counties

Eastern NM WUA
CPB Manager Pollock, Andrea

For acquisition of land and easements to improve the rural water system for the eastern 

New Mexico water utility authority in Clovis in Curry county

CPB No:

$100,000.00

$0.00

$100,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Declining groundwater resources and need to provide sustainable water supply.Problem:

To obtain approximately 2.0 miles of easements needed for the Interim Groundwater/Cannon Air 
Force Base Interconnection.

Solution:

Milestones Achieved Last Quarter: Executed grant agreement.
Milestones Planned for Next Quarter: Start process for acquisition.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: Construction is 92% complete (12/18/14 AP).

WTBFunding:

Project Phase: Construction

Eastern NM WUA

WTB-314County: Multiple Counties

Pollock, AndreaCPB Manager

Regional Water system-Construction

CPB No:

$3,200,000.00Grant Amount:
$0.00Loan Amount:

$3,200,000.00Fund Balance:

Declining groundwater resources and need to provide sustainable water supply.Problem:

Regional project to supplement groundwater with surface water from Ute reservoir.Solution:

Construction is 92% complete.Milestones Achieved Last Quarter:

Begin underwater excavation of the intake structure.Milestones Planned for Next Quarter:

Project:

Project History Notes: Submitted 30% design plans for intake structure, booster station, water treatment plant, 
storage tank and transmission lines. ENMRWA is working on securing right of way and 
permits. 3/31/09 2010 application reviewed and recommended continued funding 
$4,500,000 to continue with design. RFP for design services will advertise this month.  
5/25/10 Recommend reduced project and funding $2.9 M for engineering. 8/27/10 not clear 
if WTB funded project. 11/22/2010 WTB application submitted. 12/2/10 application 
reviewed. 1/6/2011 no change. 3/3/10 60% plans and specs for intake structure received. 
3/3/11 60% plans and specs for intake structure received. 3/7/11 Comments on plans and 
specs sent to NMFA & CH2MHill. 6/3/11 Final plans submitted for review. 6/13/11 Plans 
and specs approved for ad/bid. 11/1/11 additional right of way required before project will 
advertise. 12/12/11 ENMRWU pursing additional right of way for intake structure.  3/6/12 
Project advertised for bids, bids open 4/23/12. 5/3/12 bid tabs and recommendation have 
not been sent to NMED.  Bids for the ENMRWS Project Ute Reservoir Intake Screens, 
Tunnel and Pump Forebay Shaft were publicly opened and read on April 23, 2012.  ASI 
Constructors was the responsible low bidder with a contract price of $12,930,000.00 + 
NMGRT.  The full Notice to Proceed was issued to ASI Constructors on January 17, 2013.  
The construction contract commence date is 2/4/13 and the contract time is 540 calendar 
days.  Construction is 33% complete (9/24/13 AP).  Construction is 47% complete 
(12/30/13 AP). 
Bids for the ENMRWS Project Ute Reservoir Intake Screens, Tunnel and Pump Forebay 
Shaft were publicly opened and read on April 23, 2012.  ASI Constructors was the 
responsible low bidder with a contract price of $12,930,000.00 + NMGRT.  The full Notice 
to Proceed was issued to ASI Constructors on January 17, 2013.  The construction 
contract commence date is 2/4/13 and the contract time is 540 calendar days.  
Construction is 33% complete (9/24/13 AP). Construction is 47% complete (12/30/13 AP).
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Project Status Notes: Plans and specs reviewed, comments sent to Medina Consulting 7/10/14.  Consultant 
contract expired, a Request for Proposals is being drafted.  Updated 12/17/14.

RIP LoansFunding:

Project Phase: Design Phase

Santa Cruz WA

RIP 2012-06County: Multiple Counties

Brandt, TomCPB Manager

Design and construction of water system improvements, including uranium treatment 

systems, new water storage tanks, and new waterlines, and property acquisition for water 

system improvements.

CPB No:

$0.00Grant Amount:
$120,000.00Loan Amount:
$92,053.45Fund Balance:

The Santa Cruz and El Llano MDWCAs have Administrative Compliance Orders for uranium, in 
addition to aging and undersized infrastructure.

Problem:

Design and construct water system improvements, including uranium treatment systems, new 
water storage tanks, and new waterlines.

Solution:

Geotechnical investigation completed.Milestones Achieved Last Quarter:

Complete design, bid project.Milestones Planned for Next Quarter:

Project:

Project History Notes: 12/10/2012 Loan agreement executed (RIP 2012-06).
AT approved DR #1 in amount of $20,499.35 for engineering on 2/20/2013.  
TB received DR#2 on May 29/2013 for $21,614; requested backup invoice for 
subcontracted work on 5/30/13.  Requested preliminary design documents and revised 
cost estimates on June 20 and crosschecked expenditures in SAP 12-1357-STB and 
found most of DR#2 items had been paid from SAP; only $1950 eligible expenses.  Design 
drawings and cost estimate not received, TB rejected DR#2 7/16/13.  Approved DR#2 for 
Geotechnical Services, GeoTest, for $7447.20 4/23/14.
Funding will supplement SAP 12-1357-STB. Design in progress. CPB reviewed and 
provided comments on Design Memo on 3/6/2013.  Response to Design Memo comments 
received 5/31/13.  CPB commented on revised Design Memo June 3, 2013, awaiting 
response.  Updated 6/11/13.  
No additional progress.  Updated 3/27/14.  
DR#2 approved for geotechnical services for tank sites.  Updated 6/25/14.
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Project Status Notes: 12/9/14 Grant agreement mailed to community for signatures, requires a fiscal agent.

$1,600,000.00

SAP GrantsFunding:

Project Phase: Active

Santa Cruz WA

SAP 14-1743-STBCounty: Multiple Counties

Brandt, TomCPB Manager

To design and construct water system improvements for the Santa Cruz regional water 

association in Rio Arriba and Santa Fe counties

CPB No:

$1,600,000.00Grant Amount:
$0.00Loan Amount:

$1,600,000.00Fund Balance:

Water supplies contaminated with uranium, Santa Cruz infrastructure in poor condition.Problem:

Install uranium treatment systems and replace aging infrastructure in Santa Cruz.Solution:

Grant agreement mailed to community for signaturesMilestones Achieved Last Quarter:

Determine fiscal agent and execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent. RFP for design services under review.
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Project Status Notes: These funds are designated for construction of the desalination facility. Design is just past 
30% complete with a potential location change being assessed. 12/17/14

NMFA-DWFunding:

Project Phase: Design Phase

Alamogordo, City of

2880-DWCounty: Otero

Deal, StevenCPB Manager

Construction of a desalination plant in Alamogordo

CPB No:

$1,515,000.00Grant Amount:
$0.00Loan Amount:

$1,515,000.00Fund Balance:

The City of Alamogordo would like to supplement its water supply with brackish groundwater.Problem:

Treatment of brackish water from the Snake Tank Well field north of Alamorgordo will provide 
another source of drinking water.

Solution:

30% design completed.Milestones Achieved Last Quarter:

Receive and review US 54 crossing plans; finalize facility location.Milestones Planned for Next Quarter:

Project:

Project History Notes: Jeff Allen approved bid docs 12/4/09. Updated bid docs sent to AT 12/8/10. AT approved 
bid docs 12/16/10. 10/20/11 NMFA approved DR#1 for $40,500. 10/25/11 NMFA did not 
allow project under current scope. City must revise scope with NMFA & WTB. 12/16/10  
AT approved bid docs. 1/6/2011 no change. 3/3/11 no response from City on outcome of 
bid opening. 6/3/11 No change. 9/14/11 transmission line under construction. 9/21/11 
Phase 1 is completed and City testing line; Livingston working on design of Phase 2 from 
Westside to desal plant and Phase 3 Snake Tank line. 5/2/12/ DB approved DR#2 
$755,851.10 for construction. 5/2/12 DB approved DR#3 for $260,697.67 for engineering.
15 miles of potable water transmission line from desalination plant. Readiness to proceed 
criteria met, funding agreement secured May 2010.  10/24/11 Requested NMFA approve 
construction of well line instead of a potable water transmission line. 12/12/11 City needs to 
revise scope of work to allow well transmission line. 3/12/12 City to attend April meeting to 
review project scope. 5/2/12 NMFA approved change in scope to include raw water 
transmission line. NMFA MOU expired June 30, 2012.  No activity by CPB pending new 
MOU.

Plans for Phase III have been recommended for approval, and the grant time has been 
extended by the Water Trust Board. SD 6/21/13 Requisition #11 was submitted on 9/23/13; 
review comments provided on 9/26/13 including a request for bid results for review. SD 
9/26/13

 Well Collection Line Project has bid and is in construction. The Railroad crossing project is 
in design and will soon be available for review. SD 12/17/13

Community delayed work to allow the Governor to come to a groundbreaking. The current 
phase of construction is complete and in closeout. SD 6/25/14
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Project Status Notes: 30% design is complete with consultant in the 60% design phase. There has been 
discussion about changing the location of the facility by the Owner. Also, the Owner has 
requested additional work be approved for the well field monitoring wells. This work may be 
eligible depending on requested additional information. 12/17/14

NMFA-DWFunding:

Project Phase: Design Phase

Alamogordo, City of

2881-DWCounty: Otero

Deal, StevenCPB Manager

Design of a 1 million gallon per day desalination facility.

CPB No:

$1,140,425.00Grant Amount:
$0.00Loan Amount:

$742,085.20Fund Balance:

The City of Alamogordo would like to supplement its drinking water supply with treated brackish 
water.

Problem:

Construct a desalination facility using water from the brackish source found at the Snake Tank 
Well field.

Solution:

30% design completed.Milestones Achieved Last Quarter:

60% design completed and potential location change finalized.Milestones Planned for Next Quarter:

Project:

Project History Notes: Jeff Allen approved bid docs 12/4/09. Updated bid docs sent to AT 12/8/10. AT approved 
bid docs 12/16/10. 10/20/11 NMFA approved DR#1 for $40,500. 10/25/11 NMFA did not 
allow project under current scope. City must revise scope with NMFA & WTB. 12/16/10  
AT approved bid docs. 1/6/2011 no change. 3/3/11 no response from City on outcome of 
bid opening. 6/3/11 No change. 9/14/11 transmission line under construction. 9/21/11 
Phase 1 is completed and City testing line; Livingston working on design of Phase 2 from 
Westside to desal plant and Phase 3 Snake Tank line. 5/2/12/ DB approved DR#2 
$755,851.10 for construction. 5/2/12 DB approved DR#3 for $260,697.67 for engineering.

15 miles of potable water transmission line from desalination plant. Readiness to proceed 
criteria met, funding agreement secured May 2010.  10/24/11 Requested NMFA approve 
construction of well line instead of a potable water transmission line. 12/12/11 City needs to 
revise scope of work to allow well transmission line. 3/12/12 City to attend April meeting to 
review project scope. 5/2/12 NMFA approved change in scope to include raw water 
transmission line. NMFA MOU expired June 30, 2012.  No activity by CPB pending new 
MOU.

Plans for Phase III have been recommended for approval, and the grant time has been 
extended by the Water Trust Board. SD 6/21/13 Requisition #11 was submitted on 9/23/13; 
review comments provided on 9/26/13 including a request for bid results for review. SD 
9/26/13

 Well Collection Line Project has bid and is in construction. The Railroad crossing project is 
in design and will soon be available for review. SD 12/17/13

Community delayed work to allow the Governor to come to a groundbreaking. The current 
phase of construction is complete and in closeout. SD 6/25/14
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Project Status Notes: Engineering contract reviewed and executed. SD 12/18/14

$400,750.00

SAP GrantsFunding:

Project Phase: Planning Phase

Alamogordo, City of

SAP 12-1359-STBCounty: Otero

Deal, StevenCPB Manager

To plan, design, construct and install a reclaimed water distribution and storage addition 

to the water reuse system in Alamogordo in Otero county.

CPB No:

$400,750.00Grant Amount:
$0.00Loan Amount:

$400,750.00Fund Balance:

Existing re-use system needs to be expanded to serve areas within planning area.Problem:

Construct re-use system to serve additional area.Solution:

Proposed contract was received for review and approved.Milestones Achieved Last Quarter:

Start of design work.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 7/9/12 City to prepare RFP for engineering services. DB 
The grant agreement has recently been sent up to the Secretary for final approval. SD 
12/11/12 
12/17/12 Grant agreement executed (SAP 12-1359-STB).
Engineering services have not been secured to date. SD 03/12/13
There have been no changes to this project since the last update. SD 6/10/13 
Alamogordo has not discussed a plan of action or sought a reimbursement. CPB will 
continue to try to receive a response from the community in the next quarter. SD 9/10/13 
Work is delayed pending decision by the City of Alamogordo. Deficiencies were found in 
the original RFP for engineering services and comments were offered. An approval RFP or 
contract have not been submitted to CPB to date. SD 12/17/13 
CPB discussed with the Owner the requirements of the grant for eligible items. Work done 
by the community is not eligible under this fund. This has caused the owner to reassess 
their project and how it will be funded. SD 3/28/14 
CPB has reviewed and approved a new RFQ for this project and 13--STB. It is expected 
that a design consultant will be selected and a contract executed in the next few months. 
SD 6/18/14 
Alamogordo requested concurrence from CPB on the selection of BHI as their consultant - 
which was granted on 7/28/14. 
NMED CPB requested that the negotiated contract be sent for review prior to execution. 
No contract has been sent to date. SD 9/9/14
Engineering consultant contract and supporting documentation was received for review. 
SD 11/4/14
Engineering contract reviewed and approved for signatures. SD 12/8/14
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Project Status Notes: Engineering contract reviewed and executed. SD 12/18/14

$243,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Alamogordo, City of

SAP 13-1473-STBCounty: Otero

Deal, StevenCPB Manager

To plan, design and construct water and wastewater system improvements, including 

installing reclaimed water lines and effluent water lines and purchasing rights of way, in 

Alamogordo in Otero county.

CPB No:

$243,000.00Grant Amount:
$0.00Loan Amount:

$243,000.00Fund Balance:

Transmission lines do not exist to move reuse water throughout the city.Problem:

Design and construct reuse waterlines for irrigation purposes.Solution:

Proposed contract was received for review and approved.Milestones Achieved Last Quarter:

Start of design work.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 7/9/12 City to prepare RFP for engineering services. DB 
The grant agreement has recently been sent up to the Secretary for final approval. SD 
12/11/12 
12/17/12 Grant agreement executed (SAP 12-1359-STB).
Engineering services have not been secured to date. SD 03/12/13
There have been no changes to this project since the last update. SD 6/10/13 
Alamogordo has not discussed a plan of action or sought a reimbursement. CPB will 
continue to try to receive a response from the community in the next quarter. SD 9/10/13 
Work is delayed pending decision by the City of Alamogordo. Deficiencies were found in 
the original RFP for engineering services and comments were offered. An approval RFP or 
contract have not been submitted to CPB to date. SD 12/17/13 
CPB discussed with the Owner the requirements of the grant for eligible items. Work done 
by the community is not eligible under this fund. This has caused the owner to reassess 
their project and how it will be funded. SD 3/28/14 
CPB has reviewed and approved a new RFQ for this project and 13--STB. It is expected 
that a design consultant will be selected and a contract executed in the next few months. 
SD 6/18/14 
Alamogordo requested concurrence from CPB on the selection of BHI as their consultant - 
which was granted on 7/28/14. 
NMED CPB requested that the negotiated contract be sent for review prior to execution. 
No contract has been sent to date. SD 9/9/14
Engineering consultant contract and supporting documentation was received for review. 
SD 11/4/14
Engineering contract reviewed and approved for signatures. SD 12/8/14
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Project Status Notes: 12/9/14 Grant agreement returned but grant agreement signatures do not match 
resolution, working with community to resolve and executed grant agreement.

$300,000.00

SAP GrantsFunding:

Project Phase: Active

Alamogordo, City of

SAP 14-1659-STBCounty: Otero

Deal, StevenCPB Manager

To design and construct a storage pond for reclaimed water at the Desert Lakes golf 

course in Alamogordo in Otero county

CPB No:

$300,000.00Grant Amount:
$0.00Loan Amount:

$300,000.00Fund Balance:

The City golf course lacks sufficient effluent storage on site.Problem:

Design and construct a storage pond for effluent to increase the efficiency of reclaimed water use.Solution:

Grant agreement sent to community.Milestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds sold in June. Once the grant agreement is executed, work will start on this project. 
SD 9/9/14
Grant agreement was sent to the community on 9/16/14. SD 11/4/14
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Project Status Notes: Project design is ongoing with preliminary (30%) design recently completed. NMED will not 
review bidding documents until 90% completion - likely in the Spring of 2015. 9/26/14 Grant 
agreement mailed to community for signatures. SD 11/4/14

$4,000,000.00

SAP GrantsFunding:

Project Phase: Active

Alamogordo, City of

SAP 14-1726-STBCounty: Otero

Deal, StevenCPB Manager

To plan, design and construct phase 1 of a brackish water supply well, storage tank, 

booster station and evaporation ponds in Alamogordo in Otero county

CPB No:

$4,000,000.00Grant Amount:
$0.00Loan Amount:

$4,000,000.00Fund Balance:

Under the current drought conditions, the Alamogordo water supply has become less secure.Problem:

Pipe brackish water from north of the City to a Desalination Facility at the old landfill site to 
provide another source of water for system.

Solution:

Grant agreement sent to community.Milestones Achieved Last Quarter:

Execute grant agreement. Funds will be used for construction.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds sold in June 2014. 
This project is linked to previous Water Trust Board and DWSRF appropriations. Project is 
in design with these funds to be used for construction. SD 9/9/14
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Project Status Notes: 30% design is complete with consultant in the 60% design phase. There has been 
discussion about changing the location of the facility by the Owner. Also, the Owner has 
requested additional work be approved for the well field monitoring wells. This work may be 
eligible depending on requested additional information. 12/17/14

WTBFunding:

Project Phase: Design Phase

Alamogordo, City of

WTB-80County: Otero

Deal, StevenCPB Manager

Design of a 1 million gallon per day desalination facility.

CPB No:

$5,635,000.00Grant Amount:
$0.00Loan Amount:

$1,293,921.39Fund Balance:

City has water rights in Snake Tank Well Field but not infrastructure to deliver water to City.Problem:

Construct raw water transmission line from Snake Tank Well Field to future desalination plant.Solution:

30% design completed.Milestones Achieved Last Quarter:

60% design completed and potential location change finalized.Milestones Planned for Next Quarter:

Project:

Project History Notes: Jeff Allen approved bid docs 12/4/09. Updated bid docs sent to AT 12/8/10. AT approved 
bid docs 12/16/10. 10/20/11 NMFA approved DR#1 for $40,500. 10/25/11 NMFA did not 
allow project under current scope. City must revise scope with NMFA & WTB. 12/16/10  
AT approved bid docs. 1/6/2011 no change. 3/3/11 no response from City on outcome of 
bid opening. 6/3/11 No change. 9/14/11 transmission line under construction. 9/21/11 
Phase 1 is completed and City testing line; Livingston working on design of Phase 2 from 
Westside to desal plant and Phase 3 Snake Tank line. 5/2/12/ DB approved DR#2 
$755,851.10 for construction. 5/2/12 DB approved DR#3 for $260,697.67 for engineering.

15 miles of potable water transmission line from desalination plant. Readiness to proceed 
criteria met, funding agreement secured May 2010.  10/24/11 Requested NMFA approve 
construction of well line instead of a potable water transmission line. 12/12/11 City needs to 
revise scope of work to allow well transmission line. 3/12/12 City to attend April meeting to 
review project scope. 5/2/12 NMFA approved change in scope to include raw water 
transmission line. NMFA MOU expired June 30, 2012.  No activity by CPB pending new 
MOU.

Plans for Phase III have been recommended for approval, and the grant time has been 
extended by the Water Trust Board. SD 6/21/13 Requisition #11 was submitted on 9/23/13; 
review comments provided on 9/26/13 including a request for bid results for review. SD 
9/26/13

 Well Collection Line Project has bid and is in construction. The Railroad crossing project is 
in design and will soon be available for review. SD 12/17/13

Community delayed work to allow the Governor to come to a groundbreaking. The current 
phase of construction is complete and in closeout. SD 6/25/14
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Project Status Notes: Awaiting final bid documents for RO/UF WTP and MBR WWTP. 12/12/14

RIP LoansFunding:

Project Phase: Design Phase

Cloudcroft, Village of

RIP 2009-05County: Otero

Telmo, AndreaCPB Manager

Wastewater reuse project involving the installation of MBR, RO, and UF in wastewater and 

water systems

CPB No:

$0.00Grant Amount:
$682,000.00Loan Amount:
$316,116.47Fund Balance:

Cloudcroft has been prone to water supply shortages and declining water supplies due to drought 
conditions, dry summers, and large demand increases on weekends and during tourist season.

Problem:

Construction of indirect potable reuse system to augment existing potable water supplies.Solution:

Design in progressMilestones Achieved Last Quarter:

Review and approve plans and specsMilestones Planned for Next Quarter:

Project:

Project History Notes: 7/20/09 Loan Agreement signed. 
12/27/2011 Project Description Amendment #1 and Project Budget Amendment #1 
received. AT approves DR #1 in amount of $45,664.50 for equipment on . 
2/22/2012 AT approves DR #2 in amount of $244,889.77 for construction of reservoir liner 
cover. 
5/29/2012 AT approves DR #3 in amount of $75,329.26 for engineering and construction 
completion of reservoir earthwork.
8/14/2012 Inspection of MBR, RO, and UF equipment conducted by manufacturer/vendor; 
awaiting inspection report. 
8/10/2012 Concrete Basin Repair & Coating Project bid documents approved; bid opening 
9/6/2012.
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Project Status Notes: Grant agreement executed 11/21/14 (SAP 13-1474-STB), Fiscal Agent: Southern NM 
Economic Development District (COG). (12/2/14 AT)

$225,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Cloudcroft, Village of

SAP 13-1474-STBCounty: Otero

Telmo, AndreaCPB Manager

To plan, design, construct, equip and furnish improvements to the wastewater treatment 

facility and system in Cloudcroft in Otero county.

CPB No:

$225,000.00Grant Amount:
$0.00Loan Amount:

$225,000.00Fund Balance:

Need upgrades to WWTP.Problem:

Construct improvements to WWTP.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Complete design for submittal to NMEDMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 11/10/14 Grant agreement in process for final signatures at NMED. Southern NM 
Economic Development District (COG) designated as fiscal agent.
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Project Status Notes: 12/3/14 Grant agreement executed (SAP 13-1475-STB), Fiscal Agent: SENMEDD. SD 
12/8/14

$72,800.00

SAP GrantsFunding:

Project Phase: Planning Phase

Timberon Water and Sanitation District

SAP 13-1475-STBCounty: Otero

Deal, StevenCPB Manager

To plan, design, purchase and install a supervisory control and data acquisition system 

for the Timberon water and sanitation district in Otero county.

CPB No:

$72,800.00Grant Amount:
$0.00Loan Amount:

$72,800.00Fund Balance:

The water system does not have remote control and sensing capabilities.Problem:

Install a SCADA system to allow better control of the water system components.Solution:

Grant agreement executed, determined fiscal agentMilestones Achieved Last Quarter:

Scoping meeting to determine work process to follow.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant agreement has been approved, but the owner has not sent documents to spend the 
funding. SD 12/17/13 
Grant agreements and fiscal agent agreement has been submitted for review. In general, 
the grant agreement depends on the approval of the fiscal agent agreement. SD 3/28/14 
Community has submitted a fiscal agent agreement for review. Review is being completed 
by financial staff in Santa Fe. Completion of the grant and fiscal agent agreements is all 
that is in the way of moving the project forward to scope finalization and design. SD 
06/18/14 
CPB has reviewed a contract with Engineers Inc., but work is delayed by the need for a 
fiscal agent agreement. SD 9/9/14
A new grant agreement with fiscal agent requirements has been sent to community, not 
returned yet. SD 11/4/14
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Project Status Notes: 12/3/14 Grant agreement executed (SAP 13-1476-STB), Fiscal Agent: SENMEDD. SD 
12/8/14

$42,560.00

SAP GrantsFunding:

Project Phase: Planning Phase

Timberon Water and Sanitation District

SAP 13-1476-STBCounty: Otero

Deal, StevenCPB Manager

To plan, design and construct improvements to the electrical system in the Timberon 

water and sanitation district maintenance barn in Otero county.

CPB No:

$42,560.00Grant Amount:
$0.00Loan Amount:

$42,560.00Fund Balance:

Barn electrical system not up to code.Problem:

Upgrade electrical system to at least minimum code levels.Solution:

Grant agreement executed and determined fiscal agentMilestones Achieved Last Quarter:

Scoping of the work completed with consultant contract fully executed.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 12/17/13 Grant agreement approved. SD 12/17/13  
Grant agreements and fiscal agent agreement has been submitted for review. In general, 
the grant agreement depends on the approval of the fiscal agent agreement. SD 3/28/14 
Community has submitted a fiscal agent agreement for review. Review is being completed 
by financial staff in Santa Fe. Competition of the grant and fiscal agent agreements is all 
that is in the way of moving the project forward to scope finalization and design. SD 
06/18/14 
Work is delayed pending an approved fiscal agent agreement and executed grant 
agreement. A contract with Engineers Inc. has been reviewed and is pending. SD 9/9/14 A 
new grant agreement was sent to the community including the fiscal agent and notary 
requirements. SD 11/4/14
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Project Status Notes: 12/3/14 Grant agreement executed (SAP 14-1660-STB), SENMEDD Fiscal Agent . SD 
12/8/14

$27,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Timberon Water and Sanitation District

SAP 14-1660-STBCounty: Otero

Deal, StevenCPB Manager

To purchase and install filters in the filtration plant in the Timberon water and sanitation 

district in Otero county

CPB No:

$27,000.00Grant Amount:
$0.00Loan Amount:

$27,000.00Fund Balance:

The filtration plant needs replacement filters.Problem:

Purchase and install filters.Solution:

Grant agreement executed, determined fiscal agentMilestones Achieved Last Quarter:

Obtain full approval from the Drinking Water Bureau for filtration plant.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds sold in June, needs fiscal agent. The filtration system has been in review by the 
Drinking Water Bureau. SD 9/9/14
Grant agreement sent to community, but it has not been sent back to NMED. SD 11/4/14

Project Status Notes: 12/3/14 Grant agreement executed (SAP 14-1661-STB), Fiscal Agent SENMEDD. SD 
12/8/14

$45,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

SAP 14-1661-STBCounty: Otero

Timberon Water and Sanitation District
CPB Manager Deal, Steven

To purchase a truck for the water department in the Timberon water and sanitation district 

in Otero county

CPB No:

$45,000.00

$0.00

$45,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: The District has a need for a new service truck.
Purchase and equip and service truck - likely through a -State contract.Solution:

Grant agreement executed, determined fiscal agentMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter:  Review truck proposal.

Grant Text:

$0.00

Project History Notes: Bonds sold in June, needs fiscal agent. Work will start when the grant agreement is fully 
executed. SD 9/9/14
Grant agreement sent to community, but it has not been sent back to NMED. SD 11/4/14
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Project Status Notes: Grant agreement sent to community 9/16/14. A request has been received by NMED CPB 
and is under review to approve informal solicitation of consulting proposals. SD 11/4/14

$360,000.00

SAP GrantsFunding:

Project Phase: Active

Tularosa, Village of

SAP 14-1662-STBCounty: Otero

Deal, StevenCPB Manager

To plan, design and construct improvements to the sewer system in Tularosa in Otero 

county

CPB No:

$360,000.00Grant Amount:
$0.00Loan Amount:

$360,000.00Fund Balance:

Work will be fully defined once grant agreement is executed.Problem:

Work will be fully defined once grant agreement is executed.Solution:

Grant agreement sent to community.Milestones Achieved Last Quarter:

Execute grant agreement. Send out RFP (if necessary) for consulting services.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds sold in June. SD 9/9/14

Project Status Notes: NMED CPB has approved the bidding documents for the surface water plant 
improvements, but NMED DWB has not approved. Grant agreement mailed to community 
for signatures 9/16/14. SD 12/8/14

$120,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1663-STBCounty: Otero

Tularosa, Village of
CPB Manager Deal, Steven

To plan, design, construct and install improvements to the Tularosa water plant in Otero 

county

CPB No:

$120,000.00

$0.00

$120,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: The surface water treatment plant does not have enough capacity
3rd treatment basin will be added along with intake upgrades and enlargement of the existing basinsSolution:

Milestones Achieved Last Quarter: Bidding documents approved by NMED CPB.
Milestones Planned for Next Quarter: Grant agreement returned for NMED approval and execution

Grant Text:

$0.00

Project History Notes: Bonds sold in June. SD 9/9/14
NMED CPB has reviewed (not approved) the bidding documents for the surface water 
plant improvements. Additional funding will come from CDBG (13-C-RS-I-07-G-026). Grant 
agreement has not been received to date. SD 11/4/14
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Project Status Notes: Engineer is currently in planning phase. 12/19/14

NMFA-PGFunding:

Project Phase: Planning Phase

Quay, County of

3130-PGCounty: Quay

Luna, DamianCPB Manager

Update counties regional 40 year Water Master Plan.  The original Water Master Plan was 

completed in 2005 with some updates in 2011. The 2011 revisions were very minimal and 

did not include all entities. The County's most crucial concern is the maintenance

CPB No:

$37,500.00Grant Amount:
$0.00Loan Amount:

$37,500.00Fund Balance:

County needs a new Water Master Plan, to update their regional 40 year Water Master Plan.  The 
original Water Master Plan was completed in 2005 with some updates in 2011. The 2011 
revisions were very minimal and did not include all entities. The County's most crucial concern is 
the maintenance and upgrading of local water and sewer infrastructure to assure the community 
systems are operating efficiently, cost effectively and will be able to meet the demands of the 
community.

Problem:

The report will address surface and groundwater resources, existing and projected population and 
water demand, conservation, budgeting, metering, water loss audits, and water rights. The study 
will incorporate the City of Tucumcari, the Village of Logan, the Village of San Jon, and the Village 
of House. The Ute Lake pipeline water supply, as it applies to the County, will be considered as 
well.

Solution:

Engineer started planningMilestones Achieved Last Quarter:

Begin Master Plan.Milestones Planned for Next Quarter:

Project:

Project History Notes:
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Project Status Notes: Construction has been completed, final walkthrough took place on 9-9-14.  Community is 
evaluating options to spend remainder of funds. Updated on 11/4/14.

$100,000.00

SAP GrantsFunding:

Project Phase: Close-out

San Jon, Village of

SAP 13-1477-STBCounty: Quay

Luna, DamianCPB Manager

To plan, design and construct improvements to the wastewater system in San Jon in Quay 

county.

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$19,488.54Fund Balance:

Needed expansion of wastewater treatment facilityProblem:

The improvements will include the lining lagoon #3 with an HDPE liner and other minor items to 
provide a compete and functional project.

Solution:

Construction BeganMilestones Achieved Last Quarter:

Project Complete.  Awaiting final DR requests.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Review of Plans, Specifications and Contract Documents for the Village of San Jon, 
Wastewater System on 11-26-13. 
Contract was bid and awarded.  Notice to proceed was issued.
12/10/13 Grant agreement executed (SAP 13-1477-STB).
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Project Status Notes: Construction contract has been completed. City to install additional meters. Updated 
12/19/14

NMFA-DWFunding:

Project Phase: Close-out

Tucumcari, City of

2728-DWCounty: Quay

Luna, DamianCPB Manager

Project includes a new water tank and radio read meters and meter installation

CPB No:

$1,579,000.00Grant Amount:
$0.00Loan Amount:

$70,039.92Fund Balance:

Need for new tank and increased water storage capacity and upgrade of water meter systemProblem:

Construction of new 500,000-gallon tank and installation of new advanced radio read meter 
system

Solution:

Meter replacement has been completed.  Awaiting completion of warrantee 
items.

Milestones Achieved Last Quarter:

Closeout Documentation for Both Tank and Meter projects is expected.Milestones Planned for Next Quarter:

Project:

Project History Notes: Plans and specifications were approved on 11/16/2012.  NMFA approved them on 
12/5/12.  DWB approved the plans in February 2013.  Project was issued bid concurrence 
on 11/7/13. Contractor was awarded bid for tank, construction on tank has begun and will 
be completed in December.  Plans and specs for tank approved by CPB 11/16/2012; plans 
and specs for meter project approved by CPB 5/1/2013. Both projects re-advertised for 
bids 6/19/2013. Pre-bid conference to be held 6/25/2013; bid opening 7/2/2013. Tank 
project awarded to Engineering America, meter system project awarded to KBK Western, 
and meter installation project awarded to New Image Construction. Pre-con scheduled for 
9/9/2013.
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Project Status Notes: Community is in the process of Re-Biding project.  Updated 12/19/14

NMFA-DWFunding:

Project Phase: Ad/Bid Phase

Tucumcari, City of

2876-DWCounty: Quay

Luna, DamianCPB Manager

Rehabilitation of Metropolitan Well Field

CPB No:

$902,573.00Grant Amount:
$0.00Loan Amount:

$887,058.00Fund Balance:

Need to improve production of water suppliesProblem:

Rehabilitate well fieldSolution:

Rejection of initial bids.Milestones Achieved Last Quarter:

Advertise for Bids.Milestones Planned for Next Quarter:

Project:

Project History Notes: 10/3/13 CPB Reviewed Contract for Engineering Services Agreement and issued 
concurrence.

Project Status Notes: Engineering Design of Plans / Specifications and Contract documents underway. Updated 
on 12/19/14

$100,000.00

SAP GrantsFunding:

Project Phase: Design Phase

SAP 13-1478-STBCounty: Quay

Tucumcari, City of
CPB Manager Luna, Damian

To plan, design, construct, equip and install water and sewer lines on east Route 66 in 

Tucumcari in Quay county.

CPB No:

$100,000.00

$0.00

$100,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

The East Rt 66 Wastewater collection system needs upgrade and repair.Problem:

Project will Repair and Replace Force main and gravity sewer lines necessary for a functioning 
system.  Construction will also include Station pumps, control pumps and wet well and dry well.

Solution:

Design of Plans Specifications and Contract documents to be completedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Solicit quotes for equipment and Construction.

Grant Text:

$0.00

Project History Notes: Grant Agreement signed by project manager on 12/4/13.  
12/10/13 Grant agreement executed, SAP 13-1478-STB.
CPB reviewed and approved Engineering Services Agreement 2-17-14
CPB signed Engineering Services Agreement 6/2/14. Updated 9/5/14
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Project Status Notes: Community intends to advertise for bids once grant funds become available.  Updated by 
DL on 11/4/14

$300,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

Tucumcari, City of

SAP 14-1664-STBCounty: Quay

Luna, DamianCPB Manager

To purchase, install and equip a trash compactor for the municipal landfill in Tucumcari in 

Quay county

CPB No:

$300,000.00Grant Amount:
$0.00Loan Amount:

$300,000.00Fund Balance:

Need to purchase trash compactor for municipal landfillProblem:

Purchase and install trash compactorSolution:

Grant Agreement executedMilestones Achieved Last Quarter:

Proceed with purchase of trash compactorMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.  
12/3/14 Grant agreement executed (SAP 14-1664-STB)

Project Status Notes: Updated 12/8/14 Not in compliance with audit act, will not be certified for December 2014 
note sale.

$100,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1668-STBCounty: Rio Arriba

Abiquiu MDWCA
CPB Manager Brandt, Tom

To plan, design and construct improvements to the domestic drinking water system for 

the Abiquiu mutual domestic water consumers association and mutual sewage works 

association in Rio Arriba county

CPB No:

$100,000.00

$0.00

$100,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Previous water system improvements project not completed.
Complete project, including water meters, meter reading equipment and water line installation.Solution:

Milestones Achieved Last Quarter: None
Milestones Planned for Next Quarter: Meet executive order and certify for next bond sale

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds not sold in June, does not meet executive order.
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Project Status Notes: Asset Inventory approved 11/14/14.  The remainder of the Asset Management Plan will be 
submitted for review.  Updated 12/10/14.

NMFA-PGFunding:

Project Phase: Planning Phase

Agua Sana WUA

2904-PGCounty: Rio Arriba

Brandt, TomCPB Manager

Asset Inventory

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Aging infrastructure, need expansion of water system.Problem:

Water Master Plan, including an Asset Inventory.Solution:

Asset Inventory approved.Milestones Achieved Last Quarter:

Submittal and approval of entire Asset Management Plan.Milestones Planned for Next Quarter:

Project:

Project History Notes: Draft Asset Inventory reviewed, comments sent to Souder-Miller 8/7/14.

Project Status Notes: 12/8/14 does not meet Audit Act, Alcalde working on audits to become compliant.

$125,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1669-STBCounty: Rio Arriba

Alcalde MDWA&SWA
CPB Manager Brandt, Tom

To design and construct a water well for the Alcalde mutual domestic water consumers 

and sewage works association in Rio Arriba county

CPB No:

$125,000.00

$0.00

$125,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Water contaminated with Arsenic.
Drill new well in a different location that produces uncontaminated water.Solution:

Certified bonds sold in June based on health and safety issueMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Meet executive order and execute grant agreement

Grant Text:

$0.00

Project History Notes: Souder, Miller selected as engineer. PSA reviewed, geohydrology report approved, design 
approval contingent on geohydro report identifying suitable well site.  Plan to build new well 
to blend with existing well contamination with arsenic. 
9/8/14 Bonds sold in June based on health and safety issue.  Updated 10/22/14.
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Project Status Notes: Well connected to new pumphouse; waiting for delivery of fill station to install.  Updated 
12/10/14.

WTBFunding:

Project Phase: Construction

Ancones MDW/WWCA

262-WTBCounty: Rio Arriba

Brandt, TomCPB Manager

Water lines, fill station

CPB No:

$75,000.00Grant Amount:
$0.00Loan Amount:

$75,000.00Fund Balance:

Lack of drinking water availabilityProblem:

Connect to new well, install fill station.Solution:

Completion of pumphouse.Milestones Achieved Last Quarter:

Receive/install fill station, close project.Milestones Planned for Next Quarter:

Project:

Project History Notes: Emergency funding received from DFA due to delay in bond sale on 2014 SAP.

Project Status Notes: Water Master Plan is in review/rewrite.  Updated 12/17/14.

NMFA-PGFunding:

Project Phase: Planning Phase

Ancones MDW/WWCA

3133-PGCounty: Rio Arriba

Brandt, TomCPB Manager

Water Master Plan

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

No water master plan for combined systems of Ancones and El Llanito.Problem:

Write a Water Master PlanSolution:

Plan nearly complete.Milestones Achieved Last Quarter:

Approve Water Master Plan.Milestones Planned for Next Quarter:

Project:

Project History Notes: Souder Miller selected as engineer.   First draft reviewed, comments sent.  Response to 
review comments received; second review letter sent 10/9/14.
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Project Status Notes: Updated 12/8/14 Met executive order, to be sold in December 2014 note sale.

$87,900.00

SAP GrantsFunding:

Project Phase: Active

Ancones MDW/WWCA

SAP 14-1673-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To design and construct a pump house for the Ancones mutual domestic water and 

wastewater consumers association in La Madera in Rio Arriba count

CPB No:

$87,900.00Grant Amount:
$0.00Loan Amount:

$87,900.00Fund Balance:

Need access to new drinking water well.Problem:

Equip well that has been drilled, but is not yet functional.  Construct pump house and fill station.Solution:

Met executive order to be sold in December 2014 note sale.Milestones Achieved Last Quarter:

Start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Construction of well house and fill station in progress. 
9/8/14 Bonds not sold in June, does not meet executive order.

Project Status Notes:  Updated 12/8/14 Met executive order, bonds to be sold in December 2014 note sale

$50,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1665-STBCounty: Rio Arriba

Arroyo del Agua MDWA
CPB Manager Brandt, Tom

To plan, design and construct water system improvements for the Arroyo del Agua mutual 

domestic water association in Rio Arriba county

CPB No:

$50,000.00

$0.00

$50,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Aging water infrastructure.
Replace water lines, meters, valves and possibly fire hydrants.Solution:

Met executive order, to be sold in December 2014 note saleMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Execute grant agreement

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds not sold in June, does not meet executive order.
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Project Status Notes: Design nearly complete. Updated 12/8/14.

$35,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Canjilon MDWC&MSWA

SAP 13-1480-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To design and construct improvements to the water system for the Canjilon mutual 

domestic water consumers and mutual sewage works association in Canjilon in Rio Arriba 

county.

CPB No:

$35,000.00Grant Amount:
$0.00Loan Amount:

$35,000.00Fund Balance:

Dead end lines cause a risk of drinking water stagnation; lack of service to some areas; lack of 
valves and meters.

Problem:

Extend water lines to unserved areas and remove dead end lines, install valves and metersSolution:

The engineering contract was executed with Klockworks.Milestones Achieved Last Quarter:

Completion of the project design, award a contract for construction.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant agreement mailed 9/3/13.  
10/21/13 Grant agreement executed (SAP 13-1480-STB).
No new activity.  Updated 3/27/14.  
Engineering contract in progress.  Updated 6/17/14.  
Engineering contract approved 7/23/14.  
Design in progress.  Updated 11/3/14.
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Project Status Notes: 12/8/14 does not meet Audit Act, Canjilon working on audits to become compliant.

$36,500.00

SAP GrantsFunding:

Project Phase: Active

Canjilon MDWC&MSWA

SAP 14-1670-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To design and construct water system improvements for the Canjilon mutual domestic 

water consumers and mutual sewage works association in Rio Arriba county

CPB No:

$36,500.00Grant Amount:
$0.00Loan Amount:

$36,500.00Fund Balance:

Aging and undersized water distribution system.Problem:

Replace approximately 4.5 miles of 3-inch water line with 6-inch line which will also provide fire 
protection.

Solution:

Certified bonds sold in June based on health and safety issueMilestones Achieved Last Quarter:

Comply with audit actMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June based on health and safety issue. Updated 10/22/14.
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Project Status Notes: Engineering contract under negotiation. Updated 12/18/14.

$60,200.00

SAP GrantsFunding:

Project Phase: Planning Phase

Canones MDWCA

SAP 14-1671-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To plan, design and construct phase two water system improvements for the Canones 

mutual domestic water consumers and mutual sewage works association in Rio Arriba 

county

CPB No:

$60,200.00Grant Amount:
$0.00Loan Amount:

$60,200.00Fund Balance:

Previous project not completed, new well, tank and water line not connected to homes.Problem:

Complete project, including connection of new water system and additional water main.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.  
RFP completed, Weston Solutions selected, engineering contract scope of work in 
progress.  Updated 10/22/14.  10/27/14 Grant agreement executed (SAP 14-1671-STB).
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Project Status Notes: Engineering contract under negotiation. Updated 12/18/14

$150,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Canones MDWCA

SAP 14-1741-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To connect distribution lines and a tank and to purchase and install meters for the 

Canones mutual domestic water consumers and mutual sewage works association in Rio 

Arriba county

CPB No:

$150,000.00Grant Amount:
$0.00Loan Amount:

$150,000.00Fund Balance:

Previous project not completed, new well, tank and water line not connected to homes.Problem:

Complete project, including connection of new water system and additional water main, and 
meters if possible.

Solution:

Executed grant agreement, RFP/initial engineer selectionMilestones Achieved Last Quarter:

Partial completion of designMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.  
RFP completed, Weston Solutions selected, engineering contract scope of work in 
progress.  Updated 10/22/14.  
10/27/14 Grant agreement executed (SAP 14-1741-STB).
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Project Status Notes: 12/16/14: Design in progress.  A request has been made, based on economic hardship, to 
forgive a $10,000 fine by EPA.  A parcel of land has been offered to the Village, and has 
been surveyed in anticipation of the ownership transfer.

CWSRFFunding:

Project Phase: Planning Phase

Chama, Village of

CWSRF 013GCounty: Rio Arriba

Brandt, TomCPB Manager

Plan & Design new WWTP

CPB No:

$850,000.00Grant Amount:
$0.00Loan Amount:

$656,999.76Fund Balance:

The existing WWTP has been unable to consistently meet requirements set forth in the Village's 
National Pollution Discharge Elimination System (NPDES) Permit.  The plant has numerous 
operational violations and has received 2 Administrative Orders from EPA.

Problem:

Plan, design and construct a new WWTP that will be in compliance with the NPDES permit.Solution:

Design in progress, most equipment selected, hydraulic profile completed, 
donated land survey complete.

Milestones Achieved Last Quarter:

Complete transfer of ownership of donated land, substantial completion of 
design of WWTP.

Milestones Planned for Next Quarter:

Project:

Project History Notes: The improvements will allow the Village of Chama to obtain a NPDES Permit and be in 
compliance of the water quality restrictions set forth by the New Mexico Water Quality 
Control Commission. PER was approved by NMED CPB 5/17/2011 and the EID was 
approved by NMED CPB on 9/9/2011.
The Preliminary Engineering Report was approved by NMED Construction Programs 
Bureau on 5/17/2011.  The EID was approved by NMED CPB on 9/9/2011.  Chama plans 
to send out a Request for Proposal for an engineer to design a new WWTP.  A new 
WWTP is needed because the existing facility has been unable to consistently meet the 
requirements set forth in the Village's National Pollution Discharge Elimination System 
(NPDES) Permit Number NM0027731.  The plant has numerous operational violations of 
the NPDES permit, and the Village has received two Administrative Orders from the U.S. 
Environmental Protection Agency.
Village has advertised RFP for engineering services for design of new WWTP. Proposals 
are due December 21, 2012. Molzen-Corbin selected.
Pre-design and scoping meeting held 3/1/2013 with Village and engineer.
PER Supplement received 3/3/14, under review.  Supplement approved 5/6/14.
Design services amendment approved 7/1/14.
Status meeting held 7/18/14: donated property transfer work in progress, only land needed 
will be transferred; offer made to certified operator, council to vote on award week of 7/21; 
an extension until 12/31/15 will be executed on CWSRF013G; council considering annual 
increase of $10/yr until needed rate is met; priority of alternates is 1) UV, 2) headworks, 3) 
tertiary filtration, 4) chemical feed systems.
Engineering contract for design approved by CPB 4/1/2013. Engineering contract 
amendment for PER and EID amendment approved by CPB 5/31/2013.  Project 
reassigned to Tom Brandt 6/28/13.  PER Amendment recommended MBR type treatment 
plant, but cost beyond Village's resources.  A supplement to the PER Amendment will 
consider cost as a factor, as well as treatment options ability to meet upcoming effluent 
limits.  Updated 12/12/13.  Supplement to PER received 3/3/14.  Review comments on 
PER Supplement sent 3/24/14.  PER resubmitted, approval issued 5/6/14.  Amendment to 
Molzen-Corbin contract for design of WWTP reviewed and approved.  Updated 7/2/14.
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Project Status Notes: Design in progress.  A request has been made, based on economic hardship, to forgive a 
$10,000 fine by EPA.  A parcel of land has been offered to the Village, and has been 
surveyed in anticipation of the ownership transfer.  Updated 12/16/14.

CWSRFFunding:

Project Phase: Planning Phase

Chama, Village of

CWSRF 013LCounty: Rio Arriba

Brandt, TomCPB Manager

Plan & Design new WWTP

CPB No:

$0.00Grant Amount:
$100,000.00Loan Amount:

$0.00Fund Balance:

The existing WWTP has been unable to consistently meet requirements set forth in the Village's 
National Pollution Discharge Elimination System (NPDES) Permit.  The plant has numerous 
operational violations and has received 2 Administrative Orders from EPA.

Problem:

Plan, design and construct a new WWTP that will be in compliance with the NPDES permit.Solution:

Design in progress, most equipment selected, hydraulic profile completed, 
donated land survey complete.

Milestones Achieved Last Quarter:

Complete transfer of ownership of donated land, substantial completion of 
design of WWTP.

Milestones Planned for Next Quarter:

Project:

Project History Notes: The improvements will allow the Village of Chama to obtain a NPDES Permit and be in 
compliance of the water quality restrictions set forth by the New Mexico Water Quality 
Control Commission. PER was approved by NMED CPB 5/17/2011 and the EID was 
approved by NMED CPB on 9/9/2011.
The Preliminary Engineering Report was approved by NMED Construction Programs 
Bureau on 5/17/2011.  The EID was approved by NMED CPB on 9/9/2011.  Chama plans 
to send out a Request for Proposal for an engineer to design a new WWTP.  A new 
WWTP is needed because the existing facility has been unable to consistently meet the 
requirements set forth in the Village's National Pollution Discharge Elimination System 
(NPDES) Permit Number NM0027731.  The plant has numerous operational violations of 
the NPDES permit, and the Village has received two Administrative Orders from the U.S. 
Environmental Protection Agency.
Village has advertised RFP for engineering services for design of new WWTP. Proposals 
are due December 21, 2012. Molzen-Corbin selected.
Pre-design and scoping meeting held 3/1/2013 with Village and engineer.
PER Supplement received 3/3/14, under review.  Supplement approved 5/6/14.
Design services amendment approved 7/1/14.
Status meeting held 7/18/14: donated property transfer work in progress, only land needed 
will be transferred; offer made to certified operator, council to vote on award week of 7/21; 
an extension until 12/31/15 will be executed on CWSRF013G; council considering annual 
increase of $10/yr until needed rate is met; priority of alternates is 1) UV, 2) headworks, 3) 
tertiary filtration, 4) chemical feed systems.
Engineering contract for design approved by CPB 4/1/2013. Engineering contract 
amendment for PER and EID amendment approved by CPB 5/31/2013.  Project 
reassigned to Tom Brandt 6/28/13.  PER Amendment recommended MBR type treatment 
plant, but cost beyond Village's resources.  A supplement to the PER Amendment will 
consider cost as a factor, as well as treatment options ability to meet upcoming effluent 
limits.  Updated 12/12/13.  Supplement to PER received 3/3/14.  Review comments on 
PER Supplement sent 3/24/14.  PER resubmitted, approval issued 5/6/14.  Amendment to 
Molzen-Corbin contract for design of WWTP reviewed and approved.  Updated 7/2/14.
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Project Status Notes: Design of the wastewater treatment plant is in progress, funded through the CWSRF 
Program.  Molzen Corbin is the engineer.  Updated 12/16/14.

$7,000,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Chama, Village of

SAP 14-1724-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To plan, design and construct a wastewater treatment plant in Chama in Rio Arriba county

CPB No:

$7,000,000.00Grant Amount:
$0.00Loan Amount:

$7,000,000.00Fund Balance:

Violations of the NPDES permit, and inability of the existing wastewater treatment plant to meet 
pending permit limits.

Problem:

Design and construct a new wastewater treatment plant.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Substantial completion of designMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 11/14/14 Grant agreement executed (SAP 14-1724-STB) with award of $1,826,900 - 
bonds sold in June 2014 for only a portion of the appropriation ($1,826,900). The 
remaining balance of $5,173,100 will be sold in Dec. 2014 note sale. Total appropriation 
should be for $7,000,000.
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Project Status Notes: Construction is complete.  Project is in close-out. Updated 12/16/14.

RIP LoansFunding:

Project Phase: Close-out

Chamita MDWCA & SWA

RIP 2012-07County: Rio Arriba

Brandt, TomCPB Manager

Water Well and Pump House

CPB No:

$0.00Grant Amount:
$319,000.00Loan Amount:
$208,311.99Fund Balance:

No backup water supply.Problem:

Drill new well as backup water supply. Construct pump house and connect new well to distribution 
system.

Solution:

Construction completeMilestones Achieved Last Quarter:

Close projectMilestones Planned for Next Quarter:

Project:

Project History Notes: 8-13-12 RFP advertised to soliciting engineering firms for construction 
administration/inspection of well.  Project is being bid for construction, bids due 5/28/13.  
Pre-con 10/8/13.
RIP loan funding will supplement SAP 12-1362-STB. Plans and specs approved by CPB 
August 2011. 
Engineering contract for bidding and construction phase services approved by CPB 
November 2012.  Updated 6/11/13.  
Test well drilled.  Updated 12/12/13.  
Construction of production well, supply line and pumphouse in progress.  Updated 
3/27/14.  Construction nearly complete.  Updated 6/17/14.
Construction complete, final inspection 7/17/14.  Problems with chlorinator during startup.  
Well/chlorinator controls corrected.
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Project Status Notes: 12/8/14 Met executive order, bonds to be sold in December 2014 note sale.

$15,000.00

SAP GrantsFunding:

Project Phase: Active

Chamita MDWCA & SWA

SAP 14-1674-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To plan, purchase and install valves for the Chamita mutual domestic water consumers 

and sewage works association in Ohkay Owingeh in Rio Arriba county

CPB No:

$15,000.00Grant Amount:
$0.00Loan Amount:

$15,000.00Fund Balance:

Aging, inadequate valving on water systemProblem:

Install new valves.Solution:

Met executive orderMilestones Achieved Last Quarter:

Sell bonds in December 2014 note sale, execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds not sold in June.
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Project Status Notes: Final payment request approved.  Closeout documents received by NMED.  Closeout by 
EPA in progress.  Updated 12/18/14.

STAGFunding:

Project Phase: Close-out

Espanola, City of

XP-00F61501County: Rio Arriba

Brandt, TomCPB Manager

Espanola WWTP Lift Station

CPB No:

$149,312.20Grant Amount:
$0.00Loan Amount:
$0.00Fund Balance:

Lift station is approximately 30 years old. Corrosion is present in wet well interior, electrical panel, 
and electrical components. Wet well inlet flow causes floats to become tangled, affecting pump 
operation. No onsite generator is available for backup power in event of power outage.

Problem:

Project will restore and protect wet well interior surface, replace corroded discharge piping and 
fittings, replace corroded metal parts, provide inlet flow control structure, properly seal wet well, 
replace corroded electrical panel and components, provide backup generator, and paint exterior 
metal parts to prevent corrosion. These renovations will allow for continued use and reliability of 
the lift station.

Solution:

Final payment request approved and closeout documents received.Milestones Achieved Last Quarter:

EPA closeout of project.Milestones Planned for Next Quarter:

Project:

Project History Notes: Project in construction.  Updated 6/11/13.  Construction complete, project in closeout.  
Updated 12/13/13.  No recent activity.  Updated 6/24/14.  All closeout documents received 
except Labor Standards Cert.  Final DR received and ready for approval when closeout 
complete.  Updated 11/20/14.
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Project Status Notes: A contract for construction project management services in negotiations with Wilson & Co. 
Existing plans will be updated.  Updated 12/15/14.

STAGFunding:

Project Phase: Planning Phase

Espanola, City of

XP-97649501County: Rio Arriba

Brandt, TomCPB Manager

Water and Wastewater Infrastructure Improvements

CPB No:

$1,831,600.00Grant Amount:
$0.00Loan Amount:

$1,432,569.54Fund Balance:

Several water and wastewater system improvements have been identified in Espanola's Water 
and Wastewater System Master Plans.

Problem:

Water and wastewater system improvements are constructed based on priority and funding 
availability.

Solution:

Selected Wilson & Co. for project management.Milestones Achieved Last Quarter:

Execute Wilson contract, finalize Calle Gallegos and Coronado Ave. 
construction documents.

Milestones Planned for Next Quarter:

Project:

Project History Notes: Sent email to Billy Black asking for information about City of Espanola's STAG grants on 
2/27/06 (FK). In an email from Billy Black on 2/28/06, Billy indicated that the City is in the 
process of completing their application. Billy Black told me in telephone conversation today 
that grant had been executed (XP-97649501) and I requested that he send me copies (FK; 
4/7/06). Received partial copy of grant agreement from Gene Wossum (during Billy's 
absence) on 4/13/06. Prepared project file. Notified Leo Valdez and Jeff Condrey on 
4/13/06 that project period is expiring on 4/30/06 and that a request was required to extend 
this period ASAP to NMED and that I would forward to EPA (FK). Reviewed and approved 
Engineering Contract on 1/10/07 (FK).  Received copy of original Grant Award on 1/17/07 
(FK). Received copy of amended Grant Award Document on 3/21/07. Reviewed and 
approved proposed Addendum No. 1 to Engineering Contract on 3/26/07 (FK). Received 
EEO, MBE/WBE, and Debarment-Suspension, and 5700-41 forms from CDM  and 
significant subcontractors on 4/9/07.  Received DR #1 on 4/13/07 - approved DR #1on 
4/16/07 in fax to Anedia Feaster at EPA in Las Vegas NV (FK). Received draft PER for 
review and comment.  Sent comment letter on 5/31/07 (FK). Received revised final PER 
on 6/18/07 - sent approval letter of PER on 6/19/07 (FK). Received DR #2 on 6/1/07 - 
approved DR #2 on 6/4/07 in fax to Anedia Feaster at EPA in Las Vegas NV (FK). 
Received DR #3 on 6/1/07 - approved DR #2 on 6/4/07 in fax to Anedia Feaster at EPA in 
Las Vegas NV (FK). Received DR #4 on 7/11/07 - approved DR #4 on 7/11/07 in fax to 
Anedia Feaster at EPA in Las Vegas NV (FK).  Received DR #5 on 8/24/07 - requested 
copy of invoice. Received copy of invoice and approved DR #5 on 8/28/07 in fax to Anedia 
Feaster at EPA in Las Vegas NV (FK).  Performed Post-Award Annual Baseline Evaluation 
Report on 11/5/07 (FK).  Received copy of substantial completion inspection with extensive 
punch list  from MCA dated 11/15/07.  Received CO #5 for review and approval on 
11/27/07. City is actively evaluating whether to pursue surface water or ground water 
system improvement project. Request for extension and change of project scope 
submitted to EPA September 2011. Project Work Plan and Categorical Exclusion request 
sent to EPA December 2011. 2003 Funding is for improvements to water and wastewater 
infrastructure. Project includes Tank 1 Booster Station Improvements Repair, Calle 
Gallegos Water/Sewer Extension, and WWTP Improvements. Categorical Exclusion (CE) 
granted 12/28/2012.  Updated 6/11/13.  A new RFP for engineering services issued to 
continue improvements to Calle Gallegos and Corodado Ave. Updated 6/24/14.  A one-
year extension request was submitted to EPA 8/21/2014.
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Project Status Notes: 12/8/14 Needs to provide financial information to determine if fiscal agent is required.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Gallina MDWCA & MSWA

SAP 14-1672-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To plan, design, purchase and install water system improvements for the Gallina mutual 

domestic water consumers and mutual sewage works association in Rio Arriba county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Aging infrastructure needs replacement.Problem:

Replace water system components as funding allowsSolution:

Bonds sold in JuneMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June. Updated 11/4/14.

Project Status Notes: Community needs to provide financial information. Souder, Miller & Associates is the 
engineer on the project. Updated 12/8/14

$30,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1666-STBCounty: Rio Arriba

La Asociacion de Agua de los Brazos
CPB Manager Brandt, Tom

To plan, design and construct water system improvements for La Asociacion de Agua de 

los Brazos in Los Brazos in Rio Arriba county

CPB No:

$30,000.00

$0.00

$30,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Water meters are in need of replacement, and some additional meters needed for new members.
Replace existing water meters throughout system, and on new members.Solution:

Milestones Achieved Last Quarter: Bond sold in June
Milestones Planned for Next Quarter: Execute grant agreement

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: The community is looking for an engineer for the project. Updated 12/4/14.

$50,150.00

SAP GrantsFunding:

Project Phase: Planning Phase

La Madera MDWCA

SAP 13-1479-STBCounty: Rio Arriba

Brandt, TomCPB Manager

to plan, design and construct water system improvements, including tanks, pumps, 

hydrants, lines and meters, for La Madera mutual domestic water consumers association 

in Rio Arriba county.

CPB No:

$50,150.00Grant Amount:
$0.00Loan Amount:

$50,150.00Fund Balance:

Aging well pumps and controls.Problem:

Replace pumps and add controls to allow alternating pumping of wells.Solution:

The grant agreement was executed.Milestones Achieved Last Quarter:

Select an engineer, design and install the water tank level controls.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: The community has identified specific equipment needed for well/tank level controls. First 
part of project will be to install tank level controls.  Updated 6/18/14.
8/26/14 Grant agreement executed, SAP 13-1479-STB.

Project Status Notes: The project will serve Los Ojos and Brazos.  Construction is partially complete.  Updated 
12/15/14.

WTBFunding:

Project Phase: Construction

288-WTBCounty: Rio Arriba

Los Ojos MWA
CPB Manager Brandt, Tom

New well needed
Equip and connect new well, build wellhouse

Equip and connect new well, build wellhouse

CPB No:

$157,762.00

$0.00

$145,343.91

Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Milestones Achieved Last Quarter: Connection of tank to well complete.
Milestones Planned for Next Quarter: Complete pumphouse, close project.

Project:

Project History Notes: Contract for construction services with Souder-Miller approved 8/20/14.
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Project Status Notes: Well connection to tank complete, well house construction in progress.  Updated 12/18/14.

WTBFunding:

Project Phase: Construction

Los Ojos MWA

WTB-158County: Rio Arriba

Brandt, TomCPB Manager

Water Storage, Conveyance and Delivery

CPB No:

$362,125.00Grant Amount:
$0.00Loan Amount:

$67,462.50Fund Balance:

issues with water systemProblem:

install distribution lines & metersSolution:

Well connection to tank completed.Milestones Achieved Last Quarter:

Complete construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: Souder Miller is the engineer of record for the project.  Shiya Strephans completed their 
contract of the water system improvements project on Oct 31st, 2011.  The final pay 
application for Shiya's contract was approved Nov 9, 2011.  Los Terrazas began installing 
water meters in Oct 2011 as per their purchase order.  CPB acquired this project after 
DR#1-8 were approved by NMFA.  

DR#9 dated 10/31/11 for $20,861.75 was approved by NMED CPB and paid to Shiya 
Strephens to complete the construction of water distribution lines.  Close out documents 
for the water distribution lines were received on 11/1/11.  DR#10 dated 10/27/11 for 
$2,340.27 was approved by NMED CPB and paid to Los Terrazas for the installation of 
water meters. DR#11 dated 11/9/11 for $9,744.75 was approved by NMED CPB and paid 
to Russel Sand and Gravel Co for construction of the 2-inch waterline project.  DR#12 
dated 11/9/11 for $10,967.50 was approved by NMED CPB and paid to Baker Utility for the 
meter reading system for the waterline extension project.  DR#13 dated 11/10/11 for 
$1,500.00 was approved by NMED CPB and paid to Los Ojos MDWCSWA for the 
purchase and installation of a tank and well control system. DR#14 dated 11/10/11 for 
$2,445.00 was approved by NMED CPB and paid to Sierra Alta Electric for the purchase 
and installation of a tank and well control system. DR#15 dated 11/18/11 for $25,271.99 
was approved by NMED CPB and paid to Souder Miller and Associates for design of water 
distribution line project, the 2-inch waterline extension project and bid and construction 
admin of the 2-inch waterline project.

Project was in construction phase when CPB acquired Project Manager Duties.  Shiya 
Strephans completed their contract of the water system improvements project on Oct 31st, 
2011.  The final pay application for Shiya's contract was approved Nov 9, 2011.  Los 
Terrazas began installing water meters in Oct 2011 as per their purchase order. As of 6-30-
12 contract with NMFA expired. NMFA will now administer project.
CPB administering project as of April 2013.  Plans and specs approved for connection of 
well and construction of well house on 4/25/13
The Project consists of the construction of a water distribution line along US64/84 from NM 
514 north to the Brazos River which will replace an aging and undersized distribution line. 
NMFA MOU expired June 30, 2012.  No activity by CPB pending new MOU.  MOU 
executed.  Plans and specs approved 4/25/13.  No recent activity.  Updated 9/25/13.  
Updated 12/13/13.  Prebid meeting held 3/20/14.  Updated 3/27!4.  NOA issued for 
construction to Russell Sand & Gravel for $125,722.00 on 4/28/14.  NTP not yet received, 

no funds disbursed for construction of Well Connection and Well House Project.  Updated 
6/3/14.
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Project Status Notes: Engineering services will include review of a PER and determination of changes in needs 
since PER was written. Updated 12/4/14.

$105,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Ohkay Owingeh, Pueblo of

SAP 14-1675-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To plan, design and construct a wastewater treatment plant in Ohkay Owingeh in Rio 

Arriba county

CPB No:

$103,950.00Grant Amount:
$0.00Loan Amount:

$103,950.00Fund Balance:

Wastewater Treatment Plant is nearing design life and excessive pumping needed to collect 
wastewater.

Problem:

Plan, design and construct new WWTP that can be gravity fed and allows for expansion of 
collection.

Solution:

Executed grant agreementMilestones Achieved Last Quarter:

Secure an engineer, begin planning of WWTP.Milestones Planned for Next Quarter:

Grant Text:

$1,050.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds certified and sold in June as per IAD, does not require special conditions and 
terms for grant agreement as per IAD
10/27/14 Grant Agreement executed, SAP 14-1675-STB. 
11/2014 Total appropriation is $105,000 less AIPP amount of $1050 grant amount for 
project $103,950
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Project Status Notes: RFP for engineering issued, responses due 12/19/14.  Updated 12/15/14.

NMFA-DWFunding:

Project Phase: Design Phase

Ojo Caliente MDWCA

3040-DWCounty: Rio Arriba

Brandt, TomCPB Manager

Water System Improvements

CPB No:

$744,370.00Grant Amount:
$0.00Loan Amount:

$744,370.00Fund Balance:

Water quality problem with uranium.Problem:

Design and construct uranium treatment system.Solution:

RFP for Engineering services issued.Milestones Achieved Last Quarter:

Contract engineer, complete design.Milestones Planned for Next Quarter:

Project:

Project History Notes: Souder, Miller and Associates contract amended (Amendment No. 3) to include design 
services.  Design in progress.  Updated 6/24/14.  Original SMA contract was executed 
without an RFP before CPB involvement.  Amendment 3 declared invalid.  An RFP is 
under review.  Updated 10/3/14.
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Project Status Notes: 9/16/14 Mailed grant agreement to community for signatures. A Request for Proposals was 
issued for engineering services. Updated 12/4/14.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Ojo Caliente MDWCA

SAP 14-1710-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To design and construct a uranium treatment facility for the Ojo Caliente mutual domestic 

water consumers association in Taos county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Water supply contaminated with uranium.Problem:

Install a uranium treatment system.Solution:

Bonds sold in June, RFP issued.Milestones Achieved Last Quarter:

Execute grant agreement, select engineer.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.  
A Request for Proposals will be issued for engineering services, responses due 12/19/14.
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Project Status Notes: An RFP has been issued for engineering services, responses due 12/19/14. Grant 
agreement mailed to community for signatures on 9/16/14. Updated 12/4/14.

$130,000.00

SAP GrantsFunding:

Project Phase: Active

Ojo Caliente MDWCA

SAP 14-1735-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To plan, design and construct water system improvements, including water supply wells 

and a treatment facility, for the Ojo Caliente mutual domestic water consumers association 

in Rio Arriba and Taos counties

CPB No:

$130,000.00Grant Amount:
$0.00Loan Amount:

$130,000.00Fund Balance:

Aging infrastructure, including water supply wells.Problem:

Design and construct improvements to existing wells.Solution:

RFP issued.Milestones Achieved Last Quarter:

Execute grant agreement, select engineer.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.  
A Request for Proposals will be issued for engineering services.
Amendment No. 4 approved to Souder, Miller engineering contract for design and 
construction services.  It was later discovered that no RFP was done, and contract 
exceeds limit.

167



Project Status Notes: 12/8/14 In compliance with audit act, bonds to be sold in December 2014 note sale.

$30,000.00

SAP GrantsFunding:

Project Phase: Active

Ojo Sarco MDWC/MSWA

SAP 14-1676-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To plan, design and construct improvements to the water system for the Ojo Sarco mutual 

domestic water consumers and mutual sewage works association in Rio Arriba county

CPB No:

$30,000.00Grant Amount:
$0.00Loan Amount:

$30,000.00Fund Balance:

Aging steel water lines have deteriorated causing numerous leaks.Problem:

Replace water lines with new plastic pipe and also replace water meters.Solution:

Met executive orderMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 6/2014 Bonds not sold in June, needs to meet executive order

Project Status Notes: Follow up on financial information needed before grant agreement issuance. Updated 
12/3/14.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1731-STBCounty: Rio Arriba

Rio Arriba County Regional Association of W
CPB Manager Brandt, Tom

To plan, design and construct improvements and repairs to water infrastructure and 

acequias for the Rio Arriba regional association of water users in Rio Arriba county

CPB No:

$50,000.00

$0.00

$50,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Many small rural areas need help in the administration, operation and funding of their systems.Problem:

The grant will be used to form an umbrella organization that will offer training on various aspects 
of water system operation and improvement.

Solution:

Milestones Achieved Last Quarter: Bonds sold in June
Milestones Planned for Next Quarter: Execute grant agreement

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: A PER was completed in 2012 that recommended a new, higher capacity wastewater 
treatment system and an effluent discharge field.  A Request for Proposals for engineering 
services was issued 12/2/14. Updated 12/3/14.

$100,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Rio Arriba, County of

SAP 14-1667-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To plan, design, construct, equip and expand the wastewater treatment system and plant 

at the county detention center in Tierra Amarilla in Rio Arriba county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Existing wastewater system is undersized.Problem:

Expand or replace wastewater treatment system.Solution:

Grant agreement executed, Request for Proposals for engineering services 
issued.

Milestones Achieved Last Quarter:

Evaluate proposals and execute an engineering agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June
10/18/14 Grant agreement executed (SAP 14-1667-STB).

Project Status Notes: Separate bid documents will be submitted for review and approval. Updated 12/9/14.

WTBFunding:

Project Phase: Design Phase

296-WTBCounty: Rio Arriba

Valley Estates MWSA
CPB Manager Brandt, Tom

Drinking water contaminated with uranium, failing infrastructure
Install new uranium treatment system, equipment building, and pump.

Install uranium treatment, including new building and pump

CPB No:

$300,000.00

$0.00

$300,000.00

Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Milestones Achieved Last Quarter: Design completed.
Milestones Planned for Next Quarter: Approval of separate bid documents, award construction contract.

Project:

Project History Notes: 9/19/12 Grant agreement executed, SAP 12-1364-STB.
Construction cannot proceed until the project is approved by the Drinking Water 
Bureau.  Updated 9/10/14.
Construction documents approved.  Project will be bid in separate parts for tank and 
remainder of project. 169



Project Status Notes: Separate bid documents will be submitted for review and approval. Updated 12/9/14.

NMFA-DWFunding:

Project Phase: Design Phase

Valley Estates MWSA

3038-DWCounty: Rio Arriba

Brandt, TomCPB Manager

Install uranium treatment, including new building and pump

CPB No:

$65,650.00Grant Amount:
$0.00Loan Amount:

$65,650.00Fund Balance:

Existing tank unstable.Problem:

Replace tank.Solution:

Design completed.Milestones Achieved Last Quarter:

Approval of separate bid documents, award construction contract.Milestones Planned for Next Quarter:

Project:

Project History Notes: 9/19/12 Grant agreement executed, SAP 12-1364-STB.
Construction cannot be proceed until the project is approved by the Drinking Water 
Bureau.  Updated 9/10/14.
Construction documents approved.  Project will be bid in separate parts for tank and 
remainder of project.

170



Project Status Notes: Separate bid documents will be submitted for review and approval. Updated 12/9/14.

$50,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Valley Estates MWSA

SAP 12-1364-STBCounty: Rio Arriba

Brandt, TomCPB Manager

To plan, design and construct improvements to the Valley Estates mutual water and sewer 

association water system in Espanola in Rio Arriba county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$12,614.20Fund Balance:

The Valley Estates water system has uranium contamination in the water supply and is in need of 
various system improvements.

Problem:

The project will include a uranium treatment system, new water storage tank, new chlorinator and 
new booster pumps with VFDs.

Solution:

Design completed.Milestones Achieved Last Quarter:

Approval of separate bid documents, award construction contract.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/19/12 Grant agreement executed, SAP 12-1364-STB.
Construction cannot be proceed until the project is approved by the Drinking Water 
Bureau.  Updated 9/10/14.
Construction documents approved.  Project will be bid in separate parts for tank and 
remainder of project.
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Project Status Notes: 12/9/14: Grant Agreement executed on 11/19/14 (SAP 14-1677-STB).

$100,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Causey, Village of

SAP 14-1677-STBCounty: Roosevelt

Pollock, AndreaCPB Manager

To plan, design and construct water system improvements in Causey in Roosevelt county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Aging infrastructure is expensive to maintain and operate.Problem:

Replace aging infrastructure.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: 12/18/14: Elida entered into an agreement with AMEC for Engineering Services on 
September 15, 2014.  AMEC's agreement in the amount of $46,450 (excluding NMGRT) is 
for planning services in order to prepare a Water Master Plan. AMEC is currently preparing 
the draft submittal of the document (12/18/14 AP).

NMFA-PGFunding:

Project Phase: Planning Phase

Elida, Town of

3144-PGCounty: Roosevelt

Pollock, AndreaCPB Manager

The Village of Elida provides water service to its 200 residents through 100 service 

connections. Wastewater is treated and disposed through on-site septic systems. The 

Village's scheme of on-site wastewater management has become problematic in recent 

years, largely because of educational and commercial establishments. Specifically - the 

system's that serve the local restaurant, the store and gas station, and the elementary, 

middle and high school complex are no longer able to effectively treat and disposal of 

wastewater. Effluent is surfacing and odors are resulting. When combined with the town's 

residential discharges, groundwater contamination is resulting. The school complex has 

been notified the NMED's Groundwater Protection Bureau that it must improve its 

processing of its wastewater due to nitrate contamination showing up in monitoring wells.

To assess current water rates with expected revenues from an increase in water rates. To 

help manage water scarcity the Town will reuse effluent wastewater to irrigate. To prevent 

groundwater contamination. To create a plan to forecast local grow

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

The town currently has a wastewater system consisting of onsite septic systems with the 
wastewater
currently being treated and disposed of through these septic systems.

Problem:

The town's goal is to identify, evaluate and prioritize it's improvements for the processing of its 
wastewater. The master plan will also provide an estimate of the funding needed for the 
implementation, funding and phasing required for the wastewater improvement project.

Solution:

Elida entered into an agreement with AMEC to prepare the Water Master Plan.Milestones Achieved Last Quarter:

AMEC will prepare a draft submittal of the Water Master Plan.Milestones Planned for Next Quarter:

Project:

Project History Notes:
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Project Status Notes: 12/8/14: Project is closed out.

$164,000.00

SAP GrantsFunding:

Project Phase: Close-out

Elida, Town of

SAP 13-1483-STBCounty: Roosevelt

Pollock, AndreaCPB Manager

To purchase install and equip a trash truck container in Elida in Roosevelt county.

CPB No:

$164,000.00Grant Amount:
$0.00Loan Amount:

$2,900.00Fund Balance:

In need of equipment for facility.Problem:

To purchase a trash truck container.Solution:

The grant agreement was executed.  The town purchased a trash truck.Milestones Achieved Last Quarter:

Close out grant.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds Not Sold at July 2013 Bond Sale.  
Bonds will be sold at the December 2013 bond sales.  
The grant agreement was executed on February 11, 2014.  
The town held a bid opening on July 19, 2013.  Two bids were received and Amarillo Truck 
Center was the low bidder.  The Purchase Order was issued 1/16/14.  
The town submitted a recommendation of award to CPB on February 10, 2014.  
The town purchased the trash truck and submitted for reimbursement 2/24/14 AP.  
The town plans to request an amendment to the grant agreement language to spend the 
remainder of the grant (6/17/14 AP).

Disbursement Request:
DR#1 was reviewed and approved by CPB on 2/24/14 in the amount of $161,100. AP
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Project Status Notes: 1/7/15: Construction is 60% complete.

CWSRFFunding:

Project Phase: Ad/Bid Phase

Portales, City of

CWSRF-023 LCounty: Roosevelt

Pollock, AndreaCPB Manager

New WWTF to replace old, outdated plant

CPB No:

$0.00Grant Amount:
$26,580,000.00Loan Amount:
$17,773,402.56Fund Balance:

Wastewater treatment plant was constructed in 1975 and is nearing the end of its life cycle.Problem:

Update facilities.Solution:

RMCI has completed 60% construction of the new WWTF.Milestones Achieved Last Quarter:

RMCI will continue construction of the new WWTF. The Effluent Reuse 
Project will go out to bid.

Milestones Planned for Next Quarter:

Project:

Project History Notes: The loan agreement was executed on August 27, 2013.  The city procured Smith 
Engineering to perform Design Phase, Bidding and Negotiation Phase and Construction 
Phase services through the RFP process.  The city entered into an engineering agreement 
with Smith Engineering on July 25, 2011.  Smith Engineering completed a Preliminary 
Engineering Report (PER) for upgrades to the Wastewater Treatment Plant (WWTP) in 
July 2012.  CPB reviewed and approved the PER July 27, 2012. An Environmental 
Information Document (EID) was prepared by Smith Engineering in January 2013.  A 
public hearing was held January 16, 2013 in the City of Portales to inform the public of the 
project.  The EID including the public hearing meeting minutes was reviewed and approved 
by CPB on February 11, 2013.  The PER was amended in October 2013 to include a new 
preferred alternative which is a pretreatment pond as an emergency bypass pond and gas-
chlorination is the method of disinfection, so as to create a residual, instead of UV 
disinfection.  An amendment to the EID was prepared by Smith Engineering to include the 
new preferred alternative. CPB reviewed and approved the amended PER and the 
amendment to the EID on October 10, 2013.  A Finding of No Significant Impact (FONSI) 
was prepared by CPB and then advertised by the City of Portales on October 29, 2013.  
The 30 day comment period ended with no adverse comments.  A Final Determination was 
prepared by CPB and submitted to the City of Portales on December 3, 2013.  Plans and 
specifications were prepared by Smith Engineering and submitted to CPB for review on 
September 18, 2013.  CPB reviewed the documents and submitted comments on October 
24, 2013.  Smith Engineering addressed CPB's comments and resubmitted the plans, 
specifications and bidding documents on December 6, 2013.  CPB reviewed and approved 
the documents on December 19, 2013.  The project was advertised for bid on January 5, 
2014.  A mandatory pre-bid meeting was held on January 22, 2014.

Bids were opened on February 19, 2014.  RMCI was the low bidder in the amount of 
$16,473,897.50 + NMGRT. The Notice of Award was granted on March 4, 2014.  The 
preconstruction meeting was held on April 3, 2014 AP.  The Notice to Proceed was set for 
June 2, 2014 and the project is scheduled to be at substantial completion on 11/25/15 AP.  
Construction is 5% complete (6/30/14 AP). 

DR#1 in the amount of $1,153,539.84 was approved on 7/10/14 (AP).  Payment was for 
pay application #1 from RMCI.  DR#2 in the amount of $1,387,172.77 was approved on 
8/19/14 (AP).  Payment was for pay application #2 from RMCI.  DR#3 in the amount of 
$1,501,671.82 was approved on 10/2/14 (AP).  Payment was for pay application #3 from 
RMCI.  DR#4 in the amount of $1,646,509.37 was approved on 10/15/14 (AP).  Payment 
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was for partial pay application #4 from RMCI.  DR#5 in the amount of $1,304,653.83 was 
approved on 11/13/14 (AP).  Payment was for partial pay application #5 from RMCI.  DR#6 
in the amount of $1,813,049.81 was approved on 12/11/14 (AP).  Payment was for partial 
pay application #6 from RMCI. DR#7 in the amount of $1,104,826.03 was approved on 
1/7/15 (AP).  Payment was for partial pay application #7 from RMCI.

Project Status Notes: 12/8/14: The city received quotes for the Lime Street Pump Station Improvements on 
4/4/14. The award to Privett Electric was approved by CPB on 5/28/14.  Construction 
started October 15, 2014 (AP).

$151,000.00

SAP GrantsFunding:

Project Phase: Construction

SAP 13-1485-STBCounty: Roosevelt

Portales, City of
CPB Manager Pollock, Andrea

To plan, design and construct improvements to the water distribution system, including 

fire hydrants, fire protection and water circulation upgrades, in Portales in Roosevelt 

county.

CPB No:

$151,000.00

$0.00

$64,901.16

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Aging infrastructure requires excessive maintenance and repair.
Replace aging infrastructure.Solution:

Milestones Achieved Last Quarter: Construction will begin at the Lime Street Pump Station.
Milestones Planned for Next Quarter: Construction will continue at the Lime Street Pump Station.

Grant Text:

$0.00

Project History Notes: 8/30/2012 Grant agreement executed (SAP 13-1485-STB).
City to prepare RFP for engineering services (3/7/13 AP). 
Design is being funded by the city and construction will be paid for with SAP funds. 
(6/10/13 AP) 
NMED CPB reviewed and approved plans and specifications on 8/1/13.  
Project went to bid and Burn Construction was the lowest responsible bidder.  The base 
bid of $78,938.50 (excluding NMGRT) and additive alternative #1 of $63,656.50 (excluding 
NMGRT) was awarded.  CPB approved recommendation of award (8/5/13 AP).   
Construction is currently 32% complete (12/16/13 AP) 
Substantial Completion was held 1/13/14.   
CPB approved final adjusting change order in the amount of $24,025.31 (exclusive of 
NMGRT) on February 14, 2014.  The change order included additional water service that 
was installed and additional asphalt patching. (AP)
The project was completed and all close out documents were submitted to CPB (2/14/14 
AP).
DR#3 in the amount of $50,857.89 was approved by CPB on March 5, 2014 (AP). 
DR#4 in the amount of $35,240.95 was approved by CPB on May 1, 2014 (AP).  
The city advertised a request for quotes for electrical upgrades to the Lime Street Pump 
Station on March 7, 2014 (AP). 
 The city recommended awarding the project to Privett Electric, LLC whom submitted the 
lowest quotation.  NMED CPB concurs in the award of $29,481.58 including NMGRT to 
Privett Electric, LLC for replacement and update of electrical service and wiring of the Lime 
Street Pump Station (5/28/14 AP).
The city will advertise a request for quotes for tank inspections Oct 2014.
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Project Status Notes: 12/9/14: Agreement executed 10/27/14 (SAP 14-1678-STB).

$95,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Portales, City of

SAP 14-1678-STBCounty: Roosevelt

Pollock, AndreaCPB Manager

To plan, design and construct improvements to the well field in Portales in Roosevelt 

county

CPB No:

$95,000.00Grant Amount:
$0.00Loan Amount:

$95,000.00Fund Balance:

City well permits for additional wells in existing well field, but wells have not been drilled.Problem:

Rehabilitate existing wells and drill test holes to evaluate the best water bearing formations and 
well capabilities of existing and new well sites.

Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.

177



Project Status Notes: 10/31/14 Plans and specs received for review. 11/5/14 Comments provided to City, 
comments must be addressed before project goes to bid. 11/12/14 Plans and specs 
approved, Aztec may advertise for bids. 12/2/14 project will advertise on 12/7/14 with pre-
bid meeting in 1/5/15.

CWSRFFunding:

Project Phase: Ad/Bid Phase

Aztec, City of

CWSRF 021GCounty: San Juan

Bishop, DavidCPB Manager

Wastewater Collection System Upgrades

CPB No:

$350,000.00Grant Amount:
$0.00Loan Amount:

$350,000.00Fund Balance:

Existing 15-inch diameter sewer interceptor line into wastewater treatment plant is undersized and 
deteriorating.

Problem:

Replace 15-inch line with new 24-inch diameter line.Solution:

Approved plans and specifications.Milestones Achieved Last Quarter:

Advertise for bids and start construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: 6/24/13 City has submitted 30% plans and specifications for replacement of existing 15" 
line. However, there is encroachment into the existing right of way by residence. City is 
working on a right of way survey and will decide if they will condemn or revise alignment. 
10/28/13 City working on right of way/easement acquisition anticipated completion date is 
11/15/13. 12/12/13 City has acquired all but two easements, plan to have public hearing in 
January, 2014. 2/17/13 City working on final and temporary construction easements; will 
advertise EA/FNSI after City has easements completed. 2/21/13 City has one property 
owner holding out. 4/28/14 City has secured all required right of way and easements. 
5/1/29 EA/FNSI completed and sent to City for public notice and distribution. 6/11/14 
Public comment period ongoing. 6/18/14 Final determination issued. 7/8/14 Final design 
ongoing; plans and specs to be submitted first week of August. 8/22/14 Plans and specs 
received for review. 9/8/14 Comments provided to City, comments must be addressed 
before project goes to bid. 10/31/ Plans and specs received for review. 11/5/14 Comments 
provided to City, comments must be addressed before project goes to bid. 11/12 Plans and 
specs approved, Aztec may advertise for bids.
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Project Status Notes: 10/31/14 Plans and specs received for review. 11/5/14 Comments provided to City, 
comments must be addressed before project goes to bid. 11/12/14 Plans and specs 
approved, Aztec may advertise for bids. 12/2/14 project will advertise on 12/7/14 with pre-
bid meeting in 1/5/15.

CWSRFFunding:

Project Phase: Ad/Bid Phase

Aztec, City of

CWSRF 021LCounty: San Juan

Bishop, DavidCPB Manager

Wastewater Collection System Upgrades

CPB No:

$0.00Grant Amount:
$3,599,564.00Loan Amount:
$3,599,564.00Fund Balance:

Existing 15-inch diameter sewer interceptor line into wastewater treatment plant is undersized and 
deteriorating.

Problem:

Replace 15-inch line with new 24-inch diameter line.Solution:

Approved plans and specifications.Milestones Achieved Last Quarter:

Advertise for bids and start construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: 6/24/13 City has submitted 30% plans and specifications for replacement of existing 15" 
line. However, there is encroachment into the existing right of way by residence. City is 
working on a right of way survey and will decide if they will condemn or revise alignment. 
10/28/13 City working on right of way/easement acquisition anticipated completion date is 
11/15/13. 12/12/13 City has acquired all but two easements, plan to have public hearing in 
January, 2014. 2/17/13 City working on final and temporary construction easements; will 
advertise EA/FNSI after City has easements completed. 2/21/13 City has one property 
owner holding out. 4/28/14 City has secured all required right of way and easements. 
5/1/29 EA/FNSI completed and sent to City for public notice and distribution. 6/11/14 
Public comment period ongoing. 6/18/14 Final determination issued. 7/8/14 Final design 
ongoing; plans and specs to be submitted first week of August. 8/22/14 Plans and specs 
received for review. 9/8/14 Comments provided to City, comments must be addressed 
before project goes to bid. 10/31/ Plans and specs received for review. 11/5/14 Comments 
provided to City, comments must be addressed before project goes to bid. 11/12 Plans and 
specs approved, Aztec may advertise for bids.
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Project Status Notes: Grant Structure: Project Amount $34,049, Local Match Requirement $8,512, Grant Amount 
$25,537. 12/17/14 Sullivan Design group is developing PER.

NMFA-PGFunding:

Project Phase: Active

Bloomfield, City of

3246-PGCounty: San Juan

Bishop, DavidCPB Manager

The City will use the proceeds of this grant to perform the following:

1) Obtain water storage tank siting recommendations and elevations to serve the future

needs of the City.

2) Inventory the size and the general locations of existing and proposed water storage

tanks.

3) Ensure the City has the required storage capacities for each service area per Phase 2 of

the City's Water System

Hydraulics Study.

CPB No:

$25,537.00Grant Amount:
$0.00Loan Amount:

$25,537.00Fund Balance:

Review alternative water tank locations to serve the future needs in the Central Service AreaProblem:

Prepare a Technical Memorandum addressing the size and general location of existing and 
proposed water storage tanks to serve the Central Service Area for the City of Bloomfield, utilizing 
information provided in "City of Bloomfield Water System Hydraulics Study Phase 2" prepared by 
CH2M Hill for the required storage capacities for each service area. Identify general locations and 
elevations of proposed tank sites; however, specific parcel research is not within the scope of this 
Task Order

Solution:

Held kick off meeting.Milestones Achieved Last Quarter:

Provide draft of PERMilestones Planned for Next Quarter:

Project:

Project History Notes: 11/13/14 Kick off meeting held with city and Sullivan Design Group to discuss scope and 
alternatives.
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Project Status Notes: This project is to reconstruct and widen West Broadway/US 64 in conjunction with 
NMDOT.  The portion of West Broadway/US 64 located within city limits contains existing 
utilities that need to be removed and/or relocated to accommodate new storm drain lines 
and the widening of US 64.

STAGFunding:

Project Phase: Close-out

Bloomfield, City of

XP-00F41301County: San Juan

Bishop, DavidCPB Manager

Construction of Water Distribution System

CPB No:

$291,000.00Grant Amount:
$0.00Loan Amount:

$97,180.71Fund Balance:

Aging water infrastructure in US 64 needs to be replacedProblem:

Replace aging infrastructure while NMDOT is reconstructing US 64Solution:

Completed construction.Milestones Achieved Last Quarter:

Close out project and submit final reimbursement request.Milestones Planned for Next Quarter:

Project:

Project History Notes: Souder Miller designed. Wilson-inspector. Funds for engineer & construction costs. Same 
as above, waiting for Pay App & other docs to process Pay Request #1.  Construction is 
about 90% complete.  
Funds are set to expire June 30, 2012.  City of Bloomfield and CPB requested a time 
extension until December 31, 2012 to expend remaining funds.  The request was sent to 
Dena Hurst on 6/14/12.  CPB has not received a response as of 6/25/12. 
This project is to reconstruct and widen West Broadway/US 64 in conjunction with 
NMDOT.  The portion of West Broadway/US 64 located within city limits contains existing 
utilities that need to be removed and/or relocated to accommodate new storm drain lines 
and the widening of US 64. 
12/7/12 Contractor is working on close out of project with NMDOT; City is working with 
NMDOT on acceptance of utilities. 
1/16/13 NMDOT has shut down project until April, 2013; EPA has granted a 1-year no cost 
extension to 12/31/13; City will accept waterline improvements once NMDOT is able to 
accept the entire project. 
2/26/13 NMDOT has not remobilized.  
6/6/13 Construction of US64 at 550 is ongoing. Waterlines have been installed, but project 
is not finished and city cannot accept improvements and request reimbursement until 
NMDOT accepts project. Anticipated completion date is 11/20/13. 
10/28/13 waterline installation is completed, but project has not been completed. City to 
conduct final walk through and accept project in November. 
11/6/13. NMDOT has told City that final inspection will not occur until new year. City has 
requested and CPB submitted time extension to EPA Region 6. 
12/12/13 EPA Region 6 granted one year extension. 
2/18/14 NMDOT has not restarted project. 
6/12/14 NMDOT is working on completing project. 
11/13/14 City is working with NMDOT to get final close out documentation so that the final 
pay request for the waterline can be prepared. 
12/18/14 City preparing final pay request.
Funding combined with WTB-183.
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Project Status Notes: 11/3/14 Grant agreement executed (SAP 14-1679-STB). 
12/2/14 Security fence and gravel road base to tank installed. Forsgren working on plan 
and spec for waterline extension.

$23,500.00

SAP GrantsFunding:

Project Phase: Planning Phase

East Culpepper Flats DWCA

SAP 14-1679-STBCounty: San Juan

Bishop, DavidCPB Manager

To design, construct and equip water system improvements, including security fencing 

and road base, for the east Culpepper Flats domestic water consumers association in San 

Juan county

CPB No:

$23,500.00Grant Amount:
$0.00Loan Amount:

$18,835.45Fund Balance:

East Culpepper flats purchases water from North Star Mutual Domestic and hauls water.Problem:

Connect East Culpepper into North Star Mutual Domestic.Solution:

Grant agreement executed, installed security fence and gravel road to tank.Milestones Achieved Last Quarter:

Prepare plan for waterline extension, solicit quotes and start installation.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
9/19/14 Draft PER reviewed by CPB, comments must be addressed. PER recommends 
East Culpepper connect to North Star and Upper La Plata. CPB recommends that East 
Culpepper be annexed into North Star after connection.
10/27/14 Grant agreement routed for signatures.  
12/2/14 New security fence and gavel road base to tank installed.
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Project Status Notes: 12/18/14 meter installation ongoing.

NMFA-DWFunding:

Project Phase: Construction

Farmington, City of

2759-DWCounty: San Juan

Bishop, DavidCPB Manager

Meter Replacement

CPB No:

$5,959,000.00Grant Amount:
$0.00Loan Amount:

$801,313.36Fund Balance:

City has automatic meter reading (AMR) capabilities, but many of the meters have not been 
upgraded to work with the AMR system.

Problem:

Replace old meters with new AMR meters.Solution:

Continued installation of metersMilestones Achieved Last Quarter:

Complete meter installation and close out projectMilestones Planned for Next Quarter:

Project:

Project History Notes: 2/4/13 HDR submitted technical specs for mobile/fixed AMR modules for meter reading 
system. 
2/5/13 DB provided comments. 
2/26/13 need final contract documents, plans and specifications from HDR for review prior 
to project advertising for bids; HDR to submit plans and specs last week of March. 
4/18/13 DB reviewed bid document and technical specs and provided comments to NMFA; 
documents were not approved. 
5/28/13 plans and specs approved for Ad/Bid. 
8/12/13 Bids opened, but City could not make award low bidder did not have proper 
license and second bidder was over 10% of project budget. 
8/27/13 City will have their current contractor OMI install meters and Itron AMR. Existing 
contract will be amended and OMI will advertise for MBE/WBE subs.
10/28/13 City to request bids for purchase of meters and have OMI install meters under 
existing contract. 
12/12/13 OMI is soliciting for MBE firms for meter installation. Results will go to City 
Council 12/17/13 for review. 
1/8/14 City submitted amendment to OMI contract for installation of meters; DB did not 
approve because it did not include EPA supplemental conditions or any executed EPA 
forms. 
2/5/14 City submitted bid package for purchase of meters and sole source on Itron system. 
2/7/14 DB did not approve meter bid package, comments must be addressed. 
2/18/14 DB approved meter bid package for advertisement. 
4/2/14 DB recommended approval to award the Itron ERT meter reading and leak sensor 
equipment to Mountain States. 
4/2/14 DB recommended approval to award the Category 1 Meter supply contract to Baker 
Supply, 
4/2/14 DB recommended Award of Category 2 Meter supply contract to Mountain States. 
4/24/14 Preconstruction held; notice to proceed will be issued for 
5/1/14 with completion by December 31, 2014. 
4/28/14 DB recommended approval of award to OMI for installation of meters and Itron 
AMR. 
7/8/14 meter installation ongoing.
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Project Status Notes: 7/21/14 categorical exclusion is issued by NMFA for project. 10/29/14 NMFA recommends 
approval of the project. 12/17/14 Cheney-Walters-Echols is preparing plans and 
specifications.

NMFA-DWFunding:

Project Phase: Design Phase

Lee Acres WUA

3214-DWCounty: San Juan

Bishop, DavidCPB Manager

The Association will use the proceeds of this loan to perform waterline replacement and 

upgrades consisting of replacing 3 and 4 inch pipe with 6 and 8 inch pipe on the 

Association's main distribution line that extends along U.S. Highway 64, from the Farm

CPB No:

$1,477,277.00Grant Amount:
$0.00Loan Amount:

$1,477,277.00Fund Balance:

Waterlines need to be replaced, the smaller 3 and 4 inch pipe is no longer able to keep up with 
usage demand. The New Mexico Department of Transportation (NMDOT) is currently undertaking 
the design and reconstruction of Highway 64, including a four lane improved roadway section 
along the entire main distribution line for the Association. The road project is being completed in 
two mile increments. Due to the NMDOT road construction project, the Association will have to 
replace their entire system along Highway 64.

Problem:

Perform waterline replacement and upgrades consisting of replacing 3 and 4 inch pipe with 6 and 
8 inch pipe on the Association's main distribution line that extends along U.S. Highway 64, from 
the Farmington east city limits to the Bloomfield west city limits.

Solution:

NoneMilestones Achieved Last Quarter:

Start preparing preliminary plans and specificationsMilestones Planned for Next Quarter:

Project:

Project History Notes:
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Project Status Notes: 12/2/14 Bonds to be sold in December 2014 Note sale. IAD determination meets executive 
order with special conditions.

$100,000.00

SAP GrantsFunding:

Project Phase: Active

Navajo Nation, Naschitti Chapter

SAP 14-1681-STBCounty: San Juan

Bishop, DavidCPB Manager

To plan, design and construct water lines in the Naschitti Chapter of the Navajo Nation in 

San Juan county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Aging water system infrastructure.Problem:

Replace aging water system infrastructure.Solution:

Met executive orderMilestones Achieved Last Quarter:

Sell notes in December 2014 note saleMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes:
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Project Status Notes: WTB #94 ($2M)  design and construction of water system improvements for the Animas 
Regional Domestic Water Coalition. 8/11/14 Plans and specs not approved, comments 
must be addressed. 9/11/14 plans and specs approved. 9/24/14 North Star needs to 
request time extension as grant expires 10/30/14. 10/30/14 extension approved by WTB. 
12/8/14 Bids received and evaluated by North Star. Ranked top three bidders based on 
qualifications and bid. Bids over project budget. North star will reduce scope and request 
bids again.

WTBFunding:

Project Phase: Ad/Bid Phase

Northstar (Formerly Southside WUA)

WTB-94County: San Juan

Bishop, DavidCPB Manager

Water Conservation and Reuse Project

CPB No:

$2,000,000.00Grant Amount:
$0.00Loan Amount:

$1,732,457.31Fund Balance:

water system issuesProblem:

install tank, lines, pump stationSolution:

Project advertised for bids but all bids were above project budget.Milestones Achieved Last Quarter:

Reduce scope of project and re-advertise, award and start construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: The scope of the project is to Regionalize North Star, Cedar Hill, Riverside, and 
Dutchman's Hill, all North Star Service Areas with Flora Vista Water System. Regional 
water system improvements including the construction of approximately 16.75 mi of water 
transmission lines, a new Flora Vista pump station and new 500,000 gallon water storage 
tanks. Construction for the Phase I is in progress now, due to some R-O-W issues the 
project was phased in order get started before the time on the funding expired.
The first Phase is approximately 6 miles and it is about 50% completed. Cost to date are 
as follows: WTB-94: Souder Miller Associates invoiced and paid $186,213.17. 
Still working out a few issue with SMA Invoicing  and change orders. 1/18/12 LTS reviews 
and approves REQ #2 totaling $25,000 for engineering services (engineering amendment 
for redesign due to alignment revisions and bidding as two projects) by Souder Miller & 
Associates.
5/26/10 CPB reviews and approves plans and specifications for the construction of 16 mi 
of water pipeline, 2 tanks, pump station, ARV's and appurtenances. 5/25/12 still working on 
finalizing close out documents. About $100,000 is owed to contractor Merryman 
Excavation, but have not been able to contact the contractor. P&S for phase 2 have been 
completed by SMA. However, there has been a falling out with SMA. Northstar will hire 
Cheney Walter Echols for the bidding and construction management of phase 2 by 
summer 2012. Estimated construction costs for phase 2 is about $1.8M. As of 6-30-12 
contract with NMFA expired. NMFA will now administer project. 12/10/12 NMFA MOU 
expired June 30, 2012.  No activity by CPB pending new MOU. 4/19/13 DB reviewed 
engineering agreement between Northstar and CWE. 6/6/13 design ongoing. 9/24/13 No 
activity no update from Northstar last reimbursement request was 1/18/12. 10/28/13 
Norhstar is requesting and extension of the grant as it expired on 10/22/13; WTB meeting 
is non 10/30/13.
11/27/13 Grant expired. 3/10/14 WTB to extend grant. 5/28/13 grant expires 10/30/14; 
meeting with Northstar, all right of way and permits are in place; however, plans and specs 
have not been submitted for CPB review. Estimated that project is at least 210 calendar 
days which puts Northstar past the 10/30/14 grant expiration. Recommend that Northstar 
request additional time. 7/17/14 No change in project status. 7/25/14 Plans and 
specification submitted for review.
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Project Status Notes: 12/2/14 project will advertise for bids once the County is able to purchase property for lift 
station after ground water and soil testing by Animas Environmental Services is completed.

CWSRFFunding:

Project Phase: Design Phase

San Juan, County of

CWSRF 015GCounty: San Juan

Bishop, DavidCPB Manager

Conceptual engineering and final design of the Lower Valley decommissioning and Lift 

Station Hookup project

CPB No:

$90,000.00Grant Amount:
$0.00Loan Amount:

$33,848.36Fund Balance:

Lower Valley Mutual Domestic Water Association must cease discharging to existing lagoon.Problem:

Construct lift station and force main to existing Valley Water and Sanitation sewer lift station.Solution:

Approved plans and specifications. Started ESA for lift station site.Milestones Achieved Last Quarter:

Purchase lift station site, advertise for bids and start construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: 10/4/12 Draft environmental information document (EID) has been reviewed by CPB. 
11/2/12 CPB provided comments on PER to Wilson & Co. 
12/6/12 CPB reviewing Wilson & Co final PER; public hearing scheduled for 12/12/12. 
12/19/13 CPB recommends approval of PER.
Project is for plans and design a sewer collection system, lift station and force main. 
2/26/13 County RFP for engineering services closed 2/12/13; County is evaluating 
proposals but no award made. 
2/28/13 County evaluated proposals and selected HDR and will make recommendation to 
award at March 3rd commission meeting. 
4/16/13 County and HDR have agreed to a fee for phase I, NMED concurred, agreement 
being sent to County for signature. 
6/6/13 Kick off meeting for project scheduled for 6/11/13. 
7/15/13 preliminary design ongoing. 
9/12/13 60% plans received. 
9/19/13 comments on 60% plans sent to HDR. 
1/27/14 HDR addressing comments and bringing plans to 95% completion. 
2/18/14 County to set up design review meeting week of March 3rd. 
5/21/14 plans are 95% complete and will be combined with the Phase 2 sewer collection 
plans and bid out at one time. See SAP 13-1488-STB for status of Phase 2.
9/2/14 Final plans and specs for lift station submitted for CPB review. 
9/19/14 Plans and specs approved by CPB.
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Project Status Notes: 12/2/14 project will advertise for bids once the County is able to purchase property for lift 
station after ground water and soil testing by Animas Environmental Services is completed.

CWSRFFunding:

Project Phase: Design Phase

San Juan, County of

CWSRF 015LCounty: San Juan

Bishop, DavidCPB Manager

Conceptual engineering and final design of the Lower Valley decommissioning and Lift 

Station Hookup project

CPB No:

$0.00Grant Amount:
$86,000.00Loan Amount:

$0.00Fund Balance:

Lower Valley Mutual Domestic Water Association must cease discharging to existing lagoon.Problem:

Construct lift station and force main to existing Valley Water and Sanitation sewer lift station.Solution:

Approved plans and specifications. Started ESA for lift station site.Milestones Achieved Last Quarter:

Purchase lift station site, advertise for bids and start construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: 10/4/12 Draft environmental information document (EID) has been reviewed by CPB. 
11/2/12 CPB provided comments on PER to Wilson & Co. 
12/6/12 CPB reviewing Wilson & Co final PER; public hearing scheduled for 12/12/12. 
12/19/13 CPB recommends approval of PER.
Project is for plans and design a sewer collection system, lift station and force main. 
2/26/13 County RFP for engineering services closed 2/12/13; County is evaluating 
proposals but no award made. 
2/28/13 County evaluated proposals and selected HDR and will make recommendation to 
award at March 3rd commission meeting. 
4/16/13 County and HDR have agreed to a fee for phase I, NMED concurred, agreement 
being sent to County for signature. 
6/6/13 Kick off meeting for project scheduled for 6/11/13. 
7/15/13 preliminary design ongoing. 
9/12/13 60% plans received. 
9/19/13 comments on 60% plans sent to HDR. 
1/27/14 HDR addressing comments and bringing plans to 95% completion. 
2/18/14 County to set up design review meeting week of March 3rd. 
5/21/14 plans are 95% complete and will be combined with the Phase 2 sewer collection 
plans and bid out at one time. See SAP 13-1488-STB for status of Phase 2.
9/2/14 Final plans and specs for lift station submitted for CPB review. 
9/19/14 Plans and specs approved by CPB.
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Project Status Notes: 12/2/14 Plans and specifications have been approved by CPB; project will advertise for 
bids in January.

$2,000,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

San Juan, County of

SAP 13-1488-STBCounty: San Juan

Bishop, DavidCPB Manager

To design and construct improvements to the Valley Acres wastewater system in Kirtland 

in San Juan county.

CPB No:

$2,000,000.00Grant Amount:
$0.00Loan Amount:

$1,808,561.68Fund Balance:

Lower Valley is discharging to an unpermitted wastewater lagoon. Lagoon is 100% retention and 
San Juan County has been pumping out and hauling effluent from pond. NMED GWQB will not 
issue Discharge Permit for lagoon and Lagoon must be closed.

Problem:

Build lift station that will pump sewage to existing Valley Sanitation District lift station.Solution:

NMED approved plans and specs for project.Milestones Achieved Last Quarter:

Advertise project for bids in January and start construction in February.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 7/15/13 HDR has been selected as design engineer and is currently designing lift station. 
Design of lift station will be paid for under CWSRF 015. 
8/12/13 design of lift station by HDR is ongoing. 
10/3/13 Grant agreement executed (SAP 13-1488).
10/28/13 Amendment #1 to HDR's agreement for the design of the collection system was 
reviewed and approved; County has not yet signed amendment and sent copy to CPB. 
11/27/13 Amendment for Phase 2 approved by CPB, HDR has started surveys and 
geotechnical investigation. 
12/12/13 Design of Phase 1 ongoing; Phase 2 surveys and geotechnical investigation 
ongoing. 
2/18/14 County to set up design review meeting for week of March 3rd. 
3/10/14 County and Valley Acres reviewing process for annexation into the Valley Water 
and Sanitation District. Valley Sanitation District will own and operate infrastructure after 
project completion. 
4/15/14 additional survey of alignments for services and collection lines approved. 
5/21/14 Design of Phase 2 collection is 85% complete, plans and specs will be submitted 
at 95%. 
6/11/14 95% plans for both Phase 1 and Phase 2 submitted for review. 
6/17/14 Plans and specs not approved by CPB, comments must be addressed. 
9/2/14 Final plans and specifications submitted for CPB review.
9/19/14 plans and specs approved; project will bid when SAP 14-1680-STB is executed. 
9/8/14 final plans and specs for phase 1 and phase 2 submitted for CPB review; Review 
by CPB ongoing.
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Project Status Notes: 12/2/14 Plans and specifications have been approved by CPB; project will advertise for 
bids in January. 10/27/14 Grant Agreement executed (SAP 14-1680-STB).

$996,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

San Juan, County of

SAP 14-1680-STBCounty: San Juan

Bishop, DavidCPB Manager

To plan, design and construct improvements to the Valley Acres wastewater system in 

Kirtland in San Juan county

CPB No:

$996,000.00Grant Amount:
$0.00Loan Amount:

$996,000.00Fund Balance:

Lower Valley is discharging to an unpermitted wastewater lagoon. Lagoon is 100% retention and 
San Juan County has been pumping out and hauling effluent from pond. NMED GWQB will not 
issue Discharge Permit for lagoon and Lagoon must be closed.

Problem:

Build lift station that will pump sewage to existing Valley Sanitation District lift station and new 
collection system to replace old deteriorating system.

Solution:

NMED approved plans and specs for project, grant agreement executedMilestones Achieved Last Quarter:

Advertise project for bids in January and start construction in February.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June. 
Plans and specifications approved by CPB; project will advertise for bids in December.
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Project Status Notes: 9/24/14 Final plans and specification submitted for CPB review. 10/15/14 Plans and specs 
approved by CPB; need DWB approval and FNSI before advertising. 11/21/14 NMED 
DWB approved plans and specs. Waiting on FNSI before project advertises for bids. 
12/18/14 No change in project status.

NMFA-DWFunding:

Project Phase: Ad/Bid Phase

Southside MDWA

2732-DWCounty: San Juan

Bishop, DavidCPB Manager

Plan, Design & Construct Water Treatment Plant

CPB No:

$797,900.00Grant Amount:
$0.00Loan Amount:

$715,777.77Fund Balance:

Existing well has poor water quality; currently blend well water with water purchased from City of 
Aztec.

Problem:

Construct new diversion structure and water treatment plant.Solution:

Approved plans and specifications.Milestones Achieved Last Quarter:

Issue FNSI, advertise for bids and start construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: Preliminary engineering report was completed in 2006 and amended in 2010, but was 
never approved by NMED. Design engineer is Larkin Group; submitted update to PER. 
10/31/12 DB requested additional information on PER. 12/7/12 Larkin responded to 
request. 12/18/12 DB requested additional information regarding water rights and cost to 
operate and maintain treatment plant; PER not approved. 2/14/13 DB discussed water 
rights issues with B. Watson of OSE; SS has all water rights needed. 2/26/13 Need 
updated PER submitted for final review. 4/9/13 DB sent comments on updated PER; 
comments must be addressed. 6/5/13 CPB approved PER. NMFA advertised EA/FNSI on 
5/29/13 for 30-day comment period. NMFA advertised EA/FNSI on 5/29/13 for 30-day 
comment period. 6/18/13 Southside selected Briliam Engineering to design. 6/24/13 Briliam 
proposed new inlet structure and treatment process; CPB recommended that Briliam 
provided amendment to PER and NMFA revise EA to reflect the revisions made to project 
and re-advertise EA/FNSI. 8/20/19 Design of treatment plant ongoing, PER amendment 
has not been submitted by Briliam. 10/2/13 PER amendment submitted for CPB review. 
10/22/13 CPB provided comments on PER amendment. 11/27/13 CPB provided 
comments on PER amendment. 12/12/13 Comments have not been addressed. 2/5/14 
PER amendment submitted with new treatment included; needs DWB approval. 2/26/14 
DWB provided comments on treatment. 3/3/14 Amended PER approved. 5/21/14 project is 
in design. 6/12/14 No change in project status. 7/7/14 Draft plans and specification 
received. 8/4/14 Plans and specs not approved comments must be addressed. 9/24/14 
Final plans and specification submitted for CPB review. 10/15/14 Plans and specs 
approved by CPB; need DWB approval and FNSI before advertising. 11/21/14 NMED 
DWB approved plans and specs. Waiting on FNSI before project advertises for bids.
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Project Status Notes: 12/8/14 Briliam Engineering selected to prepare PER for water system. Southside and 
Briliam working on scope and fee.

$50,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Southside MDWA

SAP 13-1487-STBCounty: San Juan

Bishop, DavidCPB Manager

To plan and design the erection of a new water tank for the Southside mutual domestic 

water association in San Juan county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Need additional storageProblem:

Design and construct new storage tank.Solution:

Prepared request for proposal (RFP) for engineering services and selected 
engineer.

Milestones Achieved Last Quarter:

Negotiate and enter into engineering agreement and start preliminary 
engineering report.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 7/8/13 sell of bonds on hold until Southside can reauthorize grant language to include 
"purchase of property for storage tank". 
10/28/13 Southside to reauthorize grant language. 
12/12/13 Southside has decided to use funds for planning, bonds will be sold in December. 
1/6/14 bonds sold.  
3/3/14 Grant agreement executed (SAP 13-1487-STB).
5/19/14 RFP for engineering services advertised; southside to prepare an engineering 
report for tank size and location. 
6/12/14 No response on selection of engineering firm.
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Project Status Notes: CPB reviewed plans and specs and provided comments 10/20/14.(AT 12/2/14)

$32,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Chapelle MDWCA

SAP 13-1489-STBCounty: San Miguel

Telmo, AndreaCPB Manager

To purchase and install a water storage tank for the Chapelle mutual domestic water 

consumers association in San Miguel county.

CPB No:

$32,000.00Grant Amount:
$0.00Loan Amount:

$32,000.00Fund Balance:

Need new water storage tank.Problem:

Install new water storage tank.Solution:

Plans & specs reviewed by CPB, grant agreement executedMilestones Achieved Last Quarter:

Approval of plans and specs by NMEDMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 12/18/2013 Grant agreement executed (SAP 13-1489-STB).
RFP for engineering services to be advertised 3/26/2014. (AT 3/25/14)
RFP advertised 3/26/2014 and engineering firm selected 5/13/2014. (AT 6/11/2014)
Plans and specs submitted to NMED for review 8/7/14. (AT 9/4/2014)

Project Status Notes: CPB reviewed plans and specs and provided comments 10/20/14. (12/2/14 AT)

$30,000.00

SAP GrantsFunding:

Project Phase: Design Phase

SAP 14-1687-STBCounty: San Miguel

Chapelle MDWCA
CPB Manager Telmo, Andrea

To plan, design and construct a water storage tank and booster station for the Chapelle 

mutual domestic consumers association in Serafina in San Miguel county

CPB No:

$30,000.00

$0.00

$30,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Need new tank and booster station
Construction new tank and booster stationSolution:

Milestones Achieved Last Quarter: Executed grant agreement
Milestones Planned for Next Quarter: Approval of plans and specs by NMED

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June
10/16/14 Grant agreement executed (SAP 14-1687-STB).
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Project Status Notes: CPB reviewed plans and specs and provided comments 10/20/14. (AT 12/2/14)

$50,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Chapelle MDWCA

SAP 14-1688-STBCounty: San Miguel

Telmo, AndreaCPB Manager

To plan and design a water storage tank for the Chapelle mutual domestic consumers 

association in Serafina in San Miguel county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$34,850.72Fund Balance:

Need new water storage tankProblem:

Construct new water storage tankSolution:

Grant agreement executed.Milestones Achieved Last Quarter:

Approval of plans and specs by NMED.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June
10/16/14 Grant agreement executed (SAP 14-1688-STB).

Project Status Notes: 10/27/14 Grant agreement executed (SAP 14-1684-STB). 
El Creston has SAP 14-1684-STB and WTB-312 funding for distribution system. (AT 
12/2/14)

$62,000.00

SAP GrantsFunding:

Project Phase: Design Phase

SAP 14-1684-STBCounty: San Miguel

El Creston MDWCA
CPB Manager Telmo, Andrea

To design and construct a water distribution system for El Creston mutual domestic water 

consumers association in Las Vegas in San Miguel county

CPB No:

$62,000.00

$0.00

$62,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Need distribution system
Construct distribution systemSolution:

Milestones Achieved Last Quarter: Grant agreement executed
Milestones Planned for Next Quarter: Start distribution system design

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June
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Project Status Notes: El Creston has WTB-245, WTB-274, and SAP 13-1490-STB funding for well, tank and 
filling station. Construction in progress (12/2/14)

WTBFunding:

Project Phase: Construction

El Creston MDWCA

WTB-245County: San Miguel

Telmo, AndreaCPB Manager

El Creston MDWCA Water System - Design/Engineering

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$1,716.98Fund Balance:

Declining water levels in private wells and private wells going dry; lack of community water systemProblem:

Establish and construct a community water systemSolution:

Construction in progressMilestones Achieved Last Quarter:

Complete technical memo and constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: AT approved Requisition #1 in amount of $89,882.91 for engineering services on 
5/30/2013.
Draft plans and specs received by CPB 3/18/13. 
DWB provided comments on draft plans and specs 3/27/2013. 
CPB provided reviewed draft plans and specs and comments 4/3/2013. 
Revised plans and specs received 5/23/2013. 
CPB reviewed revised plans & specs and provided comments 6/28/2013.
DWB approved plans & specs with conditions 6/25/2013 and CPB approved plans and 
specs 8/22/2013. 
El Creston waiting for WTB approval of readiness to proceed items. 12/12/2013
NMED CPB provided concurrence with recommendation of award and recommendation of 
approval to NMFA 3/25/2014
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Project Status Notes: El Creston has WTB-245, WTB-274, and SAP 13-1490-STB funding for well, tank and 
filling station. Construction of well in progress. Scope change approved by NMFA 12/3/14 
to include additional planning and design work due to well water quality results. (12/17/14)

WTBFunding:

Project Phase: Construction

El Creston MDWCA

WTB-274County: San Miguel

Telmo, AndreaCPB Manager

Construction of new well, tank and filling station

CPB No:

$998,855.00Grant Amount:
$0.00Loan Amount:

$915,093.75Fund Balance:

Need water system infrastructure due to lack of public water system.Problem:

Construct well, tank and filling station.Solution:

Construction in progressMilestones Achieved Last Quarter:

Complete technical memo and constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: DWB approved plans & specs with conditions 6/25/2013 and CPB approved plans and 
specs 8/22/2013. El Creston waiting for WTB approval of readiness to proceed items. 
12/12/2013

NMED CPB provided concurrence with recommendation of award and recommendation of 
approval to NMFA 3/25/2014. 6/4/2014
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Project Status Notes: CPB approved plans and specs 11/20/14. (12/19/14)

NMFA-DWFunding:

Project Phase: Ad/Bid Phase

El Valle Water Alliance

2964-DWCounty: San Miguel

Telmo, AndreaCPB Manager

San Miguel del Vado Water System Improvements

CPB No:

$222,200.00Grant Amount:
$0.00Loan Amount:

$169,062.76Fund Balance:

San Miguel del Vado MDWCA water supply has fluoride concentrations which exceed the MCLProblem:

Connect San Miguel del Vado to El Coruco to allow blending to reduce fluoride concentrationSolution:

Approved plans and specsMilestones Achieved Last Quarter:

Advertise project for bids and start constructionMilestones Planned for Next Quarter:

Project:

Project History Notes:

Project Status Notes: Funding insufficient to construct tank. (AT 12/2/14)

$10,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

El Valle Water Alliance

SAP 13-1491-STBCounty: San Miguel

Telmo, AndreaCPB Manager

To plan, design and construct a water storage tank for El Valle water alliance in La 

Sacatosa in San Miguel county.

CPB No:

$10,000.00Grant Amount:
$0.00Loan Amount:

$10,000.00Fund Balance:

Need new water storage tank in La SacatosaProblem:

Construct new water storage tank in La SacatosaSolution:

None.Milestones Achieved Last Quarter:

Apply for additional funding.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 1/14/2014 Grant agreement executed (SAP 13-1491-STB) .
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Project Status Notes: Awaiting signed grant agreement to be returned to CPB, mailed grant agreement to 
community on 9/16/14. (AT 12/2/2014)

$80,000.00

SAP GrantsFunding:

Project Phase: Active

El Valle Water Alliance

SAP 14-1682-STBCounty: San Miguel

Telmo, AndreaCPB Manager

To construct water system improvements, including water distribution lines and storage 

tank, for El Valle water alliance in San Juan and La Sacatosa in San Miguel county

CPB No:

$80,000.00Grant Amount:
$0.00Loan Amount:

$80,000.00Fund Balance:

Need waterlines and tank in San Juan and La SacatosaProblem:

Construct waterlines and tank in San Juan and La SacatosaSolution:

Grant agreement sentMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June

Project Status Notes: 11/14/14 Grant agreement executed (SAP 14-1738-STB). CPB reviewed engineering 
contract 11/21/14. (AT 12/2/14)

$750,000.00

SAP GrantsFunding:

Project Phase: Design Phase

SAP 14-1738-STBCounty: San Miguel

Gabaldon MDWCA
CPB Manager Telmo, Andrea

To plan, design and construct water system improvements, including a water supply well 

and treatment facility, for the Gabaldon mutual domestic water consumers association in 

Gabaldon in San Miguel county

CPB No:

$750,000.00

$0.00

$750,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Need supplemental well
Construct new wellSolution:

Milestones Achieved Last Quarter: Grant agreement executed
Milestones Planned for Next Quarter: CPB approval of engineering contract for design

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June
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Project Status Notes: CPB reviewed EID and provided comments 11/17/14. Revised EID submitted 11/21/14. 
(12/19/14)

NMFA-PGFunding:

Project Phase: Planning Phase

La Cueva MDWCA

3216-PGCounty: San Miguel

Telmo, AndreaCPB Manager

EID/ER for water project

CPB No:

$15,000.00Grant Amount:
$0.00Loan Amount:

$15,000.00Fund Balance:

Need EID/ER for water project to comply with NEPA requirementsProblem:

Complete EID/ERSolution:

Draft EID submitted and reviewedMilestones Achieved Last Quarter:

Approve EIDMilestones Planned for Next Quarter:

Project:

Project History Notes: EID submitted 10/16/14

Project Status Notes: Project includes design of Well No. 7 Blending Project Phase 1 and Phase 2 (design 
approved 9/15/14, construction funded by 287-WTB); PER Amendment (in progress); Well 
Rehab Evaluations of TW-5, TW-6, PNM/Valencia, and Cabin Site Tank wells (completed 
Feb. 2014); Well Field Sustainability Analysis (in progress), and design of USR 
demonstration project (in progress). (12/17/14)

NMFA-DWFunding:

Project Phase: Planning Phase

2878-DWCounty: San Miguel

Las Vegas, City of
CPB Manager Telmo, Andrea

Taylor Well Field Improvements

CPB No:

$1,600,000.00

$0.00

$743,172.99

Grant Amount:
Loan Amount:
Fund Balance:

Problem: Water supply shortage and poor water quality
Optimize groundwater yield from Taylor Well Field and evaluate other water sources outside of 
Taylor Well Field. Blend and/or treat water sources to meet SDWA water quality standards

Solution:

Approved Taylor Well No. 7 Blending Project plans and specsMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Complete planning and design of remaining projects

Project:

Project History Notes:

199



Project Status Notes: SMA under contract for Raw Water System Conveyance Planning Phase Services, 
including Gallinas River Hydrogeology Analysis, Raw Water Conveyance System Hydraulic 
Analysis, Raw Water Pump Station Assessment, and PER Amendment. URS under 
contract for Raw Water System Conveyance Design. Planning and design in progress. 
(12/17/14)

NMFA-DWFunding:

Project Phase: Design Phase

Las Vegas, City of

2910-DWCounty: San Miguel

Telmo, AndreaCPB Manager

City of Las Vegas, Raw Water Conveyance

CPB No:

$1,222,100.00Grant Amount:
$0.00Loan Amount:

$849,070.81Fund Balance:

Current raw water conveyance system is 50 years old and needs rehabilitation or replacementProblem:

Plan and design replacement of raw water conveyance systemSolution:

Design in progressMilestones Achieved Last Quarter:

Complete designMilestones Planned for Next Quarter:

Project:

Project History Notes: City issued RFP for engineering services; proposals due 6/25/2013.
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Project Status Notes: Projects identified in PER include WWTP Building Repairs; Leak Detection, Repair and 
Replacement; Water Storage Tank Rehabilitation; Effluent Reuse System Expansion; 
WTP Oxidation System; and Distribution System Improvements. 
Engineers Inc. under contract for Leak Detection, Repair and Replacement Project (plans 
and specs submitted 10/23/14). WHPacific under contract for WTP Building Repairs (plans 
and specs approved 11/18/14, construction funded by 3046-DW). HDR under contract for 
WTP Oxidation System (design in progress). Molzen Corbin under contract for Water 
Storage Tank Rehabilitation (plans and specs approved 10/29/14, construction funded by 
3043-DW) and Effluent Reuse System Expansion (plans and specs approved 9/17/13, 
construction funded by 286-WTB).(12/17/14)

NMFA-DWFunding:

Project Phase: Design Phase

Las Vegas, City of

2911-DWCounty: San Miguel

Telmo, AndreaCPB Manager

City of Las Vegas, PER Projects

CPB No:

$1,222,757.00Grant Amount:
$0.00Loan Amount:

$420,873.55Fund Balance:

2011 PER identified several water system improvements projectsProblem:

Plan and design recommended projects, including effluent reuse system expansion, WWTP 
oxidation system, WTP building repairs, leak repair and replacement, distribution system 
improvements, and tank inspection and rehabilitation

Solution:

Approved plans and specs for WTP Repairs Project and Tank Rehab ProjectMilestones Achieved Last Quarter:

Complete design for remaining projectsMilestones Planned for Next Quarter:

Project:

Project History Notes: City issued RFP for engineering services; proposals due 6/25/2013.
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Project Status Notes: Project advertised for bids 12/10/14 and bids due 1/21/15. (12/19/14)

NMFA-DWFunding:

Project Phase: Ad/Bid Phase

Las Vegas, City of

3043-DWCounty: San Miguel

Telmo, AndreaCPB Manager

Water Storage Tank Rehabilitation

CPB No:

$888,800.00Grant Amount:
$0.00Loan Amount:

$888,800.00Fund Balance:

Cabin Site and Camp Luna water storage tanks were inspected January 2013 and several 
deficiencies were identified.

Problem:

Rehabilitate Cabin Site and Camp Luna water storage tanks based on tank inspection report.Solution:

Project advertised for bidsMilestones Achieved Last Quarter:

Begin constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: 10/29/14 CPB approved plans and specs.

Project Status Notes: Project advertised for bids 12/7/14 and bids due 1/6/15. Mandatory pre-bid meeting held 
12/15/14. (12/19/14)

NMFA-DWFunding:

Project Phase: Ad/Bid Phase

Las Vegas, City of

3046-DWCounty: San Miguel

Telmo, AndreaCPB Manager

Water Treatment Plant Repairs

CPB No:

$174,730.00Grant Amount:
$0.00Loan Amount:

$174,730.00Fund Balance:

Water treatment plant is in need of repairsProblem:

Make necessary repairs to water treatment plantSolution:

Project advertised for bidsMilestones Achieved Last Quarter:

Begin constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: CPB approved plans and specs 11/18/14.
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Project Status Notes: Project is funded by OSE capital outlay (13-1424, 14-1587, and 14-2158), 317-WTB, and 
3142-DW. Design in progress. (12/19/14)

NMFA-DWFunding:

Project Phase: Design Phase

Las Vegas, City of

3142-DWCounty: San Miguel

Telmo, AndreaCPB Manager

Bradner Reservoir Enlargement

CPB No:

$20,200,000.00Grant Amount:
$0.00Loan Amount:

$20,200,000.00Fund Balance:

Las Vegas needs additional water storage capacityProblem:

Enlarge Bradner ReservoirSolution:

Design in progressMilestones Achieved Last Quarter:

Complete designMilestones Planned for Next Quarter:

Project:

Project History Notes:

Project Status Notes: Plans and specs approved by CPB 2/27/2014. Funding amount increased and loan term 
extended. (12/17/14)

CWSRFFunding:

Project Phase: Ad/Bid Phase

CWSRF 016GCounty: San Miguel

Las Vegas, City of
CPB Manager Telmo, Andrea

Sludge Handling

CPB No:

$484,000.00

$0.00

$484,000.00

Grant Amount:
Loan Amount:
Fund Balance:

Problem: The City of Las Vegas generates more sludge than it has the capacity to dispose of.
The City of Las Vegas will be purchasing and installing new sludge thickening equipment that will 
reduce the volume of sludge to 20% of the current volume.

Solution:

Funding amount increased and loan term extendedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Advertise project for bids

Project:

Project History Notes: Project Categorical Exclusion request was submitted by the City of Las Vegas on 
December 3, 2012.  CPB has prepared the Categorical Exclusion and it was sent to Las 
Vegas on 1/30/2013 for publication.
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Project Status Notes: Plans and specs approved by CPB 2/27/2014. Funding amount increased and loan term 
extended. (12/17/14)

CWSRFFunding:

Project Phase: Ad/Bid Phase

Las Vegas, City of

CWSRF 016LCounty: San Miguel

Telmo, AndreaCPB Manager

Sludge Handling

CPB No:

$0.00Grant Amount:
$356,000.00Loan Amount:
$267,238.82Fund Balance:

The City of Las Vegas generates more sludge than it has the capacity to dispose of.Problem:

The City of Las Vegas will be purchasing and installing new sludge thickening equipment that will 
reduce the volume of sludge to 20% of the current volume.

Solution:

Funding amount increased and loan term extendedMilestones Achieved Last Quarter:

Advertise project for bidsMilestones Planned for Next Quarter:

Project:

Project History Notes: Project Categorical Exclusion request was submitted by the City of Las Vegas on 
December 3, 2012.  CPB has prepared the Categorical Exclusion and it was sent to Las 
Vegas on 1/30/2013 for publication.
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Project Status Notes: Project advertised for bids 12/10/14; bids due 1/21/15. (12/17/14)

WTBFunding:

Project Phase: Ad/Bid Phase

Las Vegas, City of

WTB-287County: San Miguel

Telmo, AndreaCPB Manager

New tank and booster station to allow blending of TW-7 and to pump water to different 

zones

CPB No:

$878,000.00Grant Amount:
$0.00Loan Amount:

$878,000.00Fund Balance:

Need additional water supplyProblem:

Construct new tank and booster station to allow blending of Taylor Well Field wells in order to use 
Taylor Well No. 7 and to pump water to other pressure zones.

Solution:

Project advertised for bidsMilestones Achieved Last Quarter:

Begin constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: CPB approved plans and specs 12/3/2013. 
City waiting on availability of WTB funds to advertise for bids. 12/17/2013
City requested change of scope from WTB 1/31/2014 to use funding for construction 
of Well No.7 Phase 2 project instead of Tank Rehab project (to be funded by 3043-
DW). 
WTB granted change of scope. Design in progress. 6/4/2014
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Project Status Notes: Project is funded by OSE capital outlay (13-1424, 14-1587 and 14-2158), 317-WTB and 
3142-DW. Design in progress. (12/19/14)

WTBFunding:

Project Phase: Design Phase

Las Vegas, City of

WTB-317County: San Miguel

Telmo, AndreaCPB Manager

Bradner Reservoir Enlargement

CPB No:

$4,000,000.00Grant Amount:
$0.00Loan Amount:

$4,000,000.00Fund Balance:

Las Vegas needs additional water storage capacityProblem:

Enlarge Bradner ReservoirSolution:

Design in progressMilestones Achieved Last Quarter:

Complete designMilestones Planned for Next Quarter:

Project:

Project History Notes:

Project Status Notes: Construction in progress. (12/17/14)

NMFA-DWFunding:

Project Phase: Construction

DW-3036County: San Miguel

Pecos, Village of
CPB Manager Telmo, Andrea

Meter Project

CPB No:

$463,000.00

$0.00

$288,657.39

Grant Amount:
Loan Amount:
Fund Balance:

Village needs to upgrade and/or replace meters to increase water conservation, water Problem:
accountability and management, and meter reading efficiency.
Upgrade and/or replace existing water meters with radio read meters.Solution:

Construction in progressMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Complete construction

Project:

Project History Notes: Contract for engineering services approved by CPB 12/12/2013. Design in progress. 
12/17/2013
Bid documents submitted to CPB for review 4/8/2014; CPB provided comments 5/15/2014. 
Revised bid documents submitted to NMED for review 6/2/2014; CPB provided comments 
6/16/2014.
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Project Status Notes: Design in progress. Pecos has SAP 14-1685-STB funding for construction. (12/2/14).

$50,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Pecos, Village of

SAP 13-1494-STBCounty: San Miguel

Telmo, AndreaCPB Manager

to plan, design and construct sewer system improvements and a sewer line extension 

along New Mexico highway 63 and Rincon road in Pecos in San Miguel county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$30,021.91Fund Balance:

Existence of sub-standard septic systems along Rincon Rd.Problem:

Extend sewer service to residences along Rincon Rd.Solution:

Design in progress.Milestones Achieved Last Quarter:

Complete design.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 10/2/2013 Grant agreement executed (SAP 13-1494-STB).
Project had additional funding from SAP 12-1366-STB which has been spent on planning 
and design. Design and EID in progress.

Project Status Notes: Engineer selected from RFP. (AT 12/2/14)

$50,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

SAP 13-1495-STBCounty: San Miguel

Pecos, Village of
CPB Manager Telmo, Andrea

To plan, design and construct water system improvements and a water line along New 

Mexico highway 63 to connect wells and water storage tanks in Pecos in San Miguel 

county.

CPB No:

$50,000.00

$0.00

$50,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Waterline along NM 63 needs to be replaced.
Construct new waterline along NM 63.Solution:

Milestones Achieved Last Quarter: Engineer selected from RFP
Milestones Planned for Next Quarter: Execute contract for engineering services

Grant Text:

$0.00

Project History Notes: 1/14/2014 Grant agreement executed (SAP 13-1495-STB). (AT 9/4/2014)
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Project Status Notes: 11/24/14 mailed grant agreement requiring fiscal agent to Pecos.  Awaiting return of grant 
agreement from Pecos. (AT 12/2/2014)

$1,995,000.00

SAP GrantsFunding:

Project Phase: Active

Pecos, Village of

SAP 14-1685-STBCounty: San Miguel

Telmo, AndreaCPB Manager

To design and construct wastewater system improvements, a lift station and extension of 

the sewer system along Rincon road and New Mexico highway 63 in Pecos in San Miguel 

county

CPB No:

$1,995,000.00Grant Amount:
$0.00Loan Amount:

$1,995,000.00Fund Balance:

Existence of sub-standard septic systems along Rincon Rd.Problem:

Extend sewer service to residents along Rincon Rd.Solution:

NoneMilestones Achieved Last Quarter:

Select fiscal agent and execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June

Project Status Notes: Plans and specs approved by CPB 8/1/2014. Need funding for construction.(AT 12/2/14)

$50,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

SAP 13-1492-STBCounty: San Miguel

Rowe MDWCA
CPB Manager Telmo, Andrea

To plan water system improvements for the Rowe mutual domestic water consumers 

association in San Miguel county.

CPB No:

$50,000.00

$0.00

$6,945.71

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Need water system improvements.
Prepare PER to identify and prioritize water system improvements.Solution:

Milestones Achieved Last Quarter: None
Milestones Planned for Next Quarter: Apply for funding for construction

Grant Text:

$0.00

Project History Notes: 1/14/14 Grant agreement executed (SAP 13-1492-STB). (AT 3/25/2014)

RFP advertised 4/11/2014, engineer selected 5/14/2014, and CPB approved engineering 
contract 6/9/2014.
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Project Status Notes: In compliance with audit act to be sold in December 2014 Note sale. (AT 12/2/14)

$55,000.00

SAP GrantsFunding:

Project Phase: Active

Rowe MDWCA

SAP 14-1686-STBCounty: San Miguel

Telmo, AndreaCPB Manager

To design and construct a water distribution system for the Rowe mutual domestic water 

consumers association in San Miguel county

CPB No:

$55,000.00Grant Amount:
$0.00Loan Amount:

$55,000.00Fund Balance:

Need water distribution system improvementsProblem:

Construct water distribution system improvementsSolution:

Met executive order and to be sold at December 2014 note sale.Milestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Bonds not sold in June, does not meet executive order.

Project Status Notes: PER in progress. (12/19/14)

NMFA-PGFunding:

Project Phase: Planning Phase

San Miguel County

3247-PGCounty: San Miguel

Telmo, AndreaCPB Manager

Wastewater PER

CPB No:

$25,000.00Grant Amount:
$0.00Loan Amount:

$25,000.00Fund Balance:

San Miguel County needs septage disposal/treatment facilityProblem:

Prepare PER to evaluate alternatives for septage disposal and treatmentSolution:

PER in progressMilestones Achieved Last Quarter:

Complete PERMilestones Planned for Next Quarter:

Project:

Project History Notes:
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Project Status Notes: Awaiting executed grant agreement. 9/5/13 Grant agreement mailed to community for 
signatures. (AT 12/2/14)

$10,000.00

SAP GrantsFunding:

Project Phase: Active

Sena MDWCA

SAP 13-1493-STBCounty: San Miguel

Telmo, AndreaCPB Manager

To plan, design and construct water system improvements, including a water storage tank, 

for the Sena mutual domestic water consumers association in San Miguel county.

CPB No:

$10,000.00Grant Amount:
$0.00Loan Amount:

$10,000.00Fund Balance:

Need well house and storage tank repairs.Problem:

Design well house and storage tank improvements.Solution:

None.Milestones Achieved Last Quarter:

Execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: NMED contacted grantee 12/18/2013 and grantee stated would contact NMED for 
assistance.
Spoke to grantee representative 7/9/2014 and discussed problems within the association.

Project Status Notes: In compliance with audit act, to be sold in December 2014 Note sale. (AT 12/9/14)

$20,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1683-STBCounty: San Miguel

Tecolotito MDWCA
CPB Manager Telmo, Andrea

To plan and construct water system improvements, including a pump house and 

installation of radio read meters, for the Tecolotito mutual domestic water consumers 

association in San Miguel county

CPB No:

$20,000.00

$0.00

$20,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Need pump house improvements and meters
Construct pump house improvements and install metersSolution:

Milestones Achieved Last Quarter: Met executive order
Milestones Planned for Next Quarter: Sell note in December 2014 note sale, execute grant agreement

Grant Text:

$0.00

Project History Notes: Bonds not sold in June, does not meet executive order.
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Project Status Notes: 12/8/14 - Awaiting return of grant agreement from Algodones. 10/27/14 Grant Agreement 
requiring fiscal agent sent to community.

$650,000.00

SAP GrantsFunding:

Project Phase: Active

Algodones MDWCA

SAP 14-1729-STBCounty: Sandoval

DuBois, StephanieCPB Manager

To plan, design, construct and install an arsenic treatment system in Algodones in 

Sandoval county

CPB No:

$650,000.00Grant Amount:
$0.00Loan Amount:

$650,000.00Fund Balance:

out of compliance for arsenicProblem:

install arsenic treatment systemSolution:

Certified bonds sold in June based on health and safety issueMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Certified bonds sold in June based on health and safety issue.

Project Status Notes: As of 12-9-14 grant agreement has not been returned. 9/19/14 Grant agreement mailed to 
community for signatures; Fiscal Agent: MRCOG.

$195,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1689-STBCounty: Sandoval

Bernalillo, Town of
CPB Manager DuBois, Stephanie

To plan, design and construct improvements to the water system, including rehabilitating 

wells, in Bernalillo in Sandoval county

CPB No:

$195,000.00

$0.00

$195,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: well 2 is not operating & has arsenic issues.
install electrical & pump at well 2 and arsenic treatment system.Solution:

Mailed grant agreement to community for signatures, determined fiscal agentMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Execute grant agreement, start project

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.
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Project Status Notes: March 2014 loan paid in full by Corrales. As of 12-9-14 there has been no further activity 
from Corrales for the use of remaining grant funds.

CWSRFFunding:

Project Phase: Close-out

Corrales, Village of

CWSRF-011GCounty: Sandoval

DuBois, StephanieCPB Manager

Corrales Sewer System

CPB No:

$1,000,000.00Grant Amount:
$0.00Loan Amount:

$114,015.34Fund Balance:

Corrales has no existing sewer system & rely on old leaking septic tanksProblem:

install sewer collection system for business core areaSolution:

NoneMilestones Achieved Last Quarter:

Revise sewer ordinanceMilestones Planned for Next Quarter:

Project:

Project History Notes: 7-20-11 CPB approved phase 3 preliminary engineering report (PER) amendment. 
10-12-11 CPB approved phase 3 environmental information document (EID) amendment.
 9-27-11 CPB reviewed plans/specs. 
10-25-11 CPB sent environmental assessment (EA)/finding of no significant impact (FNSI) 
to Corrales for advertisement & submittal to agencies. 
12-24-11 Corrales advertised FNSI for 30-day comment period. 
1-18-12 meeting held with Corrales to discuss funding.
1-25-12 final determination issued for FNSI. 1-26-12 CPB approved plans/specs.
2-22-12 CPB approved bid tabulation awarding construction contract to K.R. Swerdfeger 
Construction, Inc. in the amount of $957,800 (excludes tax). 
2-23-12 CPB attended pre-construction meeting. 
4-16-12 CPB conducted site inspection. 9-4-12 attended final walk through inspection. 
11-19-12 contractor completed punch list items. 
2-7-13 CPB approved engineering contract for Larkin to review possible grinder pump 
installation. 
3-4-13 Closeout documents submitted for phase 2 & 3 sewer collection project. 
5-23-13 NMED attorney issued letter to Corrales that their sewer ordinance for voluntary 
connection to the system is not acceptable per terms of the loan agreement. 
7-8-13 approved final draw down of funds for construction of phase 2&3. 
March 2014 loan paid in full by Corrales. 
6-11-14 Corrales is working on revising their sewer ordinance per email from John Avila.
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Project Status Notes: 11-19-14 Grant agreement executed (SAP 14-1690-STB). Fiscal agent: MRCOG.

$50,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Corrales, Village of

SAP 14-1690-STBCounty: Sandoval

DuBois, StephanieCPB Manager

To plan, design and construct water system improvements for the fire department in 

Corrales in Sandoval county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

lack of fire hydrantsProblem:

install fire hydrantsSolution:

Grant agreement executed, determined fiscal agentMilestones Achieved Last Quarter:

Purchase equipmentMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: 12/2/14 PER approved. Village/Sandoval County are preparing RFP for engineering 
services for the design of Phase 2.

$200,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Cuba, Village of

SAP 12-1367-STBCounty: Sandoval

Bishop, DavidCPB Manager

To plan, design and construct a wastewater treatment plant in Cuba in Sandoval county.

CPB No:

$200,000.00Grant Amount:
$0.00Loan Amount:

$150,492.42Fund Balance:

Existing wastewater treatment plant does not meet NPDES permit requirements.Problem:

Upgrade wastewater treatment plant so effluent will meet NPDES permit requirements.Solution:

CPB approved PERMilestones Achieved Last Quarter:

RFP for engineering services, select engineer and start design of solids 
handling and effluent reuse.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 6/5/12 Gannet Fleming selected for Phase 2 solids handling and effluent reuse PER. 
11/1/12 Grant agreement executed (SAP 12-1367-STB).
2/4/13 Draft PER for solids handling and Effluent Reuse submitted for review. 
3/14/13 comments sent to GF on PER. 
5/24/13 GF engineering agreement amended to include acquisition of property for effluent 
reuse. 
7/15/13 PER on hold until property for application of effluent can be identified and 
purchased. 
5/27/14 GF/SMA agreement amended to include ESA and Alta Survey of property to be 
purchased by Cuba. Property to be purchased with funds from SAP 13-1496-STB. 
8/4/14 SMA/GF working on final PER with submittal scheduled for 8/15/14. 
8/13/14 PER submitted. 
8/29/14 Comments by CPB on PER provided to Village and SMA.
9/2/14 PER not approved, CPB sent comments that must be addressed by SMA. 
9/9/14 PER submitted by design engineer SMA. PER not approved, CPB sent comments 
that must be addressed by design engineer SMA.
10/6/14 SMA submitted final Phase 2 PER for review. 
10/15/14 CPB approved PER.
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Project Status Notes: 12/2/14 Grant agreement returned to CPB, but the communities' resolution does not have 
the correct fiscal agent listed per signatures. Fiscal Agent: Sandoval County

$165,600.00

SAP GrantsFunding:

Project Phase: Active

Cuba, Village of

SAP 13-1496-STBCounty: Sandoval

Bishop, DavidCPB Manager

To acquire property for and to plan, design and construct improvements to the wastewater 

system, including the sewer lift stations and sewer line extensions, in Cuba in Sandoval 

county.

CPB No:

$165,600.00Grant Amount:
$0.00Loan Amount:

$165,600.00Fund Balance:

Existing wastewater treatment plant does not meet NPDES permit requirements.Problem:

Upgrade wastewater treatment plant so effluent will meet NPDES permit requirementsSolution:

CPB approved PERMilestones Achieved Last Quarter:

RFP for engineering services, select engineer and start design of solids 
handling and effluent reuse.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 7/8/13 Project on hold until the 2013 SAP grant can be sold, Cuba did not meet the 
requirements of the EE and bonds will not be sold in July; next bond sale is in December. 
10/28/13 No change in project status. 
12/12/13 Sandoval County may act as fiscal agent if so bonds will be sold in December. 
See 12-1367-STB for project status. 
9/19/14 Grant agreement was sent with fiscal agent requirements. It was determined that a 
fiscal agent is needed.
11/3/14 Sandoval County will be Cuba's fiscal agent, but Village has not returned grant 
agreement or fiscal agent agreement for CPB review and approval.
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Project Status Notes: 12/2/14 Grant agreement returned, but resolution does not have correct fiscal agent listed 
per signatures. Fiscal Agent: Sandoval County.

$35,000.00

SAP GrantsFunding:

Project Phase: Active

Cuba, Village of

SAP 13-1497-STBCounty: Sandoval

Bishop, DavidCPB Manager

To plan, design and construct improvements to the water system, including replacing and 

extending water lines, purchasing and installing fire hydrants and replacing water meters, 

in Cuba in Sandoval county.

CPB No:

$35,000.00Grant Amount:
$0.00Loan Amount:

$35,000.00Fund Balance:

Water system requires upgrades and meter replacement.Problem:

Replace and extend existing distribution system and replace meters.Solution:

Grant agreement mailed to community for signatures, determined fiscal agentMilestones Achieved Last Quarter:

Execute grant agreement, start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 7/8/13 Project on hold until the 2013 SAP grant can be sold, Cuba did not meet the 
requirements of the EO and bonds will not be sold in July; next bond sale is in December. 
10/28/13 No change in project status. 
12/12/13 Sandoval County may act as fiscal agent, if so bonds will be sold in December. 
1/6/14 Bonds not sold because DFA deemed project not ready based on STB 
questionnaire. 
6/11/14 No change in project status.
9/19/14 Grant agreement mailed to community, but not yet returned. Village needs a fiscal 
agent.
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Project Status Notes: 12/2/14 Grant agreement returned to NMED but does not have correction fiscal agent 
listed per signatures. Fiscal Agent: Sandoval County.

$35,000.00

SAP GrantsFunding:

Project Phase: Active

Cuba, Village of

SAP 14-1691-STBCounty: Sandoval

Bishop, DavidCPB Manager

To plan, design and construct improvements to the water system in Cuba in Sandoval 

county

CPB No:

$35,000.00Grant Amount:
$0.00Loan Amount:

$35,000.00Fund Balance:

Water system requires upgrades and meter replacement.Problem:

Replace and extend existing distribution system and replace meters.Solution:

Grant agreement mailed to community for signatures, determined fiscal agentMilestones Achieved Last Quarter:

Execute grant agreement, start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 6/24/14 Bonds sold in June
9/19/14 Grant agreement mailed to community for signatures, Fiscal Agent wanted is 
Sandoval County.
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Project Status Notes: 11-17-14 approved quotes for purchase of actuator & back-up influent pump.

CWSRFFunding:

Project Phase: Construction

Jemez Springs, Village of

CWSRF-019 GCounty: Sandoval

DuBois, StephanieCPB Manager

WWTP Upgrades

CPB No:

$0.00Grant Amount:
$169,274.00Loan Amount:
$51,012.12Fund Balance:

WWTP not meeting phosphorus removalProblem:

Upgrade WWTPSolution:

construction completedMilestones Achieved Last Quarter:

closeout projectMilestones Planned for Next Quarter:

Project:

Project History Notes: $169,274 grant amount for wastewater treatment plant (WWTP) upgrades that includes 
the installation of ferric chloride system for phosphorus removal, walk-ways across basins 
for improved operation & maintenance, flow meter, replace existing weir and new electrical 
conduit for reliable power. 
10-17-12 categorical exclusion (CE) completed for WWTP upgrades. 
11-18-12 CE advertised by Jemez Springs in the Albuquerque Journal. 
11-30-12 approved request for proposals to hire design engineer. 
12-18-12 CE became final. No comments received. 
1-29-13 approved preliminary engineering report (PER). 
2-5-13 approved engineering agreement between Village of Jemez Springs & Smith 
Engineering. 
4-15-13 approved quote for flow meter purchase. 
5-23-13 approved plans/specifications for bid advertisement. 
6-11-13 mandatory pre-bid meeting held. 
7-16-13 approved bid tabulation awarding construction contract to TLC Plumbing & Utility. 
8-21-13 notice to proceed issued. 
10-14-13 contractor mobilized late due to lead time for delivery of equipment. 
11-13-13 site inspection conducted. 
1-6-14 site inspection conducted. 
1-8-14 approved quote for influent pump purchase. 
2-18-14 final inspection conducted. Construction 100% complete. 
3-31-14 change order #2 approved for additional 11-calendar days. 
4-24-14 CPB approved revised change order #2 to account for final adjusting quantities, 
deduction of $2233.92. 
5-15-14 all closeout documentation received.
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Project Status Notes: 11-17-14 approved quotes for purchase of actuator & back-up influent pump.

CWSRFFunding:

Project Phase: Construction

Jemez Springs, Village of

CWSRF-019 LCounty: Sandoval

DuBois, StephanieCPB Manager

WWTP Upgrades

CPB No:

$0.00Grant Amount:
$135,726.00Loan Amount:

$0.00Fund Balance:

WWTP not meeting phosphorus removalProblem:

Upgrade WWTPSolution:

construction completedMilestones Achieved Last Quarter:

closeout projectMilestones Planned for Next Quarter:

Project:

Project History Notes: $169,274 grant amount for wastewater treatment plant (WWTP) upgrades that includes 
the installation of ferric chloride system for phosphorus removal, walk-ways across basins 
for improved operation & maintenance, flow meter, replace existing weir and new electrical 
conduit for reliable power. 
10-17-12 categorical exclusion (CE) completed for WWTP upgrades. 
11-18-12 CE advertised by Jemez Springs in the Albuquerque Journal. 
11-30-12 approved request for proposals to hire design engineer. 
12-18-12 CE became final. No comments received. 
1-29-13 approved preliminary engineering report (PER). 
2-5-13 approved engineering agreement between Village of Jemez Springs & Smith 
Engineering. 
4-15-13 approved quote for flow meter purchase. 
5-23-13 approved plans/specifications for bid advertisement. 
6-11-13 mandatory pre-bid meeting held. 
7-16-13 approved bid tabulation awarding construction contract to TLC Plumbing & Utility. 
8-21-13 notice to proceed issued. 
10-14-13 contractor mobilized late due to lead time for delivery of equipment. 
11-13-13 site inspection conducted. 
1-6-14 site inspection conducted. 
1-8-14 approved quote for influent pump purchase. 
2-18-14 final inspection conducted. Construction 100% complete. 
3-31-14 change order #2 approved for additional 11-calendar days. 
4-24-14 CPB approved revised change order #2 to account for final adjusting quantities, 
deduction of $2233.92. 
5-15-14 all closeout documentation received.
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Project Status Notes: As of 12-9-14 Pueblo's procurement policy was reviewed by CPB for the purchase of 
sewer jetter & trailer.

$50,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Jemez, Pueblo of

SAP 14-1692-STBCounty: Sandoval

DuBois, StephanieCPB Manager

To purchase sewer jetters to clean out sewer lines in the wastewater system in the Pueblo 

of Jemez in Sandoval county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

lack of equipment to clean out sewer linesProblem:

purchase sewer jetters & trailer to clean out existing sewer linesSolution:

Grant agreement executedMilestones Achieved Last Quarter:

Purchase equipmentMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds certified and sold in June as per IAD. 
10-18-14 Grant agreement executed (SAP 14-1692-STB) does not require special 
conditions and terms for grant agreement as per IAD.

Project Status Notes: As of 12-9-14 Pueblo will solicit for bids to purchase a diesel well pump.

$55,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

SAP 14-1693-STBCounty: Sandoval

Jemez, Pueblo of
CPB Manager DuBois, Stephanie

To plan, design and construct a well and rehabilitate pumps in the Pueblo of Jemez in 

Sandoval county

CPB No:

$55,000.00

$0.00

$55,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: failed diesel well pump
install new well pumpSolution:

Milestones Achieved Last Quarter: Grant agreement executed
Milestones Planned for Next Quarter: Approve plans/specs for purchase of well pump

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds certified and sold in June as per IAD, does not require special conditions and 
terms for grant agreement as per IAD.
10-18-14 grant agreement executed (SAP 14-1693-STB) no special terms and conditions 
apply as per IAD.
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Project Status Notes: As of 12-9-14 Larkin Group is approximately 95% complete with design plans & 
specifications.

$250,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Las Acequias de Placitas

SAP 13-1498-STBCounty: Sandoval

DuBois, StephanieCPB Manager

To plan, design, construct and equip improvements to Las Acequias de Placitas water 

system in Placitas in Sandoval county.

CPB No:

$250,000.00Grant Amount:
$0.00Loan Amount:

$225,115.42Fund Balance:

lack of pressure & no way to read water usageProblem:

install larger distribution lines & metersSolution:

Executed engineering agreementMilestones Achieved Last Quarter:

Advertise project for construction bids.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 6-25-13 project scoping meeting held.
3-7-14 CPB met with personnel to discuss grant agreement forms & request for proposal 
(RFP) process to hire an engineer. 
3-17-14 reviewed & commented on draft RFP. 
4-1-14 grant agreement package submitted to CPB for execution. 
4-6-14 advertised RFP for solicitation for professional services.
5-1-14 Grant agreement executed (SAP 13-1498-STB).
6-12-14 Las Acequias ranked Larkin Group as the firm of choice. 
8-11-14 approved engineering agreement with Larkin Group.
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Project Status Notes: 10-24-14 Funds expired. As of 12-9-14 the EID has not been submitted to CPB for review.

NMFA-PGFunding:

Project Phase: Planning Phase

Pena Blanca MDWCA/MSWA

3072-PGCounty: Sandoval

DuBois, StephanieCPB Manager

Production of an EID

CPB No:

$40,000.00Grant Amount:
$0.00Loan Amount:

$40,000.00Fund Balance:

need funding for constructionProblem:

complete EID to apply for RUS or DWSRF fundingSolution:

start EIDMilestones Achieved Last Quarter:

complete EIDMilestones Planned for Next Quarter:

Project:

Project History Notes: 2-3-14 CPB was notified by Jim Perry that a $40,000 planning grant was awarded to Pena 
Blanca for production of an environmental information document (EID). 2-3-14 CPB 
received 2012 RFP in which Pena Blanca chose Medina Consulting as the firm of choice. 
2-6-14 CPB requested ranking sheet of engineering firms & justification letter stating that 
resident/veteran preference did not affect the ranking of firms since the RFP did not 
include the preferences. 2-24-14 CPB approved amendment #1 for production of an EID. 
As of 6-4-14 Medina consultation expects the 30-day consultation letters and 45-day public 
hearing notification to start in early August and would expect to be completed with the EID 
in late October/early November. Drawdown of the funding is anticipated to be in December 
or January. Pena Blanca will need to request a time extension.
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Project Status Notes: 9-10-14 engineering draft contract reviewed & commented on. As of 12-9-14 engineering 
contract has not been executed by Pena Blanca. 11/19/14 Grant agreement executed 
(SAP 14-1694-STB).

$155,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Pena Blanca MDWCA/MSWA

SAP 14-1694-STBCounty: Sandoval

DuBois, StephanieCPB Manager

To design and construct water system improvements in the Pena Blanca water and 

sanitation district in Sandoval county

CPB No:

$155,000.00Grant Amount:
$0.00Loan Amount:

$155,000.00Fund Balance:

lack of storage, pressure & waterProblem:

install new storage tank, pump station, well and distribution lines.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Execute engineering agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
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Project Status Notes: $25,000,000 for wastewater treatment plant (WWTP) #6 upgrade and installation of reuse 
lines and associated booster station and tank. There are multiple projects being 
construction under this one loan. 2-18-13 City and NMED-CPB met to discuss time 
extension for loan. CPB approved loan extension till 12-31-2014.

Project (1) is for upgrades to WWTP #6. 7-8-09 CPB wrote categorical exclusion (CE) 
notice for advertisement. 8-2-09 CE advertised. 9-2-09 CE considered final. No adverse 
comments were received during 30-day comment period. 10-14-10 CPB met with City and 
engineers. 10-20-10 CPB submitted concurrence letter for sole sourcing membrane 
equipment purchase for WWTP #6. 2-16-11 CPB conditionally approved plans/specs for 
upgrade to WWTP #6. 3-9-11 CPB accepted agreement for WWTP equipment with 
Zenon. 5-24-11 CPB received bid tabulation for WWTP #6 upgrade. 2nd lowest bidder is 
protesting the bid & is requesting that City attorneys review or RMCI will pursue legal 
action. 6-10-11 All bids rejected. 2-16-12 CPB approved revised plans/specs for WWTP#6 
and headworks upgrade. 4-13-12 project awarded to RMCI for $3,324,300 (excludes tax). 
6-26-13 approved change order #3 extending contract time & for miscellaneous items per 
the City's request. 9-4-13 approved change order #4 for additional costs & time. 12-19-13 
construction is 100% complete. Closeout documentation received from the City except 
record drawing letter. 7-10-14 record drawing letter submitted. Project complete.

Project (2) This project is for reuse line construction on 27th Street. 11-20-08 preliminary 
engineering report (PER) approved. 5-18-09 environmental information document (EID) 
approved. 11-19-09 final determination letter issued for finding of no significant impact 
(FNSI) for reuse line projects. 4-29-10 CPB approved Phase 1 reuse lines-27th Street 
plans/specifications for bid advertisement. 6-4-10 CPB approved bid tabulation awarding 
27th Street reuse construction contract to NM Underground Contractors, Inc. $351,815 
(excludes tax). 7-1-10 pre-construction meeting held. 8-10-10 CPB approved change 
orders 1 & 2. Revised contract amount is $365,433.60 and new substantial completion 
date is 9-14-10. 8-31-10 CPB conducted site visit for phase 1 reuse lines. 11-5-10 CPB 
approved final change order #3. 1-4-12 partial closeout documents received. 1-20-12 
Remaining closeout documents received. Project complete. 

Project (3) This project is for phase 1 reuse line construction from WWTP#2 to WWTP #6 
(Montoyas Arroyo alignment). 11-20-08 preliminary engineering report (PER) approved. 5-
18-09 environmental information document (EID) approved. 11-19-09 final determination 
letter issued for finding of no significant impact (FNSI) for reuse line projects. 10-22-10 
CPB approved plans/specs for bid advertisement. 1-25-11 CPB approved bid tabulation 
awarding base bid construction contract to Reynolds Southwest, $420,605 (excludes tax). 

CWSRFFunding:

Project Phase: Construction

Rio Rancho, City of

CWSRF 008County: Sandoval

DuBois, StephanieCPB Manager

WWTP #6 & reuse lines/tank/booster station

CPB No:

$0.00Grant Amount:
$25,000,000.00Loan Amount:
$10,360,158.61Fund Balance:

Need additional treatment capacity and conserve groundwater usage.Problem:

Upgrade wastewater treatment plant for additional capacity & install reuse tank, booster station & 
reuse lines throughout Rio Rancho.

Solution:

Near completion for construction of reuse tank/booster stationMilestones Achieved Last Quarter:

Issue final determination for lift station #10Milestones Planned for Next Quarter:

Project:
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4-15-11 CPB approved award of additive alternate, $173,505 (excludes tax). 9-21-11 pre-
construction meeting held. 11-29-11 CPB approved change order #1. 12-14-11 CPB 
conducted site visit. 7-3-12 Construction is 100% complete. 12-3-12 all closeout 
documents submitted. Project complete.

Project (4) This project is for phase 2 reuse line construction from WWTP#2 to WWTP #6 
(Chamisa Hills Golf Course alignment). 11-20-08 preliminary engineering report (PER) 
approved. 5-18-09 environmental information document (EID) approved. 11-19-09 final 
determination letter issued for finding of no significant impact (FNSI) for reuse line projects. 
10-12-11 CPB approved plans/specs for bid advertisement. 11-23-11 CPB approved bid 
tabulation awarding construction contract to RMCI, $1,608,866.50 (excludes tax). 1-16-12 
notice to proceed issued. 4-11-12 site inspection conducted. 8-30-12 site inspection 
conducted. 12-12-12 City submitted partial substantial completion to the contractor. 6-27-
13 City and RMCI are in arbitration regarding work that was done in which City did not 
approve. As of 7-17-14 waiting on final closeout documents since RMCI & City still in 
arbitration.

Project (5) This project is for construction of a 3-million gallon (MG) tank & booster station 
for reuse effluent. 8-1-12 CPB approved plans/specs for tank. 9-5-12 City cancelled bid. 2-
13-13 plans/specs reviewed for booster station. 2-18-13 City decided to have one bid 
package for reuse tank and booster station. As of 9-16-13 plans/specifications reviewed & 
comments must be addressed prior to advertising the tank & booster station for 
construction bids. 10/15/13 plans/specifications approved for ad/bid. 10-31-13 approved 
request for proposals (RFP) to solicit for construction observation services. 12/3/13 CPB 
approved bid tabulation awarding construction to RMCI; $4,288,534.15 (excludes tax). 12-
18-13 pre-construction meeting held. 1-7-14 City awarded RFP to Huitt Zollars to provide 
construction observation services. 1-22-14 notice to proceed issued. Substantial 
completion estimated for 12-2-14. 4-1-14 site visit conducted. 4-29-14 site visit conducted. 
5-22-14 change order #1 in the amount of $1,377.55 approved for cost reduction of 
material for effluent wash-water line, replacement of fiber optics conduit and boxes, and 
the PNM easement staking. 5-27-14 site visit conducted. 7-1-14 site visit conducted. 
Construction approximately 50% complete. 7-17-14 change order #2 in the amount of 
$190.01 approved for over/under adjustments to bid items and for installation of exterior 
tank stairway. 8-5-14 site visit conducted. 8-11-14 approved change order #3 in the 
amount of $13,187.54. 9-9-14 site visit conducted. 10-23-14 site visit conducted. As of 12-
9-14 construction approximately 90% complete.

Project (6) This project is for construction of lift station #10. City must complete a technical 
memorandum and hire an engineer to complete environmental information document and 
develop design plans/specs. 4-25-133 approved RFP for advertisement. 5-1-13 City 
advertised for solicitation of an engineer. 8-6-13 Engineering agreement executed between 
City & Huitt Zollars. 9-17-13 approved amendment #1 for completion of EID. 11-27-13 
reviewed & commented on draft environmental information document (EID) and approved 
technical memorandum. As of 2-6-14 City decided to look at another potential site for 
locating lift station. Public hearing cancelled. 5-14-14 City decided to do land appraisal and 
complete new EID for new site. 6-18-14 approved amendment #2 with Huitt Zollars for 
revision of tech memo & EID and redesign of lift station at new site location. 7-29-14 
approved technical memorandum for new site location of lift station. 8-11-14 commented 
on draft EID for new site location of lift station. 9-4-14 Public hearing held. 11-18-14 EID 
approved. As of 12-9-14 CPB is writing environmental assessment.

Project History Notes: As of 4-5-10 NMED Secretary discussing additional $5.3 million to the City for sewer line 
work in City Centre Area. This would require a new PER and EID to cover the sewer line 
project area. 10-1-10 SD approved pay request #1 totaling $308,960.63. NM Underground 
pay application #1 ($246,078.17). 1-20-12 SD approved pay request #2 totaling 
$1,134,563.73. NM Underground pay apps 2 & 3 ($161,159.58). 6-21-12 meeting held with 
City personnel to discuss draw down of funds.
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Project Status Notes: As of 12-9-14 City intends to produce specifications and plans for the replacement of 
polyethylene service connections with copper.

$1,400,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Rio Rancho, City of

SAP 14-1732-STBCounty: Sandoval

DuBois, StephanieCPB Manager

To plan, design and construct water system improvements in Rio Rancho in Sandoval 

county

CPB No:

$1,400,000.00Grant Amount:
$0.00Loan Amount:

$1,400,000.00Fund Balance:

deteriorated polyethylene water service lines.Problem:

replace polyethylene lines with new copper water service linesSolution:

Executed grant agreementMilestones Achieved Last Quarter:

Solicit for construction bidsMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June. 
11/4/14 Grant agreement executed (SAP 14-1732-STB).

Project Status Notes: As of 12-9-14 funding will be utilized toward engineering design fees for redrilling well 13 to 
approximately 2400 feet and equipping the well site.

$100,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

SAP 14-1733-STBCounty: Sandoval

Rio Rancho, City of
CPB Manager DuBois, Stephanie

well 13 off line due to arsenic issues
re-drill well 13 & install an arsenic treatment system

To plan, design, construct and equip a well in Rio Rancho in Sandoval county

CPB No:

$100,000.00

$0.00

$100,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Milestones Achieved Last Quarter: Grant agreement executed
Milestones Planned for Next Quarter: Hire engineering firm to develop design plans/specifications

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.
11/5/14 Grant agreement executed (SAP 14-1733-STB).
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Project Status Notes: In FY 2010, Congress appropriated $388,000 for San Felipe for Wastewater infrastructure 
improvements. $222,765 has been awarded as XP-00F642. This funding is associated 
with pre-award costs. For the remaining $165,235 revolves around upgrades to the 
WWTP. 5-15-12 EPA denied San Felipe Pueblo's source of matching funds. 11-28-12 EPA 
submitted NEPA project file documentation.12-10-12 requested Pueblo to provide details 
for WWTP upgrades to determine if project qualifies for a categorical exclusion (CE). EPA 
approved pre-award costs and instructed Pueblo to submit pay request and invoices 
directly to EPA for reimbursement. 12-17-12 Pinu'u Stout of Pueblo stated that project 
consists of installing membrane cassettes into existing basins. 2-18-13 reviewed 2005 & 
2006 environmental documentation & notified Pueblo that isolation UV system at the 
WWTP and upgrades to the existing lift station qualifies for a CE. 4-11-13 Instructed 
Pueblo on process of CE requirements. 4-26-13 Notified Pueblo that the Black Mesa FNSI 
issued by the Dept. of the Interior does not include the lift station pipe replacement and the 
isolation of the UV disinfection system at the existing wastewater treatment plant. The 
Pueblo needs to complete the CE process. 6-14-13 Pueblo was working on completing CE 
checklist & consultation letters to agencies. As of 12-9-14 there has been no further activity 
by the Pueblo.

STAGFunding:

Project Phase: Grant Agreement Phase

San Felipe Pueblo of

XP-00F642County: Sandoval

DuBois, StephanieCPB Manager

Wastewater Infrastructure Improvements

CPB No:

$382,000.00Grant Amount:
$0.00Loan Amount:

$382,000.00Fund Balance:

Not meeting permit discharge requirementsProblem:

Upgrades to the WWTPSolution:

NoneMilestones Achieved Last Quarter:

Complete categorical exclusion processMilestones Planned for Next Quarter:

Project:

Project History Notes:
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Project Status Notes: To plan, design, construct and improve the wastewater treatment system in Cuba in 
Sandoval county. 5/21/14 Balance of grant funds will be used for the design of phase 2 
solids handling. County is waiting for the PER to be finalized and approved. County will 
then RFP for engineering services to start design; see Cuba 12-1367-STB for status of 
PER. 8/13/14 PER submitted for review. 8-29-14 Comments by CPB provided to County, 
Village and SMA. 12/2/14 PER approved. County needs to prepare RFP, advertise and 
select engineer to prepare plans and specs for Phase 2.

CWSRFFunding:

Project Phase: Design Phase

Sandoval County

CWSRF 006GCounty: Sandoval

Bishop, DavidCPB Manager

New WWTP for Village of Cuba

CPB No:

$1,220,000.00Grant Amount:
$0.00Loan Amount:

$242,381.30Fund Balance:

Existing wastewater treatment plant does not meet NPDES permit requirements.Problem:

Upgrade wastewater treatment plant so effluent will meet NPDES permit requirements.Solution:

NoneMilestones Achieved Last Quarter:

Prepare RFP, advertise and select engineer for design of Phase 2Milestones Planned for Next Quarter:

Project:

Project History Notes: 8/30/11 Sandoval Co. currently working with CPB on application for CWSRF funding. 
Engineering amendment was approved for GF to perform environmental services. An EID 
will need to be completed to meet CWSRF requirements. Currently the sand filters at the 
existing WWTP are experiencing clogging problems. Part of this funding may be used to 
replace 2 of them. 9/2/11 Sandoval Co. currently working with CPB on application for 
CWSRF funding.  EID has been submitted and was reviewed and approved by CPB on 
11/28/11. 12/7/11 CPB wrote EA and it is currently being advertised for 30 days for public 
comments. 12/12/11 Revised Plans & Specs were submitted to CPB for review. 1/23/12 
CPB issues FONSI and Final Determination Letter. 2/2912 CPB reviews and approves 
Revised Plans & Specs to advertise for bids. Bids were advertised 2/12/12, prebid 
conference will be on 2/28/12 and bids will be opened on 3/13/12. 6/11/12 DB approved 
DR#1L $30,315.40 for construction.

6/5/12 Low bidder is TLC; Given NTP on 4/30/12. 3/7/13 Construction is 80% complete; 
substantial completion date is now 6/4/13; Gannett Fleming is 30% complete on PER for 
Phase 2. 3/7/13 Preliminary PER was reviewed and comments provided to GF; GF 
updating PER. 5/9/13 Construction is 85% complete. 5/30/13 Construction is 95% 
complete and startup of WWTP is ongoing. 6/6/13 Final walk through scheduled for week 
of June 10th. 7/15/13 final walk through completed. Contractor working on punch list; 
engineer preparing O&M manuals and final adjusting change order. 10/28/13 need final 
close out and project acceptance from Village of Cuba. 11/27/13 Engineer submitted final 
close out documents to County/Village for their signatures. 12/12/13 all close out 
documents for Phase 1 have been received.
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Project Status Notes: To plan, design, construct and improve the wastewater treatment system in Cuba in 
Sandoval county. 5/21/14 Balance of grant funds will be used for the design of phase 2 
solids handling. County is waiting for the PER to be finalized and approved. County will 
then RFP for engineering services to start design; see Cuba 12-1367-STB for status of 
PER. 8/13/14 PER submitted for review. 8-29-14 Comments by CPB provided to County, 
Village and SMA. 12/2/14 PER approved. County needs to prepare RFP, advertise and 
select engineer to prepare plans and specs for Phase 2.

CWSRFFunding:

Project Phase: Design Phase

Sandoval County

CWSRF 006LCounty: Sandoval

Bishop, DavidCPB Manager

New WWTP for Village of Cuba

CPB No:

$0.00Grant Amount:
$360,000.00Loan Amount:

$0.00Fund Balance:

Existing wastewater treatment plant does not meet NPDES permit requirements.Problem:

Upgrade wastewater treatment plant so effluent will meet NPDES permit requirementsSolution:

NoneMilestones Achieved Last Quarter:

Prepare RFP, advertise and select engineer for design of Phase 2Milestones Planned for Next Quarter:

Project:

Project History Notes: 8/30/11 Sandoval Co. currently working with CPB on application for CWSRF funding. 
Engineering amendment was approved for GF to perform environmental services. An EID 
will need to be completed to meet CWSRF requirements. Currently the sand filters at the 
existing WWTP are experiencing clogging problems. Part of this funding may be used to 
replace 2 of them. 9/2/11 Sandoval Co. currently working with CPB on application for 
CWSRF funding.  EID has been submitted and was reviewed and approved by CPB on 
11/28/11. 12/7/11 CPB wrote EA and it is currently being advertised for 30 days for public 
comments. 12/12/11 Revised Plans & Specs were submitted to CPB for review. 1/23/12 
CPB issues FONSI and Final Determination Letter. 2/2912 CPB reviews and approves 
Revised Plans & Specs to advertise for bids. Bids were advertised 2/12/12, prebid 
conference will be on 2/28/12 and bids will be opened on 3/13/12. 6/11/12 DB approved 
DR#1L $30,315.40 for construction.

6/5/12 Low bidder is TLC; Given NTP on 4/30/12. 3/7/13 Construction is 80% complete; 
substantial completion date is now 6/4/13; Gannett Fleming is 30% complete on PER for 
Phase 2. 3/7/13 Preliminary PER was reviewed and comments provided to GF; GF 
updating PER. 5/9/13 Construction is 85% complete. 5/30/13 Construction is 95% 
complete and startup of WWTP is ongoing. 6/6/13 Final walk through scheduled for week 
of June 10th. 7/15/13 final walk through completed. Contractor working on punch list; 
engineer preparing O&M manuals and final adjusting change order. 10/28/13 need final 
close out and project acceptance from Village of Cuba. 11/27/13 Engineer submitted final 
close out documents to County/Village for their signatures. 12/12/13 all close out 
documents for Phase 1 have been received.
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Project Status Notes: $750,000 grant funding combined with CWSRF-018l (loan portion). To construct "green" 
infrastructure to create erosion control. 1-6-15 approved revised plans and specifications 
with conditions.

CWSRFFunding:

Project Phase: Ad/Bid Phase

CWSRF-018 GCounty: Sandoval

SSCAFCA Southern Sandoval County Arroyo Flood Control Authority 
CPB Manager DuBois, Stephanie

Montoyas Arroyo Improvements

CPB No:

$750,000.00Grant Amount:
$0.00Loan Amount:

$750,000.00Fund Balance:

Arroyo has issues with erosionProblem:

Develop ways to help erosionSolution:

FNSI IssuedMilestones Achieved Last Quarter:

Award construction contractMilestones Planned for Next Quarter:

Project:

Project History Notes: $2,000,000 ($750,000 grant and $1,250,000 loan) to construct "green" infrastructure to 
create erosion control. 2-27-13 CPB approved request for proposals (RFP) for 1st 
solicitation of engineering services. 4-16-13 Southern Sandoval County Arroyo Flood 
Control Authority (SSCAFCA) decided to reject all proposals since there was no process in 
place to break a tie. 4-23-13 approved 2nd RFP. 6-10-13 reviewed top 3-firms proposals to 
determine if EPA forms were correctly completed. 7-1-13 engineering contract with Wilson 
& Company approved. 10-11-13 reviewed & commented on draft preliminary engineering 
report (PER). 1-15-14 reviewed & commented on revised PER. 2-25-14 approved PER. 5- 
9-14 reviewed & commented on draft EID. 6-12-14 public hearing held. 12-19-14 reviewed 
and commented on revised plans and specifications.
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Project Status Notes: $750,000 grant funding combined with CWSRF-018l (loan portion). To construct "green" 
infrastructure to create erosion control. 1-6-15 approved revised plans and specifications 
with conditions.

CWSRFFunding:

Project Phase: Design Phase

CWSRF-018 LCounty: Sandoval

Montoyas Arroyo Improvements

CPB No:

$0.00Grant Amount:
$1,250,000.00Loan Amount:
$1,202,418.14Fund Balance:

Arroyo issues with erosionProblem:

Develop way to help stop erosionSolution:

FNSI IssuedMilestones Achieved Last Quarter:

Award construction contractMilestones Planned for Next Quarter:

Project:

Project History Notes: $2,000,000 ($750,000 grant and $1,250,000 loan) to construct "green" infrastructure to 
create erosion control. 2-27-13 CPB approved request for proposals (RFP) for 1st 
solicitation of engineering services. 4-16-13 Southern Sandoval County Arroyo Flood 
Control Authority (SSCAFCA) decided to reject all proposals since there was no process in 
place to break a tie. 4-23-13 approved 2nd RFP. 6-10-13 reviewed top 3-firms proposals to 
determine if EPA forms were correctly completed. 7-1-13 engineering contract with Wilson 
& Company approved. 10-11-13 reviewed & commented on draft preliminary engineering 
report (PER). 1-15-14 reviewed & commented on revised PER. 2-25-14 approved PER. 5-
9-14 reviewed & commented on draft EID. 6-12-14 public hearing held. 12-19-14 reviewed 
and commented on revised plans and specifications.

SSCAFCA Southern Sandoval County Arroyo Flood Control Authority 
CPB Manager DuBois, Stephanie
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Project Status Notes: CPB approved plans and specs 12/31/2013. Funding is needed for construction. (12/17/14)

WTBFunding:

Project Phase: Design Phase

WTB-240County: Santa Fe

Canoncito at Apache Canyon, Phase II-Design

CPB No:

$250,000.00Grant Amount:
$0.00Loan Amount:

$62,928.00Fund Balance:

Need for water distribution system upgrades.Problem:

Installation of approx. 20,000 LF of 6" and 8" waterline.Solution:

NoneMilestones Achieved Last Quarter:

Request additional funding for constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: CPB reviewed and approved engineering services contract on 5/7/2013.
CPB met with Association, Molzen-Corbin, and NCNMEDD on 6/5/2013. 
CPB attended Board/project progress meeting with engineer and NCNMEDD 6/5/2013.
CPB reviewed plans and specs and provided comments 10/29/2013. 12/12/2013 
CPB approved plans and specs 12/31/2013.
Remaining funding is insufficient for construction of waterline and is being utilized for 
surveying and investigation of water supply well. 6/4/2014

Canoncito at Apache Canyon
CPB Manager Telmo, Andrea
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Project Status Notes: Engineer has begun gathering information for design work.  Design to begin once grant 
funds to become available.  Updated 12/19/14

$440,000.00

SAP GrantsFunding:

Project Phase: Active

Edgewood, Town of

SAP 14-1700-STBCounty: Santa Fe

Luna, DamianCPB Manager

To plan, design, construct and equip wastewater collection, treatment and reuse system 

improvements in Edgewood in Santa Fe county

CPB No:

$440,000.00Grant Amount:
$0.00Loan Amount:

$440,000.00Fund Balance:

Needed expansion for collection and Reuse, expansion of Water treatment plant, including 
Membranes and blowers.

Problem:

Design and construction of improvements to wastewater facilities.Solution:

Bonds sold in JuneMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.  
9/16/14 Grant agreement mailed to community for signatures, waiting for it to be returned 
to CPB for final signatures to executed grant agreement.

Project Status Notes: CPB approved plans and specs 9/25/14. (12/19/14)

WTBFunding:

Project Phase: Ad/Bid Phase

297-WTBCounty: Santa Fe

Eldorado Area W&SD
CPB Manager Telmo, Andrea

Need to replace and upgrade meters
Replace and upgrade meters

Meter Replacement

CPB No:

$256,670.00

$0.00

$256,670.00

Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Milestones Achieved Last Quarter: Approved plans and specs
Milestones Planned for Next Quarter: Purchase meters and begin replacement

Project:

Project History Notes:
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Project Status Notes: Eldorado has WTB-279 and SAP 13-1501-STB funding for replacement of Well No. 2. 
Construction in progress. (12/2/14)

$200,000.00

SAP GrantsFunding:

Project Phase: Construction

Eldorado Area W&SD

SAP 13-1501-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To plan, design and construct wells for the Eldorado Area water and sanitation district in 

Santa Fe county.

CPB No:

$200,000.00Grant Amount:
$0.00Loan Amount:

$107,454.41Fund Balance:

Well No. 2 production rate has decreased significantly and structural integrity of well has 
deteriorated due to lowering of static water level, cascading water and sand entrainment.

Problem:

Drill replacement for Well No. 2 because rehabilitation is not feasible.Solution:

Well drilled and completed.Milestones Achieved Last Quarter:

Complete construction.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 10/21/13 Grant agreement executed (SAP 13-1501-STB).
Eldorado has WTB-279 and SAP funding for replacement of Well No. 2. NMED reviewed 
plans and specs and provided comments. (11/14/2013)
Eldorado has WTB-279 and SAP funding for replacement of Well No. 2. Plans and specs 
approved by CPB 1/24/2014 and DWB 3/10/2014. (3/25/2014)
NMED CPB provided concurrence with recommendation of award and recommended 
approval to NMFA 4/25/2014. (6/4/2014)
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Project Status Notes: 10/17/14 Grant agreement executed (SAP 14-1695-STB). (12/2/14)

$147,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Eldorado Area W&SD

SAP 14-1695-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To plan, design and construct phase 1 water system improvements for the Eldorado area 

water and sanitation district in Santa Fe county

CPB No:

$147,000.00Grant Amount:
$0.00Loan Amount:

$147,000.00Fund Balance:

Need new wellProblem:

Construct new wellSolution:

Grant agreement executedMilestones Achieved Last Quarter:

Execute contract for engineering servicesMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June

Project Status Notes: 10/17/2014 Grant agreement executed (SAP 14-1696-STB). (12/2/14)

$135,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Eldorado Area W&SD

SAP 14-1696-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To plan, design and construct phase 2 water system improvements for the Eldorado area 

water and sanitation district in Santa Fe county

CPB No:

$135,000.00Grant Amount:
$0.00Loan Amount:

$135,000.00Fund Balance:

Need new wellProblem:

Construct new wellSolution:

Grant agreement executedMilestones Achieved Last Quarter:

Execute contract for engineering servicesMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June
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Project Status Notes: Construction in progress.(12/17/14)

WTBFunding:

Project Phase: Construction

Eldorado Area W&SD

WTB-277County: Santa Fe

Telmo, AndreaCPB Manager

Booster station upgrades

CPB No:

$470,000.00Grant Amount:
$0.00Loan Amount:

$71,275.49Fund Balance:

Torreon Booster Station must be upgraded.Problem:

Construct upgrades to Torreon Booster Station.Solution:

Construction in progressMilestones Achieved Last Quarter:

Complete constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: CPB reviewed plans and specs and provided comments to engineer 9/17/2013.

Project advertised for bids 11/14/2013; bids due 12/19/2013. 12/13/2013

NMED CPB provided concurrence with recommendation of award 1/14/2014 and 
recommended approval to NMFA.

Project Status Notes: Design in progress. (12/17/14)

WTBFunding:

Project Phase: Design Phase

WTB-278County: Santa Fe

Eldorado Area W&SD
CPB Manager Telmo, Andrea

Need improvements to distribution system to improve operational efficiency and effectiveness.
Reconfigure and modify pressure zones in system to improve system operation.

Improvements to distribution system to optimize pressure zones

CPB No:

$360,000.00

$0.00

$360,000.00

Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Design in progressMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Complete design

Project:

Project History Notes: RFP Issued 10/11/2013; proposals due 11/1/2013. Selection of engineer in progress. 
12/13/2013
NMED CPB approved engineering contract 1/17/2014.
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Project Status Notes: Project has SAP and WTB-248 funding. Construction of Phase 1 completed 7/16/2014. 
Phase 2 plans and specs approved by NMED 11/18/14. (12/2/14)

$50,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Greater Glorieta Community Regional MDW

SAP 12-1368-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To plan, design and construct improvements, including connections, for the greater 

Glorieta community regional mutual domestic water consumers and sewage works 

association in Santa Fe county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$35,135.69Fund Balance:

The three water systems that make up the Greater Glorieta Community have a variety of water 
system needs including a connection between Glorieta Estates and the Village of Glorieta to 
blend water to eliminate the violations in the Estates and to drill a new well for all the systems 
combined. East Glorieta needs a new tank and water system.

Problem:

The communities will be constructing a variety of improvements starting with the connection 
between the Estates and the Village, then the tank and system improvements for East Glorieta 
and finally the new well.

Solution:

Phase 2 plans and specs approved by NMEDMilestones Achieved Last Quarter:

Advertise Phase 2 for bidsMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 11/13/12 Grant agreement executed (SAP 12-1368-STB).
The plans and specifications for the water line connecting the Village of Glorieta and 
Glorieta Estates have been approved for construction on 12-3-12. 
Also included in the plans are the proposed meters for all three water systems.  The 
project also includes Water Trust Board and CDBG funding.  The community and engineer 
are working on completing the requirements of the other funding sources. Project 
advertised for bid 6/30/2013; bids due 7/24/2013. 
AT approved DR #1 in amount of $4,150.00 for BNSF permit (7/5/2013).
Project re-bid to comply with CDBG requirements. (12/12/2013)
Project has SAP, WTB, and CDBG funding. Project re-bid to comply with CDBG 
requirements and bids opened 2/4/2014. (3/25/2014)
Phase 2 plans and specs reviewed by NMED CPB (6/20/2014).
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Project Status Notes: Phase 2 plans and specs approved by CPB 11/18/14. (12/17/14)

WTBFunding:

Project Phase: Ad/Bid Phase

Greater Glorieta Community Regional MDW

WTB-248County: Santa Fe

Telmo, AndreaCPB Manager

Greater Glorieta Water System Design/Construct

CPB No:

$761,142.61Grant Amount:
$0.00Loan Amount:

$412,034.98Fund Balance:

The three water systems that make up the Greater Glorieta Community have a variety of water 
system needs including a connection between Glorieta Estates and the Village of Glorieta to 
blend water to eliminate the violations in the Estates and to drill a new well for all the systems 
combined. East Glorieta needs a new tank and water system.

Problem:

The communities will be constructing a variety of improvements starting with the connection 
between the Estates and the Village, then the tank and system improvements for East Glorieta 
and finally the new well.

Solution:

Phase 2 plans and specs approvedMilestones Achieved Last Quarter:

Advertise Phase 2 project for bids and begin constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: AT approved DR #1 in amount of $174,499.48 for engineering on 8/14/2013. 
AT approved DR #2 in amount of $26,315.77 for engineering on 10/2/2013.

Project advertised for bid 6/30/2013 and bids were due 7/24/2013. Project must be re-bid 
to comply with CDBG requirements. 12/13/2013
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Project Status Notes: CPB met with La Bajada 10/24/14 to discuss use of funding and additional funding needs. 
(12/2/14)

$50,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

La Bajada Community Ditch Inc

SAP 12-1369-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To plan, design, construct, purchase and improve the water storage tank and well for La 

Bajada community ditch and mutual domestic water association in Santa Fe county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

The La Bajada water system needs a new tank and water source to adequately meet the needs of 
their community.

Problem:

The community will be working with an engineer to develop plans and specifications for their 
needs.

Solution:

Meeting with CPB and La Bajada to discuss use of fundingMilestones Achieved Last Quarter:

Execute contract for engineering servicesMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/13/12 Grant agreement executed (SAP 12-1369-STB).
La Bajada was working with Santa Fe County. Santa Fe County received WTB funding for 
La Bajada Project (256-WTB), but funding was rescinded July 2013. Project consists of 
drilling a well and constructing a tank. (9/5/2013)
SAP funding was to supplement WTB-256 funding for La Bajada/Santa Fe County Project. 
WTB funding rescinded July 2013 due to inability to meet readiness to proceed items. 
Insufficient funding for project. (9/9/2014)
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Project Status Notes: La Cienega developing plan to use remaining funds. (12/2/14)

$50,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

La Cienega MDWA

SAP 12-1371-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To plan, design and construct water system improvements, including water lines, for La 

Cienega mutual domestic water consumers and mutual sewage works association in 

Santa Fe county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$35,219.72Fund Balance:

La Cienega water system has several areas of their community that need water line extensions or 
replacement of current old lines.

Problem:

Funds will be used to design water system improvements.Solution:

None.Milestones Achieved Last Quarter:

Determine project scope of work for remaining funds.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/21/2012 Grant agreement executed (SAP 12-1371-STB). 
CPB met with La Cienega and conducted site visit 10/16/2013. 
The community is working with their engineer to determine the exact scope of the work to 
be performed. 12/12/2013
The community is working with their engineer to determine the exact scope of the work to 
be performed. 3/25/2014
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Project Status Notes: 11/19/14 Grant agreement executed (SAP 14-1701-STB); does not require special 
conditions and terms for grant agreement as per IAD. CPB approved engineering contracts 
12/1/14.  (12/9/14)

$500,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Nambe, Pueblo of

SAP 14-1701-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To plan, design and construct water and sewer system improvements and to purchase a 

water tank for the Pueblo of Nambe in Santa Fe county

CPB No:

$500,000.00Grant Amount:
$0.00Loan Amount:

$425,209.67Fund Balance:

Need PER for water system and need to expand sewer collection systemProblem:

Complete PER for water system and construct sewer linesSolution:

Grant agreement executedMilestones Achieved Last Quarter:

Begin water system PER and sewer system designMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds certified and sold in June as per IAD, does not require special conditions and 
terms for grant agreement as per IAD
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Project Status Notes: CPB approved engineering contract for EID 8/27/14. EID in progress. (12/19/14)

NMFA-PGFunding:

Project Phase: Planning Phase

Northern Pueblos Housing Authority

3221-PGCounty: Santa Fe

Telmo, AndreaCPB Manager

Wastewater Project EID

CPB No:

$30,000.00Grant Amount:
$0.00Loan Amount:

$30,000.00Fund Balance:

Need EID for Tesuque Pueblo wastewater project to meet NEPA requirementsProblem:

Prepare EIDSolution:

EID in progressMilestones Achieved Last Quarter:

Complete EIDMilestones Planned for Next Quarter:

Project:

Project History Notes:

Project Status Notes: Awaiting executed grant agreement, 11/4/14 grant agreement mailed to community for 
signatures. (12/2/14)

$80,000.00

SAP GrantsFunding:

Project Phase: Active

Santa Fe, County of

SAP 14-1697-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To plan and design a utilities corridor for the Agua Fria area of Santa Fe county

CPB No:

$80,000.00Grant Amount:
$0.00Loan Amount:

$80,000.00Fund Balance:

Need to identify utilities corridor to best serve homes and businessesProblem:

Complete utilities corridor planSolution:

Grant agreement sentMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June
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Project Status Notes: Awaiting executed grant agreement; 11/4/14 grant agreement mailed to community for 
signatures. (12/2/14)

$100,000.00

SAP GrantsFunding:

Project Phase: Active

Santa Fe, County of

SAP 14-1699-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To plan, design and construct improvements to the water system in Chupadero in Santa 

Fe county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Chupadero has water quantity and quality issues and is under DWB Administrative Compliance 
Order

Problem:

Santa Fe County will be taking over water system and needs to plan, design and construct 
improvements

Solution:

Grant agreement sentMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June

Project Status Notes: Awaiting executed grant agreement; 11/4/14 mailed grant agreement to community for 
signatures. (12/2/14)

$70,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1702-STBCounty: Santa Fe

Santa Fe, County of
CPB Manager Telmo, Andrea

To plan, design and construct improvements, including replacement of the lift station 

facility, for the Vista Aurora sewer system in Santa Fe in Santa Fe county

CPB No:

$70,000.00

$0.00

$70,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Need new lift station
Replace existing lift stationSolution:

Milestones Achieved Last Quarter: Grant agreement sent
Milestones Planned for Next Quarter: Execute grant agreement

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June
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Project Status Notes: Design in progress. (12/17/14)

WTBFunding:

Project Phase: Design Phase

Santa Fe, County of

WTB-257County: Santa Fe

Telmo, AndreaCPB Manager

Paseo de C de Baca design, construct waterline to La Cienega

CPB No:

$358,000.00Grant Amount:
$0.00Loan Amount:

$343,029.01Fund Balance:

Need to extend water line on Paseo C de Baca to provide water to expanded service area in La 
Cienega

Problem:

Design and construct waterline along Paseo C de Baca to La CienegaSolution:

Design in progressMilestones Achieved Last Quarter:

Complete designMilestones Planned for Next Quarter:

Project:

Project History Notes: CPB awaiting Term Sheet from NMFA. No project activity as of 12/17/2013.

Project Status Notes: RFP for hydrology services in progress. (12/17/14)

WTBFunding:

Project Phase: Planning Phase

Santa Fe, County of

WTB-258County: Santa Fe

Telmo, AndreaCPB Manager

Installation of ground and surface water monitoring equipment

CPB No:

$135,000.00Grant Amount:
$0.00Loan Amount:

$130,810.50Fund Balance:

Need to improve Santa Fe River watershedProblem:

Implement surface and ground water monitoring program for selected drainages of the Santa Fe 
River

Solution:

Procurement of hydrology services in progressMilestones Achieved Last Quarter:

Execute contract for hydrology servicesMilestones Planned for Next Quarter:

Project:

Project History Notes: CPB awaiting term sheet from NMFA. No project activity as of 12/17/2013.
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Project Status Notes: 9/18/14 Grant agreement mailed to community for signatures, awaiting grant agreement. 
No special terms or conditions required. (12/2/14)

$70,000.00

SAP GrantsFunding:

Project Phase: Active

Tesuque, Pueblo of

SAP 13-1502-STBCounty: Santa Fe

Telmo, AndreaCPB Manager

To construct wastewater infrastructure at the Pueblo of Tesuque in Santa Fe county.

CPB No:

$70,000.00Grant Amount:
$0.00Loan Amount:

$70,000.00Fund Balance:

Need wastewater system improvements.Problem:

Design wastewater system improvements.Solution:

Grant agreement mailed to community for signaturesMilestones Achieved Last Quarter:

Execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 7/23/13 Bonds sold
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Project Status Notes: 11-24-14 plans/specs approved for booster station #1 upgrades & construction of booster 
station #2.

$214,000.00

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

Elephant Butte, City of

SAP 13-1504-STBCounty: Sierra

DuBois, StephanieCPB Manager

To design and construct water system improvements, including replacing water lines and 

fire hydrants, in Elephant Butte in Sierra county.

CPB No:

$214,000.00Grant Amount:
$0.00Loan Amount:

$214,000.00Fund Balance:

Waterlines and fire hydrants failing due to age.Problem:

Replacement of infrastructure.Solution:

bid documents approvedMilestones Achieved Last Quarter:

award construction contractMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 10/22/13 Grant agreement executed (SAP 13-1504-STB).
Grant agreement approved. PER reviewed for assessment of projects. SD 12/17/13 
3-20-14 plans/specs approved for booster station #1 upgrades. Water Trust board funding 
will also be utilized toward the project. 
Community is investigating how much of the work they can do themselves without an 
engineer's design. Grant limits reimbursement for certain work done by the Owner. Since 
the community received more funding from the 2014 Legislature, work may be delayed 
until the 2014 funds are available in late summer to early fall 2014. SD 3/28/14 
Grant transferred to S. DuBois for management. SD 06/18/14
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Project Status Notes: 12-3-14 plans and specifications reviewed & commented on. 10-16-14 grant agreement 
executed (SAP 14-1703-STB).

$285,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Elephant Butte, City of

SAP 14-1703-STBCounty: Sierra

DuBois, StephanieCPB Manager

To construct sewer lines in Elephant Butte in Sierra county

CPB No:

$285,000.00Grant Amount:
$0.00Loan Amount:

$285,000.00Fund Balance:

homes on private septic tanksProblem:

remove homes septic tanks & connect to sewer collection systemSolution:

Grant agreement executedMilestones Achieved Last Quarter:

Advertise for construction bidsMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June

Project Status Notes: 10-16-14 Grant agreement executed (SAP 14-1704-STB).

$100,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Elephant Butte, City of

SAP 14-1704-STBCounty: Sierra

DuBois, StephanieCPB Manager

To design and construct improvements to the water lines and system and to install fire 

hydrants in Elephant Butte in Sierra county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

lack of fire hydrantsProblem:

install water transmission line & fire hydrantsSolution:

Grant agreement executedMilestones Achieved Last Quarter:

Start designMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 6/24/14 Bonds sold
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Project Status Notes: 11-24-14 plans/specs approved for bid advertisement for booster station #1 upgrades and 
construction of booster station #2.

WTBFunding:

Project Phase: Ad/Bid Phase

Elephant Butte, City of

WTB-280County: Sierra

DuBois, StephanieCPB Manager

Booster Station Design and Construction

CPB No:

$296,580.00Grant Amount:
$0.00Loan Amount:

$296,580.00Fund Balance:

The existing booster station needs to be replaced.Problem:

Design and construct a new booster station.Solution:

Contract recommended for approval allowing design work to begin.Milestones Achieved Last Quarter:

Design started for booster station.Milestones Planned for Next Quarter:

Project:

Project History Notes: A design contract has been submitted and recommended for approval. Grant closing is in 
July of 2014. SD 6/25/14 
3-20-14 SD approved plans/specs approved for booster station #1 upgrades.
8-29-14 plans/specs will be revised to include booster station #1 upgrades
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Project Status Notes: 12-1-14 bid tabulation approved awarding equipment purchase from Pro-Tainer in the 
amount of $114,225 to provide recycle trailers.

$250,000.00

SAP GrantsFunding:

Project Phase: Construction

Sierra, County of

SAP 13-1503-STBCounty: Sierra

DuBois, StephanieCPB Manager

To purchase and equip trucks, trailers and compactors for the solid waste department in 

Sierra county.

CPB No:

$250,000.00Grant Amount:
$0.00Loan Amount:

$186,158.00Fund Balance:

Lacking sufficient equipment for solid waste collection and processing.Problem:

Purchase new equipment.Solution:

Award approved for recycle trailersMilestones Achieved Last Quarter:

Closeout projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 10/22/13 Grant agreement executed (SAP 13-1503-STB). 12/17/13 
The Community submitted a State of NM Price Agreement and cost estimate for review. 
CPB made one comment with an eye to getting trucks purchased and delivered in the 
Spring of 2014. The intent for the rest of the funds has not been stated to CPB by the 
Owner to date. SD 3/28/14 
CPB reviewed and approved the purchase of two pickup trucks with accessories. A call 
was received from Grantee to discuss possible additional purchases, but a submittal has 
not been sent to date. SD 06/18/14
6-18-14 CPB approved purchase of two pickup trucks off the state contract agreement with 
Power Ford. 
9-25-14 reimbursement of trucks approved. 
9-26-14 bid documents approved for the purchase of trailers.
10-27-14 one bid received and was rejected due to not meeting the submission deadline. 
Trailer package will be re-advertised.
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Project Status Notes: 12/23/2014 Appropriation fund balance of $10,000 expected to revert; appropriation 
expiration date is 6/30/2016.
No additional work has been done by the grantee on this project to bring it into compliance. 
The remaining funds $10,000 will revert. AIPP amount $4000. SD 06/18/14

$400,000.00

SAP GrantsFunding:

Project Phase: Close-out

Truth or Consequences, City of

SAP 12-1372-STBCounty: Sierra

Deal, StevenCPB Manager

To construct and equip the solid waste collection center in Truth or Consequences in 

Sierra county.

CPB No:

$396,000.00Grant Amount:
$0.00Loan Amount:

$10,000.00Fund Balance:

The City of Truth or Consequences does not have adequate solid waste facilities.Problem:

Design and construct a new transfer station to service the area.Solution:

None. It is expected that the remaining funds will revert.Milestones Achieved Last Quarter:

Final payment is pending approval of final change order and closeout 
documents. CPB will be contacting the community to see if the work can be 
somehow wrapped up.

Milestones Planned for Next Quarter:

Grant Text:

$4,000.00

Appropriation Amount:
AIPP Amount:

Project History Notes: The project has bid with ESA Construction, Inc. out of Albuquerque winning the bid. The 
project is expected to be completed by March 31, 2013, and all funds are intended to go 
towards construction costs. SD Two disbursement requests have been submitted for 
payment in the last couple of weeks. SD 12/11/12 
The last $10,000 will be paid when closeout docs are submitted. SD 2/26/13
Project is complete, and the grantee and NMED are waiting on closeout documents. SD 
3/12/13 NMED CPB is still waiting on closeout documents to make the final payment. A 
partial submittal was received and reviewed in early June 2013 with comments provided for 
revisions. SD 6/10/13 
Final payment and closeout is waiting on approvable documentation from the consultant 
and owner. SD 6/21/13 
Closeout documents have not been submitted by the consulting engineer. SD 9/10/13 
Have been contacted by engineering consultant to clear up final issues for final payment. 
No contact since October 2013. SD 12/17/13 
The status of this project has not changed. The expectations have been explained to the 
community. SD 3/28/14
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Project Status Notes: As of 12-10-14 funding to be utilized toward engineering design fees.
12/3/14 Grant agreement executed (SAP 14-1705-STB); Fiscal Agent: SCCOG.

$135,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Truth or Consequences, City of

SAP 14-1705-STBCounty: Sierra

DuBois, StephanieCPB Manager

For improvements to the wastewater treatment plant, buildings and infrastructure in Truth 

or Consequences in Sierra county

CPB No:

$135,000.00Grant Amount:
$0.00Loan Amount:

$135,000.00Fund Balance:

aging infrastructure at the existing wastewater plantProblem:

upgrade equipment & buildings at the wastewater treatment plantSolution:

Grant agreement executed and Fiscal Agent determinedMilestones Achieved Last Quarter:

Hire engineering firmMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.
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Project Status Notes: $160,000 for completion of assessment management plan (AMP) and preliminary 
engineering report (PER). As of 12-17-14 procurement documentation submitted for 
solicitation of engineering services. Per a November 2014 invoice, the AMP appears to be 
75% complete and the PER is 15% complete.

WTBFunding:

Project Phase: Planning Phase

Truth or Consequences, City of

WTB-292County: Sierra

DuBois, StephanieCPB Manager

Complete a PER and Asset Management Plan

CPB No:

$160,000.00Grant Amount:
$0.00Loan Amount:

$160,000.00Fund Balance:

The water system could operate more efficiently.Problem:

The PER and Asset Management Plan will help the system identify the components that need 
upgrades or replacement.

Solution:

Engineering agreement executedMilestones Achieved Last Quarter:

Approve assessment management plan & preliminary engineering reportMilestones Planned for Next Quarter:

Project:

Project History Notes: WTB states that the agreement was secured on 3/21/14. SD 6/25/14
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Project Status Notes: $50,000 for production of a preliminary engineering report (PER). 9-22-14 CPB reviewed 
and commented on PER.

NMFA-PGFunding:

Project Phase: Planning Phase

Magdalena, Village of

3100-PGCounty: Socorro

DuBois, StephanieCPB Manager

Preliminary Engineering Report

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

unknown issues with the existing water systemProblem:

produce preliminary engineering report to outline alternatives for updating the existing water 
system

Solution:

Draft PER completedMilestones Achieved Last Quarter:

Finalize PER and approveMilestones Planned for Next Quarter:

Project:

Project History Notes: 3-10-14 CPB approved RFP & ranking for awarding engineering contract to King 
Industries. As of 6-4-14 King Industries is approximately 40-50% complete with the PER 
anticipating a completion of the PER in the next 30-45 days and a request for final draw 
down of funds around the mid July.
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Project Status Notes: 12-8-14 Awaiting return of grant agreement; 10/27/14 Grant Agreement requiring fiscal 
agent sent to community for signature.

$50,830.00

SAP GrantsFunding:

Project Phase: Active

Magdalena, Village of

SAP 13-1506-STBCounty: Socorro

DuBois, StephanieCPB Manager

To design and construct a telemetry system for the municipal water system in Magdalena 

in Socorro county.

CPB No:

$50,830.00Grant Amount:
$0.00Loan Amount:

$50,830.00Fund Balance:

no communication between wells and tankProblem:

install a telemetry system to interconnect the wells and tankSolution:

Grant agreement requiring fiscal agent mailed to community for signaturesMilestones Achieved Last Quarter:

Execute grant agreement, determine fiscal agentMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 12-10-13 bonds were not sold due to insufficient audit records.
9/8/14 Certified bonds sold in June 2014 based on Health & Safety exemption.

Project Status Notes: 12-8-14 Awaiting return of grant agreement;10/27/14 Grant Agreement requiring fiscal 
agent mailed to community for signatures.

$100,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1742-STBCounty: Socorro

Magdalena, Village of
CPB Manager DuBois, Stephanie

To plan, design and construct supplemental well and water system improvements in 

Magdalena in Socorro county

CPB No:

$100,000.00

$0.00

$100,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: lack of adequate water supply & aging water system
install new well, new lines & storage tankSolution:

Grant Agreement requiring fiscal agent mailed to community for signaturesMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Execute grant agreement, determine fiscal agent

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June 2014 Bond sale based on health and safety issue.
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Project Status Notes: $969,600 to replace 20,000 feet of existing asbestos & steel pipe & install new HDPE 
water transmission line. 1-7-15 change orders #3 and #4 approved. Construction is 
approximately 75% complete.

NMFA-DWFunding:

Project Phase: Construction

Socorro, City of

2866-DWCounty: Socorro

DuBois, StephanieCPB Manager

Water Transmission Line

CPB No:

$0.00Grant Amount:
$969,600.00Loan Amount:
$626,363.55Fund Balance:

asbestos pipe water transmission lineProblem:

replace & install new water transmission lineSolution:

Construction contract awardedMilestones Achieved Last Quarter:

Complete constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: 1-14-13 CPB received categorical exclusion (CE) notice issued by NMFA. 2-25-13 
approved engineering agreement. 7-12-13 reviewed & commented on plans/specifications. 
CPB issued concern with piping that it does not fall under the CE. 10-30-13 CPB approved 
plans/specs but a full environmental information document must be completed and a 
finding of no significant Impact (FNSI) must be issued by NMFA before the project can be 
advertised for bid. 4-28-14 NMFA issued environmental assessment & FNSI for 30-day 
comment period. NMFA also allowed the project to advertise for construction bids during 
this comment period. 6-11-14 Socorro & Dennis Engineering is working on gathering 
easements and permits for construction of the project. 8-8-14 bid tabulation approved 
awarding construction contract to J&D Contracting, $571,266.23. 9-4-14 pre-construction 
meeting held. 9-15-14 notice to proceed issued. 9-18-14 change order #1 approved for 
$163,687 and 45-additional calendar days. Revised contract amount is $734,953.23 
(includes tax) & new substantial completion date is 1-28-15. 11-6-14 conducted site visit. 
11-7-14 change order #2 approved for deduction of $1,786 and 3-additional calendar days. 
12-2-14 CPB issued recommendation to NMFA that claim #1 not be approved for the 
$4,912 increase for the loading of pipe bedding material (perlite).
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Project Status Notes: 12/1/2014 Loan agreement executed: $583,700 loan; $170,000 grant funding for upgrades 
to the existing wastewater treatment plant.

CWSRFFunding:

Project Phase: Design Phase

Socorro, City of

CWSRF 025County: Socorro

DuBois, StephanieCPB Manager

Wastewater Treatment Plant Upgrades: new mechanical bar screen, influent flow meter 

and vault, blower and air piping system improvements.

CPB No:

$170,000.00Grant Amount:
$583,700.00Loan Amount:
$753,700.00Fund Balance:

Mechanical Bar Screen problem: there are three major problems with the existing bar screen: 1) 
the motor is submerged in water during periods of high water levels; 2) the unit has severe 
corrosion (particularly on the frame); 3) a significant amount of solids intended to be screened 
appear to be passing through the screen. (PIF#497)

Influent Flow Meter and Vault problem: the major problems related to the existing flow meter are: 
the meter itself does not measure flow. The meter display shows a zero reading or a reading that 
is not plausible based on the existing flow conditions, or does not show any readings at all; the 
existing manhole experiences a significant amount of infiltration. The influent pipe and meter is 
often submerged under water; the manhole structure will not support the reliable operation of a 
new meter. (PIF#506)

Blower and Air Piping System problem: the main problem with the existing air piping network is 
the single header feeding all three of the SBR basins from Blowers 1, 2 and 3. Since each SBR 
basin aerates at different times with different water levels, air supplied from the blowers favors the 
basin with lowest water level. In addition, the single main header hinders the ability to control the 
amount of air going into each SBR, and to implement Dissolved Oxygen (DO) control to provide 
energy conservation. (PIF#508)

Problem:

New Mechanical Bar Screen solution: improvement options have been analyzed in an 
Engineering Technical Memorandum dated August 15, 2012. The City has selected option 2b of 
the Technical Memorandum to install a new Duperon mechanical bar screen. (PIF#497)

Influent Flow Meter and Vault solution: the proposed solution identified in the Technical 
Memorandum is to install a new metering manhole with a Parshall flume and ultrasonic flow 
meter. The new metering manhole will be located at the same location as the existing manhole. 
The metering manhole will be a fiberglass manhole with a built-in Parshall flume. (PIF#506)

Blower and Air Piping System Improvements solution: isolate the blowers for each SBR basin, 
and install DO probes in each basin to provide automated feedback to the blowers to adjust 
aeration requirements. Modify the Blower Headers and air piping to allow for energy conservation 
by slowing down or turning off a blower, when the process does not require aeration. (PIF#508)

Solution:

Categorical exclusion became final.Milestones Achieved Last Quarter:

Start design of projectMilestones Planned for Next Quarter:

Project:

Project History Notes: 10-29-13 CPB approved checklist for categorical exclusion (CE), completed CE for City to 
publish for 30-day comment period. 11-7-13 City published CE. 12-7-13 CE became final. 
6-3-14 CPB met with Socorro & Dennis Engineering to discuss scope of work for design of 
wastewater treatment plant upgrades. 7-1-14 CPB approved quotes for flow meter 
purchase. 8-25-14 CPB approved quotes for purchase of influent pumps. As of 9-9-14 
Socorro & CPB financial staff are working on finalizing loan agreement.
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Project Status Notes: $950,000 to install sewer collection lines within the Hope Farms area. 12-9-14 final 
adjusting change order #2 approved for deduction of $6,361.93 and an additional 17-
calendar days due to delivery delays for lift station control panel. Construction is 
approximately 95% complete.

CWSRFFunding:

Project Phase: Close-out

Socorro, City of

CWSRF-022 GCounty: Socorro

DuBois, StephanieCPB Manager

Sewer Lines

CPB No:

$250,000.00Grant Amount:
$0.00Loan Amount:

$125,471.21Fund Balance:

leaking septic tanksProblem:

remove septic tanks & install sewer collection lineSolution:

Construction contract awardedMilestones Achieved Last Quarter:

Complete constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: 12-6-05 CPB approved preliminary engineering report (PER). 5-31-13 CPB commented on 
environmental information document (EID). 12-17-13 revised draft EID was commented 
on. Public hearing must be held and finalized EID will be submitted. 2-11-14 Final EID was 
approved. 3-14-14 environmental assessment (EA) submitted to City to send to all 
agencies for review & comment. 3-20-14 EA was published for 30-day comment period. 4-
21-14 final determination of FNSI issued. 4-29-14 plans & specifications approved for bid 
advertisement. 6-3-14 pre-bid meeting held. 6-12-14 approved bid tabulation awarding 
construction contract to NM Underground in the amount of $986,740 (excludes tax). 7-15-
14 pre-construction meeting held. 7-18-14 notice to proceed issued. 7-31-14 no cost 
change order #1 approved for additional 24-calendar days for dewatering subcontractor to 
mobilize on 8-11-14. 9-4-14 site visit conducted. 11-6-14 site visit conducted.
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Project Status Notes: $950,000 to install sewer collection lines within the Hope Farms area. 12-9-14 final 
adjusting change order #2 approved for deduction of $6,361.93 and an additional 17-
calendar days due to delivery delays for lift station control panel. 12-10-14 final draw down 
of loan funding approved. Closeout documents will be submitted with project is complete. 
Grant portion remains open.

CWSRFFunding:

Project Phase: Close-out

Socorro, City of

CWSRF-022 LCounty: Socorro

DuBois, StephanieCPB Manager

Sewer Lines

CPB No:

$0.00Grant Amount:
$950,000.00Loan Amount:

$0.00Fund Balance:

Leaking septic tanksProblem:

Remove septic tanks & install sewer collection linesSolution:

Construction contract awardedMilestones Achieved Last Quarter:

Complete constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: 12-6-05 CPB approved preliminary engineering report (PER). 5-31-13 CPB commented on 
environmental information document (EID). 12-17-13 revised draft EID was commented 
on. Public hearing must be held and finalized EID will be submitted. 2-11-14 Final EID was 
approved. 3-14-14 environmental assessment (EA) submitted to City to send to all 
agencies for review & comment. 3-20-14 EA was published for 30-day comment period. 4-
21-14 final determination of FNSI issued. 4-29-14 plans & specifications approved for bid 
advertisement. 6-3-14 pre-bid meeting held. 6-12-14 approved bid tabulation awarding 
construction contract to NM Underground in the amount of $986,740 (excludes tax). 7-15-
14 pre-construction meeting held. 7-18-14 notice to proceed issued. 7-31-14 no cost 
change order #1 approved for additional 24-calendar days for dewatering subcontractor to 
mobilize on 8-11-14. 9-4-14 site visit conducted. 11-6-14 site visit conducted.
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Project Status Notes: As of 12-10-14 Socorro would like to use grant funds toward design and construction costs 
for replacing collapsed sewer line on California Street.

$400,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Socorro, City of

SAP 14-1730-STBCounty: Socorro

DuBois, StephanieCPB Manager

To plan, design, construct, expand and equip the wastewater treatment plant and 

wastewater collection system in Socorro in Socorro county

CPB No:

$400,000.00Grant Amount:
$0.00Loan Amount:

$400,000.00Fund Balance:

existing wastewater plant equipment need to be upgraded.Problem:

install mechanical bar screen, flow meter, influent pumps, replace level control panel, modify 
blower headers & air piping.

Solution:

Grant Agreement executedMilestones Achieved Last Quarter:

Complete design plans/specificationsMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June
9-10-14 approved quote award to HD Supply in the amount of $9,141.60 plus tax for 
purchase of sewer line materials needed for the connections to homes in the Hope Farms 
area. 
10-2-14 approved quote award to Rinker in the amount of $2,886 plus tax for purchase of 
sewer manholes.
10-18-14 Grant agreement executed (SAP 14-1730-STB).
10-20-14 approve quote award to Quality Redi Mix in the amount of $1,000 plus tax for the 
purchase of 100 tons of base course.
11-4-14 Dennis engineering 20% complete with wastewater treatment plant design plans & 
specifications.
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Project Status Notes: 12/2/14 Grant agreement mailed to NN; waiting on NN to return project description/scope 
along with signed agreement.

$100,000.00

SAP GrantsFunding:

Project Phase: Active

Navajo Nation, Alamo Chapter

SAP 13-1505-STBCounty: Socorro/Cibola

Bishop, DavidCPB Manager

To construct phase 3 water system improvements in the Alamo chapter of the Navajo 

Nation in Socorro county.

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Aging infrastructure needs replacing. Multi-phase project to replace infrastructure required to 
meet needs.

Problem:

Phase 3 of multi-phased project has been funded with this capital outlay.Solution:

Received DFA approval on Tribal Grant Agreements and mailed out grant 
agreement to Navajo Nation.

Milestones Achieved Last Quarter:

Get project description from NN and execute grant agreement.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 11/27/13 bonds not sold. 
1/6/14 Bonds not sold. DFA determined that project was not ready to proceed based on the 
STB questionnaire submitted by the Alamo chapter. 
2/18/14 No change in project status. 
6/11/14 No change in project status. 
9/8/14 Bonds sold in June. Need DFA approval on tribal grant agreements; will send 
agreement upon DFA approval.  
11/3/14 Bonds sold in June. Need DFA approval on tribal grant agreements;9/8/14 Bonds 
sold in June. Need DFA approval on tribal grant agreements; will send agreement upon 
DFA approval.
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Project Status Notes: Updated 12/8/14: In compliance with audit act, bonds to be sold in December 2014 note 
sale.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Cerro Regional MDWCA/SWA

SAP 14-1708-STBCounty: Taos

Brandt, TomCPB Manager

To design and construct water system improvements for the Cerro regional mutual 

domestic water consumers and sewage works association in Cerro in Taos county

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

A 2008 project was not completed.Problem:

Complete the project by installing power for the well and additional service lines and connections.Solution:

Met executive orderMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds not sold in June, does not meet executive order.

Project Status Notes: An engineering contract has been executed with Wilson & Co.  Updated 12/18/14.

Funding:

Project Phase: Planning Phase

3207-PGCounty: Taos

Chama West WUA
CPB Manager Brandt, Tom

Hydrogen sulfide gas in well, leaky distribution lines, lack of security fences.
Preliminary Engineering Report to evaluate water system, and seek funding to correct problems.

Water System PER

CPB No:

$50,000.00

$0.00

$50,000.00

Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Engineering contract executed.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Partial completion of PER.

Project:

Project History Notes:

NMFA-PG
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Project Status Notes: 9/19/14 Grant agreement mailed to community for signatures; Fiscal Agent: Town of Taos. 
Updated 12/3/14.

$80,000.00

SAP GrantsFunding:

Project Phase: Active

El Prado WSD

SAP 14-1709-STBCounty: Taos

Brandt, TomCPB Manager

To plan, design and construct well, water and sewer system improvements for El Prado 

water and sanitation district in Taos county

CPB No:

$80,000.00Grant Amount:
$0.00Loan Amount:

$80,000.00Fund Balance:

Need security fencing around Well No. 3; completion of pumphouse, wellhouse buildings.Problem:

Well No. 3 fencing, pumphouse and wellhouse completion.Solution:

Grant agreement mailed to community for signatures, determined fiscal agentMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.

Project Status Notes: El Salto is seeking additional funding for construction.  Updated 12/10/14.

WTBFunding:

Project Phase: Ad/Bid Phase

WTB-275County: Taos

El Salto MDWCA
CPB Manager Brandt, Tom

Water System Improvements: NMFA Loans and Grants Approved at the June 26, 2013 

NMFA Board Meeting

CPB No:

$82,500.00

$0.00

$45,264.00

Grant Amount:
Loan Amount:
Fund Balance:

Problem: Aging water infrastructure, water storage
Upgrade water infrastructureSolution:

Plans & specs approvedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Start construction

Project:

Project History Notes: Engineer selected is Scott Medina.  Plans and specs approved 7/10/14.  Updated 7/11/14.  
Insufficient funds for full project.
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Project Status Notes: The project includes updating of PER & EID and construction of Phase 2C of the sewer 
collection system.  Updated 12/16/14.

CWSRFFunding:

Project Phase: Planning Phase

El Valle De Los Ranchos W&SD

CWSRF 026County: Taos

Brandt, TomCPB Manager

Installation of low pressure sewer lines and individual grinder pumps will remove the 

Village sector identified as Phase II from the use of septic tanks.

CPB No:

$343,444.00Grant Amount:
$1,200,000.00Loan Amount:
$1,543,444.00Fund Balance:

Need to provide a wastewater collection system to approximately 185 existing homes. These 
homes are currently on individual septic tank/leach field systems or closed vaults. Most septic 
tanks are nonconforming. Need to protect the groundwater for existing private water wells and 
mutual domestic wells.

Problem:

An El Valle wastewater collection that will convey all wastewater to the Town of Taos Wastewater 
Treatment Plant.

Solution:

Agreement executed.Milestones Achieved Last Quarter:

Complete updates of PER and EID.Milestones Planned for Next Quarter:

Project:

Project History Notes: Agreement executed 11/14/14. Total funding approved $1,543,444.(Loan portion 
$1,200,000. Grant portion $343,444.)
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Project Status Notes: Design in progress on Phase 2C-3/5.  This grant to be used solely for construction. 
Updated 11/3/14.

$80,000.00

SAP GrantsFunding:

Project Phase: Design Phase

El Valle De Los Ranchos W&SD

SAP 14-1714-STBCounty: Taos

Brandt, TomCPB Manager

To plan, design and construct phase 2C-3/5 wastewater system improvements for El Valle 

de Los Ranchos water and sanitation district in Ranchos de Taos in Taos county

CPB No:

$80,000.00Grant Amount:
$0.00Loan Amount:

$80,000.00Fund Balance:

Unsewered areas on septic tanks in the El Valle de Los Ranchos Sanitation District.Problem:

Complete Phase 2C-3 and 2C-5 of the sewer collection system.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Complete designMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.  10/16/14 Grant agreement executed (SAP 14-1714-STB).

Project Status Notes: Construction of water line complete.  Completion of leak testing and disinfection of main 
line and completion of final services to be done by 1/9/15.  Remaining asphalt replacement 
will be completed in the Spring.  Updated 12/10/14.

WTBFunding:

Project Phase: Construction

WTB-276County: Taos

El Valle De Los Ranchos W&SD
CPB Manager Brandt, Tom

Private domestic wells only.
Install water lines and appurtenances.

Water line installation

CPB No:

$1,110,000.00

$0.00

$346,557.50

Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Milestones Achieved Last Quarter: Main water line completed
Milestones Planned for Next Quarter: Complete project, close out.

Project:

Project History Notes: Construction documents approved 6/9/14.  NOA issued 7/7/14.  Construction in progress, 
site visit 9/5/14.  Site visit 10/30/14, construction nearly complete.
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Project Status Notes: PER draft submitted, review comments sent to engineer.  Updated 12/10/14.

NMFA-PGFunding:

Project Phase: Planning Phase

La Lama MDWCA

3074-PGCounty: Taos

Brandt, TomCPB Manager

PER-for the Water System

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Inadequate water supply, small distribution system, aging fill station.Problem:

PER to determine best options for supplementary water supply and infrastructure expansion, 
repair.

Solution:

Draft PER written, reviewed and comments sent.Milestones Achieved Last Quarter:

Complete PER, review and approve.Milestones Planned for Next Quarter:

Project:

Project History Notes: Cheney-Walters-Echols contract for engineering executed.

Project Status Notes: A Preliminary Engineering Report is in progress to determine the best alternative for 
construction. Updated 11/18/14.

$26,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1707-STBCounty: Taos

La Lama MDWCA
CPB Manager Brandt, Tom

To plan, design, construct and equip a well and water system improvements for La Lama 

mutual domestic water consumers association in Taos county

CPB No:

$26,000.00

$0.00

$26,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Most customers of the water system have to haul water.
Expand the water distribution system.Solution:

PER in progressMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Complete PER

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June.  Cheney-Walters-Echols is the engineer for the project. 
10/20/14 grant agreement mailed for signatures.

265



Project Status Notes: The bids for the project came in over the budget. The power system design will be 
modified and the project rebid once clear title to the land one of the wells occupies is 
obtained. Updated 12/4/14.

$25,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Llano Quemado MDWCA

SAP 13-1509-STBCounty: Taos

Brandt, TomCPB Manager

To design and construct water system improvements for the Llano Quemado mutual 

domestic water consumers association in Taos county.

CPB No:

$25,000.00Grant Amount:
$0.00Loan Amount:

$25,000.00Fund Balance:

Fluoride contamination in drinking water.Problem:

Develop a new well, and construct a storage tank, and water lines.Solution:

The Project Description was amended to include the design of a well.Milestones Achieved Last Quarter:

Obtain clear title to the land, rebid project, including drilling a test hole and 
performance of geotechnical logging.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Part of RUS project.  
Grant agreement mailed 9/3/13.  
Grant agreement executed 10/21/13.  
Burton Engineers selected as engineering consultant.  Updated 12/13/13.  
Project description expanded to include design of well.  Updated 3/27/14.  
Project bids over budget; power design will be modified and project rebid.  Updated 6/5/14.

266



Project Status Notes: Design in progress; engineering contract extended. Updated 12/18/14.

$50,100.00

SAP GrantsFunding:

Project Phase: Design Phase

Lower Arroyo Hondo MDWC&MSWA

SAP 13-1510-STBCounty: Taos

Brandt, TomCPB Manager

To design and construct a water distribution expansion, including water lines, valves and 

hydrants, for the lower Arroyo Hondo mutual domestic water consumers and mutual 

sewage works association in Taos county.

CPB No:

$50,100.00Grant Amount:
$0.00Loan Amount:

$50,100.00Fund Balance:

Undersized water lines, lack of valves and fire hydrants.Problem:

Upgrade water lines to four and six inch, install valves and fire hydrants.Solution:

Design started.Milestones Achieved Last Quarter:

Complete design, advertise project for construction.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/3/13 Grant agreement mailed.
10/8/13 Grant agreement executed (SAP 13-1510-STB).
Souder-Miller selected as engineering consultant.  Updated 12/13/13.  
SMA contract for design services approved 1/24/14.  
Design nearly complete.  Updated 3/27/14.
Souder-Miller selected as engineering consultant, contract for design services approved.
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Project Status Notes: Additional funding through the DWSRF program has been secured, complete project will 
proceed. A Request for Proposals for engineering services will be needed for construction 
of the project.  Updated 12/18/14.

$125,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Lower Des Montes MDWCA

SAP 13-1511-STBCounty: Taos

Brandt, TomCPB Manager

To construct water system improvements, including the purchase and installation of new 

water storage tanks, a pump station, water lines and meters, for the Lower Des Montes 

mutual domestic water consumers association in Des Montes and Valdez in Taos county.

CPB No:

$125,000.00Grant Amount:
$0.00Loan Amount:

$125,000.00Fund Balance:

Aging water system components, including water lines and pump station.Problem:

Design and construct water lines and pump station.Solution:

Project plans and specifications for a reduced project were submitted for 
review.

Milestones Achieved Last Quarter:

Plans and specifications submitted and approved for a complete project, solicit 
bids for the project and award the construction contract.

Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant agreement mailed 9/3/13.  Updated 12/13/13.  
No new activity.  Updated 3/27/14.  PSA will expire 1/27/15, owner notified of need for RFP 
12/15/14.
4/28/14 Grant agreement executed (SAP 13-1511-STB).  
A reduced project will be bid.  Updated 6/17/14.
Project plans and specifications for a reduced project are currently under review by the 
Construction Programs Bureau.  Updated 9/10/14.
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Project Status Notes: 9/19/14 Grant agreement mailed to community for signatures; Fiscal Agent: Town of Taos. 
Updated 12/3/14.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

Questa, Village of

SAP 13-1513-STBCounty: Taos

Brandt, TomCPB Manager

To plan, design and construct wastewater system improvements in Questa in Taos county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Septic tanks threaten private wells.Problem:

Extend water service to properties with endangered private wells.Solution:

Grant agreement sent to new Village Clerk, determined fiscal agentMilestones Achieved Last Quarter:

Execute grant agreement, procure engineering services.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: The Village is required to have a fiscal agent.  An agreement with the Town of Taos is 
under negotiation.  Updated 9/10/14.

Project Status Notes: 12/8/14 Bonds to be sold in the December 2014 Note sale; Fiscal Agent: Town of Taos.

$50,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1711-STBCounty: Taos

Questa, Village of
CPB Manager Brandt, Tom

To plan, design and construct sewer system improvements and extensions in Questa in 

Taos county

CPB No:

$50,000.00

$0.00

$50,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Some areas of Questa are not connected to the sewer system.  Septic systems pose a threat to 
groundwater and private wells.

Problem:

Extend sewer collection lines.Solution:

Met executive order, bonds to be sold at December 2014 note saleMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Execute grant agreement

Grant Text:

$0.00

Project History Notes: 6/2014 Bonds not sold in June, needs to meet executive order
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Project Status Notes: 12/8/14 Bonds to be sold in the December 2014 Note sale; Fiscal Agent: Town of Taos.

$100,000.00

SAP GrantsFunding:

Project Phase: Active

Questa, Village of

SAP 14-1712-STBCounty: Taos

Brandt, TomCPB Manager

To purchase water rights for Questa in Taos county

CPB No:

$100,000.00Grant Amount:
$0.00Loan Amount:

$100,000.00Fund Balance:

Consumption of water greater than existing water rights.Problem:

Purchase additional water rights.Solution:

Met executive order bonds to be sold in December 2014 note saleMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 6/2014 Bonds not sold, needs to meet executive order

Project Status Notes: 12/8/14 Bonds to be sold in the December 2014 Note sale; Fiscal Agent: Town of Taos.

$40,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1713-STBCounty: Taos

Questa, Village of
CPB Manager Brandt, Tom

To plan, design and construct improvements to the water well, distribution and storage 

systems in Questa in Taos county

CPB No:

$40,000.00

$0.00

$40,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Aging infrastructure in need of replacement.
Design and construct improvements.Solution:

Met executive order, bonds to be sold in December 2014 note sale.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Execute grant agreement, start project

Grant Text:

$0.00

Project History Notes: 6/2014 Bonds not sold in June, needs to meet executive order
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Project Status Notes: Fund balance TBD based on eligibility of several items and completion of punch list items.  
Updated 12/18/14.

WTBFunding:

Project Phase: Close-out

Questa, Village of

WTB-224County: Taos

Brandt, TomCPB Manager

Phase IV Water System Improvements

CPB No:

$282,084.00Grant Amount:
$0.00Loan Amount:

$3 ,635.34Fund Balance:

The Village is constructing water system improvements in phases to address aging and 
deteriorating waterlines, undersized waterlines, low water pressure, and lack of fire protection.

Problem:

Water system improvements, including new waterlines, valves, hydrants, and services, are 
constructed based on priority and funding availability.

Solution:

Engineering contract amended to include construction servicesMilestones Achieved Last Quarter:

Substantial completion of construction.Milestones Planned for Next Quarter:

Project:

Project History Notes: SMA selected as engineer. Village applied for additional funding from CDBG to match 
WTB funding.  Plans and specs approved by TB 5/1/13.  DR#2 for engineering in review, 
6/11/13.  Partially approved DR#2 for $29,015.99; $1206 for Professional Fees not eligible, 
waiting for revised fee schedule from SMA.  Partial approval of DR#2 recommended 
9/16/13.  Final DR approved for $73,101.87 4/24/14.

WTB funding is for planning, design & construction.  Plans and specs approved by CPB 
5/1/13.  Notice of Award for construction is pending approval by the Village.  Updated 
9/26/13.  Engineering amendment for construction services by Souder-Miller  approved 
11/19/13.  Updated 12/13/13.  Construction substantially complete, DR#4 for $145,719.84 
under review.

271



Project Status Notes: PER in progress. Updated 12/18/14.

$80,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Red River, Town of

SAP 14-1715-STBCounty: Taos

Brandt, TomCPB Manager

To plan, design and construct water system improvements in Red River in Taos county

CPB No:

$80,000.00Grant Amount:
$0.00Loan Amount:

$68,019.60Fund Balance:

Water leaks, excessive water pressure, storage tank needs repair.Problem:

Engineer to complete a Preliminary Engineering Report to identify problems and select 
alternatives for solutions.

Solution:

Engineering Task Order issued for preparation of PER.Milestones Achieved Last Quarter:

Partial completion of field work associated with PER.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June.
9/23/14 PER Kickoff Meeting held in Red River.
10/16/14 Grant agreement executed (SAP 14-1715-STB) .  Dennis Engineering Company 
selected as engineer for Preliminary Engineering Report.

Project Status Notes: PER reviewed and comments sent to the engineer 8/12/13.  PER resubmitted, comments 
sent 4/17/14, not approved.  Updated 12/18/14.

NMFA-PGFunding:

Project Phase: Planning Phase

2729-PGCounty: Taos

San Cristobal MDWCA
CPB Manager Brandt, Tom

Preliminary Engineering Report for water system improvements

CPB No:

$35,000.00

$0.00

$35,000.00

Grant Amount:
Loan Amount:
Fund Balance:

Problem: Water system is in need of repairs and improvements.
Complete PER to identify and prioritize water system needs and determine most cost-effective 
project.

Solution:

Milestones Achieved Last Quarter: No activity
Milestones Planned for Next Quarter: Submittal and approval of PER.

Project:

Project History Notes: Received PER for review 7/19/13.  Comments sent on PER 8/12/13.  RFP advertised 
8/9/2012. Proposals due 8/31/2012. Selection of engineer in progress. 12/19/2012.  Scott 
Medina selected as engineer.  CPB commented on engineering contract on 3/13/13.
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Project Status Notes: Souder, Miller & Associates selected as engineer.  Updated 12/18/14

NMFA-PGFunding:

Project Phase: Planning Phase

Trampas MDWC&MSWA

3203-PGCounty: Taos

Brandt, TomCPB Manager

Trampas EID

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Uranium contamination of one well.Problem:

Write EID to support application for funding to correct problem by blending water with a second 
well and connection piping.

Solution:

Engineer selectedMilestones Achieved Last Quarter:

Execute engineering contract, draft EID submitted for review.Milestones Planned for Next Quarter:

Project:

Project History Notes: RFP for engineering services issued by Las Trampas,; responses due 9/30/14.

Project Status Notes: Souder, Miller & Associates selected as engineer.  Updated 12/18/14.

NMFA-PGFunding:

Project Phase: Planning Phase

Trampas MDWC&MSWA

3204-PGCounty: Taos

Brandt, TomCPB Manager

Trampas PER

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

Uranium contamination in one well.Problem:

Write PER to support funding application to correct problem and identify other needs.Solution:

Engineer selected.Milestones Achieved Last Quarter:

Execute engineering contract, submit draft PER for review.Milestones Planned for Next Quarter:

Project:

Project History Notes: RFP for engineering services issued by Las Trampas,; responses due 9/30/14.  TB 9/30/14.
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Project Status Notes: Construction of fences around two wells and two tanks complete. Updated 12/3/14.

$40,000.00

SAP GrantsFunding:

Project Phase: Construction

Trampas MDWC&MSWA

SAP 13-1508-STBCounty: Taos

Brandt, TomCPB Manager

To construct a fence for Las Trampas mutual domestic water consumers and mutual 

sewage works association in Taos county.

CPB No:

$40,000.00Grant Amount:
$0.00Loan Amount:

$15,719.94Fund Balance:

Wells and tanks not secured by fencing.Problem:

Install fencing around two wells and two water storage tanks.Solution:

A contract for construction was approved and several fences installed.Milestones Achieved Last Quarter:

Complete the fence construction and close the project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant agreement mailed 9/3/13.  
10/21/13 Grant agreement executed (SAP 13-1508-STB). Updated 12/13/13.  
Design drawing approved for fence installation around tank and pumphouse.  Updated 
3/27/14.    
No recent activity.  Updated 7/1/14.
The contract for the construction of the fence was approved. Construction to begin 
9/15/14.  Updated 9/10/14
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Project Status Notes: Meter project to be bid as part of larger project that includes uranium treatment system and 
other system upgrades.  Updated 12/18/14.

NMFA-DWFunding:

Project Phase: Design Phase

Upper Arroyo Hondo MDWCA

3084-DWCounty: Taos

Brandt, TomCPB Manager

Uranium treatment system, replace piping, wellhouse upgrades.

CPB No:

$96,455.00Grant Amount:
$0.00Loan Amount:

$96,455.00Fund Balance:

Aging meters, some unmetered services.Problem:

Install new meters on all services.Solution:

Design nearly complete, approval of uranium treatment system issued by 
DWB.

Milestones Achieved Last Quarter:

Complete design, bid projects.Milestones Planned for Next Quarter:

Project:

Project History Notes: Martin/Martin selected as engineer.  Design to be paid for from SAP 13-1512-STB.
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Project Status Notes: The design is in progress; the uranium treatment system design is under review by the 
Drinking Water Bureau.  Updated 12/18/14.

$50,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Upper Arroyo Hondo MDWCA

SAP 13-1512-STBCounty: Taos

Brandt, TomCPB Manager

To design and construct improvements to the water system, including a potable water 

uranium treatment system, a storage tank, well vault, well house, piping, meters, flow 

hydrant and related equipment and technology, for the upper Arroyo Hondo mutual 

domestic water consumers association in Taos county.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$17,345.96Fund Balance:

Uranium contamination in drinking water supply, leaning storage tank, undersized water lines, 
inadequate water meters.

Problem:

Design improvements, including uranium treatment system.Solution:

The project design is nearly complete.  The uranium treatment technology has 
been determined to be a Best Available Technology, i.e. no pilot testing 
required.

Milestones Achieved Last Quarter:

Approval of the project design and solicit bids for construction.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant agreement mailed 9/3/13.  
Martin/Martin selected as engineering consultant. Updated 12/13/13.  
Engineering contract amendment approved 3/27/14 to include design of project.  Updated 
3/27/14.  
Design in progress; uranium treatment unit will require a demonstration of compliance with 
drinking water regulations.  Updated 6/17/14.
10/21/13 Grant agreement executed (SAP 13-1512-STB).
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Project Status Notes: The design is in progress; the uranium treatment system design is under review by the 
Drinking Water Bureau.  Updated 12/18/14.

$225,000.00

SAP GrantsFunding:

Design PhaseProject Phase:

Upper Arroyo Hondo MDWCA

SAP 14-1740-STBCounty: Taos

Brandt, TomCPB Manager

To plan, design and construct a uranium treatment system and water system 

improvements for the Upper Arroyo Hondo mutual domestic water consumers association 

in Arroyo Hondo in Taos county

CPB No:

$225,000.00Grant Amount:
$0.00Loan Amount:

$225,000.00Fund Balance:

Water supply contaminated with uranium.Problem:

Install a uranium treatment system and other improvements to the wellhouse.Solution:

The project design is nearly complete.  The uranium treatment technology has 
been determined to be a Best Available Technology, i.e. no pilot testing 
required.

Milestones Achieved Last Quarter:

Approval of the project design and solicit bids for construction.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant agreement mailed 9/3/13.  
Martin/Martin selected as engineering consultant. Updated 12/13/13.  
Engineering contract amendment approved 3/27/14 to include design of project. Updated 
3/27/14.  
Design in progress; uranium treatment unit will require a demonstration of compliance with 
drinking water regulations.  Updated 6/17/14.
10/27/14 Grant agreement executed (SAP 14-1740-STB). Updated 12/3/14.
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Project Status Notes: Initial Plan Review and Comments were issued to Engineer on 10/21/14.  Updated By DL 
on 12/19/14.

$60,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Encino, Village of

SAP 13-1516-STBCounty: Torrance

Luna, DamianCPB Manager

To plan, design and construct water system improvements, including replacement of the 

waterline from the main meter to the first village meter, in Encino in Torrance county.

CPB No:

$60,000.00Grant Amount:
$0.00Loan Amount:

$41,345.43Fund Balance:

Aging waterlineProblem:

Replace 6" iron water line one half mile in length that will supply water to the Village of Encino.Solution:

Design of Plans and specifications including Contract Documents.Milestones Achieved Last Quarter:

Completion of Contract Documents.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 3/3/14 Grant agreement executed (SAP 13-1516-STB).
6/4/14 CPB reviewed and approved Engineering Services Agreement, Updated 9/5/14

Project Status Notes: Initial Plan Review and Comments were issued to Engineer on 10/21/14. 10/28/14 Grant 
agreement executed, (SAP 14-1716-STB). Updated 12/3/14.

$45,000.00

SAP GrantsFunding:

Project Phase: Design Phase

SAP 14-1716-STBCounty: Torrance

Encino, Village of
CPB Manager Luna, Damian

Aging Waterline
Replace 6" iron water line one half mile in length that will supply water to the Village of Encino.

To plan, design and construct water system improvements in Encino in Torrance county

CPB No:

$45,000.00

$0.00

$45,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem:

Solution:

Began Design documents, grant agreement executedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Complete Design Documents.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June
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Project Status Notes: Community is in the process of advertising for RFP. Updated on 12/19/14

NMFA-PGFunding:

Project Phase: Planning Phase

3213-PGCounty: Torrance

The Authority seeks to develop a plan to serve as a guide to the management and Board in 

order to make informed decisions about future levels of service, operational policies and 

procedures, and rate setting. The Authority serves Torrance County, and this plan was 

identified on the County's comprehensive land use plan.

CPB No:

$50,000.00Grant Amount:
$0.00Loan Amount:

$50,000.00Fund Balance:

The Authority seeks to develop a plan to serve as a guide to the management and Board in order 
to make informed decisions about future levels of service, operational policies and procedures, 
and rate setting.

Problem:

Helps the Authority plan for the future and more effectively achieve their objectives, the Master 
Plan was identified as a need on Torrance County's Comprehensive Plan. Waste management 
delivery system to improve the efficiency of the services provided to Torrance county.

Solution:

Estancia SWA has advertised for a RFPMilestones Achieved Last Quarter:

Select Engineer and begin PERMilestones Planned for Next Quarter:

Project:

Project History Notes:

Project Status Notes: Construction has been completed; awaiting final closeout documents. Updated 12/19/14

$210,000.00

SAP GrantsFunding:

Project Phase: Close-out

SAP 14-1717-STBCounty: Torrance

Estancia Valley Solid Waste Authority (ESVSWA) 
CPB Manager Luna, Damian

To construct cell four at the regional landfill for the Estancia Valley Solid Waste Authority

in Torrance county

CPB No:

$210,000.00

$0.00

$210,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Additional Landfill capacity expansion necessary.
Excavate next phase of landfill expansionSolution:

Construction completedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Final project close-out

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June. 10/17/14 Grant agreement executed (SAP 14-1717-STB). 
10/14/14 Notice to Proceed with Construction issued.             279

Estancia Valley Solid Waste Authority (ESVSWA) 
CPB Manager Luna, Damian
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Project Status Notes:  Proceed with RFP for Engineering Services. Updated 12/19/14

$20,000.00

SAP GrantsFunding:

Project Phase: Active

Estancia, Town of

SAP 13-1517-STBCounty: Torrance

Luna, DamianCPB Manager

To construct sewer system improvements to the line and lift station in Estancia in 

Torrance county.

CPB No:

$20,000.00Grant Amount:
$0.00Loan Amount:

$20,000.00Fund Balance:

clogged sewer lines & issues with lift stationProblem:

clean out sewer lines & rehab lift stationSolution:

Grant agreement mailed to community for signatures, determined fiscal agentMilestones Achieved Last Quarter:

Execute grant agreement, start projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June 2014, will need a fiscal agent.  
9/19/14 Grant agreement mailed to community for signatures; Fiscal Agent: MRCOG. 
11/2014 Awaiting grant agreement to be returned

Project Status Notes: Next phase to advertise bids for construction by Jan 2014. Updated 12/4/14

$70,000.00

SAP GrantsFunding:

Project Phase: Active

SAP 14-1718-STBCounty: Torrance

Estancia, Town of
CPB Manager Luna, Damian

To plan, design, construct and equip a water booster pump station in Estancia in Torrance 

county

CPB No:

$70,000.00

$0.00

$70,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Increase capacity of water distribution
Build new booster pump station.Solution:

Grant agreement mailed to community for signatures, determined fiscal agentMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Advertise bids for construction.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent. 
9/19/14 Grant agreement mailed to community for signatures; Fiscal Agent: 
MRCOG. Awaiting signed grant agreement to be returned to CPB for final signatures so 
it can be executed.
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Project Status Notes: Seeking additional funding.  Updated by DL 12/19/14

$15,000.00

SAP GrantsFunding:

Project Phase: Grant Agreement Phase

Estancia, Town of

SAP 14-1719-STBCounty: Torrance

Luna, DamianCPB Manager

To plan, design and construct a well for Estancia in Torrance county

CPB No:

$15,000.00Grant Amount:
$0.00Loan Amount:

$15,000.00Fund Balance:

Need for redundancy in system and increase water production capacity.Problem:

Construction new potable water wellSolution:

Mailed grant agreement to community for signatures, determined fiscal agentMilestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June, needs fiscal agent.  Awaiting signed grant agreement from 
community; 9/19/14 mailed grant agreement to community for signatures; Fiscal Agent: 
MRCOG.

Project Status Notes: Construction has been completed. Awaiting closeout documents.  Updated 12/19/14

$450,000.00

SAP GrantsFunding:

Project Phase: Close-out

SAP 13-1518-STBCounty: Torrance

Moriarty, City of
CPB Manager Luna, Damian

To plan, design, construct and equip water system improvements, including drilling wells, 

replacing meters and improving storage, in Moriarty in Torrance county.

CPB No:

$450,000.00

$0.00

$184,495.17

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: tank painting chipped & read meters manually
rehab existing tanks & replace with radio read metersSolution:

Construction has been completed.Milestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Close-out project

Grant Text:

$0.00

Project History Notes: 10/10/13 Grant agreement executed (SAP 13-1518-STB).
As of 7-1-13 bonds were sold for this project.   
Bids were opened on March 18, 2014.  
Bid tabulation approval was granted by CPB on 3/25/14.  
Notice to proceed was Issued May 5, 2014, Construction has begun. 
7/28/14 Construction is approximately 50% complete. Updated 9/5/14
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Project Status Notes: Community plans to RFP for Engineering  Updated on 12/19/14

$340,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

Moriarty, City of

SAP 14-1720-STBCounty: Torrance

Luna, DamianCPB Manager

To plan, design and construct improvements to the Mountain View water system in 

Moriarty in Torrance county

CPB No:

$340,000.00Grant Amount:
$0.00Loan Amount:

$340,000.00Fund Balance:

Community needs connection to separate water systemProblem:

Install transmission ln between The City of Moriarty and Mountain ViewSolution:

Grant agreement executedMilestones Achieved Last Quarter:

RFP for EngineeringMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/8/14 Bonds sold in June. 
11/14/2014 Grant agreement executed (SAP 14-1720-STB).

Project Status Notes: 12/19/2014 Grant agreement executed, (SAP 14-1734-STB).
Engineer awaiting Grant funds to begin design. Updated 12/19/14

$840,000.00

SAP GrantsFunding:

Project Phase: Planning Phase

SAP 14-1734-STBCounty: Torrance

Willard, Village of
CPB Manager Luna, Damian

To repair the sewer collection system and sewer service connections in Willard in 

Torrance county

CPB No:

$840,000.00

$0.00

$840,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: Wastewater system service connections are not functioning as intended
Make repairs to collections system.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Milestones Planned for Next Quarter: Begin design.

Grant Text:

$0.00

Project History Notes: 9/8/14 Bonds sold in June, special conditions apply
Engineer currently awaiting Grant funds to become available to begin design.  Awaiting 
return of signed grant agreement; 10/30/14 grant agreement mailed to community for 
signatures. Updated by DL on 11/4/14. 
12/2014 NMED determination, fiscal agent not needed.
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Project Status Notes: Awaiting Contract Documents to review. Updated 12/19/14

$310,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Des Moines, Village of

SAP 13-1519-STBCounty: Union

Luna, DamianCPB Manager

To plan, design, construct, purchase, install and equip improvements to the water system, 

including a water tank, in Des Moines in Union county.

CPB No:

$310,000.00Grant Amount:
$0.00Loan Amount:

$285,239.05Fund Balance:

Aging water storage tank.Problem:

Replace old tank with new tank.Solution:

Tank demolition awarded to contractor, notice to proceed was issued on 8-12-
14

Milestones Achieved Last Quarter:

Complete design; bid remainder of project.Milestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: Grant agreement mailed 9/3/13.  
10/3/13 Grant agreement executed (SAP 13-1519-STB).
Cheney, Walters, Echols selected as engineering consultant.  Engineering contract 
approved 3/4/14.  
Design in progress.  Updated 3/27/14.  
Tank demolition RFB issued.  Updated 6/5/14.  
Tank demolition awarded to Contractor Notice to proceed was issued on 8-12-14.
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Project Status Notes: $125,000 in grant funds combined with CWSRF-020 L (loan portion). To plan, design, and 
construct retention pond for runoff. 10-7-14 CPB reviewed & commented on plans & 
specifications. As of 12-9-14 waiting on Wilson to submit revised plans/specifications.

CWSRFFunding:

Project Phase: Design Phase

Belen, City of

CWSRF-020 GCounty: Valencia

DuBois, StephanieCPB Manager

Drainage Ponds

CPB No:

$125,000.00Grant Amount:
$0.00Loan Amount:

$125,000.00Fund Balance:

Issues with roadway runoffProblem:

Construct retention pondSolution:

EID approvedMilestones Achieved Last Quarter:

Finalize design plans/specificationsMilestones Planned for Next Quarter:

Project:

Project History Notes: 3-11-13 CPB requested status update regarding land transfer from DOT & EID. 5-30-13 
CPB again requested status update. 9-27-12 CPB approved technical memorandum. 8-26-
13 loan documentation executed. 2-27-14 CPB reviewed & commented on environmental 
information document (EID). 4-30-14 public hearing held for EID. 9-22-14 CPB reviewed 
and approved revised EID that was finalized on 9-16-14.
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Project Status Notes: $1,011,364 in loan funds combined with CWSRF-020 G (grant portion). Plan, design, and 
construct retention pond for runoff. 10-7-14 CPB reviewed & commented on plans & 
specifications. As of 12-9-14 waiting on Wilson to submit revised plans/specifications.

CWSRFFunding:

Project Phase: Design Phase

Belen, City of

CWSRF-020 LCounty: Valencia

DuBois, StephanieCPB Manager

Drainage Ponds

CPB No:

$0.00Grant Amount:
$1,011,364.00Loan Amount:
$1,011,364.00Fund Balance:

Issue with roadway runoffProblem:

Construct retention pond for runoffSolution:

EID approvedMilestones Achieved Last Quarter:

Finalize design plans/specificationsMilestones Planned for Next Quarter:

Project:

Project History Notes: 3-11-13 CPB requested status update regarding land transfer from DOT & EID. 5-30-13 
CPB again requested status update. 9-27-12 CPB approved technical memorandum. 8-26-
13 loan documentation executed. 2-27-14 CPB reviewed & commented on environmental 
information document (EID). 4-30-14 public hearing held for EID. 9-22-14 CPB reviewed 
and approved revised EID that was finalized on 9-16-14.
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Project Status Notes: 12-8-14 bid tabulation approved awarding construction contract to RMCI in the amount of 
$703,000 (excludes tax). City stated they have their own funds to make up the shortage of 
funding to complete the project.

$300,000.00

SAP GrantsFunding:

Project Phase: Construction

Belen, City of

SAP 14-1721-STBCounty: Valencia

DuBois, StephanieCPB Manager

To construct a water tank in Belen in Valencia county

CPB No:

$300,000.00Grant Amount:
$0.00Loan Amount:

$300,000.00Fund Balance:

lack of storageProblem:

install 750,000-gallon tankSolution:

Awarded construction contract, grant agreement executedMilestones Achieved Last Quarter:

Complete constructionMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 8-13-14 reviewed & commented on plans & specs. 
9-8-14 Bonds sold in June. 
10-15-14 approved project description for execution of grant agreement. 
10-15-14 Plans & specifications approved for bid advertisement with condition that the City 
can show they have adequate funding for construction of the project. 
10-27-14 Grant agreement executed (SAP 14-1721).
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Project Status Notes: $755,480 install SCADA system, install motors & pumps at well #2, upgrade booster 
station piping. As of 12-9-14 construction is approximately 95% complete.

NMFA-DWFunding:

Project Phase: Construction

Bosque Farms, Village of

2882-DWCounty: Valencia

DuBois, StephanieCPB Manager

Water system upgrades

CPB No:

$755,480.00Grant Amount:
$0.00Loan Amount:

$354,994.19Fund Balance:

system upgrades neededProblem:

update piping, install SCADA & pumpsSolution:

contract awardedMilestones Achieved Last Quarter:

start constructionMilestones Planned for Next Quarter:

Project:

Project History Notes: $755,480 install SCADA system, install motors & pumps at well #2, upgrade booster 
station piping. As of 1-30-13, NMFA notified CPB of new project. 2-26-13 CPB approved 
request for proposals (RFP) for advertisement. 2-28-13 NMFA issued categorical exclusion 
(CE) for project. 3-14-13 CPB wrote addendum for RFP. 3-20-13 CPB attended pre-
proposal meeting. 7-26-13 CPB approved engineering agreement. 1-7-14 CPB 
commented on 100% plans/specs that were already advertised for bid. Comments will be 
addressed in an addendum. 1-8-14 addendum #1 issued to all plan holders. 1-21-14 
addendum #2 issued to all plan holders. 1-30-14 addendum #3 issued to all plan holders. 2-
20-14 CPB approved bid tabulation awarding construction contract to Anderson-Brown, 
Inc. to upgrade well #2 in the amount of $279,900. 3-24-14 CPB attended pre-construction 
meeting. 5-28-14 no construction has begun due to long lead time for equipment delivery. 
6-24-14 construction to actually begin. 7-8-14 construction inspection conducted. 8-5-14 
construction inspection conducted. 9-23-14 construction inspection conducted. As of 10-9-
14 construction is approximately 75% complete. 11-12-14 change orders 4-7 approved for 
additional work.
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Project Status Notes: 12-5-14 the request for proposal (RFP) process conducted by Cooperative Education 
Services (CES) was approved for Bosque Farms to hire Forsgren Engineering to produce 
design plans/specs for tank rehab.

$286,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Bosque Farms, Village of

SAP 14-1722-STBCounty: Valencia

DuBois, StephanieCPB Manager

To plan, design, improve and rehabilitate the water storage tanks and water system in 

Bosque Farms in Valencia county

CPB No:

$286,000.00Grant Amount:
$0.00Loan Amount:

$286,000.00Fund Balance:

tank has sand inside & tank walls need to be blasted & repainted insideProblem:

inspect, clean, blast & repaint the inside walls of the water storage tank.Solution:

Grant agreement executedMilestones Achieved Last Quarter:

Complete designMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 8-11-14 quote for tank inspection approved. 
9/8/14 Bonds sold in June. 
10-27-14 grant agreement executed (SAP 14-1722-STB).

Project Status Notes: 11-24-14 plans/specifications approved for bid advertisement. 11/14/14 Grant agreement 
executed (SAP 14-1723-STB).

SAP GrantsFunding:

Project Phase: Ad/Bid Phase

SAP 14-1723-STBCounty: Valencia

Los Lunas, Village of
CPB Manager DuBois, Stephanie

To construct and install improvements to expand the wastewater treatment capacity in Los 

Lunas in Valencia county

CPB No:

$1,900,000.00

$0.00

$1,900,000.00

$0.00

$1,900,000.00

Appropriation Amount:
AIPP Amount:
Grant Amount:
Loan Amount:
Fund Balance:

Problem: lack of capacity at wastewater plant
install new MBR cassettes to upsize treatment capacity.Solution:

Milestones Achieved Last Quarter: Plans & specifications approved for construction bids, grant agreement 
executed

Milestones Planned for Next Quarter: Award construction contract

Grant Text:

Project History Notes: 9/8/14 Bond sold in June.
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Project Status Notes: As of 12-19-14 engineering design plans & specifications have been submitted for review.

WTBFunding:

Project Phase: Design Phase

Los Lunas, Village of

WTB-222County: Valencia

DuBois, StephanieCPB Manager

Waterlines

CPB No:

$353,000.00Grant Amount:
$0.00Loan Amount:

$1,309.23Fund Balance:

old deteriorated waterlineProblem:

remove old line & replace with new waterlineSolution:

engineer started designMilestones Achieved Last Quarter:

complete designMilestones Planned for Next Quarter:

Project:

Project History Notes: $353,000 to plan, design, and construct 5,000 feet of waterline. 
3-25-13 CPB started technical oversight of this project for NMFA. 
6-4-13 CPB received copy of request for proposals, ranking & executed engineering task 
order in the amount of $353,000 with Molzen Corbin dated 4-12-12. Molzen Corbin is 
currently working on permitting with the NM Department of Transportation (NMDOT) & the 
Middle Rio Grande Conservancy District (MRGCD) for right-of-way to install waterline. 
As of 6-4-14 design plans & specifications are approximately 85% complete.
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Project Status Notes: As of 12-9-14 there has been no further activity with this project because Bosque Farms 
and Peralta cannot come to an agreement with the joint powers agreement for the 
wholesale charge to Peralta to connect to the Bosque Farms wastewater system.

RIP LoansFunding:

Project Phase: Planning Phase

Peralta, Town of

RIP 2014-03County: Valencia

DuBois, StephanieCPB Manager

Funding will be utilized toward phase 1B construction for the sewer collection system 

along the Chughole business district and residential areas within the Town.

CPB No:

$0.00Grant Amount:
$2,000,000.00Loan Amount:
$2,000,000.00Fund Balance:

leaking septic tanks affecting wellsProblem:

install sewer collection systemSolution:

NoneMilestones Achieved Last Quarter:

Complete design phase 1BMilestones Planned for Next Quarter:

Project:

Project History Notes: 6/30/2014 Loan agreement executed (RIP 2014-03).
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Project Status Notes: 12-9-14 Molzen Corbin has not started design of phase 1B-Chughole Lane sewer 
collection because Peralta & Bosque Farms cannot come to an agreement for the 
wholesale charge to Peralta for connection to Bosque Farms wastewater plant.

$250,000.00

SAP GrantsFunding:

Project Phase: Design Phase

Peralta, Town of

SAP 12-1378-STBCounty: Valencia

DuBois, StephanieCPB Manager

To plan, design and construct the Bosque Farms-Peralta wastewater system, a regional 

effort that uses sewer lines installed by Peralta and is serviced by the Bosque Farms 

wastewater treatment plant, in Valencia county.

CPB No:

$250,000.00Grant Amount:
$0.00Loan Amount:

$118,425.19Fund Balance:

leaking septic tanks contaminating groundwater wellsProblem:

install sewer collection systemSolution:

Completed design phase 1A-DOT projectMilestones Achieved Last Quarter:

Start design for phase 1B-Chughole Lane projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 9/19/12 Grant agreement executed (SAP 12-1378-STB).
1-25-13 CPB commented on the draft preliminary engineering report (PER). 
2-26-13 CPB discussed termination of contract with current engineer & going through RFP 
process to hire new engineer to complete PER & design. 
4-18-13 CPB approved RFP. 
6-12-13 Peralta submitted application for CWSRF funding for construction of phase 1 
sewer collection system. 
10-12-13 Reviewed ranking sheets & attend scoping meeting with Molzen Corbin & 
Peralta. 10-24-13 approved engineering agreement. 
2-5-14 commented on PER. 
2-11-14 met with engineer & Peralta staff to discuss PER comments. 
3-20-14 met with engineer to discuss revised PER sections & potential funding for 
construction of phase 1. 
3-26-14 CPB approved finalized PER. 
4-17-14 design amendment #1 approved for design of phase 1A-DOT project area. 
4-23-14 design amendment #2 commented on for design of phase 1B-Chughole project 
area. 7-11-14 reviewed & commented on design plans/specifications for phase 1A.
8-19-14 design plans/specifications for phase 1A-DOT approved. DOT loan funding will be 
utilized to pay for construction.
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Project Status Notes: 12-9-14 Molzen Corbin has not started design of phase 1B-Chughole Lane sewer 
collection because Peralta & Bosque Farms cannot come to an agreement for the 
wholesale charge to Peralta for connection to Bosque Farms wastewater plant.

$250,000.00

SAP GrantsFunding:

Design PhaseProject Phase:

Peralta, Town of

SAP 13-1522-STBCounty: Valencia

DuBois, StephanieCPB Manager

To plan, design and construct wastewater system improvements in Peralta in Valencia 

county.

CPB No:

$250,000.00Grant Amount:
$0.00Loan Amount:

$250,000.00Fund Balance:

septic tanks leaking contaminating groundwater wellsProblem:

install sewer collection systemSolution:

Completed design phase 1A-DOT projectMilestones Achieved Last Quarter:

Start design for phase 1B-Chughole Lane projectMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 6-12-13 Peralta submitted application for CWSRF funding for construction of phase 1 
sewer collection system. 
1-25-13 CPB commented on the draft preliminary engineering report (PER). 
2-26-13 CPB discussed termination of contract with current engineer & going through RFP 
process to hire new engineer to complete PER & design. 4-18-13 CPB approved RFP. 
10-12-13 Reviewed ranking sheets & attend scoping meeting with Molzen Corbin & 
Peralta. 
10/21/13 Grant agreement executed (SAP 13-1522-STB)
10-24-13 approved engineering agreement. 
2-5-14 commented on PER. 
2-11-14 met with engineer & Peralta staff to discuss PER comments. 
3-20-14 met with engineer to discuss revised PER sections & potential funding for 
construction of phase 1. 
3-26-14 CPB approved finalized PER. 
4-17-14 design amendment #1 approved for design of phase 1A-DOT project area. 
4-23-14 design amendment #2 commented on for design of phase 1B-Chughole project 
area. 7-11-14 reviewed & commented on design plans/specifications for phase 1A.
8-19-14 design plans/specifications for phase 1A-DOT approved. DOT loan funding will be 
utilized to pay for construction.
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Project Status Notes: Awaiting return of signed grant agreement; 9/19/14 Grant agreement was mailed to 
community for signatures; Fiscal Agent: MRCOG. As of 12-10-14 there has been no 
activity by Valencia County.

$15,000.00

SAP GrantsFunding:

ActiveProject Phase:

Valencia, County of

SAP 13-1520-STBCounty: Valencia

DuBois, StephanieCPB Manager

To plan, design and construct water system improvements, including a well for the fire 

suppression, in Bartola canyon in Valencia county.

CPB No:

$15,000.00Grant Amount:
$0.00Loan Amount:

$15,000.00Fund Balance:

lack of fire protectionProblem:

Drill a well for fire suppressionSolution:

Grant agreement was mailed to community for signatures, determined fiscal 
agent

Milestones Achieved Last Quarter:

Execute grant agreementMilestones Planned for Next Quarter:

Grant Text:

$0.00

Appropriation Amount:
AIPP Amount:

Project History Notes: 12-30-13 bonds were sold for this project
11-3-14 there has been no further activity by Valencia County.
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