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The New Mexico Environment Department, Construction Programs Bureau (CPB) is pleased to provide 
the January 2017 Infrastructure Development Report for water, wastewater, and solid waste projects 
administered by the Bureau.  Financing for these projects comes from state funds including the Capital 
Outlay Special Appropriations Program, the Rural Infrastructure State Revolving Loan Program, and 
from joint federal and state funds including the Clean Water State Revolving Loan Fund Program. This 
report is available in hard copy and on the CPB website at: 

 

 https://www.env.nm.gov/cpb/documents/LatestInfrastructureDevelopmentReportCPB.pdf 

 

During Calendar Year 2016 the Construction Programs Bureau achieved 99% overall customer 

satisfaction. Over $42 million was added to New Mexico’s economy through payments made to 

communities for projects overseen by CPB throughout the state. Through this work, CPB positively 

impacted local economies, created sustainable infrastructure, and supported healthy and safe New Mexico 

communities. 

 

This Infrastructure Development Report presents each infrastructure project arranged alphabetically by 
county, then by community, and then by project. Included with each project is a description, funding 
source, funding year, funding amount, the current fund balance, and a project status. It begins with a brief 
narrative regarding Construction Programs Bureau projects and programs. This report is distributed semi-
annually and will be updated again for distribution in July 2017. If you have any questions regarding this 
Infrastructure Development Report, please contact Saroj Baxter at (505) 827-2806. 
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The New Mexico Environment Department, Construction 

Programs Bureau (CPB) is pleased to provide the January 

2017 Infrastructure Development Report for water, 

wastewater, and solid waste projects administered by the 

Bureau.  CPB manages several funds in addition to provid-

ing technical oversight of projects for the Environmental 

Protection Agency, the Indian Affairs Department, and the 

New Mexico Finance Authority.  Over $42 million was add-

ed to New Mexico’s economy through payments made to 

communities for projects overseen by CPB, and CPB 

achieved an overall customer satisfaction rate of 99% in 

calendar year 2016.   

The projects listed in this report are first listed by county 

and then listed alphabetically by community and then by 

project.  Included with each project is a description, fund-

ing source, funding year, funding amount, the current fund 

balance, and a project status.  

CPB staff oversees water, wastewater, and solid waste pro-

jects in communities throughout New Mexico that are 

funded through a variety of sources. The funding sources 

managed by CPB include the  Capital Outlay Special Ap-

propriations Program (CO SAP), the Clean Water State Re-

volving Loan Fund Program (CWSRF), and the Rural Infra-

structure State Revolving Loan Program (RIP).   

CPB strives to ensure that these projects are sustainable, 

environmentally sound, of high quality, completed on a 

timely basis, and free of waste, fraud, and abuse.  More 

information regarding these programs can be found on 

our website: 

https://www.env.nm.gov/cpb/cpbtop.html   

For more information regarding the Construction    

Programs Bureau, please contact Judi Kahl, Acting CPB 

Bureau Chief, at 505.827.1055. 
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Farmington MRAS Basin for Wastewater Treatment Plant 
Upgrades, Funded by CWSRF 

Aztec Trench Box For Manhole Installation   
Funded by CWSRF 

 

Upper La Plata Water Storage Tank   
Project Funded by CO SAP 



 

 

CONSTRUCTION PROGRAMS BUREAU OVERVIEW 
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Below are the number of active projects managed as of December 31st, 2016  for each financial program within 

CPB and for each program for which CPB provides technical oversight.   The numbers below are for water related 

projects which include capital purchases and water, solid waste, and wastewater structures. 

PROJECTS MANAGED BY CPB BY PROGRAM:                            NUMBER OF PROJECTS    AMOUNT AWARDED 

 
Financial Programs Admin 

Capital Outlay Special Appropriations (CO SAP):                                                                   244                             $70,659,195 

Subtotal                                                                            244                          $70,659,195 

 

Financial Programs Award 

Clean Water State Revolving Fund (CWSRF):                                                            15                           $105,596,925 

Rural Infrastructure Revolving Loan Program (RIP):                                                         15                               $9,816,358 

State and Tribal Assistance Grants (EPA STAG):                                                             3                                $2,504,600 

Subtotal                                                                 33                          $117,917,883 

 

Technical Oversight Provided by CPB: 

Drinking Water State Revolving Loan Fund (NMFA DWSRF):                                  23                             $52,365,561 

Planning Grant Fund (NMFA PG):                                                                          21                                  $985,000 

Water Trust Board (NMFA WTB):                                                              57                             $85,845,463 

Tribal Infrastructure Fund (TIF)                                                              24                             $11,326,000 

Subtotal                                                              125                         $150,522,024 

 

 

TOTAL PROJECTS:                                          402            $339,099,102           
  

TOTAL FUNDS DISBURSED IN CALENDAR YEAR 2016: 

$42,333,245 

TOTAL FUNDS MANAGED IN CALENDAR YEAR 2016: 

$339,099,102 
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CLEAN WATER STATE REVOLVING LOAN FUND PROGRAM  

     The Clean Water State Revolving Loan Fund Program 

(CWSRF), also known as the Wastewater Facility Construc-

tion Loan fund program, is a revolving loan fund that pro-

vides a source of low interest loans (0% - 3%) for terms of 

up to 30 years. The program funds a wide range of 

wastewater and storm water drainage projects that pro-

tect surface and ground water quality.  Funds may also be 

used for projects that control non-point source water pol-

lution, such as solid waste facilities and septic tank sys-

tems.  

     Placement on the annual Priority List is the first step in 

obtaining CWSRF funding, and applications are solicited 

annually in March or April. 

CWSRF FACTS IN BRIEF… 

     CPB executed five CWSRF construction loan agree-

ments and two amendments totaling $28,615,500 during 

FY 2016.  The agreements were with;  

1. The Village of Taos Ski Valley, $500,000 to plan and 

design a WWTP expansion.  

2. The Town of Taos, $2,000,000 to install a solar array to 

power its WWTP.  

3. Rio Arriba County, $1,410,000 to design and construct 

a new WWTP.  

4. The Village of Los Lunas, $8,123,000 for a new sludge 

handling facility.   

5. The Village of Angel Fire, $582,500 for installation of a 

new mechanical screen and a new UV disinfection 

system for the WWTP. 

6. Both Farmington and Grants amended current loan 

agreements to add $8,000,000 each for WWTP im-

provements.  

     As of 12/31/2016 CPB had 15 active CWSRF loans in 

construction with an undisbursed total loan and grant 

balance of $55,980,023. There are 45 loans in repayment 

with a principal balance of $101,205,852. There are seven 

loans in process, but not yet executed, totaling $8,745,886 

with Cuba, Peralta, Belen, Los Lunas, Southern Sandoval 

County Arroyo Flood Control Authority (SSCAFCA), Tijeras, 

and Santa Rosa.  

RURAL INFRASTRUCTURE REVOLVING LOAN PROGRAM  

     The Rural Infrastructure State Revolving Loan Program 

(RIP) provides financial assistance to mutual domestic wa-

ter users’ associations, water and sanitation districts, mu-

nicipalities  with populations less than 20,000, and coun-

ties with populations less than 200,000 for the construc-

tion or modification of water, wastewater, and solid waste 

facilities.  The interest rate is fixed at 2.375% and a repay-

ment schedule of up to 20 years is allowed.  The maxi-

mum loan amount is $2,000,000 per entity per year.   

     Beginning in Fiscal Year 16, some grant funding has 

been made available.  Please check with CPB for future 

grant funding opportunities. 

RIP FACTS IN BRIEF… 

     As of December 31, 2016, CPB has 15 active Construc-

tion Projects, with an undisbursed total loan and grant 

balance of $6,930,302. There are currently 78 loans in re-

payment with a principal balance of $14,101,027.  As of 

December 31st, 2016 there are 6 loans in process, but not 

yet executed, totaling $4,171,346. 

vi 

LOAN PROGRAM DETAILS 

Peralta Sewer System Project  

Trenching for 6-Inch Sewer Line Installation along HWY 47  

Funded by RIP  



 

 

City of Aztec Sewer Line Replacement Funded by CWSRF 

HIGHLIGHTED PROJECT: CITY OF AZTEC, CLEAN WATER STATE REVOLVING FUND  

Construction Sign 

 
The City of Aztec’s existing sewer interceptor line was undersized, deteriorating, and in need of replacement. The re-

placement will help provide sewer collection and disposal of the wastewater generated in the City’s service area in a 

manner that is reliable, in compliance with regulatory requirements, and provides long-term ground and surface water 

protection. As part of this project the City proposed to replace approximately 7,190 feet of the existing 15-inch diameter 

clay sanitary sewer line with 24-inch diameter pipeline. The project is under construction with final completion and ac-

ceptance by the City anticipated to be on June 8, 2017. 

Water Service along Western Drive Marked for Relocation Inlet to WWTP 

vii 

Interceptor Line Placement at Elledge Mill Ditch  
with Re-use Line in Foreground 



 

 

Town of Peralta Sewer System Installation 
Funded by CO SAP and RIP  

HIGHLIGHTED PROJECT: TOWN OF PERALTA, RURAL INFRASTRUCTURE PROGRAM REVOLVING LOAN 
FUND  

Grinder Pump Installation 

 
     The Town of Peralta’s water is provided by private domestic wells, many of which are shallow (35 to less than 200 feet 
deep). This shallow groundwater has been contaminated by septic tank effluent in many areas. Protection of groundwa-
ter quality and the opportunity to form a regional system were top priorities for the town. 

     Peralta worked with the Village of Bosque Farms to form a regional system through connection to the existing Bosque 
Farms sewer and wastewater treatment plant.  The Town of Peralta chose the Low-Pressure Gravity (LPG) system, which is 
the system used in neighboring Bosque Farms, as the best alternative for their system.  The LPG system features pressur-
ized sewer lines fed by individual grinder pumps at each connection.  Each residence is served by its own grinder pump. 
Each grinder pump station provides holding capacity, chopping and grinding of solids, and transport of the waste into 
the collection system.   

     The town received capital outlay funding to complete design of the system and construction of Phase 1A.  The town 
also received Rural Infrastructure Program (RIP) funding to complete construction of Phase 1B.  Phase 1A included instal-
lation of 2, 4, 6 and 8-Inch sewer line along HWY 47. Phase 1B included installation of 8-Inch sewer line down Chughole 
Lane to tie in to Bosque Farms system and installation of over 100 individual grinder pumps. 

Peralta 
Sewer  
System 
Ground 
Breaking 
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Installation of 6” Sewer Lines along Molina Drive 

Individual 
Grinder 

Pump Unit 



 

 

CAPITAL OUTLAY SPECIAL APPROPRIATIONS PROGRAM 

(CO SAP) 

 
     Capital Outlay Special Appropriations are state 

grants for infrastructure projects that are appropri-

ated annually by the New Mexico Legislature and 

the Governor.  The funds are distributed to the 

communities through assigned state agencies, who 

then provide oversight of the expenditure of the 

funds. When projects pertain to water, wastewater, 

solid waste, or other environmental infrastructure 

project oversight is routinely provided by the Con-

struction Programs Bureau (CPB).  Grant agreements 

are executed between CPB and the communities for 

expenditure of the funds, and monies are disbursed 

through a reimbursement process. 

  

     In the 2016 legislative session, the NMED Con-

struction Programs Bureau received 80 new CO SAP 

appropriations valued at $13,140,070 and there 

were nine reauthorized CO SAP appropriations from 

prior years’ appropriations valued at $2,593,727.  

Eight out of the nine were reauthorized for a 

change of purpose and/or an extension of time  

valued at $2,493,727.  Of the nine reauthorized   

projects, one $50,000 grant was reauthorized to  

another agency, and another project had a $50,000 

portion reauthorized to another agency. In the 2016 

special session 24 CO SAP projects with a value of 

$1,252,000 were de-authorized. 
   

     As of December 31st, 2016 the CPB was perform-

ing administration and construction oversight for 

244 active CO SAP projects with an outstanding  

balance of $51,761,612. The CPB successfully closed 

75 projects valued at $14,044,750 during calendar 

year 2016.  
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CAPITAL OUTLAY SPECIAL APPROPRIATIONS  PROGRAM DETAILS 

Upper La Plata Water Capacity Project  
Funded by CO SAP and NMFA DWSRF 

Tierra Monte Uranium Treatment System Funded by CO SAP 

Upper La Plata MDWC Equipment to Excavate Around 
Existing Gas Lines For Water Capacity Project 

Tierra Monte 
Sodium  

Hypochlorite 
and  

Controls 

Tierra 
Monte 

Building to 
House 

Uranium 
Treatment 

System 



 

 

Upper La Plata MDWCA Water Lines and Storage Tank  
Project Funded by CO SAP and NMFA-DW 

HIGHLIGHTED PROJECTS: CAPITAL OUTLAY SPECIAL APROPRIATIONS PROGRAM 

     As part of an ongoing plan to continue supplying safe 

drinking water to the users within the Upper La Plata Mutual 

Domestic Water Consumers Association (ULPMDWCA) service 

area, the ULPMDWCA prepared a preliminary engineering re-

port (PER) in 2011. It identified the need to increase the sys-

tem’s pumping capacity to decrease pumping times and re-

duce costs. Additionally, the PER identified the need for addi-

tional storage to provide adequate volume to the users during 

peak hour demands. The proposed improvement consisted of 

constructing approximately 16,000 linear feet of 8-inch trans-

mission line to parallel the existing 6 and 8-Inch transmission 

line, and construction a new 210,000-gallon storage tank.  

     In 2015 ULPMDWCA secured funding through the New 

Mexico Finance Authority’s Drinking Water State Revolving 

Loan Fund (NMFA-DW) and capital outlay (CO-SAP).  CPB ap-

proved the plans and specifications on April 4, 2016 and con-

struction started on June 27, 2016. The project is substantially 

completed with final completion and acceptance anticipated 

by ULPMDWCA on January 23, 2017. 

 

 

Tierra Monte Water Users Association Uranium 
Treatment System Funded by CO SAP 
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    The Tierra Monte Water Users Association (TMWUA) is 

a small community water system, which has successfully 

operated in Bernalillo County for many years.  The      

system currently consists of four wells, approximately 

sixteen thousand feet of supply and distribution piping, 

three storage tanks, three small structures, and           

supporting instrumentation and other hardware.  Water 

system operations and water quality are monitored by 

NMED’s Drinking Water Bureau (DWB).   TMWUA’s Board  

employs an experienced Level 3 operator to maintain the 

system, read meters at each household, and perform 

other related duties. 

     In 2013 analyses of the TMWUA drinking water 
showed higher natural uranium content than permitted – 
in the range of 50 ppb vs the maximum contaminant 
level (MCL) for uranium of 30 ppb.  Subsequent quarterly 
samples, except for one, continued to show greater than 
50 ppb uranium.  In January 2014 the DWB issued a vio-
lation for exceeding the MCL, as determined by the run-
ning annual average uranium concentration of the water 
supplied to distribution.  TMWUA was awarded  capital 
outlay funding to design and install a uranium treatment 
system that will reduce and maintain the uranium levels 
in the community’s drinking water to below the MCL.   

      

Tierra Monte WUA Uranium Treatment System: 
Riprap for erosion control east of treatment building, 
Media Uranium Treatment System and interior piping 

Upper La Plata 
MDWCA New Stor-
age Tank Construc-

tion with Old Storage 
Tank on Right 

New 8-Inch Transmission 
Lines Placed Along Highway 

170 For Installation 

New Storage Tank 
Near Completion 



County Community Project Title/Grant Text
Funding Year, 
Funding Source Amount Balance Project Status

Bernalillo
Albuquerque Bernalillo Co. 
Water Utility Authority

Plan, design and construct system for the 
Albuquerque Bernalillo County Water Utility Authority 
in Carnuel in Bernalillo county

FY14 CO SAP Grants $2,050,000 $24,649
12/12/16: Construction is complete and closed out. CPB 
is waiting for the authority to submit the final 
disbursement request.  

Bernalillo
Albuquerque Bernalillo Co. 
Water Utility Authority

To plan and design a water reuse plant for the 
Albuquerque‐Bernalillo county water utility authority 
in Bernalillo county

FY16 CO SAP Grants $30,000 $30,000
12/6/16: Awaiting return of grant agreement.  
Agreement requiring a fiscal agent mailed to 
community on 7/27/16 for signatures.

Bernalillo Bernalillo County
To plan, design, construct, equip and furnish water 
and wastewater system improvements at the Carlito 
Springs open space in Bernalillo county

FY14 CO SAP Grants $125,000 $125,000
12/12/16: Project is in design.  Funding will be used for 
construction. 

Bernalillo Green Ridge MDWCA
Water Storage Project ‐ Plan/Design Water System 

Improvements FY15 WTB $122,000 $92,240
12/27/16: Construction is complete. CPB is waiting for 
the final closeout documents and final pay requisition. 

Multiple Counties
Interstate Stream Commission, 
Office of the State Engineer

Design and construct Phase 2: City of Rio Rancho 
Open Space Habitat Restoration project, including 50 
acres of habitat along Rio Grande in Rio Rancho.

FY14 WTB $450,000 $437,571

12/27/16: Construction is complete. Final gravel 
capping on the trail that was used for spoil deposition 
will take place in the spring. 

Bernalillo Isleta, Pueblo of

To plan, design and construct sewer system 

improvements in the Pueblo of Isleta in Bernalillo 
county

FY14 CO SAP Grants $230,000 $230,000

12/12/16: The pueblo hired an archeologist to prepare 
a cultural resource survey along the proposed 
alignment.  The pueblo will RFP for design services once 
the survey is complete. 

Bernalillo Isleta, Pueblo of
To purchase and equip trash trucks for the Pueblo of 
Isleta in Bernalillo and Valencia counties; FY16 CO SAP Grants $265,000 $265,000

12/12/16: The pueblo has prepared an RFQ to advertise 
for quotes. 

Bernalillo Isleta, Pueblo of
Sunset Hills Water System, $150,000 for the planning 
of the Sunset Hills water system.

FY13 TIF $150,000 $150,000
12/27/16: No change, Isleta has not submitted for 
reimbursement through CPB under the grant.

Bernalillo Quail Hollow MDWUA

To plan, design and construct water system 

improvements for the Quail Hollow mutual domestic 
water users association in Bernalillo county

FY14 CO SAP Grants $200,000 $23,682

12/12/16: Construction is 95% complete.  A Substantial 
Completion meeting was held on 12/7/16. 

Bernalillo Tierra Monte WUA, Inc. 
Uranium Treatment System and system upgrades

FY16 RIP Loans $38,000 $28,559
12/27/16: File Construction completed construction of 
the uranium treatment project. Tank repairs were 
completed 11/15/16.

Bernalillo Tijeras, Village of
To plan, design and construct improvements to the 
water system, including distribution lines, in Tijeras in 
Bernalillo county.

FY13 CO SAP Grants $390,000 $348,615
12/12/16:  Construction of Phase 3E is complete. 
Molzen Corbin is preparing plans, specifications and 
bidding documents for the next phase. 

Catron Catron County

Closure of the Landfill

FY17 RIP Loans $250,000 $250,000

12/28/16 County has agreement with SMA for design 
phase services. SMA to survey existing landfill cap and 
compare against final closure plans. If cap is not 
constructed properly, then SMA will prepare plans and 
specs for proper closure.

Chaves Chaves County
To plan, design, construct, purchase and install 
compactors at solid waste convenience centers in 
Chaves county

FY16 CO SAP Grants $90,910 $90,910
12/13/2016: CPB sent comments to County on 
11/23/2016 on draft scope of work for engineering 
services. Engineer to be hired through CES.
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County Community Project Title/Grant Text
Funding Year, 
Funding Source Amount Balance Project Status

Chaves Dexter, Town of

To plan, design and construct water system 

improvements, including purchase and installation of 
equipment, in Dexter in Chaves county. FY13 CO SAP Grants $100,000 $4,203

12/12/2016: Construction is 74% complete. A change 
order to include additional meters was approved 
11/29/2016.  Project is co‐funded with CDBG & requires 
match from SAP 13‐1435‐STB to fund construction.

Chaves Dexter, Town of

To plan, design and construct water tower 
improvements in Dexter in Chaves county FY15 CO SAP Grants $100,000 $91,938

12/13/2016: Construction started 11/21/2016. Elevated 
tank repaint is 50% complete, and the overflow 
installed on the standpipe tank. Project is co‐funded 
with funds from the Town.

Chaves Dexter, Town of

To plan, design, construct and improve the water 
supply line in Dexter in Chaves county

FY16 CO SAP Grants $295,000 $295,000

12/14/16:  Grant agreement requiring fiscal agent 
mailed to community for signatures on 7/27/16. 
Community mailed grant back end of Aug, but the mail 
did not arrive. NMED CPB resent the grant package and 
received it back from the community. 

Chaves Hagerman, Town of

To plan, design and construct a water line crossing 
under a railroad in Hagerman in Chaves county

FY15 CO SAP Grants $25,000 $25,000

12/12/2016: An engineering agreement for $10,535.00 
was approved 9/8/2016. A disbursement request will 
be submitted once there are $1,500 in charges billed to 
the project. The first invoice from 11/14/2016 was less 
than this amount. Project is co‐funded with a DOT 2016 
Capital Outlay grant.

Chaves Hagerman, Town of

To plan, design, purchase, install, construct and equip 
a new water storage tank north of Hagerman in 
Chaves county

FY15 CO SAP Grants $300,000 $10,767

12/12/2016: Project is 96 percent complete. 
Walkthrough for substantial completion was held 
11/9/2016. Project is also funded with SAP 12‐1339‐STB 
and WTB‐337.

Chaves Hagerman, Town of
To renovate a water storage tank in Hagerman in 
Chaves county FY14 CO SAP Grants $100,000 $45,605

12/07/2016: Construction is 70% complete. Project is 
co‐funded with CDBG 2014. Disbursement request #1 
was approved 12/9/2016.

Chaves Hagerman, Town of

To plan, design, construct, equip, improve and install 
a potable water storage tank for Hagerman in Chaves 
county.

FY15 WTB $333,788 $291,787

12/12/2016: Project is 96 percent complete. 
Walkthrough for substantial completion was held 
11/9/2016. Funded with SAP 12‐1339‐STB and SAP 15‐
1493‐STB.

Chaves Lake Arthur, Town of

To plan, design, construct, purchase and install 
improvements, including a water tank and supervisory 
control and data acquisition system connection, to 
the water system for Lake Arthur in Chaves county

FY15 CO SAP Grants $90,000 $90,000

12/5/2016: Will not be certified for December 2016 
Note sale, does not meet EO. Community is aware the 
June 2017 is the last sale possible for this fund.

Chaves Roswell, City of

Remove and replace portions of the city's existing 36 
inch water main system. Project includes; excavation, 
removal and replacement of portions of the 36 inch 
water main system, in the same location and depth 
on the south side of Country Club Road

FY15 NMFA‐DW $4,790,000 $2,807,311

12/13/2016: Bids were opened on 11/28/2016. NMED 
CPB concurred with the Engineer's Recommendation to 
Award on 12/13/2016.
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Cibola Acoma, Pueblo of

To design and construct a sewer main extension and 
wastewater system improvements to connect the 
housing and governmental buildings to the north 
Acomita wastewater treatment facility at the Pueblo 
of Acoma in Cibola county

FY14 CO SAP Grants $218,000 $111,500

12/7/16 NMED CPB provided comments on 95% plans 
and specs to Pueblo on 11/16/16. Comments must be 
addressed prior to advertising for bids.

Cibola Acoma, Pueblo of

To plan, design and construct expansions and 
upgrades to the North Acomita wastewater treatment 
facility at the Pueblo of Acoma in Cibola county

FY16 CO SAP Grants $235,000 $235,000

12/7/16 Pueblo is seeking additional funding from 

USDA before they start procurement of engineering 
services.

Cibola
Bluewater Water & Sanitation 
District

New well and arsenic treatment system

FY16 NMFA‐DW $1,195,029 $1,100,521

12/28/16 Plans and specs approved by both CPB and 
DWB. Project will advertise on January 9, 2017, pre‐bid 
on January 18, 2017 and open on February 2, 2017.

Cibola Grants, City of 

planning, design, and construction of wastewater 
treatment facility; new facilities, lift station, head 
works, treatment, sludge handling, aeration, 
disinfection, effluent disposal through a reuse system 

that includes conveyance storage and distribution.

FY15 CWSRF $16,130,000 $15,373,599

12/28/16 Project has advertised for bids. Pre‐bid 
meeting held on 12/22/16. Bids scheduled to open on 
January 19, 2017.

Cibola Grants, City of 
Flood Prevention Project ‐ 2nd Street Flood Control 
Improvements FY14 WTB $700,000 $536,408

12/28/16 Construction is substantially complete. 
Contractor working on punch list items and closeout 
documentation.

Cibola Milan, Village of
Preliminary Engineering Report

FY16 NMFA‐PG $37,500 $37,500
12/28/16 Wilson & Co. to submit draft PER for NMED 
review in January revised from November comments.

Cibola Milan, Village of

Flood Prevention Project ‐ Milan Tract Farms 
Diversion Channel FY14 WTB $1,200,000 $478,742

12/28/16 NMED reviewed change order #1 that added 
rip rap to contract and increased contract time 68 
calendar days. Completion date is now February 7, 
2017.

Cibola
Navajo Nation, Tohajiilee 
Chapter

To construct Field Office EMS Building
FY13 TIF $1,500,000 $726,452

12/28/16 Construction is 90% complete. 

Cibola
Navajo Nation, Tohajiilee 
Chapter

To construct two bay garage for ambulances for Field 
Office EMS Building

FY14 TIF $500,000 $412,542
12/28/16 Construction is 90% complete.

Cibola/McKinley Navajo Nation, Ramah Chapter

To design and construct a waterline extension, 
including a new water well and water storage tank, 
for the Mountain View waterline in the Ramah 
chapter of the Navajo Nation in Cibola county.

FY13 CO SAP Grants $50,000 $25,000

12/7/16 NMED CPB waiting for final plans and specs 
from SMA. Construction to be paid for with SAP 14‐
1607‐STB and 14TIF14.

Page 3



County Community Project Title/Grant Text
Funding Year, 
Funding Source Amount Balance Project Status

Cibola/McKinley Navajo Nation, Ramah Chapter

To design and construct improvements and extend 
the Mountain View water system in the Ramah 
chapter of the Navajo Nation in Cibola county

FY14 CO SAP Grants $500,000 $500,000

12/7/16 NMED CPB Reviewed and sent comments on 
95% plans. Comments must be addressed and final 
plans, contract documents and specifications must be 
submitted for review and approval. Design to be paid 
for with SAP 13‐1438‐STB. Construction to be paid for 
with this grant and 14 TIF14.

Cibola/McKinley Navajo Nation, Ramah Chapter
To design improvements for the sewer lagoon

FY14 TIF $75,000 $75,000
12/28/16 Indian HS is working on archeological survey.

Cibola/McKinley Navajo Nation, Ramah Chapter
To Construct the Mountain View Water Line 
Expansion & Improvements FY14 TIF $500,000 $472,823

12/28/16 SMA submitted final plans, contract 
documents and specifications for review and approval.

Colfax Angel Fire, Village of

Installation of new UV disinfection system and new 
mechanical bar screen FY17 CWSRF $582,500 $582,500

12/27/16: CPB met with Village to discuss project and 
conducted site visit of WWTP July 2016. Design in 
progress; funding will be used for construction only.

Colfax Angel Fire, Village of
To plan, design, construct and repair water storage 
tanks in Angel Fire in Colfax county

FY16 CO SAP Grants $190,000 $190,000
12/12/16: Certified for the December 2016 Note Sale.

Colfax Eagle Nest, Village of

To plan, design, construct, purchase and install 
improvements to the water system, including water 
lines and appurtenances, in Eagle Nest in Colfax 
county

FY15 CO SAP Grants $50,000 $35,648

12/12/16: Construction of Phase 2 and design of Phase 
3 in progress. Project has SAP 14‐1609‐STB, 15‐0496‐
STB and CDBG 15‐C‐RS‐I‐01‐G‐14 funding.

Colfax Maxwell, Village of
To plan, design and construct a water well for 
Maxwell in Colfax county

FY14 CO SAP Grants $1,000,000 $986,398
12/12/16: PER and Hydrogeological Study in progress

Colfax Maxwell, Village of
To plan, design, repair and replace the sewer lagoon 
liners in Maxwell in Colfax county FY15 CO SAP Grants $50,000 $50,000

12/12/16: Grant agreement (SAP 15‐0497‐STB) 
executed 7/20/16. Colfax County will act as their fiscal 
agent.

Colfax Raton, City of
The project will consist of the construction of a solid 
waste transfer station/ Recycle facility.

FY17 RIP Loans $250,000 $250,000
12/30/2016: Design currently in progress.

Colfax Springer, Town of
To plan, design and construct improvements to sewer 
lagoons and the wastewater system in Springer in 
Colfax county

FY14 CO SAP Grants $75,000 $40,517
12/12/16: Mechanical and electrical repair work in 
progress. Project has SAPs 14‐1611‐STB, 15‐0498‐STB, 
and 16‐A2249‐STB funding.

Colfax Springer, Town of
To plan, design and construct wastewater plant 
upgrades, including electrical systems, discharge and 
lagoon pumps, in Springer in Colfax county

FY15 CO SAP Grants $20,000 $20,000
12/12/16: Mechanical and electrical repair work in 
progress. Project has SAPs 14‐1611‐STB, 15‐0498‐STB, 
and 16‐A2249‐STB funding.

Colfax Springer, Town of

To plan, design, construct and install water system 

improvements, including backwash water settling 
basins, at the water treatment plant in Springer

FY15 CO SAP Grants $150,000 $86,515

12/12/16: Construction in progress. Project has SAP 13‐
1441‐STB & 15‐1116‐STB funding.

Colfax Springer, Town of

To plan, design, construct and renovate the 
wastewater treatment plant in Springer in Colfax 
county

FY16 CO SAP Grants $20,000 $20,000

12/12/16: Grant Agreement (SAP 16‐A2249‐STB) 
executed on 10/19/16. Project has other CO SAP 
funding. Electrical and mechanical repair work in 
progress.
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Curry Clovis, City of

Water Conservation: Construction of Reuse Pipeline

FY14 WTB $3,200,000 $822,295

12/22/2016: Construction is 80% complete and behind 
schedule. A change order will be issued to add time to 
the contract. Also funded with other CO SAP and City 
funds.

Multiple Counties Eastern NM WUA

For acquisition of land and easements to improve the 
rural water system for the eastern New Mexico water 
utility authority in Clovis in Curry county FY14 CO SAP Grants $100,000 $33,635

12/13/2016: Another easement has been secured. A 
disbursement request for $49,250 is being prepared. 
Plans and specifications for the project were received 
11/4/2016 and are under review to advertise for bid. 
Project has other CO SAP funding.

Multiple Counties Eastern NM WUA

To acquire easements for the interim ground water 
Cannon air force base interconnection phase of the 
eastern New Mexico water utility authority rural 
water system in Curry and Roosevelt counties FY15 CO SAP Grants $110,000 $110,000

12/13/2016: Six additional easements have been 
secured. After Board approval, a disbursement request 
will be prepared. Plans and specifications for the 
project were received 11/4/2016 and are under review 
to advertise for bid. Project is funded by SAP 14‐1614‐
STB, SAP 15‐0522‐STB, SAP 16‐A4057‐STBR, WTB‐273, ‐
314, ‐331, ‐3353, USBR, and ENMWUA funds.

Multiple Counties Eastern NM WUA

To plan, design and construct a groundwater pipeline 
for the eastern New Mexico water utility authority.  
The time of expenditure is extended through fiscal 
year 2018.

FY16 CO SAP Grants $122,000 $122,000

12/13/2016: Plans and specifications were received by 
NMED CPB 11/4/2016.
11/4/16:  Grant agreement (SAP 16‐A4057‐STB‐RET) 
executed on 11/3/16.

Multiple Counties Eastern NM WUA
Water Storage Project ‐ Easements/ROW

FY15 WTB $1,541,569 $1,541,569
12/27/2016: Closing date not yet scheduled by NMFA.

Multiple Counties Eastern NM WUA

The project will consist of the planning, design and 
construction of the intake facility for the Eastern New 
Mexico regional water system and design of an 
interim groundwater pipeline

FY13 WTB $4,000,000 $182,113

12/27/2016: Plans and specs to bid the Finished Water 
2/Cannon Lateral Pipeline were received and are under 
review. Easements have been acquired with a few 
exceptions. Anticipate bidding project in 2017.

Multiple Counties Eastern NM WUA

Regional Water system‐Construction

FY14 WTB $3,200,000 $3,200,000

12/27/2016: Plans and specs to bid the Finished Water 
2/Cannon Lateral Pipeline were received and are under 
review. Easements have been acquired with a few 
exceptions. Anticipate bidding project in 2017.

Curry Melrose, Village of

To plan, design and construct water system 

improvements in Melrose in Curry county.
FY13 CO SAP Grants $100,000 $2,500

12/10/2016: Design of Phase 2 is over 50 percent 
complete. Some funds are being withheld until the 
design is submitted and reviewed. The Village is co‐
funding design. Construction will be funded with a 
CDBG grant.

Curry Texico, City of
South Water Well Field Improvements

FY15 WTB $389,000 $258,517
12/02/2016: Requisition request #2 for construction 
Pay Application #2 was received by CPB 12/02/2016 
and approved 12/05/2016.
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Dona Ana
Alto de Las Flores Water 
System

Complete a PER to assess water system improvements 
to source, storage, and distribution.

FY17 NMFA‐PG $50,000 $50,000

12/30/16: The community sent procurement and 
engineering contract information in late November 
2016, and NMED CPB responded with questions on the 
documentation. No response has been received from 

community to date on those questions.

Dona Ana Anthony WSD
To plan, design, construct, purchase and install 
improvements to the water lines of that water and 
sanitation district in Dona Ana county.

FY16 CO SAP Grants $250,000 $250,000
12/12/16: Contract for design is under review.

Dona Ana Anthony, City of
To purchase and equip solid waste trucks in Anthony 
in Dona Ana county FY16 CO SAP Grants $80,000 $80,000

12/6/16: Awaiting return of grant agreement from 

community.  Grant agreement requiring fiscal agent 
mailed to community on 7/27/16.

Dona Ana
Camino Real Regional Utility 
Authority (CRRUA)

To plan, design and construct well replacements for 
the Camino Real Regional Utility Authority in Dona 
Ana county

FY14 CO SAP Grants $1,750,000 $1,750,000

12/12/16: The contractor is working to complete the 
project earlier than contracted. CPB has reviewed and 
approved a change order to cost but has not received a 
fully executed document to allow obligation. Wells 19 
and 8A went to bid, but bids came in too high. 
Revisions will need to be made.

Dona Ana
Camino Real Regional Utility 
Authority (CRRUA)

To plan, design, construct and improve the north 
wastewater treatment system for the Camino Real 
Regional Utility Authority in Dona Ana county FY14 CO SAP Grants $3,700,000 $3,700,000

12/12/16: BECC has decided to use the design engineer 
as the construction manager. CPB is in the process of 
reviewing proposed EJCDC contract. It is hoped that the 
full project will bid early in 2017.

Dona Ana
Camino Real Regional Utility 
Authority (CRRUA)

To plan, design, construct, repair and replace lift 
stations for the Camino Real regional utility authority 
in Santa Teresa and Sunland Park in Dona Ana county

FY16 CO SAP Grants $200,000 $200,000

12/12/16: A WW Master Plan was recommended for 
approval to NMFA on August 29, 2016. Work for this 
grant is expected to arise from the recommendations 
of the Master Plan.

Dona Ana
Camino Real Regional Utility 
Authority (CRRUA)

To plan, design, repair and upgrade the waterlines 
and meters and to expand the wastewater treatment 
plant in Santa Teresa in Dona Ana county.

FY13 CO SAP Grants $3,200,000 $1,413,496

12/12/16: Construction has begun with Smithco 
Construction Inc. Completion expected in August 2017.

Dona Ana
Camino Real Regional Utility 
Authority (CRRUA)

Construction of the Santa Teresa Community Arsenic 
Treatment Plant FY13 WTB $5,300,000 $194,551

12/30/16: The end of construction has been extended 
to mid‐February though it may be completed earlier.

Dona Ana Chamberino MDWCA

To purchase property and plan, design and construct 
water system improvements and a well for the 
Chamberino mutual domestic water consumers and 
sewer association in Dona Ana county

FY14 CO SAP Grants $100,000 $46,905

12/12/16: The EA has been approved, and a design was 
submitted for first review on November 23, 2016.
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Dona Ana Dona Ana County

To construct phase 1C of the wastewater system in 
Chaparral in Dona Ana county

FY16 CO SAP Grants $300,000 $300,000

12/8/16: Received grant agreement from community.  
Routing for signatures to execute grant agreement.

12/14/2016 Grant agreement (SAP 16‐A2254‐STB 
executed 12/13/2016.

Dona Ana Dona Ana MDWCA

Water System Improvements to pipes, wells, tanks 
and other infrastructure FY15 NMFA‐DW $2,750,000 $0

12/30/16: The Fairview Phase I Project is complete, and 
the District No. 5 Water Project (tanks, pipes, booster 
stations, and well equipment) is ongoing.

Dona Ana Dona Ana MDWCA

The project will consist of installing two new 900,000 
gallon water tanks for a total capacity of 1.8 million 
gallons to provide the Picacho Hills area with 
adequate fire flow and water supply; replacing fill and 
distribution lines to connect the new tank

FY16 NMFA‐DW $3,000,000 $2,871,051

12/30/16: Continuation of 3227‐DW primarily for 
Picacho Hills (Dona Ana MDWCA District No. 5) water 
system improvements.

Dona Ana Dona Ana MDWCA

Picacho Hills Utility Purchase and System Upgrades

FY14 RIP Loans $2,000,000 $1,322,582

12/30/16: Owner hopes to use some of the funds to 
match Colonias funding 3349‐CIF to construction a 
force main as part of a vacuum sewer system. In 
addition, some of these funds will be used to 
construction a fence around the existing District No. 5 
WWTP.

Dona Ana Dona Ana MDWCA

Design and construct water and wastewater 
improvements including storage tanks, transmission 
lines, wells, headworks and solids handling. FY15 RIP Loans $2,000,000 $2,000,000

12/30/16: The specific uses of these funds are to be 
determined after RIP loan 2014‐01 has been fully 
expended. This timeline has likely been extended 
because of the scope changes approved by WTB‐271.

Dona Ana Dona Ana MDWCA

Construction of improvements to the transmission 
mains and distribution lines throughout the water 
delivery area FY13 WTB $4,000,000 $2,555,574

12/30/16: The Railroad project is complete. Some of 
the remaining funds are going toward construction of a 
waterline along Taylor Road ‐ award approved in 
October 2016. In addition, work to pave a short section 
of Myles Road is entering design. The Myles 

Dona Ana Hatch, Village of

To acquire easements, rights of way, to plan, design, 
construct, equip, furnish water system and well 
control building improvements, including the 
purchase and installation of fencing, SCADA, related 
equipment, for the Hatch water system in Sierra, Luna 
a

FY15 CO SAP Grants $365,000 $365,000

12/12/16: Received bidding documents for first review 
on 12/9/16.

Dona Ana Hatch, Village of

To plan, design, construct, purchase and install a 
meter reading system, including information 
technology and related equipment, furniture and 
infrastructure, in Hatch in Dona Ana county

FY16 CO SAP Grants $275,500 $275,500

12/6/16: Received grant agreement back from 

community on 10/18/16.  Requested corrected 
resolution showing fiscal agent authorization.  Awaiting 
return of corrected resolution to route grant 
agreement for execution.
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Dona Ana Hatch, Village of
Water Storage Project ‐ Transmission 
Lines/Supplemental Water Well FY15 WTB $414,289 $414,289

12/30/16: Bidding documents were received on 
12/9/16 for review. Review expected to occur in early 
January 2017.

Dona Ana La Union MDS&WA

To acquire easements and rights of way and to plan, 
design, construct, purchase and equip water system 

improvements for La Union mutual domestic sewer 
and water association in La Union in Dona Ana county

FY16 CO SAP Grants $75,000 $75,000

12/12/16: A PER is approved and the EA is in 
development with design expected to start in early 
2017 and USDA RD potentially providing the 
construction funding.

Dona Ana La Union MDS&WA

To acquire easements and rights of way for and to 
plan, design, construct, purchase and equip water 
system improvements for La Union mutual domestic 
sewer and water association in Dona Ana county

FY14 CO SAP Grants $150,000 $108,679

12/12/16: The PER was approved on 10/31/16, and the 
EA is in development. Design is expected to start in 
early 2017.

Dona Ana La Union MDS&WA

To acquire easements and rights of way for and to 
plan, design, construct, purchase and install a storage 
tank for La Union mutual domestic sewer and water 
association in Dona Ana county

FY14 CO SAP Grants $50,000 $50,000

12/12/16: The PER was approved on 10/31/16, and the 
EA is in development. Design is expected to start in 
early 2017.

Dona Ana La Union MDS&WA

To plan, design, construct, purchase and install water 
system equipment for La Union mutual domestic 
sewer and water association in La Union in Dona Ana 
county

FY16 CO SAP Grants $75,000 $75,000

12/12/16: Once the EA is approved, design can start 
based on the approved PER and for the potential USDA 
RD funding.

Dona Ana Las Cruces, City of
To plan, design and construct improvements to the 
water system and wells in Las Cruces in Dona Ana 
county

FY14 CO SAP Grants $2,000,000 $430,033
12/12/16: All three wells are completed and the project 
is in closeout.

Dona Ana Las Cruces, City of
To plan, design and construct septic system 

remediation in high‐risk areas in Las Cruces in Dona 
Ana county

FY14 CO SAP Grants $2,250,000 $1,556,721
12/12/16: The Owner decided to continue with the 
existing contractor, and work has been ongoing.

Dona Ana Las Cruces, City of

To plan, design and construct septic system 

remediation projects in Las Cruces in Dona Ana 
county

FY15 CO SAP Grants $170,000 $170,000

12/12/16: Revised bidding documents were received 
on 12/12/16 by email with paper copies to follow. As 
soon as this project is approved, it will go to bid ‐ per 
Carl Clark of the City.

Dona Ana Las Cruces, City of

To plan, design and construct sewer systems in high‐
priority water well protection areas in Las Cruces in 
Dona Ana county.

FY13 CO SAP Grants $321,000 $4,472

12/12/16: Discussed project with City today, and 
closeout documents are to be received this week. Final 
payment is expected to be approved for 
reimbursement my the end of December 2016.

Dona Ana Las Cruces, City of
To plan, design, construct and replace septic systems 
in Las Cruces in Dona Ana county FY16 CO SAP Grants $540,000 $540,000

12/12/16: Willow Glen Sewer bidding documents are in 
the process of being revised. Final submittal is expected 
by 12/16/16.

Dona Ana Lower Rio Grande PWWA

Purchase and repair Valle del Rio Water System. 
Upgrades to system include: replace waterlines, 
meters, pumps and fire hydrants, rehab pressure tank 
and storage tank and add backup generator, SCADA 
and new storage tank.

FY16 NMFA‐DW $1,185,850 $660,074

12‐28‐2016 Preliminary Design for the improvements to 
the Valle Del Rio Water system is complete and ROW 

documents are being prepared.
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Dona Ana Lower Rio Grande PWWA

To design, purchase and install information 
technology and a global positioning system, including 
related equipment, furniture and infrastructure, and 
to replace water meters for the lower Rio Grande 
public water works authority in Dona Ana county

FY14 CO SAP Grants $130,000 $100,815

12‐12‐16 Plans and specifications were approved on 
11/14/16.

Dona Ana Lower Rio Grande PWWA

To plan, design, purchase and install supervisory 
control and data acquisition information technology, 
including related equipment, furniture and 
infrastructure, for the lower Rio Grande public water 
works authority in Dona Ana county

FY16 CO SAP Grants $90,000 $90,000

12‐12‐2016 Plans and specifications were approved 
under Sap 14‐1616 on 11/14/16.  Project will be bid 
shortly.

Dona Ana Lower Rio Grande PWWA

To purchase and install radio‐read water meters, a 
global positioning system and information technology, 
including related equipment, furniture and 
infrastructure, for the lower Rio Grande public water 
works authority in Dona Ana county

FY16 CO SAP Grants $37,500 $37,500

12‐12‐16 Plans and specifications were approved on 
11/14/16 under 14‐1616.  Project will be bid shortly.

Dona Ana Lower Rio Grande PWWA
Lower Rio Grande PWWA Plan, Design 
Surface/Brackish Water Treatment Plant FY12 WTB $750,000 $75,119

12‐21‐2016 Review comments were sent on the plans 
and specifications for the new well, tank and arsenic 
treatment system.

Dona Ana Mesilla, Town of

To construct phase 2 of the wastewater collection 
system at McDowell road in Mesilla in Dona Ana 
county FY16 CO SAP Grants $150,000 $150,000

12/20/16:  Grant agreement (SAP 16‐A2259‐STB) 
executed on 12/20/16.
12/6/16: Awaiting return of grant agreement from 

community. Grant agreement mailed to community on 
7/25/16 and resent electronically on 12/5/16. This work 
is linked to 15‐0502‐STB.

Dona Ana Mesilla, Town of

To plan, design and construct wastewater collection 
system improvements on McDowell road in Mesilla in 
Dona Ana county FY15 CO SAP Grants $250,000 $250,000

12/12/16: Mesilla has selected Souder, Miller and 
Associates and CPB has concurred. The draft contract 
has been reviewed and accepted for signatures. The 
Mesilla Board of Trustees is expected to approve the 
contract on 12/12/16.

Dona Ana Talavera MDWCA

Water System Improvements

FY16 RIP Loans $65,000 $17,167

12/30/16: Project construction is effectively complete 
though the Drinking Water Bureau has not approved 
connection of the well to the system. Karen Perez sent 
water testing results to DWB on 12/12/16.
Once the well project is complete, the Owner may wish 
to use the remaining funds for other items. This is 
acceptable if there is loan money left.

Dona Ana Vista del Rey Estates MDWCA
The Association will complete a water PER to assess 
the status of the system and determine needed 
improvements.

FY16 NMFA‐PG $50,000 $50,000
12/30/16: The Association has developed an 
engineering consultant RFP and has been given 
approval to select a consultant.
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Eddy Artesia, City of

For phase 2 purchase and installation of a water 
meter system and improvements in Artesia in Eddy 
county FY14 CO SAP Grants $287,500 $14,375

12/13/2016: Change Order No. 3 was approved 
11/29/2016 that added 753 additional meters and 150 
days. Final payment is scheduled for 5/20/2017. Project 
is co‐funded with the City. A portion of funds are 
withheld until closeout documents are received.

Eddy Artesia, City of

To plan, design, construct, purchase and install a 
water tower for the southwestern area of Artesia in 
Eddy county

FY16 CO SAP Grants $360,000 $360,000

12/13/2016: The City has drafted an RFP for 
engineering services that is under review by the 
Professional Technical Advisory Board as of 
12/11/2016.

Eddy Carlsbad, City of

WWTP Renovations

FY10 CWSRF $18,000,000 $719,080

12/21/2016: Substantial Completion for the project was 
10/27/2016. Punch list items are being completed. 
Project is also funded with CWSRF 010 and XP 997230.

Eddy Carlsbad, City of

Construction of 46.3 miles of water transmission line.

FY14 NMFA‐DW $20,000,000 $617,352

12/27/16: Construction of Phase 1 and Phase 2 are 
complete and closed out.  Construction of the SCADA 
project complete and CPB is working with the city and 
engineer to close out the project.  

Eddy Carlsbad, City of

City of Carlsbad Effluent Reuse Project ‐ construction 
of effluent reuse lines.

FY10 STAG $291,000 $291,000

12/21/2016: City received reimbursement for pre‐
construction award costs from US EPA in October. 
Substantial Completion for the project was 10/27/2016. 
Punch list items are being completed. Project is also 
funded with CWSRF 010 and XP 997230.

Eddy Carlsbad, City of

Water Conservation Project ‐ Construct Improvements 
Effluent Reuse System FY15 WTB $2,500,000 $644,713

12/21/2016: Substantial Completion for the project was 
10/27/2016. Punch list items are being completed. 
Project is also funded with CWSRF 010 and XP 997230.

Eddy Carlsbad, City of

Drill 5 New Wells

FY14 WTB $1,500,000 $387,144

12/20/2016: Construction is 36 percent complete. Well 
houses are partially construct, and trenches prepared 
for waterline to connect wells to transmission pipe. Pay 
App #3 has been signed by all parties.

Eddy
Cottonwood Rural Water 
Cooperative

To plan, design, purchase, construct and equip water 
system improvements and a building for the 
Cottonwood rural water association in Eddy county

FY14 CO SAP Grants $366,000 $23,056

12/12/2016: The Letter of Conditions (LOC) Binder was 
submitted to USDA/RD August 22, 2016 for review of 
the LOC federal requirements.  The project is on hold 
until we get approval from USDA/RD state office and 
office of general counsel for authorization to bid.  
Project is co‐funded with USDA/RD.
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Eddy Loving, Village of

To design and construct improvements to the sewer 
collection system in Loving in Eddy county

FY15 CO SAP Grants $50,000 $50,000

12/12/2016: Engineering agreement was resubmitted 
to CDBG, but did not include approximate 550 lineal 
feet of sewer to be replaced near lagoon that will be 
funded with grant SAP 16‐A2261‐STB. Agreement was 
sent back to engineer to be revised with due date

Eddy Loving, Village of

To plan, design and construct improvements to the 
water system in Loving in Eddy county

FY15 CO SAP Grants $50,000 $50,000

12/12/2016: NMED CPB reviewed a draft of 
Amendment No. 2 for system mapping and hydraulic 
modeling received 11/16/2016. Comments were sent 
11/17/2016. Amendment is anticipated to be executed 
end of Dec. 2016.  Project is funded with SAP 14‐1628‐
STB and SAP 15‐0505‐STB.

Eddy Loving, Village of

To plan, design and construct sewer collection system 

improvements in Loving in Eddy county

FY16 CO SAP Grants $90,000 $90,000

12/12/2016: Engineering agreement was resubmitted 
to CDBG, but did not include approximate 550 lineal 
feet of sewer to be replaced near lagoon that will be 
funded with grant SAP 16‐A2261‐STB. Agreement was 
sent back to engineer to be revised with due date of 
12/16/2016. Project is funded by CDBG, CIF, and SAP 16‐
A2261‐STB.

Eddy Loving, Village of

To plan, design and construct water system 

improvements in Loving in Eddy county

FY14 CO SAP Grants $200,000 $121,267

12/12/2016: NMED CPB reviewed a draft of 
Amendment No. 2 for system mapping and hydraulic 
modeling received 11/16/2016. Comments were sent 
11/17/2016. Amendment is anticipated to be executed 
end of Dec. 2016.  Project is funded with SAP 14‐1628‐
STB and SAP 15‐0505‐STB.

Eddy Otis MDWC & SWA

Otis MDWC&SWA Water System Phase 6 
Improvements

FY14 CO SAP Grants $200,000 $154,339

12/2/2016:  Easements are being obtained. Pipeline 
alignment had to be adjusted. Plans and specs are to 
be submitted to CPB for review in Dec. 2016. Funded by 
SAP 14‐1625‐STB, SAP 15‐0503‐STB, & 3513‐CIF.

Eddy Otis MDWC & SWA

To design, construct and equip phase 6 improvements 
to the water system and water mains in the Otis 
mutual domestic water consumers and sewage works 
association in Eddy county

FY15 CO SAP Grants $50,000 $50,000

11/30/16:  Grant agreement (SAP 15‐0503‐STB) 
executed on 11/29/16. 12/2/2016:  Easements are 
being obtained. Pipeline alignment had to be adjusted. 
Plans and specs are to be submitted to CPB for review 
in Dec. 2016. Funded by SAP 14‐1625‐STB, SAP 15‐0503‐
STB, & 3513‐CIF.

Grant Hanover MDWCA

Well Rehabilitation and potential replacement

FY14 RIP Loans $18,599 $18,599

12/30/16: Have discussed well work with Engineers Inc. 
in May 2016. Community has lost their Board President, 
and the leadership is in flux again. No progress has 
been made by the Owner in the last 6 months.
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Grant Hanover MDWCA

To acquire land for and to plan, design and construct 
a well and well improvements for the Hanover mutual 
domestic water consumers association in Grant 
county

FY14 CO SAP Grants $100,000 $100,000

12/12/16: Community has started RFP process to select 
a new consulting engineer with the help of the 
Southwest NM Council of Governments. No changes 
since September 2016.

Grant Hanover MDWCA

Well Rehabilitation and potential replacement

FY13 WTB $185,599 $149,364

12/30/16: Community has been working with Engineers 
Inc. though no contract has been submitted for WTB or 
SAP funding. A recent resignation of the Board 
President has put work into flux. No progress has been 
made in the last 6 months.

Grant Hurley, Town of

To plan, design, construct and equip water system 

improvements in Hurley in Grant county FY16 CO SAP Grants $100,000 $100,000

12/12/16: CPB is in the process of negotiating changes 
to an existing contract between Occam Engineers Inc. 
and the Town of Hurley to match the conditions of the 
SAP grant agreement.

Grant Santa Clara, Village of
Water System Improvements to wells, possible solar 
array and pipe replacement. FY15 NMFA‐DW $724,665 $357,722

12/30/16: Bidding documents for the Photovoltaic 
project were received on 12/9/16 for second review.

Grant Santa Clara, Village of
To plan, design, construct, equip and furnish water 
system improvements in Santa Clara in Grant county FY14 CO SAP Grants $174,000 $46,395

12/12/16: Received revised bidding documents for the 
Photovoltaic project on 12/9/16.

Grant
Southwest Solid Waste 
Authority

To purchase and equip a roll‐off truck for the 
Southwest solid waste authority's solid waste and 
recycling collection system in Silver City in Grant 
county

FY15 CO SAP Grants $75,000 $75,000

12/12/16: Beyond executing the grant agreement, the 
Owner is in the process of defining their truck needs. 
No progress since September 2016.

Grant
Southwest Solid Waste 
Authority

To purchase and equip roll‐off bins for the Southwest 
solid waste authority in Grant county

FY16 CO SAP Grants $25,000 $25,000
12/22/2016 Grant agreement (SAP 16‐A2262‐STB) 
executed on 12/21/2016.

Guadalupe
Guadalupe Soil and Water 
Conservation District

Riparian Restoration: remove salt cedar and Russian 
olive in the Pecos River corridor from Santa Rosa Lake 
to Sumner Lake

FY15 WTB $450,000 $295,173
12/28/16 Riparian projects under way.

Guadalupe Sangre de Cristo MDWCA
PER Sangre de Cristo MDWCA

FY16 NMFA‐PG $50,000 $50,000
12/28/16 RCAC is helping community prepare RFP for 
engineering services. Draft of RFP has not been 
provided to PTAB or CPB for review.

Guadalupe Vaughn, Town of
The purpose of designing and constructing the closure 
of the MSW cells in the Vaughn landfill

FY16 RIP Loans $244,759 $223,096
12/28/16 Design by GEI is approximately 30% 
complete.

Guadalupe Vaughn, Town of

To plan, design and construct upgrades to sewer lift 
stations in Vaughn in Guadalupe county

FY15 CO SAP Grants $100,000 $100,000

12/12/16 Pump submittal approved and pumps 
ordered. Installation of new pumps in sewer lift station 
will begin once pumps are delivered to Done Right 
Construction. Project expected to be completed by the 
end of January.

Guadalupe Vaughn, Town of
To plan, design and construct water system 

improvements in Vaughn in Guadalupe county FY14 CO SAP Grants $30,000 $6,917
12/7/16 Miller Engineering completed plans and specs. 
Balance of grant will be used for construction. 
Additional funding by CDBG.
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Harding Mosquero, Village of

To design, construct and equip wastewater system 

improvements and monitoring wells in Mosquero in 
Harding county FY14 CO SAP Grants $30,000 $25,024

12/12/16: Quotes solicited for monitoring well 4/25/16 
and cost exceeded project budget, quotes re‐solicited 
8/2/16 and still exceeded budget; Negotiations with 
drillers to obtain costs within budget in October 2016 
were unsuccessful.

Harding Roy, Village of
To plan, design and construct water system 

improvements in Roy in Harding county FY14 CO SAP Grants $40,000 $40,000
12/12/16: Engineering contract approved by CPB 
10/17/16. Project also has CDBG 15‐C‐RS‐I‐01‐G‐12 
funding.

Harding
Ute Creek Soil and Water 
Conservation District

Watershed Restoration ‐ Riparian Restoration  

FY14 WTB $400,000 $91,705

12/28/16: Project also has federal funding; field work 
seasonally limited by neotropical migratory birds and 
vegetation. Salt cedar extraction and mastication work 
completed and riparian fence installed October 2016.

Hidalgo Lordsburg, City of

To plan, design, construct and equip water system 

improvements, including rehabilitation of wells and 
drilling of a new well, in Lordsburg in Hidalgo county FY16 CO SAP Grants $125,000 $125,000

12/12/16: CPB has had preliminary discussions with 
Occam Engineers Inc. and the Owner about moving the 
Smith Well. With the grant agreement approve 5 days 
ago, the project can start moving more rapidly.

Lea Eunice, City of

To plan, design and construct water and sewer system 

improvements in Eunice in Lea county

FY15 CO SAP Grants $115,000 $115,000

12/8/16: Received only one original grant agreement 
on 11/26/16. Awaiting additional original grant 
agreement and signed Attachment A from community. 
12/12/2016: Community indicates as of 12/12/2016 
funds will be used for construction and that an 
engineer was secured through an RFP process. NMED 
has not received an RFP or copy of an engineering 
agreement. A schedule for when the project will go to 
bid has not been provided.

Lea Hobbs, City of
To design and construct  the water distribution 
system and utility extensions in Hobbs in Lea county FY14 CO SAP Grants $238,000 $215,051

12/12/2016: The City plans to submit plans and 
specifications for review in December 2016 or early Jan 
2017.

Lea Hobbs, City of

To design and construct a sewer trunk line and system 

in Hobbs in Lea county
FY14 CO SAP Grants $650,000 $650,000

12/12/2016: Bid Opening is scheduled for 12/13/2016. 
Award is anticipated Dec 19th. Construction is 
anticipated to start Jan 2017. Project is funded with 
City funds and SAP 14‐1638, SAP 15‐0511 and SAP 16‐
2267.

Lea Hobbs, City of

To design and construct improvements to the sewer 
system, including replacing the major sewer trunk line 
and manholes, in Hobbs in Lea county FY15 CO SAP Grants $150,000 $150,000

12/12/2016: Bid Opening is scheduled for 12/13/2016. 
Award is anticipated Dec 19th. Construction is 
anticipated to start Jan 2017. Project is funded with 
City funds and SAP 14‐1638, SAP 15‐0511 and SAP 16‐
2267.
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Lea Hobbs, City of

To plan and design improvements to the wastewater 
reclamation facility in Hobbs in Lea county

FY16 CO SAP Grants $100,000 $100,000

12/20/16:  Grant agreement (SAP 16‐A2268‐STB) 
executed on 12/20/16
12/6/2016: Awaiting return of grant agreement from 

community. Mailed grant agreement with special 
conditions to the City of Hobbs.

Lea Hobbs, City of

To plan, design and construct aerobic digestion 
basins, including the purchase and installation of 
related equipment, at the wastewater reclamation 
facility in Hobbs in Lea county

FY16 CO SAP Grants $100,000 $100,000

12/20/16:  Grant agreement (SAP16‐A2265‐STB) 
executed on 12/20/16
12/12/2016: Grant agreement is under review and 
being routed for signature within NMED. An RFP was 
approved for advertisement by CPB 10/25/2016. 
Proposals are due 12/14/2016. Engineering services will 
be paid from City funds, SAP 15‐0512‐STB, and SAP 16‐
A2265‐STB. The City may apply for CWSRF funds to 
support construction.

Lea Hobbs, City of

To plan, design and construct wastewater system 

improvements, including an aerobic digester, at the 
wastewater treatment facility in Hobbs in Lea county FY15 CO SAP Grants $100,000 $90,593

12/12/2016: An RFP was approved for advertisement 
by CPB 10/25/2016. Proposals are due 12/14/2016. 
Engineering services will be paid from City funds, SAP 
15‐0512‐STB, and SAP 16‐A2265‐STB. The City may 
apply for CWSRF funds to support construction.

Lea Hobbs, City of

To plan, design, construct and improve the effluent 
reuse system in Hobbs in Lea county FY16 CO SAP Grants $100,000 $100,000

12/20/16:  Grant agreement (SAP16‐A2266‐STB) 
executed on 12/20/16
12/12/2016: Grant agreement is under review and 
being routed for signature within NMED.

Lea Hobbs, City of

To plan, design, construct and replace the sewer lines 
and manholes in Hobbs in Lea county

FY16 CO SAP Grants $431,000 $431,000

12/20/16:  Grant agreement (SAP16‐A2267‐STB) 
executed on 12/20/16
12/12/2016: Bid Opening is scheduled for 12/13/2016. 
Award is anticipated Dec 19th. Construction is 
anticipated to start Jan 2017. Awaiting return of mailed 
grant agreement (SAP 16‐A2267‐STB) with special 
conditions to the City of Hobbs on 11/29/2016. Project 
is funded with City funds and SAP 14‐1638, SAP 15‐0511 
and SAP 16‐2267.

Lea Hobbs, City of

To construct an effluent reuse system

FY14 WTB $3,200,000 $1,167,127

12/27/2016: Substantial Completion walkthrough was 
held 8/1/2016. Awaiting closeout documents. Also 
funded with WTB‐316 and WTB‐339.

Lea Hobbs, City of

Water Conservation Project ‐ Phase II Effluent Reuse 
Project FY15 WTB $1,807,600 $1,807,600

12/27/2016: Substantial Completion walkthrough was 
held 8/1/2016. Awaiting closeout documents. See also 
WTB‐316 and SAP 15‐0510‐STB.
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Lea Jal, City of

To plan, design and construct a well and water system 

improvements in Jal in Lea county FY14 CO SAP Grants $178,000 $81,576

12/12/2016: Construction is 42 percent complete. The 
first well is being completed and equipped with pump 
and motor. Also funded with SAP‐15‐0513‐STB, City, & 
County funds.

Lea Jal, City of

To plan, design and construct water system 

improvements, including drilling a well, in Jal in Lea 
county FY15 CO SAP Grants $240,000 $151,898

12/12/2016: Construction is 42 percent complete. The 
first well is being completed and equipped with pump 
and motor. Also funded with SAP‐15‐0513‐STB, City, & 
County funds.
Also funded with SAP 14‐1641‐STB, City, & County 
funds.

Lea Lovington, City of

To acquire land for and to plan, design and construct 
wells and water system improvements for Lovington 
in Lea county. FY16 CO SAP Grants $100,000 $97,330

12/7/2016: Grant agreement (SAP 16‐A4045‐STB RET) 
executed on 12/6/2016. CPB sent review comments on 
bid documents on 11/29/2016. Project is funded by SAP 
16‐A4045‐STB and SAP 16‐4046‐STB.

Lea Lovington, City of

To plan, design and construct wells in Lovington in Lea 
county is extended through fiscal year 2018. FY16 CO SAP Grants $355,041 $352,371

12/05/2016: CPB sent review comments on bid 
documents on 11/29/2016. Project is funded with SAP 
16‐A4046‐STB, SAP 16‐A4045‐STB, and City funds.

Lea Lovington, City of
To purchase and install radio‐read water meters and 
related equipment in Lovington in Lea county FY16 CO SAP Grants $220,000 $220,000

12/05/2016: Bid opening for project with 2,287 meters 
is 12/5/2016.  Funded with SAP 13‐1458‐STB, SAP 14‐
1642‐STB, and SAP 16‐A2269‐STB.

Lea Lovington, City of

To purchase and install water meters and related 
equipment in Lovington in Lea county

FY14 CO SAP Grants $125,000 $46,435

12/12/2016: Bid opening for project with 2,287 meters 
is 12/5/2016. Equipment supplied by Owner. DR#1 for 
equipment approved 12/12/2016. Funded with SAP 13‐
1458‐STB, SAP 14‐1642‐STB, and SAP 16‐A2269‐STB.

Lea Lovington, City of

To purchase and install water meters and related 
equipment in Lovington in Lea county.

FY13 CO SAP Grants $350,000 $182,851

12/05/2016: Bid opening for project with 2,287 meters 
is 12/5/2016. Equipment supplied by Owner. DR#1 for 
equipment approved 12/12/2016. Funded with SAP 13‐
1458‐STB, SAP 14‐1642‐STB, and SAP 16‐A2269‐STB.

Lincoln Capitan, Village of

To plan, design, construct and rehabilitate water 
storage tanks in Capitan in Lincoln county

FY15 CO SAP Grants $105,000 $37,795

12/12/2016: Remaining funds to support planning for 
rehabilitation of other tanks. Village is seeking quotes 
as of 9/13/2016. Requests for project status updates by 
NMED CPB have gone unanswered.

Lincoln Capitan, Village of
To plan, design, purchase and install a supervisory 
control and data acquisition system for the water 
system in Capitan in Lincoln county

FY16 CO SAP Grants $25,000 $25,000
12/6/2016: Certified for December 2016 Note Sale. Will 
be required to obtain a fiscal agent.

Lincoln Carrizozo, Town of

To purchase and install a sewer lagoon liner in 
Carrizozo in Lincoln county FY15 CO SAP Grants $113,500 $111,609

12/12/2016: NMED CPB approved scope and 
construction agreement with approved sole source 
contractor. Construction contract will be executed 
before end of December.
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Lincoln Corona, Village of

To plan, design and construct water system 

improvements in Corona in Lincoln county
FY14 CO SAP Grants $90,000 $84,145

12/13/2016: Plans and specifications were received by 
NMED CPB for review on 12/02/2016. A disbursement 
request for design is being prepared. Project is co‐
funded with CDBG 2014 and Village funds.

Lincoln Corona, Village of

To plan, design, purchase and construct repairs and 
replacement, including pumps, pipe and casings, of 
Red Cloud well 7 in Corona in Lincoln county

FY16 CO SAP Grants $10,000 $10,000

12/13/2016: Village has obtained three quotes for well 
services that NMED CPB is reviewing.

Lincoln Corona, Village of

To plan, design, purchase, construct and install 
improvements, including pumps, electronic level 
monitoring and data collection equipment, for wells in 
Corona in Lincoln county

FY16 CO SAP Grants $60,000 $60,000

12/13/2016: Village has solicited bids for work to 
improve the electrical service to the Red Cloud Well.

Lincoln
Greentree Solid Waste 
Authority

To purchase and equip a transfer trailer for the 
Greentree solid waste authority in Ruidoso Downs in 
Lincoln county

FY16 CO SAP Grants $50,000 $50,000

12/13/2016: A Notice of Obligation was issued 
10/25/2016 for purchase of a transfer trailer. 
Equipment is paid from SAP 16‐A2275‐STB and 
Authority funds.

Lincoln Ruidoso Downs, City of

Water Storage Project ‐ Agua Fria Estates‐Waterline 
Replacement FY15 WTB $1,661,952 $1,650,718

12/27/2016: CPB inquired with City and Engineer about 
project status. Design is approximately 40% complete. 
Reimbursement REQ#1 was received and approved on 
11/4/2016.

Lincoln Ruidoso, Village of

The project would consist of replacing 7,600 manual‐
read residential brass meters with positive 
displacement meters and a fixed based automated 
meter reading system.

FY14 NMFA‐DW $3,000,000 $966,323

12/28/2016: Project is 98% complete. Some issues 
remaining with meter software and endpoints are 
being addressed, then project will be closed out.

Lincoln Ruidoso, Village of

To plan, design, repair, construct, purchase and equip 
improvements to the Fort Stanton water lines and 
regional water systems in Ruidoso in Lincoln county FY15 CO SAP Grants $150,000 $100,640

12/12/2016: Engineer has prepared individual 
Resolutions of Support for eight (8) water coops and 
associations that are planned to be part of the regional 
system. A presentation will be made to these 
communities. An outline for the PER is being prepared.

Lincoln
Sun Valley Water & Sanitation 
District

To purchase and install automatic‐read residential 
water meters for the Sun Valley water and sanitation 
district in Lincoln county FY16 CO SAP Grants $25,000 $25,000

12/12/2016: Most meters have been installed by Sun 
Valley WSD. On 12/7/2016 NMED CPB requested a 
disbursement request and supporting documentation 
be submitted that is expected before end of December.

Lincoln
Upper Hondo Soil and Water 
Conservation District

Watershed Restoration and Management ‐ Riparian 
Restoration FY15 WTB $500,000 $500,000

12/27/2016: Land Owner Cost Share agreement was 
reviewed by CPB.  Upper Hondo SWCD is ready to being 
work with landowners in the project area.
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Luna Deming, City of

To construct and equip a lined solid waste cell at the 
Butterfield trail regional landfill in Deming in Luna 
county FY14 CO SAP Grants $443,000 $443,000

12/12/16: a Reimbursement request was submitted on 
10/20/16 which required additional information to be 
approved. CPB followed up with the owner at the 
Infrastructure Finance Conference on 10/26/16. 
Nothing has been received to date. 

Luna Deming, City of

To plan, design, construct and equip a new lined solid 
waste cell at the Butterfield trail regional landfill in 
Deming in Luna county. FY13 CO SAP Grants $450,000 $269,581

12/13/16: Construction of Cell 1B is complete though 
reimbursement has not been requested for remaining 
funds. Closeout documents have not been received. 
This grant, of the two, is the only one available for 
engineering work. Received call from Owner on 
12/13/16.

Luna Deming, City of

Use effluent from the WWTP to irrigate city properties 
instead of groundwater.

FY14 WTB $800,356 $720,440

12/30/16: Construction is complete with a final 
inspection being made by NMED CPB. But, partially due 
to the overseeing consultant engineer terminating their 
contract, closeout documents have not been provided. 
Also, the Owner has not requested payment for the 
work since the project was completed.

McKinley Gallup, City of

To plan, design and construct improvements, 
including headworks and aerobic digestion upgrades, 
for the wastewater treatment plant in Gallup in 
McKinley county

FY15 CO SAP Grants $150,000 $83,781

12/28/16 Draft PER submitted for CPB review and 
comment.

McKinley Gallup, City of
Water Storage ‐ Gallup Rural Navajo Water Supply 
Project 6

FY13 WTB $4,000,000 $1,618,247
12/28/16 Construction by TLC is ongoing. Project is 
approximately 20% complete.

McKinley Gallup, City of

Storage Conveyance and Delivery

FY11 WTB $5,883,865 $76,651

Planning and design of Navajo Gallup Water Supply Project. See the following 
for each 'Project' Status:
Project 4‐ 12/28/16 Construction of project is completed and has been 
accepted by NTUA.
Project 5 ‐ 12/28/16 Construction of project is completed and has been 
accepted by City of Gallup.
Project 6 12/28/16 Plans and specs have been approved by CPB and Bureau of 
Reclamation. Project is under construction. Construction funding by WTB 283 
and BOR.
Project 7 ‐12/28/16 Project 7A has been approved by CPB. Need final approval 
from Bureau of Reclamation (BOR) Funding for project will be provided by BOR 
and possibly WTB 334. Project 7B is approximately 85% designed.
Project 8 ‐ 12/28/16 Construction of Project 8 is completed. Funding is by BOR 
and WTB‐247. See WTB‐247 for status.
Project 9 ‐ 12/28/16 Preliminary design ongoing by DePauli; plans and specs 
have not been submitted to NMED for review, design is approximately 85% 
complete.
Project 10 ‐ 12/28/16 Preliminary design ongoing by DePauli; plans and specs 
have not been submitted to NMED for review, design is approximately 70% 
complete.
Project 11 ‐12/28/16 Preliminary design ongoing by DePauli; plans and specs 
have not been submitted to NMED for review, design is approximately 65% 
complete.
Project 12A ‐  12/28/16 Construction is ongoing.
Project 13 ‐ 12/28/16 Project 13 has been approved by CPB. Funding for 
project will be provided by Bureau of Reclamation (BOR) and possibly WTB
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McKinley Gallup, City of

Construct 3.3 miles of 30‐inch diameter transmission 
line

FY12 WTB $3,788,834 $0

Project 8 ‐ Reach 13 construct 3.3 miles of 30‐inch 
diameter transmission line from Yah‐Tah‐Hey pump 
station to Gamerco. 12/28/16 Project is complete 
waiting on final closeout documents from Smithco.
Other Funding by US Bureau of Reclamation (BOR) 
through

McKinley Gallup, City of
Water Storage Project ‐ Waterline and Storage Tank

FY15 WTB $4,295,167 $4,295,167
12/28/16 Final plans and specs have not been 
submitted for review by CPB.

McKinley
Navajo Nation, Baahaali‐
Chichitah Chapter

To plan, design and construct a bathroom addition 
and cistern system for the Baahaali‐Chichiltah 
regional solid waste transfer station office in McKinley 
county

FY14 CO SAP Grants $30,000 $30,000

12/7/16 Purchased water cistern and septic tank. 
Construction is ongoing and is expected to be 
completed by January 30, 2017.

McKinley
Navajo Nation, Shiprock 
Chapter

To acquire rights of way and easements and to plan, 
design and construct a wastewater system and 
extension south of Shiprock in the Navajo Nation in 
San Juan county

FY16 CO SAP Grants $100,000 $100,000

12/8/16:  Awaiting return of grant agreement from 

community. Grant agreement requiring special 
conditions mailed to grantee on 7/26/16.

McKinley
Navajo Nation, Standing Rock‐
TseliAhi  Chapter

To conduct (plan) an appraisal level analysis of 
operations, maintenance and replacement (OM&R) 
for NGWSP Facilities including Standing Rock

FY14 TIF $150,000 $7,500

12/28/16 report by SMA is 95% complete. Report not 
yet submitted to NMED CPB for review. IAD approved 
payments of $142,500 without NMED CPB review or 
approval.

McKinley
Navajo Nation, Tohatchi 
Chapter

To construct a water drill well pump system at the 
Red Willow farmland in the Tohatchi chapter of the 
Navajo Nation in McKinley county.

FY13 CO SAP Grants $400,000 $67,150
12/7/16 Installation of pump and tying into irrigation 
system is ongoing.

McKinley/San Juan Navajo Nation
To plan Gallup Regional Wastewater Treatment Plant

FY14 TIF $150,000 $141,877
12/28/16 DePauli preparing PER.

Cibola/McKinley Navajo Nation, Ramah Chapter

To design and construct a waterline extension, 
including a new water well and water storage tank, 
for the Mountain View waterline in the Ramah 
chapter of the Navajo Nation in Cibola county.

FY13 CO SAP Grants $50,000 $25,000

12/7/16 NMED CPB waiting for final plans and specs 
from SMA. Construction to be paid for with SAP 14‐
1607‐STB and 14TIF14.

Cibola/McKinley Navajo Nation, Ramah Chapter

To design and construct improvements and extend 
the Mountain View water system in the Ramah 
chapter of the Navajo Nation in Cibola county

FY14 CO SAP Grants $500,000 $500,000

12/7/16 NMED CPB Reviewed and sent comments on 
95% plans. Comments must be addressed and final 
plans, contract documents and specifications must be 
submitted for review and approval. Design to be paid 
for with SAP 13‐1438‐STB. Construction to be paid for 
with this grant and 14 TIF14.

Cibola/McKinley Navajo Nation, Ramah Chapter
To design improvements for the sewer lagoon

FY14 TIF $75,000 $75,000
12/28/16 Indian HS is working on archeological survey.

Cibola/McKinley Navajo Nation, Ramah Chapter
To Construct the Mountain View Water Line 
Expansion & Improvements FY14 TIF $500,000 $472,823

12/28/16 SMA submitted final plans, contract 
documents and specifications for review and approval.
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Mora Agua Pura MDWC&MSWA
Preliminary Engineering Report

FY15 NMFA‐PG  $50,000 $50,000
12/27/16: As of August 2016 PER was 60% complete; 
PER in progress

Mora Agua Pura MDWC&MSWA

To plan, design and construct water system 

improvements for the Agua Pura mutual domestic 
water consumers and mutual sewage works 
association in Chacon in Mora county

FY16 CO SAP Grants $50,000 $50,000

12/12/16: Bonds sold at the June 2016 Bond Sale. 
Awaiting requested financial information from Agua 
Pura ‐ Tier 2 before issuing grant agreement.

Mora Rainsville DW&SD
Water System Improvement Project

FY14 NMFA‐DW $182,382 $182,382
6/17/16: ROW and easement acquisitions in progress

Mora Upper Holman MDWCA

To plan, design and construct a fluoride treatment 
facility for the upper Holman community mutual 
domestic water consumers and mutual sewage works 
association in Holman in Mora county may include 
the acquisition of land for that facility.

FY16 CO SAP Grants $651,993 $651,993

12/14/2016: Mailed grant agreement to community.  
Does not require fiscal agent or special conditions. 
Reauthorized project to expand purpose was approved 
by the NMSBOF at their June 2016 board meeting. 
Previous project was 14‐1739‐STB.

Otero Alamogordo, City of

Construction of a desalination plant in Alamogordo

FY13 NMFA‐DW $1,500,000 $1,500,000

12/30/16: NMFA has extended the expiration date for 
this grant to June 27, 2017. Also, these funds are to be 
used for the Snake Tank Well Site construction 
(currently in construction) and the Brackish Water 
Treatment Facility (approved for bids).

Otero Alamogordo, City of
Design of a 1 million gallon per day desalination 
facility.

FY14 NMFA‐DW
$1,129,134 $107,663

12/30/16: The total funding amount was reduced to 
match the NMFA total. Design of the Brackish Water 
Treatment Facility is approved for bids.

Otero Alamogordo, City of

To design and construct a storage pond for reclaimed 
water at the Desert Lakes golf course in Alamogordo 
in Otero county

FY14 CO SAP Grants $300,000 $300,000

12/12/16: Project is in construction. The dryness of the 
emptied ponds was over estimated, and conflicts with 
other utilities have been discovered. A potential 
change order was submitted for additional excavation, 
recontouring the pond edges and removing the gravel 
base course. CPB has requested additional supporting 
documentation for cost calculations.

Otero Alamogordo, City of

To design and construct reclaimed water storage 
ponds at the Desert Lakes municipal golf course in 
Alamogordo in Otero county

FY15 CO SAP Grants $300,000 $300,000

12/12/16: Project is in construction. The dryness of the 
emptied ponds was over estimated, and conflicts with 
other utilities have been discovered. A potential 
change order was submitted for additional excavation, 
recontouring the pond edges and removing the gravel 
base course. CPB has requested additional supporting 
documentation for cost calculations.

Otero Alamogordo, City of

To plan, design and construct a desalination 
treatment facility and brackish water supply system 

for Alamogordo FY15 CO SAP Grants $4,000,000 $3,847,043

12/12/16: Bidding documents were approved on 
12/9/16. Also, payment for electrical service extension 
at the Snake Tank Well site was approved. This Well 
site is the location where the brackish aquifer will be 
tapped.
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Otero Alamogordo, City of

To plan, design and construct water and wastewater 
system improvements, including installing reclaimed 
water lines and effluent water lines and purchasing 
rights of way, in Alamogordo in Otero county.

FY13 CO SAP Grants $243,000 $243,000

12/12/16: Bidding documents for the final phase are 
approved if GWQB has also approved. Also, the Union 
Pacific RR permit has been secured by the City.

Otero Cloudcroft, Village of

PURe Water Project‐Membrane Bioreactor 
Wastewater Treatment Plant, including engineering 
services and equipment purchase and installation.

FY16 RIP Loans $250,000 $49,803

12/27/16: Construction on hold due to freezing 
temperatures; MBR cassettes to be installed cannot be 
transported and exposed to freezing temperatures. 
Construction to resume in spring.

Otero Cloudcroft, Village of

To plan, design and construct a water treatment and 
recycling facility, including purchase and installation 
of equipment, in Cloudcroft in Otero county

FY16 CO SAP Grants $582,000 $582,000

12/12/16: WWTP construction in progress. Project also 
has RIP 00005 funding. Funding will also be used to 
finalize design and construct WTP.

Otero Mescalero Apache Tribe
Watershed Restoration and Management ‐ Turkey 
Pen Canyon

FY15 WTB $750,000 $750,000
12/30/16: NMED CPB could not get in contact with the 
Owner to start the work.

Otero
Timberon Water & Sanitation 
District

To plan, design and construct improvements to the 
electrical system in the Timberon water and 
sanitation district maintenance barn in Otero county.

FY13 CO SAP Grants $42,560 $28,477

12/12/16: Project started on 10/3/16 with a projected 
completion date of 6/30/17. No reimbursement 
requests have been made.

Otero
Timberon Water & Sanitation 
District

To plan, design, purchase and install a supervisory 
control and data acquisition system for the Timberon 
water and sanitation district in Otero county.

FY13 CO SAP Grants $72,800 $58,717

12/12/16: Project started on 10/3/16 with a projected 
completion date of 6/30/17. No reimbursement 
requests have been made.

Otero
Timberon Water & Sanitation 
District

To plan, design, renovate, construct, purchase and 
equip water system improvements in the Timberon 
water and sanitation district in Otero county

FY15 CO SAP Grants $100,000 $100,000

12/12/16: Consultant and Owner are working on a 
contract to write a PER, but the contract has not been 
sent for review yet. Nothing has changed since 
September 2016.

Otero
Timberon Water & Sanitation 
District

To purchase and install improvements to the main 
well, including a variable frequency drive and 
programmable logic controller, for the Timberon 
water and sanitation district in Otero county

FY15 CO SAP Grants $28,000 $28,000

12/12/16: This work will depend on the progress and 
final result of the SCADA and Electrical improvements 
project which is out to bid now with SAP and USDA RD 
funding. Once the electrical systems are up to code the 
work can more actively proceed.

Otero Tularosa, Village of

To plan, design and construct improvements to the 
sewer system in Tularosa in Otero county FY14 CO SAP Grants $360,000 $316,828

12/12/16: The project is in the process of being 
redesigned to include more gravity sewer elements 
after the Community's Board rejected the original bid 
results.

Otero Tularosa, Village of

To plan, design and construct improvements to the 
wastewater treatment plant and to purchase and 
install a supervisory control and data acquisition 
system and information technology, including related 
equipment and infrastructure, in Tularosa in Otero Co.

FY15 CO SAP Grants $75,000 $75,000

12/12/16: Community has started to discuss a contract 
with WHPacific which was reviewed once by CPB in 
June 2016. According to the consultant, the focus has 
gone to a new or updated PER. No changes since 
September 2016.
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Quay
Canadian River Soil and 
Conservation District

Watershed Restoration and Management ‐ Riparian 
Restoration Project (2016 funding)

FY16 WTB $600,000 $150,733
12/28/16 Work on individual restoration projects is on 
going.

Quay
Liberty Mutual Domestic Water 
system Association, Inc.

Liberty Mutual Domestic: PER
FY17 NMFA‐PG $50,000 $50,000

12/28/16 RFP template sent to Liberty for review by 
board. Waiting for Liberty to return RFP for review by 
PTAB.

Quay San Jon, Village of
To plan, design and construct improvements to the 
wastewater system in San Jon in Quay county. FY13 CO SAP Grants $100,000 $3,662

12/7/16 Community is evaluating how they will expend 
remaining funds. Considering replacing pumps in sewer 
lift station.

Quay Tucumcari, City of

Tucumcari Water System Improvements: Tank, Design 
and Construct New Tank, Testing and Inspections

FY16 NMFA‐DW $1,439,491 $1,334,683

12/28/16 Notice to Proceed issued to File Construction. 
Change Order #1 reduced construction contract 
amount by $88,781.89. Substantial completion by 
3/29/17. Final Completion by 4/28/17.

Quay Tucumcari, City of
To plan, design, improve and replace water and sewer 
lines in the Second street area in Tucumcari in Quay 
county

FY16 CO SAP Grants $181,000 $181,000
12/7/16 Tucumcari preparing RFP for selection of 
engineering services.

Rio Arriba
Agua Sana Water Users 
Association

Water Conservation Project ‐ Design Arsenic 
treatment facility

FY15 WTB $175,893 $175,893
12/22/16 Plans & specs under review.

Rio Arriba Alcalde MDWA&SWA
To design and construct a water well for the Alcalde 
mutual domestic water consumers and sewage works 
association in Rio Arriba county

FY14 CO SAP Grants $125,000 $71,143
12/13/16 Souder, Miller contract amendment for 
bidding & construction services approved 11/17/16.

Rio Arriba Alcalde MDWA&SWA

To plan, design and construct a well, pump house and 
water treatment system for the Alcalde mutual 
domestic water consumers' and mutual sewage works 
association in Rio Arriba county

FY16 CO SAP Grants $50,000 $50,000

10/25/16 Grant Agreement executed.  Depending on 
water quality found in new pilot well, the grant will be 
used to develop a treatment system, or for other water 
system improvements, including the production well.

Rio Arriba Alcalde MDWA&SWA

To plan, design, construct and equip water system 

improvements for the Alcalde mutual domestic water 
consumers and mutual sewage works association in 
Rio Arriba county

FY15 CO SAP Grants $15,000 $15,000

12/13/16 SMA contract amendment executed 
11/17/16 for construction services.

Rio Arriba Ancones MDW&WWCA

To plan, design and construct a water system and 
improvements for the Ancones mutual domestic 
water and wastewater consumers association in Rio 
Arriba county

FY16 CO SAP Grants $150,000 $150,000

12/13/16 Construction contract executed 11/29/16.

Rio Arriba Ancones MDW&WWCA
Water System Project ‐ Design/Construct‐water 
system improvements FY15 WTB $499,999 $499,999

12/19/16 The construction contract was awarded to 
Pate Construction.  The contract was signed on 
11/17/16.

Rio Arriba Ancones MDW&WWCA
Water Storage & Distribution Design, Phase I

FY14 WTB $174,074 $56,610
12/19/16 Construction contract awarded to Pate 
Construction.  Construction contract executed 
11/29/16.

Rio Arriba Canjilon MDWC&MSWA PER FY16 NMFA‐PG $50,000 $50,000 12/7/16 PER in progress.
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Rio Arriba Canjilon MDWC&MSWA

To plan, design and construct improvements for the 
Canjilon mutual domestic water consumers and 
mutual sewage works association in Canjilon in Rio 
Arriba county

FY16 CO SAP Grants $100,000 $100,000

12/6/2016: Certified for bonds to be sold at the 
December 2016 Note Sale

Rio Arriba Canjilon MDWC&MSWA

To plan, design and construct water system 

improvements for the Canjilon mutual domestic water 
consumers and mutual sewage works association in 
Rio Arriba county

FY15 CO SAP Grants $100,000 $94,447

12/13/16 Construction documents in review.  Some 
funds in this grant will be used on small waterline 
project recently completed.

Rio Arriba Canones MDWC & SWA

To connect distribution lines and a tank and to 
purchase and install meters for the Canones mutual 
domestic water consumers and mutual sewage works 
association in Rio Arriba county

FY14 CO SAP Grants $150,000 $150,000

12/28/16: Plans and specs approved by NMED. 
Additional funding needed to construct complete 
project; will be submitting RIP loan application.

Rio Arriba Chama, Village of

Constructing a new wastewater treatment plant is 
necessary to comply with EPA and State Regulations 
and mandates. We received legislative appropriation 
in the amount of $8,000,000; however, due to the first 
bid process, recognize that additional construct.

FY16 RIP Loans $1,200,000 $1,200,000

12/9/16 Progress continues on new wastewater 
treatment plant.  Most concrete work completed.

Rio Arriba Chama, Village of
To plan, design and construct a wastewater treatment 
plant in Chama in Rio Arriba county FY14 CO SAP Grants $7,000,000 $3,406,582

12/13/16 Most concrete work done, steel building 
erected.  Construction over 50% complete.

Rio Arriba Chama, Village of
To plan, design and construct a wastewater treatment 
plant in Chama in Rio Arriba county

FY14 CO SAP Grants $1,000,000 $27
12/13/16  This fund is nearly depleted, costs are being 
covered under 14‐1724‐STB.

Rio Arriba Chama, Village of
To plan, design and construct a water treatment pod 
for Chama in Rio Arriba county

FY16 CO SAP Grants $106,000 $106,000
12/9/16 Construction continues on backwash ponds, 
yard piping and treatment system.

Rio Arriba Chama, Village of Design and Construct Treatment Module FY14 WTB $980,000 $883,561 12/19/16 Construction continues.

Rio Arriba Espanola, City of
Water and Wastewater Infrastructure Improvements

FY03 STAG $1,831,600 $1,831,600
12/13/16 Construction complete, final pay app 
approval recommendation sent to City, project is in 
closeout.

Rio Arriba Jicarilla Apache Nation
To design transmission line from Cutter Lateral to 
Teepee Junction.

FY14 TIF $400,000 $226,000
12/28/16 SMA continuing with preliminary design 
including draft plans and specifications.

Rio Arriba Jicarilla Apache Nation
To plan transmission line from Cutter Lateral to 
Teepee Junction.

FY14 TIF $150,000 $110,000
12/28/16 SMA continuing with surveying, aerial 
photogrammetry and ROW acquisition.

Rio Arriba
La Association de Agua de los 
Brazos

Preliminary Engineering Report
FY16 NMFA‐PG $50,000 $50,000

11/17/16 PER in progress.

Rio Arriba
La Association de Agua de los 
Brazos

To plan, design and construct water system 

improvements for La Association de Agua de los 
Brazos in Los Brazos in Rio Arriba county

FY14 CO SAP Grants $30,000 $18,964

11/17/16 New altitude valve placed in meter vault at 
connection to Los Ojos.  System has been disinfected 
and put into service.  Funds depleted.  Project is in 
closeout.

Rio Arriba
La Association de Agua de los 
Brazos

To plan, design and construct water system 

improvements for La Association de Agua de los 
Brazos in Los Ojos in Rio Arriba county

FY15 CO SAP Grants $50,000 $50,000
11/17/16 Connection to Los Ojos has been placed into 
service.
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Rio Arriba La Madera MDWCA

to plan, design and construct water system 

improvements, including tanks, pumps, hydrants, 
lines and meters, for La Madera mutual domestic 
water consumers association in Rio Arriba county.

FY13 CO SAP Grants $50,150 $48,200

11/17/16 A request for a time extension will be made 
so that a land use permit from the USFS can be 
obtained and a new tank built.  Alternative use of the 
funds is under consideration as a backup plan if no 
extension is received.

Rio Arriba Ohkay Owingeh, Pueblo of
To plan, design and construct a wastewater treatment 
plant in Ohkay Owingeh in Rio Arriba county FY14 CO SAP Grants $103,950 $50,150

12/13/16 Land application study completed, data in 
process of being incorporated into PER.  Final draft of 
PER to be submitted before 12/31/16.

Rio Arriba Ohkay Owingeh, Pueblo of
Wastewater Treatment Facility

FY14 TIF $150,000 $150,000
12/19/16 Land application study complete, information 
incorporated into PER and submitted for review.  TIF 
grant expired, funds depleted.

Rio Arriba Ojo Caliente MDWCA
Water System Improvements: design install uranium 

treatment system and transmission line to route 
water from well 1 and 2 for treatment.

FY14 NMFA‐DW $737,000 $682,847
11/28/16: File Construction has been awarded the 
construction contract and has started the project.

Rio Arriba Ojo Caliente MDWCA

To plan, design and construct water system 

improvements, including water supply wells and a 
treatment facility, for the Ojo Caliente mutual 
domestic water consumers association in Rio Arriba 
and Taos counties

FY14 CO SAP Grants $130,000 $58,809

12/13/16 Construction in progress.

Rio Arriba Ojo Sarco MDWC/MSWA

To plan, design and construct improvements to the 
water system for the Ojo Sarco mutual domestic 
water consumers and mutual sewage works 
association in Rio Arriba county

FY14 CO SAP Grants $30,000 $22,216

11/28/16 DR#2 in review; additional work has been 
done on meter installations and renovation of well 
house.

Rio Arriba Rio Arriba County

To plan, design, construct and equip improvements 
and an expansion to the wastewater treatment plant 
and effluent disposal fields at the county detention 
center in Tierra Amarilla in Rio Arriba county

FY15 CO SAP Grants $100,000 $100,000

11/28/16 Engineering agreement with Souder, Miller 
executed; design in progress.

Rio Arriba Rio Arriba County

To plan, design, construct, equip and expand the 
wastewater treatment system and plant at the county 
detention center in Tierra Amarilla in Rio Arriba 
county

FY14 CO SAP Grants $100,000 $100,000

11/28/16 Engineering agreement with Souder, Miller 
executed; design in progress.

Rio Arriba Santa Clara, Pueblo of Water System Improvements Phase II FY13 TIF $1,300,000 $1,215,176 11/28/16 Construction in progress.

Rio Arriba Santa Clara, Pueblo of

Waterline Replacement/Metering ‐ Water System 

Improvements
FY14 WTB $666,666 $261,962

11/28/16 a contract for the construction of a new well 
was negotiated after bids over budget were received 
and the scope of the project was modified.  The 
contract to drill the new well was awarded to Velocity 
Builders, LLC.

Rio Arriba Santa Clara, Pueblo of

Watershed Restoration and Management ‐ 
Watershed Restoration  FY15 WTB $1,000,000 $1,000,000

11/28/16 Work is progressing on the structures to 
prevent damage by runoff.  Surface Water Quality 
Bureau personnel are involved in inspection of the 
work.
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Multiple Counties Santa Cruz WA

Design and construction of water system 

improvements, including uranium treatment systems, 
new water storage tanks, and new waterlines, and 
property acquisition for water system improvements.

FY13 RIP Loans $120,000 $92,053

12/28/16: Construction in progress.

Multiple Counties Santa Cruz WA
To design and construct water system improvements 
for the Santa Cruz regional water association in Rio 
Arriba and Santa Fe counties

FY14 CO SAP Grants $1,600,000 $1,483,361
12/28/16: Construction in progress.

Rio Arriba Tierra Amarilla MDWA
To plan, design and construct a water storage tank for 
the Tierra Amarilla mutual domestic water association 
in Rio Arriba county

FY15 CO SAP Grants $50,000 $50,000
12/6/2016: Will not be certified for the December 2016 
Note Sale.  Does not meet EO.

Rio Arriba Vallecitos MDWCA

To plan, design, construct and equip water system 

improvements, including a water tank, water lines 
and a treatment system, for the Vallecitos mutual 
domestic water consumers association in Rio Arriba 
county

FY16 CO SAP Grants $50,000 $50,000

12/19/16 Bids came in over budget, the project will be 
rebid in Jan.

Rio Arriba Valley Estates MWSA
Install uranium treatment, including new building and 
pump FY13 WTB $300,000 $66,763

12/9/16 Construction of the project is complete.  
Remaining funds to be used for engineering of next 
phase.

Rio Arriba  Rio Arriba County
PER, design and construction of WW Treatment 
System FY16 CWSRF $1,410,000 $1,410,000

11/28/16 Engineering agreement with Souder, Miller & 
Associates executed 10/4/16; Design in progress in 
accordance with PER Supplement.

Roosevelt Causey, Village of

To plan, design and construct water system 

improvements in Causey in Roosevelt county
FY14 CO SAP Grants $100,000 $91,366

12/13/2016: The Village advertised for engineering 
services, but were concerned about price. Since that 
time, the Village solicited bids from well drillers to 
service their backup well that will be paid out of Village 
funds.

Roosevelt Elida, Town of

To plan, design, construct and equip improvements to 
the water system, including the purchase and 
installation of fire hydrants, service connections, 
meter readers and related equipment, in Elida in 
Roosevelt county

FY16 CO SAP Grants $50,000 $50,000

12/12/2016: Design was approximately 20 percent 
complete as of 11/19/2016. NMED CPB as requested a 
disbursement request if the project has charges of at 
least $1,500.

Multiple Counties Eastern NM WUA

For acquisition of land and easements to improve the 
rural water system for the eastern New Mexico water 
utility authority in Clovis in Curry county

FY14 CO SAP Grants $100,000 $33,635

12/13/2016: Another easement has been secured. A 
disbursement request for $49,250 is being prepared. 
Plans and specifications for the project were received 
11/4/2016 and are under review to advertise for bid. 
Project is funded by SAP 14‐1614‐STB, SAP 15‐0522‐
STB, SAP 16‐A4057‐STBR, WTB‐273, ‐314, ‐331, ‐3353, 
USBR, and ENMWUA funds.
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Multiple Counties Eastern NM WUA

To acquire easements for the interim ground water 
Cannon air force base interconnection phase of the 
eastern New Mexico water utility authority rural 
water system in Curry and Roosevelt counties FY15 CO SAP Grants $110,000 $110,000

12/13/2016: Six additional easement have been 
secured. After Board approval, a disbursement request 
will be prepared. Plans and specifications for the 
project were received 11/4/2016 and are under review 
to advertise for bid. Project is funded by SAP 14‐1614‐
STB, SAP 15‐0522‐STB, SAP 16‐A4057‐STBR, WTB‐273, ‐
314, ‐331, ‐3353, USBR, and ENMWUA funds.

Multiple Counties Eastern NM WUA

To plan, design and construct a groundwater pipeline 
for the eastern New Mexico water utility authority.  
The time of expenditure is extended through fiscal 
year 2018.

FY16 CO SAP Grants $122,000 $122,000

12/13/2016: Plans and specifications were received by 
NMED CPB 11/4/2016.
11/4/16:  Grant agreement (SAP 16‐A4057‐STB‐RET) 
executed on 11/3/16.

Multiple Counties Eastern NM WUA
Water Storage Project ‐ Easements/ROW

FY15 WTB $1,541,569 $1,541,569
12/27/2016: Closing date not yet scheduled by NMFA.

Multiple Counties Eastern NM WUA

The project will consist of the planning, design and 
construction of the intake facility for the Eastern New 
Mexico regional water system and design of an 
interim groundwater pipeline

FY13 WTB $4,000,000 $182,113

12/27/2016: Plans and specs to bid the Finished Water 
2/Cannon Lateral Pipeline were received and are under 
review. Easements have been acquired with a few 
exceptions. Anticipate bidding project in 2017.

Multiple Counties Eastern NM WUA

Regional Water system‐Construction

FY14 WTB $3,200,000 $3,200,000

12/27/2016: Plans and specs to bid the Finished Water 
2/Cannon Lateral Pipeline were received and are under 
review. Easements have been acquired with a few 
exceptions. Anticipate bidding project in 2017.

Roosevelt Portales, City of
New WWTF to replace old, outdated plant

FY14 CWSRF $26,580,000 $2,681,031
12/31/2016:  Construction of plant is complete pending 
additional equipment purchase for polymer process.

Roosevelt Portales, City of
To plan, design and construct fire protection and 
water circulation upgrades in Portales in Roosevelt 
county

FY15 CO SAP Grants $30,000 $28,221
12/12/2016: City is preparing first disbursement 
request. Project is 5 percent complete. Project is co‐
funded with City.

Roosevelt Portales, City of
To plan, design and construct fire protection and 
water system improvements in Portales in Roosevelt 
county

FY16 CO SAP Grants $170,000 $170,000
12/07/2016: Engineering agreement was approved by 
CPB on 9/14/2016. Design has begun.

Roosevelt Portales, City of

To plan, design and construct improvements to the 
water distribution system, including fire hydrants, fire 
protection and water circulation upgrades, in Portales 
in Roosevelt county.

FY13 CO SAP Grants $151,000 $5,290

12/12/16: The project is closed out.  CPB is waiting on 
the final DR for the valves at the Lime Street Pump 
Station.  

Roosevelt Portales, City of
To plan, design and construct improvements to the 
well field in Portales in Roosevelt county

FY14 CO SAP Grants $95,000 $14,078
12/12/2016: OSE permits for pilot test wells are in 
process as of 11/17/2016.

Roosevelt Portales, City of

Water Storage Project ‐ Plan/Design Water System 

Improvements FY15 WTB $560,000 $296,108

12/27/2016: Preliminary design for Johnson Hill tank 
sites and Lime Street tank site is complete. The City has 
issued requisitions #3 and #4 to reimburse project 
expenses.
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San Juan Aztec, City of
Wastewater Collection System Upgrades

FY13 CWSRF $5,400,000 $4,606,650
12/28/16 Construction is on going and approximately 
34% complete.

San Juan Bloomfield, City of
To plan, design and construct an alternate water 
supply diversion in Bloomfield in San Juan county FY16 CO SAP Grants $222,000 $222,000

12/6/16: Awaiting return of grant agreement from 

community. Grant agreement mailed to community on 
8/5/2016 for signatures.

San Juan Bloomfield, City of

To plan, design and construct an effluent reuse 
project, including improvements to the wastewater 
treatment plant, in Bloomfield in San Juan county. FY16 CO SAP Grants $840,000 $840,000

12/8/16:  Awaiting return of grant agreement from 

community. Grant agreement requiring fiscal agent 
mailed to grantee on 8/22/16.  Reauthorized project 
approved by the NMSBOF at their June board meeting.

San Juan East Culpepper Flats DWCA

Environmental Information Document (EID) to 
support environmental compliance and permitting for 
the East Culpepper Flats 574 Regional Pipeline 
Connection Project.

FY16 NMFA‐PG $50,000 $50,000

12/28/16 BHI working on draft EID, document not yet 
submitted for CPB review.

San Juan Farmington, City of
Wastewater Treatment Plant Improvements: Phase III

FY15 CWSRF $22,000,000 $18,706,497
12/28/16 Construction is on going and approximately 
15% complete.

San Juan Farmington, City of

Replace and upgrade waterlines

FY16 NMFA‐DW $3,200,000 $3,200,000

12/28/16 Plans and specs approved for advertisement 
once site certificate is provided by City. City working on 
final permit with NMDOT and cannot advertise until 
permit is finalized.

San Juan Lee Acres WUA

The Association will use the proceeds of this loan to 
perform waterline replacement and upgrades 
consisting of replacing 3 and 4 inch pipe with 6 and 8 
inch pipe on the Association's main distribution line 
that extends along U.S. Highway 64, from the Farm

FY15 NMFA‐DW $1,477,277 $505,738

12/28/16 CWE working on NMDOT permits. Once 
permits are completed Phase 2 will be change ordered 
into Adame construction contract and Adame will be 
remobilized to start work.

San Juan
Navajo Dam Domestic Water 
Consumers & Sewer Works 
Cooperative

To purchase and install water meters for the Navajo 
dam domestic water consumers and mutual sewage 
works cooperative in San Juan county

FY15 CO SAP Grants $60,000 $60,000

12/7/16 Davis Plumbing has installed first order of 
meters. Grantee is preparing final close out documents 
and preparing reimbursement request.

San Juan
Navajo Dam Domestic Water 
Consumers & Sewer Works 
Cooperative

To replace residential water meters for the Navajo 
dam domestic water consumers and mutual sewage 
works cooperative in San Juan county

FY16 CO SAP Grants $10,000 $10,000

12/8/16: Awaiting return of grant agreement from 

community. Grant agreement mailed to grantee on 
7/25/16.

McKinley/San Juan Navajo Nation
To plan Gallup Regional Wastewater Treatment Plant

FY14 TIF $150,000 $141,877
12/28/16 DePauli preparing PER.

San Juan Northstar DWC Preliminary Engineering Report FY17 NMFA‐PG $50,000 $50,000 12/28/16 Preparation of PER by BHI is on going.

San Juan San Juan County

The Harper Valley Subdivision wastewater collection 
system would be tied into the VWSD system.  The 
existing collection system for the subdivision would 
be utilized.

FY15 CWSRF $998,281 $847,909

12/28/16 Project advertised on 12/11/16, pre‐bid 
meeting held on 12/20/16, bids to open on January 23, 
2017.
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San Juan San Juan County

To plan, design and construct a wastewater system 

for the Flora Vista mutual domestic water association 
in San Juan county FY16 CO SAP Grants $3,000,000 $3,000,000

12/8/2016: San Juan County meets EO, but bonds will 
not be certified for December 2016 Note sale as per 
Bond Questionnaire, not ready to proceed.
9/7/2016: As per questionnaire, not ready to proceed. 
Bonds were not sold at the June 2016 Bond Sale.

San Juan San Juan County
To plan, design and construct improvements to the 
Valley Acres wastewater system in Kirtland in San 
Juan county

FY14 CO SAP Grants $996,000 $521,334
12/7/16 County is working with Consolidated 
Constructors on final adjusting change order, closeout 
documents and final payment.

San Juan Upper La Plata

8‐inch waterline improvements and water storage 
tank

FY16 NMFA‐DW $1,400,000 $988,464

12/28/16 Construction is substantially completed and 
final walk through held on 12/8/16. Contractor and 
owner working on closeout documentation.
Additional funding by SAP 15‐0535‐STB.

San Juan Upper La Plata

To plan, design and construct water system 

improvements for the upper La Plata Mutual 
Domestic Water Consumers and Mutual Sewage 
Works Cooperative in San Juan county

FY15 CO SAP Grants $600,000 $10,000

12/12/16 Construction is substantially completed and 
final walk through held on 12/8/16. Contractor and 
owner working on closeout documentation.
Additional funding by NMFA 3392‐DW.

San Miguel Chapelle MDWCA
Preliminary Engineering Report

FY16 NMFA‐PG $50,000 $50,000
12/27/16: PER reviewed by NMED; CPB provided 
comments 8/12/16 and DWB provided comments 
7/29/16.

San Miguel Chapelle MDWCA

Water System Improvements

FY16 RIP Loans $90,000 $90,000

12/27/16: Construction in progress. Pre‐con held 
12/6/16. Project funded with SAP 13‐1489‐STB, 14‐1687
STB, 15‐0538‐STB, 15‐1155‐STB, 16‐A2294‐STB, and RIP 
00007.

San Miguel Chapelle MDWCA

To plan, design and construct a water storage tank 
and booster station for the Chapelle mutual domestic 
consumers association in Serafina in San Miguel 
county

FY14 CO SAP Grants $30,000 $19,484

12/12/16: Construction in progress. Pre‐con held 
12/6/16. Project funded with SAP 13‐1489‐STB, 14‐1687
STB, 15‐0538‐STB, 15‐1155‐STB, 16‐A2294‐STB, and RIP 
00007.

San Miguel Chapelle MDWCA

To plan, design and construct improvements to a 
water system for the Chapelle mutual domestic 
consumers association in San Miguel county

FY16 CO SAP Grants $45,000 $45,000

12/12/16: Construction in progress. Pre‐con held 
12/6/16. Project funded with SAP 13‐1489‐STB, 14‐1687
STB, 15‐0538‐STB, 15‐1155‐STB, 16‐A2294‐STB, and RIP 
00007.

San Miguel Chapelle MDWCA

To plan, design and construct water system 

improvements for the Chapelle Mutual Domestic 
Consumers Association in San Miguel county

FY15 CO SAP Grants $88,600 $88,600

12/12/16: Construction in progress. Pre‐con held 
12/6/16. Project funded with SAP 13‐1489‐STB, 14‐1687
STB, 15‐0538‐STB, 15‐1155‐STB, 16‐A2294‐STB, and RIP 
00007.

San Miguel Chapelle MDWCA

To plan, design and construct water system 

improvements, including a water storage tank, water 
line and booster station, for the Chapelle mutual 
domestic consumers association in Serafina in San 
Miguel county

FY15 CO SAP Grants $18,379 $16,142

12/12/16: Construction in progress. Pre‐con held 
12/6/16. Project funded with SAP 13‐1489‐STB, 14‐1687
STB, 15‐0538‐STB, 15‐1155‐STB, 16‐A2294‐STB, and RIP 
00007.
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San Miguel Chapelle MDWCA

To purchase and install a water storage tank for the 
Chapelle mutual domestic water consumers 
association in San Miguel county.

FY13 CO SAP Grants $32,000 $32,000

12/12/16: Construction in progress. Pre‐con held 
12/6/16. Project funded with SAP 13‐1489‐STB, 14‐1687
STB, 15‐0538‐STB, 15‐1155‐STB, 16‐A2294‐STB, and RIP 
00007.

San Miguel East Pecos MDWCA

To plan, design and construct a sewer line between 
the east Pecos area and the water treatment plant in 
the west Pecos area in San Miguel county

FY16 CO SAP Grants $98,000 $98,000

12/12/16: Certified for the December 2016 Note Sale, 
will be required to obtain a fiscal agent.

San Miguel El Creston MDWCA

To plan, design and construct improvements to a 
water system for El Creston mutual domestic water 
consumers association in San Miguel county

FY16 CO SAP Grants $65,000 $65,000

12/12/16: Grant agreement (SAP 16‐A2291‐STB) 
executed 8/31/16. Project has SAP 15‐0541 and WTB‐
274 funding, construction in progress.

San Miguel El Creston MDWCA

To plan, design and construct water system 

improvements for El Creston Mutual Domestic Water 
Consumers Association in San Miguel county

FY15 CO SAP Grants $10,000 $10,000

12/12/16: Construction in progress; project has also has 
WTB‐274 funding

San Miguel El Creston MDWCA Construction of new well, tank and filling station FY13 WTB $998,855 $146,325 12/27/16: Construction in progress

San Miguel El Valle Water Alliance

To construct water system improvements, including 
water distribution lines and storage tank, for El Valle 
water alliance in San Juan and La Sacatosa in San 
Miguel county

FY14 CO SAP Grants $80,000 $51,556

12/12/16: Construction in progress. Project has SAP 13‐
1491‐STB, 14‐1682‐STB, 15‐0539‐STB and WTB‐333 
funding to construct tank in La Sacatosa and waterlines 
in San Juan.

San Miguel El Valle Water Alliance

To plan, design and construct a water storage tank for 
El Valle water alliance in La Sacatosa in San Miguel 
county.

FY13 CO SAP Grants $10,000 $10,000

12/12/16: Construction in progress. Project has SAP 13‐
1491‐STB, 14‐1682‐STB, 15‐0539‐STB and WTB‐333 
funding to construct tank in La Sacatosa.

San Miguel El Valle Water Alliance

To plan, design and construct improvements to a 
water system for El Valle water alliance in San Miguel 
county FY16 CO SAP Grants $50,000 $50,000

12/12/16: Construction in progress. Project has SAP 13‐
1491‐STB, 14‐1682‐STB, 15‐0539‐STB and WTB‐333 
funding to construct tank in La Sacatosa and waterlines 
in San Juan and complete San Miguel del Vado Phase 2.

San Miguel El Valle Water Alliance

To plan, design and construct water system 

improvements for El Valle Water Alliance in San 
Miguel county FY15 CO SAP Grants $10,000 $10,000

12/12/16: Construction in progress. Project has SAP 13‐
1491‐STB, 14‐1682‐STB, 15‐0539‐STB and WTB‐333 
funding to construct tank in La Sacatosa and waterlines 
in San Juan and complete San Miguel del Vado Phase 2.

San Miguel El Valle Water Alliance

Water Storage Project ‐ Rehabilitation of Supply Well

FY15 WTB $882,278 $597,894

12/27/16: Project also has SAP 13‐1491‐STB, 14‐1682‐
STB, and 15‐0539‐STB funding to construct tank in La 
Sacatosa and waterlines in San Juan and San Miguel del 
Vado. Construction in progress.

Page 28



County Community Project Title/Grant Text
Funding Year, 
Funding Source Amount Balance Project Status

San Miguel Gabaldon MDWCA

To plan, design and construct water system 

improvements, including a water supply well and 
treatment facility, for the Gabaldon mutual domestic 
water consumers association in Gabaldon in San 
Miguel county

FY14 CO SAP Grants $750,000 $618,305

12/12/16: Exploratory well drilled was unsuccessful 
(dry), alternate well site selection in progress

San Miguel Las Tusas MDWCA

To plan, design and construct water system 

improvements for Las Tusas mutual domestic water 
consumers association in Las Tusas in San Miguel 
county

FY15 CO SAP Grants $35,000 $35,000

12/12/16: Grant Agreement (15‐0542‐STB) executed on 
10/18/2016. Project will also be funded with RIP loan.

San Miguel Las Vegas, City of
Sludge Handling

FY13 CWSRF $356,000 $20,673
12/28/16: Construction substantial completion 
8/31/16; final inspection 11/16/16

San Miguel Las Vegas, City of
Water system improvement project, phase II water 
tank improvements

FY16 NMFA‐DW $150,000 $150,000
12/30/16: Plans and specs approved 10/31/16; Pre‐bid 
meeting held 12/14/16

San Miguel Las Vegas, City of
New tank and booster station to allow blending of TW‐

7 and to pump water to different zones
FY13 WTB $878,000 $55,639

12/28/16: Construction substantial completion 8/10/16

San Miguel Las Vegas, City of
Raw Water Conveyance Pipeline

FY14 WTB $4,000,000 $4,000,000
12/28/16: Revisions to plans and specs in progress

San Miguel Pecos, Village of
To acquire land for and to plan, design and construct 
water system improvements in Pecos in San Miguel 
county

FY15 CO SAP Grants $30,000 $30,000
12/12/16: Design in progress. Project has SAP 13‐1495, 
15‐0543, and 15‐1154 funding for waterline.

San Miguel Pecos, Village of

To design and construct water and wastewater 
system improvements, including a lift station, an 
extension of the sewer system, replacement of water 
lines, acquisition of rights of way and roadway 
improvements, along Rincon road and New Mexico 
highway 63 in Pecos in San Miguel county

FY15 CO SAP Grants $1,995,000 $1,879,487

12/12/16: Design of water and sewer lines and 
acquisition of ROW in progress. Project has SAP 13‐
1495, 15‐0543, and 15‐1154 funding.

San Miguel Pecos, Village of

To plan, design and construct water system 

improvements and a water line along New Mexico 
highway 63 to connect wells and water storage tanks 
in Pecos in San Miguel county.

FY13 CO SAP Grants $50,000 $30,000

12/12/16: Tank construction completed, majority of 
project funded by USDA, SAP funding supplemented 
USDA funding. Remaining funding to be used for 
waterline, design in progress. Project has SAP 13‐1495, 
15‐0543, and 15‐1154 funding for waterline.

San Miguel Rowe MDWCA
To design and construct a water distribution system 

for the Rowe mutual domestic water consumers 
association in San Miguel county

FY14 CO SAP Grants $55,000 $42,056
12/12/16: Phase 1 construction and Phase 2 design in 
progress. Project also has WTB‐346 funding.

San Miguel Rowe MDWCA

To plan, design and construct water system 

improvements for the Rowe mutual domestic water 
consumers association in San Miguel county FY15 CO SAP Grants $10,000 $10,000

12/12/16: Awaiting return of grant agreement from 

community.  Grant agreement sent 7/25/16. Project 
has SAP 14‐1686‐STB and 346‐WTB funding. Phase 1 
construction and Phase 2 design in progress.

San Miguel Rowe MDWCA
Water Storage Project ‐ Plan/Design Water System 

Improvements FY15 WTB $499,500 $232,866
12/28/16: Construction substantial completion 
12/5/16. Project also has SAP 14‐1686 and 15‐0544‐STB 
funding.
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San Miguel Tecolote MDWCA

To purchase and install water meters for the Tecolote 
mutual domestic water consumers association in 
Tecolote in San Miguel county

FY15 CO SAP Grants $10,000 $10,000

12/12/16: Tecolote in process of obtaining quotes for 
meters. Meters will be purchased from statewide price 
agreement and Tecolote will contract with plumber to 
install them.

San Miguel Tecolotito MDWCA Preliminary Engineering Report FY16 NMFA‐PG $50,000 $50,000 12/28/16: Selection of engineer in progress

San Miguel Tecolotito MDWCA

To plan, design and construct water system 

improvements for the Tecolotito Mutual Domestic 
Water Consumers Association in San Miguel county

FY15 CO SAP Grants $10,000 $10,000

12/12/16: Awaiting return of grant agreement. Mailed 
grant agreement to community on 9/21/15.

Sandoval Algodones MDWCA

To plan, design, construct and install an arsenic 
treatment system in Algodones in Sandoval county

FY14 CO SAP Grants $650,000 $569,806

12/7/16 DWB approval of plans and specs received on 
8/29/16. CPB approved plans and spec to advertise for 
bids once site certificate is received from grantee. 
Grantee has not provided site certification.

Sandoval Bernalillo, Town of

To acquire rights of way and to plan, design and 
construct an additional river crossing water line for 
Bernalillo in Sandoval county

FY15 CO SAP Grants $200,000 $200,000

12/6/16: Community will try and get this appropriation 
reauthorized in the 2017 legislative session. Project 15‐
0547 was suppose to be reauthorized in 2016 for a 
change in scope of work but due to error in law 
language reauthorized project was voided, original 
appropriation for 15‐0547 still valid.

Sandoval Bernalillo, Town of
To plan, design and construct improvements to the 
water system, including rehabilitating wells, in 
Bernalillo in Sandoval county

FY14 CO SAP Grants $195,000 $80,473
12/20/16: CPB approved plans, specifications and 
bidding documents on September 29, 2016. 

Sandoval Bernalillo, Town of
To purchase and install an arsenic treatment system 

for municipal drinking water well 2 in Bernalillo in 
Sandoval county

FY16 CO SAP Grants $100,000 $100,000
12/12/16: Plans, specifications and bidding documents 
were approved by CPB on 9/28/16.

Sandoval Cochiti, Pueblo of
Drainage Master Plan

FY14 TIF $40,000 $40,000
12/23/16: The Pueblo contracted Miller Engineering to 
prepare a Drainage Master Plan. 

Sandoval Cuba, Village of
PER Village of Cuba

FY16 NMFA‐PG $50,000 $50,000
12/28/16 SMA selected to prepare PER for water 
system improvements.

Sandoval Cuba, Village of

To acquire property for and to plan, design and 
construct improvements to the wastewater system, 
including the sewer lift stations and sewer line 
extensions, in Cuba in Sandoval county.

FY13 CO SAP Grants $165,600 $84,871

12/7/16 SMA working on hydraulic analysis to 
determine base flood elevation (BFE). Once BFE is 
determined EID, plans and specs will be finalized and 
submitted for NMED review.

Sandoval Cuba, Village of

To plan, design and construct a wastewater treatment 
plant for Cuba in Sandoval county is extended through 
fiscal year 2018.

FY16 CO SAP Grants $22,550 $22,550

12/7/16 SMA working on hydraulic analysis to 
determine base flood elevation (BFE). Once BFE is 
determined EID, plans and specs will be finalized and 
submitted for NMED review.

Sandoval Cuba, Village of
To plan, design and construct water system 

improvements in Cuba in Sandoval county
FY16 CO SAP Grants $70,000 $70,000

12/8/2016: Certified for the December 2016 Note Sale.
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Multiple Counties
Interstate Stream Commission, 
Office of the State Engineer

Design and construct Phase 2: City of Rio Rancho 
Open Space Habitat Restoration project, including 50 
acres of habitat along Rio Grande in Rio Rancho.

FY14 WTB $450,000 $437,571

12/27/16: Construction is complete. Final gravel 
capping on the trail that was used for spoil deposition 
will take place in the spring. 

Sandoval Jemez, Pueblo of
Water Improvements, $250,000 for design and related 
tasks for improvements to the water system. FY14 TIF $250,000 $250,000

12/27/16: There has been no response or activity.

Sandoval La Jara MDWC&MSWA
La Jara PER

FY16 NMFA‐PG $50,000 $50,000
12/28/16 MolzenCorbin has started preparing PER for 
water system improvements.

Sandoval La Jara MDWC&MSWA

To plan, design and construct water system 

improvements for La Jara mutual domestic water 
consumers and mutual sewage works association in 
Sandoval county

FY16 CO SAP Grants $100,000 $100,000

12/7/16 MolzenCorbin has started preparing plans and 
specifications for replacement of existing waterline 
crossings under NM 96.

Sandoval Las Acequias de Placitas

To plan, design, construct and equip improvements to 
Las Acequias de Placitas water system in Placitas in 
Sandoval county.

FY13 CO SAP Grants $250,000 $216,333

12/12/16: Plans and specifications were reviewed and 
comments sent on 10/13/16. Plans  and specs are not 
approved and comments must be addressed by Larkin 
Group. 

Sandoval
Navajo Nation, Counselor 
Chapter

To plan the Lybrook connection to ENWP Phase 6 
Water System

FY14 TIF $150,000 $86,900
12/28/16 SMA approximately 70% complete with plans 
and specs for tie in to Cutter Lateral.

Sandoval
Pena Blanca Water and 
Sanitation District

To design and construct water system improvements, 
which may include the purchase of land and buildings 
for a water tank and for an office facility for the Pena 
Blanca water and sanitation district in Sandoval 
county

FY15 CO SAP Grants $143,615 $143,615

12/12/16: The district will RFP for design services once 
the document has been approved by PTAB. 

Sandoval Placitas, Las Acequias De

To plan, design and construct a water well, water 
storage tanks, water lines and a building, including 
purchase and installation of related equipment, in 
Placitas in Sandoval county

FY16 CO SAP Grants $100,000 $100,000

12/8/16: Not Certified for the December 2016 Note 
sale. Does not meet EO. Working on becoming 
compliant for the next bond sale in June 2017.

Sandoval Placitas, Las Acequias De

To plan, design and construct phase 2 water system 

improvements and remediation in Placitas in Sandoval 
county

FY16 CO SAP Grants $125,000 $125,000

12/8/16: Not Certified for the December 2016 Note 
sale. Does not meet EO. Working on becoming 
compliant for the next bond sale in June 2017.

Sandoval Pueblo Los Cerros MDA

Design and construct a new wastewater treatment 
plant to replace the old one.  Three options will be 
evaluated by the design engineer to determine the 
best option for the new WWTP. 

FY16 RIP Loans $1,200,000 $1,200,000

12/27/16: The entity will RFP for design services in 
January 2017. 

Sandoval Rio Rancho, City of
To plan, design, construct and equip a well in Rio 
Rancho in Sandoval county

FY14 CO SAP Grants $100,000 $73,438
12/12/16: The project is currently in design phase. 

Sandoval Rio Rancho, City of
Water Conservation Project ‐ Construct‐Water 
Treatment

FY15 WTB $3,840,000 $3,129,244
12/27/16: The equipment has been ordered by RMCI.  
Construction is 48% complete. 
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Sandoval San Felipe, Pueblo of

Wastewater Infrastructure Improvements

FY10 STAG $382,000 $382,000

1/4/17: CPB notified San Felipe Pueblo that they cannot 
move forward with WWTP capacity expansion & lift 
station repair until complete the CE process. The 
Pueblo needs to reissue consultation letters to cross 
cutters that did not provide a response. 

Sandoval San Felipe, Pueblo of
Historic Village Water Line Planning

FY14 TIF $190,000 $190,000
12/23/16: Indian Health Services is currently preparing 
design of new waterline. 

Sandoval Sandia, Pueblo of
To plan, design and construct a solid waste transfer 
station for the Pueblo of Sandia in Sandoval county FY16 CO SAP Grants $132,160 $132,160

12/8/2016: Certified for the December 2016 Note Sale.

Sandoval Sandoval County

New WWTP for Village of Cuba

FY13 CWSRF $1,220,000 $212,411

12/28/16 SMA working on hydraulic analysis to 
determine base flood elevation (BFE). Once BFE is 
determined EID, plans and specs will be finalized and 
submitted for NMED review.

Sandoval Santa Ana, Pueblo of

To plan, design, construct and equip a new water 
well, distribution system and well house, including an 
arsenic treatment system and a supervisory control 
and data acquisition system, for the Pueblo of Santa 
Ana in Sandoval county

FY16 CO SAP Grants $125,000 $99,315

12/12/16: Souder Miller and Associates is currently 
preparing design of the well and arsenic treatment 
project. Plans, specifications and bidding documents 
were reviewed by CPB and comments were sent to the 
pueblo and engineer on 12/12/16. 

Sandoval Santa Ana, Pueblo of
Santa Ana Pueblo Wastewater Treatment Plant

FY14 TIF $1,423,000 $1,423,000
12/23/16: Waiting for Pueblo to submit executed 
contract documents.

Sandoval Santo Domingo, Pueblo of
Community Master Plan, $100,000 to develop a 
community master plan.

FY13 TIF $100,000 $100,000
12/22/16: Pueblo is in the process of soliciting for 
engineering services to develop the master plan.

Sandoval
SSCAFCA Southern Sandoval 
County Arroyo Flood Control 
Authority

To plan, design and construct an arroyo diversion 
structure and open space area on Sheriff's Posse road 
for the southern Sandoval county arroyo flood control 
authority in Bernalillo in Sandoval county

FY16 CO SAP Grants $345,000 $345,000

12/22/2016 Grant agreement (SAP 16‐A2300‐STB) 
executed on 12/21/2016.

Santa Fe
Agua Fria Community Water 
System Assoc.

To plan, design, construct and improve a water 
distribution system in Agua Fria in Santa Fe county

FY16 CO SAP Grants $100,000 $100,000

12/12/16: Grant Agreement (SAP 16‐A2304‐STB) 
executed on 11/3/2016. Funding will combined with 
remaining SAP 15‐0554‐STB funding for waterline 
replacement and meter installation project.

Santa Fe
Agua Fria Community Water 
System Assoc.

To purchase water rights and plan, design and 
construct improvements to the water distribution 
system and wells for Agua Fria in Santa Fe county

FY15 CO SAP Grants $50,000 $3,591

12/12/16: Construction of 1,000 LF of waterline on 
Paseo de Tercero completed 7/15/16. Final DR 
submitted 12/12/16.

Santa Fe Cuatro Villas MDWUA
Water Storage Project ‐ Phase IV Regional Water 
System

FY15 WTB $2,000,000 $2,000,000
12/28/16: Design in progress

Santa Fe Cuatro Villas MDWUA
Construction of new water tank and water lines and 
arsenic treatment

FY14 WTB $1,156,000 $1,156,000
12/27/16: Design of water lines and arsenic treatment 
facility in progress
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Santa Fe Edgewood, Town of
Storm water improvements

FY17 NMFA‐PG $37,500 $37,500
12‐28‐2016 Draft contract for drainage plan was 
reviewed and returned to the Town of Edgewood on 
12/19/16.

Santa Fe Edgewood, Town of

To plan, design and construct wastewater system 

improvements, including collection, treatment and 
reuse systems, in Edgewood in Santa Fe county

FY15 CO SAP Grants $620,000 $620,000

12‐12‐16 Edgewood issued an RFP for engineering 
services to design wastewater collection lines on 
11/27/16.  Proposals are due on 12/29/16.

Santa Fe Edgewood, Town of
To plan, design, construct and equip a wastewater 
collection, treatment and reuse system for Edgewood 
in Santa Fe county

FY16 CO SAP Grants $360,000 $360,000
12/8/2016: Certified for bonds to be sold at the 
December 2016 Note sale.

Santa Fe Edgewood, Town of

To plan, design, construct and equip wastewater 
collection, treatment and reuse system improvements 
in Edgewood in Santa Fe county FY14 CO SAP Grants $440,000 $171,796

12‐12‐16 Preliminary engineering comments were sent 
to the engineer and community on 10/4/16.  CPB met 
with the community and the engineer on 10/20/16 to 
discuss comments. No resubmission to date.

Santa Fe
Eldorado Area Water & 
Sanitation District

Eldorado Well 19
FY16 NMFA‐DW $900,000 $900,000

12/27/16: Plans and specs submitted to NMED for 
review 10/28/16; CPB provided comments 11/23/16.

Santa Fe
Eldorado Area Water & 
Sanitation District

To plan, design and construct improvements for wells 
2A and 2B, including piping modifications and a well 
house addition, for the Eldorado area water and 
sanitation district in Santa Fe county

FY16 CO SAP Grants $115,000 $115,000

12/12/16: Design in progress, construction to be 
funded by DWSRF. Plans and specs submitted the 
NMED for review 12/1/16.

Santa Fe
Greater Glorieta Community 
Regional MDWC&SWA

To plan, design, construct, purchase and install phase 
3 improvements to the water and sewage systems for 
the greater Glorieta community regional mutual 
domestic water consumers and sewage works 
association in Santa Fe county

FY15 CO SAP Grants $20,000 $20,000

12/12/16: Awaiting return of grant agreement from 

community.  Grant agreement sent to community on 
11/14/2016.

Santa Fe La Cienega MDWA

To plan, design and construct water system 

improvements for La Cienega mutual domestic water 
consumers and mutual sewage works in Santa Fe 
county

FY15 CO SAP Grants $90,000 $90,000

12/12/16: Awaiting return of grant agreement from 

community. Mailed grant agreement requiring fiscal 
agent to community on 9/21/15. Community in process 
of obtaining fiscal agent.

Santa Fe Nambe, Pueblo of

To plan, design, construct and improve the water and 
wastewater system, including the purchase and 
installation of a water tank and sewer lines, for the 
Pueblo of Nambe in Santa Fe county

FY16 CO SAP Grants $235,000 $235,000

12/12/16:  Grant agreement (SAP 16‐A2307‐STB) 
executed on 12/7/16. Plans and specs submitted to 
NMED 12/6/16.

Santa Fe Nambe, Pueblo of Comprehensive Management Plan FY14 TIF $150,000 $150,000 12/28/16: Comprehensive plan in progress.

Santa Fe Pojoaque Valley School District
Water Storage Project ‐ Rehabilitation of Water 
Supply

FY15 WTB $400,000 $335,922
12/28/16: Revised plans and specs for approval 
submitted to NMED 12/14/16

Santa Fe San Ildefonso, Pueblo of Wastewater System FY14 TIF $400,000 $400,000 12/28/16: Design in progress
Santa Fe San Ildefonso, Pueblo of Tribal Utility Building and Systems FY14 TIF $150,000 $150,000 12/28/16: Planning study in progress
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Multiple Counties Santa Cruz WA

Design and construction of water system 

improvements, including uranium treatment systems, 
new water storage tanks, and new waterlines, and 
property acquisition for water system improvements.

FY13 RIP Loans $120,000 $92,053

12/28/16: Construction in progress.

Multiple Counties Santa Cruz WA
To design and construct water system improvements 
for the Santa Cruz regional water association in Rio 
Arriba and Santa Fe counties

FY14 CO SAP Grants $1,600,000 $1,483,361
12/28/16: Construction in progress.

Santa Fe Santa Fe County
To plan and design a utilities corridor for the Agua Fria 
area of Santa Fe county

FY14 CO SAP Grants $80,000 $23,542
12/12/16: PER in progress. Project has SAP 14‐1697 and 
15‐0553‐STB funding.

Santa Fe Santa Fe County
To plan and design utility corridors for Agua Fria 
village, including lateral lines and extending water 
lines, in Santa Fe county

FY15 CO SAP Grants $190,000 $190,000
12/12/16: PER in progress. Project has SAP 14‐1697 and 
15‐0553‐STB funding.

Santa Fe Santa Fe County
To plan, design and construct a utility corridor in Agua 
Fria in Santa Fe county

FY16 CO SAP Grants $50,000 $50,000
12/12/16: Certified for Bonds to be sold at the 
December 2016 note sale.

Santa Fe Santa Fe County
To plan, design and construct improvements to the 
Vista Aurora sewer system in Agua Fria in Santa Fe 
county

FY15 CO SAP Grants $40,000 $40,000
12/12/16: Engineering contract submitted to NMED for 
review 12/8/16. Project has SAP 14‐1702 and 15‐0550‐
STB funding.

Santa Fe Santa Fe County
To plan, design and construct improvements to the 
water system in Chupadero in Santa Fe county FY14 CO SAP Grants $100,000 $72,434

12/12/16: Hydrogeological investigation in progress

Santa Fe Santa Fe County

To plan, design and construct improvements, 
including replacement of the lift station facility, for 
the Vista Aurora sewer system in Santa Fe in Santa Fe 
county

FY14 CO SAP Grants $70,000 $70,000

12/12/16: Engineering contract submitted to NMED for 
review 12/8/16. Project has SAP 14‐0702 and 15‐0550‐
STB funding.

Santa Fe Santa Fe County

To plan, design and construct sewer line extensions 
through Antonio lane from Agua Fria road to Rufina 
street in the Agua Fria area of Santa Fe county

FY15 CO SAP Grants $50,000 $50,000

12/12/16: Grant Agreement (SAP 15‐0552‐STB) 
executed on 10/18/2016.

Santa Fe Santa Fe, City of

Watershed Restoration and Management ‐ 
Vegetation Management

FY15 WTB $150,000 $117,815

12/28/16: City of Santa Fe and US Forest Service Santa 
Fe National Forest have Cost Share Agreement for 
Santa Fe Municipal Watershed Management Plan 
which includes thinning and targeted prescribed burns 
within the watershed. USFS to provide labor, materials, 
and tools for implementation of plan. Thinning and 
prescribed burning work performed and ongoing.

Santa Fe Tesuque, Pueblo of
Tribal Infrastructure Improvements

FY14 TIF $1,423,000 $1,423,000
12/28/16: Construction in progress. Project also has 
SAP 13‐1502‐STB and ICDBG funds for construction. 
Design paid for by Pueblo.

Sierra Elephant Butte, City of
To plan, design and construct phase 4 sewer system 

improvements in Elephant Butte in Sierra county FY15 CO SAP Grants $150,000 $150,000
12/12/16: The city has procured Bohannan Huston to 
prepare design. 
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Sierra Elephant Butte, City of
To plan, design and construct wastewater system 

improvements and collection lines in Elephant Butte 
in Sierra county

FY16 CO SAP Grants $200,000 $200,000
12/12/16: The city procured Bohannan Huston to 
prepare design of  WWTP Improvements. The contract 
is currently being routed for signatures.  

Sierra Sierra County
To plan, design and construct a water system for 
Monticello in Sierra county FY16 CO SAP Grants $100,000 $100,000

12/12/16:Grant agreement (SAP 16‐A2309‐STB) 
executed on 9/14/16.  The county will RFP for 
engineering services. 

Sierra Truth or Consequences, City of
For improvements to the wastewater treatment plant, 
buildings and infrastructure in Truth or Consequences 
in Sierra county

FY14 CO SAP Grants $135,000 $135,000
12/12/16: Funding will be used for construction of 
Phase 2A. The project bid on 11/30/16.  The contract 
will be awarded by the end of December. 

Socorro Magdalena, Village of
To design and construct a telemetry system for the 
municipal water system in Magdalena in Socorro 
county.

FY13 CO SAP Grants $50,830 $50,830
12/12/16: Molzen Corbin is preparing design of the 
SCADA system. 

Socorro Magdalena, Village of
To plan, design and construct supplemental well and 
water system improvements in Magdalena in Socorro 
county

FY14 CO SAP Grants $100,000 $67,815
12/12/16:  The village will use remaining funds to 
design and construct a SCADA system. Molzen Corbin 
was procured for design services. 

Socorro Magdalena, Village of
To plan, design, construct and equip water system 

and well improvements in Magdalena in Socorro 
county

FY15 CO SAP Grants $40,000 $40,000
12/6/16: Awaiting return of the grant agreement from 

community. Grant agreement requiring fiscal agent 
mailed to community on 9/21/15.

Socorro Socorro County

The Project is a three‐phase flood prevention project 
for the installation of three low water crossings, 
elevation of existing roadway and the repair and 
replacement of Bosquecito Road in southern Socorro 
County.

FY12 WTB $1,930,236 $1,930,236

12/27/16: Kimo Constructors was procured to complete 
the next phase of the drainage project.  The project is 
currently in construction. 

Socorro Socorro, City of

Wastewater Treatment Plant Upgrades: new 
mechanical bar screen, influent flow meter and vault, 
blower and air piping system improvements.

FY15 CWSRF $753,700 $288,038

12/27/16: Construction is complete and closed out. The 
city has requested quotes for equipment purchases. 

Socorro Socorro, City of

To plan, design, construct, expand and equip the 
wastewater treatment plant and wastewater 
collection system in Socorro in Socorro county

FY14 CO SAP Grants $400,000 $157,019

12/12/16: Construction of the WWTP upgrades is 
complete and project is closed out.  The city will use 
remaining funds to purchase equipment for the WWTP. 

Taos Cerro Regional MDWCA/SWA

To plan, design and construct water system 

improvements for Cerro regional mutual domestic 
water consumers and sewage works association in 
Cerro in Taos county.

FY16 CO SAP Grants $45,000 $45,000

12/9/16 Cerro is progressing with finishing up work on 
previous project, including installation of meters, 
disinfection of tank and new water line and installation 
of valves.
11/3/16: Grant agreement (SAP 16‐A2312‐STB) 
executed on 11/3/16.

Taos
El Prado Water & Sanitation 
District

To plan, design, construct and improve the facilities 
and water systems, including the purchase and 
installation of fencing and a generator, for El Prado 
water and sanitation district in El Prado in Taos county

FY16 CO SAP Grants $50,000 $50,000

12/9/16 Completion of work on well house and well in 
planning.

Taos El Salto MDWCA
Environmental Information Document

FY15 NMFA‐PG $50,000 $50,000
12/19/16 the community is negotiating an engineering 
agreement with a new engineer.
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Taos El Salto MDWCA

To plan and design improvements to the main water 
line for El Salto mutual domestic water consumers 
and mutual sewage works association near Arroyo 
Seco in Taos county

FY15 CO SAP Grants $25,000 $25,000

12/6/16: Awaiting return of grant agreement from 

community. Mailed out grant agreement to community 
on 9/21/15.  In October, the community passed a 
resolution to accept the grant.

Taos El Salto MDWCA
Water System Improvements

FY13 WTB $82,500 $0
12/19/16 the community is negotiating a new 
engineering contract.

Taos
El Valle de Los Ranchos Water 
& Sanitation District

Installation of low pressure sewer lines and individual 
grinder pumps will remove the Village sector 
identified as Phase II from the use of septic tanks.

FY15 CWSRF $1,543,444 $132,218

12/19/16 Construction nearly complete.  Construction 
period extended due to added work.

Taos
El Valle de Los Ranchos Water 
& Sanitation District

To plan, design and construct phase 2D‐1B 
improvements to the sewer system for El Valle de Los 
Ranchos water and sanitation district in Taos county

FY16 CO SAP Grants $50,000 $50,000

12/14/16 Construction contractor selected, A&S 
Construction.  Construction to proceed week of 
12/19/16.

Taos
El Valle de Los Ranchos Water 
& Sanitation District

Water Storage Project ‐ Transmission Lines
FY15 WTB $1,383,541 $1,383,541

11/9/16 Design in progress.

Taos Llano Quemado MDWCA

To plan, design, construct and renovate the Llano 
Quemado mutual domestic water consumers 
association water system, including water lines, a 
water tank and a well, in Llano Quemado in Taos 
county.

FY16 CO SAP Grants $20,000 $20,000

12/8/2016: Not certified for the December 2016 Note 
Sale, does not meet EO.

Taos Lower Des Montes MDWCA

Lower Des Montes MDWCA: Water System 

Improvements; the project consists of the  
replacement or repair of water storage tanks, pump 
station, PRV station, aging waterlines, installation of 
new radio read water meters, new fire hydrants, and 
disinfection systems.

FY15 NMFA‐DW $315,733 $175,193

11/17/16 construction nearly complete.  Funds from 

this source depleted.  Remainder of project will be 
funded through SAP 13‐1511‐STB.

Taos Lower Des Montes MDWCA

To construct water system improvements, including 
the purchase and installation of new water storage 
tanks, a pump station, water lines and meters, for the 
Lower Des Montes mutual domestic water consumers 
association in Des Montes and Valdez in Taos county.

FY13 CO SAP Grants $125,000 $125,000

12/13/16 Construction substantially complete.

Taos Picuris, Pueblo of Water System PER FY14 TIF $75,000 $75,000 11/28/16 No recent activity.
Taos Questa, Village of Cabresto Road Waterline PER FY16 NMFA‐PG $50,000 $50,000 12/19/16: PER in progress, in planning phase.

Taos Questa, Village of
To acquire land and to plan, design, construct and 
improve the water system in Questa in Taos county FY16 CO SAP Grants $50,000 $50,000

12/6/16:  Grant agreement (SAP 16‐A2316‐STB) 
executed on 12/5/16.

Taos Questa, Village of
To plan, design, construct, improve and extend sewer 
lines in Questa in Taos county

FY16 CO SAP Grants $100,000 $100,000
12/8/2016: Certified for the December 2016 Note Sale, 
will be required to obtain a fiscal agent.

Taos Questa, Village of
To purchase water rights for Questa in Taos county

FY14 CO SAP Grants $100,000 $63,184
11/28/16 The Village is working on an additional water 
rights purchases.
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Taos Red River, Town of
To plan, design and construct improvements to the 
wastewater plant and system in Red River in Taos 
county

FY15 CO SAP Grants $50,000 $50,000
11/28/16 Waiting for engineer's response to comments 
on manhole repair project documents.

Taos Red River, Town of
To plan, design and construct improvements to the 
wastewater plant and system in Red River in Taos 
county

FY15 CO SAP Grants $50,000 $50,000
11/28/16 Waiting for engineer's response to comments 
on manhole rehab project documents.

Taos Red River, Town of
To plan, design, construct, purchase and install water 
system improvements, including water meters, in Red 
River in Taos county

FY15 CO SAP Grants $150,000 $142,595
11/28/16 The Town will use the remainder of the grant 
to purchase and install water meters and for 
replacement of water lines.

Taos San Cristobal MDWCA
Preliminary Engineering Report for water system 

improvements FY12 NMFA‐PG $35,000 $35,000
12/19/16 the community is considering contracting 
with another engineer to write a tech memo.

Taos Taos Pueblo
Infrastructure Improvement Planning Project

FY13 TIF $550,000 $550,000
11/29/16 Construction is nearly complete.  Startup of 
the pump station was done 11/28/16.

Taos Taos Pueblo
Sewer & Water Line Expansion Project

FY14 TIF $1,400,000 $1,400,000
11/29/16 Construction is nearly complete.  Startup of 
the pump station was done 11/28/16.

Taos Taos Ski Valley, Village of
Planning‐Expanded treatment of capacity

FY16 CWSRF $500,000 $276,418
12/22/16  Design in progress, including solicitation of 
proposals for MBR equipment.

Taos Taos Ski Valley, Village of
To plan, design and construct phase 1 of a wastewater 
treatment plant expansion and upgrade in Taos Ski 
Valley in Taos county

FY16 CO SAP Grants $50,000 $50,000
11/29/16 Engineering agreement executed, PER in final 
review, pre‐design in progress.

Taos Taos Ski Valley, Village of
Water Storage Project ‐ Plan, Design, Construct‐Water 
System Improvement

FY15 WTB $1,640,000 $1,640,000
11/29/16  Construction documents recommendation 
for approval issued 11/16/16.

Taos Taos, Town of

Solar Array

FY15 CWSRF $2,000,000 $2,000,000

12/22/16 Investigation of alternatives, including a net‐
metering or power purchase agreement, is nearly 
complete.  Options presented to Town Council 
12/15/16.

Taos Taos, Town of Design/Construct‐water system improvements FY12 WTB $1,973,903 $1,174,495 12/9/16 Construction in progress.

Taos Trampas MDWC&MSWA
Trampas EID

FY15 NMFA‐PG $50,000 $50,000
12/9/16 EID reviewed, comments sent to engineer.  
PER is still under review, EID will be completed after 
PER is approved.

Taos Trampas MDWC&MSWA
Preliminary Engineering Report (PER) for remediation 
of elevated levels of uranium and fluoride in the 
community's water supply.

FY15 NMFA‐PG $50,000 $50,000
12/22/16 PER in final review.  Additional testing 
underway to determine if blending option is 
acceptable.

Taos Trampas MDWC&MSWA

To plan, design and construct water system 

improvements for Trampas domestic water 
consumers and mutual sewage works association in 
Taos county

FY16 CO SAP Grants $20,000 $20,000

12/9/16 The community is planning to purchase and 
install water meters.

Taos Trampas MDWC&MSWA
To purchase and install water meters for Las Trampas 
mutual domestic water consumers and mutual 
sewage works association in Taos county

FY15 CO SAP Grants $13,915 $13,915
12/9/16 The community is planning to purchase and 
install water meters with the grant.

Taos Union Del Llano MDWCA
Water Storage Project ‐ Plan, Design Construct‐Water 
System Improvements FY15 WTB $499,999 $499,999

12/9/16 The engineering contract was extended under 
a sole source procurement.  Design continues.
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Taos Upper Arroyo Hondo MDWCA
Water System Improvements

FY16 RIP Loans $90,000 $9,973
12/22/16 Construction complete.  Project is in closeout.

Taos West Rim MDWUA

To purchase and install a replacement card reader 
meter system for the West Rim mutual domestic 
water users' association in Taos county FY16 CO SAP Grants $25,000 $25,000

12/12/16: Received additional financial information 
submitted by community to send grant agreement. 
West Rim MDWUA ‐ Tier 2.  Grant Agreement mailed to 
community for signatures on 12/12/16.

Torrance
Claunch‐Pinto Soil and Water 
Conservation District

Watershed Restoration ‐ Greater Rio Grande 
Watershed

FY15 WTB $600,000 $499,492
12‐28‐2016 Last disbursement was approved on 
10/27/16.  No activity since that date.

Torrance
Claunch‐Pinto Soil and Water 
Conservation District

Watershed Restoration ‐ Estancia Basin‐Construct
FY15 WTB $600,000 $9,837

12‐28‐2016 No disbursements or activity since May of 
2016

Torrance
East Torrance Soil and 
Conservation District

Watershed Restoration ‐ Groundwater Monitoring
FY13 WTB $50,000 $5,065

12‐28‐2016 Last payment approved on October 7, 2016 
for quarterly monitoring data and report.

Torrance
EMWT Regional Water 
Association

The report will investigate a trunk line, distribution 
lines, and storage tanks and wells for Moriarty, 
Estancia, and Willard with the trunk line running along 
NM highway 41.

FY15 NMFA‐PG $25,000 $25,000

12‐28‐2016 Change of scope for the planning grant was 
approved on 12‐20‐2016 to be a water master plan 
rather than a PER.  Revised master plan will be 
resubmitted by the consultant addressing previous 
comments and will be reviewed.

Torrance Encino, Village of
To plan, design and construct water system 

improvements, including replacing water lines, in 
Encino in Torrance county

FY15 CO SAP Grants $10,000 $10,000
12‐15‐2016 Notice to proceed issued to CJ Mead 
Construction to install the altitude valve.

Torrance Estancia, Town of

Design and Construct New Well

FY15 NMFA‐DW $532,000 $490,716

12‐21‐2016 Req 2 approved in the amount of 
$29,303.94 for engineering services for the months of 
September‐December7, 2016.  Engineering contract 
will expire on January 6, 2017.  Notified the town and 
the engineer that an amendment is needed on 
12/21/2016

Torrance Moriarty, City of
Tank & Meters, and SCADA

FY13 NMFA‐DW $613,000 $294,764
12‐21‐2019 plans and specifications for SCADA project 
submitted on 12/9/16.

Torrance Moriarty, City of

To acquire water rights and to plan, design and 
construct wells and improvements to the water well 
and supervisory control and data acquisition systems 
and facilities in Moriarty in Torrance county

FY16 CO SAP Grants $70,000 $70,000

12‐12‐16 Moriarty intends to use this funding along 
with a RIP loan and a DWSRF loan to correct the well 
problem and construct SCADA improvements.

Torrance Moriarty, City of

To plan, design and construct water system 

improvements, including expansion of well and water 
storage capacities, water quality improvements for 
the Mountain View service area and expansion of 
service areas, in Moriarty in Torrance county

FY15 CO SAP Grants $330,000 $5,775

12‐12‐16 Moriarty intends to use the remainder of this 
funding along with 13‐1518 and a RIP loan to complete 
the water line connection to the Mountain View Tank 
and the well replacement projects.
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Torrance Moriarty, City of

To plan, design, construct and equip water system 

improvements, including drilling wells, replacing 
meters and improving storage, in Moriarty in Torrance 
county.

FY13 CO SAP Grants $450,000 $71,650

12‐9‐2016 Moriarty is in the process of negotiating a 
RIP loan to complete the water line project using the 
remainder of this funding along with the RIP loan.

Torrance Willard, Village of

To plan, design and construct water system 

improvements, including a well, in Willard in Torrance 
county

FY15 CO SAP Grants $65,000 $65,000

12‐9‐16 Engineering contract executed 10/31/16 to 
investigate existing well and recommendation either 
rehabilitate or drill a new well.  Report is due in 90 days 
from 10/31/16.

Torrance Willard, Village of

To plan, design and construct water system 

improvements, including a well, in Willard in Torrance 
county FY16 CO SAP Grants $60,000 $60,000

12‐9‐2016 Grant will be used in conjunction with SAP 
15‐0566 to either rehabilitate and existing well or drill a 
new well.  Study is underway under a contract paid for 
by 15‐0566 to determine the project scope.

Torrance Willard, Village of

To repair the sewer collection system and sewer 
service connections in Willard in Torrance county FY14 CO SAP Grants $840,000 $787,943

12‐9‐16 Community RFP'd for an engineer to complete 
the design of the sewer system repairs. They hired 
Bohannan Huston.  A contract has not been received to 
date.

Union Clayton, Town of
For the planning, design, equipment, and installation 
of a complete, system wide change out of all existing 
water meters and registers.

FY14 NMFA‐DW $846,000 $70,149
12/27/16: Construction completed 11/15/16; project in 
closeout

Union Clayton, Town of
To plan, design and construct a ground water 
monitoring well in Clayton in Union county

FY16 CO SAP Grants $100,000 $100,000
12/12/16: Grant agreement (SAP 16‐A2321‐STB) 
executed on 11/7/2016.

Union Des Moines, Village of

To plan, design, construct, purchase, install and equip 
improvements to the water system, including a water 
tank, in Des Moines in Union county.

FY13 CO SAP Grants $310,000 $8,946

12/12/16: Tank project completed 10/11/16. 
Remaining funding will be used for waterline and 
hydrants purchase and installation.

Valencia Belen, City of

Replace 3000 manual meters with new radio read 
meters. The system consists of antennas that will 
collect transmissions of readings and relay the data to 
a computer. Includes tamper alarms, leak detection, 
low battery and reverse flow indicators.

FY16 NMFA‐DW $1,298,000 $1,298,000

12/26/16: The bidding documents and specifications 
are currently being prepared by Molzen Corbin. 

Valencia Belen, City of

To plan, design, purchase, construct and install a 
sewer line connecting Dennis Chavez elementary 
school to the sewer system in Belen in Valencia 
county.

FY16 CO SAP Grants $300,000 $300,000

12/12/16: Local funds are currently being spent on 
design.  This grant will fund construction of the sewer 
line and installation of grinder pumps. 

Valencia Bosque Farms, Village of
To plan, design, improve and rehabilitate the water 
storage tanks and water system in Bosque Farms in 
Valencia county

FY14 CO SAP Grants $286,000 $51,956
12/19/16: Construction is complete and the project is 
closed out.  The village will use the remaining funds to 
equip their water system. 
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Valencia Los Lunas, Village of

The existing sludge management facilities are at capacity and 
improvements are necessary to support additional growth 
within the community. There are two primary concerns: 1) 
condition of the existing facilities, and 2) capacity of the 
digesters and sludge disposal site. The aeration system for the 
digesters is near the end of its useful life, cannot meet the 
oxygen demands for digestion, and portions of the system are 
failing due to corrosive conditions. Emergency repairs were 
implemented in 2007 and 2011, but continue to deteriorate as 
they were a temporary solution. Recent data shows the 
digesters average influent flow is 1.26 MGD, which exceeds the 
designed limit of 1.23 MGD. Due to capacity deficiencies and 
inadequate air supply to the digesters, the sludge treatment 
process is at times incomplete and results in insufficient 
treatment of the solids. Sludge cannot be hauled from the 
digester to the application site, due to regulatory 
requirements. Instead, it must be discharged into sludge drying 
beds, dewatered as weather allows and disposed of at the land 
application site or landfill. When this occurs, there are impacts 
to air quality downwind to the residents near the WWTP.

FY16 CWSRF $8,123,000 $8,123,000

12/27/16: The village has procured Molzen Corbin to 
prepare design.  A 60% design submittal and project 
overview took place at the village WWTP on 12/22/16. 

Valencia Los Lunas, Village of

To construct and install improvements to expand the 
wastewater treatment capacity in Los Lunas in 
Valencia county may include planning and designing 
improvements to the wastewater treatment capacity 
in Los Lunas.

FY16 CO SAP Grants $152,143 $152,143

12/8/16:  Awaiting return of grant agreement mailed to 
community on 8/22/16. Reauthorized project for 
expansion of purpose was approved by the NMSBOF at 
their June board meeting.  Previous project was 14‐
1723‐STB.

Valencia Peralta, Town of

Funding will be utilized toward phase 1B construction 
for the sewer collection system along the Chughole 
business district and residential areas within the 
Town.

FY14 RIP Loans $2,000,000 $178,470

12/27/16: Construction of Phase 1B is complete. Phase 
1B is in close out.  Remaining funds will be used for the 
next phase.  

Valencia Valencia County

To purchase water rights and to plan, design and 
construct a water well and system for El Cerro mission 
field in Valencia county.

FY16 CO SAP Grants $74,000 $74,000

12/12/16: The county has procured Molzen Corbin to 
prepare design of the irrigation system.  The county is 
also working to obtain 4 acre‐ft. of water rights. 
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