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INTRODUCTION 
On October 6, 1992, Congress passed the Federal Facility Compliance Act (FFCA) to address compliance 
by the U.S. Department of Energy (DOE) with the Land Disposal Restrictions (LDR) for the storage of 
mixed waste set forth in Section 3004(j) of the Resource Conservation and Recovery Act (RCRA). The 
FFCA requires DOE to submit a Site Treatment Plan (STP) for developing treatment capacities capacities 
and technologies to treat all of the facility’s mixed waste, regardless of the time generated, to the 
standards promulgated pursuant to Section 3004(m) of the RCRA. The FFCA provides that the 
appropriate regulatory authority, the New Mexico Environment Department (NMED), may approve, 
approve with modifications, or disapprove the submittal of the STP . Prior to making such a 
determination, the FFCA requires NMED to provide public notice, consider public comments, and 
consult with the U.S. Environmental Protection Agency (EPA) and any other state in which a facility 
affected by the STP is located.  

On October 4, 1995, NMED issued a Federal Facility Compliance Order (FFCO) to DOE and the 
management and operating contractor, the University of California (UC) Regents. On June 1, 2006, 
Los Alamos National Security, LLC (LANS) replaced UC as operating contractor of Los Alamos 
National Laboratory (LANL). LANS then assumed responsibility for FFCO compliance. On 
April 30, 2018, Newport News Nuclear BWXT-Los Alamos, LLC (N3B) became the prime contractor for 
the DOE Environmental Management Los Alamos Field Office (EM-LA), and is responsible for LANL 
site-wide cleanup as well as waste management and shipping of legacy STP and remediation wastes at 
Technical Area 54 (TA-54), Areas G and L. Per the LANS/N3B Service Agreement/Work Authorizations 
signed April 30, 2018, N3B became the lead contractor for FFCO compliance. As of November 1, 2018, 
Triad National Security, LLC (Triad) became the new prime contractor for DOE National Nuclear 
Security Administration Los Alamos Field Office (NA-LA), replacing LANS. Triad is responsible for the 
mixed-waste management reporting in those areas managed by Triad. 

At present, N3B is responsible for all quarterly and annual FFCO STP reporting requirements, working 
closely with Triad to fulfill FFCO requirements for all LANL STP requirements. N3B and Triad, as well 
as EM-LA and NA-LA, will collectively be referred to as “the Respondents.” 

The FFCO requires the Respondents to implement an STP for the treatment of mixed waste at LANL. 
The STP is intended to fulfill the FFCA requirements and establish an enforceable framework to allow the 
Respondents to achieve full compliance with LDR requirements under the New Mexico Hazardous Waste 
Act (HWA) and RCRA. The compliance dates set forth in the STP are enforceable time periods in which 
Respondents are required to treat or otherwise meet the requirements set forth for LDR under the HWA 
and RCRA. 

On March 31, 1995, DOE submitted its proposed STP, which addressed treatment capacities capacities 
and technologies to treat all of LANL’s mixed waste, regardless of the time it was generated, to NMED. 
On April 17, 1995, the public was provided an opportunity to comment to NMED on DOE’s draft STP. 
After considering public comment and otherwise complying with the FFCA, NMED approved the draft 
STP with modifications on October 4, 1995. 

Section VII of the FFCO requires the Respondents to submit an Annual STP Update (Annual Update) to 
NMED each year on or before March 31. The FFCO requires that the Annual Update bring the 
information in both the Background and the Compliance Plan (CP) current to the end of the previous 
federal fiscal year (FY). Part I of this Annual Update constitutes the update to the Background. Part II 
contains the changes that have occurred since the last Annual Update and also identifies proposed 
revisions and amendments to the CP. Part III incorporates the changes in Part II into the proposed CP 
revision (Revision 3534.0). 
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PART I BACKGROUND UPDATE 

1.0 INTRODUCTION 
The Background (Part I) provides the following information: 

• The estimated volume of covered waste in storage at the end of the previous FY and anticipated to be 
placed in storage for the next five FY’s. 

• A progress report from the end of the previous federal FY describing treatment progress and 
treatment technology development for each treatment facility and activity scheduled in the STP. 

• A description, if applicable, of current or anticipated alternative treatment technology that is being 
evaluated for use instead of treatment technologies or capacities capacities identified in the STP. 

• A description of DOE’s funding for STP-related activities and any funding issues that may affect the 
schedule. 

• The status of the “No-Migration Variance Petition” or any treatability variances.  

• A progress report on characterization and/or treatment capabilities or plans for mixed transuranic 
(MTRU) waste related to the waste treatment standards, if any, for the DOE Waste Isolation Pilot 
Plant (WIPP) facility near Carlsbad, New Mexico.  

The STP-covered waste inventory is verified during quality control activities. Inconsistencies in 
treatability group or volume between the original inventory and the current inventory may exist. These 
inconsistencies are reconciled within the Annual Update. In an effort toTo correct these inconsistencies 
and streamline the STP reporting process, the Respondents will work on incorporating the STP report 
data function utilizing the Waste Compliance and Tracking System (WCATS). 

2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL 

2.1 Mixed Low-Level Waste Inventory 
During FY 20243 the STP-covered mixed low-level waste (MLLW) inventory increased decreased from 
170.355 m3 to 155.226 170.355m3. This increasedecrease was due to the additionshipment of 25.029 
123.055 m3 new covered waste. There were contributions from administrative adjustments (Tables C-1 
and C-2) of 7.178 1.530 m3  and new covered MLLW of 2.722 m3. Table 2.1-1 summarizes changes to the 
estimated FY 20243 STP-covered MLLW inventory. 

The transuranic (TRU)/MTRU waste recharacterization process will continue to produce 10–100 nCi/g 
waste (LA-W935). The TRU/MTRU waste recharacterization process was due to a backlog of waste as a 
result of previous shipping pauses, limited shipments to WIPP, and past restrictions on-site at TA-54, 
Areas G and L. These restrictions delayed the final confirmation, characterization, certification, and 
shipment for off-site treatment and disposal of these containers.  

Appendix A provides the detailed changes to the previous year’s STP-covered MLLW inventory by 
treatability group, which includes the inventory for N3B in Appendix A, Table A-1, and the inventory for 
Triad in Table A-2. Appendix B, Table B-1, lists the current year’s MLLW shipments. Administrative 
adjustments to the MLLW inventory are categorized in Appendix C, Table C-1, for the N3B-managed 
inventory and Table C-2 for the Triad-managed inventory. The MLLW inventory reported in the previous 
Annual Update is included as Appendix D, Table D-1, for N3B-managed inventory and Table D-2 for the 
Triad-managed inventory. 
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Table 2.1-1 STP- Covered MLLW Inventory Summary 

Contribution Volume (m3) 

N3B MLLW Inventory Reported in FY 2022 2023 168.27497.504 

Triad MLLW Inventory Reported in FY 20222023 2.0810.208 

Proposed Revision 3435.0 

N3B New Covered Waste 1.984121.806 

Triad New Covered Waste  0.7381.249 

N3B Administrative Adjustments  7.3860.906 

Triad Administrative Adjustments  −0.2080.624 

N3B Off-site Shipment −23.156-51.942 

Triad Off-site Shipment −1.8730 

Off-site Treatment/Recycle 0 

On-site Decontamination 0 

Treatability Study Use 0 

MLLW Inventory Reported in FY 2023 2024 Annual Update 155.226170.355 
Note: Calculations have been rounded to three places after the decimal point. 

2.2 Mixed Transuranic Inventory Summary 
During FY 20243, STP-covered MTRU inventories decreased from 1138.338 1389.442m3 to 
1120.1761138.338 m3. The decrease was due to shipments of 96.990 258.896m3 to WIPP. There were 
administrative adjustments of −-38.668-2.94 m3 and new covered MTRU waste of 117.496 10.734m3.  

Table 2.2-1 summarizes changes to the estimated FY 2023 2024 MTRU STP-covered waste inventory. 
Appendix E contains additional detail for the MTRU inventory; Table E-1 covers the N3B inventory; 
Table E-2 covers the inventory for Triad; and Table E-3 covers the remaining original population of the 
Framework Agreement volume of STP-covered MTRU waste that is part of the “non-cemented above-
ground Environmental Management (EM) Legacy TRU” (MTRU waste only). The Framework 
Agreement volume (discussed in Part 3, Section 4.0 of the CP) is now detailed in Table E-3; therefore, it 
is no longer summarized in Table E-1. Table E-3 is a subset of the data that was originally presented in 
Table E-1 as the volumes in Table E-3 do not contribute to the volumes in Table E-1. Separating the 
“Framework Agreement” volumes into individual tables allows a detailed representation in Table E-1 of 
the remaining MTRU volume on-site. Appendix F, Table F-1, provides a summary of MTRU shipments 
to WIPP. In Appendix G, Tables G-1, G-2, and G-3 describe the administrative adjustments that were 
made to resolve differences in the N3B inventory data, Triad inventory data, and Framework Agreement 
MTRU inventory data, respectively. More explanation of Table E-3 and Table G-3 is given in Part III, 
“Mixed Transuranic Waste,” Section 4.0, Disposal. 
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Administrative adjustments typically represent the following types of activities: 

• Respondents may correct database entries so that waste items not previously listed as STP waste are 
now identified and included as STP waste.  

• Respondents may correct waste data, such as volume or EPA codes, through quality control activities. 
Under DOE Standards, waste that was formerly classified as MTRU because it had radioactivity 
greater than 10 nCi/g has been reclassified to MLLW (LA-W935) if its activity is less than 100 nCi/g. 

• New analytical data may also require that waste streams previously managed as TRU waste should be 
reclassified and managed as MTRU waste. 

• During repacking or other quality control activities, TRU waste may be recharacterized as MTRU 
waste when previously unidentified hazardous contents, such as lead, are determined to be present. 

• During repacking, treatability groups are frequently reassigned to be consistent with current 
management and shipping criteria, to include intra-site transfer of containers between Triad and N3B.  

• Containers of waste are occasionally determined not to belong to mixed waste streams and are 
reclassified as TRU waste; removal of WIPP-prohibited items, if they are the only hazardous 
constituent, will result in the remaining waste being classified as non-mixed. 

• Addition or removal of 85-gallon overpacks does not changes the inner container volume of the waste 
in the inventory. 

• Rrounding container volumes to three decimal places also may changes the inventory volume. 

Table 2.2-1 STP-Covered MTRU Inventory Summary  

Contribution Volume (m3) 

N3B MTRU Inventory Reported in FY 2022 2023  1018.1481223.907 

Triad MTRU Inventory Reported in FY 20222023 120.190165.535 

Proposed Revision 3435.0 

N3B New Covered MTRU Waste 49.1723.864 

Triad New Covered MTRU Waste 68.3246.870 

MTRU Waste Removed from Inventory (Shipped to WIPP)  −96.990-258.896 

MTRU iInventory vVolume rReported in FY 2022 2023 at WCS (FY 2014 on hHold) is 
referenced in Appendix F, Tables F-2 and F-4 NA 

MTRU wWaste vVolume sShipped from WCS to WIPP in FY 2022 20234 (FY 2014 on hHold) is 
referenced in Appendix F, Tables F-2 and F-4 NA 

MTRU iInventory rReported in FY 2023 2024 at WCS (FY 2014 on hHold) is referenced in 
Appendix F, Tables F-2 and F-4. NA 

N3B Administrative Adjustments  −4.21435.545 

Triad Administrative Adjustments  −34.454-38.487 

MTRU Inventory Reported in FY 2023 2024 Annual Update 1120.1761138.338 
Note: Calculations have been rounded to three places after the decimal point. 

Appendix G includes administrative adjustment changes to the MTRU waste inventory that resulted from 
repacking repackaging and reclassification of waste activities. MTRU waste volumes is documented in 
the inventory as the volume of the container, in the STP inventory reflect the volume of the container 
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rather than the volume of the contentsfor example, . When when containers waste are is repacked, the 
STP inventory volume of any given treatability group may either increase or decrease. When a container 
is repacked,as the waste contents are sometimes split into two or more new containers to meet shipping 
and waste acceptance criteria or to meet characterization criteria (e.g., nondestructive analysis calibration 
limits). In addition, the new containerswaste may be assigned to different treatability groups depending on 
the contents of each drum. Therefore, the volume of the aoriginal single drum container may increase into 
more to volumetwo containers.  than the original container., For for example, repacking one container of 
Cemented Sludge (0.208 m3) may result in one drum container of Combined Combustible-
Noncombustible Waste (0.208 m3) and one drum container of Noncombustible Waste (0.208 m3). In 
additionTherefore, ,  there is a potential changes in the waste volume in the STP inventory. occurs when 
an 85-gallon overpack is removed from, or added to, a container 55-gallon drum during repackaging. 
Therefore, adding or removing Removal of overpacks changes decreases the volume of waste in the STP 
inventory. Adding an overpack to a 55-gallon drum increases the volume of waste shown in the STP 
inventory. 

3.0 TREATMENT PROGRESS 
3.1 Off-site Treatment 
During FY 20232024, covered MLLW streams were shipped for treatment and/or disposal to the 
following off-site commercial treatment facilities: Perma-Fix Northwest Inc., Waste Control Specialists, 
LLC and Energy Solutions, LLC. See Appendix H, Table H-1 for commercial facilities contacted for 
waste treatment capabilities. Appendix B summarizes LANL’s off-site shipments for treatment and/or 
disposal of covered MLLW. 

3.2 Off-site Recycling 
Respondents did not recycle any STP-covered waste off-site. 

3.3 On-site Treatment and Recycling 
Respondents did not treat or recycle any STP-covered waste on-site. 

3.4 On-site Lead Decontamination 
No LANL STP-covered waste was decontaminated on-site.  

3.5 Treatability Studies 
Respondents conducted no treatability studies.  

3.6 Administrative Adjustments and Corrections 
Administrative adjustments and corrections are due to discrepancies found during quality control 
activities related to preparing waste for treatment, inventory, and disposal or when preparing the 
Annual Update. A data quality review is conducted annually to compare shipment notifications and 
shipping manifests with database updates, and intra-site transfer of containers between Triad and N3B. 

3.6.1 Adjustments to MLLW Inventory 
Appendix C (Tables C-1 and C-2) details the administrative adjustments to the MLLW inventory. The 
principal adjustment reflects the transfer of MTRU waste to MLLW (LA-W935, 10-–100 nCi/g). A 
substantial volume of LANL’s STP- covered MTRU waste has been determined to no longer meet the 
criteria for MTRU waste and has been reclassified as MLLW. If previously unidentified hazardous waste 
constituents, such as lead, are revealed during repacking or other quality control activities, low-level 
waste (LLW) may be recharacterized as MLLW (Appendix C).  
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3.6.2 Adjustments to MTRU Inventory 
During the preparation of the FY 2023 2024 Annual Update, Respondents identified a number ofa few 
adjustments to the MTRU inventory volume (Appendix G, Tables G-1, G-2, and G-3), including 
additions of newly identified STP-covered waste, recharacterization of waste, and reclassification of 
MTRU waste to MLLW. Other adjustments were needed to account for volume changes due to repacking 
of waste and transfers of waste from one treatability group to another, or intra-site transfer of containers 
between Triad and N3B, or to correct database entries (Appendix G). 

4.0 TREATMENT TECHNOLOGY DEVELOPMENT 
During FY 20243, the availability of commercial and federal facility off-site treatment and disposal 
capacity for MLLW remained stable. As a result of DOE’s increasing reliance on commercial treatment 
and disposal for mixed wastes, nearly all funding for on-site technology development has been prioritized 
to support off-site treatment and disposal of mixed wastes. DOE treatment technology development 
initiatives are generally limited to specific technologies or technology adaptations in response to specific 
needs that cannot be addressed through commercial facilities. 

4.1 Treatment Technologies Being Evaluated/Developed 
Respondents continue to monitor the development of potential treatment technologies that may become 
available in the future. Some of these technologies are being developed at LANL and at other DOE sites. 
Respondents developed a treatment method to address the type of TRU waste associated with the 
February 14, 2014, release of radioactivity at WIPP. The treatment process was approved and was utilized 
to address remediated nitrate salt and above ground un-remediated nitrate salt waste in 2017 and 2018, as 
required by the January 22, 2016, Settlement Agreement and Stipulated Final Order, 14-20 Consent Order 
between DOE/LANS and NMED’s Hazardous Waste Bureau (HWB).  

4.1.1 Off-site Commercial Treatment Facilities 
Respondents continue to monitor the availability and capabilities of off-site commercial facilities for 
treatment technologies and permitting that are appropriate to LANL waste. These facilities are listed in 
Appendix H (Table H-1). 

4.1.2 Off-site DOE Treatment Facilities 
Respondents continue to monitor the availability and capabilities of off-site DOE facilities for treatment 
technologies and permitting that are appropriate to LANL waste.  

5.0 DOE FUNDING FOR STP-RELATED ACTIVITIES 
Funding to implement the LANL STP for mixed waste during FY 2023 2024 was sufficient to meet all 
compliance dates as required by the CP of the STP. Should funding reductions occur that would affect 
STP compliance dates, DOE will notify NMED to address compliance schedules and activities.  

6.0 TREATMENT VARIANCES 
RCRA allows certain case-by-case variances from LDR standards. Variances that may be sought under 
RCRA relate to requests for substitution of an alternative treatment technology in place of the 
LDR-required treatment technology. This section discusses any potential treatment variances related to 
LANL’s covered waste, as described below. 
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6.1 WIPP No-Migration Variance Petition/Land Withdrawal Act Amendments 
WIPP, located near Carlsbad, New Mexico, is a DOE repository for TRU waste generated by the nation’s 
defense-related activities. Some of the TRU waste contains hazardous waste constituents regulated under 
the RCRA. 

The WIPP repository is a deep geologic repository rather than a shallow landfill. It is wholly sited 
2,100 ft below the land surface in a salt bed. Because salt has the advantageous characteristic of slow 
plastic deformation, it is predicted that the salt will entomb the waste and seal it from the human 
environment, making potential release of hazardous constituents a low-probability event. 

The WIPP Land Withdrawal Act Amendments of 1996 (LWAA) (Public Law 104-201, Section 3188) 
exempted waste designated by the Secretary of Energy for disposal at WIPP from RCRA’s LDRs. 
Following passage of the LWAA, the EPA terminated its review of the No-Migration Variance Petition 
submitted by DOE to EPA in May 1995. EPA formalized its withdrawal by letter to George Dials, 
DOE/Carlsbad Area Office Manager, dated December 29, 1997.  

On October 29, 1996, DOE submitted its Compliance Certification Application (CCA) to EPA. The CCA 
is intended to demonstrate to EPA that WIPP meets the requirements of Title 40 of the Code of Federal 
Regulations (40 CFR) Part 191 and 40 CFR Part 194. On October 23, 1997, EPA announced its proposed 
decision to issue a Certification of Compliance, subject to a number of specified conditions, and to a 
public comment period of 120 days. On May 18, 1998, EPA published in the Federal Register 
(63 FR 27354) its final rule certifying that WIPP will comply with the requirements of Subparts B and C 
of 40 CFR Part 191 and amending the WIPP compliance criteria in 40 CFR Part 194. The final rule 
became effective June 17, 1998. On March 25, 1999, WIPP received its first shipment of non-mixed 
(radioactive only) TRU waste from LANL. Other facilities have also shipped non-mixed TRU waste to 
WIPP. NMED issued a hazardous waste permit for WIPP on October 27, 1999, authorizing DOE to 
manage, store, and dispose of contact-handled MTRU waste at the facility.  

6.2 Other Treatment Variance(s) 
No treatment variances were requested or granted in FY 20232024. 

7.0 WIPP FACILITY CAPABILITIES 
As discussed above, DOE is disposing ofits defense TRU waste, both mixed and nonhazardous, in its 
deep geologic repository at the WIPP near Carlsbad, New Mexico. This facility is a receiving and 
disposal facility without the capability of routinely opening and repackaging waste. TRU waste will 
already be containerized when received at the WIPP. The WIPP is not a generator of TRU waste and, 
therefore, will receive all waste in shipments from off-site DOE facilities. In February 2014, NMED 
received notice of a release at the WIPP nuclear waste repository. A LANL container sent to WIPP 
experienced an energetic chemical reaction that ultimately led to the release of radioactive material. In 
light of these events, and the potential need to re-remediate all nitrate salt-bearing waste, NMED 
determined that the removal of MTRU from the STP be deferred until more information became 
available; NMED also determined that the remaining abovegradeabove grade waste stored at the Waste 
Control Specialists, LLC (WCS) facility and WIPP would not be returned to LANL until approval to 
relocate below grade waste was obtained. All shipments of MTRU covered waste inventory to WIPP were 
suspended between May 2014 and July 2018, due to the WIPP shutdown. WIPP resumed operations in 
July 2018. 

7.1 Characterization Capabilities at WIPP 
Wastes proposed for shipment to WIPP are characterized and certified at LANL by the Central 
Characterization Project, a contractor to DOE’s Carlsbad Field Office. 



FY243 Annual Update March 20254 
Site Treatment Plan, Rev. 354.0  Federal Facility Compliance Order 

8 

7.2 MTRU Treatment Capabilities and Plans 
WIPP is not required to treat MTRU waste to meet the LDR standards. As described above in Section 6.1, 
the LWAA exempted wastes designated by the Secretary of Energy for disposal at the WIPP from this 
requirement. 
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PART II COMPLIANCE PLAN UPDATE 

1.0 INTRODUCTION 
This update to the CP contains:  

• Changes to the CP occurring since the previous Annual Update: 

− correspondence, including notices of shipments; and 

− new covered and deleted waste; 

• Proposed revisions and amendments, including:  

• compliance date changes; 

− description of waste deleted in accordance with the requirements in FFCO Section IX, 
Deletion of Waste; and 

− documentation of new covered waste in accordance with the requirements in FFCO 
Section VIII, Addition of New Covered Waste. 

2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE 
PREVIOUS ANNUAL UPDATE 

This section describes revisions, amendments, or other changes to the LANL CP.  

2.1 Activities Completed During FY 20232024 
There were no CP activity milestones completed.  

2.2 Expedited Shipment Letters 
During FY 20243, there were no expedited shipment letters. (Appendix I, Table I-1) 

2.3 Correspondence 
Between October 1, 2022 2023, and September 30, 2023 2024, Respondents communicated with NMED 
on issues related to the following: 

• FY 2023 2024 waste shipment notifications and quarterly reports 

• Extension request for a 45-working-day notice 

The correspondence is listed in Appendix I (Tables I-1, I-2, and I-3). Previously listed correspondence 
can be found in the previous FY Annual Updates. 

3.0 DESCRIPTION OF DELETED WASTE 
A proposal for deletion of STP waste items is included with this update as Proposed Revision 354.0 in 
accordance with FFCO Section IX, Deletion of Waste. These deletions are proposed because the wastes 
were shipped off-site for treatment, disposal, or recycling or were otherwise determined not to be mixed 
wastes. These covered wastes are included in Appendix B, Appendix C, Appendix F, and Appendix G. 

4.0 DOCUMENTATION OF NEW COVERED WASTE 

A proposal for addition of STP waste items is included with this update in accordance with FFCO 
Section VIII, Addition of Waste. These additions consist of wastes placed in storage during FY 2022 2023 
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and were proposed to become covered wastes in FY 20232024. These covered wastes are included in 
Appendices A and E. Addition of new covered and newly characterized as MTRU waste to be added to 
the STP is identified in Section 6.1. 

5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE 
Funding to implement the LANL STP for mixed waste during FY 2023 2024 was sufficient to meet all 
compliance dates as required by the CP of the STP. Should funding reductions occur that would affect 
STP compliance dates, Respondents will notify NMED to address compliance schedules and activities. 

In this FY 2023 2024 Annual STP Update, Revision 3435.0, submittal to NMED, DOE/N3B/Triad are not 
proposing any to revise maintain the following milestones changes.:  

• Activity Table 3.1.8-1 (A) and (B) to “complete shipping of existing wastes to an off-site treatment 
facility or complete parallel options” and “provide documentation to NMED that waste was received 
at the off-site facility or provide notification of parallel option” of the LA-W917, Compressed Gases 
Requiring Scrubbing.  

• Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment facility, or 
submit documentation assigning waste items to applicable treatability groups or complete parallel 
option” and “provide documentation to NMED that waste was received at an off-site facility or 
provide notification of parallel option” of the LA-W928, Dewatered Treatment Sludge.  

• Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment facility or 
submit documentation assigning waste items to applicable treatability groups or complete parallel 
option” and “provide documentation to NMED that waste was received at an off-site facility or 
provide notification of parallel option” of the LA-W934, High Activity Waste, specifically the 
Flanged Tritium Waste Containers (FTWCs). 

• Activity Table 3.3.4-2 (A) and (B) to “complete radiological characterization” of the LA-W935, 10-
100 nCi/g Waste” and to “complete shipment of existing waste to off-site facility for treatment or 
complete parallel options” of the LA-W935, 10-100 nCi/g Waste. 

• Activity Table 4.0-1 (A) is to complete transfer of existing waste to Dome 375, a (TA-54) permitted 
facility, or WIPP, which constitutes the remaining original population of the Framework Agreement 
of “non-cemented above ground EM Legacy TRU” and “above-ground cemented EM Legacy TRU” 
that is MTRU waste only.  

5.1 Disposal/Recovery/Treatment Process 

• Activity Table 3.1.8-1 (A) and (B): The LA-W917, Compressed Gases Requiring Scrubbing, 
consists of three containers composed of aerosols located at TA-54, Area G. These containers are in 
the process to be reevaluated, and recharacterized before being shipped off-site to a treatment and 
disposal facility. The STP Annual Report FY 2022, Rev 33.0 update noted that due to safety basis 
issues, this waste activity was put on hold for all affected containers, including compressed gases No 
container movement activity was allowed without the approval of DOE. Recently, DOE has allowed 
containers affected by the safety basis issues to be moved and consolidated into storage. This action 
released the LA-W917 containers from being on hold. Presently, management is reviewing these 
containers to determine an optimal course for shipment and disposal. NMED will be notified in 
writing within 45 working days of the receipt of waste at the off-site facility or within 45 working 
days after the completion of parallel options per the compliance dates set in Activity Table 3.1.8-1 
(A). 



FY243 Annual Update March 20254 
Site Treatment Plan, Rev. 354.0  Federal Facility Compliance Order 

11 

• Activity Table 3.2-2 (A) and (B): The LA-W928, Dewater Treatment Sludge, consists of six 
containers located at TA 54, Area G. The STP Annual Report FY 2022, Rev 33.0 update noted that 
due to safety basis issues this waste activity was put on hold for all affected containers, including 
dewater sludge. No container movement activity was allowed without the approval of DOE. Recently, 
DOE has allowed containers affected by the safety basis issues to be moved and consolidated into 
storage. This action released the LA-W928 containers from being on hold. Presently, management is 
reviewing these containers to determine an optimal course for shipment and disposal. NMED will be 
notified in writing within 45 working days of the receipt of waste at the off-site facility or within 45 
working days after the completion of parallel options per the compliance dates set in Activity 
Table 3.2-2 (A). 

• Activity Table 3.2-2 (A) and (B): The LA-W934, High Activity Waste, consists of five containers. 
Four of these five containers (specifically the FTWCs) are owned by Triad and composed of 
molecular sieves and squib assemblies containing lead with tritium. N3B owns the fifth container, 
composed of tritium traps. All five containers are stored at TA-54, Area G. The FTWCs require 
treatment by venting, storage, sorting, segregation, and repackaging before being shipped to an off-
site disposal facility. These activities will be conducted at TA-54 and at the Weapons Engineering 
Tritium Facility (WETF) under the revised Temporary Authorization (LA-UR-20-22103), submitted 
to NMED on March 9, 2020. These activities are currently in the planning, approval, and scheduling 
phases. In response to public inquiries, EPA has requested additional information from the Permittees 
on the venting process. The expanded public outreach has entailed multiple meetings and additional 
formal requests to extend the EPA’s 180-day release permit. Furthermore, due to the FTWC 
activities, the management of these four containers requires a rigorous safety implementation. DOE 
and Triad are carefully assessing conditions that may impact the safety of the operation, human 
health, and the environment. Activity A from Table 3.2-2 can be pursued only after NMED has 
granted Triad the approval to proceed through the “Temporary Authorization Request Waste 
Treatment, Storage and Repackaging of Flanged Tritium Waste Containers”. NMED will be notified 
in writing within 45 working days of the receipt of waste at the off-site facility or within 45 working 
days after the completion of parallel options per the compliance dates set in Activity Table 3.2-2 (A.) 

• Activity Table 3.3.4-2 (A) and (B): The 10–100 nCi/g treatability group, LA-W935, consists of a 
population of legacy drums packaged and managed as MTRU (>100 nCi/g) but, after assay, 
determined to be MLLW (<100 nCi/g). Once confirmed, these drums were segregated from other 
TRU waste and stored in a designated MLLW storage area. The drums are now being prepared for 
treatment and disposal to a commercial off-site facility, by means of LANL waste generator 
acceptable knowledge documentation, real-time radiography, and/or nondestructive assay data. 

• Activity Table 4.0-1(A): is a continuous transfer of existing waste to Dome 375, a TA-54 permitted 
facility, for ultimate shipments to WIPP. This waste constitutes the remaining original population of 
the Framework Agreement “non-cemented above ground EM Legacy TRU” and “above-ground 
cemented EM Legacy TRU” that is MTRU waste only. N3B is continuously managing this waste 
stream with such activities as recharacterization, repackaging, and shipping.  

5.2 Justification for Milestone Extension  

• Activity Table 3.1.8-1 (A) and (B): The LA-W917, Compressed Gases Requiring Scrubbing, 
consists of three containers composed of aerosols located at TA-54, Area G. These containers are in 
the process to be reevaluated, and recharacterized before being shipped off-site to a treatment and 
disposal facility. The STP Annual Report FY 2022, Rev 33.0 update noted that due to safety issues, 
this waste activity was put on hold for all affected containers, including compressed gases. No 
container movement activity was allowed without the approval of DOE. Recently, DOE has allowed 
containers affected by the safety basis issues to be moved and consolidated into storage. This action 
released the LA-W917 containers from being on hold. Presently, the management is reviewing these 



FY243 Annual Update March 20254 
Site Treatment Plan, Rev. 354.0  Federal Facility Compliance Order 

12 

containers to determine an optimal course for shipment and disposal. N3B is requesting an extension 
for LA-W917 to ensure that the right option is endorsed for final disposition.  

− Current compliance date: September 29 , 2024 

− Proposed Revision 34.0 compliance date: September 30 , 2026 

• Activity Table 3.2-2 (A) and (B): The LA-928, Dewatered Treatment Sludge. The STP Annual 
Report FY 2022, Rev 33.0 update noted that due to safety basis issues, this waste activity was put on 
hold for all affected containers, including dewater sludge. No container movement activity was 
allowed without the approval of DOE. Recently, DOE has allowed containers affected by the safety 
basis issues to be moved and consolidated into storage. This action released the LA-W928 containers 
from being on hold. Presently, the management is reviewing these containers to determine an optimal 
option for shipment and disposal. N3B is requesting an extension for LA-W928 to ensure that the 
right option is endorsed for final disposition  

− Current compliance date: September 29, 2024  

− Proposed Revision 34.0 compliance date: September 30 , 2026  

• Activity Table 3.2-2 (A) and Activity Table 3.2-2 (B): LA-W934 High Activity Waste. Due to the 
multifaceted and intricate nature of the LA-W934 treatability group (specifically the four FTWCs 
containers) and public concern, the Respondents have taken extra precautions to ensure that every 
aspect of the operations for the FTWCs has been adequately planned. The Respondents will not 
perform activities specified in the temporary authorization request until after the readiness and 
authorization activities are completed, and the NMED-HWB TA decision, as well as the decisions on 
the EPA 180-day release permit extension, have been received. The Respondents are communicating 
with EPA to ensure sufficient public outreach for the project and mitigate potential risk. Additionally, 
the formality of the readiness program plays a crucial role in the rigorous process, ensuring safe 
operations. Once all required reviews are completed and approved, DOE/Triad will formally 
communicate the intent to begin the operation to NMED-HWB to initiate their final review. Seasonal 
climate conditions also impact the safe execution of the project’s outdoor components and can further 
delay the activities. Certain aspects of the project, such as the emissions capture system and emissions 
monitoring equipment, are only designed for certain temperature ranges. The remediation activities 
must be conducted within these temperature ranges to maximize capture system effectiveness, 
accurately monitor air emissions, and keep any potential releases as low as reasonably achievable. 
Some activities require personnel to be near these containers and, during compromising weather, 
these activities will be suspended until weather conditions improve as a safeguard for working 
personnel. The fifth container (owned by N3B) is also under the same compliance date of 
September 29, 2024, and will require further discussion and planning toward options for a path 
forward. Therefore, the Respondents are proposing an extension from September 29, 2024 to 
September 30, 2026, to accommodate the four FTWC containers, as well as to allow for planning for 
the disposition of the fifth container. The Respondents will provide more information regarding the 
fifth container, which holds mercury, to NMED in subsequent updates; however, for the time being, 
the fifth container remains within the same compliance date and treatability group as the FTWCs. 

− Current compliance date: September 29, 2024 

− Proposed Revision 34.0 compliance date: September 30, 2026 
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• Activity Table 3.3.4-2 (A) and (B): The treatability group 10-100 nCi/g Waste, LA-W935, focuses 
on the continuous efforts to recharacterize MTRU waste containers to MLLW. MTRU waste 
containers carrying old accumulation start dates when re-characterized to MLLW late in the fiscal 
year (for example – during September 2024), become difficult to ship by the established compliance 
date of September 30, 2024. The recharacterized MLLW carries the accumulation start date from the 
parent MTRU container. Consequently, with this continuous recharacterization of MTRU waste 
containers to MLLW, the volume of the waste stream LA-W935 will be difficult to remove from the 
STP inventory by the STP compliance date of September 30, 2024. If LANL maintains a MTRU 
inventory with accumulation start dates from previous years, the LA-W935 MLLW will inherit the 
accumulation start date set forth by the parent. Therefore, the Respondents are proposing an extension 
from September 30, 2024 to September 30, 2026, since this is a MTRU ongoing waste stream 
controlled by the accumulation start date set by the original MTRU parent. 

− Current compliance date: September 30, 2024 

− Proposed Revision 34.0 compliance date: September 30, 2026 

• Activity Table 4.0-1(A) is a continuous transfer of existing waste to Dome 375, a TA-54-permitted 
facility, for ultimate shipments to WIPP. This waste constitutes the remaining original population of 
the Framework Agreement “non-cemented above ground EM Legacy TRU” and “above-ground 
cemented EM Legacy TRU” that is MTRU waste only. N3B is continuously managing this waste 
stream of legacy containers with such activities as recharacterization, repackaging, and shipping.  

− Current compliance date: November 30, 2024 

− Proposed Revision 34.0 compliance date: November 30, 2026 

No other changes to the schedule in the CP of the STP are proposed. 

6.0 DETAILED DESCRIPTION OF THE PROPOSED REVISION 
The purpose of this revision request is to reflect changes in the STP inventories in the LANL CP of the 
STP in accordance with FFCO Section X.C.2.a. The changes proposed by this revision to the CP will allow 
the added covered wastes to be treated or otherwise managed in accordance with the Activities and 
Compliance Dates pertaining to each treatability group, as adopted or revised herein. The CP text changes are 
indicated in the redlined version provided to NMED. 

NMED has approved the FY 20222023, Annual STP Update, Revision 3334.0. 

 DOE/N3B/Triad proposed to revise the following milestones:  

• Activity Table 3.1.8-1 (A) and (B) to “complete shipping of existing wastes to an off-site 
treatment facility or complete parallel options” and “provide documentation to NMED that waste was 
received at the off-site facility or provide notification of parallel option” of the LA-W917, Compressed 
Gases Requiring Scrubbing and (2) Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to 
an off-site treatment facility or submit documentation assigning waste items to applicable treatability 
groups or complete parallel option” and “provide documentation to NMED that waste was received at an 
off-site facility or provide notification of parallel option” of LA-W928, Dewatered Treatment Sludge, and 
LA-W934, High Activity Waste, specifically the FTWCs.  

− Revision 33.0 compliance date: September 29, 2024 

− Activity Table 3.1.8-1 (A) and (B) to “complete shipping of existing wastes to an off-site 
treatment facility or complete parallel options” and “provide documentation to NMED that 
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waste was received at the off-site facility or provide notification of parallel option” of the 
LA-W917, Compressed Gases Requiring Scrubbing.  

Revision 34.0 compliance date: September 30, 2026 

− Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment 
facility or submit documentation assigning waste items to applicable treatability groups or 
complete parallel option” and “provide documentation to NMED that waste was received at 
an off-site facility or provide notification of parallel option” of the LA-W928, Dewatered 
Treatment Sludge.  

Revision 34.0 compliance date: September 30, 2026 

− Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment 
facility or submit documentation assigning waste items to applicable treatability groups or 
complete parallel option” and “provide documentation to NMED that waste was received at 
an off-site facility or provide notification of parallel option” of the LA-W934, High Activity 
Waste, specifically the Flanged Tritium Waste Containers (FTWCs). 

Revision 34.0 compliance date: September 30, 2026 

− Activity Table 3.3.4-2 (A) and (B) to “complete radiological characterization” of the 
LA-W935, 10–-100 nCi/g Waste” and to “complete shipment of existing waste to off-site 
facility for treatment or complete parallel options” of the LA-W935, 10–-100 nCi/g Waste. 

Revision 34.0 compliance date: September 30, 2026 

− Activity Table 4.0-1 (A) is to complete transfer of existing waste to Dome 375, a (TA-54) 
permitted facility, or WIPP, which constitutes the remaining original population of the 
Framework Agreement of “non-cemented above ground EM Legacy TRU” and “above-
ground cemented EM Legacy TRU” that is MTRU waste only.  

Revision 34.0 compliance date: November 30, 2026 

6.1 Addition of New Covered Waste 
Respondents are requesting that the following waste be added to the STP as covered waste. 

6.1.1 MLLW Additions 
The total volume of MLLW requested for addition as new covered is 123.055 2.722  m3 (Table 6.1.1-1). 

Table 6.1.1-1 Proposed Addition of New Covered MLLW  
CP Section MWIR * Waste ID Treatability Group Volume (m3) 

3.1.5 LA-W921 Activated Or Inseparable Lead 0.322 
3.1.5 LA-W912W922 NoncombustibleCombustible Debris 1.246120.840 
3.3.4 LA-W935 10–100 nCi/g Waste 0.4160.966 

Total N3B New Covered Waste 1.984121.806 
3.3.4 LA-W935 10–100 nCi/g Waste 0.7381.249 

Total Triad New Covered Waste 0.7381.249 
Total New Covered Waste 2.722123.055 

* MWIR is Mixed Waste Inventory Report. 
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6.1.2 MTRU Waste Additions 
The volume of new covered MTRU waste requested for addition is 10.734117.496 m3 (Table 6.1.2-1). 
Table 6.1.2-2 identifies waste that is proposed for addition following activities that identified waste in the 
TRU inventory as MTRU either through review of waste characteristics or as a result of identifying 
potentially hazardous constituents during repacking TRU waste.  

Table 6.1.2-1 Proposed Addition of New Covered MTRU Waste 
CP Section Treatability Group Volume (m3) 

4.0 Cemented Sludge Waste 46.9502.616 

4.0 Combustible-Noncombustible Waste 2.2221.248 

Total N3B New Covered Waste 49.1723.864 
4.0 Combustible-Noncombustible Waste 68.3246.870 

Total Triad New Covered Waste 68.3246.870 
Total New Covered Waste 117.49610.734 

 

Table 6.1.2-2 Proposed Addition of Waste Newly Characterized as MTRU 
CP Section Treatability Group Volume (m3) 

4.0 

Combustible-Noncombustible Waste (identification of potentially hazardous 
constituents based on investigation of characterization of TRU nitrate salt waste, 
debris containers with aerosol cans, and empty containers not meeting the 
RCRA empty criteria.) 

0.000 

4.0 

Solidified Inorganic and Organic Waste (identification of potentially hazardous 
constituents based on investigation and characterization of TRU nitrate salt 
waste, cemented containers with free liquids, and empty containers not meeting 
the RCRA empty criteria.) 

0.000 

 Total Newly Characterized MTRU 0.000 

6.2 Deletion of Covered Waste 
MLLW is shipped off-site for treatment and/or disposal, recycling, or are otherwise proposed as deleted 
waste. MTRU is shipped to WIPP for disposal. 

6.2.1 Deletion of MLLW 
Respondents are requesting that the covered MLLW identified in Appendix B be deleted from the STP. 
These covered wastes were shipped off-site for treatment and disposal or recycling. The total volume of 
covered MLLW that is requested for deletion under this revision to the CP is51.942 25.029 m3 (Appendix 
B, Table B-1). 

6.2.2 Other Deletions of MLLW 
No waste was proposed for deletion due to recycling or on-site treatment. No waste was shipped off-site 
for treatability studies. 

6.2.3 Deletion of MTRU Waste 
Respondents are requesting that the covered MTRU waste identified in Appendix F be deleted from the 
STP. These covered wastes from N3B and Triad were shipped off-site to WIPP for disposal. The total 
volume of STP MTRU that is requested for deletion from inventory under this revision to the CP is 
96.990 258.896 m3 (Appendix F, Table F-1).  



FY243 Annual Update March 20254 
Site Treatment Plan, Rev. 354.0  Federal Facility Compliance Order 

16 

6.3 Adjustments to the Original (October 4, 1995) STP-Covered MLLW Inventory 
Respondents are requesting adjustments to the original (October 4, 1995) STP-covered MLLW 
inventory as listed in Appendix C (Tables C-1 and C-2). Most administrative adjustments are due to 
reclassification of MTRU waste to MLLW treatability groups and to quality control activities related 
to preparing waste for treatment and disposal. These adjustments may result in additions of newly 
identified covered waste or transfers of waste to other treatability groups. 

6.4 Adjustments to MTRU Waste Inventory 
Respondents are requesting adjustments (Appendix G, Tables G-1, G-2, and G-3) to the original 
(October 4, 1995) STP-covered MTRU waste inventory. Most administrative adjustments are due to 
reclassification of MTRU waste to MLLW treatability groups or to other MTRU treatability groups and 
reclassification of TRU to MTRU as a result of quality control activities related to preparing waste for 
treatment and disposal. These adjustments may result in additions of newly identified covered waste or 
transfers of waste to other treatability groups or intra-site transfer of containers between Triad and N3B.  

6.5 Establishment of New Milestone Activity Dates 
Respondents are not requesting new compliance milestone dates.  

6.6 Additional Revisions 
No other revisions are requested. 
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7.0 RATIONALE FOR THE PROPOSED REVISION 
This information is provided in accordance with FFCO Section X.C.2.a. 

7.1 Establishment of New Proposed Milestone 
The newly proposed compliance dates that   were approved by NMED,  “Approval Site Treatment Plan, 
Fiscal Year 2022 2023 Annual Update & Proposed Rev. 3334.0, Federal Facility Compliance Order, 
October 4, 1995, Los Alamos National Laboratory, EPA ID#NM0890010515, HWB-LANL-2423-008, 
018” Dated June 17, 6/17/2024 8/9/2023: 

• Activity Table 3.1.8-1 (A) and (B) to “complete shipping of existing wastes to an off-site treatment 
facility or complete parallel options” and “provide documentation to NMED that waste was received 
at the off-site facility or provide notification of parallel option” of the LA-W917, Compressed Gases 
Requiring Scrubbing, by September 2930, 20242026. 

• Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment facility, or 
submit documentation assigning waste items to applicable treatability groups or complete parallel 
option” and “provide documentation to NMED that waste was received at an off-site facility or 
provide notification of parallel option” of the LA-W928, Dewatered Treatment Sludge, and 
LA-W934, High Activity Waste, specifically the FTWCs by September  2930, 20264.  

• Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment facility or 
submit documentation assigning waste items to applicable treatability groups or complete parallel 
option” and “provide documentation to NMED that waste was received at an off-site facility or 
provide notification of parallel option” of the LA-W934, High Activity Waste, specifically the 
Flanged Tritium Waste Containers (FTWCs), by September 30, 2026. 

• Activity Table 3.3.4-2 (A) and (B) to “complete radiological characterization” of the LA-W935, 
10–100 nCi/g Waste” and to “complete shipment of existing waste to off-site facility for treatment or 
complete parallel options” of the LA-W935, 10–100 nCi/g Waste, by September 30, 2026. 

• Activity Table 4.0-1 (A) is to complete transfer of existing waste to Dome 375, a (TA-54) permitted 
facility, or WIPP, which constitutes the remaining original population of the Framework Agreement 
of “non-cemented above ground EM Legacy TRU” and “above-ground cemented EM Legacy TRU” 
that is MTRU waste only by November 30, 2026.  

7.2 Addition of New Covered Waste 
Waste that was newly generated in FY 20222023, which was not treated within 12 months of generation, 
became new covered waste during FY 20232024. In addition, TRU wastes, re-evaluated during repacking 
and quality control activities as having previously unidentified RCRA constituents, were also added to the 
STP inventory (Appendix G). Approval of these proposed additions to the STP inventory will allow the 
added covered wastes to be treated or otherwise managed in accordance with the activities and compliance 
dates pertaining to each treatability group, as adopted or revised herein. 

7.3 Deletion of Covered Waste  
Decreases in covered waste inventory reflect the treatment and disposal or recycling of covered waste at 
off-site commercial facilities during FY 20232024. Deletion of this covered waste is proposed to more 
accurately reflect the LANL STP inventory as of the end of FY 20232024. 
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7.4 Adjustments to the Original (October 4, 1995) STP-Covered Waste Inventory 
Administrative adjustments result from quality control activities related to preparing waste for treatment 
and disposal. These adjustments result in additions of newly identified covered waste and transfers of 
waste to other treatability groups. The adjustments to the original (October 4, 1995) STP- covered waste 
inventory areis proposed to more accurately reflect the LANL STP inventory as of the end of 
FY 20232024. 

8.0 ANTICIPATED LENGTH OF ANY DELAY IN PERFORMANCE 
In accordance with FFCO Section X.C.2.c, Respondents cannot confidently predict the anticipated delay in 
performance for shipping covered STP MTRU waste for which the only currently allowed deletion pathway 
is disposal at WIPP. 

9.0 PLAN AND SCHEDULE FOR IMPLEMENTING ALL REASONABLE 
MEASURES 

All other measures proposed could be implemented within the framework of the existing plan and 
schedule for the STP (FFCO Section X.C.2.d). 
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PART III COMPLIANCE PLAN – PROPOSED REVISION 353.0 

1.0 PURPOSE AND SCOPE OF THE COMPLIANCE PLAN 

1.1 Introduction 
Part III of this document identifies changes that require NMED approval as a revision under Section X, 
Revisions, or an amendment under Section XI, Other Amendments to the STP. 

The CP includes a schedule for off-site transportation for treatment, or completion of parallel options as 
defined in each Treatability Group Section, and the treatment of mixed wastes in full compliance with the 
HWA and the implementing regulations at 20 New Mexico Administrative Code (NMAC) 4.1, that 
incorporates by reference 40 CFR Parts 260 through 270. Part I, Background, contains progress reports as 
required in the FFCO. Respondents shall carry out the activities described in the STP, including the CP, 
in accordance with the schedules and requirements set forth in the STP and the FFCO. 

1.2 STP Revisions and Amendments 
The STP CP has been modified several times since it was originally issued, in accordance with the 
provisions of Section X, Revisions, and Section XI, Other Amendments to the STP, of the 
October 4, 1995, FFCO, as amended and revised. The history of revisions is provided in Appendix J. 

2.0 COMPLIANCE SCHEDULES 
The STP provides overall schedules for achieving compliance with LDR storage and treatment 
requirements for mixed waste at LANL. The schedules include those activities required to process 
backlogged and currently generated waste and include schedules required to establish an overall 
timeframe for achieving compliance with the LDR requirements under the HWA and 20 NMAC 4.1. 

2.1 Categories of Activities for Compliance Dates 
The categories of activities for which compliance dates will be provided for different types of treatment 
approaches in the STP are listed in the tables below. The categories of activities are based on 
Section 3021(b)(1)(B)(i), (ii), and (iii) of the RCRA, to the extent appropriate. 

2.1.1 Plans Where Treatment Technology Exists 
For most of the mixed waste, treatment technologies were identified and developed. For the waste that 
will be treated on-site, the categories of activities for compliance dates identified in Table 2.1.1-1 shall 
apply. 

Table 2.1.1-1 Categories of Activities for Compliance for Mixed Waste with Existing Treatment 
Technologies 

A. Submit permit applications to NMED. 
B. Initiate construction as specified in the NMED permit. 
C. Complete system testing and commence operation.  
D. Begin treating mixed waste. 
E. Complete treatment of existing wastes to applicable regulatory standards. 

2.1.2 Plans Where Technology Must Be Developed 
For some mixed waste, no treatment technologies were identified and developed, or the treatment 
technology must be modified or adapted to apply to such waste. For the waste that will be treated on-site, 
the categories of activities for compliance dates are identified in Table 2.1.2-1 and shall apply.  
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Table 2.1.2-1 Categories of Activities for Compliance Dates for Mixed Waste Without Existing 
Treatment Technologies 

A. Identify and develop technology. 
B. Submit permit application to NMED; or 
C. Submit a Notification of Intent to perform treatability study to NMED a minimum of 45 working days prior to 

commencement of the study. 
D. Initiate construction as specified in the NMED permit. 
E. Commence systems testing. 
F. Begin treating mixed waste. 
G. Complete treatment of existing wastes to applicable regulatory standards. 

2.2 Primary Preferred Treatment 
Off-site treatment at a commercial or noncommercial mixed waste treatment facility is the primary 
preferred treatment option applicable to all mixed waste streams in the STP inventory unless otherwise 
indicated in the descriptions of individual waste treatability groups. DOE may also pursue parallel 
treatment options, such as recycling/re-use or radiological decontamination. Requirements for waste 
shipped off-site for recycling are discussed under Part III, Section 2.6. All activities and compliance dates 
related to the construction, permitting, and operation of on-site treatment skids were removed from this 
document. This change was due to the increased availability of off-site treatment and disposal capacity for 
mixed waste. Respondents will continue evaluating new commercial and DOE off-site treatment facilities 
as potential options for managing mixed waste, as they become available. 

2.3 Plans for Mixed Waste to be Shipped Off-site for Treatment 
Should Respondents decide to treat or recycle waste at a commercial off-site facility (Table 2.3-1), 
Respondents will notify the NMED STP Manager in writing as soon as possible and in any event within 
45 working days of receipt of waste at the treatment/recycling facility. 

Table 2.3-1 Activities for Off-site Shipment for Treatment or Recycling at a Commercial Facility 
A. Meet all regulatory requirements for shipment. 
B. Provide documentation to NMED that waste has been received at an off-site facility for treatment or recycling within 

45 working days of receipt of waste at the treatment facility. 

DOE shall notify the NMED STP Manager in writing as soon as possible if mixed waste is planned to be 
sent to a noncommercial facility. Notification should be made, if possible, when DOE is first considering 
such an option to allow NMED and the state to address any state issues or concerns with other states. The 
NMED STP Manager shall approve in writing the proposed off-site noncommercial treatment option 
proposed by DOE prior to any shipment by DOE. DOE will notify the NMED STP Manager in writing as 
soon as possible and in any event within 45 working days of receipt of waste at the treatment/recycling 
facility. Activities for mixed waste to be shipped off-site for treatment/recycling at a noncommercial 
facility are identified in Table 2.3-2. 
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Table 2.3-2 Activities for Shipment Off-site for Treatment or Recycling at a Noncommercial Facility 
A. Request necessary approval from NMED for shipment of waste by category before shipping. 
B. Meet all regulatory requirements for off-site shipment. 
C. Provide documentation to NMED of confirmation of shipment date within 14 working days prior to sending waste to 

an off-site facility for treatment, or recycling, or storage pending treatment, or recycling. 
D. Provide documentation to NMED that waste has been received at an off-site facility for treatment within 45 working 

days of receipt of waste at the off-site facility. 
E. Meet all regulatory requirements to include RCRA Permit modifications for residual or newly generated waste 

streams after treatment or recycling. 
F. Provide documentation to NMED within 30 working days after receipt of residual or newly generated waste streams 

upon return to LANL. 

2.3.1 Specific Site Requirements for Noncommercial Treatment Facilities 

Shipment to Idaho National Laboratory 
Prior to shipment, Idaho National Laboratory (INL) and Idaho Division of Environmental Quality shall be 
notified of any pending shipments of waste should DOE ship MLLW to INL. Proper procedures including 
additional approvals (if necessary) and documentation shall be completed prior to the shipment of wastes 
to INL. Management of post-treatment waste residuals or newly generated waste streams will be in 
accordance with the requirements of DOE, the State of Idaho, and that state where they will be disposed. 
A modification to LANL’s RCRA permit providing for the return of such wastes and/or residues to 
LANL must be approved by NMED prior to any such return of wastes and/or residuals to LANL. DOE 
will notify the NMED STP Project Manager in writing as soon as possible and in any event within 30 
working days after receipt of shipment of treatment residuals or newly generated waste streams from INL. 

Shipments of MLLW to planned facilities (not yet existing) will occur only after treatment and schedules 
are approved by the DOE Idaho Field Office and the State of Idaho. Upon approval of the planned 
treatment facilities, the applicable protocol from the paragraph above will be implemented for mixed 
wastes to be treated at planned facilities. 

Shipment to Oak Ridge Reservation 
If Oak Ridge Reservation cannot dispose of mixed-waste residues or new waste streams generated from 
off-site treatment, and they cannot be sent to another facility for disposal, then the residues may return to 
LANL. Should residual or newly generated waste streams be returned to LANL, the proper permits for 
the State of New Mexico must exist. DOE will notify the NMED STP Project Manager in writing as soon 
as possible and in any event within 30 working days after receipt of shipment of treatment residuals or 
newly generated waste streams from the Oak Ridge Reservation. 

2.4 Requirements Pertaining to Radionuclide Separation 
The FFCA sets additional requirements in cases where DOE intends to conduct radionuclide separation of 
mixed waste. Should DOE determine to do radionuclide separation of such mixed waste, DOE will 
schedule specific compliance dates based on category activities identified in Table 2.4-1. “Radionuclide 
separation” shall mean segregating the radioactive portion of the mixed waste from the hazardous portion 
of the mixed waste. 
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Table 2.4-1 Activities for Radionuclide Separation 
A Complete an estimate of the volume of waste generated by each case of radionuclide separation. 
B. Complete an estimate of the volume of waste that would exist or be generated without radionuclide separation. 
C. Complete an estimate of the costs of waste treatment and disposal if radionuclide separation is used compared with 

the estimated costs if it is not used. 
D. Provide the assumptions underlying such estimates of waste volumes and cost estimates. 
E. Provide characterization methodologies for determining waste type. 
F. Submit a plan for treating or managing hazardous waste residues, accompanied by an NMED permit application. 

2.5 Plans Related to Other Mixed Waste Activities 
Activities other than the types of activities specifically called for in the FFCA as requiring schedules are 
described in this STP. Some of these activities may be associated with schedules that may contain 
compliance dates related to treatment of DOE’s mixed waste. 

For mixed waste, which is not sufficiently characterized to allow identification of appropriate treatment, 
notification of the characterization of such waste shall be in accordance with the annual update process 
described in the FFCO. If such characterization results in the addition or deletion of a treatability group or 
an increase in volume in a treatability group, a revision would be required pursuant to Section X of the 
FFCO. 

Respondents will notify NMED when off-site treatability studies are conducted on STP waste. 
Treatability studies are used to explore alternative treatment options that may be practical for any or all 
ofall the STP mixed waste streams. When preparing waste for shipment for an off-site treatability study, 
Respondents will evaluate the potential for incidental waste treatment or secondary waste generation, 
which are often associated with treatability studies.  

2.6 Recycling/Re-Use 
Respondents will pursue on-site or off-site recycling/re-use as a parallel preferred option. 

Should DOE elect to use recycling facilities in lieu of (or in combination with) treatment, it will follow 
requirements as if the waste were shipped off-site for treatment. Any and allAll requirements by the 
recycling facility and all state, federal, or other regulatory requirements applicable at the recycling site 
shall be met by Respondents. 

Respondents shall notify the NMED STP Manager in writing as soon as possible if mixed waste is 
planned to be sent to an off-site noncommercial recycling facility. Notification should be made, if 
possiblepossible, when DOE is first considering such an option to allow NMED and the state to address 
any state issues or concerns with other states. The NMED STP Manager shall approve in writing the 
proposed off-site noncommercial recycling option prior to any shipment by Respondents. Respondents 
will notify the NMED STP Manager in writing as soon as possible and in any event within 45 working 
days of receipt of waste at the recycling facility. Activities for mixed waste to be recycled are identified in 
Table 2.6-1. 

Table 2.6-1 Requirements for Recycling 
A. Meet all regulatory requirements for recycling/re-use. 

B. Provide documentation to NMED that waste has been received within 45 working days of receipt of waste at the 
recycling facility. 
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Should DOE elect to use recycling/re-use facilities in lieu of (or in combination with) treatment, it will 
follow the requirements as if the waste were shipped off-site for treatment. Respondents will submit a 
notification letter to NMED within 45 working days, in place of documentation, that waste was received 
at a recycling facility.  

2.7 On-site Radiological Decontamination 
Respondents will pursue on-site radiological surface or external decontamination as a preferred option. 
No volumetric or internal decontamination processes will be considered or performed. Surface 
radiological decontamination includes activities such as sand blasting, hand-scrubbing, or electrolytic 
decontamination. These decontamination activities could result in reducing or removing the radiological 
contaminant from the waste such that the waste could be recycled in accordance with CP Section 2.6 
Recycling/Re-Use or be proposed for deletion in accordance with Section IX Deletion of Waste of the 
FFCO. 

Activities for mixed waste to be radiologically decontaminated are identified in Table 2.7-1. 

Table 2.7-1 Activities for Radiological Decontamination 
A. Meet all DOE requirements for radiological decontamination. 

B. Provide documentation to NMED that waste has been received within 45 working days of receipt of waste at the 
recycling facility; or 

C. Propose waste for deletion in accordance with Section IX of the FFCO. 

3.0 MIXED LOW-LEVEL WASTE STREAMS 
This section presents the preferred options to treat MLLW at LANL. Options not described below must 
be approved by NMED in accordance with the revision process pursuant to the FFCO. 

The original October 4, 1995, STP inventory in each MLLW treatability group was modified through the 
revision process in the FFCO. The tables in the STP Background (Part I) Appendices A–M of the 
FY 2009 Annual Update provide a comprehensive summary of changes to the CP covered waste 
inventories (additions, deletions, and shifts of waste between treatability groups) occurring as of the date 
of that revision. In Part III, the original STP inventory in each MLLW treatability group is denoted as 
subgroup 0 of that treatability group (e.g., the original volume of STP treatability group LA-W906 
became LA-W906-0). Each revision that has since added volumes to individual treatability groups has 
resulted in creation of an additional subgroup, having the same number as the revision (e.g., LA-W906-4 
was created in Revision 4.0, and LA-W906-5 was created in Revision 5.0). 

In most subsections of this section, the subgroups of the treatability groups are not shown. In those cases, 
the Activities and Compliance Dates are applicable to the entire net volume of that treatability group. 
However, when subgroups of a treatability group were assigned Activities and Compliance Dates unique 
to that subgroup, those subgroups are detailed in the text. Activities and Compliance Dates that were met 
in previous years are not shown in this document. 
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3.1 Mixed Waste Streams 
The following subsections summarize MLLW treatability groups. 

3.1.1 Industrial Isopropyl Alcohol (IPA) Wastes and Scintillation Fluids 

Table 3.1.1-1 Treatability Groups for IPA Wastes and Scintillation Fluids 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
IPA Wastes LA-W901 D001, D009, F002, F003, F005 0.000 
Scintillation Fluids LA-W902 D001, F003, F005 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Treatment: The waste will be treated at an off-site facility that combusts organic liquid waste. 

3.1.2 Lead Blankets, Soil with Heavy Metals, Environmental Restoration (ER) Soils 

Table 3.1.2-1 Treatability Groups for Lead Blankets, Soil with Heavy Metals, ER Soils 
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Lead Blankets LA-W903 D007, D008 0.000 
Soil With Heavy Metals LA-W904 

LA-W904-31 
LA-W904-32 
LA-W904-33 
LA-W904-34 

D004, D005, D006, D007, D008, D009, D010, 
D011 

0.000 

ER Soils LA-W905 D028, D029, F001, F005 D010, D011 0.000 
Totals 0.000 

*MWIR is Mixed Waste Inventory Report. 

Treatment: The waste will be treated at an off-site facility that stabilizes or macroencapsulates wastes.  

3.1.3 Aqueous Organic Liquids 

Table 3.1.3-1 Treatability Groups for Aqueous Organic Liquids 
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Aqueous Organic 
Liquids 

LA-W906-0 
LA-W906-4 
LA-W906-5 
LA-W906-6 
LA-W906-9 
LA-W906-10 
LA-W906-15 
LA-W906-31 
LA-W906-32 
LA-W906-33 
LA-W906-34 

D001, D002, D004, D005, D006, D007, D008, 
D009, D010, D011, D018, D019, D021, D022, 
D027, D028, D030, D032, D033, D034, D036, 
D037, D038, D039, D041, D042, D043, F001, 
F002, F003, F004, F005 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 
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3.1.4 Organic-Contaminated Combustible Solids 

Table 3.1.4-1 Treatability Groups for Organic-Contaminated Combustible Solids 
Treatability Group MWIR* Waste ID RCRA codes Volume (m3) 

Organic-Contaminated 
Combustible Solids 

LA-W911 D001, D004, D008, D009, F001, F002, F003, 
F005 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Table 3.1.4-2 Treatability Groups for Organic-Contaminated Noncombustible Solids 
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Organic-Contaminated 
Noncombustible Solids 

LA-W919 D001, D003, D004, D005, D006, D007, D008, 
D009, D010, D011, D012, D015, D018, D019, 
D020, D022, D027, D028, D029, D030, D031, 
D032, D033, D034, D035, D036, D042, D043, 
F001, F002, F003, F004, F005 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.5 Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris 

Table 3.1.5-1 Treatability Groups for Combustible Lead, Activated or Inseparable Lead, and 
Noncombustible Debris 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Combustible Debris LA-W912 

LA-W912-31 
LA-W912-32 
LA-W912-33 
LA-W912-34 

D001, D002, D003, D005, D006, D007, D008, 
D009, D011, D035, F001, F002, F003, F005 

120.840 

Activated Or 
Inseparable Lead 

LA-W921 
LA-W921-33 

D008 0.000 

Noncombustible Debris LA-W922 
LA-W922-17 
LA-W922-22 
LA-W922-23 
LA-W922-24 
LA-W922-25 
LA-W922-31 
LA-W922-32 
LA-W922-33 
LA-W922-34 
LA-W922-35 

D001, D002, D004, D005, D006, D007, D008, 
D009, D010, D011 

20.00020.624 

Totals 140.840141.464 
*MWIR is Mixed Waste Inventory Report. 
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3.1.6 Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, 
Chromates, and Arsenates 

Table 3.1.6-1 Treatability Groups for Aqueous Wastes with Heavy Metals, Corrosive Solutions, 
Aqueous Cyanides, Nitrates, Chromates, and Arsenates 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Aqueous Wastes 
Withwith Heavy 
Metals 

LA-W913 D001, D002, D003, D004, D005, D006, D007, 
D008, D009, D010, D011 

0.000 

Corrosive Solutions LA-W914 D001, D002 0.000 

Aqueous Cyanides, 
Nitrates, Chromates, 
and Arsenates 

LA-W915 D001, D002, D003, D004, D005, D006, D007, 
D008, D009, D010, D011, F007, P029, P098 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.7 Water-Reactive Metal 

Table 3.1.7-1 Treatability Groups for Water-Reactive Metal 
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Water-Reactive Metal LA-W916 D001, D003, D004, D005, D007, D008, 
D010, D011 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.8 Compressed Gases Requiring Scrubbing 

Table 3.1.8-1 Treatability Groups for Compressed Gases Requiring Scrubbing  
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Compressed Gases 
Requiring Scrubbing 

LA-W917 
LA-W917-21 
LA-W917-24 
LA-W917-25 
LA-W917-26 
LA-W917-27 
LA-W917-28 
LA-W917-29 
LA-W917-35 

D001, D002, D003, D008, D009, P056 0.2080.624 

Totals 0.2080.624 
*MWIR is Mixed Waste Inventory Report. 

Table 3.1.8-2 Activities and Compliance Dates for Compressed Gases Requiring Scrubbing 
Activity Compliance Dates 

A. Complete shipping of existing wastes to an off-site treatment 
facility or complete parallel option. 

September 30, 2026 

B. Provide documentation to NMED that waste was received at 
off-site facility or provide notification of parallel option. 

Within 45 working days of receipt of waste at 
treatment facility or within 45 working days after 
completion of parallel option. 
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3.1.9 Compressed Gases Requiring Oxidation 

Table 3.1.9-1 Treatability Groups for Compressed Gases Requiring Oxidation 
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Compressed Gases Requiring 
Oxidation 

LA-W918 D001, U226 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.10 Elemental Mercury 

Table 3.1.10-1 Treatability Groups for Elemental Mercury 
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Elemental Mercury LA-W920 
LA-W920-16 

D006, D009, F005 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.11 Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, Polychlorinated 
Biphenyl (PCB) Wastes with RCRA Components, Liquid and Solid Oxidizers 

Table 3.1.11-1 Treatability Groups for Halogenated Organic Liquids, Nonhalogenated Organic Liquids, 
Bulk Oils, PCB Wastes with RCRA Components 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Halogenated Organic 
Liquids 

LA-W907 D001, D002, D003, D007, D009, D010, D011, 
D018, D019, D022, D028, D029, D035, D043, 
F001, F002, F003, F004, F005, U077, U080, 
U226, U227, U228, U236 

0.000 

Nonhalogenated 
Organic Liquids 

LA-W908 
LA-W908-18 

D001, D002, D003, D004, D007, D008, D009, 
D011, D018, D038, D040, F002, F003, F004, 
F005, U002, U019, U154, U169, U188, U220, 
U246 

0.000 

Bulk Oils LA-W909 
LA-W909-15 
LA-W909-16 
LA-W909-17 

D002, D004, D005, D006, D007, D008, D009, 
D010, D011, D021, D027, D039, F001, F002, 
F003, F005 

0.000 

PCB Wastes Withwith 
RCRA Components 

LA-W910 
LA-W910-16 

D004, D005, D006, D007, D008, D009, D010, 
D011, D012, D015, D019, D027, D028, D030, 
D031, D032, D033, D034, D036, D039, D042, 
D043, F002, F003, F004, F005 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Table 3.1.11-2 Additional Treatability Groups 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Liquid And Solid Oxidizers LA-W923 D001, D003, D005 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 
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3.2 Mixed Waste Requiring Further Characterization or for Which Technology Assessment 
Has Not Been Done 

Table 3.2-1 Treatability Groups for Waste Requiring Characterization or Assessment 
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Lead Wastes – to be 
determined (TBD) 

LA-W924 
LA-W924-15 
LA-W924-16 
LA-W924-17 

D003, D008 0.000 

Mercury Wastes - TBD LA-W925 
LA-W925-4 
LA-W925-5 
LA-W925-6 
LA-W925-15 
LA-W925-16 
LA-W925-17 
LA-W925-18 

D007, D008, D009, F001 0.000 

Compressed Gases - TBD LA-W926 D001, D007, D009, D022, P056, U080, 
U226 

0.000 

Biochemical Laboratory 
Wastes 

LA-W927 D001, D003 0.000 

Dewatered Treatment 
Sludge 

LA-W928 
LA-W928-31 
LA-W928-35 

D001, D002, D003, D004, D005, D006, 
D007, D008, D009, D010, D011, D018, 
D019, D021, D022, D028, D037, D038, 
D039, D040, F001, F002, F003, F004, 
F005, F006, F007, F009 

1.268 
1.476 

Explosives LA-W932 D003 0.000 
Labpacks LA-W933 

LA-W933-17 
D001, D002, D003, D004, D005, D006, 
D007, D008, D010, F003, F005, D011, 
P012, P029, P098, P106, P113, P120, 
U131, U144, U145, U188, U190, U204, 
U216, U219 

0.000 

High Activity Waste LA-W934 
LA-W934-16 
LA-W934-19 
LA-W934-20 
LA-W934-24 
LA-W934-27 

D001, D003, D008, D009 1.477 

Totals 2.745 
2.953 

*MWIR is Mixed Waste Inventory Report. 

Table 3.2-2 Activities and Compliance Dates for Wastes Requiring Characterization or Assessment 

Activity Compliance Dates 
A. Complete shipping of wastes to an off-site treatment facility, 

orfacility or submit documentation assigning waste items to 
applicable treatability groups or complete parallel option. 

September 30 , 2026 
 

B. Provide documentation to NMED that waste was received at off-
site facility or provide notification of parallel option. 

Within 45 working days of receipt of waste at off-site 
facility or within 45 working days after completion of 
parallel option. 
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LANL’s inventory of High Activity Waste, LA-W934 consists of five containers with a combined volume 
of 1.477 m3.  

Triad proposed an extension for the FTWCs to September 30 29, 20264 and NMED approved the 
newcompliance date on June 17, 2024 August 9, 2023 (NMED letter HWB-LANL-24 23-008018, Site 
Treatment Plan, Fiscal Year 20232 Annual Update and Proposed Revision 343.0, Federal Facility 
Compliance Order, October 4, 1995, Los Alamos National Laboratory). 

A proposal is being entered to extend the compliance date of September 29, 2024, to September 30, 2026, 
due to public concern.The Respondents are taking extra precautions to ensure that every aspect of the 
operations for the FTWCs has been adequately planned. The Respondents will not perform activities 
specified in the temporary authorization request until after the readiness and authorization activities are 
complete, and the EPA and the NMED-HWB approvals are received. The Respondents are 
communicating with EPA to ensure sufficient public outreach for the project and mitigate the potential 
risk. Additionally, the formality of the readiness program plays a crucial role in the rigorous process, 
ensuring safe operations. Once all required reviews are completed and approved, DOE/Triad will 
formally communicate the intent to begin the operation to NMED-HWB to initiate their final review. (See 
Part II, Section 5.0 for the proposal to extend the compliance date)The LA-W934, High Activity Waste, 
consists of five containers. Four of these five containers (specifically the FTWCs) are owned by Triad and 
composed of molecular sieves and squib assemblies containing lead with tritium. N3B owns the fifth 
container, composed of tritium traps. All five containers are stored at TA-54, Area G. The FTWCs require 
treatment by venting, storage, sorting, segregation, and repackaging before being shipped to an off-site 
disposal facility. These activities will be conducted at TA-54 Weapons Engineering Tritium Facility 
(WETF) under the revised Temporary Authorization (LA-UR-20-22103), submitted to NMED on 
March 9, 2020. In response to public inquiries, EPA has requested additional information from the 
Permittees on the venting process. The expanded public outreach has entailed multiple meetings and 
additional formal requests. Furthermore, the management of these four containers requires a rigorous 
safety implementation. DOE and Triad are continually assessing conditions that may impact the safety of 
the operation, human health, and the environment and will proceed through readiness activities to address 
all these areas. The Respondents will not perform activities specified in the temporary authorization 
request until after the readiness and authorization activities are completed, and the NMED-HWB 
Temporary Authorization decision has been received.   

The fifth container (owned by N3B) is also under the same compliance date of September 3029, 2026 4, 
and will require further discussion and planning toward options for a path forward. Therefore, the 
Respondentsare proposed, and NMED approved,ing the anextension from September 29, 2024,to 
September 30, 2026, to accommodate the four FTWC containers, as well as to allow for planning for the 
disposition of the fifth container. For the time being, the fifth container remains within the same 
compliance date and treatability group as the FTWCs. DOE/Triad/N3B will continue to diligently pursue 
all possible options to ship the waste off-site.   

3.3 Plans for Other Types of Activities 
The following subsection summarizes plans for other types of activities: 
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3.3.1 Lead Decontamination 

Table 3.3.1-1 Treatability Groups for Lead Decontamination 

Treatability Group MWIR* Waste ID 
First Category 
Volume (m3) 

Second Category 
Volume (m3) 

Total Volume 
(m3) 

Lead For Surface 
Decontamination 

LA-W930-0  
LA-W930-5 
LA-W930-6 

0.000 0.000 0.000 

Totals 0.000 0.000 0.000 
*MWIR is Mixed Waste Inventory Report. 

Treatment: Any lead not acceptable for on-site or off-site lead decontamination, and any lead 
unsuccessfully decontaminated, will be designated in the following two categories: (1) for treatment and 
disposal at an off-site facility or (2) for recycle through an off-site capability, such as metal melting to 
create shielding blocks or a DOE lead bank. Non-conforming items will be reassigned to appropriate 
treatability groups in accordance with the FFCO. 

3.3.2 Sorting, Surveying, and Decontamination 

Table 3.3.2-1 Treatability Groups for Sorting, Surveying, and Decontamination 

Treatability Group MWIR* 
Waste ID 

To Be 
Surveyed 

Volume (m3) 

To Receive 
RCRA and 

Radiological 
Characterization 

Volume (m3) 

That Cannot 
or Should 

Not Be 
Sampled 

Volume (m3) 

Total 
Volume 

(m3) 

Nonradioactive or Suspect 
Waste Items 

LA-W929 
LA-W929-5 

0.000 0.000 0.000 0.000 

Totals 0.000 0.000 0.000 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.3.3 Lead Requiring Sorting 

Table 3.3.3-1 Treatability Groups for Lead Requiring Sorting 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Lead Requiring Sorting LA-W931 D008 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Treatment: Wastes in this treatability group will require different treatment processes. Drums will be 
opened, the contents removed, and the waste repackaged based on appropriate treatment requirements. 
Wastes in this treatability group are primarily lead pieces, lead shot, and lead-contaminated soils that 
were packaged in the same drum. 

The wastes will be reclassified as the applicable treatability group after physical separation and 
repackaging. The wastes will be treated by appropriate technology. 
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3.3.4 10–100 nCi/g Waste 

Table 3.3.4-1 Treatability Groups for 10–100 nCi/g Waste  
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3)  
10–100 nCi/g LA-W935 

LA-W935-19 
LA-W935-20 
LA-W935-21 
LA-W935-22 
LA-W935-23 
LA-W935-24 
LA-W935-25 
LA-W935-26 
LA-W935-27 
LA-W935-28 
LA-W935-29 
LA-W935-30 
LA-W935-31 
LA-W935-32 
LA-W935-33 
LA-W935-34 
LA-W935-35 

D004, D005, D006, D007, D008, D009, D010, 
D011, D018, D019, D021, D022, D026, D027, 
D028, D029, D030, D035, D036, D037, D038, 
D039, D040, D043, F001, F002, F004, F005, 
F006, F007, F009 

11.433 
25.314 

Totals 11.43325.314 
*MWIR is Mixed Waste Inventory Report. 

Treatment: Wastes in this treatability group consist of a population of legacy drums packaged and 
managed as MTRU (>100 nCi/g) but, after assay, were determined to be MLLW (<100 nCi/g). Once 
confirmed, these drums are segregated from other TRU waste and stored in a designated MLLW storage 
area. Waste Profiles are prepared to allow acceptance into the LLW population, and drums are relabeled 
appropriately and reclassified from TRU to MLLW in the database. 

LANL maintains a MTRU inventory with accumulation start dates from previous years on each MTRU 
container. The container reclassified from MTRU to LA-W935 MLLW will inherit the accumulation start 
date set forth by the parent. Since MLLW is created throughout the fiscal year up to the compliance date, 
this situation can challenge the ability to ship before the compliance due date. Therefore, the Respondents 
are proposed ing an extension from September 30, 2024 to September 30, 2026, since this is an ongoing 
waste stream controlled by the accumulation start date set by the original MTRU parent. 

 Currently, the MLLW drums are prepared for treatment and disposal to an off-site facility with the help 
of LANL waste generator acceptable knowledge documentation, real-time radiography, and non-
destructive assay data. The estimated waste volumes will be subtracted from the MTRU STP inventory 
and added to the MLLW STP inventory when the waste is reclassified as MLLW. Restrictions imposed in 
2015 on moving LA-W935 waste at TA-54, Area G, were lifted in FY 2018. Past issues with the Area G 
Safety Basis were analyzed and corrected.When an MTRU parent waste container is remediated, the 
waste contents are removed, WIPP waste acceptance criteria prohibited items are addressed, and the 
remaining waste is placed into one or more new containers. After this process is complete, the original 
parent waste container remains radiologically contaminated and usually can be managed as LLW. Empty 
containers are managed as “RCRA empty” containers if they meet the “RCRA empty” criteria in 40 CFR 
261.7. Empty containers that have lead liners must carry an EPA hazardous waste number (HWN) for 
lead (D008) and be managed as MLLW. If after real-time radiography assay, empty containers are still 
found to contain residual amounts of waste material that do not meet the “RCRA empty” criteria, the 



FY243 Annual Update March 20254 
Site Treatment Plan, Rev. 354.0  Federal Facility Compliance Order 

32 

containers are to be labeled with the EPA HWN assigned to the original parent container, as indicated by 
the parent’s waste stream profile.  

Table 3.3.4-2 Activities and Compliance Dates for 10–100 nCi/g Waste  

Activity Compliance Dates 

A. Complete radiological characterization. September 30, 2026 

B. Complete shipment of existing waste to off-site facility for 
treatment, or complete parallel options. 

September 30, 2026  

C. Provide documentation to NMED that waste was received at 
off-site facility or provide notification of parallel option. 

Within 45 working days of receipt of waste at 
treatment facility or within 45 working days after 
completion of parallel option. 

 

The MLLW drums are prepared for treatment and disposal to an off-site facility using waste generator 
acceptable knowledge documentation, real-time radiography, and nondestructive assay data. The 
estimated waste volumes will be subtracted from the MTRU STP inventory and added to the MLLW STP 
inventory as the waste is reclassified as MLLW. However, because of the repacking process, the apparent 
volume of waste will reflect the number of additional containers needed to repackage the waste into 
compliant configurations for transportation and disposal. Empty TRU containers, which includes a 
population of empty TRU parent containers that previously contained nitrate salts will also undergo 
recharacterization and may be reclassified as LLW or if determined to not meet the definition of 
RCRA-empty, reclassified as MLLW.  

The recharacterization process resumed in FY 2016 for waste to be accepted at off-site treatment and 
disposal facilities, andfacilities and will continue to produce 10-–100 nCi/g Waste (LA-W935). In 2018, 
N3B took over the operational responsibility of TA-54. Operational start-up included purchasing and 
installing treatment equipment and repairing existing deficiencies.  

3.4 Management of “Missing” Items 
Table 3.4-1 Waste Category for “Missing Waste” 

Category MWIR* Waste ID Container ID Volume (m3) 

Missing/Nonexistent/To be verified (TBV)   0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Treatment: During visual inspections and sampling activities in support of STP waste work-off, 
occasionally an item cannot be found, or it is not located in the expected containers, according to the 
LANL data files for the waste item. In some instances, such items cannot be verified as having been 
received in storage at LANL, and follow-up investigations of the record files reveal that although the 
items were included in the original STP inventory, the waste items were never generated. 

Some waste items were determined not to exist after visual inspection and document review. When 
Respondents determine that an STP-covered waste item does not exist, transfer of the item to the category 
called “Missing/nonexistent/TBV (to be verified)” is requested through this revision Annual Update. 

If, at any time, any of these items is discovered in the inventory, NMED would be notified and approval 
would be requested for assignment of the rediscovered items to the appropriate treatability group. If 
necessary, discovered items would be assigned new Activities and Compliance Dates in accordance with 
the terms of the FFCO. 
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4.0 MIXED TRANSURANIC WASTE 
Treatment Group(s): Assorted MTRU Waste 

Off-site Disposal: MTRU waste at LANL will be shipped for disposal at WIPP, located in 
Carlsbad, New Mexico. 

Disposal: Waste volumes listed in Appendix E, Table E-3, constitute the remaining original population of 
the Framework Agreement of “non-cemented above-ground EM Legacy TRU” and “above-ground 
cemented EM Legacy TRU” that is MTRU waste only. Volume adjustments noted in Appendix G, 
Table G-3, are due to corrections of database entries, treatability groups, EPA codes, overpacks 
removed/added, containers repacked and shipped/held for waste items identified as the non-cemented and 
cemented above-ground EM Legacy TRU for MTRU STP waste.  

Table 4.0-1 Activities and Compliance Dates for N3B MTRU Inventory  

Activity Compliance Dates 

A. Complete transfer of existing waste to Dome 375 , a TA-54- permitted 
facility, for ultimate shipments to WIPP  

November 30, 2026  

 

Transfer of Covered MTRU Inventory: In the FY 2023 2024 reported waste volume for STP-covered 
MTRU inventory is 1138.3381120.176 m3 (Table 2.2-1 in Part 1).  

Triad’s MTRU covered waste will be either shipped directly from TA-55 or transported to the Radioassay 
and Nondestructive Testing (RANT) facility for shipment to WIPP. 

The de-inventory of N3B’s MTRU waste at TA-54 Area G will take multiple years. The MTRU waste 
inventory will require management at either a LANL remediation facility or and recharacterization as the 
waste acceptance criteria for WIPP has changed since the waste was generated. DOE EM-LA manages 
TA-54. DOE EM-LA stated that TA-54 will not receive any programmatic newly generated waste. The 
LANL Hazardous Waste Permit specifies that MTRU waste generated prior to April 21, 2011, cannot be 
stored at the TWF. In addition, WIPP is expected to receive a limited number of waste shipments per 
week. Respondents resumed shipment of MTRU waste to WIPP in October 2018. 

4.1 Management of “Missing” Items  
Table 4.1-2 Waste Category for “Missing Waste” 

Category Treatability Groups Volume (m3) 

Missing/Nonexistent/TBV Cemented Sludge 0.000 

Combustible-Noncombustible Waste 0.000 

Combustible Waste 0.000 

Totals 0.000 
 

Treatment: During visual inspections in support of STP waste work-off, occasionally an item cannot be 
found, or it is not located in the expected containers, according to WCATs. In some instances, such items 
cannot be verified as having been received in storage at LANL, andLANL and follow-up investigations 
within WCATs reveal that although the items were included in the original STP inventory, the waste 
items were never generated. 



FY243 Annual Update March 20254 
Site Treatment Plan, Rev. 354.0  Federal Facility Compliance Order 

34 

Some items were determined not to exist after visual inspection and document review. When Respondents 
determine that an STP-covered waste item does not exist, transfer of the item to the category called 
“Missing/nonexistent/TBV” is requested through this revision Annual Update. 

If, at any time, any of these items is discovered in the inventory, NMED would be notified and approval 
requested for assignment of the rediscovered items to the appropriate treatability group. 
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APPENDICES 
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APPENDIX A CURRENT YEAR MLLW INVENTORY DETAIL 
Table A-1 FY 2023 2024 N3B MLLW Inventory Detailed Update by Treatability Group 

CP 1 
Section 
Part III 

MWIR 1 
Waste 

ID 
Treatability 

Group/Category 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3435.0 
(m³) 2 Comments 

FY 2023 
2024 

Annual 
Update 
(m³) 2 

Projection 
FY 2024 

2025 - FY 
20292030 

(m³) 
3.1.1 LA-W901 IPA Wastes 0 0 

 
0 0 

3.1.1 LA-W902 Scintillation Fluids 0 0 
 

0 0 

3.1.2 LA-W903 Lead Blankets 0 0 
 

0 0 

3.1.2 LA-W904 Soil with Heavy Metals 00.550 0-0.550 Shipped off-site for 
treatment/disposal 

0 0 

3.1.2 LA-W905 ER Soils 0 0 
 

0 0 

3.1.3 LA-W906 Aqueous Organic Liquids 03.812 0-1.900 Administrative 
adjustments 

0 0 

3.1.4 LA-W911 Organic-Contaminated 
Combustible Solids 

0 0 
 

0 0 

3.1.4 LA-W919 Organic-Contaminated 
Noncombustible Solids 

0 0 
 

0 0 

3.1.5 LA-W912 Combustible Debris 120.8400.
208 

0120.840 New covered 120.840 0 

0-0.208 Shipped off-site for 
treatment/disposal 

3.1.5 LA-W921 Activated or Inseparable 
Lead 

0 0.3220 New covered 0 0 

-–0.322 Shipped off-site for 
treatment/disposal 

3.1.5 LA-W922 Noncombustible Debris 20.62420.
946 

0 Administrative 
adjustments 

20.00020.
624 

0 

1.2460 New covered 

−1.870-
0.322 

Shipped off-site for 
treatment/disposal 

3.1.6 LA-W913 Aqueous Wastes with 
Heavy Metals 

0 0 
 

0 0 

3.1.6 LA-W914 Corrosive Solutions 0 0 
 

0 0 

3.1.6 LA-W915 Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0 0 
 

0 0 

3.1.7 LA-W916 Water-Reactive Wastes 0 0 
 

0 0 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

0.624 0 Administrative 
adjustments 

0.2080.62
4 

0 

−0.4160 Shipped off-site for 
treatment/disposal 

3.1.9 LA-W918 Compressed Gases 
Requiring Oxidation 

0 0 
 

0 0 

3.1.10 LA-W920 Elemental Mercury 0 0 
 

0 0 

3.1.11 LA-W907 Halogenated Organic 
Liquids 

0 0 
 

0 0 
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Table A-1 continued 

CP 1 
Section 
Part III 

MWIR 1 
Waste 

ID 
Treatability 

Group/Category 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3435.0 
(m³) 2 Comments 

FY 2023 
2024 

Annual 
Update 
(m³) 2 

Projection 
FY 2024 

2025 - FY 
20292030 

(m³) 
3.1.11 LA-W908 Nonhalogenated Organic 

Liquids 
0 0  0 0 

3.1.11 LA-W909 Bulk Oils 0 0  0 0 

3.1.11 LA-W910 PCB Wastes with RCRA 
Components 

0 0 
 

0 0 

3.1.11 LA-W923 Liquid and Solid 
Oxidizers 

0 0 
 

0 0 

3.2 LA-W924 Lead Wastes – TBD 0 0 
 

0 0 

3.2 LA-W925 Mercury Wastes – TBD 0 0 
 

0 0 

3.2 LA-W926 Compressed Gases – TBD 0 00.208 Administrative 
adjustments 

0 0 

3.2 LA-W927 Biochemical Laboratory 
Wastes 

0 0 
 

0 0 

3.2 LA-W928 Dewatered Treatment 
Sludge 

1.476 −0.2080 Shipped off-site for 
treatment/disposalAd
ministrative 
adjustments 

1.2681.47
6 

0 

3.2 LA-W932 Explosives 0 0 
 

0 0 

3.2 LA-W933 Labpacks 0 0 
 

0 0 

3.2 LA-W934 High Activity Waste 3  1.477 0 Administrative 
adjustments 

1.477 0 

0 Shipped off-site for 
treatment/disposal 

3.3.1 LA-W930 Lead for Surface 
Decontamination 

0 0 
 

0 0 

3.3.2 LA-W929 Nonradioactive or Suspect 
Waste Items to be 
Surveyed 

0 0 
 

0 0 

3.3.3 LA-W931 Lead Requiring Sorting 0 0 
 

0 0 

3.3.4 LA-W935 10–100 nCi/g Waste 23.23368.
411 

7.3862.598 Administrative 
adjustments 

10.69523.
233 

50 

0.4160.966 New covered 

−20.340-
48.742 

Shipped off-site for 
treatment/disposal 

Totals 168.27497
.504 

−13.78670.
770 

 154.48816
8.274 

50 

1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 
3 High activity waste (FTWCs and cryotraps) is located at TA-54 Area G but is managed by Triad. 
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Table A-2 FY 2023 2024 Triad MLLW Inventory Detailed Update by Treatability Group 

CP 1 
Section 
Part III 

MWIR 1 
Waste 

ID 
Treatability 

Group/Category 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3435.0 
(m³) 2 Comments 

FY 2023 
2024 

Annual 
Update 
(m³) 2 

Projection 
FY 2024 

2025 - FY 
20292030 

(m³) 
3.1.1 LA-W901 IPA Wastes 0 0 

 
0 0 

3.1.1 LA-W902 Scintillation Fluids 0 0 
 

0 0 

3.1.2 LA-W903 Lead Blankets 0 0 
 

0 0 

3.1.2 LA-W904 Soil with Heavy Metals 0 0 
 

0 0 

3.1.2 LA-W905 ER Soils 0 0 
 

0 0 

3.1.3 LA-W906 Aqueous Organic Liquids 0 0 
 

0 0 

3.1.4 LA-W911 Organic-Contaminated 
Combustible Solids 

0 0 
 

0 0 

3.1.4 LA-W919 Organic-Contaminated 
Noncombustible Solids 

0 0 
 

0 0 

3.1.5 LA-W912 Combustible Debris 0 0 
 

0 0 

3.1.5 LA-W921 Activated or Inseparable 
Lead 

0 0 New covered 0 0 

3.1.5 LA-W922 Noncombustible Debris 0 0 Shipped off-site for 
treatment/disposal 

0 0 

3.1.6 LA-W913 Aqueous Wastes with 
Heavy Metals 

0 0 
 

0 0 

3.1.6 LA-W914 Corrosive Solutions 0 0 
 

0 0 

3.1.6 LA-W915 Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0 0 
 

0 0 

3.1.7 LA-W916 Water-Reactive Wastes 0 0 
 

0 0 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

0 0 
 

0 0 

3.1.9 LA-W918 Compressed Gases 
Requiring Oxidation 

0 0 
 

0 0 

3.1.10 LA-W920 Elemental Mercury 0 0 
 

0 0 

3.1.11 LA-W907 Halogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W908 Nonhalogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W909 Bulk Oils 0 0 
 

0 0 

3.1.11 LA-W910 PCB Wastes with RCRA 
Components 

0 0  0 0 

3.1.11 LA-W923 Liquid and Solid 
Oxidizers 

0 0  0 0 

3.2 LA-W924 Lead Wastes – TBD 0 0  0 0 

3.2 LA-W925 Mercury Wastes – TBD 0 0  0 0 

3.2 LA-W926 Compressed Gases – TBD 0 0  0 0 

3.2 LA-W927 Biochemical Laboratory 
Wastes 

0 0  0 0 
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Table A-2 continued 

CP 1 
Section 
Part III 

MWIR 1 
Waste 

ID 
Treatability 

Group/Category 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3435.0 
(m³) 2 Comments 

FY 2023 
2024 

Annual 
Update 
(m³) 2 

Projection 
FY 2024 

2025 - FY 
20292030 

(m³) 
3.2 LA-W928 Dewatered Treatment 

Sludge 
0 0 

 
0 0 

3.2 LA-W932 Explosives 0 0 
 

0 0 

3.2 LA-W933 Labpacks 0 0 
 

0 0 

3.2 LA-W934 High Activity Waste 0 0 
 

0 0 

3.3.1 LA-W930 Lead for Surface 
Decontamination 

0 0 
 

0 0 

3.3.2 LA-W929 Nonradioactive or Suspect 
Waste Items to be 
Surveyed 

0 0 
 

0 0 

3.3.3 LA-W931 Lead Requiring Sorting 0 0 
 

0 0 

3.3.4 LA-W935 10–100 nCi/g Waste 2.0810.20
8 

−0.2080.62
4 

Administrative 
adjustments 

0.7382.08
1 

50 

0.7381.249 New covered 

−1.8730 Shipped off-site for 
treatment/disposal 

Totals 2.0810.20
8 

−1.3431.87
3 

 
0.7382.08

1 
50 

1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 

  



FY 20243 Annual Update March 20254 
Site Treatment Plan, Rev. 354.0  Federal Facility Compliance Order 

41 

APPENDIX B CURRENT YEAR MLLW SHIPMENT DETAIL 
Table B-1 FY 20234 LANL MLLW Shipped Off-site for Treatment and Disposal 

CP 1 
Section 
Part III 

MWIR 1 
Waste ID Treatability Group 

Manifest 
Number Destination 

Date 
Shipped 

Total 
Volume 
(m3) 2 

3.1.2 LA-W904 Soil With Heavy Metals 010505898FLE PermaFix FL 4/3/2023 0.228 

3.1.2 LA-W904 Soil With Heavy Metals 014573964FLE EnergySolutions UT 11/21/2022 0.114 

3.1.2 LA-W904 Soil With Heavy Metals 014574024FLE PermaFix FL 7/10/2023 0.208 

3.1.3 LA-W906 Aqueous Organic Liquids 014573996FLE PermaFix FL 2/6/2023 1.288 

3.1.3 LA-W906 Aqueous Organic Liquids 014574024FLE PermaFix FL 7/10/2023 0.416 

3.1.3 LA-W906 Aqueous Organic Liquids 014574028FLE PermaFix FL 8/7/2023 0.208 

3.1.5 LA-W912 Combustible Debris 010505898FLE PermaFix FL 4/3/2023 0.208 

3.1.5 LA-W922 Noncombustible Debris 014574024FLE PermaFix FL 7/10/2023 0.322 

3.2 LA-W926 Compressed Gases - TBD 014574024FLE PermaFix FL 7/10/2023 0.208 

3.3.4 LA-W935 10–100 nCi/g Waste 010505893FLE EnergySolutions UT 2/27/2023 1.288 

3.3.4 LA-W935 10–100 nCi/g Waste 010505894FLE EnergySolutions UT 3/13/2023 1.382 

3.3.4 LA-W935 10–100 nCi/g Waste 010505898FLE PermaFix FL 4/3/2023 0.530 

3.3.4 LA-W935 10–100 nCi/g Waste 010505900FLE PermaFix FL 4/17/2023 14.762 

3.3.4 LA-W935 10–100 nCi/g Waste 014573961FLE Perma-Fix FL 11/15/2022 9.016 

3.3.4 LA-W935 10–100 nCi/g Waste 014573964FLE EnergySolutions UT 11/21/2022 4.006 

3.3.4 LA-W935 10–100 nCi/g Waste 014573986FLE PermaFix FL 12/5/2022 5.152 

3.3.4 LA-W935 10–100 nCi/g Waste 014573991FLE PermaFix FL 1/9/2023 0.322 

3.3.4 LA-W935 10–100 nCi/g Waste 014573993FLE PermaFix FL 1/23/2023 2.898 

3.3.4 LA-W935 10–100 nCi/g Waste 014573996FLE PermaFix FL 2/6/2023 5.810 

3.3.4 LA-W935 10–100 nCi/g Waste 014574024FLE PermaFix FL 7/10/2023 1.684 

3.3.4 LA-W935 10–100 nCi/g Waste 014574028FLE PermaFix FL 8/7/2023 1.892 

3.1.5 LA-W921 Activated Or Inseparable 
Lead 

014574034FLE PermaFix FL 10/23/2023 0.322 

3.1.5 LA-W922 Noncombustible Debris 014574035FLE PermaFix FL 11/6/2023 0.208 

3.1.5 LA-W922 Noncombustible Debris 014574044FLE PermaFix FL 1/29/2024 1.454 

3.1.5 LA-W922 Noncombustible Debris 014574045FLE PermaFix FL 3/11/2024 0.208 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

014574044FLE PermaFix FL 1/29/2024 0.208 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

014574045FLE PermaFix FL 3/11/2024 0.208 

3.2 LA-W928 Dewatered Treatment 
Sludge 

014574044FLE PermaFix FL 1/29/2024 0.208 

3.3.4 LA-W935 10–100 nCi/g Waste 014574034FLE PermaFix FL 10/23/2023 9.224 

3.3.4 LA-W935 10–100 nCi/g Waste 014574035FLE PermaFix FL 11/6/2023 1.932 

3.3.4 LA-W935 10–100 nCi/g Waste 014574043FLE PermaFix FL 1/29/2024 3.864 

3.3.4 LA-W935 10–100 nCi/g Waste 014574044FLE PermaFix FL 1/29/2024 1.610 

3.3.4 LA-W935 10–100 nCi/g Waste 014574045FLE PermaFix FL 3/11/2024 3.502 
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CP 1 
Section 
Part III 

MWIR 1 
Waste ID Treatability Group 

Manifest 
Number Destination 

Date 
Shipped 

Total 
Volume 
(m3) 2 

3.3.4 LA-W935 10–100 nCi/g Waste 014574048FLE PermaFix FL 4/29/2024 0.208 

N3B Shipped Off-site 23.15651.942 

3.3.4 LA-W935 10–100 nCi/g Waste 013905720FLE
NA 

Waste Control Specialists 
TXNA 

1/18/2024NA 1.8730 

Triad Shipped Off-site 1.8730 
Total Shipped Off-site 25.02951.942 

1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 
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APPENDIX C CURRENT YEAR MLLW ADMINISTRATIVE ADJUSTMENTS  
Table C-1 FY 2023 2024 N3B MLLW Inventory Administrative Adjustments 

CP 1 
Section 
Part III 

MWIR 1 
Waste ID Treatability Group Administrative Adjustment 

Volume 
(m3) 2 

3.1.3 LA-W906 Aqueous Organic Liquids Recharacterized into LA-W935 -1.900 
Aqueous Organic Liquids Adjustment -1.900 

3.1.5 LA-W922 Noncombustible Debris Recharacterized from LA-W935 0.208 
3.1.5 LA-W922 Noncombustible Debris Recharacterized into LA-W926 -0.208 

Noncombustible Debris Adjustment 0 
3.2 LA-W926 Compressed Gases - TBD Recharacterized from LA-W922 0.208 

Compressed Gases - TBD Adjustment 0.208 
3.3.4 LA-W935 10–100 nCi/g Waste Reclassified from MTRU Cemented Sludge 

WasteRecharacterized from LA-W906 
0.3221.900 

3.3.4 LA-W935 10–100 nCi/g Waste Reclassified from MTRU Combustible-
Noncombustible WasteRecharacterized into LA-W922 

3.428-0.208 

3.3.4 LA-W935 10–100 nCi/g Waste Reclassified from MTRU Solidified Inorganic 
Noncombustible Waste 

2.9920.624 

3.3.4 LA-W935 10–100 nCi/g Waste Reclassified from MTRU Solidified Inorganic 
Particulate WasteVolume change from 0.114 m3 to 
0.208 m3 

0.6440.094 

3.3.4 LA-W935 10–100 nCi/g Waste Volume change from 0.322 m3 to 0.416 m3 0.188 
10–100 nCi/g Waste Adjustment 7.3862.598 

Total Adjustments 7.3860.906 
1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 

 

Table C-2 FY 2023 2024 Triad MLLW Inventory Administrative Adjustments  

CP 1 
Section 
Part III 

MWIR 1 
Waste ID Treatability Group Administrative Adjustment 

Volume 
(m3) 2 

3.3.4 LA-W935 10–100 nCi/g Waste Reclassified to MTRU Combustible-Noncombustible 
Wasterecharacterized to MLLW 

−0.2080.624 

10–100 nCi/g Waste Adjustment −0.2080.624 
Total Adjustments −0.2080.624 

1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 
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APPENDIX D PREVIOUS YEAR MLLW INVENTORY DETAIL  
Table D-1 FY 2022 2023 N3B MLLW Inventory Detailed Update by Treatability Group 

CP 1 
Section 

MWIR 1 
Waste ID 

Treatability 
Group/Category 

FY 2021 
2022 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3334.0 
(m³) 2 Comments 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Projection 
FY 

20232024–
FY 

20282029 
(m³)  

3.1.1 LA-W901 IPA Wastes 0 0   0 0 

3.1.1 LA-W902 Scintillation Fluids 0 0   0 0 

3.1.2 LA-W903 Lead Blankets 0 0   0 0 

3.1.2 LA-W904 Soil with Heavy Metals 0.5501.382 −0.550-0. 
832 

Shipped off-site for 
treatment/disposal 
Administrative 
adjustments 

00.550 0 

3.1.2 LA-W905 ER Soils 0 0   0 0 

3.1.3 LA-W906 Aqueous Organic Liquids 3.812 −1.9000.11
4 

Administrative 
adjustmentsNew 
covered 

03.812 0 

−1.912-
0.114 

Shipped off-site for 
treatment/disposal 

3.1.4 LA-W911 Organic-Contaminated 
Combustible Solids 

0 0 
 

0 0 

3.1.4 LA-W919 Organic-Contaminated 
Noncombustible Solids 

0 0 
 

0 0 

3.1.5 LA-W912 Combustible Debris 0.20810.49
7 

120.840-
10.289 

New 
coveredAdministra
tive adjustments 

120.8400.
208 

0 

−0.208 Shipped off-site for 
treatment/disposal 

3.1.5 LA-W921 Activated or Inseparable 
Lead 

0 0 
 

0 0 

3.1.5 LA-W922 Noncombustible Debris 20.94631.7
36 

0-10.790 Administrative 
adjustments 

20.62420.
946 

0 

0 New covered 

−0.3220 Shipped off-site for 
treatment/disposal 

3.1.6 LA-W913 Aqueous Wastes with 
Heavy Metals 

0 0 
 

0 0 

3.1.6 LA-W914 Corrosive Solutions 0 0 
 

0 0 

3.1.6 LA-W915 Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0 0 
 

0 0 

3.1.7 LA-W916 Water-Reactive Wastes 0 0 
 

0 0 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

0.624 0 Administrative 
adjustments 

0.624 0 

0 Shipped off-site for 
treatment/disposal 

3.1.9 LA-W918 Compressed Gases 
Requiring Oxidation 

0 0 
 

0 0 
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CP 1 
Section 

MWIR 1 
Waste ID 

Treatability 
Group/Category 

FY 2021 
2022 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3334.0 
(m³) 2 Comments 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Projection 
FY 

20232024–
FY 

20282029 
(m³)  

3.1.10 LA-W920 Elemental Mercury 0 0 
 

0 0 

3.1.11 LA-W907 Halogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W908 Nonhalogenated Organic 
Liquids 

0 0 
 

0 0 

 

Table D-1 (continued) 

CP 1 
Section 

MWIR 1 
Waste ID 

Treatability 
Group/Category 

FY 2021 
2022 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3334.0 
(m³) 2 Comments 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Projection 
FY 2023 

2024 - FY 
20282029 

(m³)  
3.1.11 LA-W909 Bulk Oils 0 0  0 0 

3.1.11 LA-W910 PCB Wastes with RCRA 
Components 

0 0  0 0 

3.1.11 LA-W923 Liquid and Solid Oxidizers 0 0  0 0 

3.2 LA-W924 Lead Wastes – TBD 0 0  0 0 

3.2 LA-W925 Mercury Wastes – TBD 0 0  0 0 

3.2 LA-W926 Compressed Gases – TBD 0 0.2080 Administrative 
adjustments 

0 0 

−0.208 Shipped off-site for 
treatment/disposal 

3.2 LA-W927 Biochemical Laboratory 
Wastes 

0 0 
 

0 0 

3.2 LA-W928 Dewatered Treatment 
Sludge 

1.476 0 Administrative 
adjustments 

1.476 0 

3.2 LA-W932 Explosives 0 0 
 

0 0 

3.2 LA-W933 Labpacks 0 0 
 

0 0 

3.2 LA-W934 High Activity Waste 3  1.477 0 Administrative 
adjustments 

1.477 0 

0 Shipped off-site for 
treatment/disposal 

3.3.1 LA-W930 Lead for Surface 
Decontamination 

0 0 
 

0 0 

3.3.2 LA-W929 Nonradioactive or Suspect 
Waste Items to be 
Surveyed 

0 0 
 

0 0 

3.3.3 LA-W931 Lead Requiring Sorting 0 0 
 

0 0 

3.3.4 LA-W935 10–100 nCi/g Waste 68.41191.
044 

2.59825.79
7 

Administrative 
adjustments 

23.23368.
411 

50 

0.9665.824 New covered 

−48.742-
54.254 

Shipped off-site for 
treatment/disposal 
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Table D-1 (continued) 

CP 1 
Section 

MWIR 1 
Waste ID 

Treatability 
Group/Category 

FY 2021 
2022 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3334.0 
(m³) 2 Comments 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Projection 
FY 2023 

2024 - FY 
20282029 

(m³)  
Totals 97.504142

.048 
70.770-
44.544 

 
168.27497

.504 
50 

1 CP is Compliance Plan and MWIR is Mixed Waste Inventory Report. 
2Values were rounded to three significant figures after the decimal point. 
3 High activity waste (FTWCs and cryotraps) is located at TA-54 Area G but is managed by Triad. 
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Table D-2 FY 2022 2023 Triad MLLW Inventory Detailed Update by Treatability Group 

CP 1 
Section 

MWIR 1 
Waste 

ID 
Treatability 

Group/Category 

FY 2021 
2022 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3334.0 
(m³)  Comments 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Projection 
FY 2023 

2024 - FY 
20282029 

(m³)  

3.1.1 LA-W901 IPA Wastes 0 0 
 

0 0 

3.1.1 LA-W902 Scintillation Fluids 0 0 
 

0 0 

3.1.2 LA-W903 Lead Blankets 0 0 
 

0 0 

3.1.2 LA-W904 Soil with Heavy Metals 0 0  0 0 

3.1.2 LA-W905 ER Soils 0 0  0 0 

3.1.3 LA-W906 Aqueous Organic Liquids 0 0 
 

0 0 

3.1.4 LA-W911 Organic-Contaminated 
Combustible Solids 

0 0 
 

0 0 

3.1.4 LA-W919 Organic-Contaminated 
Noncombustible Solids 

0 0 
 

0 0 

3.1.5 LA-W912 Combustible Debris 0 0 
 

0 0 

3.1.5 LA-W921 Activated or Inseparable 
Lead 

0 00.208 New covered 0 0 

    0-0.208 Shipped off-site for 
treatment/disposal 

  

3.1.5 LA-W922 Noncombustible Debris 010.760 0-10.760 Shipped off-site for 
treatment/disposal 

0 0 

3.1.6 LA-W913 Aqueous Wastes with 
Heavy Metals 

0 0 
 

0 0 

3.1.6 LA-W914 Corrosive Solutions 0 0 
 

0 0 

3.1.6 LA-W915 Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0 0 
 

0 0 

3.1.7 LA-W916 Water-Reactive Wastes 0 0 
 

0 0 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

0 0 
 

0 0 

3.1.9 LA-W918 Compressed Gases 
Requiring Oxidation 

0 0 
 

0 0 

3.1.10 LA-W920 Elemental Mercury 0 0 
 

0 0 

3.1.11 LA-W907 Halogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W908 Nonhalogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W909 Bulk Oils 0 0 
 

0 0 

3.1.11 LA-W910 PCB Wastes with RCRA 
Components 

0 0 
 

0 0 

3.1.11 LA-W923 Liquid and Solid 
Oxidizers 

0 0 
 

0 0 

3.2 LA-W924 Lead Wastes – TBD 0 0 
 

0 0 

3.2 LA-W925 Mercury Wastes – TBD 0 0 
 

0 0 
 



FY 20243 Annual Update March 20254 
Site Treatment Plan, Rev. 354.0  Federal Facility Compliance Order 

48 

Table D-2 (continued) 

CP 1 
Section 

MWIR 1 
Waste 

ID 
Treatability 

Group/Category 

FY 2021 
2022 

Annual 
Update 
(m³) 2 

Proposed 
Revision 
3334.0 
(m³)  Comments 

FY 2022 
2023 

Annual 
Update 
(m³) 2 

Projection 
FY 2023 

2024 - FY 
20282029 

(m³)  

3.2 LA-W926 Compressed Gases – TBD 0 0 
 

0 0 

3.2 LA-W927 Biochemical Laboratory 
Wastes 

0 0 
 

0 0 

3.2 LA-W928 Dewatered Treatment 
Sludge 

0 0 
 

0 0 

3.2 LA-W932 Explosives 0 0 
 

0 0 

3.2 LA-W933 Labpacks 0 0 
 

0 0 

3.2 LA-W934 High Activity Waste 0 0 
 

0 0 

3.3.1 LA-W930 Lead for Surface 
Decontamination 

0 0 
 

0 0 

3.3.2 LA-W929 Nonradioactive or Suspect 
Waste Items to be 
Surveyed 

0 0 
 

0 0 

3.3.3 LA-W931 Lead Requiring Sorting 0 0 
 

0 0 

3.3.4 LA-W935 10–100 nCi/g Waste 0.2080 0.6240 Administrative 
adjustmentsNew 
covered  

2.0810.20
8 

50 

1.2492.496 New 
coveredAdministrati
ve adjustments 

0-2.288 Shipped off-site for 
treatment/disposal 

Totals 0.20810.7
60 

1.873-
10.552 

 
2.0810.20

8 
50 

1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 
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APPENDIX E CURRENT YEAR MTRU INVENTORY DETAIL  
Table E-1 FY 2023 2024 N3B MTRU Inventory by Treatability Group  

Treatability 
Group 

FY 2022 
2023 

Annual 
Update 
(m³) 1 

Proposed 
Revision 
3435.0 
(m³) 1 Comments 2 

FY 2023 
2024 

Annual 
Update 
(m³) 1 

Projection 
FY 2024 

2025 – FY 
20292030 

(m³) 

Cemented Sludge 
Waste 

373.101573.0
70 

2.58811.151 Administrative adjustments 374.955373.
101 

100 
46.9502.616 New covered 
−47.684-
213.736 

Removed from inventory (shipped to WIPP) 

Combustible 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Combustible-
Noncombustible 
Waste 

463.967468.9
17 

−5.62820.24
2 

Administrative adjustments 429.559463.
967 

0 

2.2221.248 New covered 
−31.002-
26.440 

Removed from inventory (shipped to WIPP) 

Glass Waste 0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Leaded Glovebox 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Metallic Waste 0.208 0 Administrative adjustments 0.208 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Noncombustible 
Waste 

1.5702.194 0 Administrative adjustments 0.9461.570 0 
0 New covered 

−-–-0.624 Removed from inventory (shipped to WIPP) 
Solidified 
Inorganic and 
Organic Waste 

1.7783.858 0 Administrative adjustments 0.9461.778 0 
0 New covered 

−0.832-
2.080 

Removed from inventory (shipped to WIPP) 

Solidified 
Inorganic 
Noncombustible 
Waste 

89.84887.984 −1.9924.152 Administrative adjustments 83.48889.84
8 

0 
0 New covered 

−4.368-
2.288 

Removed from inventory (shipped to WIPP) 

Solidified 
Inorganic 
Particulate Waste 

87.676 0.8180 Administrative adjustments 88.49487.67
6 

0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Totals 1018.1481223
.907 

−39.552-
205.759 

 978.5961018
.148 

100 

1 Values were rounded to three significant figures after the decimal point. 
2 Shipping details are found in Appendix F and administrative adjustments are found in Appendix G. 
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Table E-2 FY 2023 2024 Triad MTRU Inventory by Treatability Group 

Treatability 
Group 

FY 2022 
2023 

Annual 
Update 
(m³) 1 

Proposed 
Revision 
3435.0 
(m³) 1 Comments 2 

FY 2023 
2024 

Annual 
Update 
(m³) 1 

Projection 
FY 2024 

2025 – FY 
20292030 

(m³)  
Cemented Sludge 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Combustible 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Combustible-
Noncombustible 
Waste 

119.772126.
019 

−34.0360.611 Administrative adjustments 141.580119.
772 

100 
68.3246.870 New covered 
−12.480-
13.728 

Shipped to WIPP 

Glass Waste 0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Leaded Glovebox 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Metallic Waste  0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Noncombustible 
Waste 

0.41839.516 −0.418-
39.098 

Administrative adjustments 00.418 0 

0 New covered  
0 Shipped to WIPP 

Solidified 
Inorganic and 
Organic Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Solidified 
Inorganic 
Noncombustible 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Solidified 
Inorganic 
Particulate Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Totals 120.190165.
535 

21.390-45.345  141.580120.
190 

100 

1 Values were rounded to three significant figures after the decimal point. 
2 Shipping details are found in Appendix F and administrative adjustments are found in Appendix G. 
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Table E-3 FY 2023 2024 3706 Aboveground EM Legacy MTRU Inventory by Treatability Group  

Treatability 
Group 

FY 2022 
2023 

Annual 
Update 
(m³) 1 

Proposed 
Revision 
3435.0 
(m³) 1 Comments 2 

FY 2023 
2024 

Annual 
Update 
(m³) 1 

Projection 
FY 2024 

2025 – FY 
20292030 

(m³) 
Cemented Sludge 
Waste 

51.73064.898 0-3.756 Administrative adjustments 42.13251.730 0 
0 New covered 

−9.598-9.412 Removed from inventory (shipped to WIPP) 
Combustible 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Combustible-
Noncombustible 
Waste 

134.595129.3
59 

−2.57612.31
4 

Administrative adjustments 111.221134.5
95 

0 

0 New covered 
−20.798-

7.078 
Removed from inventory (shipped to WIPP) 

Glass Waste 0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Leaded Glovebox 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Metallic Waste 0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Noncombustible 
Waste 

0.530 0 Administrative adjustments 0.530 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Solidified 
Inorganic and 
Organic Waste 

1.0402.288 0 Administrative adjustments 0.4161.040 0 
0 New covered 

−0.624-1.248 Removed from inventory (shipped to WIPP) 
Solidified 
Inorganic 
Noncombustible 
Waste 

10.94210.098  03.132  Administrative adjustments 10.942 0 
0 New covered 

0-2.288  Removed from inventory (shipped to WIPP) 

Solidified 
Inorganic 
Particulate Waste 

81.826 1.0260 Administrative adjustments 82.85281.826 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Totals 280.663288.9
99 

−32.570-
8.336 

 248.093280.6
63 

0 

1 Values were rounded to three significant figures after the decimal point. 
2 Shipping details are found in Appendix F and administrative adjustments are found in Appendix G. 
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APPENDIX F CURRENT YEAR MTRU WASTE SHIPMENTS TO WIPP  
Table F-1 FY 2023 2024 MTRU Shipments to WIPP  

Quarter Treatability Group 

Inventory 
Volume 
Shipped 

(m3) 

New Covered 
Volume 

(m3) 

Total Volume 
Removed from 
STP Inventory  

(m3) 

FY 20232024 
Total Volume 

Shipped 
(m3)  

Q1 Cemented Sludge Waste 5.634118.314 0 5.634118.314 5.700119.700 

Combustible-Noncombustible Waste  9.56815.606 0 9.56815.606 9.56815.628 

Solidified Inorganic and Organic 
WasteNoncombustible Waste 

0.8320.624 0 0.8320.624 0.8320.624 

Solidified Inorganic Noncombustible 
WasteSolidified Inorganic Particulate Waste 

1.2480 0 1.2480 1.2480 

Q2 Cemented Sludge Waste 26.70864.060 0 26.70864.060 27.01664.808 

Combustible-Noncombustible Waste 1.4564.160 00.416 1.4564.576 1.4564.576 

Solidified Inorganic and Organic Waste 0 0 0 0 

Solidified Inorganic Noncombustible Waste 0.4160 0 0.4160 0.4160 

Q3 Cemented Sludge Waste 13.25629.462 0 13.25629.462 13.30029.748 

Combustible-Noncombustible Waste 16.25412.290 00.208 16.25412.498 16.36412.564 

Solidified Inorganic and Organic Waste 00.624 0 00.624 00.624 

Solidified Inorganic Noncombustible Waste 0 
2.288 

0 0 
2.288 

0 
2.288 

Q4 Cemented Sludge Waste 2.086 
1.900 

0 2.086 
1.900 

2.108 
1.900 

Combustible-Noncombustible Waste 16.204 
7.280 

0 
0.208 

16.204 
7.488 

16.204 
7.488 

Noncombustible WasteSolidified Inorganic 
and Organic Waste 

0.624 
1.456 

0 0.624 
1.456 

0.624 
1.456 

Solidified Inorganic Noncombustible Waste 2.704 
0 

0 2.704 
0 

2.704 
0 

Grand Total 96.990 
258.064 

0 
0.832 

96.990 
258.896 

97.540 
261.404 

 

Table F-2 FY 2014 MTRU Shipments to WCS  

FY 2014 
Quarter Treatability Group 

Existing FY 
2014 Inventory 

Volume 
(m3) 1 

New Covered 
Volume 

(m3) 

Inventory on 
Hold in 

FY 20222023 
(m³) 

Volume 
Removed 

from 
Inventory in 
FY 20232024 

(m³) 

Inventory 
Remaining on 

Hold in 
FY 20232024 

(m³) 
Q3 2 Cemented Sludge Waste 22.256 0 10.400 0 10.400 

Combustible-
Noncombustible Waste 

99.954 0 6.240 0 6.240 

Noncombustible Waste 0.832 0 0.208 0 0.208 
Solidified Inorganic 
Noncombustible Waste 

9.380 0 4.274 0 4.274 
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Solidified Inorganic 
Particulate Waste 

23.296 0 23.296 0 23.296 

Grand Total 155.718 0 44.418 0 44.418 
1 Volumes shipped in FY 2014 but not removed from the STP inventory. 
2 All shipment dates of MTRU containers to WCS were in FY 2014 Q3. 

Table F-3 FY 2014 MTRU Shipments to AMWTP (INL)  

FY 2014  
Quarter Treatability Group 

Existing FY 
2014 

Inventory 
Volume 
(m3) 1 

New 
Covered 
Volume 

(m3) 

Total 
Inventory on 

Hold 
(m3) 

Total Volume 
Shipped 

(m3) 

Total Disposed 
in FY 

20232024 
(m3) 

Q1 Combustible-Noncombustible 
Waste Total 

0 0 0 0 0 

Q2 Combustible-Noncombustible 
Waste Total 

0 0 0 0 0 

Q3 Combustible-Noncombustible 
Waste Total 

0 0 0 0 0 

Q4 Combustible-Noncombustible 
Waste Total 

0 0 0 0 0 

Grand Total 0 0 0 0 0 
1 Volumes shipped in FY 2014 but not removed from the STP inventory. 

 

Table F-4 FY 2014 On-Hold MTRU Shipments to WCS and then to WIPP1  

Treatability Group 

FY 2014 on 
Hold Shipped 

to WCS in 
FY 2014 Q3 

(m3) 

FY 2014 on Hold 
New Covered at 

WCS from  
FY 2015–

FY 20232024 
(m³) 

FY 2014 on Hold 
Remaining at 

WCS in FY 2022 
2023 
(m³) 

FY 2014 on Hold 
Removed from 

Inventory (Shipped 
from WCS to WIPP 
in FY 2023 2024 by 

Quarter) 
(m³) 

FY 2014 on 
Hold 

Remaining at 
WCS in 

FY 20232024 
(m³) 

Cemented Sludge 
Waste 

22.256 0 10.400 Q1 0 10.400 
Q2 0 
Q3 0 
Q4 0 

Combustible-
Noncombustible 
Waste 

99.954 0 6.240 Q1 0 6.240 
Q2 0 
Q3 0 
Q4 0 

Noncombustible 
Waste 

0.832 0 0.208 Q1 0 0.208 
Q2 0 
Q3 0 
Q4 0 

Solidified Inorganic 
Noncombustible 
Waste 

9.380 0 4.274 Q1 0 4.274 
Q2 0 
Q3 0 
Q4 0 

23.296 0 23.296 Q1 0 23.296 
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Solidified Inorganic 
Particulate Waste 

Q2 0 
Q3 0 
Q4 0 

Grand Total 155.718 0 44.418 
 

0 44.418 
1 Volumes shipped in FY 2014 but not removed from the STP inventory.  
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APPENDIX G CURRENT YEAR MTRU INVENTORY ADMINISTRATIVE 
ADJUSTMENTS  

Table G-1 FY 2023 2024 N3B MTRU Inventory Administrative Adjustments 

Treatability Group Administrative Adjustment 
Volume 

(m3) 
Cemented Sludge Waste Container OverpackedDenested 1.279-1.248  

Container RepackagedOverpacked 0.09416.403 
 Recharacterized into Solidified Inorganic Noncombustible WasteContainer 

Repackaged 
−0.416-0.248 

 Reclassified into MLLW MWIR* LA-W935Recharacterized into 
Combustible-Noncombustible Waste 

−0.322-3.756 

 Volume Change from 0.019 m3 to 1.878 m3 1.859 
 Volume Change from 0.322 m3 to 0.416 m3 0.094 

Cemented Sludge Waste Adjustment 2.58811.151 
Combustible Waste  0 

Combustible Waste Adjustment 0 
Combustible-
Noncombustible Waste 

Container RepackagedOverpacked 0.09411.898 
EPA Codes RemovedContainer Repackaged −1.878 

0.624 
 Recharacterized into Solidified Inorganic Noncombustible 

WasteRecharacterized from Cemented Sludge Waste 
−0.4163.756 

 Reclassified into MLLW MWIR LA-W935Transferred from Triad −3.4283.964 
Combustible-Noncombustible Waste Adjustment −5.62820.242 

Glass Waste  0 
Glass Waste Adjustment 0 

Leaded Glovebox Waste  0 
Leaded Glovebox Waste Adjustment 0 

Metallic Waste  0 
Metallic Waste Adjustment 0 

Noncombustible Waste 
 

0 
Noncombustible Waste Adjustment 0 

Solidified Inorganic and 
Organic Waste  0 

Solidified Inorganic and Organic Waste Adjustment 0 

Solidified Inorganic 
Noncombustible Waste 

Container RepackagedOverpacked 0.2823.132 

Recharacterized from Cemented Sludge WasteContainer Repackaged 
0.416 
1.644 

 Recharacterized from Combustible-Noncombustible WasteReclassified into 
MLLW MWIR LA-W935 

0.416-0.624 

 Reclassified into MLLW MWIR LA-W935 −2.992 
 Volume Change from 0.322 m3 to 0.208 m3 −0.114 

Solidified Inorganic Noncombustible Waste Adjustment −1.9924.152 
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Solidified Inorganic 
Particulate Waste 

Container OverpackedDenested 1.4620 
Reclassified into MLLW MWIR LA-W935 −0.644 

Solidified Inorganic Particulate Waste Adjustment 0.8180 
Total N3B Adjustments −4.21435.545 

 

* MWIR = Mixed Waste Inventory Report 

Table G-2 FY 2023 2024 Triad MTRU Inventory Administrative Adjustments  

Treatability Group Administrative Adjustment 
Volume  

(m3) 
Cemented Sludge Waste  0 

Cemented Sludge Waste Adjustment 0 
Combustible Waste  0 

Total Combustible Waste Adjustment 0 
Combustible-
Noncombustible Waste 

Recharacterized from Noncombustible Waste 0.4186.448 
Reclassified into LLWMLLW MWIR LA-W935 −13.564-1.873 

 Reclassified from MLLW MWIR* LA-935Transferred to N3B in FY 2023 0.208-3.964 
 STP Volume Adjustment from SWB Overpacks −21.098 

Total Combustible-Noncombustible Waste Adjustment −34.0360.611 
Glass Waste  0 

Glass Waste Adjustment 0 
Leaded Glovebox Waste  0 

Leaded Glovebox Waste Adjustment 0 
Metallic Waste Recharacterized to Combustible-Noncombustible Waste 0 

Metallic Waste Adjustment 0 
Noncombustible Waste Recharacterized to Combustible-Noncombustible Waste Container generated 

electronically in WCATS database, but not physically created onsite 
 

−0.418-0.208 

Noncombustible Waste Adjustment −0.418-39.098 

Solidified Inorganic and 
Organic Waste 

 0 

Solidified Inorganic and Organic Waste Adjustment 0 
Solidified Inorganic 
Noncombustible Waste 

 0 

Solidified Inorganic Noncombustible Waste Adjustment 0 
Solidified Inorganic 
Particulate Waste 

 0 

Solidified Inorganic Particulate Waste Adjustment 0 

Total Triad Adjustments −34.454-38.487 
* MWIR = Mixed Waste Inventory Report 
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Table G-3 FY 2023 2024 3706 MTRU Inventory Administrative Adjustments 

Treatability Group Administrative Adjustments 
Volume 

(m3) 
Cemented Sludge Waste Reclassified into MLLW MWIR* LA-W935 

Recharacterized into Combustible-Noncombustible Waste 
−2.576-3.756 

Cemented Sludge Waste Adjustment −2.576-3.756 
Combustible Waste  0 

Combustible Waste Adjustment 0 
Combustible-Noncombustible Waste Container Overpacked 08.558 

Combustible-Noncombustible Waste Adjustment 012.314 
Glass Waste  0 

Glass Waste Adjustment 0 
Leaded Glovebox Waste  0 

Leaded Glovebox Waste Adjustment 0 
Metallic Waste  0 

Metallic Waste Adjustment 0 
Noncombustible Waste  0 

Noncombustible Waste Adjustment 0 
Solidified Inorganic and Organic Waste  0 

Solidified Inorganic and Organic Waste Adjustment 0 
Solidified Inorganic Noncombustible 
Waste 

Container Overpacked 0 
3.132 

Solidified Inorganic Noncombustible Waste Adjustment 03.132 
Solidified Inorganic Particulate Waste Container Overpacked 1.6700 

Reclassified into MLLW MWIR LA-W935 −0.644 
Solidified Inorganic Particulate Waste Net Adjustment 1.0260 

Total 3706 Adjustments −1.55011.690  
* MWIR = Mixed Waste Inventory Report 
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APPENDIX H MLLW TREATMENT FACILITIES 
Table H-1 Commercial Facilities Contacted for Waste Treatment Capabilities 

Commercial Facility Location 
Perma-Fix  
(including Material & Energy Corporation in Tennessee; Diversified Scientific Services, Inc. in 
Tennessee; and Perma-Fix North West in Washington; and Perma-Fix Florida in Gainesville, 
Florida) 
 
Perma-Fix has permitted treatment facilities for the treatment of low-level radioactive and low-level 
mixed waste. The facilities can perform to include thermal treatment, compaction, 
macroencapsulation, neutralization, and stabilization. All are licensed within their respective State of 
location under the Nuclear Regulatory Commission regulations and permitted under the RCRA 
regulations 

Florida, 
Washington 
and 
Tennessee 

Waste Control Specialists (WCS) 
 
WCS, located in Andrews, Texas, is a permitted treatment facility for the treatment and disposal of 
LLW and MLLW. The site has regulatory authorization for industrial solid waste and hazardous 
waste storage, processing, and land disposal under RCRA permit # HW-50358 granted by the state 
of Texas. EPA has authorized the site for treatment, storage, and land disposal of Toxic Substances 
Control Act (TSCA) wastes (TXD988088464). The facility can process waste that requires 
compaction, microencapsulation, macroencapsulation, neutralization, deactivation, chemical 
oxidation, chemical reduction and stabilization. 

Texas 

Energy Solutions of Utah  
(including Bear Creek Operations in Tennessee) 
 
Energy Solutions, located in Clive, Utah, is a permitted treatment facility for the treatment and 
disposal of LLW and MLLW. The site houses both a low-level radioactive waste treatment facility 
and a low-level mixed waste treatment facility, which are licensed under state of Utah Department of 
Environmental Quality, License Number UT2300249 and by the EPA hazardous waste permit 
number UT0982598898. 

Utah 

Nuclear Fuel Services  Tennessee 
Integrated Environmental Services Tennessee 
NSSI Houston- Nuclear Sources & Services, Inc. Texas 
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APPENDIX I CORRESPONDENCE 
Table I-1 FY 20243 Expedited Shipment Letters  

Letter Date Description Letter Number 
Revision 

Reference 
—* — — — 
— — — — 
— — — — 
— — — — 
— — — — 

* — = Not applicable 

Note: In Table 1-2 and I-3, insert in the first column the date that is on the NMED correspondence.  

Table I-2 FY 20243 Correspondence from DOE/NNSA/Triad 

Letter Date Description Letter Number 
Revision 

Reference 
11/15/2023 Notice of Completion of Off-Site Waste Shipment for Final 

Disposal, per the Federal Facility Compliance Order, 
Compliance Plan (Part III), Site Treatment Plan, Los Alamos 
National Laboratory  

EPC-DO-23-330 35 

12/5/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, 
Compliance Plan (Part III), Site Treatment Plan, Los Alamos 
National Laboratory  

EPC-DO-23-342 35 

1/3/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, 
Compliance Plan (Part III), Site Treatment Plan, Los Alamos 
National Laboratory  

EPC-DO-23-372 35 

2/5/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, 
Compliance Plan (Part III), Site Treatment Plan, Los Alamos 
National Laboratory  

EPC-DO-24-035 35 

2/8/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory 

EPC-DO-24-043 35 

5/2/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory 

EPC-DO-24-114 35 

6/18/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory 

EPC-DO-24-151 35 

7/23/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory 

EPC-DO-24-182 35 
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Table I-2 (continued) 

Letter Date Description Letter Number 
Revision 

Reference 
8/13/2024 Notice of Completion of Off-Site Waste Shipment for Final 

Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory 

EPC-DO-24-212 35 

9/16/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory 

EPC-DO-24-263 35 

11/3/2022 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National 
Laboratory  

EPC-DO-22-288  34 

11/3/2022 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National 
Laboratory  

EPC-DO-22-294  34 

11/16/2022 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National 
Laboratory  

EPC-DO-22-303  34 

11/16/2022 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National 
Laboratory  

EPC-DO-22-307  34 

12/19/2022 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National 
Laboratory  

EPC-DO-22-329  34 

12/19/2022 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National 
Laboratory  

EPC-DO-22-339  34 

12/19/2022 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National 
Laboratory  

EPC-DO-22-349 34 

1/9/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National 
Laboratory 

EPC-DO-22-373  34 

1/17/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National 
Laboratory  

EPC-DO-23-005  34 
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Table I-2 (continued) 

Letter Date Description Letter Number 
Revision 

Reference 
2/23/2023 Notice of Completion of Off-Site Waste Shipment for Final 

Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National Laboratory 

EPC-DO-23-034  34 

2/27/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National Laboratory 

EPC-DO-23-071 34 

3/20/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National Laboratory 

EPC-DO-23-091 34 

5/15/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National Laboratory 

EPC-DO-23-148 34 

5/31/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National Laboratory 

EPC-DO-23-171  34 

6/12/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National Laboratory 

EPC-DO-23-176  34 

9/5/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National Laboratory 

EPC-DO-23-265 34 

9/25/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National Laboratory 

EPC-DO-23-282  34 

10/24/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, per the Federal Facility Compliance Order, Compliance 
Plan (Part III), Site Treatment Plan, Los Alamos National Laboratory 

EPC-DO-23-306 34 
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Table I-3  FY 20243 Correspondence from DOE EM-LA/N3B  

Letter Date Description 
Letter/Document 

Number  
Revision 

Reference 
10/5/202211/27/

2023 
Notice of Completion of Off-Site Waste Shipments for the 
Fourth Quarter of Fiscal Year 2023 for Los Alamos 
National Laboratory as Required by the Federal Facilities 
Compliance Order Site Treatment Plan Compliance Plan 
Section 4.0Notice of Completion of Off-Site Waste 
Shipment Activity Required by the Federal Facilities 
Compliance Order, Site Treatment Plan, Compliance Plan, 
Activities 3.3.4 and 4.0 (August 4, 2022 LA220042 & 
LA220043, August 8 , 2022 PF112012, August 9, 2022 
LA220038, August 11, 2022 LA220039, and August 25, 
2022 LA220046 & LA220040(STP)(FFCO) 

N3B-2023-
0418N3B-2022-

0354 

3435 

10/31/2212/11/2
023 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment 
Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (October 5, 2023, LA230039, and 
October 12, 2023, LA230040)Notice of Completion of Off-
Site Waste Shipment Activity Required by the Federal 
Facilities Compliance Order, Site Treatment Plan, 
Compliance Plan, Activity 4.0 (August 15, 2022 LA220042 
& LA220048 and September 15, 2022 
LA220049(STP)(FFCO) 

N3B-2023-
0413N3B-2022-

0393 

3435 

11/21/202212/13
/2023 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activities 3.1.5, and 3.3.4 Compliance Plan, Site 
Treatment Plan, Federal Facility Compliance Order, 
Los Alamos National Laboratory (October 23, 2023 
PF1954585)Notice of Completion of Off-Site Waste 
Shipment Activity Required by the Federal Facilities 
Compliance Order, Site Treatment Plan, Compliance Plan, 
Activities 3.3.3, 3.3.4, and 4.0 (September 20, 2022 
LA220051 and DS112130, September 22, 2022 LA220052 
and LA220054, September 27, 2022 LA220055, September 
29, 2022 LA220056, LA220057, October 4, 2022 
LA220058, October 6, 2022 LA220059, October 11, 2022 
LA220061, and October 13, 2022 LA220063 and 
LA220064) (STP)(FFCO) 

N3B-2023-
0450N3B-2022-

0435 

3435 

12/7/20221/12/2
024 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activities 3.1.5, and 3.3.4 Compliance Plan, Site 
Treatment Plan, Federal Facility Compliance Order, 
Los Alamos National Laboratory (November 6, 2023 
PF1955125)Notice of Completion of Off-Site Waste 
Shipments for the Fourth Quarter of Fiscal Year 2022 for 
Los Alamos National Laboratory as Required by the 
Federal Facilities Compliance Order, Site Treatment Plan, 
Compliance Plan, Section 4.0 

N3B-2023-
0471N3B-2022-

0426 

3435 
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12/19/20221/29/
2024 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment 
Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (November 21, 2023, 
LA230049)Notice of Completion of Off-Site Waste 
Shipment Activity Required by the Federal Facilities 
Compliance Order, Site Treatment Plan, Compliance Plan, 
Activity 4.0 (October 18, 2022 LA220065 & 
LA220066(STP)(FFCO) 

N3B-2024-
0003N3B-2022-

0470 

3435 

1/18/20232/6/20
24 

Extension Request for the Notice of Completion of Off-Site 
Waste Shipment for Final Disposal, Activity 4.0, 
Compliance Plan, Site Treatment Plan, Federal Facility 
Compliance Order, Los Alamos National Laboratory 
(November 21, 2023, LA230049)Notice of Completion of 
Off-Site Waste Shipment Activity Required by the Federal 
Facilities Compliance Order, Site Treatment Plan, 
Compliance Plan, Activities 3.1.2, 3.3.4 and 4.0 (November 
17, 2022 LA220067 & LA220068, November 22, 2022 
LA220071 & LA220072, November 15, 2022 PF112395, 
and November 21, 2022 ES112458)(STP)(FFCO) 

N3B-2023-
0005N/A Email 

3435 

1/26/20232/14/2
024 

Notice of Completion of Off-Site Waste Shipments for the 
First Quarter of Fiscal Year 2024 for Los Alamos National 
Laboratory as Required by the Federal Facilities 
Compliance Order Site Treatment Plan Compliance Plan 
Section 4.0Notice of Completion of Off-Site Waste 
Shipment for Final Disposal, Activities 3.3.4 and 4.0, 
Compliance Plan, Site Treatment Plan, Federal Facility 
Compliance Order, Los Alamos National Laboratory 
(November 30, 2022 LA220073 & LA220074, December 
6, 2022 LA220075 & LA220076, December 8, 2022 
LA220077 & LA220078, December 13, 2022 LA220079 & 
LA220080, December 15, 2022 LA220081 & LA220082, 
and December 5 PF112688)(STP)(FFCO) 

N3B-2024-
0022N3B-2023-

0002 

3435 

2/21/20233/6/24 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment 
Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (November 21, 2023, LA230049) 
Revision 1Notice of Completion of Off-Site Waste 
Shipment Activity Required by the Federal Facilities 
Compliance Order, Site Treatment Plan, Compliance Plan, 
Activities 3.1.5, 3.3.4, and 4.0 (December 22, 2022 
LA220083, LA330084, and LA220085, January 10, 2023 
LA230001, January 18, 2023 LA2300002, January 25, 
2023 LA230003, January 26, 2023 LA230004, LA230005, 
and LA230006, January 9, 2023 PF112783, and January 23, 
2023 PF112831)(STP)(FFCO) 

N3B-2024-
0070N3B-2023-

0041 

3435 
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Table I-3 (continued) 

Letter Date Description 
Letter/Document 

Number 
Revision 

Reference 
3/6/2024 Notice of Completion of Off-Site Waste Shipment for Final 

Disposal, Activity 4.0, Compliance Plan, Site Treatment 
Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (November 21, 2023, LA230049) 
Revision 1 

N3B-2024-0070 35 

2/28/20233/11/2
024 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment 
Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (January 11, 2023, LA240001, and 
January 16, 2024 LA240002)Notice of Completion of Off-
Site Waste Shipments for the First Quarter of Fiscal Year 
2023 for Los Alamos National Laboratory as Required by 
the Federal Facilities Compliance Order Site Treatment 
Plan Compliance Plan Section 4.0 

N3B-2024-
0062N3B-2023-

0027 

3435 

3/29/20233/19/2
024 

Site Treatment Plan Fiscal Year 2023 Annual Update and 
Proposed Revision 34.0, Federal Facilities Compliance 
OrderSite Treatment Plan Fiscal Year 2022 Annual Update 
and Proposed Revision 33.0, Federal Facilities Compliance 
Order 

N3B-2024-
0006N3B-2023-

0093 

3435 

3/29/20233/25/2
024 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activities 3.1.5, 3.1.8, 3.2, 3.3.4, and 4.0, 
Compliance Plan, Site Treatment Plan, Federal Facility 
Compliance Order, Los Alamos National Laboratory 
(January 23, 2024 LA240004, January 29, 2024 PF1960023 
& PF1959880)Notice of Completion of Off-Site Waste 
Shipment Activity Required by the Federal Facilities 
Compliance Order, Site Treatment Plan, Compliance Plan, 
Activities 3.1.5, 3.3.4, and 4.0 (February 6, 2023 PF112904 
and February 9, 2023 LA23-0007 (STP)(FFCO) 

N3B-2024-
0091N3B-2023-

0069 

3435 

4/17/20235/6/20
24 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activities 3.1.5, 3.1.8, and 3.3.4 Compliance 
Plan, Site Treatment Plan, Federal Facility Compliance 
Order, Los Alamos National Laboratory (Shipment 
March 11, 2024, PF1962728)Notice of Completion of Off-
Site Waste Shipment for Final Disposal, Activity 4.0, 
Compliance Plan, Site Treatment Plan, Federal Facility 
Compliance Order, Los Alamos National Laboratory 
(February 21, 2023, LA230008, February 23, 2023, 
LA230009 & LA230010, February 27, 2023, ES1942142, 
and February 28, 2023, LA-230014) (STP)(FFCO) 

N3B-2024-
0136N3B-2023-

0090 

3435 

5/2/20235/23/20
24 

Notice of Completion of Off-Site Waste Shipments for the 
Second Quarter of Fiscal Year 2024 for Los Alamos 
National Laboratory as Required by the Federal Facilities 
Compliance Order Site Treatment Plan Compliance Plan 
Section 4.0 and 3.3.4Notice of Completion of Off-Site 
Waste Shipment for Final Disposal, Activities 3.3.4 and 
4.0, Compliance Plan, Site Treatment Plan, Federal Facility 
Compliance Order, Los Alamos National Laboratory 
(March 9, 2023 LA23018 and March 13, 2023 
ES1942810(STP)(FFCO) 

N3B-202N3B-
2024-01443-0110 

3435 
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Table I-3 (continued) 

Letter Date Description 
Letter/Document 

Number 
Revision 

Reference 
5/29/20245/24/2

023 
Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activities 3.1.5, 3.1.8, 3.2, and 3.3.4 Compliance 
Plan, Site Treatment Plan, Federal Facility Compliance 
Order, Los Alamos National Laboratory (Shipment 
March 26, 2024, and March 28, 2024)Notice of Completion 
of Off-Site Waste Shipment Activity Required by the 
Federal Facilities Compliance Order, Site Treatment Plan, 
Compliance Plan, Activities 3.1.2, 3.1.5, 3.3.4 and 4.0 
(March 28, 2023, LA230011 & LA230012, 
March 30, 2023, LA230013 & LA230015, April 6, 2023, 
LA230016 & LA230017, and April 3, 2023 
PF1943543)(STP)(FFCO) 

N3B-2024-
0146N3B-2023-

0142 

3435 

5/31/2024 Requesting Approval of Accumulation Start Date for the 
Corrugated Metal Pipes at Technical Area 54 

N3B-2024-0177 35 

6/5/20236/13/20
24 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment 
Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (Shipment April 11, 2024, LA240010 
and April 25, 2024, LA240014)Notice of Completion of 
Off-Site Waste Shipments for the Second Quarter of Fiscal 
Year 2023 for Los Alamos National Laboratory as 
Required by the Federal Facilities Compliance Order, Site 
Treatment Plan Compliance Plan, Section 4.0 and 3.3.4 

N3B-2024-
0181N3B-2023-

0136 

3435 

6/6/20237/1/202
4 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activities 3.3.4, and 4.0 Compliance Plan, Site 
Treatment Plan, Federal Facility Compliance Order, 
Los Alamos National Laboratory (Shipment April 29, 2024, 
PF1966555 and May 2, 2024, LA240016)Notice of 
Completion of Off-Site Waste Shipment for Final Disposal, 
Activities 3.1.3, 3.3.4, and 4.0, Compliance Plan, Site 
Treatment Plan, Federal Facility Compliance Order, 
Los Alamos National Laboratory (April 13, 2023 LA23019 
and LA230020 and April 17, 2023PF1943992(STP)(FFCO) 

N3B-2024-
0208N3B-2023-

0169 

3435 

6/23/20238/12/2
024 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment 
Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (Shipment June 6, 2024, 
LA240019)Notice of Completion of Off-Site Waste 
Shipment for Final Disposal, Activity 4.0, Compliance 
Plan, Site Treatment Plan, Federal Facility Compliance 
Order, Los Alamos National Laboratory (April 27, 2023, 
LA230024)(STP)(FFCO) 

N3B-2024-
0236N3B-2023-

0187 

3435 
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Table I-3 (continued) 

Letter Date Description 
Letter/Document 

Number 
Revision 

Reference 
7/10/238/16/202

4 
Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment 
Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (Shipment June 27, 2024, 
LA240024)Notice of Completion of Off-Site Waste 
Shipment Activity Required by the Federal Facilities 
Compliance Order, Site Treatment Plan, Compliance Plan, 
Activity 4.0 ( May 9, 2023 LA230025 and May 11, 2023 
LA230026 (STP)(FFCO) 

N3B-2024-
0261N3B-2023-

0201 

3435 

7/27/20238/28/2
024 

Notice of Completion of Off-Site Waste Shipments for the 
Third Quarter of Fiscal Year 2024 for Los Alamos National 
Laboratory as Required by the Federal Facilities 
Compliance Order Site Treatment Plan Compliance Plan 
Activities 3.3.4 and 4.0Notice of Completion of Off-Site 
Waste Shipment for Final Disposal, Activity 4.0, 
Compliance Plan, Site Treatment Plan, Federal Facility 
Compliance Order, Los Alamos National Laboratory (May 
25, 2023, LA230027)(STP)(FFCO) 

N3B-2024-
0277N3B-2023-

0225 

3435 

8/10/20239/20/2
024 

Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment 
Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (Shipment July 18, 2024, 
LA240024)Notice of Completion of Off-Site Waste 
Shipment Activity Required by the Federal Facilities 
Compliance Order, Site Treatment Plan, Compliance Plan, 
Activity 4.0 ( June 15, 2023 LA230029 & LA230030 
(STP)(FFCO) 

N3B-2024-
3003300312 

N3B-2023-0246 

3435 

8/30/2023 Notice of Completion of Off-Site Waste Shipment Activity 
Required by the Federal Facilities Compliance Order, Site 
Treatment Plan, Compliance Plan, Activity 4.0 (June 29, 2023 
LA230033 and LA230034) (STP)(FFCO) 

N3B-2023-0275 34 

8/31/2023 Notice of Completion of Off-Site Waste Shipments for the Third 
Quarter of Fiscal Year 2023 for Los Alamos National Laboratory 
as Required by the Federal Facilities Compliance Order Site 
Treatment Plan Compliance Plan Activities 3.3.4 and 4.0 

N3B-2023-0276 34 

8/31/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activities 3.1.2, 3.1.3, 3.1.5, 3.2, 3.3.4, and 4.0, 
Compliance Plan, Site Treatment Plan, Federal Facility 
Compliance Order, Los Alamos National Laboratory 
(July 10, 2023 LAPF1946659, and July 13, 2023 
LA230031(STP)(FFCO) 

N3B-2023-0304 34 

9/19/2023 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activities 3.1.3, 3.3.4, and 4.0, Compliance Plan, Site 
Treatment Plan, Federal Facility Compliance Order, Los Alamos 
National Laboratory (July 25, 2023 LA230032, July 26, 2023 
LA230035, July 27, 2023 LA230036 and LA230037, and 
August 7, 2023 PF1949286(STP)(FFCO) 

N3B-2023-0322 34 
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APPENDIX J  HISTORY OF CHANGES TO THE CP AND FFCO  
As discussed in Part III (CP), Section 1.2, the STP CP has been modified several times since it was 
originally issued, in accordance with the provisions of Section X, Revisions, and Section XI, Other 
Amendments to the STP, of the October 4, 1995, FFCO, as amended and revised. This appendix provides 
a summary of these CP changes and of modifications to the FFCO since its issuance. 

To date, there have been 32 34 revisions, revision 3335.0 is pending NMED approval, and three 
amendments to the CP. In addition, the FFCO was amended once on May 20, 1997. Table J-1 provides a 
summary of these changes. More detailed descriptions can be found in the CP Update portion of each 
year’s STP Annual Update and the original correspondence requesting each change. 

Table J-1 Summary of Changes to the CP and the FFCO 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev. 1.0 STP/CP 6/12/1996 Added off-site treatment as a parallel preferred option for most 
MLLW treatability groups. 

Rev. 2.0 STP/CP 12/9/1996 Reduced volume of LA-W928 by approving reclassification of 
sludge as LLW. 

Amendment 1.0 STP/CP 10/30/1996 Divided original volume of LA-W929 into three subgroups, and 
added new Activities and Compliance Dates. 

Rev. 3.0 STP/CP 1/27/1997 Divided original volume of LA-W929 into three subgroups, and 
added new Activities and Compliance Dates. 

Amendment 1.0 FFCO 5/20/1997 Modified FFCO Sections IV, V, IX, and X to streamline waste 
transfers and deletions. 

Amendment 2.0 STP/CP 9/4/1997 Extended CP Activity 3.1.2B Compliance Date to 12/29/97. 
Rev. 4.0 STP/CP 12/29/1997  Transferred original volume of LA-W929 from three subgroups to 

other treatability groups, added treatability groups, and deleted 
treated items. 

Rev. 5.0 STP/CP 12/29/1997  Added volumes reported in FY 1995 and FY 1996 Annual 
Updates (and certain other items) to several treatability groups, 
added Activities and Compliance Dates, added CP Appendices, 
and deleted treated items. 

Rev. 6.0 STP/CP 7/31/1998 Added volumes reported in FY 1997 Annual Update to several 
treatability groups, added certain Activities and Compliance 
Dates, adjusted several original inventory volumes, transferred 
one LA-W929 item to a new treatability group, and deleted treated 
items. 

Rev. 7.0 STP/CP 11/30/1998 Removed on-site treatment skids, added STP inventory items, 
added on-site recycling/re-use and radiological decontamination, 
added notification for off-site treatability studies. 

Rev. 8.0 STP/CP 12/3/1998 Extended compliance dates for treatment of MTRU waste. 
Rev. 9.0 STP/CP 6/7/2000 Added and deleted volumes reported in FY 1998 Annual Update 

to certain treatability groups. 
Amendment 3.0 STP/CP 8/30/1999 Transferred three items to MTRU, transferred one item to 

subgroup within same treatability group. 
Rev. 10.0 STP/CP 12/18/2000 Added and deleted volumes reported in FY 1999 Annual Update 

to certain treatability groups. 
Rev. 11.0 STP/CP 4/18/2001 Added and deleted volumes reported in FY 2000 Annual Update. 
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Table J-1 (continued) 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev. 12.0 STP/CP 3/13/2002 Added and deleted volumes reported in FY 2001 Annual Update. 
Extended CP Activity 3.1.5A Compliance Date to 8/25/2003. 
Extended CP Activity 3.1.11A to 2/01/04. Removed the requirement to 
develop treatment technologies and the associated compliance 
schedule in CP Activity 4.0 and added language specifying that MTRU 
waste would be shipped off-site to WIPP for disposal. 

Rev 13.0 STP/CP 7/14/2003 Added and deleted volumes reported in FY 2002 Annual Update. 
Rev 14.0 STP/CP 1/5/2005 Added and deleted volumes reported in FY 2003 Annual Update. 
Rev 15.0 STP/CP 8/16/2005 Added and deleted volumes reported in FY 2004 Annual Update. 
Rev 16.0 STP/CP 12/12/2006 Added and deleted volumes reported in FY 2005 Annual Update. 

Extended CP Activity 3.1.8(A) Compliance Date to 8/09/2007. 
Extended CP Activity 3.1.9(A) Compliance Date to 8/09/2007. 
Extended CP Activity 3.1.10(A) Compliance Date to 8/31/2007. 
Extended CP Activity 3.1.11(A) Compliance Date to 12/31/2007. 
Extended CP Activity 3.2(J) Compliance Date to 12/31/2007. 
Reclassified 0.2082 m3 of LA-W934 High Activity MLLW waste to 
MTRU waste. 

Rev 17.0 STP/CP 6/26/2008 Added and deleted volumes reported in FY 2006 Annual Update. 
Extended CP Activity 3.1.5(A) Compliance Date to 12/31/2008. 
Extended CPV Activity 3.1.8(A) Compliance Date to 8/28/2008. 
Extended CP Activity 3.1.9(A) Compliance Date to 8/28/2008. 
Extended CP Activity 3.2(J) Compliance Date to 12/31/08. 

Rev 18.0 STP/CP 1/9/2009 Added and deleted volumes reported in FY 2007 Annual Update. 
Extended CP Activity 3.1.8(A) Compliance Date to 8/28/2009. 
Extended CP Activity 3.1.9(A) Compliance Date to 8/28/2009. 
Proposed a new Section 3.3.4 for Treatability Group, LA-W935  
10–100 nCi/g Waste with new CP Activity 3.3.4 (A) Compliance Date 
12/01/2013 and CP Activity 3.3.4 (B) Compliance Date 12/31/2013. 
Extended CP Activity 3.2(J) Compliance Date to 12/31/2010. 

Rev 19.0 STP/CP 2/5/2010 Added and deleted volumes reported in FY 2008 Annual Update. 
Extended compliance date for CP Activities 3.1.8(A) and 3.1.9(A) to 
8/28/12. Proposed a new milestone of 12/31/2010 for 3.1.4(A) and a 
new milestone 3.3.4(C) for 10–100 nCi/g Waste. 

Rev 20.0 STP/CP 11/8/2010 Added and deleted volumes reported in FY 2009 Annual Update. 
Proposed an extended compliance date for CP Activity 3.2(J). 

Rev 21.0 STP/CP 3/21/2012 Added and deleted volumes reported in FY 2010 Annual Update. 
Proposed new compliance date for CP Activity 3.1.8(A). 

Rev 22.0 STP/CP 12/10/2012 Added and deleted volumes reported in FY 2011 Annual Update. 
Rev 23.0 STP/CP 8/26/2015 Added and deleted volumes reported in FY 2012 Annual Update. 

Added Table 4.0-1 Treatability Groups for the Framework Agreement 
MTRU Waste. 

Rev 24.0 STP/CP 8/26/2015 Added and deleted volumes reported in FY 2013 Annual Update. 
Proposed compliance date for CP Activity 3.1.5(A). Proposed 
compliance date for CP Activity 3.1.8(A). Extended CP Activity 3.2(J) 
Compliance Date to 6/30/2018. Proposed compliance date for CP 
Activity 3.3.4 (A and B). 
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Table J-1 (continued) 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev 25.0 STP/CP TBD Added and deleted volumes reported in FY 2014 Annual Update. On 
Hold volumes reported shipped in FY 2014 Annual Update. Proposed 
compliance date for CP Activity 3.1.8(A). Proposed compliance date 
for CP Activity 3.3.4 (A and B).  

Rev 26.0 STP/CP 1/30/2017 Added and deleted volumes reported in FY 2015 Annual Update. On 
Hold volumes reported shipped in FY 2014 Annual Update. Proposed 
compliance date for CP Activity 4.0-2 (C).  

Rev 27.0 STP/CP 3/21/2017 Added and deleted volumes reported in FY 2016 Annual Update. On 
Hold volumes reported shipped in FY 2014 Annual Update. Proposed 
compliance date for CP Activities 4.0-2(a), and 4.0-2(c). 

Rev 28.0 STP/CP 5/9/2019 Added and deleted volumes reported in FY 2017 Annual Update. On 
Hold volumes reported shipped in FY 2014 Annual Update. Proposed 
compliance date for CP Activities 3.1.8-2(A), and 3.3.4-2 (A and B). 

Rev 29.0 STP/CP 4/9/2020 Added and deleted volumes reported in FY 2018 Annual Update using 
volume information spreadsheets supplied from TA-55, CMR and 
TWF and other databases for volume information at TA-54. Updated 
Tables and Appendices throughout document. Updated Part III, 
Section 3.2, FTWCs compliance date extension request and NMED 
approval. Updated Part III, Section 4.0, “Transfer of Covered MTRU 
Inventory” for CVDs. Appendix A was split into two tables: A-1 for 
N3B and A-2 for LANS. Appendix E was split into two tables: E-1 for 
N3B and E-2 for LANS. Appendix G was split into two tables: G-1 for 
N3B and G-2 for LANS. 

Rev 30.0 STP/CP 9/22/2020 Updated volumes reported in FY 2019 Annual Update using data from 
WCATS. Updated tables and appendices throughout document. Table 
2.2-1: Revised lines involved with information for “FY 2014 on Hold” 
to reflect current up-to-date information and clarity. Table 4.0-1: 
Updated the title of each column for clarity. Updated information 
throughout the report, either to remove redundancies and /or add 
information to keep the report up-to-date and consistent. Split 
Appendix D into two tables: D-1 for N3B and D-2 for Triad. 
Reconstructed all tables in Appendix F for clarity and purpose. Table 
F-1: Removed column “Total FY 2014 Inventory (abovegrade on Hold 
[m3])” as this information is captured in F-2 and F-4 tables. Table F-4: 
Reworded the title for clarity. 
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Table J-1 (continued) 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev. 31.0 STP/CP 7/12/2021 Updated volumes reported in FY 2019 Annual Update using data from 
WCATS. Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. Updated tables and appendices throughout document. 
Changed title of Table 2.1-1 from “FY 2019 MLLW Inventory 
Summary” to “STP-Covered MLLW Inventory Summary.” Changed 
title of Table 2.2-1 from “Covered MTRU Inventory Summary” to 
“STP-Covered MTRU Inventory Summary.” Removed Table 4.0-1, 
“Treatability Groups for The Framework Agreement - 3706 MTRU 
Waste Campaign (remaining containers at TA-54 and WCS on hold),” 
and replaced with Appendix E-3 and Appendix G-3. Relabeled Table 
4.0-2 to Table 4.0-1, “Activities and Compliance Dates for MTRU 
Inventory for TA-54 and TA-55.” Changed title of Table A-2 from 
“FY 2019 MLLW Inventory at CMR, TA-55, and TWF, Detailed 
Update by Treatability Group” to “FY 2020 Triad MLLW Inventory 
Detailed Update by Treatability Group.” Revised Table C-1 title, 
“Administrative Adjustments,” to “FY 2020 MLLW Administrative 
Adjustments to TA-54 Inventory.” Updated Table C-1 from a 
combined administrative adjustments table to a N3B-only 
administrative adjustments table. Updated title of Table C-2 to 
“FY 2020 Triad MLLW Inventory Administrative Adjustments.” 
Updated Table C-2 from a detailed combined administrative 
adjustments table to a Triad-only administrative adjustments table. 
Revised title of Table E-1 from “TA-54 MTRU Covered Inventory (by 
Treatability Group)” to “TA-54 MTRU Inventory (by Treatability 
Group).” Updated Triad Table E-2 to be consistent with N3B 
Table E-1 in terms of treatability group and formatting. Changed title 
of E-2 from “Triad MTRU Inventory at TA-55, CMR, and TWF” to 
“FY 2020 Triad TA-55, CMR, and TWF MTRU Inventory Update by 
Treatability Group.” Updated Appendix G, Table G-2, to be consistent 
with N3B Table G-1 in terms of treatability group and formatting. 
Changed title of Table G-2 from “FY 2019 MTRU Administrative 
Adjustments for TA-55, CMR Inventory” to “FY 2020 Triad TA-55, 
CMR, and TWF MTRU Inventory Administrative Adjustments.” 
Alphabetized in the comments column in Appendices A and E. 
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Table J-1 (continued) 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev. 32.0 STP/CP 8/4/2022 Updated volumes reported in FY 2020 Annual Update using data from 
WCATS. Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. Updated tables and appendices throughout document. 
Consolidated due to duplication "Table 3.2-1 Treatability Groups for 
Waste Requiring Characterization or Assessment" and "Table 3.2-2 
Additional Wastes Requiring Characterization or Assessment" into 
single table and removed "Table 3.2-2 Additional Wastes Requiring 
Characterization or Assessment." Relabeled "Table 3.2-3 Activities 
and Compliance Dates for Wastes Requiring Characterization or 
Assessment" to "Table 3.2-2 Activities and Compliance Dates for 
Wastes Requiring Characterization or Assessment" Consolidated due 
to duplication "Table 3.3.1-1 Treatability Groups for Lead 
Decontamination" and "Table 3.3.1-2 Additional Wastes for Lead 
Decontamination" into single table and removed "Table 3.3.1-2 
Additional Wastes for Lead Decontamination." Consolidated due to 
duplication “Table 3.3.2-1 Treatability Groups for Sorting, Surveying, 
and Decontamination" and "Table 3.3.2-2 Additional Wastes for 
Sorting, Surveying, and Decontamination" into single table and 
removed “Table 3.3.2-2 Additional Wastes for Sorting, Surveying, and 
Decontamination." 

Rev. 33.0 STP/CP 8/9/2023 Updated volumes reported in FY 2021 Annual Update using data from 
WCATS. Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. Updated tables and appendices throughout document. 

Rev. 34.0 STP/CP 6/17/2024T
BD 

Updated volumes reported in FY 2022 Annual Update using data from 
WCATS. Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. Updated tables and appendices throughout document. 

Rev. 35.0 STP/CP TBD − Updated volumes reported in FY 2023 Annual Update using data 
from WCATS.  

− Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date 
and consistent. 

− Updated tables and appendices throughout document. 
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