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ATTACHMENT G 1 

CLOSURE PLAN 2 

Introduction 3 

This Permit Attachment contains the Closure Plan that describes the activities necessary to 4 
close the Waste Isolation Pilot Plant (WIPP) individual units and facility. Since the current plans 5 
for operations extend over several decades, the Permittees will periodically reapply for an 6 
operating permit in accordance with 20.4.1.900 NMAC (incorporating 40 CFR §270.10(h)). 7 
Consequently, this Closure Plan describes several types of closures. The first type is panel 8 
closure, which involves constructing closures in each of the underground hazardous waste 9 
disposal units (HWDUs) after they are filled. The second type is partial closure, which can be 10 
less than the entire facility and therefore less than an entire unit as described herein for the 11 
Waste Handling Building (WHB) Unit and the Parking Area Unit (PAU). The third type of closure 12 
is final facility closure at the end of the Disposal Phase, which will entail “clean” closure of all 13 
remaining surface storage units and construction of the four shaft seal systems. Finally, in the 14 
event a new permit is not issued prior to expiration of an existing permit, a modification to this 15 
Closure Plan will be sought to perform contingency closure. Contingency closure defers the final 16 
closure of waste management facilities such as the Waste Handling Building Container Storage 17 
Unit (WHB Unit), the conveyances, the shafts, and the haulage ways because these will be 18 
needed to continue operations with non-mixed Transuranic (TRU) waste. 19 

The hazardous waste management units (HWMUs) addressed in this Closure Plan include the 20 
aboveground HWMU in the WHB, the parking area HWMU, and Panels 1 through 8, each 21 
consisting of seven rooms. 22 

This plan was submitted to the New Mexico Environment Department (NMED) and the U.S. 23 
Environmental Protection Agency (EPA) in accordance with 20.4.1.900 NMAC (incorporating 40 24 
CFR §270.14(b)(13)). Closure at the panel level will include the construction of barriers to limit 25 
the emission of hazardous waste constituents from the panel into the mine ventilation air stream 26 
below levels that meet environmental performance standards1 and to mitigate the impacts of 27 
methane buildup and deflagration that may be postulated for some closed panels. The Post-28 
Closure Plan (Permit Attachment H) includes the implementation of institutional controls to limit 29 
access and groundwater monitoring to assess disposal system performance. Until final closure 30 
is complete and has been certified in accordance with 20.4.1.500 NMAC (incorporating 40 CFR 31 
§264.115), a copy of the approved Closure Plan and all approved revisions will be on file at the 32 
WIPP facility and will be available to the Secretary of the NMED or the EPA Region VI 33 
Administrator upon request. 34 

                                                 
 
1 The mechanism for air emissions prior to closure is different than the mechanism after closure. Prior to closure, volatile organic 
compounds (VOC) will diffuse through drum filters based on the concentration gradient between the disposal room and the drum 
headspace. These VOCs are swept away by the ventilation system, thereby maintaining a concentration gradient that is assumed to 
be constant. Hence, the VOCs in the ventilation stream are a function of the number of containers only. After closure, the panel air 
will reach an equilibrium concentration with the drum headspace and no more diffusion will occur. The only mechanism for release 
into the mine ventilation system is due to pressure that builds up in the closed panel. This pressure arises from the creep closure 
mechanism that is reducing the volume of the rooms and from the postulated generation of gas as the result of microbial 
degradation of organic matter in the waste. Consequently, the emissions after panel closure are a direct function of pressurization 
processes and rates within the panel. 
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G-1 Closure Plan 1 

This Closure Plan is prepared in accordance with the requirements of 20.4.1.500 NMAC 2 
(incorporating 40 CFR §264 Subparts G, I, and X), Closure and Post-Closure, Use and 3 
Management of Containers, and Miscellaneous Units. The WIPP underground HWDUs, 4 
including Panels 1 through 8 on Figure G-1, will be closed under this permit to meet the 5 
performance standards in 20.4.1.500 NMAC (incorporating 40 CFR §264.601). The WIPP 6 
surface facilities, including Waste Handling Building Container Storage Unit and the Parking 7 
Area Container Storage Unit, will be closed in accordance with 20.4.1.500 NMAC (incorporating 8 
40 CFR §264.178). The Permittees may perform partial closure of the WHB and PAU HWMUs 9 
prior to final facility closure and certification. For final facility closure, this plan also includes 10 
closure of future waste disposal areas including Panels 9 and 10 and closure and sealing of the 11 
facility shafts in accordance with 20.4.1.500 NMAC (incorporating 40 CFR §264.601). 12 

Following completion of waste emplacement in each underground HWDU, the HWDU will be 13 
closed. The Permittees will notify the NMED of the closure of each underground HWDU as 14 
specified in the schedule in Figure G-2. For the purpose of this Closure Plan, panel closure is 15 
defined as the process of rendering underground HWDUs in the repository inactive and closed 16 
according to the facility Closure Plan. The Post-Closure Plan (Permit Attachment H) addresses 17 
requirements for future monitoring that are deemed necessary for the post-closure period, 18 
including monitoring closed panels prior to final facility closure. 19 

For the purposes of this Closure Plan, final facility closure is defined as closure that will occur 20 
when all waste disposal areas are filled or when the WIPP achieves its capacity of 6.2 million 21 
cubic feet (ft3) (175,564 cubic meters (m3)) of TRU waste. At final facility closure, the surface 22 
container storage areas will be closed, and equipment that can be decontaminated and used at 23 
other facilities will be cleaned and sent off site. Equipment that cannot be decontaminated plus 24 
any derived waste resulting from decontamination will be placed in the last open underground 25 
HWDU. Stockpiled salt may be placed in the underground; it may be used as the core material 26 
for the berm component of the permanent marker system; or it must be otherwise disposed of in 27 
accordance with Sections 2 and 3 of the Minerals Act of 1947 (30 U.S.C. §§602 and 603). In 28 
addition, shafts and boreholes which lie within the WIPP Site Boundary and penetrate the 29 
Salado will be plugged and sealed, and surface and subsurface facilities and equipment will be 30 
decontaminated and removed. Final facility closure will be completed to demonstrate 31 
compliance with the Closure Performance Standards contained in 20.4.1.500 NMAC 32 
(incorporating 40 CFR §264.111, 178, and 601). 33 

In the event the Permittees fail to obtain an extension of the hazardous waste permit in 34 
accordance with 20.4.1.900 NMAC (incorporating 40 CFR §270.51) or fail to obtain a new 35 
permit in accordance with 20.4.1.900 NMAC (incorporating 40 CFR §270.10(h)), the Permittees 36 
will seek a modification to this Closure Plan in accordance with 20.4.1.900 NMAC (incorporating 37 
40 CFR §270.42) to accommodate a contingency closure. Under contingency closure, storage 38 
units will undergo clean closure in accordance with 20.4.1.500 NMAC (incorporating 40 CFR 39 
§264.178); waste handling equipment, shafts, and haulage ways will be inspected for hazardous 40 
waste residues (using, among other techniques, radiological surveys to indicate potential 41 
hazardous waste releases as described in Permit Attachment G3) and decontaminated as 42 
necessary; and underground HWDUs that contain radioactive mixed waste will be closed in 43 
accordance with the panel closure design described in this Closure Plan. Final facility closure, 44 
however, will be redefined and a request for a time extension for final closure will be requested. 45 
A copy of this Closure Plan will be maintained by the Permittees at the WIPP facility and at the 46 
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U.S. Department of Energy (DOE) Carlsbad Field Office. The primary contact person at the 1 
WIPP facility is: 2 

Manager, Carlsbad Field Office 3 
U.S. Department of Energy 4 
Waste Isolation Pilot Plant 5 
P. O. Box 3090 6 
Carlsbad, New Mexico 88221-3090 7 
(575) 234-7300 8 

G-1a Closure Performance Standard 9 

The closure performance standard specified in 20.4.1.500 NMAC (incorporating 40 CFR 10 
§264.111), states that the closure shall be performed in a manner that minimizes the need for 11 
further maintenance; that minimizes, controls, or eliminates the escape of hazardous waste; and 12 
that conforms to the closure requirements of §264.178 and §264.601. These standards are 13 
discussed in the following paragraphs. 14 

G-1a(1) Container Storage Units 15 

Final or partial closure of the permitted container storage units (the Waste Handling Building 16 
Unit and Parking Area Unit) will be accomplished by removing all waste and waste residues. 17 
Indication of waste contamination will be based, among other techniques, on the use of 18 
radiological surveys as described in Permit Attachment G3. Radiological surveys use very 19 
sensitive radiation detection equipment to indicate if there has been a potential release of TRU 20 
mixed waste, including hazardous waste components, from a container. This allows the 21 
Permittees to indicate potential releases that are not detectable from visible evidence such as 22 
stains or discoloration. Visual inspection and operating records will also be used to identify 23 
areas where decontamination is necessary. Contaminated surfaces will be decontaminated until 24 
radioactivity is below free release limits2. Once surfaces are determined to be free of radioactive 25 
waste constituents, they will be tested for hazardous waste contamination. These surface 26 
decontamination activities will ensure the removal of waste residues to levels protective of 27 
human health and the environment. The facility is expected to require no decontamination at 28 
closure because any waste spilled or released during operations will be contained and removed 29 
immediately. Solid waste management units listed in Attachment K, Table K-4 will be subject to 30 
closure. In the event portions of these units which require decontamination cannot be 31 
decontaminated, these portions will be removed and the resultant wastes will be managed as 32 
appropriately. 33 

Once the container storage units are decontaminated and certified by the Permittees to be 34 
clean, no further maintenance is required. The facilities and equipment in these units will be 35 
reused for other purposes as needed. 36 

                                                 
 
2 The free release criteria for items, equipment, and areas is < 20 dpm/100 cm2 for alpha radioactivity and < 200 dpm/100 cm2 for 
beta-gamma radioactivity. 
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G-1a(2) Miscellaneous Unit 1 

Post-closure migration of hazardous waste or hazardous waste constituents to ground or 2 
surface waters or to the atmosphere, above levels that will harm human health or the 3 
environment, will not occur due to facility engineering and the geological isolation of the unit. 4 
The engineering aspects of closure are centered on the use of panel closures on each of the 5 
underground HWDUs and final facility seals placed in the shafts. The design of the panel 6 
closure system is based on the criteria that the closure system for closed underground HWDUs 7 
will prevent migration of hazardous waste constituents in the air pathway in concentrations 8 
above health-based levels beyond the WIPP land withdrawal boundary during the 35 year 9 
operational and facility closure period and to withstand any flammable gas deflagration that may 10 
occur prior to final facility closure. 11 

Consistent with the definitions in 20.4.1.101 NMAC (incorporating 40 CFR §260.10), the 12 
process of panel closure is considered partial closure because it is a process of rendering a part 13 
of the repository inactive and closed according to the approved underground HWDU partial 14 
closure plan. Panel closure will be complete when the panel closure system is emplaced and 15 
operational, when that underground HWDU and related equipment and structures have been 16 
decontaminated (if necessary), and when the NMED has been notified of the closure. 17 

Shaft seals are designed to provide effective barriers to the inward migration of ground water 18 
and the outward migration of gas and contaminated brine over two discrete time periods. 19 
Several components become effective immediately and are expected to function for 100 years. 20 
Other components become effective more slowly, but provide permanent isolation of the waste. 21 
The final shaft seal design is specified in Permit Attachment G2. 22 

The facility will be finally closed (i.e., decontaminated and decommissioned) to minimize the 23 
need for continued maintenance. Protection of human health and the environment includes, but 24 
is not limited to: 25 

Prevention of any releases that may have adverse effects on human health or the 26 
environment due to the migration of waste constituents in the groundwater or in the 27 
subsurface environment [20.4.1.500 NMAC, incorporating 40 CFR §264.601(a)]. 28 

Prevention of any releases that may have adverse effects on human health or the 29 
environment due to migration of waste constituents in surface water, in wetlands, or on 30 
the soil surface [20.4.1.500 NMAC, incorporating 40 CFR §264.601(b)]. 31 

Prevention of any release that may have adverse effects on human health or the 32 
environment due to migration of waste constituents in the air [20.4.1.500 NMAC, 33 
incorporating 40 CFR §264.601(c)]. 34 

As part of final facility closure, surface recontouring and reclamation will establish a stable 35 
vegetative cover, and further surface maintenance will not be necessary to protect human 36 
health and the environment. Prior to cessation of active controls, monuments will be emplaced 37 
to serve as long-term site markers to discourage activities that would penetrate the facility or 38 
impair the ability of the salt formation to isolate the waste from the surface environment for at 39 
least 10,000 years. The Federal government will maintain administrative responsibility for the 40 
repository site in perpetuity and will limit future use of the area. 41 
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If, during panel or final facility closure activities, unexpected events require modification of this 1 
Closure Plan to demonstrate compliance with closure performance standards, a Closure Plan 2 
amendment will be submitted in accordance with 20.4.1.900 NMAC (incorporating 40 CFR 3 
§270.42). 4 

G-1a(3) Post-Closure Care 5 

The post-closure care period will begin after completion of the first panel closure and will 6 
continue for 30 years after final facility closure. The post-closure care period may be shortened 7 
or lengthened at the discretion of the regulatory agency based on evidence that human health 8 
and the environment are being protected or that they are at risk. During the post-closure period, 9 
the WIPP shall be maintained in a manner that complies with the environmental performance 10 
standards in 20.4.1.500 NMAC (incorporating 40 CFR §264.601). Post-closure activities are 11 
described in Permit Attachment H. 12 

G-1b Requirements 13 

The Permit specifies a sequential process for the closure of individual HWMUs at the WIPP. 14 
Each underground HWDU will undergo panel closure when waste emplacement in that panel is 15 
complete. Following waste emplacement in each underground HWDU, construction-side 16 
ventilation will be terminated and waste-disposal-side ventilation will be established in the next 17 
underground HWDU to be used, and the underground HWDU containing the waste will be 18 
closed. The Permittees will notify the NMED of the closure of each of the underground HWDUs 19 
as they are sequentially filled on a HWDU-by-HWDU basis. The HWMUs in the WHB and in the 20 
parking area will be closed as part of final facility closure of the WIPP facility. 21 

The Permittees will notify the Secretary of the NMED in writing at least 60 days prior to the date 22 
on which closure activities are scheduled to begin. 23 

G-1c Maximum Waste Inventory 24 

The WIPP will receive no more than 6.2 million ft3 (175,564 m3) of TRU mixed waste, which may 25 
include up to 250,000 ft3 (7,079 m3) of remote-handled (RH) TRU mixed waste. Excavations are 26 
mined as permitted when needed during operations to maintain a reserve of disposal areas. The 27 
amount of waste placed in each room is limited by structural and physical considerations of 28 
equipment and design. Waste volumes include waste received from off-site generator locations 29 
as well as derived waste from disposal and decontamination operations. The maximum volume 30 
of TRU mixed waste in a disposal panel is established in Permit Part 4, Table 4.1.1. For closure 31 
planning purposes, a maximum achievable volume of 685,100 ft3 (19,400 m3) of TRU mixed 32 
waste per panel is used. This equates to 662,150 ft3 (18,750 m3) of contact-handled (CH) TRU 33 
mixed waste and 22,950 ft3 (650 m3) of RH TRU mixed waste per panel. 34 

The maximum extent of operations during the term of this permit is expected to be Panels 1 35 
through 8 as shown on Figure G-1, the WHB Container Storage Unit, and the Parking Area 36 
Container Storage Unit. Note that panels 9 and 10 are scheduled for excavation only under this 37 
permit. If other waste management units are permitted during the Disposal Phase, this Closure 38 
Plan will be revised to include the additional waste management units. At any given time during 39 
disposal operations, it is possible that multiple rooms may be receiving TRU mixed waste for 40 
disposal at the same time. Underground HWDUs in which disposal has been completed (i.e., in 41 
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which CH and RH TRU mixed waste emplacement activities have ceased) will undergo panel 1 
closure. 2 

G-1d Schedule for Closure 3 

For the purpose of establishing a schedule for closure, an operating and closure period of no 4 
more than 35 years (25 years for disposal operations and 10 years for closure) is assumed. This 5 
operating period may be extended or shortened depending on a number of factors, including the 6 
rate of waste approved for shipment to the WIPP facility and the schedules of TRU mixed waste 7 
generator sites, and future decommissioning activities. 8 

G-1d(1) Schedule for Panel Closure 9 

The anticipated schedule for the closure of the underground HWDUs known as Panels 3 10 
through 8 is shown in Figure G-2. This schedule assumes there will be little contamination within 11 
the exhaust drift of the panel. Underground HWDUs should be ready for closure according to 12 
the schedule in Table G-1. These dates are estimates for planning and permitting purposes. 13 
Actual dates may vary depending on the availability of waste from the generator sites. 14 

In the schedule in Figure G-2, notification of intent to close occurs 30 days before placing the 15 
final waste in a panel. Once a panel is full, the Permittees will initially block ventilation through 16 
the panel as described in Permit Attachment A2 and then will assess the closure area for 17 
ground conditions and contamination so that a definitive schedule and closure design can be 18 
determined. If as the result of this assessment the Permittees determine that a panel closure 19 
cannot be emplaced in accordance with the schedule in this Closure Plan, a modification will be 20 
submitted requesting an extension to the time for closure. 21 

The Permittees will initially block ventilation through Panel 5 as described in Permit Attachment 22 
A2, Section A2-2a(3), “Subsurface Structures,” once Panel 5 is full. The Permittees will then 23 
install the explosion-isolation wall portion of the panel closure system that is described in Permit 24 
Attachment G1, Section 3.3.2, “Explosion- and Construction-Isolation Walls.” Construction of the 25 
explosion-isolation wall shall be completed within 180 days after the last receipt of waste in 26 
Panel 5. Final closure of Panels 1, 2, and 5 will be completed as specified in this Permit no later 27 
than January 31, 2016. 28 

To ensure continued protection of human health and the environment, the Permittees will 29 
initially block ventilation through Panels 3 through 7 as described in Permit Attachment A2, 30 
Section A2-2a(3), after waste disposal in each panel has been completed. The Permittees shall 31 
continue VOC monitoring in such panels until final panel closure. If the measured concentration, 32 
as confirmed by a second sample, of any VOC in a panel exceeds the “95% Action Level” in 33 
Permit Part 4, Table 4.6.3.2, the Permittees will initiate closure of that panel by installing the 12-34 
foot explosion-isolation wall as described in Section G-1e(1) and submit a Class 1* permit 35 
modification request to extend closure of that panel, if necessary. Regardless of the outcome of 36 
disposal room VOC monitoring, final closure of Panels 3 through 7 will be completed as 37 
specified in this Permit no later than January 31, 2016. 38 

G-1d(2) Schedule for Final Facility Closure 39 

The Disposal Phase for the WIPP facility is expected to require a period of 25 years beginning 40 
with the first receipt of TRU waste at the WIPP facility and followed by a period ranging from 7 41 
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to 10 years for decontamination, decommissioning, and final closure. The Disposal Phase may 1 
therefore extend until 2024, and the latest expected year of final closure of the WIPP facility 2 
(i.e., date of final closure certification) would be 2034. If, as is currently projected, the WIPP 3 
facility is dismantled at closure, all surface and subsurface facilities (except the hot cell portion 4 
of the WHB, which will remain as an artifact of the Permanent Marker System [PMS]) will be 5 
disassembled and either salvaged or disposed in accordance with applicable standards. In 6 
addition, asphalt and crushed caliche that was used for paving will be removed, and the area 7 
will be recontoured and revegetated in accordance with a land management plan. A detailed 8 
closure schedule will be submitted in writing to the Secretary of the NMED, along with the 9 
notification of closure. Throughout the closure period, all necessary steps will be taken to 10 
prevent threats to human health and the environment in compliance with all applicable 11 
Resource Conservation and Recovery Act (RCRA) permit requirements. Figure G-3 presents an 12 
estimate of a final facility closure schedule based on 84 months to implement final closure. 13 

The schedule for final facility closure is considered to be a best estimate because closure of the 14 
facility is driven by policies and practices established for the decontamination, if necessary, and 15 
decommissioning of radioactively contaminated facilities. These required activities include 16 
extensive radiological contamination surveys and hazardous constituent surveys using, among 17 
other techniques, radiological surveys to indicate potential hazardous waste releases. Both 18 
types of surveys will be performed at all areas of the WIPP site where hazardous waste were 19 
managed. These surveys, along with historical radiological survey records, will provide the basis 20 
for release of structures, equipment, and components for disposal or decontamination for 21 
release off site. Specifications will be developed for each structure to be removed. A cost benefit 22 
analysis will be needed to evaluate decontamination options if extensive decontamination is 23 
necessary. Individual equipment surveys, structure surveys, and debris surveys will be required 24 
prior to disposition. Size-reduction techniques may be required to dispose of mixed or 25 
radioactive waste at the WIPP site. Current DOE policy, as reflected in the WIPP facility Safety 26 
Analysis Report (SAR) (DOE 1997), requires the preparation of a final decommissioning and 27 
decontamination (D&D) plan immediately prior to final facility closure. In this way, the specific 28 
conditions of the facility at the time D&D is initiated will be addressed. Section G-1e(2) provides 29 
a more detailed discussion of final facility closure activities. 30 

Figure G-3 shows the schedule for the final facility closure consisting of decontamination, as 31 
needed, of the TRU waste-handling equipment, and of the aboveground equipment and 32 
facilities, including closure of surface HWMUs; decontamination of the shaft and haulage ways; 33 
disposal of decontamination derived wastes in the last open underground HWDU; and 34 
subsequent closure of this underground HWDU. Subsequent activities will include installation of 35 
repository shaft seals. 36 

An overall schedule for final facility closure, showing currently scheduled dates for the start and 37 
end of final facility closure activities is shown in Table G-2. The dates assume a start up date of 38 
March 1999 and continued permitting of the WIPP facility until it is filled. Details for panel 39 
closures are shown on Table G-1. 40 

G-1d(3) Extension for Closure Time 41 

As indicated by the closure schedule presented in Figure G-3, the activities necessary to 42 
perform facility closure of the WIPP facility will require more than 180 days to complete because 43 
of additional stringent requirements for managing radioactive materials. Therefore, the Permit 44 
provides an extension of the 180-day final closure requirement in accordance with 20.4.1.500 45 
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NMAC (incorporating 40 CFR §264.113). During the extended closure period, the Permittees 1 
will continue to demonstrate compliance with applicable permit requirements and will take all 2 
steps necessary to prevent threats to human health and the environment as a result of TRU 3 
mixed waste management at the WIPP facility including all of the applicable measures in Part 4 
2.10 (Preparedness and Prevention). 5 

In addition, according to the schedules in Figure G-3, the final derived wastes that are 6 
generated as the result of decontamination activities will not be disposed of for 16 months after 7 
the initiation of final facility closure. In accordance with 20.4.1.500 NMAC (incorporating 40 CFR 8 
§264.113(a)), the Permit provides an extension of the 90-day limit to dispose of final derived 9 
waste resulting from the closure process. This provision is necessitated by the fact that the 10 
radioactive nature of the derived waste makes placement in the WIPP the best disposition, and 11 
the removal of these wastes will, by necessity, take longer than 90 days in accordance with the 12 
closure schedules. During this extended period of time, the Permittees will take all steps 13 
necessary to prevent threats to human health and the environment, including compliance with 14 
all applicable permit requirements. These steps include all of the applicable preparedness and 15 
prevention measures in Permit Attachment A. 16 

Finally, in the event the hazardous waste permit is not renewed as assumed in the schedule, 17 
the Permittees will submit a modification to the Closure Plan to implement a contingency closure 18 
that will allow the Permittees to continue to operate for the disposal of non-mixed TRU waste. 19 
This modification will include a request for an extension of the time for final facility closure. This 20 
modified Closure Plan will be submitted to the NMED for approval. 21 

G-1d(4) Amendment of the Closure Plan 22 

If it becomes necessary to amend the Closure Plan for the WIPP facility, the Permittees will 23 
submit, in accordance with 20.4.1.900 NMAC (incorporating 40 CFR §270.42), a written 24 
notification of or request for a permit modification describing any change in operation or facility 25 
design that affects the Closure Plan. The written notification or request will include a copy of the 26 
amended Closure Plan for approval by the NMED. The Permittees will submit a written 27 
notification of or request for a permit modification to authorize a change in the approved plan, if: 28 

There are changes in operating plans or in the waste management unit facility design that 29 
affect the Closure Plan 30 

There is a change in the expected year of closure 31 

Unexpected events occur during panel or final facility closure that require modification of 32 
the approved Closure Plan 33 

Changes in State or Federal laws affect the Closure Plan 34 

Permittees fail to obtain permits for continued operations as discussed above 35 

The Permittees will submit a written request for a permit modification with a copy of the 36 
amended Closure Plan at least 60 days prior to the proposed change in facility design or 37 
operation or within 60 days of the occurrence of an unexpected event that affects the Closure 38 
Plan. If the unexpected event occurs during final closure, the permit modification will be 39 
requested within 30 days of the occurrence. If the Secretary of the NMED requests a 40 
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modification of the Closure Plan, a plan modified in accordance with the request will be 1 
submitted within 60 days of notification or within 30 days, if the change in facility condition 2 
occurs during final closure. 3 

G-1e Closure Activities 4 

Closure activities include those instituted for panel closure (i.e., closure of filled underground 5 
HWDUs), contingency closure (i.e., closure of surface HWMUs and decontamination of other 6 
waste handling areas), and final facility closure (i.e., closure of surface HWMUs, D&D of surface 7 
facilities and the areas surrounding the WHB, and placement of repository shaft seals). Panel 8 
closure systems will be emplaced to separate areas of the facility and to isolate panels. Permit 9 
Attachments G1 and G2 provide panel closure system and shaft seal designs. All closure 10 
activities will meet the applicable quality assurance (QA)/quality control (QC) program standards 11 
in place at the WIPP facility. Facility monitoring procedures in place during operations will 12 
remain in place through final closure, as applicable. 13 

G-1e(1) Panel Closure 14 

Following completion of waste emplacement in each underground HWDU, disposal-side 15 
ventilation will be established in the next panel to be used, and the panel containing the waste 16 
will be closed. A panel closure system will be emplaced in the panel access drifts, in 17 
accordance with the design in Permit Attachment G1 and the schedule in Figure G-2 and Table 18 
G-1. The panel closure system is designed to meet the following requirements that were 19 
established by the DOE for the design to comply with 20.4.1.500 NMAC (incorporating 40 CFR 20 
§264.601(a)): 21 

the panel closure system shall limit the migration of VOCs to the compliance point so that 22 
compliance is achieved by at least one order of magnitude 23 

the panel closure system shall consider potential flow of VOCs through the disturbed rock 24 
zone (DRZ) in addition to flow through closure components 25 

the panel closure system shall perform its intended functions under loads generated by 26 
creep closure of the tunnels 27 

the panel closure system shall perform its intended function under the conditions of a 28 
postulated methane explosion 29 

the nominal operational life of the closure system is 35 years 30 

the panel closure system for each individual panel shall not require routine maintenance 31 
during its operational life 32 

the panel closure system shall address the most severe ground conditions expected in the 33 
waste disposal area 34 

the design class of the panel closure system shall be IIIb (which means that it is to be built 35 
to generally accepted national design and construction standards) 36 

the design and construction shall follow conventional mining practices 37 
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structural analysis shall use data acquired from the WIPP underground 1 

materials shall be compatible with their emplacement environment and function 2 

treatment of surfaces in the closure areas shall be considered in the design 3 

thermal cracking of concrete shall be addressed 4 

during construction, a QA/QC program shall be established to verify material properties 5 
and construction practices 6 

construction of the panel closure system shall consider shaft and underground access and 7 
services for materials handling 8 

The performance standard for air emissions from the WIPP facility is established in Permit Part 9 
4 and Permit Attachment A2. Releases shall be below these limits for the facility to remain in 10 
compliance with standards to protect human health and the environment. The following panel 11 
closure design has been shown, through analysis, to meet these standards, if emplaced in 12 
accordance with the specifications in Permit Attachment G1. 13 

The approved design for the panel closure system calls for a composite panel barrier system 14 
consisting of a rigid concrete plug with removal of the DRZ, and an explosion-isolation wall. The 15 
design basis for this closure is such that the migration of hazardous waste constituents from 16 
closed panels during the operational and closure period would result in concentrations well 17 
below health-based standards. The source term used as the design basis included the average 18 
concentrations of VOCs from CH waste containers as measured in headspace gases through 19 
January 1995. The VOCs are assumed to have been released by diffusion through the 20 
container vents and are assumed to be in equilibrium with the air in the panel. Emissions from 21 
the closed panel occur at a rate determined by gas generation within the waste and creep 22 
closure of the panel. 23 

Figures G-4 and G-5 show a diagram of the panel closure design and installation envelopes. 24 
Permit Attachment G1 provides the detailed design and the design analysis for the panel 25 
closure system. Although the permit application proposed several panel closure design options, 26 
depending on the gas generated by wastes and the age of the mined openings, the NMED and 27 
EPA determined that only the most robust design option (D) would be approved. This decision 28 
does not prevent the Permittees from continuing to collect data on the behavior of the wastes 29 
and mined openings, or proposing a modification to the Closure Plan in the future, using the 30 
available data to support a request for reconsideration of one or more of the original design 31 
options. If a design different from Option D as defined in Permit Attachment G1 is proposed, the 32 
appropriate permit modification will be sought. 33 

G-1e(2) Decontamination and Decommissioning 34 

Decontamination is defined as those activities which are performed to remove contamination 35 
from surfaces and equipment that are not intended to be disposed of at the WIPP facility. The 36 
policy at the WIPP will be to decontaminate as many areas as possible, consistent with radiation 37 
protection policy. Decontamination is part of all closure activities and is a necessary activity in 38 
the clean closure of the surface container management units. Decontamination determinations 39 
are based upon radiological and hazardous constituent surveys. 40 
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Decommissioning is the process of removing equipment, facilities, or surface areas from further 1 
use and closing the facility. Decommissioning is part of final facility closure only and will involve 2 
the removal of equipment, buildings, closure of the shafts, and establishing active and passive 3 
institutional controls for the facility. Passive institutional controls are not included in the Permit. 4 

The objective of D&D activities at the WIPP facility is to return the surface to as close to the 5 
preconstruction condition as reasonably possible, while protecting the health and safety of the 6 
public and the environment. Major activities required to accomplish this objective include, but 7 
are not limited to the following: 8 

1. Review of operational records for historical information on releases 9 

2. Visual examination of surface structures for evidence of spills or releases 10 

3. Performance of site contamination surveys 11 

4. Decontamination, if necessary, of usable equipment, materials, and structures 12 
including surface facilities and areas surrounding the WHB. 13 

5. Disposal of equipment/materials that cannot be decontaminated but that meet the 14 
treatment, storage, and disposal facility waste acceptance criteria (TSDF-WAC) in an 15 
underground HWDU 16 

6. Emplacement of final panel closure system 17 

7. Emplacement of shaft seals3 18 

8. Regrading the surface to approximately original contours 19 

9. Initiation of active controls 20 

This Closure Plan will be amended prior to the initiation of closure activities to specify the 21 
methods to be used. 22 

Health and Safety 23 

Before final closure activities begin, health physics personnel will conduct a hazards survey of 24 
the unit(s) being closed. A release of radionuclides could also indicate a release of hazardous 25 
constituents. If radionuclides are not detected, sampling for hazardous constituents will still be 26 
performed if there is documentation or visible evidence that a spill or release has occurred. The 27 
purpose of the hazards survey will be to identify potential contamination concerns that may 28 
present hazards to workers during the closure activities and to specify any control measures 29 
necessary to reduce worker risk. This survey will provide the information necessary for the 30 
health physics personnel to identify worker qualifications, personal protective equipment (PPE), 31 
safety awareness, work permits, exposure control programs, and emergency coordination that 32 
will be required to perform closure related activities. 33 

                                                 
 
3 For the purposes of planning, the conclusion of shaft sealing is used by the DOE as the end of closure activities and the beginning 
of the Post-Closure Care Period. 
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G-1e(2)(a) Determine the Extent of Contamination 1 

The first activities performed as part of decontamination include those needed to determine the 2 
extent of any contamination that needs to be removed prior to decommissioning a facility. This 3 
includes activities 1 to 3 above and, as can be seen by the schedules in Figures G-3 and G-4 4 
(Items B and C), these surveys are anticipated to take 10 months to perform, including obtaining 5 
the results of any sample analyses. The process of identifying areas that require 6 
decontamination include three sources of information. First, operating records will be reviewed 7 
to determine where contamination has previously been found as the result of historical releases 8 
and spills. Even though releases and spills will have been cleaned up at the time of occurrence, 9 
newer equipment and technology may allow further cleaning. Second, surfaces of facilities and 10 
structures will be examined visually for evidence of spills or releases. Finally, extensive detailed 11 
contamination surveys will be performed to document the level of cleanliness for all surface 12 
structures and equipment. If equipment or areas are identified as contaminated, the Permittees 13 
will notify NMED as specified in Permit Part 1, and a plan and procedure(s) will be developed 14 
and implemented to address decontamination-related questions, including: 15 

Should the component be decontaminated or disposed of as waste? 16 
What is the most cost-effective method of decontaminating the component? 17 
Will the decontamination procedures adequately contain the contamination? 18 

Radiological and hazardous constituent surveys will be used in determining the presence of 19 
hazardous waste and hazardous waste residues in areas where spills or releases have 20 
occurred. Radiological surveys are described in Permit Attachment G3. Once cleanup of the 21 
radioactivity has been completed, the surface will be sampled for hazardous constituents 22 
specified in Permit Attachment B to determine that they, too, have been cleaned up. Sampling 23 
and analysis protocols will be consistent with EPA’s document SW-846 (EPA, 1996). 24 

G-1e(2)(b) Decontamination Activities 25 

Once the extent of contamination is known, decontamination activities will be planned and 26 
performed. Radiological control and the control of hazardous waste residues are the primary 27 
criteria used in the design of decontamination activities. Radiation control procedures require 28 
that careful planning and execution be used in decontamination activities to prevent the 29 
exposure of workers beyond applicable standards and to prevent the further spread of 30 
contamination. Careful control of entry, cleanup, and ventilation are vital components of 31 
radiation decontamination. The level of care mandated by DOE orders and occupational 32 
protection requirements results in closure activities that will exceed the 180 days allowed in 33 
20.4.1.500 NMAC (incorporating 40 CFR §264.113(b)). Decontamination activities are included 34 
as item 4 above and are shown on the schedules for contingency closure and final facility 35 
closure (Figures G-3 and G-4) as activities D, E, and F. These activities are anticipated to have 36 
a duration of 20 months for both contingency closure and for final facility closure. The result of 37 
these activities is the clean closure of the surface container management units. Under 38 
contingency closure, the other areas that have been decontaminated will not be closed. Instead 39 
they will remain in use for continued waste management activities involving non-mixed waste. 40 
Under final facility closure, other areas that are decontaminated are eligible for closure. 41 

The “Start Clean—Stay Clean” operating philosophy of the WIPP Project will provide for 42 
minimum need for decontamination. However, the need for decontamination techniques may 43 
arise. 44 
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Decontamination activities will be coordinated with closure activities so that areas that have 1 
been decontaminated will not be recontaminated. All waste resulting from decontamination 2 
activities will be surveyed and analyzed for the presence of radioactive contamination and 3 
hazardous constituents specified in Permit Attachment B. The waste will be characterized as 4 
hazardous, mixed, or radioactive and will be packaged and handled appropriately. Mixed and 5 
radioactive waste will be classified as TRU mixed waste managed in accordance with the 6 
applicable Permit requirements. Derived mixed waste collected during decontamination 7 
activities that are generated before repository shafts have been sealed will be emplaced in the 8 
facility, if appropriate, or will be managed together with decontamination derived waste collected 9 
after the underground is closed. This waste will be classified and shipped off site to an 10 
appropriate, permitted facility for treatment, if necessary, and for disposal. 11 

Removal of Hazardous Waste Residues 12 

Because of the type of waste management activities that will occur at the WIPP facility, waste 13 
residues that may be encountered during the operation of the facility and at closure may include 14 
derived waste. Derived wastes result from the management of the waste containers or may be 15 
collected as part of the closure activities (such as those during which wipes were used to 16 
sample the containers and equipment for potential radioactive contamination or those involving 17 
solidified decontamination solutions, the handling of equipment designated for disposal, and the 18 
handling of residues collected as a result of spill cleanup). Derived wastes collected during the 19 
operation and closure of the WIPP facility will be identified and managed as TRU mixed wastes. 20 
These wastes will be disposed in the active underground HWDU. D&D derived wastes and 21 
equipment designated for disposal will be placed in the last underground HWDU panel before 22 
closure of that unit. 23 

Surface Container Storage Units 24 

The procedures employed for waste receipt at the WIPP facility minimize the likelihood for any 25 
waste spillage to occur outside the WHB. TRU mixed waste is shipped to the WIPP facility in 26 
approved shipping containers (i.e., Contact-Handled or Remote-Handled Packages) that are not 27 
opened until they are inside the WHB. Therefore, it is unlikely that soil in the Parking Area Unit 28 
or elsewhere in the vicinity of the WHB will become contaminated with TRU mixed waste 29 
constituents as a result of TRU mixed waste management activities. An evaluation of the soils in 30 
the vicinity of the WHB will only be necessary if a documented event resulting in a release has 31 
occurred outside the WHB. 32 

The “Start Clean—Stay Clean” operating philosophy of the WIPP Project will minimize the need 33 
for decontamination of the WHB during decommissioning and closure. Procedures for opening 34 
shipping containers in the WHB limit the opportunity for waste spillage. 35 

Should the need for decontamination of the WHB arise, the following methods may be 36 
employed, as appropriate, for the hazardous constituent/contaminant type and extent: 37 

Chemical cleaning (e.g., water, mild detergent cleanser, and polyvinyl alcohol) 38 

Nonchemical cleaning (e.g., sandblasting, grinding, high-pressure water spray, scabbler 39 
pistons and needle scalers, ice-blast technology, dry-ice blasting) 40 

Removal of contaminated components such as pipe and ductwork 41 
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Waste generated as a result of WHB decontamination activities will be managed as derived 1 
waste in accordance with applicable permit requirements and will be emplaced in the last open 2 
underground HWDU for disposal. 3 

Waste Handling Equipment and 4 

The waste shaft conveyance and associated waste handling equipment will be decontaminated 5 
to background or be disposed as derived waste as part of both contingency and final facility 6 
closure. Procedures for detection and sampling will be as described above. Equipment cleanup 7 
will be as above using chemical or nonchemical techniques. 8 

Personnel Decontamination 9 

PPE worn by personnel performing closure activities in areas determined to be contaminated 10 
will be disposed of appropriately. Disposable PPE used in such areas will be placed into 11 
containers and managed as TRU mixed waste. Non-disposable PPE will be decontaminated, if 12 
possible. Non-disposable PPE that cannot be decontaminated will be managed as TRU mixed 13 
waste. 14 

In accordance with DOE policy, TRU mixed waste PPE will be considered to be contaminated 15 
with all of the hazardous waste constituents contained in the containers that have been 16 
managed within the unit being closed. Wastes collected as a result of closure activities and that 17 
may be contaminated with radioactive and hazardous constituents will be considered TRU 18 
mixed wastes. These wastes will be managed as derived wastes, as described in Permit 19 
Attachment A2. Such waste, collected as the result of closure of the WIPP facility, will be 20 
disposed of in the final open underground HWDU. 21 

Cleanup Criteria 22 

Radiation decontamination will be less than or equal to the following levels, or to whatever 23 
lesser levels that may be established by DOE Order at the time of cleanup: 24 

Contamination Type Loose4 Fixed plus removable 25 

alpha contamination (α) 20 dpm/100 cm2 500 dpm/100 cm2 26 
beta-gamma contamination (β-γ) 200 dpm/100 cm2 1000 dpm/100 cm2 27 

Hazardous waste decontamination will be conducted in accordance with standards in 28 
20.4.1.500 NMAC (incorporating 40 CFR §264) or as incorporated into the Permit. 29 

Final Contamination Sampling and Quality Assurance 30 

Verification samples will be analyzed by an approved laboratory that has been qualified by the 31 
DOE according to a written program with strict criteria. The QA requirements of EPA/SW-846, 32 
“Test Methods for Evaluating Solid Waste” (EPA, 1986), will be met for hazardous constituent 33 
sampling and analyses. 34 

                                                 
 
4 The unit “dpm” stands for “disintegration per minute” and is the rate of emission by radioactive material as determined by 
correcting the counts per minute observed by an appropriate detector for background, efficiency, and geometric factors associated 
with the instrumentation. 
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Quality Assurance/Quality Control 1 

Because decisions about closure activities may be based, in part, on analyses of samples of 2 
potentially contaminated surfaces and media, a program to ensure reliability of analytical data is 3 
essential. Data reliability will be ensured by following a QA/QC program that mandates 4 
adequate precision and accuracy of laboratory analyses. Field documentation will be used to 5 
document the conditions under which each sample is collected. The documented QA/QC 6 
program in place at the WIPP facility will meet applicable RCRA QA requirements. 7 

Field blanks and duplicate samples will be collected in the field to determine potential errors 8 
introduced in the data from sample collection and handling activities. To determine the potential 9 
for cross-contamination, rinsate blanks (consisting of rinsate from decontaminated sampling 10 
equipment) will be collected and analyzed. At least one rinsate blank will be collected for every 11 
20 field samples. Duplicate samples will be collected at a frequency of one duplicate sample for 12 
every ten field samples. In no case will less than one rinsate blank or duplicate sample be 13 
collected for a field-sampling effort. These blank and duplicate samples will be identified and 14 
treated as separate samples. Acceptance criteria for QA/QC hazardous constituent sample 15 
analyses will adhere to the most recent version of EPA SW-846 or other applicable EPA 16 
guidance. 17 

G-1e(2)(c) Dismantling 18 

Final facility closure will include dismantling of structures on the surface and in the underground. 19 
These are items 6 and 7 above and are represented as Activity G in the final facility closure 20 
schedule in Figure G-4. During dismantling, priority will be given to contaminated structures and 21 
equipment that cannot be decontaminated to assure these are properly disposed of in the 22 
remaining open underground HWDU in a timely manner. All such facilities and equipment are 23 
expected to be removed and disposed of 16 months after the initiation of closure. Dismantling of 24 
the balance of the facility, including those structures and equipment that are not included in the 25 
application and are not used for TRU mixed waste management, is anticipated to take an 26 
additional 66 months. It should be noted that the placement of D&D waste into the final 27 
underground HWDU may, by necessity, involve the placement of uncontainerized bulk materials 28 
such as concrete components, building framing, structural members, disassembled or partially 29 
disassembled equipment, or containerized materials in non-standard waste boxes. Such 30 
placement will only occur if it can be shown that it is protective of human health and the 31 
environment and all items are described in an amendment to the Closure Plan. Identification of 32 
bulk items is not possible at this time since their size and quantity will depend on the extent of 33 
non-removable contamination. 34 

G-1e(2)(d) Closure of Open Underground HWDU 35 

The closure of the final underground HWDU is shown by Activity H in Figure G-3. This closure 36 
will be consistent with the description in Section G-1e(1) and the design in Permit Attachment 37 
G1. Detailed closure schedules for underground HWDUs are given in Figure G-2 and Table G-38 
1. 39 

G-1e(2)(e) Final Facility Closure 40 

Final facility closure includes several activities designed to assure both the short-term isolation 41 
of the waste and the long-term integrity of the disposal system. These include the placement of 42 
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plugs in boreholes that penetrate the salt and the placement of the repository sealing system. In 1 
addition, the surface will be returned to as near its original condition as practicable, and will be 2 
readied for the construction of markers and monuments that will provide permanent marking of 3 
the repository location and contents. 4 

Figure G-6 identifies where three existing boreholes overlie the proximate area of the repository 5 
footprint. Of these identified boreholes in Figure G-6, all but ERDA-9 are terminated hundreds of 6 
feet above the repository horizon. Only ERDA-9, which is accounted for in long-term 7 
performance modeling, is drilled through the repository horizon, near the WIPP excavations. 8 

To mitigate the potential for migration beyond the repository horizon, the DOE has specified that 9 
borehole seals be designed to limit the volume of water that could be introduced to the 10 
repository from the overlying water-bearing zones and to limit the volume of contaminated brine 11 
released from the repository to the surface or water-bearing zones. 12 

Borehole plugging activities have been underway since the 1970s, from the early days of the 13 
development of the WIPP facility. Early in the exploratory phase of the project, a number of 14 
boreholes were sunk in Lea and Eddy counties. After the WIPP site was situated in its current 15 
location, an evaluation of all vertical penetrations was made by Christensen and Peterson 16 
(1981). 17 

As an initial criterion, any borehole that connects a fluid-producing zone with the repository 18 
horizon becomes a plugging candidate. 19 

Grout plugging procedures are routinely performed in standard oil-field operations; however, 20 
quantitative measurements of plug performance are rarely obtained. The Bell Canyon Test 21 
reported by Christensen and Peterson (1981) was a field test demonstration of the use of 22 
cementitious plugging materials and modification of existing industrial emplacement techniques 23 
to suit repository plugging requirements. Cement emplacement technology was found to be 24 
“generally adequate to satisfy repository plugging requirements.” Christensen and Peterson 25 
(1981) also report “that grouts can be effective in sealing boreholes, if proper care is exercised 26 
in matching physical properties of the local rock with grout mixtures. Further, the reduction in 27 
fluid flow provided by even limited length plugs is far in excess of that required by bounding 28 
safety assessments for the WIPP.” The governing regulations for plugging and/or abandonment 29 
of boreholes are summarized in Table G-3. 30 

The proposed repository sealing system design will prevent water from entering the repository 31 
and will prevent gases or brines from migrating out of the repository. The proposed design 32 
includes the following subsystems and associated principal functions: 33 

Near-surface: to prevent subsidence at and around the shafts 34 

Rustler Formation: to prevent subsidence at and around the shafts and to ensure 35 
compliance with Federal and State of New Mexico groundwater protection 36 
requirements 37 

Salado Formation: to prevent transporting hazardous waste constituents beyond the point 38 
of compliance specified in Permit Part 5 39 
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The repository sealing system will consist of natural and engineered barriers within the WIPP 1 
repository that will withstand forces expected to be present because of rock creep, hydraulic 2 
pressure, and probable collapses in the repository and will meet the closure requirements of 3 
20.4.1.500 NMAC (incorporating 40 CFR §264.601 and §264.111). Permit Attachment G2 4 
presents the final repository sealing system design. 5 

Once shaft sealing is completed, the Permittees will consider closure complete and will provide 6 
the NMED with a certification of such within 60 days. 7 

G-1e(2)(f) Final Contouring and Revegetation 8 

In the preparation of its Final Environmental Impact Statement (DOE, 1980), the DOE 9 
committed to restore the site to as near to its original condition as is practicable. This involves 10 
removal of access roads, unneeded utilities, fences, and any other structures built by the DOE 11 
to support WIPP operations. Provisions would be left for active post-closure controls of the site 12 
and for the installation of long-term markers and monuments for the purpose of permanently 13 
marking the location of the repository and waste. Permit Attachment H-1a(1) discusses the 14 
active and long-term controls proposed for the WIPP. Installation of borehole seals are 15 
anticipated to take 12 months, shaft seals 52 months, and final surface contouring 8 months. 16 

G-1e(2)(g) Closure, Monuments, and Records 17 

A record of the WIPP Project shall be listed in the public domain in accordance with the 18 
requirements of 20.4.1.500 NMAC (incorporating 40 CFR §264.116). Active access controls will 19 
be employed for at least the first 100 years after final facility closure. In addition, a passive 20 
control system consisting of monuments or markers will be erected at the site to inform future 21 
generations of the location of the WIPP repository (see “Permanent Marker Conceptual Design 22 
Report” [DOE, 1995b]). 23 

This Permit requires only a 30 year post-closure period. This is the maximum post-closure time 24 
frame allowed in an initial Permit for any facility, as specified in 20.4.1.500 NMAC (incorporating 25 
40 CFR §264.117(a)). The Secretary of the NMED may shorten or extend the post-closure care 26 
period at any time in the future prior to completion of the original post-closure period (30 years 27 
after the completion of construction of the shaft seals). The Permanent Marker Conceptual 28 
Design Report and other provisions during the first 100 years after closure are addressed under 29 
another Federal regulatory program. 30 

Closure of the WIPP facility will contribute to the following: 31 

Prevention of the intrusion of fluids into the repository by sealing the shafts 32 
Prevention of human intrusion after closure 33 
Minimization of future physical and environmental surveillance 34 

Detailed records shall be filed with local, State, and Federal government agencies to ensure that 35 
the location of the WIPP facility is easily determined and that appropriate notifications and 36 
restrictions are given to anyone who applies to drill in the area. This information, together with 37 
land survey data, will be on record with the U.S. Geological Survey and other agencies. The 38 
Federal government will maintain permanent administrative authority over those aspects of land 39 
management assigned by law. Details of post-closure activities are in Permit Attachment H. 40 
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G-1e(3) Performance of the Closed Facility 1 

20.4.1.500 NMAC (incorporating 40 CFR §264.601) requires that a miscellaneous unit be 2 
closed in a manner that protects human health and the environment. The RCRA Part B permit 3 
application addressed the expected performance of the closed facility during the 30 year post 4 
closure period. Groundwater monitoring will provide information on the performance of the 5 
closed facility during the post-closure care period, as specified in Section H-1a(2) (Monitoring) 6 
of Permit Attachment H. 7 

The principal barriers to the movement of hazardous constituents from the facility or the 8 
movement of waters into the facility are the halite of the Salado Formation (natural barrier) and 9 
the repository seals (engineered barrier). Data and calculations that support this discussion 10 
were presented in the permit application. The majority of the calculations performed for the 11 
repository are focused on long-term performance and making predictions of performance over 12 
10,000 years. In the short term, the repository is reaching a steady state configuration where the 13 
hypothetical brine inflow rate is affected by the increasing pressure in the repository due to gas 14 
generation and creep closure. These three phenomena are related in the numerical modeling 15 
performed to support the permit application. The modeling parameters, assumptions and 16 
methodology were described in detail in the permit application. 17 

G-2 Notices Required for Disposal Facilities 18 

G-2a Certification of Closure 19 

Within 60 days after completion of closure activities for a HWMU (i.e., for each storage unit and 20 
each disposal unit), the Permittees will submit to the Secretary of the NMED a certification that 21 
the unit (and, after completion of final closure, the facility) has been closed in accordance with 22 
the specifications of this Closure Plan. The certification will be signed by the Permittees and by 23 
an independent New Mexico registered professional engineer. Documentation supporting the 24 
independent registered engineer’s certification will be furnished to the Secretary of the NMED 25 
with the certification. 26 

G-2b Survey Plat 27 

Within 60 days of completion of closure activities for each underground HWDU, and no later 28 
than the submission of the certification of closure of each underground HWDU, the Permittees 29 
will submit to the Secretary of the NMED a survey plat indicating the location and dimensions of 30 
hazardous waste disposal units with respect to permanently surveyed benchmarks. The plat will 31 
be prepared and certified by a professional land surveyor and will contain a prominently 32 
displayed note that states the Permittees’ obligation to restrict disturbance of the hazardous 33 
waste disposal unit. In addition, the land records in the Eddy County Courthouse, Carlsbad, 34 
New Mexico, will be updated through filing of the final survey plats. 35 

36 
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Table G-1 1 
Anticipated Earliest Closure Dates for the Underground HWDUs 2 

HWDU 
OPERATIONS 

START OPERATIONS END CLOSURE START CLOSURE END 

PANEL 1 3/99* 3/03* 3/03* 7/03* 
SEE NOTE 5 

PANEL 2 3/03* 10/05* 10/05* 3/06* 
SEE NOTE 5 

PANEL 3 4/05* 2/07* 2/07* 2/07* 
SEE NOTE 6 

PANEL 4 1/07* 5/09* 5/09* 8/09* 
SEE NOTE 6 

PANEL 5 3/09* 7/11* 7/11* 11/11* 
SEE NOTE 5 

PANEL 6 3/11* 1/14* 1/14* 7/14 
SEE NOTE 6 

PANEL 7 9/13* 1/15 2/15 8/15 

PANEL 8 1/15 1/17 2/17 8/17 

PANEL 9 1/17 1/28 2/28 SEE NOTE 4 

PANEL 10 1/28 9/30 10/30 SEE NOTE 4 

* Actual date 
NOTE 1: Only Panels 1 to 4 will be closed under the initial term of this permit. Closure schedules for Panels 5 
through 10 are projected assuming new permits will be issued in 2009 and 2019. 
NOTE 2: The point of closure start is defined as 60 days following notification to the NMED of closure. 
NOTE 3: The point of closure end is defined as 180 days following placement of final waste in the panel. 
NOTE 4: The time to close these areas may be extended depending on the nature and extent of the disturbed rock 
zone. The excavations that constitute these panels will have been opened for as many as 40 years so that the 
preparation for closure may take longer than the time allotted in Figure G-2. If this extension is needed, it will be 
requested as an amendment to the Closure Plan. 
NOTE 5: Installation of the 12-foot explosion-isolation wall for Panels 1, 2, and 5 must be completed by the closure 
end date. Final closure of Panels 1, 2, and 5 will be completed as specified in this Permit no later than January 31, 
2016. 
NOTE 6: Final closure of Panels 3, 4 and 6 will be completed as specified in this Permit no later than January 31, 
2016. 
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Table G-2 1 
Anticipated Overall Schedule for Closure Activities 2 

ACTIVITY 

FINAL FACILITY CLOSURE 

START STOP 

Notify NMED of Intent to Close WIPP (or to Implement 
Contingency Closure) 

October 2030 N/A 

Perform Contamination Surveys in both Surface Storage 
Areas 

October 2030 April 2031 

Sample Analysis December 2030 July 2031 

Decontamination as Necessary of both Surface Storage 
Areas 

June 2031 January 2032 

Final Contamination Surveys of both Surface Storage Areas February 2032 September 2032 

Sample Analysis June 2032 January 2033 

Prepare and Submit Container Management Unit Closure 
Certification 

February 2033 May 2033 

Dispose of Closure-Derived Waste November 2030 January 2032 

Closure of Open Underground HWDU panel February 2032
*
 September 2032 

Install Borehole Seals October 2032 September 2033 

Install Repository Seals June 2033 September 2037 

Recontour and Revegetate October 2037  May 2038 

Prepare and Submit Final (Contingency) Closure 
Certification 

October 2037 May 2038 

Post-closure Monitoring July 2038 N/A 

N/A--Not Applicable 
Refer to Figures G-3 and G-4 for precise activity titles. 
*This assumes the final waste is placed in this unit in January 2032 and notification of closure for this HWDU is 
submitted to the NMED in December 2031. 
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Table G-3 1 
Governing Regulations for Borehole Abandonment 2 

Federal or 
State Land 

Type of Well 
or Borehole 

Governing 
Regulation Summary of Requirements 

Both Groundwater 
Surveillance 

State and 
Federal 
regulation in 
effect at time 
of 
abandonment 

Monitor wells no longer in use shall be plugged in such a 
manner as to preclude migration of surface runoff or 
groundwater along the length of the well. Where possible, this 
shall be accomplished by removing the well casing and pumping 
expanding cement from the bottom to the top of the well. If the 
casing cannot be removed, the casing shall be ripped or 
perforated along its entire length if possible, and grouted. Filling 
with bentonite pellets from the bottom to the top is an acceptable 
alternative to pressure grouting. 

Federal Oil and Gas 
Wells 

43 CFR Part 
3160, §§ 
3162.3-4 

The operator shall promptly plug and abandon, in accordance 
with a plan first approved in writing or prescribed by the 
authorized officer. 

Federal Potash 43 CFR Part 
3590, § 3593.1 

(b) Surface boreholes for development or holes for prospecting 
shall be abandoned to the satisfaction of the authorizing officer 
by cementing and/or casing or by other methods approved in 
advance by the authorized officer. The holes shall also be 
abandoned in a manner to protect the surface and not endanger 
any present or future underground operation, any deposit of oil, 
gas, or other mineral substances, or any aquifer. 

State Oil and Gas 
Well Outside 
the Oil-
Potash Area 

State of New 
Mexico, Oil 
Conservation 
Division, Rule 
202 (eff. 3-1-
91) 

B. Plugging 
(1) Prior to abandonment, the well shall be plugged in a 

manner to permanently confine all oil, gas, and water in the 
separate strata where they were originally found. This can 
be accomplished by using mud-laden fluid, cement, and 
plugs singly or in combination as approved by the Division 
on the notice of intention to plug. 

(2) The exact location of plugged and abandoned wells shall 
be marked by the operator with a steel marker not less 
than four inches (4") in diameter, set in cement, and 
extending at least four feet (4') above mean ground level. 
The metal of the marker shall be permanently engraved, 
welded, or stamped with the operator name, lease name, 
and well number and location, including unit letter, section, 
township, and range. 

State Oil and Gas 
Wells Inside 
the Oil-
Potash Area 

State of New 
Mexico, Oil 
Conservation 
Division, Order 
No. R-111-P 
(eff. 4-21-88) 

F. Plugging and Abandonment of Wells 
(1) All existing and future wells that are drilled within the 

potash area, shall be plugged in accordance with the 
general rules established by the Division. A solid cement 
plug shall be provided through the salt section and any 
water-bearing horizon to prevent liquids or gases from 
entering the hole above or below the salt selection. 

 It shall have suitable proportions—but no greater than 
three (3) percent of calcium chloride by weight—of cement 
considered to be the desired mixture when possible. 
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Figure G-1 
Location of Underground HWDUs and Anticipated Closure Locations 
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Figure G-2 
WIPP Panel Closure Schedule 
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Figure G-3 
WIPP Facility Final Closure 84-Month Schedule 
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Figure G-4 
Design of a Panel Closure System 



Waste Isolation Pilot Plant 
Hazardous Waste Permit 

February 2014 
 

PERMIT ATTACHMENT G 
Page G-33 of 34 

 

Figure G-5 
Typical Disposal Panel 
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Figure G-6 
Approximate Locations of Boreholes in Relation to the WIPP Underground 
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