




Enclosure 1
Fiscal Year 2018 Milestones in Appendix B of the Compliance Order on Consent

Title Due Date
Submittal 

Date
Approval 
Date

(Milestone 1) Technical Report Package for Chromium Plume Center Characterization 3/30/2018 3/28/2018
(Milestone 2) Compendium of Technical Reports Related to the Deep Groundwater Investigation for RDX 
Project at Los Alamos National Laboratory (Technical Report Package related to Deep Groundwater 
Investigation)

3/30/2018 3/28/2018

(Milestone 3) Letter Report to NMED‐HWB documenting integrated operation of Chromium Extraction Well 4 
(CrEX‐4) into the existing IM system.

3/30/2018 3/22/2018

(Milestone 4) 2018 Monitoring Report for Los Alamos/Pueblo Watershed Sediment Transport Mitigation 
Project

4/30/2018 4/25/2018 6/29/2018

(Milestone 5) Sandia Canyon Wetland Performance Report, Performance Period April 2017 ‐ December 2017 
[2018]

4/30/2018 4/25/2018 6/5/2018

(Milestone 6) 2019 Interim Facility‐Wide Groundwater Monitoring Plan, October 2018 ‐ September 2019 5/30/2018 5/24/2018

(Milestone 7) Investigation Report for DP Sites Aggregate Area at Delta Prime East at TA‐21 6/29/2018 6/29/2018
(Milestone 8) Third Quarterly Report on Pilot‐Scale Amendments Testing for Chromium in Groundwater 
Beneath Mortandad Canyon

7/31/2018 7/31/2018

(Milestone 9) Annual Progress Report on Chromium Plume Control Interim Measure Performance 9/28/2018 9/26/2018
(Milestone 11) Phase II Investigation Report for Upper Los Alamos Canyon Aggregate Area 9/28/2018 9/27/2018
(Milestone 12) Middle Los Alamos Canyon Phase II Investigation Report, Revision 2 9/28/2018 9/27/2018
(Milestone 14) (RDX) First Annual Long‐Term Monitoring and Maintenance Report for the Corrective Measures 
Implementation at Consolidated Unit 16‐021(c)‐99

9/28/2018 9/27/2018

(Milestone 15) Letter report‐ Field Completion for Aggregate Area Known Cleanup Sites Campaign: 
SWMU 03‐049(a) and SWMU 50‐006(d)

9/28/2018 9/27/2018
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Enclosure 2
Fiscal Year 2018 Other Deliverables to NMED and Submittal Dates

Item 
Number Title Due Date

Submittal 
Date

1 Monthly Notification of Groundwater Data Reviewed in October 2017 10/25/2017 10/19/2017
2 ECORISK Database, Release 4.1 10/31/2017 10/19/2017
3 Monthly Notification of Groundwater Data Reviewed in November 2017 11/22/2017 11/17/2017
4 Annual Progress Report Corrective Measures Implementation and Deep Groundwater Investigations for 

Consolidated Unit 16‐021(c)‐99
11/30/2017 11/21/2017

5 Annual PMR for the General Surveillance Monitoring Group 11/30/2017 11/21/2017
6 CrEX‐4 Fact Sheets 12/11/2017 12/4/2017
7 2017 Biennial Asphalt Monitoring and Removal Report AOC C‐00‐041, Guaje/Barrancas/Rendija Canyons Agg  12/15/2017 12/13/2017
8 Monthly Notification of Groundwater Data Reviewed in December 2017 12/25/2017 12/18/2017
9 Monthly Notification of Groundwater Data Reviewed in January 2018 1/25/2018 1/18/2018
10 REPLACEMENT PAGES for the IFGMP 2018 Monitoring Year, Oct 2017‐Sept 2018 (Issued January 2018) 1/24/2018 1/18/2018
11 Response to NMED November 29, 2016 Letter Regarding the Preliminary Evaluation of LANS Aluminum Filter 

Study ‐ Letter and Report
1/23/2018 1/19/2018

12 Accelerated Corrective Action Report for North Ancho Canyon Aggregate Area 2/5/2018 1/29/2018
13 Quarterly Report [1st] on Pilot‐Scale Amendments Testing for Chromium in Groundwater Beneath Mortandad 

Canyon
1/31/2018 1/29/2018

14 Development of Ecological Preliminary Remediation Goals for Los Alamos National Laboratory, Revision 1.1 2/13/2018 2/13/2018
15 Monthly Notification of Groundwater Data Reviewed in February 2018 2/28/2018 2/23/2018
16 Annual PMR for the TA‐21 Monitoring Group 2/28/2018 2/23/2018
17 Monthly Notification of Groundwater Data Reviewed in March 2018 3/30/2018 3/22/2018
18 Notice of New Date for Submittal of the “CrIN‐6 Evaluation Report” 3/26/2018 3/22/2018
19 Performance Monitoring Plan for the Interim Measure for Chromium Plume Control 4/30/2018 4/24/2018
20 Monthly Notification of Groundwater Data Reviewed in April 2018 4/25/2018 4/24/2018
21 Completion Report for Groundwater Extraction Well CrEX‐4 4/30/2018 4/25/2018
22 Quarterly Report [2nd] on Pilot‐Scale Amendments Testing for Chromium in Groundwater Beneath Mortandad 

Canyon
4/30/2018 4/26/2018

23 Notification of Newly Discovered Potential New Solid Waste Management Unit 4/30/2018 4/26/2018
24 Evaluation Report for CrIN‐6 4/30/2018 4/26/2018
25 Monthly Notification of Groundwater Data Reviewed in May 2018 5/25/2018 5/24/2018
26 Annual Periodic Monitoring Report for the Technical Area 54 Monitoring Group 5/31/2018 5/24/2018
27 2018 Annual Periodic Monitoring Report for Material Disposal Area C Monitoring Group 5/31/2018 5/24/2018
28 Annual Periodic Monitoring Report for the Chromium Investigation Monitoring Group 5/31/2018 5/24/2018
29 Quarterly Report for the Discharge of Treated Groundwater to the Regional Aquifer ‐ 2018 Quarter 1, DP‐1835 6/1/2018 5/31/2018

1



Enclosure 2
Fiscal Year 2018 Other Deliverables to NMED and Submittal Dates

Item 
Number Title Due Date

Submittal 
Date

30 Monthly Notification of Groundwater Data Reviewed in June 2018 6/29/2018 6/26/2018
31 Missing Appendix A to Attachment 9 of the Compendium of Technical Reports Conducted Under the Work Plan 

for Chromium Plume Center Characterization
6/26/2018

32 Monthly Notification of Groundwater Data Reviewed in July 2018 7/27/2018 7/20/2018
33 Supplemental investigation Report for Threemile Canyon Aggregate Area, Revision 1 7/31/2018
34 Notification of Newport News Nuclear BWXT ‐ Los Alamos, LLC, Signatory Officials and Authorized 

Representatives for the Title V Operating Permit
8/2/2018

35 Newport News Nuclear BWXT ‐ Los Alamos, LLC, Certification for Tile V Semi‐Annual Monitoring Report 8/2/2018 8/2/2018
36 Interim Measures Final Report for Soil‐Vapor Extraction of Volatile Organic Compounds from Material Disposal 

Area L, Technical Area 54
8/6/2018

37 Clarification of Request for Certificates of Completion for Twenty Three Solid Waste Management Units and Four 
Areas of Concern in the Delta Prime Site Aggregate Area

8/9/2018

38 Notification of Newport News Nuclear BWXT ‐ Los Alamos, LLC, Signatory Official and Authorized 
Representatives for the Los Alamos National Laboratory Hazardous Waste Permit and Hazardous Waste 
Management Regulations 20 New Mexico Administrative Code 4.1, 4.2, and 4.3

8/9/2018

39 Transmittal of Paper Discharge Monitoring Report for June 16, 2018 Storm Event 8/16/2018 8/16/2018
40 Monthly Notification of Groundwater Data Reviewed in August 2018 8/24/2018 8/21/2018
41 Notice of Submittal of New Mexico Hazardous Waste Act Disclosure Statements 8/21/2018
42 Notice of Intent to Conduct a Tracer Study at Los Alamos National Laboratory 8/23/2018
43 15‐Day Sampling Notification for Known Cleanup Site Campaign at Technical Area 50 and 46 8/27/2018
44 Transmittal of Paper Discharge Monitoring Report for July 9, 2018 Storm Event and 2nd Quarter 2018 No 

Discharge Report for TA‐54 Areas G and L
8/30/2018 8/29/2018

45 Annual PMR for the MDA AB Monitoring Group 8/31/2018 8/30/2018
46 Annual PMR for the TA‐16 260 Monitoring Group 8/31/2018 8/30/2018
47 Quarterly Report for the Discharge of Treated Groundwater to the Regional Aquifer ‐ 2018 Quarter 2, DP‐1835 9/1/2018 8/31/2018
48 Request for Extension of Well R‐69 Field Completion Milestone 9/7/2018
49 15‐Day Sampling Notification for Solid Waste Management Unit 02‐014 at Technical Area 02 9/13/2018 9/11/2018
50 Transmittal of Paper Discharge Monitoring Report for August 1, 2018 Storm Event 9/14/2018 9/13/2018
51 Notification of the Newport News Nuclear BWXT – Los Alamos, LLC, Project Manager, the U.S. Department of 

Energy Contact, and Confirmation of Responsibilities in Accordance with the 1995 Federal Facility Compliance 
Order

9/14/2018 9/14/2018

52 Monthly Notification of Groundwater Data Reviewed in September 2018 9/28/2018 9/20/2018
53 Request for Extension of Phase 2 Pilot Amendments Testing Work Plan Milestone 9/18/2018 9/20/2018
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