
Campaign Milestone #  
FY2019

Milestone Milestone Description Milestone Date Target Target Description Target Date

Chromium IM & 
Characterization
RDX Characterization
MDAs‐A & ‐T Remedy
MDA‐C Remedy
MDA‐H Remedy
MDAs‐G & ‐L Remedies

12 Annual Update to the Interim Facility‐
Wide Groundwater Monitoring Plan 
(IFGMP) for MY2020 (October 
2019‐September 2020)

Annual update to the groundwater 
monitoring program baseline 
document with adjustments to 
sampling, monitoring groups, 
analytes, and frequencies based on 
previous results.

6/30/2019 Annual Update to the Interim Facility‐
Wide Groundwater Monitoring Plan 
(IFGMP) for MY2020 (October 
2019‐September 2020)

Annual update to the groundwater 
monitoring program baseline 
document with adjustments to 
sampling, monitoring groups, 
analytes, and frequencies based on 
previous results.

5/30/2019 Identified campaign associations and changed milestone 
date to be consistent with section XII.B of the Consent 
Order.

RDX Characterization
MDAs‐A & ‐T Remedy

14 Westbay Wells Reconfiguration 
Completion Report  for R‐5, R‐7, R‐
8, R‐9i, R‐19, R‐25, and R‐31

This report will include a summary 
of field activities and as‐built 
information associated with 
reconfiguration of R‐5, R‐7, R‐8, 
R‐9i, R‐19, and R‐31, and plugging 
and abandonment of R‐25 which 
requires removal of the Westbay 
system. The work will be conducted 
pursuant to NMED‐approved work 
plans.

8/30/2019 TA‐21 Westbay Wells 
Reconfiguration Activities 
Completed for (R‐5, R‐7, R‐8, R‐9i) 
and Report

This report will include a summary 
of field activities and as‐built 
information associated with 
reconfiguration of the wells.   

3/31/2019 Identified campaign associations and added two 
additional wells for reconfiguration (R‐19 and R‐31) and 
one well for plugging and abandonment (R‐25).

Historical Properties
TA‐21 D&D and Cleanup 

3 Annual Monitoring Report for the 
Los Alamos/Pueblo Watershed 
Sediment Transport Mitigation 
Project

Annual report of last year's results 
that addresses the performance of 
stormwater controls installed in the 
LA/Pueblo watershed.  

4/30/2019 Annual Monitoring Report for the 
Completed FY18 and Plan for the 
upcoming FY19 for Los 
Alamos/Pueblo Watershed Sediment 
Transport Mitigation Project

Annual report of last year's results 
and update to plan for the 
upcoming year based on last year's 
observations. Both the annual 
report and the plan address the 
performance of stormwater controls 
installed in the LA/Pueblo 
watershed.  

4/30/2019 Identified campaign association and revised milestone 
and description. Split single milestone for plan and report 
into two separate milestones.

Historical Properties
TA‐21 D&D and Cleanup 

4 Annual Monitoring Plan for the Los 
Alamos/Pueblo Watershed Sediment 
Transport Mitigation Project

Annual plan for the upcoming year 
that addresses the performance of 
stormwater controls installed in the 
LA/Pueblo watershed.  

4/30/2019 Identified campaign association and separated milestone 
for the annual monitoring plan.

Chromium IM & 
Characterization

5 Sandia Canyon Wetland 
Performance Report for Period 
January 2018 ‐ December 2018

Report on results of monitoring 
necessary to document efficacy of 
wetland stabilization efforts.

4/30/2019 Sandia Canyon Wetland 
Performance Report for Period April 
2018 ‐ December 2018 [2019]

Annual inspection report describing 
activities performed in canyon to 
stabilize headcutting in the wetland 
that is keeping trivalent chromium 
entrained.

4/30/2019 Minor changes to milestone and milestone description.

Chromium IM & 
Characterization

2 Semiannual Performance 
Monitoring Progress Report of the  
Chromium Plume Control Interim 
Measure (July 2018 to December 
2018)

This progress report will include 
summaries of the data collected 
from performance monitoring wells, 
operational activities, and analysis 
of performance of the IM with 
respect to the plume control 
objective. Modeling may be included 
as necessary to support the 
analysis. The report may also include 
recommendations for the 
subsequent operating year.

3/29/2019 Annual Progress Report of the 
Effectiveness of the Chromium 
Plume Control Interim Measure

This progress report will include 
summaries of the data collected, the 
modeling activities and changes in 
projections, and a discussion of the 
effectiveness to meet the objectives 
of plume control, and 
recommendations on additional 
changes to be considered in the 
subsequent operating year.

9/30/2019 Split annual progress report into two semiannual 
performance monitoring progress reports. Updated 
milestone description and moved date forward for 
semiannual report.

Comparison of  FY 2019 MILESTONES to FY 2018 TARGETS
FY 2019 MILESTONES FY 2019 TARGETS From FY 2018 Appendix B

COMMENTS on CHANGES to FY 2018 Appendix B 
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Chromium IM & 
Characterization

16 Semiannual Performance 
Monitoring Progress Report of the 
Chromium Plume Control Interim 
Measure (January 2019 to June 
2019)

This progress report will include 
summaries of the data collected 
from performance monitoring wells, 
operational activities, and analysis 
of performance of the IM with 
respect to the objective of the 
plume control objective.  Modeling 
may be included as necessary to 
support the analysis. The report may 
also include recommendations for 
the subsequent operating year.

9/30/2019 New FY 2019 milestone added to Appendix B. This is the 
second semiannual performance monitoring progress 
report after splitting the annual report into two 
semiannual reports. This progress report has the same 
milestone date as the previous annual report.

Chromium IM & 
Characterization

9 Completion Report for Conversion 
of CrIN‐6 to CrEX‐5 and Integration 
into Chromium IM System

This report will include information 
associated with conversion of CrIN‐
6 to an extraction well (CrEX‐5) in 
accordance with an NMED‐
approved work plan. The report will 
also include as‐built information for
CrEX‐5.

6/28/2019 New FY 2019 milestone added to Appendix B.

Chromium IM & 
Characterization

8 Letter Report Documenting 
Completion of R‐70 and Collection 
of First Samples

R‐70 is a Chromium Interim 
Measure performance monitoring 
well that will be located down 
gradient of CrIN‐6 and will monitor 
performance of Interim Measure 
activities, specifically associated 
with the northeastern portion of the 
plume. The well will be drilled in 
accordance with an NMED‐
approved work plan. Deliverable is a 
letter to NMED documenting 
completion of the well and 
collection of first samples.

5/31/2019 New FY 2019 milestone added to Appendix B.

Chromium IM & 
Characterization

10 Phase 2 Pilot Amendment Testing 
Work Plan

The work plan will provide the 
description of the test design and 
data collection needs to meet the 
work plan objectives.

6/28/2019 Summary Report (Completion or 
Progress) of the Phase 2 Pilot 
Amendment Test Results submitted 
to NMED‐HWB 

Summary report will include the 
description of the tests, the data 
collected in relation to the test plan, 
identify any anomalous conditions 
observed, and any preliminary 
results available.

9/30/2019 An extension request was approved to move the FY 2018 
milestone for the Phase 2 work plan to FY 2019. The 
Phase 1 Pilot Amendment Test was not completed in time 
to inform FY 2018 planning and implementation of the 
Phase 2 amendment test. The summary report milestone 
was moved to FY 2020.
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Historical Properties ‐ 
Middle Los Alamos 
Canyon Aggregate Area

6 Addendum to the Middle Los 
Alamos Canyon Aggregate Area 
Phase II Investigation Report for 
SWMU 02‐014

Addendum to the Phase II 
Investigation Report that 
documents investigation activities at 
SWMU 02‐014.

4/30/2019 New FY 2019 milestone added to Appendix B.
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RDX Characterization 1 R‐69 Field Completion Letter report documenting field 
completion of the well and first 
samples completed. This is a 
campaign level milestone because 
data from R‐69 is necessary to 
address important conceptual 
model questions for the 
Investigation Report for Deep 
Groundwater.

12/14/2018 An extension request was approved to move the FY 2018 
milestone for the R‐69 field completion to FY 2019.

RDX Characterization 15 Investigation Report for Deep 
Groundwater

Investigation Report that culminates 
results of investigation activities 
associated with deep groundwater 
and includes a groundwater risk 
assessment. Follows completion 
and multiple rounds of data 
collection at R‐69.

8/30/2019 Investigation Report for Deep 
Groundwater

Investigation Report that culminates 
results of investigation activities 
associated with deep groundwater 
and includes a groundwater risk 
assessment. Follows completion 
and multiple rounds of data 
collection at R‐69.

3/30/2019 The new milestone date reflects the anticipated 
completion date for regional aquifer well R‐69 (December 
2018) and subsequent collection of multiple rounds of 
monitoring data necessary to inform the Investigation 
Report.

RDX Characterization 17 Annual Long‐Term Monitoring 
Report of Results following Surface 
RDX Corrective Measures 
Implementation Completion

Executes the reporting required for 
long‐term monitoring and 
inspection for the Remedy 
Completion Report

9/30/2019 Second Annual Long‐Term 
Monitoring Report of Results 
following Surface RDX Corrective 
Measures Implementation 
Completion

Executes the reporting required for 
long‐term monitoring and 
inspection for the Remedy 
Completion Report

9/30/2019 Removed the word "Second" from milestone name.

SIR ‐ S‐Site Canyon 
Aggregate Area

7 Supplemental Investigation Report 
(SIR) for S‐Site Canyon Aggregate 
Area, Revision 1

Resolve comments, incorporate 
changes, and submit Revision 1 to 
the SIR

4/30/2019 New FY 2019 milestone added to Appendix B.

SIR ‐ Potrillo/Fence 
Canyons Aggregate Area

13 Supplemental Investigation Report 
(SIR) for Potrillo/Fence Canyons 
Aggregate Area, Revision 1

Resolve comments, incorporate 
changes, and submit Revision 1 to 
the SIR

7/31/2019 New FY 2019 milestone added to Appendix B.
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18 TA‐21 Delta Prime (DP) West 

Investigations Letter Report
Letter report summarizing the 
initiation of investigation activities 
associated with waste lines at DP 
West.

9/30/2019 TA‐21 Delta Prime (DP) West 
Building Footprint Investigations 
Complete and Investigation Report

This report will summarize the 
investigation of sites located at DP 
West.

9/30/2019 Modified milestone from an investigation report to a 
letter report summarizing the activities conducted at DP 
West. D&D needs to be completed before sampling can 
be initiated at sites at DP West. D&D will start in FY 2019.
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Known Cleanup Sites 
(Above SSLs)

19 Field Completion Letter Report for 
Aggregate Area Known Cleanup Sites 
Campaign: SWMU 39‐002(a), 
SWMU 46‐004(q), SWMU 15‐
008(b), and SWMU 15‐007(c)

Letter report documenting field 
completion of cleanups of 
remaining four sites currently 
known to exceed soil screening 
levels. Sites to be addressed are 
SWMU 39‐002(a), SWMU 46‐
004(q), SWMU 15‐008(b), and 
SWMU 15‐007(c).

9/30/2019 Field Completion for Aggregate Area 
Known Cleanup Sites Campaign: 
SWMU 39‐002(a), SWMU 46‐
004(q), SWMU 15‐008(b), and 
SWMU 15‐007(c)

Letter report documenting field 
completion of cleanups of three of 
the remaining seven sites currently 
known to exceed soil screening 
levels. Sites to be addressed are 
SWMU 39‐002(a), SWMU 46‐
004(q), SWMU 15‐008(b), and 
SWMU 15‐007(c). This completes 
the Known Cleanup Sites Campaign.

9/30/2019 Modified the milestone description.
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MDAs‐A & ‐T Remedy 11 Submit Revised Work Plan for 
Vadose Zone Moisture Monitoring 
at MDA T within the Nuclear 
Environmental Site (NES)

The revised work plan will include 
proposed drilling , and 
characterization activities, and 
installation and instrumentation of 
a vadose zone moisture monitoring 
system at MDA T within the NES.

6/28/2019 MDA T  Moisture Monitoring 
Instrumentation Installation 
Completion and Field Summary 
Report

Summary report describing the 
installation and instrumentation of 
boreholes at MDA T.

4/30/2019 The revision of the work plan and associated new 
milestone date will allow a reevaluation of the optimal 
technical approach for installation of the moisture 
monitoring network.
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Southern External 
Boundary ‐ Chaquehui 
Canyon Aggregate Area

20 Chaquehui Canyon Aggregate Area 
Letter Report

Letter report summarizing the 
fieldwork implementation and 
status of site investigations in  
Chaquehui Canyon Aggregate Area.

9/30/2019 Chaquehui Canyon Aggregate Area 
Investigation Report Completed and 
Submitted to NMED‐HWB

Initial Investigation and 
development of IR for one of the 
southern canyons. This campaign is 
paired with South Ancho as 
geographical proximity warrants 
pairing.

9/30/2019 Identified milestone as letter report, removed "and 
Submitted to NMED‐HWB," and modified the milestone 
description. Fieldwork will commence in FY 2019 and is 
expected to be completed in FY 2020.
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